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CHAPTER 5: EVALUATION AND RECOMMENDATION OF WATER 
MANAGEMENT STRATEGIES 
Water management strategies (WMSs) were identified and evaluated for the 2021 South Central Texas 

Regional Water Plan (SCTRWP). The following chapter includes a description of the process to identify 

WMSs, evaluate potentially feasible WMS, and select recommended WMS to meet future needs. More 

specifically, Section 5.1 describes the process to identify potentially feasible WMSs and includes brief 

descriptions of each potentially feasible WMS. Section 5.2 provides detailed evaluations of each 

potentially feasible WMS. Section 5.3 describes the recommended WMSs for each water user group 

(WUG) with identified needs during the planning horizon, and Section 5.4 describes the recommended 

WMSs for each wholesale water provider (WWP). Section 5.5 includes water conservation 

recommendations. 

5.1 POTENTIALLY FEASIBLE WATER MANAGEMENT STRATEGIES 
As part of Task 4B, the South Central Texas Regional Water Planning Group (SCTRWPG) prepared a 

Technical Memorandum to the Texas Water Development Board (TWDB) dated September 7, 2018. The 

Technical Memorandum included a documented process by which the South Central Texas Region 

(Region L) identified potentially feasible WMS.  

The following process for identification of potentially feasible WMSs was adopted by the SCTRWPG at 

the November 3, 2017, Regional Water Planning Group public meeting: 

1. SCTRWPG recognizes that the 2021 SCTRWP is an update of the 2016 SCTRWP:  

a. Updated population and municipal water demand projections are based on the 

data from the State Demographer’s Office.  

b. The Texas Water Development Board (TWDB) has shifted population and water 

demand projections away from city-based WUGs to utility-based WUGs.  

c. There are updates in the methodologies for calculating non-municipal water 

demand projections.  

d. The groundwater availability will incorporate the modeled available 

groundwater (MAG) values from the groundwater management area (GMA) 

process.  

e. TWDB allows for a MAG peaking factor.  

f. The Edwards Aquifer Habitat Conservation Plan (EAHCP) has been approved and 

is being implemented successfully.  

g. Environmental Flow Standards by the Texas Commission on Environmental 

Quality (TCEQ) are defined for the river basins of the South Central Texas 

Regional Planning Area. 
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These changes will affect the demand projections, existing supplies, and/or new supplies 

from WMSs. Hence, the SCTRWPG will be evaluating WMSs from the 2016 SCTRWP to 

determine if they are still viable in the 2021 SCTRWP. 

2. Current water planning information, including specific WMSs of interest, will be solicited 

from WUGs and WWPs in summer 2018: 

a. Solicitation of planning information will include a draft list of WMSs deemed 

potentially feasible to meet projected needs.  

b. The draft list will generally include the recommended WMSs in the 2016 

SCTRWP, WMSs in local water plans, and/or other strategies perceived to be of 

interest to WUGs/WWPs. 

c. WUGs/WWPs will be encouraged to classify each WMS on its draft list as 

recommended, alternative, or rejected. 

3. Considering information responsive to the solicitation and information from required 

technical evaluations, lists of potentially feasible WMSs will be prepared and comments 

received beginning with the August 2018 meeting of the SCTRWPG. Additional 

information may follow in subsequent SCTRWPG meetings.  

4. Additional WMSs may be brought forth to the SCTRWP, so long as the WMS is presented 

to the SCTRWPG by the May 2019 SCTRWPG meeting.  

5. The SCTRWPG will use the “Minimum Standards for Water Management Strategies,” 

“Designation of Recommended and Alternative Strategies,” and “Establishment of 

Management Supply” guiding principles in the development of the regional water plan 

(RWP).  

Item No. 5 of the above-process identifies three guiding principles for use in the development of the 

SCTRWP. The above-referenced guiding principles are provided, as follows (refer to Chapter 8 for more 

information about the guiding principles and their development): 

PRINCIPLE VII MINIMUM STANDARDS FOR WATER MANAGEMENT STRATEGIES  

Adopted: November 2, 2017  

For a proposed strategy to be designated by the SCTRWPG as a water management strategy in 
the regional water plan, the proposed strategy must:   

a. supply water, reduce water demands, or otherwise satisfy one or more identified needs; 

b. include an evaluation and description consistent with standards used by the SCTRWPG 
and its technical consultants as required by TWDB Rules; 

c. satisfy all relevant requirements established by the TWDB, including environmental flow 
standards; 

d. identify one or more entities, with sufficient ability and willingness to implement the 
strategy, as being the strategy’s sponsor(s); 
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e. identify all entities, as reasonably possible, who own any existing or planned 
infrastructure or existing permit that could be affected by the proposed strategy as 
being strategy participants; and 

f. identify groundwater conservation districts or TCEQ with jurisdiction over the proposed 
strategy. 

PRINCIPLE VIII RECOMMENDED WATER MANAGEMENT STRATEGIES  

Adopted: November 2, 2017  

The SCTRWPG strives to develop an regional water plan that recommends water management 
strategies sufficient to supply water to all identified needs projected in the planning horizon for 
the region. 

The SCTRWPG prefers designating water management strategies as recommended or 
alternative using a consensus approach while respecting the strategy sponsor(s)’ wishes.  

Prior to designating any water management strategies as recommended, the SCTRWPG will 
review the water management strategies to evaluate costs and environmental sensitivity of 
each water management strategy per TWDB Rules.   

PRINCIPLE IX  MANAGEMENT SUPPLY  

Adopted: November 2, 2017  

The cumulative supply of the recommended water management strategies may include an 
amount of supply in excess of the amount needed to meet regional needs as considered 
necessary by the SCTRWPG to allow for such things as uncertainty associated with long-term 
planning, problems with project implementation, changing weather conditions, flexibility of 
sponsors in choosing projects to implement, and changes in project viability.   

Identified Needs without a Recommended Water Management Strategy  

For water needs that are not satisfied by recommended water management strategies, the 
SCTRWPG will provide a narrative explaining why the need is not satisfied.  

Alternative Strategies in the Regional Water Plan  

The SCTRWPG will include alternative water management strategies that sponsors wish to have 
identified as alternatives to one or more of their recommended water management strategies.  

Conceptual Approaches (Water Management Strategies Needing Further Study) in the Regional 
Water Plan  

The SCTRWPG will acknowledge conceptual and innovative approaches to developing water 
supplies, reducing water demand, and increasing efficiency of supplying water as may be 
proposed by others, but need further study. (SCTRWPG Guiding Principles, 2017, p. 28 – 30.) 

Using the process described above, 33 potentially feasible WMS were identified (Table 5.1-1). On 

January 23, 2020, the SCTRWPG selected all 33 of the potentially feasible WMS to be considered as 
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recommended WMSs; no alternative WMS were selected by the SCTRWPG for the 2021 SCTRWP. Table 

5.1-1 identifies the potentially feasible and recommended WMSs. 

Table 5.1-1 Potentially Feasible and Recommended Water Management Strategies 

POTENTIALLY FEASIBLE AND RECOMMENDED 
WATER MANAGEMENT STRATEGIES 

FOR BRIEF 
DESCRIPTION,  
SEE SECTION: 

FOR DETAILED 
EVALUATION,  
SEE SECTION: 

Advanced Water Conservation 5.1.1 5.2.1 

Drought Management 5.1.2 5.2.2 

Edwards Transfers 5.1.3 5.2.3 

Local Groundwater 5.1.4 5.2.4 

Local Groundwater Conversions 5.1.5 5.2.5 

Surface Water Rights 5.1.6 5.2.6 

Balancing Storage 5.1.7 5.2.7 

Facilities Expansion 5.1.8 5.2.8 

Recycled Water Strategies 5.1.9 5.2.9 

San Antonio Water System (SAWS) Expanded Local 
Carrizo Project 

5.1.10 5.2.10 

SAWS Expanded Brackish Groundwater Project 5.1.11 5.2.11 

Alliance Regional Water Authority 
(ARWA)/Guadalupe-Blanco River Authority (GBRA) 
Project (Phase 1) 

5.1.12 5.2.12 

ARWA Project (Phase 2) 5.1.13 5.2.13 

ARWA Project (Phase 3) 5.1.14 5.2.14 

GBRA Mid-Basin Project (Phase 2) 5.1.15 5.2.15 

GBRA Lower Basin Storage 5.1.16 5.2.16 

GBRA Lower Basin New Appropriation 5.1.17 5.2.17 

GBRA Victoria County Steam-Electric Project 5.1.18 5.2.18 

Canyon Regional Water Authority (CRWA) Wells 
Ranch (Phase 3) 

5.1.19 5.2.19 

CRWA Siesta Project 5.1.20 5.2.20 

CRWA Brackish Carrizo-Wilcox Project 5.1.21 5.2.21 

Cibolo Valley Local Government Corporation (CVLGC) 
Carrizo Project 

5.1.22 5.2.22 

Schertz-Sequin Local Government Corporation 
(SSLGC) Expanded Carrizo Project 

5.1.23 5.2.23 

SSLGC Expanded Brackish Wilcox Project 5.1.24 5.2.24 
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POTENTIALLY FEASIBLE AND RECOMMENDED 
WATER MANAGEMENT STRATEGIES 

FOR BRIEF 
DESCRIPTION,  
SEE SECTION: 

FOR DETAILED 
EVALUATION,  
SEE SECTION: 

New Braunfels Utilities (NBU) ASR  5.1.25 5.2.25 

NBU Trinity Well Field Expansion 5.1.26 5.2.26 

City of Victoria ASR 5.1.27 5.2.27 

City of Victoria Groundwater-Surface Water Exchange 5.1.28 5.2.28 

SS Water Supply Corporation (WSC) Brackish Carrizo-
Wilcox Project 

5.1.29 5.2.29 

Martindale Alluvial Well 5.1.30 5.2.30 

Maxwell WSC Trinity Well 5.1.31 5.2.31 

County Line Special Utility District (SUD) Trinity Well 
Field 

5.1.32 5.2.32 

County Line SUD Brackish Edwards Project 5.1.33 5.2.33 

 

Consideration of Other Potentially-Feasible WMS 

A well field project for the City of Kenedy was initially identified and explored as a potentially feasible 

WMS. However, the City of Kenedy’s well field project was not developed to a level where it could be 

appropriately evaluated for inclusion as a potentially feasible WMS, in accordance with the Region L 

process and guiding principles. Therefore, the SCTRWPG elected not to include the City of Kenedy well 

field project as a potentially feasible WMS. The City of Kenedy and their representatives were advised 

that they may request an amendment to the 2021 SCTRWP to add the WMS in the future, if desired. 

As indicated in Table 5.1-1, the SCTRWPG recommended inclusion of several Aquifer Storage and 

Recovery (ASR) strategies and brackish groundwater desalination strategies in the 2021 SCTRWP. The 

SCTRWPG includes WMSs in the RWP at the request of WUG or WWP sponsors. For the 2021 SCTRWP, 

seawater desalination was not included as a recommended WMS because it was not requested for 

inclusion by WUGs and the majority of needs in the region can be met by fresh water, groundwater, 

brackish groundwater, reuse and conservation WMSs. There are several seawater desalination facilities 

currently being planned within Texas; seawater desalination may become a feasible and cost-effective 

strategy for Region L in the future. 

Potential for Aquifer Storage and Recovery Projects to Meet Significant Identified Needs 

In accordance with Title 31 of the Texas Administrative Code (TAC) Section 357.34(h), if a Regional 

Water Planning Area (RWPA) has significant identified water needs, the Regional Water Planning Group 

(RWPG) shall provide a specific assessment of the potential for Aquifer Storage and Recovery (ASR) 

projects to meet those needs. At the August 1, 2019, RWPG meeting, the SCTRWPG defined the 

threshold of significant water needs to be a WUG or use type with an identified need of 10,000 ac-ft/yr 

or greater. WUGs or use types meeting this definition in the 2021 SCTRWP include New Braunfels, San 
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Antonio Water System (SAWS), San Marcos, Victoria, Irrigation, and Mining. The following provides a 

summary of the potential for ASR projects to meet significant identified water needs in Region L:  

◼ New Braunfels: To meet New Braunfels’ significant identified needs, the SCTRWPG 
recommended the New Braunfels Utilities (NBU) ASR Project in the 2021 SCTRWP. An evaluation 
of the NBU ASR Project can be found in Section 5.2.25. 

◼ SAWS: SAWS already has an ASR facility in operation, the H2Oaks Center, for which a water 
treatment plant expansion is included as a recommended WMS in the 2021 SCTRWP. The WMS 
evaluation for the SAWS ASR WTP expansion project can be found in Section 5.2.8.  

◼ San Marcos: A full strategy evaluation of the potential for ASR projects to meet San Marcos’ 
significant identified water needs was not conducted because their needs have been met 
through a variety of cost-effective WMSs, including Advanced Water Conservation, ARWA/GBRA 
Project (Phase 1), ARWA Project (Phase 2), and potable and non-potable reuse. Given the 
location and aquifer characteristics in the area, an ASR project could potentially be developed to 
meet additional needs for San Marcos in the future.  

◼ Victoria: To meet Victoria’s significant identified needs, the SCTRWPG recommended the City of 
Victoria ASR Project in the 2021 SCTRWP. An evaluation of the Victoria ASR Project can be found 
in Section 5.2.27.  

◼ Irrigation and Mining: A full strategy evaluation of ASR was not conducted for Irrigation or 
Mining in Region L because implementation of ASR may be considered cost-prohibitive 
compared to the cost of surface water and/or groundwater projects. 

The following subsections provide brief descriptions of each of the potentially feasible and 

recommended WMSs included in the 2021 SCTRWP. Descriptions include the dependable (firm) water 

supply during drought and an estimated annual unit cost (in September 2018 dollars) for water at full 

operating capacity during the debt service period (if applicable). Evaluations for each of these 

potentially feasible WMSs can be found in Section 5.2.  

5.1.1 Advanced Water Conservation 

The goal of this WMS is to increase water conservation for irrigation, municipal, industrial, steam-

electric, and mining use types and thereby reduce freshwater use within the planning area. The general 

methods to accomplish this objective are as follows:  

◼ Reduce per capita water use in the municipal water use category;  

◼ Recycle and reuse water and substitute reclaimed water (treated municipal and industrial 
wastewater) for use in some industries, steam-electric power generation, and mining; and 

◼ Improve irrigation efficiencies to reduce the quantity of water use in agriculture per acre 
irrigated.  

Best management practices (BMPs) for water conservation are included in this advanced water 

conservation WMS. In addition, the WMS includes estimates of potential water conservation demand 

reductions and associated costs of water conservation for municipal WUGs. A variety of conservation 

measures are recommended as described in the Water Conservation Advisory Council (WCAC) BMP 
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Guide,1 any combination of which can be used to meet the specific goals for a municipality or utility. 

Planned additional municipal water conservation focused on these BMPs could effectively increase 

supply through demand reduction in the South Central Texas Region by 167,148 acre-feet per year 

(acft/yr) in the year 2070, with unit costs ranging from $600 per acft/yr to $770 per acft/yr.  

Subsection 5.2.1 includes a detailed discussion of this WMS, including implementation decades and 

demand reduction volumes for each sponsor. Section 5.5 includes the SCTRWPG’s recommendations 

regarding water conservation. 

5.1.2 Drought Management 

Drought management is the periodic activation of approved drought contingency plans resulting in 

short-term demand reduction and/or restriction. This reduction in demand is then considered a “supply” 

source. Using this approach, an entity may make the conscious decision not to develop firm water 

supplies greater than or equal to projected water demands with the understanding that demands will 

have to be reduced or go unmet during times of drought. Using this rationale, an economic impact of 

not meeting projected water demands can be estimated and compared with the costs of other 

potentially feasible WMSs in terms of annual unit costs. This WMS is considered for implementation in 

the 2020 decade. 

On October 3, 2019, the TWDB released the Drought Management Costing Tool to estimate economic 

impacts of the water volumes reduced by implementation of drought management strategies for the 

2021 RWP. As described in the TWDB provided Drought Management Costing Tool User Manual, “the 

primary purpose of the tool is to provide WUG level costs and the expected household level residential 

water savings associated with policy-imposed restrictions or reduction on residential water use.” The 

SCTRWPG selected a total demand reduction of 5 percent water use reduction scenarios for WUGs that 

exhibited needs in the 2020 decade. Using the Drought Management Costing Tool, the 5 percent yield 

for applicable WUGs was 2,225 acft/yr and annual costs were $174,556 in 2020. While SAWS does not 

have a need in 2020, the utility has chosen to implement WUG-specific drought reduction targets for 

each decade during the planning horizon, resulting in a 2070 demand reduction of 56,588 acft/yr at a 

total annual cost of $20,258,504. Including SAWS, the 2020 yield for this WMS is expected to be 14,176 

acft/yr.  

Subsection 5.2.2 includes a detailed discussion of this WMS. 

5.1.3 Edwards Transfers  

The Edwards Aquifer Authority (EAA) was created in 1993 by Senate Bill (SB) 1477 of the 73rd Texas 

Legislature. This bill, which is typically called The Edwards Aquifer Authority Act (The Act), has been 

amended many times in subsequent legislative sessions. Requirements of the EAA pursuant to The Act 

include the following: 

◼ Issuing permits for all non-exempt wells; 

◼ Limiting permitted withdrawals to 572,000 acft/yr; and 

                                                           
1 "Best Management Practices for Municipal Water Users." Texas Water Development Board. Austin, Texas. May 2019. 
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◼ Enforcing water management practices, procedures, and methods to ensure that the continuous 
minimum springflows of the Comal Springs and the San Marcos Springs are maintained to 
protect endangered and threatened species to the extent required by federal law. 

Since the EAA began to issue initial regular permits (IRPs) for wells, there have been numerous transfers 

of the water rights associated with these permits among interested parties. Subject to requirements in 

The Act and EAA rules related to the base and unrestricted portions of water rights associated with 

irrigated agriculture, many historical transfers have been from irrigation to municipal use. The Edwards 

Transfers WMS in the 2021 SCTRWP focuses on the future of such irrigation to municipal transfers.  

The EAA has issued IRPs for municipal, industrial, and irrigation water use totaling 571,600 acft/yr. 

However, MAG for the aquifer is 264,906 acft/yr in all decades, according to what would be available in 

a drought scenario under full implementation of the EAHCP. Considering full implementation of the 

EAHCP, the 2070 firm volume from the Edwards Transfers WMS is 5,906 acft/yr, with an assumed 

annual unit cost of $1,242 per acft.  

Subsection 5.2.3 includes a detailed discussion of this WMS, including implementation decades and 

volumes for each sponsor. 

5.1.4 Local Groundwater  

The local groundwater WMS involves the phased development or expansion of well fields in the Carrizo-

Wilcox, Trinity, Gulf Coast, Leona Gravel, and Yegua-Jackson aquifers for the purposes of meeting local 

needs. Local groundwater is the recommended WMS for 17 municipal WUGs and four non-municipal 

WUGs. Many WUGs in Region L commonly use local aquifers for their supply. Where local groundwater 

supplies are available, there is generally a preference for groundwater as a source because it is (1) 

readily available at different locations within a distribution system, (2) relatively inexpensive, and (3) 

often requires minimal treatment compared to surface water. Planned implementation of this strategy 

provides new dependable supplies totaling 28,240 acft/yr in 2070, and estimated unit costs ranging 

from $54/acft/yr to $1,317/acft/yr. 

Subsection 5.2.4 includes a detailed discussion of this WMS, including implementation decades and 

volumes for each sponsor. 

5.1.5 Local Groundwater Conversions  

The local groundwater conversions WMS is intended to be used by WUGs where another WMS would 

be the primary recommended strategy (i.e., local groundwater WMS) to meet their needs but there is 

no groundwater availability because of existing permits and limited MAG estimates. This strategy 

includes purchasing and/or leasing existing irrigation or mining groundwater permits and changing the 

type of use to municipal use. The local groundwater conversions are intended to be used within the 

same county and between willing sellers and willing buyers.  

For the 2021 SCTRWP, Karnes City was identified to use local groundwater conversions as a WMS. 

Subsection 5.2.5 includes a detailed discussion of this recommended WMS, including implementation 

decades and volumes for each sponsor. 
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5.1.6 Surface Water Rights  

The surface water rights WMS is included to explicitly recognize that use of water supplies made 

available under existing water rights by lease or purchase agreements between willing buyers and 

willing sellers is an activity consistent with the 2021 SCTRWP. The additions of diversion points or types 

and places of use for existing surface water rights are also activities consistent with the 2021 RWP; if 

necessary, authorizations are obtained pursuant to TCEQ rules and applicable law.  

Subsection 5.2.6 includes a detailed discussion of this recommended WMS. 

5.1.7 Balancing Storage  

The WMSs included in the 2021 SCTRWP are sized and scheduled to meet seasonal and daily variations 

of demand, but without storage, some current and proposed supplies may not be fully reliable during 

extended droughts. The balancing storage WMS involves implementing ASR and/or surface storage 

facilities.  

The balancing storage WMS is recommended to explicitly recognize that storage is needed for the 

following: 

◼ Firm up supplies from run-of-river diversions or interruptible groundwater sources; and 

◼ Ensure that supplies delivered through long distance conveyance facilities are available to meet 
daily and seasonal demands.  

The addition of balancing storage on the surface or underground is consistent with the 2021 SCTRWP as 

long as necessary authorizations are obtained pursuant to the TCEQ and/or groundwater conservation 

district (GCD) rules and applicable law.  

Subsection 5.2.7 includes a detailed discussion of this recommended WMS. 

5.1.8 Facilities Expansion 

Several WUGs are interested in projects to expand major components of their existing infrastructure 

(facilities) so they can continue to provide a safe and reliable water supply to their customers during the 

planning period beginning in the 2020 decade. These facilities expansions are independent of any 

potential WMSs to acquire a new water supply and, instead, are intended to address expected future 

improvements to the water system, such as the installation of new water transmission facilities or 

additional water treatment. Additionally, these facilities expansions could include new transmission 

facilities designated to move water from multiple WMSs throughout an area.  

The facilities expansions WMS allows WUGs and WWPs to better utilize their existing supplies and 

facilitate the implementation of new supplies from other WMSs. The WMS includes 11 facilities 

expansion projects for eight entities. The capacities of the expansion projects range from 2,200 acft/yr 

to 84,100 acft/yr, with corresponding annual costs of $12,994,000 and $113,039,000, respectively.  

Subsection 5.2.8 includes a detailed discussion of this recommended WMS, including implementation 

decades and volumes for each sponsor. 
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5.1.9 Recycled Water Strategies  

Recycled water programs are defined as projects that utilize treated wastewater effluent as a 

replacement for water supply, reducing the overall demand for fresh water supply. Recycled water 

typically involves a capital project connecting the treatment plant discharge facilities to an individual 

area that has a relatively high, localized use that can be met with non-potable water. Examples most 

frequently include the irrigation of golf courses and other public lands and specific industries or 

industrial use areas. Few entities, if any, would be capable of utilizing their entire effluent capacity for 

recycled water at present; long term, it is likely that increased pressure on water supplies will result in 

increased emphasis on recycled water. Downstream needs, both water rights and environmental 

instream uses, would have to be met. Any remaining flows after these needs are met could potentially 

be utilized. Virtually any water supply entity with a wastewater treatment plant could pursue a recycled 

water alternative, provided that downstream water rights do not have a claim for the entire return flow.  

All possible recycled water projects considered for implementation within Region L are classified as 

reuse projects. Recycled water quality and system design requirements are regulated by TCEQ by 30 TAC 

§210. TCEQ allows two types of recycled water as defined by the use of the water and the required 

water quality: 

◼ Type 1 – Public or food crops generally can come in contact with recycled water; and 

◼ Type 2 – Public or food crops cannot come in contact with recycled water. 

Trends across the country indicate that criteria for unrestricted recycled water will likely tend to become 

more stringent over time. The water quality required for Type 1 recycled water is more stringent with 

lower requirements for oxygen demand (biochemical oxygen demand [BOD5] or carbonaceous 

biochemical oxygen demand [CBOD5]), turbidity, and fecal coliform levels.  

The required improvements to implement a recycled water program would be expected to vary 

considerably between entities according to the upgrades required both in treatment and distribution. 

Therefore, cost estimates received from participating entities were used when available.  

Subsection 5.2.9 includes a detailed discussion of this recommended WMS, including implementation 

decades and volumes for each sponsor. 

5.1.10 SAWS Expanded Local Carrizo  

SAWS currently produces approximately 9,900 acft/yr of groundwater from the local Carrizo Aquifer, 

located on the SAWS H2Oaks Center property in southern Bexar County; it is north/northeast of its ASR 

well field. As part of the SAWS Expanded Local Carrizo Project, the current well field will be expanded to 

produce an additional 21,000 acft/yr of water from 11 wells constructed in three phases (includes two 

contingency wells) beginning in the 2040 decade. Raw water from the wells will be delivered to the 

H2Oaks Water Treatment Plant (WTP) for treatment and then be delivered to the SAWS distribution 

system through either the existing east side integration pipeline or the new west side integration 

pipeline. The cost of water is estimated to be $120/acft/yr. It is noted that the 2017 SAWS Water 

Management Plan estimates the unit cost for the SAWS Expanded Local Carrizo Project to be 

$690 acft/yr, which includes the ASR program costs and H2Oaks WTP expansion. For purposes of the 
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2021 SCTRWP, the costs associated with the H2Oaks WTP expansion for the ASR program are included in 

the facilities expansion WMS (refer to Subsection 5.2.8). As such, the costs presented for the SAWS 

Expanded Local Carrizo Project WMS are for the groundwater well field expansion only.  

Subsection 5.2.10 includes a detailed discussion of this recommended WMS. 

5.1.11 SAWS Expanded Brackish Groundwater Project  

SAWS currently owns and operates a Carrizo-Wilcox brackish groundwater desalination project in Bexar 

County (Phase 1). This WMS evaluation includes SAWS’ plans to expand its Carrizo-Wilcox Aquifer 

brackish groundwater project into Wilson County through four additional phases (Phase 2 through 5). 

Phases 2 and 3 are planned to be implemented in the 2040 decade and Phase 4 and 5 in the 2060 

decade. The approximate locations of the well fields were provided by SAWS and selected primarily on 

the basis of favorable well yields and water quality, with consideration of available property. This 

strategy includes treatment of the raw water at a desalination WTP near the H2Oaks Center. The treated 

water would be pumped with water recovered from the nearby ASR well field to the SAWS distribution 

system through SAWS integration pipelines. Concentrate will be disposed of via deep well injection in 

Wilson County near the existing SAWS brackish concentrate injection wells.  

When complete, the SAWS Expanded Brackish Groundwater Project (Phases 2 through 5) will produce 

approximately 62.6 million gallons per day (mgd) (70,160 acft/yr) of additional potable water, with a 

unit cost of $1,403/acft/yr in 2060.  

Subsection 5.2.11 includes a detailed discussion of this recommended WMS.  

5.1.12 ARWA/GBRA Project (Phase 1)  

The ARWA and GBRA Phase 1 WMS includes the development of approximately 30,000 acft/yr 

groundwater supply from the Carrizo-Wilcox Aquifer in Gonzales and Caldwell counties, with 

approximately 15,000 acft/yr allocated to ARWA and approximately 15,000 acft/yr allocated to GBRA. 

This WMS is a joint project between ARWA and GBRA, which seeks to implement Phase 1 of ARWA’s 

Carrizo groundwater project and Phase 1 of GBRA’s Mid-Basin Water Supply Project beginning in the 

2020 decade. By working together, the two entities are seeking to achieve capital and operational costs 

savings from economies of scale and to avoid unnecessary construction of additional pipelines. 

The planned facilities for Phase 1 include well fields for both ARWA and GBRA from the Carrizo-Wilcox 

Aquifer, a WTP, a booster pump station, two elevated storage tanks, a high service pump station 

expansion and associated ground storage tank in San Marcos, and approximately 85 miles of pipelines. 

For ARWA the annual cost is $1,430 per acft, and for GBRA the annual cost is $721 per acft.  

Subsection 5.2.12 includes a detailed discussion of this recommended WMS.  

5.1.13 ARWA Project (Phase 2)  

ARWA plans to develop a new well field that would provide 21,000 acft/yr of water supply for ARWA 

beginning in the 2040 decade. The ARWA Project (Phase 2) would expand upon a joint project with 

GBRA entitled the ARWA/GBRA Project (Phase 1) (refer to Subsection 5.2.12 for details on the WMS 
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evaluation). Both Phase 1 and Phase 2 include development of raw groundwater supply from the 

Carrizo-Wilcox Aquifer in Caldwell County. 

Planned facilities for Phase 2 include a new well field for ARWA from the Carrizo-Wilcox Aquifer to 

increase groundwater supply, a 28 mgd expansion to the Phase 1 WTP, an expansion to increase the 

capacity of the booster pump station that was implemented in Phase 1, two 10 million gallon ground 

storage tanks at the expanded booster pump station, and supplementary delivery volumes to the ARWA 

delivery points. An additional 48 inch diameter pipeline parallel to the Phase 1 pipeline to the booster 

station is also planned for Phase 2. The implementation is planned for 2040. This option produces 

potable water at an estimated annual cost of $635 per acft.  

Subsection 5.2.13 includes a detailed discussion of this recommended WMS. 

5.1.14 ARWA Project (Phase 3)  

ARWA plans to develop a direct potable reuse WTP that would provide approximately 5,494 acft/yr of 

water supply for ARWA beginning in the 2060 decade. Phase 3 includes advanced treatment of 

wastewater effluent for direct potable reuse and construction of new pipelines for delivery of treated 

water and disposal of blended effluent concentrate. Planned facilities will be located within Caldwell and 

Hays counties. The ARWA Project (Phase 3) would expand upon the two prior projects: the joint project 

with the GBRA called the ARWA/GBRA Project (Phase 1) (refer to Subsection 5.2.12 for a details on the 

WMS evaluation) and the ARWA Project (Phase 2) (refer to Subsection 5.2.13 for a details on the WMS 

evaluation). This option produces potable water at an estimated annual unit cost of $2,001 per acft per 

year. The annual cost is estimated to be $11,171,000 per year. 

Subsection 5.2.14 includes a detailed discussion of this recommended WMS. 

5.1.15 GBRA Mid-Basin Project (Phase 2)  

The GBRA Mid-Basin Project (Phase 2) WMS would divert surface water from the Guadalupe River near 

the City of Gonzales to a new WTP for delivery to GBRA customers, with excess treated water injected 

into a new ASR well field beginning in the 2030 decade. The WTP and ASR well field will be located 

northwest of the City of Gonzales, and pipelines would be constructed to deliver treated water to 

customers. The total finished water pipeline route length is 75 miles, paralleling existing right-of-way for 

nearly 55 miles. The project is expected to have a firm yield of 27,000 acft/yr. The annual cost is 

estimated to be $40,281,000 per year, and the annual unit cost of additional firm supply is 

approximately $1,492/acft per year. 

Subsection 5.2.15 includes a detailed discussion of this recommended WMS. 

5.1.16 GBRA Lower Basin Storage Project 

The GBRA and Dow Chemical Company (Dow), individually and collectively, own surface water rights in 

the lower Guadalupe-San Antonio River Basin (the GBRA/Dow Water Rights) authorizing diversions from 

the run-of-river flow of the Guadalupe River totaling 172,501 acft/yr. To firm up the run-of-river supplies 

of water available under the GBRA/Dow Water Rights, a 12,763 acft off-channel reservoir is considered 

for implementation beginning in the 2020 decade. The estimated project firm yield is 59,780 acft/yr. The 

annual cost is estimated to be $6,603,000, and the annual unit cost is estimated to be $110 per acft. 
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Subsection 5.2.16 includes a detailed discussion of this recommended WMS. 

5.1.17 GBRA Lower Basin New Appropriation  

The GBRA Lower Basin new appropriation WMS involves a new appropriation from the Guadalupe River 

in Calhoun County to divert up to 189,484 acft/yr, with up to a 500 cubic feet per second (cfs) diversion 

rate (within the existing 622 cfs) and off-channel storage of up to 200,000 acre-feet (acft). The project 

would use existing gravity-flow diversion facilities located immediately upstream of GBRA’s Saltwater 

Barrier and Diversion Dam and a proposed 150,000 acft off-channel reservoir in Calhoun County. The 

diversions and storage will serve municipal and industrial water users in GBRA’s 10 county statutory 

district and are the subject of Application No. 12482 for surface water rights pending before the TCEQ. 

The firm supply from this strategy, with a 150,000 acft off-channel reservoir, is 40,500 acft/yr available 

at a unit cost of $658/acft/yr for raw water at the reservoir. This WMS is planned for implementation in 

the 2030 decade. 

Subsection 5.2.17 includes a detailed discussion of this recommended WMS. 

5.1.18 GBRA Victoria County Steam-Electric Project  

The GBRA Victoria County Steam-Electric Project involves the development of a reliable supply of 

cooling water to serve a future power plant in Victoria County. Approximately 23,925 acft/yr of water 

from the Lower Basin new appropriation WMS (refer to Subsection 5.2.17 for the WMS evaluation) 

would be diverted from the GBRA Main Canal and delivered to steam-electric users in Victoria County. 

Annual costs are estimated to be $13,196,000. This option produces potable water at an estimated 

annual cost of $552 per acft. This WMS is planned for implementation in the 2030 decade. 

Subsection 5.2.18 includes a detailed discussion of this recommended WMS. 

5.1.19 CRWA Wells Ranch (Phase 3)  

CRWA is planning to expand its existing Wells Ranch Project to provide an additional 3,500 acft/yr in 

2020, increasing to 7,000 acft/yr by 2030. The project includes 6 to 11 new wells made up of a 

combination of Carrizo Aquifer wells and Wilcox Aquifer wells. Raw water from the wells would be 

delivered to the CRWA Wells Ranch WTP, which will require expansion, for treatment and disinfection 

before the water is delivered to the CRWA distribution system. The proposed wells are to be 

constructed in a new well field in Guadalupe County. 

For the Wells Ranch Phase 3 Project, groundwater production and well spacing in the Carrizo-Wilcox 

Aquifer are regulated by the Guadalupe County Groundwater Conservation District. In November 2016, 

GMA-13 established the desired future condition (DFC) for the Carrizo-Wilcox, Queen City, and Sparta 

aquifers. Using the approved DFC, TWDB determined that the MAG for 2070 in the Carrizo-Wilcox 

Aquifer is 47,833 acft/yr for Guadalupe County.  

Annual costs are estimated to be $9,308,000. This option produces potable water at an estimated 

annual cost of $1,330 per acft. 

Subsection 5.2.19 includes a detailed discussion of this recommended WMS. 
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5.1.20 CRWA Siesta Project 

The CRWA Siesta Project includes diversions from Cibolo Creek in Wilson County under existing and 

amended water rights along with treated effluent from wastewater treatment facilities operated by the 

San Antonio River Authority (SARA), Cibolo Creek Municipal Authority (CCMA), the City of Marion, 

and/or Green Valley SUD. Should treated effluent from wastewater treatment facilities not be available, 

the project could include brackish groundwater as an alternate backup source. The CRWA Siesta Project 

involves the acquisition/lease of additional water rights and the amendment of surface water right 

CA No. 19-1155 presently held by CRWA in order to increase authorized diversions from Cibolo Creek by 

CRWA from 42 acft/yr to 5,042 acft/yr. The firm yield of the CRWA Siesta Project at the Siesta Cattle 

Company site is to be available to the CRWA members via the existing CRWA Mid-Cities Pipeline. The 

annual cost for the CRWA Siesta Project is $12,456,000, yielding a unit cost of water of $2,470 per 

acft/yr. This WMS project is planned for implementation in the 2060 decade. 

Subsection 5.2.20 includes a detailed discussion of this recommended WMS. 

5.1.21 CRWA Brackish Carrizo-Wilcox Project 

The CRWA Brackish Carrizo-Wilcox Project includes developing a brackish groundwater supply from the 

Carrizo-Wilcox Aquifer in Guadalupe and Wilson counties for members of CRWA with service areas in 

Bexar, Guadalupe, and Wilson counties. The project is designed to produce an annual water supply of 

14,700 acft/yr (13.1 mgd) with a peak demand of 17.1 mgd beginning in 2030. The well fields are 

planned for northern Wilson County and southern Guadalupe County, along Highway 123. The WTP and 

site of concentrate disposal will be in the vicinity of the well fields. Treated water will be transferred to 

the existing Liessner Booster Station for distribution to participating water utilities.  

This WMS builds on a preliminary assessment of potential brackish groundwater supplies from the 

Carrizo-Wilcox Aquifer in a target area that is generally a 10 to 20 mile wide band that is south of 

Interstate 10 and between Loop 410 and Seguin. Planned facilities for the CRWA Brackish Carrizo-Wilcox 

Project include two new well fields from the Carrizo-Wilcox Aquifer in Wilson and Guadalupe counties; 

wells, pumps, and collector pipelines; a 17.1 mgd WTP with desalination; a 12 mile treated water 

transmission pipeline, pump stations, and one ground storage tank; and five injection wells for disposal 

of desalination concentrate. The annual cost is estimated to be $23,451,000, and the annual unit cost is 

estimated to be $1,595 per acft.  

Subsection 5.2.21 includes a detailed discussion of this recommended WMS. 

5.1.22 CVLGC Carrizo Project  

The CVLGC comprises the cities of Schertz and Cibolo. CVLGC is considering a Carrizo-Wilcox Aquifer well 

field project in Wilson County. The general location of the planned well field is north of US 87 and east 

of Stockdale. Land use and groundwater availability were taken into consideration for selection of the 

well field. The project will supply 10,000 acft/yr of treated water to the partnering entities beginning in 

the 2030 decade. 
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The Carrizo-Wilcox Aquifer is one of four major aquifers in the South Central Texas Water Planning 

Region. Overall, the water quality of the Carrizo-Wilcox Aquifer is suitable for use as a water supply, 

except for elevated concentrations of iron and manganese in many areas. 

The planned well field is in the confined part of the Carrizo-Wilcox Aquifer and is located approximately 

7 miles downdip of the outcrop. According to available hydrogeologic information, wells in this area 

would be capable of producing more than 2,000 gallons per minute (gpm) and would range in depth 

from 1,000 to 1,500 ft deep. The target aquifer is the Carrizo Sand instead of the Wilcox Group for water 

quality and depth considerations. The annual cost is estimated at $12,302,000, and the annual unit cost 

of additional firm supply is approximately $1,230/acft. 

Subsection 5.2.22 includes a detailed discussion of this recommended WMS. 

5.1.23 SSLGC Expanded Carrizo Project  

The Schertz-Seguin Water Supply Project, owned and operated by SSLGC, currently holds permits to 

pump 19,362 acft/yr of groundwater from the Carrizo Aquifer in western Gonzales County at its existing 

Carrizo well field. For this proposed WMS, SSLGC plans to expand into a new well field in Guadalupe 

County, which will provide a supply of 6,000 acft/yr beginning in the 2020 decade. SSLGC has obtained a 

permit for 4,035 acft/yr from the Carrizo Aquifer in southeastern Guadalupe County, and a permit for 

1,290 acft/yr from the Wilcox Aquifer in southeastern Guadalupe County. SSLGC needs to obtain 

additional permits for 675 acft/yr.  

The SSLGC Expanded Carrizo Project will be located in a new well field in southeastern Guadalupe 

County on lands owned or leased by SSLGC. After treatment at a new WTP, water will be transported via 

a shared pipeline between SSLGC and CVLGC, which will run parallel to SSLGC’s existing transmission 

pipeline. The primary recipients of the water are the cities of Schertz and Seguin. SSLGC also provides 

some water to the cities of Selma, Universal City, Springs Hill WSC, and SAWS. The annual cost is 

estimated at $7,239,000, and the annual unit cost of additional firm supply is about $1,207/acft. 

Subsection 5.2.23 includes a detailed discussion of this recommended WMS. 

5.1.24 SSLGC Expanded Brackish Wilcox Project 

SSLGC is planning an expansion of its well field in the brackish Wilcox Aquifer in Gonzales County. The 

expansion consists of seven new wells, each with a peak flow capacity of 800 gpm. The brackish Wilcox 

well field will provide a total of 5,000 acft/yr of supply beginning in the 2040 decade.  

Raw water from the Wilcox has a total dissolved solids (TDS) of approximately 1,500 mg/L. Currently at 

the Gonzales well field, SSLGC has a permit for 19,363 acft/yr of water from the Carrizo, which has a TDS 

of approximately 300 mg/L. SSLGC will blend the raw Carrizo water with the raw brackish Wilcox water 

and treat the blended water at the existing WTP. The current WTP is to be expanded from 35 mgd to 

40 mgd to handle the new capacity from the Gonzales well field. The treated yield will be transferred to 

the distribution system via the existing SSLGC pipeline.  

The proposed wells are in the confined part of the Wilcox Aquifer and are approximately 12 miles 

downdip of the outcrop. Hydrogeologic maps of the aquifer in this area suggest that wells would be 
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capable of producing in excess of 800 gpm and would range in depth from 1,800 to 2,400 feet. The 

annual cost is estimated at $3,316,000, and the annual unit cost of additional firm supply is about 

$663/acft. 

Subsection 5.2.24 includes a detailed discussion of this recommended WMS. 

5.1.25 NBU ASR Project  

NBU has plans to firm up its existing water supply with the addition of an ASR project (utilizing dual-

purpose wells) to its water system. NBU’s ASR strategy is designed to accomplish the following: 

◼ Provide a long-term supply during drought-of-record (DOR); 

◼ Create an opportunity to increase utilization of existing permits, which postpones acquisition of 
new water supplies; 

◼ Defer construction of a second WTP; 

◼ Meet seasonal demands when restrictions are imposed; 

◼ Meet demands at the ends of the distribution system; 

◼ Provide an emergency supply; 

◼ Minimize construction of new facilities; 

◼ Provide for efficient use of existing distribution system; and 

◼ Minimize environmental impacts.  

Like any ASR project, the purpose is to store water during times of plentiful water supply and to recover 

the water during times of water shortage. NBU’s ASR project was designed to consider both the short-

term and long-term time frames. For the short-term or annual cycle, water is stored during winter and 

spring and recovered during the summer. For the long-term or multi-year cycle, water is stored over 

several years or even decades to provide emergency supply during a major drought. 

The project will consist of up to 10 dual-purpose wells for recharge and recovery. Each of the wells is 

anticipated to have a recovery capacity of about 694 gpm and a recharge capacity of about 347 gpm. 

The project will increase NBU’s firm supply incrementally by 10,818 acft/yr beginning in the 2020 

decade. The stored water volume of water within the aquifer will be 7,000 acft with an additional 

7,000 acft buffer zone volume that would remain in the aquifer, resulting in a target storage volume of 

14,000 acft. The NBU ASR project is designed to work in conjunction with the surface WTP expansion, 

which is designed to provide increased capacity to treat water for storage in the ASR project. The annual 

cost is estimated at $5,001,000, and the annual unit cost of additional firm supply is about $462/acft. 

Subsection 5.2.25 includes a more detailed discussion of this recommended WMS. 

5.1.26 NBU Trinity Well Field Expansion  

Beginning in the 2030 decade, NBU plans to expand upon the existing Trinity well field. The project 

includes drilling additional groundwater wells, expansion of the existing membrane treatment facility, 

and addition of a new ground storage tank and a new pump station to connect to the existing NBU 

distribution system. The project will expand the well field from four wells to eight wells and increase the 
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supply of the Trinity well field by 3,360 acft/yr. For purposes of this WMS, it is assumed that four wells 

are feasible and that each well has a peak capacity of 1.0 mgd and a depth of 620 feet.  

An assessment of groundwater availability consists of calculating a water balance of the Trinity Aquifer 

in Comal County between the supply, as determined by from the MAG, and the estimated demands 

from current users. The MAG for the Trinity Aquifer in Comal County is 43,768 acft/yr for 2020 through 

2070. As shown, the annual costs, including debt service, operation and maintenance (O&M), power, 

and groundwater leases, are estimated to be $2,303,000. This option produces potable water at an 

estimated annual cost of $685/acft. 

Subsection 5.2.26 includes a more detailed discussion of this recommended WMS. 

5.1.27 City of Victoria ASR Project  

Through most of its history, the City of Victoria (Victoria) relied on locally available groundwater supplies 

withdrawn from the Gulf Coast Aquifer. To support continued growth, limit drawdowns in aquifer levels, 

and maintain water quality, Victoria obtained a new surface water appropriation (P#5466) in the 1990s, 

authorizing diversions from the Guadalupe River. Subject to the senior water rights of others and special 

conditions requiring streamflow passage for environmental protection, however, supplies available 

under P#5466 are severely limited during drought. Since the 1990s, Victoria obtained six additional 

surface water rights senior in priority to P#5466 from willing sellers.  

Victoria plans to firm up its existing water supply with the addition of an ASR project to its water system. 

The Victoria ASR WMS involves conducting the necessary studies and testing to obtain the TCEQ permits 

needed to allow for aquifer storage, acquisition of necessary well injection, drilling, and production 

permits, and installation of appurtenant facilities, thereby enhancing the firm surface water supply 

available to Victoria. The six surface water rights held by Victoria total 27,007 acft/yr. When fully 

developed, the ASR project is anticipated to include 15 new wells that are each capable of recovering at 

a rate of approximately 1,600 gpm and recharging at a rate of approximately 800 gpm to have an ASR 

firm supply of 7,900 acft/yr beginning in the 2020 decade. The annual cost is estimated at $3,042,000, 

and the annual unit cost of additional firm supply is about $385/acft.  

Subsection 5.2.27 includes a detailed discussion of this recommended WMS. 

5.1.28 City of Victoria Groundwater/Surface Water Exchange  

Historically, the Victoria has relied primarily on locally available groundwater supplies withdrawn from 

the Gulf Coast Aquifer. To support continued growth, limit drawdowns in aquifer levels, and maintain 

water quality, Victoria obtained a surface water appropriation (P#5466) in the 1990s authorizing 

diversions of up to 20,000 acft/yr from the Guadalupe River. Subject to the senior water rights of others 

and special conditions requiring inflow passage for environmental protection, however, supplies 

available under P#5466 are severely limited during drought. Since the 1990s, Victoria has obtained six 

additional surface water rights senior in priority to P#5466 and totaling 7,007 acft/yr from willing sellers. 

Each of these rights has been amended to allow diversions for municipal uses at the same location as 

P#5466. Two of these water rights, totaling 4,939 acft/yr, include provisions for offset of surface water 

diversions with discharged groundwater during drought. This groundwater offset effectively firms up 

these previously interruptible surface water rights.  



South Central Texas Regional Water Planning Group | SECTION 5.1: POTENTIALLY FEASIBLE WATER 

MANAGEMENT STRATEGIES 

BLACK & VEATCH | Evaluation and Recommendation of Water Management Strategies 5.1-18 
 

The Victoria groundwater/surface water exchange WMS involves the potential amendment of additional 

Victoria surface water rights to authorize groundwater offset, thereby enhancing the firm surface water 

supply available to Victoria. Victoria has up to 22,068 acft/yr in additional surface water rights that could 

potentially be amended to authorize groundwater offset during a drought beginning in the 2020 decade. 

Physical groundwater production capacity (27,081 acft/yr) slightly exceeds authorized surface water 

diversions on an annual basis. Production capacity authorized by the Victoria County GCD for the listed 

wells, however, is limited to 8,544 acft/yr. A cost estimate is not provided for this WMS because the 

physical facilities and surface water and groundwater permits are already in place. 

Subsection 5.2.28 includes a detailed discussion of this recommended WMS. 

5.1.29 Brackish Wilcox Groundwater for SS WSC 

The Brackish Wilcox groundwater for SS WSC WMS was a recommended WMS in the 2016 SCTRWP. It 

includes development of a 1,120 acft/yr brackish groundwater supply from the Carrizo-Wilcox Aquifer in 

Wilson County to meet the needs of SS WSC. It is designed to produce an average annual water supply 

of 1.0 mgd and a peak demand of 2.0 mgd beginning in the 2060 decade. The facilities include Carrizo-

Wilcox Aquifer wells to provide a brackish groundwater supply, WTP for pretreatment and desalination, 

delivery of treated water to the existing distribution system, and concentrate disposal to a deep 

injection well.  

Groundwater production and well spacing in the Carrizo-Wilcox Aquifer are regulated by the Evergreen 

Underground Water Conservation District. In November 2016, GMA-13 established the DFC for the 

Carrizo-Wilcox, Queen City, and Sparta aquifers. Using the approved DFC, TWDB determined that the 

MAG for 2070 in the Carrizo-Wilcox Aquifer is 111,093 acft/yr for Wilson County. The annual costs, 

including debt service, O&M, power, and groundwater leases, are estimated to be $3,260,000. This 

option produces potable water at an estimated cost of $2,911 per acft per yr. 

Subsection 5.2.29 includes a detailed discussion of this recommended WMS. 

5.1.30 Martindale Alluvial Well  

Martindale WSC plans to add a well in the quaternary alluvium near the San Marcos River. This project is 

projected for the 2030 decade and will have a firm yield of 240 acft/yr. The new source of water for 

Martindale WSC will be delivered to the existing WTP across the San Marcos River. The annual cost is 

estimated to be $111,000, and the annual unit cost of additional firm supply is about $463/acft. 

Subsection 5.2.30 includes a detailed discussion of this recommended WMS. 

5.1.31 Maxwell WSC Trinity Well Field 

Maxwell WSC plans to add a well in the Trinity Aquifer in the 2040 decade that will develop a firm supply 

of 230 acft/yr. The new source of water for Maxwell WSC will be treated via brackish water treatment at 

the well field and delivered to the existing distribution system via a new 16 inch pipeline that will 

replace the existing infrastructure. 

The project is anticipated to consist of one new well in the Trinity Aquifer with a pumping capacity of 

approximately 250 gpm. In this region of the Trinity Aquifer, the depth of the well is expected to be 
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approximately 1,200 feet, and the water is anticipated to have a TDS concentration of approximately 

2,000 mg/L. Most of the wells in the proposed well field area are completed in the overlying Edwards 

Aquifer, and therefore, little data exist on the deeper Trinity Aquifer. Any potential project in the area 

should include test well drilling and evaluation to determine aquifer characteristics and water quality in 

the vicinity of the planned Trinity Aquifer wells. The project lies within the purview of the Barton Springs 

Edwards Aquifer Conservation District. The annual cost is estimated to be $980,000 per year, and the 

annual unit cost of additional firm supply is about $4,261 acft/yr. 

Subsection 5.2.31 includes a detailed discussion of this recommended WMS. 

5.1.32 County Line SUD Trinity Well Field  

The County Line SUD plans to add a well field in the Trinity Aquifer as a new source of water. The project 

will be delivered to its system in a phased approach. Phase 1 is projected for the 2050 decade, and 

Phase 2 is projected for the 2060 for a total project firm yield of 740 acft/yr. Both phases are included 

and evaluated as part of this WMS. 

The project will consist of three wells: two wells in Phase 1 and one well in Phase 2, each with an 

estimated pumping capacity of 350 gpm. In this downdip region of the Trinity Aquifer, the well depth is 

expected to be approximately 1,200 feet, and have a TDS concentration of 1,000 mg/L. This area is near 

the edge of the Trinity Aquifer system, and there are limited wells in the area; therefore, test hole 

drilling and evaluation is recommended prior to well installation to determine site-specific aquifer 

properties and water quality. The estimated project costs for: Phase 1 are $10,552,000 (Table 5.2.32-3) 

and for Phase 2 are $1,217,000. Costs assume cost sharing of relevant co-located facilities with the 

County Line SUD Brackish Edwards Project WMS (refer to Subsection 5.1.33). 

Subsection 5.2.32 includes a detailed discussion of this recommended WMS. 

5.1.33 County Line SUD Brackish Edwards Project 

County Line SUD plans to add wells in the brackish portion of the Edwards Aquifer in a three-phased 

approach. Phases 1, 2, and 3 are projected for the 2050, 2060, and 2070 decades, respectively. The total 

project firm yield of the three phases is 1,500 acft/yr. All three phases are included and evaluated as 

part of this WMS. A new desalination WTP will be included to treat the brackish Edwards Aquifer water. 

This area is close to the transition zone of the Edwards Aquifer where water quality changes from fresh 

to brackish, and there are limited wells in the area; therefore, test hole drilling and evaluation is 

recommended prior to well installation to determine site-specific aquifer properties and water quality. 

Estimated project costs for Phase 1 are $11,185,000 and for Phases 2 and 3 are each $1,217,000. Costs 

assume cost sharing of relevant co-located facilities with the County Line SUD Trinity Well Field WMS 

(refer to Subsection 5.1.32). 

Subsection 5.2.33 includes a more detailed discussion of this recommended WMS. 
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5.2 WATER MANAGEMENT STRATEGY EVALUATIONS 
Each potentially feasible WMS was evaluated on the basis of net quantity of water, reliability, financial 

costs, and environmental factors, which includes environmental and cultural considerations. 

Environmental considerations also includes impacts to agricultural resources. 

Subsections in Chapter 5.2 include detailed evaluations for each of the potentially feasible WMSs. 

Quantitative reporting of these evaluations are included in Chapter 6.1: Cumulative Effects of Regional 

Water Plan Implementation and Consistency with Long-Term Protection of the State’s Water, 

Agricultural, and Natural Resources. 

The following provides information and methodologies used in this plan to evaluate the WMSs. 

Net Quantity of Water 

Analyses of yields were performed under drought conditions. Firm yields were determined by taking 

into account Senate Bill 3 environmental flow standards adopted in 30 TAC §298 and other 

recommended WMSs to ensure that no WMSs relied on the same water availability volume or rendered 

multiple WMSs mutually exclusive. 

Surface Water  

Future availability associated with surface water WMSs were based on the firm yield and firm diversion 

using TCEQ-approved WAMs (Run 3). WAM Run 3 assumes full exercise of existing surface water rights 

and zero effluent discharges unless specifically required by a surface water right. This method reflects 

conditions under which an associated permit application would be evaluated. Region L was granted a 

variance by TWDB to use the Flow Regime Application Tool (FRAT) in conjunction with the TCEQ-

approved WAMs to evaluate environmental flows for new surface water WMSs (Refer to Appendix 3-A 

for more information regarding hydrologic assumptions). 

Groundwater 

Firm yield associated with new groundwater WMSs in the Carrizo-Wilcox, Trinity, Gulf Coast, and other 

minor aquifers were determined in accordance with Modeled Available Groundwater (MAG) estimates, 

as calculated by the TWDB on or before June 1, 2018. Where potentially feasible WMSs are 

contemplated that require new permits but allocated groundwater plus the WMS exceeds the MAG, 

then firm supplies within the MAG are shown, and supplemental groundwater may be obtained under 

existing permits through the Local Groundwater Conversions WMS.  

Water Loss 

Anticipated strategy water losses are taken into account and reported for each WMS type. For some 

WMSs, the percent water loss was calculated and the information is included in each WMS evaluation. 

The following provides a summary of anticipated strategy water losses.  

◼ Conservation: Water conservation strategies are assumed to have no associated water losses. In 
some instances, projects are intended to decrease the water loss for existing infrastructure. 
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◼ Drought Management: Drought management strategies are assumed to have no associated 
water losses. 

◼ Edwards Transfers: Strategies involving transfers of water rights are assumed to have no 
additional water losses associated with the use of existing infrastructure.  

◼ Local Groundwater Conversions: Strategies involving type conversions of groundwater permits 
are assumed to have no additional water losses associated with the use of existing 
infrastructure.  

◼ Surface Water Rights: Strategies involving transfers of water rights are assumed to have no 
additional water losses associated with the use of existing infrastructure.  

◼ Balancing Storage: Recommended and alternative surface water strategies such as new 
reservoirs have water losses associated with evaporation. ASR reduces the water losses 
associated with evaporation from a reservoir, but there can be water losses due to recovery 
efficiency from the aquifer. Migration rates vary depending on the aquifer used for storage, and 
impacts will depend on how long the stored water remains in the aquifer. Recovery efficiency 
will have some impacts on water volume but should have negligible impacts on the firm yield 
volumes. 

◼ Facilities Expansion: Facilities expansion or new infrastructure such as pump stations and 
transmission pipelines are assumed to have negligible water losses. 

◼ Direct Reuse: Direct reuse or recycled water strategies are assumed to have minimal water 
losses. 

◼ Indirect Reuse: Indirect reuse that includes obtaining a bed and banks permit is assumed to have 
minimal losses since the yield already incorporates any water lost due to transportation, 
evaporation, seepage, and channel or other associated carriage losses.  

◼ New or Expanded Groundwater Development: Groundwater expansion strategies that assume 
additional yield from existing infrastructure have no additional water losses associated with 
them. Groundwater expansion, development, and importation strategies that require new 
infrastructure are assumed to have negligible water losses. 

◼ Direct Potable Reuse using Reverse Osmosis: Reuse strategies using RO have losses associated 
with treatment technologies and disposal of brine concentrate. Each Direct Potable Reuse WMS 
has a calculated percent water loss indicated in the WMS evaluation. 

◼ Aquifer Storage and Recovery: ASR strategies have losses due to recovery efficiency from the 
aquifer. Each WMS has a calculated percent water loss. 

◼ Off-channel Reservoirs: Surface water strategies that include new OCR have water losses 
associated with evaporation. If water is transmitted via open channel canals, there are also 
water losses associated with evaporation. 

◼ Brackish Groundwater Desalination: Brackish groundwater desalination strategies include water 
loss associated with desalination treatment technologies and disposal of brine concentrate. 
Each brackish groundwater desalination WMS has a calculated percent water loss indicated in 
the WMS evaluation. 
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Reliability 

Reliability is an assessment of the availability of the specified water quantity to the user over time. If the 

quantity of water is available to the user all the time, then the strategy has a high reliability. If the 

quantity of water is contingent on other factors, reliability will be lower. The SCTRWPG developed a 

reliability evaluation matrix (Table 5.2 -1) that was used in conjunction with other implementation 

considerations to quantify the reliability of WMSs. Each WMS evaluation includes an assessment of 

reliability.  

Table 5.2 -1 Reliability Evaluation Matrix 

SCORE RELIABILITY 

1 Low 

2 Low to Medium 

3 Medium 

4 Medium to High 

5 High 

 

Financial Costs 

Financial costs were evaluated using the Unified Costing Model developed by the TWDB. Capital costs, 

debt service, annual O&M costs, and unit costs of water are shown in the 2021 SCTRWP in September 

2018 dollars. Costs do not include distribution of water within a WUG after treatment. 

For the Drought Management WMS (Refer to Section 5.2.2), the costs were evaluated using the TWDB 

Drought Management Tool, which estimates the economic costs of foregone water use. 

Environmental Considerations 

Environmental considerations were evaluated for each potentially feasible WMS based on information 

provided by sponsors, available published information, maps and recent aerial photography, including 

available geographic information system (GIS) shapefiles. The project locations shown on maps in this 

chapter are conceptual in nature and are not meant to represent actual locations of facilities. Siting of 

facilities are subject to studies, designs, engineering, and/or contract negotiations to be determined by 

the project’s sponsor later. Therefore, as projects enter the detailed design phases, it should be noted 

that potential environmental impacts identified in this analysis could be avoided or reduced through 

such approaches as facility layout or alignment adjustments, changes in construction methods, and 

construction timing.  

Data were obtained from various environmental sources and compiled into a GIS using ArcGIS software. 

Environmental datasets were overlaid on defined conceptual project boundaries or alignments for each 

WMS to determine potential project effects on (1) vegetation and land use; (2) aquatic resources; (3) 

impacts to agricultural resources; and (3) threatened, endangered species of concern. Data were 

obtained from the following sources:  
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◼ Aerial photography: ESRI ArcGIS Online Basemap Map Services and Google Earth; 

◼ U.S. Geological Survey (USGS) 7.5 minute topographic quadrangle maps; 

◼ Barnes, V. E. 1983, Project Director. Geologic Atlas of Texas. University of Texas Bureau of 
Economic Geology; 

◼ U.S. Fish and Wildlife Service (USFWS) Critical Habitat maps and county threatened and 
endangered species lists; 

◼ U.S. Department of Agriculture (USDA) Natural Resources Conservation Service (NRCS): Soil Data 
Mart, Web Soil Survey and PLANTS Database; 

◼ Texas Parks and Wildlife Department (TPWD) Ecological Mapping System of Texas (EMST) 
vegetation mapping; 

◼ TPWD county species list and Texas Natural Diversity Database; 

◼ USFWS National Wetland Inventory (NWI) Maps; 

◼ USGS National Hydrography Dataset (NHD) Maps; and 

◼ Federal Emergency Management Agency (FEMA) Flood Insurance Rate Maps (FIRM). 

The TPWD county species lists were updated on March 30, 2020, which was after the SCTRWPG 

performed evaluations of WMS and after the Initially Prepared Plan (IPP) was submitted to the TWDB 

and made available for public review. The evaluations of impacts to threatened and endangered species 

and species of greatest conservation need (SGCN) included in this regional water plan were based on the 

TPWD county species lists available at the time of WMS evaluation. Project implementation would 

require independent review of impacts to threatened and endangered species and SGCN as part of the 

regulatory permitting for the project. Most updates in the TPWD county species lists reflected additions, 

deletions, or revisions of SGCN. Revisions to state-listed species included updates to freshwater mussels 

to reflect taxonomic revisions and updates to the status of black-capped vireo and bald eagle, which are 

no longer considered endangered or threatened.   

Invasive Species 

While not specifically evaluated in the WMS, it is worth noting that aquatic ecosystems and water 

projects in Region L are at significant risk of impacts from aquatic exotic species, particularly the invasive 

zebra mussel (Dreissena polymorpha). The zebra mussel is native to Eurasia and made its way North 

America around 1988, when it was first detected in Lake Saint Claire, Michigan. This species is a 

broadcast spawner with potential to attach itself on many surfaces in lakes and rivers, including boats, 

anchors, docks, and machinery. The microscopic larval stage (called veligers) is easily transported in 

bilge water, ballast water, live wells, and other methods of moving water overland from infested areas 

to other waterways.1 Once thought to be thermally limited to cold water, the species appears to adapt 

                                                           
1 Churchill, C.J. and S. Baldys. 2012. USGS zebra mussel monitoring program for North Texas— Fact sheet 2012-3077. Prepared 
for U.S. Department of Interior and U.S. Geological Survey. Available online at: https://pubs.usgs.gov/fs/2012/3077/pdf/fs2012-
3077.pdf. Accessed August 2020 

https://pubs.usgs.gov/fs/2012/3077/pdf/fs2012-3077.pdf
https://pubs.usgs.gov/fs/2012/3077/pdf/fs2012-3077.pdf
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quickly, and it is unclear whether there will be any limit to the southern limit of their range expansion in 

North America.2  

The zebra mussel is a filter feeder with propensity for reaching extremely high densities, with proven 

ability to clarify water of infested waterways and negatively impact native species by effectively 

removing plankton at the base of the food chain.3 Zebra mussels create millions of dollars in damage per 

year to hydroelectric powerplants and water-processing infrastructure, with an estimated price tag of 

$3.1 billion from 1991-2001. Zebra mussels may also create taste and odor issues in the affected 

waterbody.4 A large zebra mussel die-off in Austin Water tunnels created a foul smell coming from 

Austin area taps in February 2019 -- despite the water being safe to drink, residents were hesitant to do 

so because of the foul smell.5  

The zebra mussel was confirmed within Lake Texoma in April 2009 and has since spread south to other 
parts of Texas. The species was first detected in Lake Belton in 2013 and has continued its steady 
progression south. Texas Parks and Wildlife Department (TPWD) indicates 21 Texas lakes are classified 
as infested (established, reproducing populations); including Canyon Lake in Comal County.6 TPWD 
currently identifies zebra mussel positive lakes (adults or larvae are detected) at nine locations, including 
Lakes Dunlap, McQueeney, and Placid in Guadalupe County. TPWD maintains a regularly updated 
webpage with map showing lakes with positive zebra mussel identifications and maps, located at 
https://tpwd.texas.gov/huntwild/wild/species/exotic/zebramusselmap.phtml. 
 
A more recent invasive species in Region L, the apple snail (Pomacea sp.) is a large (up to 15cm), aquatic 

gastropod originally from Argentina. Apple snails were first documented in Texas in 1990 and have 

primarily remained in the southeastern part of the state, mostly around Houston.7 However, 105 apple 

snails and many egg sacs were discovered when the San Antonio River was drained along the River Walk 

at the end of October 2019.8 This may represent a significant range expansion for the species within 

Texas. The apple snails lay bright pink egg masses above the waterline, which is often the first indication 

a waterbody is infested. A female can lay eggs every 5-14 days and these eggs will actually drown if 

submerged (TID 2019).9 

Apple snails are voracious predators of aquatic plants and may reach significant densities, thereby 

stripping the local ecosystem of plant life. Additionally, apple snails are known to carry rat lungworm 

                                                           
2 Olson, J., J.J. Robertson, T.M. Swannack, R.F. McMahon, W.H. Nowlin, and A.N. Schwalb. 2018. Dispersal of zebra mussels, 
Dreissena polymorpha, downstream of an invaded reservoir. Aquatic Invasions, 13(2): 199-209. 

3 Ibid. 
4 Churchill and Baldys. 2012.  
5 Prendergast, M. 2019. “Austin Water confirms that smell was dead zebra mussels.” KXAN. Austin, Texas. Published February 8, 
2019. 
6 Texas Parks and Wildlife Department (TPWD). 2020. The zebra mussel threat— Updated July 2020. Available online at: 
https://tpwd.texas.gov/huntwild/wild/species/exotic/zebramusselmap.phtml. Accessed August 2020. 

7 Texas Invasive Species Institute (TISI). 2014. Apple snail— Pomacea maculata. Available online at: 
http://www.tsusinvasives.org/home/database/pomacea-maculata Accessed August 2020. 
8 Patton, M.C. 2020. “Texans encouraged to report sighting of giant apple snails. KSAT. San Antonio, Texas. Published May 19, 
2020. 
9 Texas Invasives Database (TID). 2019. Pomacea maculate— Apple snail. Available online at: 
https://www.texasinvasives.org/animal_database/detail.php?symbol=15 Accessed August 2020. 

https://nam05.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftpwd.texas.gov%2Fhuntwild%2Fwild%2Fspecies%2Fexotic%2Fzebramusselmap.phtml&data=02%7C01%7CGonzalezL%40bv.com%7Cc1a1bffa6bb8466e5d1c08d8355e3f52%7C7a53b4fce87d4c4699720570ac271b27%7C0%7C0%7C637318026198709616&sdata=dCYizOrcQDYpNgrfo9srycw5M1zt9iWbbpDQ3PidUTc%3D&reserved=0
https://tpwd.texas.gov/huntwild/wild/species/exotic/zebramusselmap.phtml
http://www.tsusinvasives.org/home/database/pomacea-maculata
https://www.texasinvasives.org/animal_database/detail.php?symbol=15
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(Angiostongylus cantonensis), a parasite that infects humans and other mammals.10 Severe infections 

from the parasite may cause eosinophilic meningitis and scar the brain. 

Other aquatic invasive species of concern include tilapia (Oreochromis aurea) and sailfin catfish 

(Pterygoplichthys disjunctivus). These non-native invasive species can compete with native species for 

food items and disrupt habitat for native species. 

Cultural Resources 

Cultural resources were evaluated for each potentially feasible WMS using a cultural resources records 

review and statistical analysis to estimate the probability of a WMS project area containing cultural 

resources. The Texas Archeological Sites Atlas (Atlas) was the primary source for the records review as it 

provides information on the nature and location of previously recorded cultural resources sites, 

locations of National Register of Historic Places (NRHP) districts and properties, sites designated as State 

Antiquities Landmarks, Official Texas Historical Markers, Recorded Texas Historic Landmarks, linear 

historic features, and cemeteries. The Atlas was reviewed for defined conceptual project boundaries or 

alignments for each WMS by an archaeologist to determine if any known archaeological or historic sites 

were recorded within or immediately adjacent to the conceptual project areas.  

Potential impacts to cultural resource sites were modeled using a modified maximum entropy statistical 

analysis. The model assigns highest scores to locales that possess or have a statistically greater 

likelihood of containing intact archaeological deposits based on recorded archaeological site attributes. 

These areas were defined by their proximity to natural water sources, such as streams, and typically 

included a 150 meter buffer on either side of the feature to capture areas of potentially high 

archaeological site probability. Intermediate probability scores were assigned to areas having a slightly 

elevated probability for containing archaeological deposits but are not typically associated with soil 

and/or stratigraphic integrity (e.g., slopes, uplands, or evident disturbance). Intermediate probability 

areas also include identified buildings, roads, or trails that have a potential to be historical in age 

identified during the review of historical aerials and topographic maps of the area. These features 

include a 50 meter buffer to capture areas of potential moderate probability. Lowest probability scores 

were defined as locales where archaeological resources are likely absent or have low probability to be 

present based on recorded datasets (e.g., uplands, evident disturbance, or very recent alluvial 

floodplains).  

Results of the cultural resource statistical analyses were collated to generate baseline cultural resource 

assessment scores. These scores were then modified based on the number and types of known cultural 

resources identified during the above process. The following variables determined the modifier value 

added to the baseline cultural resources assessment score for each occurrence: NRHP-listed/eligible 

cultural resources sites/cemeteries received a +5 modifier; NRHP-undetermined cultural resource sites 

received a +2.5 modifier; potential historic-age structures/unclassified linear features/historical markers 

received a +1 modifier; NRHP-ineligible site received a +5 modifier. The frequency of cultural resource 

sites combined with the project alignment’s mean archaeological probability generated the final cultural 

resource assessment scores presented for each WMS. When viewed as a series, a higher cultural 

                                                           
10 Ibid. 
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resource assessment score indicates greater archaeological probability for known and unknown cultural 

resources sites to be within the project area. As the WMS boundaries remain in the conceptual stage, 

more precise evaluation requires the project footprint to be fully defined. 
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5.2.1 Advanced Water Conservation 

5.2.1.1 Description of Water Management Strategy 
Water conservation measures are defined as practices, techniques, programs, and technologies that will 
protect water resources, reduce consumption of water, reduce the loss or waste of water, or improve 
the efficiency in the use of water so that a water supply is made available for future or alternative uses. 
Water conservation is typically a non-capital intensive alternative that water supply entities can and 
should pursue. The goal of this WMS is to increase water conservation and thereby reduce freshwater 
use within the South Central Texas Region. The general methods to accomplish this objective are to (1) 
reduce per capita water use in the municipal water use category; (2) recycle and reuse water and 
substitute reclaimed water (treated municipal and industrial wastewater) for use in some industries, 
steam-electric power generation, and mining; and (3) improve irrigation efficiencies to reduce the 
quantity of water use in agriculture per acre irrigated. Because irrigation demand reduction volumes and 
costs associated with those reductions cannot be quantified precisely, volumes and costs are entered as 
zero values for the purposes of the RWP.  

BMPs for water conservation are also included in this WMS evaluation1. In addition, the WMS includes 
estimates of potential water conservation demand reductions and associated costs of water 
conservation for municipal WUGs. This WMS is considered for implementation beginning in the 2020 
decade.  

Municipal Water Conservation 
For regional water planning purposes, municipal water use is defined as residential and commercial 
water use. Municipal water supply is used primarily for drinking, sanitation, cleaning, cooling, fire 
protection, and landscape watering for residential, commercial, and institutional establishments. Such 
water is supplied by both public and private utilities and, in areas not served by water utilities, is 
supplied by individual households. A key parameter of municipal water use within a typical city or water 
service area is the number of gallons used per person per day (per capita water use). The objective of 
municipal water conservation programs is to reduce the per capita water use parameter without 
adversely affecting the quality of life of the people involved. This can be achieved through the following: 

 Use of low flow plumbing fixtures (e.g., toilets, shower heads, and faucets that are designed for 
low quantities of flow per unit of use); 

 The selection and use of more efficient water-using appliances (e.g., clothes washers and 
dishwashers); 

 Modifying and/or installing lawn and landscaping systems to use grass and plants that require 
less water; 

 Repair of plumbing and water-using appliances to reduce leaks; and 

 Modification of personal behavior that controls the use of plumbing fixtures, appliances, and 
lawn watering methods. 

 
1 Water Conservation Implementation Task Force. Report to the 79th Legislature, Texas Water Development 
Board, Special Report. Austin, Texas. November 2004. 



South Central Texas Regional Water Planning Group | ADVANCED WATER CONSERVATION 

BLACK & VEATCH | Advanced Water Conservation 5.2.1-2 
 

Expected water-efficiency savings are incorporated into the current TWDB municipal water demand 
projections (See Chapter 2) and include estimated or anticipated savings due to state and federal 
specifications for fixture and appliance design. The savings projected by the TWDB includes complete 
replacement of existing plumbing fixtures to water-efficient fixtures by the year 2045. The projections 
also assume that all new construction includes water-efficient plumbing fixtures. 

The 1991 State Water Efficient Plumbing Act established minimum standards for plumbing fixtures sold 
in Texas. The standards for new plumbing fixtures, as specified by the State Water Efficient Plumbing Act 
and updated by the TCEQ, are shown in Table 5.2.1-1. The TCEQ has established rules requiring the 
labeling of both plumbing fixtures and water-using appliances sold in Texas. The labels must specify the 
rates of flow for plumbing fixtures and lawn sprinklers, and the amounts of water used per cycle for 
clothes washers and dishwashers. 

Table 5.2.1-1 Standards for Plumbing Fixtures2 

FIXTURE STANDARD 

Toilets* 1.28 gallons per flush 

Shower Heads 2.50 gpm at 80 pounds per square inch (psi) 

Urinals 0.50 gallons per flush 

Faucet Aerators 2.20 gpm at 60 psi 

Drinking Water Fountains Self-closing valve 

*HB 2667 of the 81st Texas Legislature, 2009. 

 
The TWDB has estimated that new plumbing fixtures in dwellings, offices, and public places will be a 
reduction in per capita water use of approximately 20 GPCD, in comparison to what would have 
occurred with previous generations of plumbing fixtures3. The estimated water conservation effect of 20 
GPCD was obtained using data found in Table 5.2.1-2. 

Table 5.2.1-2 Water Conservation Potentials of Low Flow Plumbing Fixtures 

PLUMBING FIXTURE 
WATER SAVINGS 

(GPCD) 

Toilets and Showerheads 16.0 

Additional Savings (High Efficiency Toilet)* 1.63 

Faucet Aerators – 2.2 gpm 2.0 

Urinals – 1.0 gpm 0.3 

Total 20.03 (~20 GPCD) 

 
2 Title 30, Texas Administrative Code, (30 TAC) Section 290.252; 30 TAC, Chapter 290, Subchapter G; and Texas Health and 
Safety Code 372. 
3 "Water Conservation Impacts on Per Capita Water Use." Water Planning Information, Texas Water Development Board. 
Austin, Texas, 1992. 
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PLUMBING FIXTURE 
WATER SAVINGS 

(GPCD) 

* TWDB, 2013. 

In 2001, the Texas Legislature amended the Texas Water Code to require RWPGs to consider water 
conservation and drought management measures for each WUG with a need (projected water 
shortage). Beginning in 2004, the Water Conservation Implementation Task Force initially provided a 
BMP guide for use by RWPGs4. In 2007, the Task Force was succeeded by the Water Conservation 
Advisory Council (WCAC), enacted by the 80th Texas Legislature with the passage of SB 3 and HB 4. The 
council's primary roles include monitoring trends in water conservation implementation and 
technologies for potential inclusion as BMPs. Since its inception, WCAC has continually worked with 
TWDB and TCEQ to update the "Best Management Practices Guide." 

A variety of conservation measures are recommended as described in the WCAC BMP Guide5, any 
combination of which can be used to meet the specific goals for a municipality or utility. Conservation 
can be achieved using a variety of strategies, including the following: 

 Conservation Analysis and Planning 

● Conservation Coordinator 

● Cost-Effectiveness Analysis 

● Water Survey for Single-Family and Multi-Family Customers 

● Customer Characterization 

 Financial 

● Water Conservation Pricing 

● Wholesale Agency Assistance Programs 

 System Operations 

● Metering of all New Connections and Retrofitting of Existing Connections 

● System Water Audit and Water Loss 

 Landscaping 

● Athletic Field Conservation 

● Golf Course Conservation 

● Landscape Irrigation Conservation and Incentives 

● Park Conservation 

● Residential Landscape Irrigation Evaluations 

● Outdoor Watering Schedule 

 
4 Water Conservation Implementation Task Force. Report to the 79th Legislature, Texas Water Development Board, Special 
Report. Austin, Texas. November 2004. 
5 "Best Management Practices for Municipal Water Users." Texas Water Development Board. Austin, Texas. May 2019. 
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 Education and Public Awareness 

● Public Information 

● School Education 

● Public Outreach and Education 

● Partnerships with Nonprofit Organizations 

 Rebate, Retrofit, and Incentive Programs 

● Conservation Programs for Industrial, Commercial, and Institutional Accounts 

● Residential Clothes Washer Incentive Program 

● Residential Toilet Replacement Programs 

● Showerhead, Aerator, and Toilet Flapper Retrofit Program 

● Water-Wise Landscape Design and Conversion Programs 

● Customer Conservation Rebates 

● Plumbing Assistance Programs for Economically Disadvantaged Customers 

 Conservation Technology 

● New Construction Graywater 

● Rainwater Harvesting and Condensate Reuse6 

● Reuse of Reclaimed Water6 

 Regulatory Enforcement 

● Prohibition of Wasting Water 

● Conservation Ordinance Planning and Development 

In addition to the BMP Guide, entities must submit a water conservation plan if they meet one or more 
of the following conditions:7 

 The entity is a retail public water supplier with 3,300 or more connections; 

 The entity is applying to the TWDB for financial assistance of more than $500,000; or 

 The entity has certain surface water rights through the TCEQ. 

Submitted water conservation plans must meet certain minimum requirements and be updated every 
five years. The water conservation plans should include a utility profile, an evaluation of the applicant's 
water and wastewater system and customer use characteristics, to identify water conservation 
opportunities. The plans should also set specific and quantifiable five-year and ten-year conservation 

 
6 While Rainwater Harvesting, Condensate Reuse, and Reuse of Reclaimed Water are included in the WCAC Municipal BMP 
Guide as water conservation measures, they are not classified as water conservation measures by the TWDB for regional water 
planning purposes or in DB22. 
7 "Evaluation of Best Management Practices in Certain Water Conservation Plans", Biennial Report to the Texas Legislature, 85th 
Legislative Session. Texas Water Development Board, 2017. 
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goals for water loss programs and municipal and residential uses in GPCD with a schedule. More 
information and resources to develop water conservation plans can be found on the TWDB website8. 

In addition to the BMP Guide and required water conservation plans, the WCAC recommends use of a 
standardized methodology to determine per capita municipal water use. A standardized methodology 
would allow consistent evaluations and comparisons of water conservation measures’ effectiveness 
among cities located in different climates and parts of Texas. The WCAC further recommends GPCD 
targets and goals that should be considered by retail public water suppliers, as follows: 

 "All public water suppliers that are required to prepare and submit water conservation plans 
should establish targets for water conservation, including specific goals for per capita water use 
and for water loss programs using appropriate water conservation BMPs"; and 

 "Municipal Water Conservation Plans required by the state shall include per capita water-use 
goals, with targets and goals established by an entity giving consideration to a minimum annual 
reduction of one percent in total GPCD, based upon a five-year moving average, until such time 
as the entity achieves a total GPCD of 140 GPCD or less." 

The Texas WCAC provides information on best management practices and continuing development of 
water conservation resources, expertise, and progress evaluation. More information is available on the 
WCAC website at www.savetexaswater.org. The SCTRWPG considered these recommendations and 
incorporated them into the Region L Advanced Water Conservation Goals (see the Advanced Water 
Conservation section for a description of additional conservation goals and accompanying tables). 

Anticipated per capita water use for Region L WUGs as a result of passive water conservation is shown in 
Table 5.2.1-3, which represents the effects of low flow plumbing fixtures. These per capita water uses 
were used to project water demands for each municipal WUG (See Chapter 2). The table includes a list 
of 139 municipal WUGs in the South Central Texas Region, arranged in order of lowest to highest per 
capita water use in year 2011 (baseline). Projected per capita water use represents the anticipated 
impacts of low flow plumbing fixtures for each decade from 2020 through 2070. For most WUGs, 
additional GPCD savings are expected when the Advanced Water Conservation strategy goals are 
applied (See Section 5.2.1.2: Available Yield for a description of Advanced Water Conservation GPCD 
goals and accompanying yield or savings).  

Table 5.2.1-3 Projected Per-Capita Water Use with Passive Conservation (GPCD) 

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PROJECTED WATER USE WITH PASSIVE 
CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

1 Randolph Air Force Base Bexar 60 60 60 60 60 60 60 

2 County Line Water Supply 
Corporation (WSC) 

Hays 71 62 60 60 60 60 60 

3 Port O'Connor Municipal Utility 
District (MUD) 

Calhoun 79 70 66 63 62 62 61 

 
8 Texas Water Development Board, Water Conservation Plans website: 
http://www.twdb.texas.gov/conservation/municipal/plans/index.asp 

http://www.savetexaswater.org/
http://www.twdb.texas.gov/conservation/municipal/plans/index.asp
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Table 5.2.1-3 Projected Per-Capita Water Use with Passive Conservation (GPCD) 

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PROJECTED WATER USE WITH PASSIVE 
CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

4 Green Valley Special Utility District 
(SUD) 

Guadalupe 81 70 66 63 62 62 61 

5 Guadalupe-Blanco River Authority Calhoun 82 72 68 65 64 64 64 

6 Springs Hill WSC Guadalupe 88 79 75 73 72 71 71 

7 East Medina County SUD Medina 89 80 76 74 73 73 73 

8 Kendall County Water Control and 
Improvement District (WCID) 1 

Kendall 94 85 81 79 78 78 77 

9 Picosa WSC Wilson 95 85 81 79 77 77 77 

10 Kyle Hays 97 91 89 89 88 88 88 

11 La Coste Medina 99 88 84 81 79 79 79 

12 Maxwell WSC Caldwell 100 91 87 85 84 84 84 

13 Medina River West WSC Medina 100 91 88 85 84 83 83 

14 Kirby Bexar 102 91 87 84 83 83 83 

15 Lackland Air Force Base Bexar 103 95 91 88 87 86 86 

16 Benton City WSC Atascosa 104 97 94 93 92 92 92 

17 Point Comfort Calhoun 104 94 89 86 85 85 85 

18 Martindale WSC Caldwell 105 95 92 90 89 88 88 

19 Converse Bexar 106 97 94 93 92 92 92 

20 Victoria County WCID 1 Victoria 107 97 93 90 88 88 88 

21 Yancey WSC Medina 108 100 97 95 94 94 94 

22 Goforth SUD2 Hays 109 100 97 96 95 95 95 

23 Creedmoor-Maha WSC2 Caldwell 110 99 94 92 91 90 90 

24 County-Other, Guadalupe Guadalupe 111 104 102 100 100 100 100 

25 County-Other, La Salle La Salle 111 103 100 98 97 97 97 

26 Wimberley WSC Hays 111 99 96 96 96 96 96 

27 County-Other, Victoria Victoria 114 104 100 97 96 96 96 

28 County-Other, Wilson Wilson 114 106 103 102 101 101 101 

29 Quail Creek MUD Victoria 114 104 100 97 96 95 95 

30 County-Other, Caldwell Caldwell 115 106 102 100 99 100 99 
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Table 5.2.1-3 Projected Per-Capita Water Use with Passive Conservation (GPCD) 

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PROJECTED WATER USE WITH PASSIVE 
CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

31 County-Other, Calhoun Calhoun 115 104 100 99 99 99 99 

32 County-Other, Refugio Refugio 116 106 102 99 97 97 97 

33 SS WSC Wilson 116 108 105 104 103 103 103 

34 County-Other, Gonzales Gonzales 118 107 102 101 101 100 101 

35 County-Other, Hays2 Hays 118 110 107 105 104 104 104 

36 County-Other, Kendall Kendall 118 109 106 103 102 102 102 

37 Canyon Lake Water Service2 Comal 119 112 110 109 109 109 109 

38 County-Other, Goliad Goliad 119 109 105 103 102 102 101 

39 Kendall West Utility Kendall 120 111 107 105 104 104 104 

40 McCoy WSC2 Atascosa 120 111 107 105 104 103 103 

41 Polonia WSC2 Caldwell 120 111 107 105 104 104 104 

42 Poteet Atascosa 121 110 106 103 102 101 101 

43 Atascosa Rural WSC Bexar 122 113 110 108 108 107 107 

44 Tri Community WSC Caldwell 122 113 109 107 106 106 106 

45 Marion Guadalupe 123 112 108 105 104 104 104 

46 County-Other, Medina Medina 124 116 112 110 109 109 109 

47 County-Other, Atascosa Atascosa 125 115 110 107 106 106 106 

48 County-Other, Bexar Bexar 126 118 113 110 110 109 109 

49 County-Other, Frio Frio 127 115 111 111 110 110 110 

50 San Antonio Water System3 Bexar 127 -- -- -- -- -- -- 

51 County-Other, DeWitt DeWitt 131 122 118 114 113 112 112 

52 County-Other, Dimmit Dimmit 132 123 119 116 115 115 115 

53 County-Other, Karnes Karnes 134 127 124 123 122 122 122 

54 Port Lavaca Calhoun 135 125 121 118 116 116 116 

55 Cibolo Guadalupe 136 129 127 127 127 127 127 

56 East Central SUD Bexar 136 126 121 119 117 117 117 

57 County-Other, Uvalde Uvalde 137 127 123 120 119 118 118 

58 Elmendorf Bexar 137 129 126 125 125 124 124 
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Table 5.2.1-3 Projected Per-Capita Water Use with Passive Conservation (GPCD) 

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PROJECTED WATER USE WITH PASSIVE 
CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

59 Crystal Clear WSC Guadalupe 138 128 125 122 121 121 121 

60 Lockhart Caldwell 138 128 124 122 121 121 121 

61 Luling Caldwell 138 127 123 121 120 119 119 

62 Devine Medina 140 131 127 123 122 121 121 

63 Universal City Bexar 143 134 130 128 127 126 126 

64 Seguin Guadalupe 147 137 133 131 130 129 129 

65 Nixon Gonzales 148 139 135 132 131 131 131 

66 San Marcos Hays 148 137 134 132 131 131 131 

67 South Buda WCID 1 Hays 151 142 138 137 136 136 136 

68 Big Wells Dimmit 152 142 138 135 133 132 133 

69 Schertz Guadalupe 152 144 141 140 139 139 139 

70 Selma Bexar 153 147 145 145 145 144 144 

71 Poth Wilson 154 143 139 136 135 135 135 

72 Water Services Bexar 154 144 139 136 135 135 135 

73 Sunko WSC Wilson 155 145 141 139 138 138 138 

74 Aqua WSC2 Caldwell 156 147 143 141 140 140 140 

75 Woodsboro Refugio 156 146 141 138 138 137 138 

76 Oak Hills WSC Wilson 158 149 146 144 144 143 143 

77 County-Other, Zavala Zavala 159 148 142 142 142 141 141 

78 Seadrift Calhoun 159 149 144 141 140 140 140 

79 County-Other, Comal Comal 160 151 147 144 142 142 142 

80 Batesville WSC Zavala 162 152 147 144 143 143 143 

81 Leon Valley Bexar 162 153 148 145 144 143 143 

82 Waelder Gonzales 162 153 149 147 146 146 146 

83 Charlotte Atascosa 163 152 148 146 144 144 144 

84 Natalia Medina 163 153 148 145 144 144 144 

85 The Oaks WSC Bexar 164 156 153 152 151 151 151 

86 Carrizo Hill WSC Dimmit 166 155 151 149 148 147 147 
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Table 5.2.1-3 Projected Per-Capita Water Use with Passive Conservation (GPCD) 

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PROJECTED WATER USE WITH PASSIVE 
CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

87 Live Oak Bexar 167 158 155 153 151 151 151 

88 Yorktown DeWitt 167 157 153 149 148 148 148 

89 Buda2 Hays 168 160 159 158 157 157 157 

90 Yoakum2 DeWitt 168 159 155 151 149 149 149 

91 Karnes City Karnes 177 167 163 160 158 158 158 

92 Refugio Refugio 180 170 166 162 161 161 161 

93 Texas State University Hays 180 170 167 166 165 165 165 

94 Moore WSC Frio 182 173 170 169 167 167 167 

95 Lytle Atascosa 183 173 168 166 164 164 164 

96 Medina County WCID 2 Medina 186 178 174 171 170 170 170 

97 Pearsall Frio 186 177 173 171 170 169 169 

98 Smiley Gonzales 189 180 176 173 171 171 171 

99 Goliad Goliad 190 179 175 172 171 170 171 

100 Asherton Dimmit 191 180 175 174 174 174 174 

101 New Braunfels Comal 191 182 179 178 177 177 176 

102 El Oso WSC2 Karnes 192 183 178 175 173 173 173 

103 Runge Karnes 192 182 177 174 174 173 173 

104 Wingert Water Systems Comal 192 178 179 179 179 179 179 

105 West Medina WSC Medina 194 184 181 179 177 177 177 

106 Knippa WSC Uvalde 196 186 182 179 177 177 177 

107 Encinal WSC La Salle 197 187 183 180 178 178 178 

108 Hondo Medina 198 189 185 183 181 181 181 

109 Crystal City Zavala 199 188 184 181 180 180 180 

110 Jourdanton Atascosa 199 189 184 182 181 180 180 

111 La Vernia Wilson 199 189 185 183 182 182 182 

112 Stockdale Wilson 199 188 183 181 180 180 180 

113 Bexar County WCID 10 Bexar 201 192 188 186 185 185 184 

114 Boerne Kendall 201 192 189 188 187 187 187 
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Table 5.2.1-3 Projected Per-Capita Water Use with Passive Conservation (GPCD) 

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PROJECTED WATER USE WITH PASSIVE 
CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

115 Pleasanton Atascosa 205 195 191 188 187 187 186 

116 Windmill WSC Uvalde 206 196 192 189 188 187 187 

117 Falls City Karnes 209 200 196 192 191 191 191 

118 Dilley Frio 220 211 207 205 203 203 203 

119 Uvalde Uvalde 220 210 206 203 201 201 201 

120 Floresville Wilson 223 212 208 206 205 205 205 

121 Sabinal Uvalde 224 214 210 207 206 205 205 

122 Gonzales Gonzales 231 221 217 214 213 213 213 

123 Victoria Victoria 235 225 221 218 217 216 216 

124 Air Force Village II Inc Bexar 236 226 223 220 219 219 219 

125 Fair Oaks Ranch Bexar 244 236 234 233 232 232 231 

126 Cuero DeWitt 246 237 232 229 227 227 227 

127 Carrizo Springs Dimmit 252 242 237 234 233 233 233 

128 Gonzales County WSC Gonzales 252 243 240 237 236 236 236 

129 Alamo Heights Bexar 255 244 240 237 236 236 236 

130 Zavala County WCID 1 Zavala 265 255 250 247 246 246 246 

131 Castroville Medina 272 263 259 255 253 253 253 

132 Cotulla La Salle 289 279 274 271 270 269 269 

133 Shavano Park Bexar 290 282 279 277 276 276 276 

134 Loma Alta Chula Vista Water System Zavala 296 285 281 278 277 276 276 

135 KT Water Development Comal 311 303 300 299 298 298 298 

136 Garden Ridge Comal 323 314 311 310 309 309 309 

137 Kenedy Karnes 361 351 347 343 343 342 342 

138 Clear Water Estates Water System Comal 1,090 1,081 1,079 1,078 1,077 1,076 1,076 

139 Fort Sam Houston Bexar 1,903 1,893 1,891 1,888 1,887 1,887 1,886 
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Table 5.2.1-3 Projected Per-Capita Water Use with Passive Conservation (GPCD) 

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PROJECTED WATER USE WITH PASSIVE 
CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

1 Passive water conservation effects are a result of low flow plumbing fixtures. Projected per capita water uses are estimated 
by the TWDB and used in calculating municipal water demands for WUGs in Chapter 2. 

2 WUGs are split between Region L and other regions (Regions K, P, G, and/or N). Values in the table represent Region L 
portion of municipal per capita water use. 

3 SAWS has identified utility-specific Advanced Water Conservation goals that are described and quantified in Section 5.2.1.5 
entitled, “San Antonio Water System (SAWS) Advanced Water Conservation”. Please see Table 5.2.1-12 for the GPCD as a 
result of passive water conservation . 

Outdoor Water Conservation 
In 2018, Texas Living Waters published the "Water Conservation by the Yard: A Statewide Analysis of 
Outdoor Water Savings Potential," which detailed regional and statewide projected conservation savings 
using effective outdoor watering education, technology, and restrictions. According to Texas Living 
Waters, effectively implementing outdoor watering restrictions can achieve much of the projected 
conservation savings identified in the 2017 State Water Plan (SWP).  

Texas Living Waters calculated WUG-level estimated savings potential resulting from no more than 
twice per week outdoor watering restrictions for each regional water planning region. The estimated 
potential savings is based on the level of effort (low and high) expended to educate and enforce outdoor 
watering restrictions. For the South Central Texas Region, the potential savings percentage ranges from 
3.5 percent (low effort education/enforcement) to 8.5 percent (high effort education/enforcement) of 
the total municipal demand. Texas Living Waters’ research indicates that education and enforcement 
have a direct impact on the effectiveness of outdoor watering restrictions. The Texas Living Waters 
calculations applied to the Region L Municipal Demands identified in the 2017 SWP are detailed in Table 
5.2.1-4 and Table 5.2.1-5. If no more than twice per week watering restrictions were implemented in the 
South Central Texas Region with a high level of education and enforcement effort, 39,871 acft/yr could 
be conserved relative to the projected 2020 municipal demands.  

Table 5.2.1-4 Texas Living Waters Projected Municipal Savings From Outdoor Water Restrictions Based on 
Projected Future Municipal Demands For Region L Identified in the 2017 State Water Plan 

PLANNING DECADE 

2017 SWP REGION L 
MUNICIPAL DEMAND 

(ACFT/YR) 

POTENTIAL WATER SAVINGS 
(ACFT/YR) 

LOW EFFORT  
(3.5 PERCENT SAVINGS) 

HIGH EFFORT 
(8.5 PERCENT SAVINGS) 

2016 408,966 14,314 34,762 

2020 469,065 16,417 39,871 

2030 526,806 18,438 44,779 

2040 582,421 20,385 49,506 

2050 638,594 22,351 54,280 
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PLANNING DECADE 

2017 SWP REGION L 
MUNICIPAL DEMAND 

(ACFT/YR) 

POTENTIAL WATER SAVINGS 
(ACFT/YR) 

LOW EFFORT  
(3.5 PERCENT SAVINGS) 

HIGH EFFORT 
(8.5 PERCENT SAVINGS) 

2060 694,556 24,309 59,037 

2070 754,306 26,401 64,116 

 

Table 5.2.1-5 Texas Living Waters Projected Municipal Savings as a Percentage of Region L Municipal Needs 
Identified in the 2017 State Water Plan 

PLANNING DECADE 

2017 SWP REGION L  
MUNICIPAL NEEDS 

(ACFT/YR) 

WATER SAVINGS 
(% OF NEEDS) 

LOW EFFORT HIGH EFFORT 

2020 72,636 23% 55% 

2030 108,068 17% 41% 

2040 148,627 14% 33% 

2050 197,279 11% 28% 

2060 249,846 10% 24% 

2070 304,164 9% 21% 

5.2.1.2 Available Yield 
The purpose of the Advanced Water Conservation WMS is to evaluate the potential of additional 
municipal water conservation for inclusion in the RWP, which could meet part of the projected water 
needs (shortages) of each WUG for which a need (shortage) is projected. The Advanced Water 
Conservation WMS for municipal WUGs of Region L is based on the above-listed BMPs, WCAC guidelines 
for water-use targets and goals, as well as the quantities and costs of water conservation measures, as 
reported in TWDB’s publication entitled, Quantifying the Effectiveness of Various Water Conservation 
Techniques in Texas (TWDB Water Conservation Publication). 9 The total yield from this WMS in 2070 is 
expected to be 167,148 acft/yr, and the decade of implementation varies depending on the WUG. 

Region L Advanced Water Conservation Goals 
For the 2021 RWP, the SCTRWPG established the following Region L Advanced Water Conservation 
goals: 

 Conservation is recommended for every WUG in the South Central Texas Region.   

 For municipal WUGs having year 2011 (baseline) water use of 140 GPCD or greater, the goal is to 
reduce per capita water use by 1 percent per year until 140 GPCD is reached; after which, the 

 
9 TWDB (2003). Quantifying the Effectiveness of Various Water Conservation Techniques in Texas; Appendix VI, Region L. 
Prepared by GDS Associates. 
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goal is to reduce per capita water use by 1/4 percent per year (0.25 percent per year) for the 
remainder of the planning period; and 

 For municipal WUGs having year 2011 (baseline) water use of less than 140 GPCD, the goal is to 
reduce per capita water use by 1/4 percent per year for the remainder of the planning period. 

A summary of municipal WUGs’ water use and population is provided in Table 5.2.1-6. In year 2020, 66 
municipal WUGs have a projected per capita water use less than 140 GPCD. These WUGs represent 
approximately 18 percent of the South Central Texas Region’s population in 2020, and are projected to 
use approximately 19 percent of the Region’s municipal water. In contrast, there are 73 WUGs in the 
South Central Texas Region with projected municipal per capita water use of 140 GPCD or more.  

Table 5.2.1-6 South Central Texas Region Water User Groups and Municipal Per Capita Water Use 

PER CAPITA 
WATER USE IN 

2020 
(GPCD) 

NUMBER 
OF 

MUNICIPAL 
WUGS 

PERCENT 
OF WUGS 

PROJECTED POPULATION MUNICIPAL WATER USE 

2020 
PERCENT 
OF TOTAL 

2020 
(ACFT/YR) 

PERCENT 
OF TOTAL 

Less than 140 66 47.48% 527,520 17.72% 83,149 19.26% 

140 and Greater 73 52.52% 2,450,145 82.28% 348,529 80.74% 

Totals 139 100.00% 2,977,665 100.00% 431,678 100.00% 

The above Region L Advanced Water Conservation Goals were applied to WUGs in Region L and the 
resulting per capita water use goals are summarized in Table 5.2.1-7. It is important to note that for 
some WUGs, the low flow plumbing fixtures had a greater effect than the Region L goal. For these 
WUGS, no additional water conservation is considered. 

San Antonio Water System (SAWS) has chosen to develop utility-specific conservation goals, beyond 
those included in the Region L Advanced Water Conservation goals described above. A description of the 
Advanced Water Conservation WMS for SAWS and accompanying tables are included in Section 5.2.1.5 
entitled, “San Antonio Water System (SAWS) Advanced Water Conservation”. For clarity, SAWS’ 
conservation values are not included in Table 5.2.1-7 since they include additional advanced water 
conservation goals and meter infrastructure.  

Table 5.2.1-7 Per Capita Water Use Goals for Region L WUGs, including Passive and Advanced Water 
Conservation  

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PER CAPITA WATER USE GOALS VIA ADVANCED 
WATER CONSERVATION1 (GPCD) 

2020 2030 2040 2050 2060 2070 

1 Randolph Air Force Base Bexar 60 60 60 60 60 60 60 

2 County Line WSC Hays 71 62 60 60 60 60 60 

3 Port O'Connor MUD Calhoun 79 70 66 63 62 62 61 

4 Green Valley SUD Guadalupe 81 70 66 63 62 62 61 

5 Guadalupe-Blanco River Authority Calhoun 82 72 68 65 64 64 64 
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Table 5.2.1-7 Per Capita Water Use Goals for Region L WUGs, including Passive and Advanced Water 
Conservation  

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PER CAPITA WATER USE GOALS VIA ADVANCED 
WATER CONSERVATION1 (GPCD) 

2020 2030 2040 2050 2060 2070 

6 Springs Hill WSC Guadalupe 88 79 75 73 72 71 71 

7 East Medina County SUD Medina 89 80 76 74 73 73 73 

8 Kendall County WCID 1 Kendall 94 85 81 79 78 78 77 

9 Picosa WSC Wilson 95 85 81 79 77 77 77 

10 Kyle Hays 97 91 89 89 88 86 84 

11 La Coste Medina 99 88 84 81 79 79 79 

12 Maxwell WSC Caldwell 100 91 87 85 84 84 84 

13 Medina River West WSC Medina 100 91 88 85 84 83 83 

14 Kirby Bexar 102 91 87 84 83 83 83 

15 Lackland Air Force Base Bexar 103 95 91 88 87 86 86 

16 Benton City WSC Atascosa 104 97 94 93 92 92 90 

17 Point Comfort Calhoun 104 94 89 86 85 85 85 

18 Martindale WSC Caldwell 105 95 92 90 89 88 88 

19 Converse Bexar 106 97 94 93 92 92 91 

20 Victoria County WCID 1 Victoria 107 97 93 90 88 88 88 

21 Yancey WSC Medina 108 100 97 95 94 94 93 

22 Goforth SUD2 Hays 109 100 97 96 95 95 94 

23 Creedmoor-Maha WSC2 Caldwell 110 99 94 92 91 90 90 

24 County-Other, Guadalupe Guadalupe 111 104 102 100 100 98 96 

25 County-Other, La Salle La Salle 111 103 100 98 97 97 96 

26 Wimberley WSC Hays 111 99 96 96 96 96 96 

27 County-Other, Victoria Victoria 114 104 100 97 96 96 96 

28 County-Other, Wilson Wilson 114 106 103 102 101 101 98 

29 Quail Creek MUD Victoria 114 104 100 97 96 95 95 

30 County-Other, Caldwell Caldwell 115 106 102 100 99 100 99 

31 County-Other, Calhoun Calhoun 115 104 100 99 99 99 99 

32 County-Other, Refugio Refugio 116 106 102 99 97 97 97 

33 SS WSC Wilson 116 108 105 104 103 103 100 
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Table 5.2.1-7 Per Capita Water Use Goals for Region L WUGs, including Passive and Advanced Water 
Conservation  

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PER CAPITA WATER USE GOALS VIA ADVANCED 
WATER CONSERVATION1 (GPCD) 

2020 2030 2040 2050 2060 2070 

34 County-Other, Gonzales Gonzales 118 107 102 101 101 100 101 

35 County-Other, Hays2 Hays 118 110 107 105 104 104 102 

36 County-Other, Kendall Kendall 118 109 106 103 102 102 102 

37 Canyon Lake Water Service2 Comal 119 112 110 109 108 105 103 

38 County-Other, Goliad Goliad 119 109 105 103 102 102 101 

39 Kendall West Utility Kendall 120 111 107 105 104 104 104 

40 McCoy WSC2 Atascosa 120 111 107 105 104 103 103 

41 Polonia WSC2 Caldwell 120 111 107 105 104 104 104 

42 Poteet Atascosa 121 110 106 103 102 101 101 

43 Atascosa Rural WSC Bexar 122 113 110 108 108 107 105 

44 Tri Community WSC Caldwell 122 113 109 107 106 106 105 

45 Marion Guadalupe 123 112 108 105 104 104 104 

46 County-Other, Medina Medina 124 116 112 110 109 109 107 

47 County-Other, Atascosa Atascosa 125 115 110 107 106 106 106 

48 County-Other, Bexar Bexar 126 118 113 110 110 109 109 

49 County-Other, Frio Frio 127 115 111 111 110 110 110 

50 San Antonio Water System3 Bexar 127 -- -- -- -- -- -- 

51 County-Other, DeWitt DeWitt 131 122 118 114 113 112 112 

52 County-Other, Dimmit Dimmit 132 123 119 116 115 115 114 

53 County-Other, Karnes Karnes 134 127 124 123 122 119 116 

54 Port Lavaca Calhoun 135 125 121 118 116 116 116 

55 Cibolo Guadalupe 136 129 127 126 123 120 117 

56 East Central SUD Bexar 136 126 121 119 117 117 117 

57 County-Other, Uvalde Uvalde 137 127 123 120 119 118 118 

58 Elmendorf Bexar 137 129 126 125 124 121 118 

59 Crystal Clear WSC Guadalupe 138 128 125 122 121 121 119 

60 Lockhart Caldwell 138 128 124 122 121 121 119 

61 Luling Caldwell 138 127 123 121 120 119 119 
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Table 5.2.1-7 Per Capita Water Use Goals for Region L WUGs, including Passive and Advanced Water 
Conservation  

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PER CAPITA WATER USE GOALS VIA ADVANCED 
WATER CONSERVATION1 (GPCD) 

2020 2030 2040 2050 2060 2070 

62 Devine Medina 140 131 127 123 122 121 121 

63 Universal City Bexar 143 134 130 128 127 124 121 

64 Seguin Guadalupe 147 137 133 131 128 125 122 

65 Nixon Gonzales 148 138 135 132 128 125 122 

66 San Marcos Hays 148 137 134 132 128 125 122 

67 South Buda WCID 1 Hays 151 139 136 132 129 126 123 

68 Big Wells Dimmit 152 139 135 132 129 126 123 

69 Schertz Guadalupe 152 139 135 132 129 126 123 

70 Selma Bexar 153 140 136 133 130 126 123 

71 Poth Wilson 154 141 136 133 130 126 123 

72 Water Services Bexar 154 141 136 133 130 126 123 

73 Sunko WSC Wilson 155 142 136 133 129 126 123 

74 Aqua WSC2 Caldwell 156 143 137 134 130 127 124 

75 Woodsboro Refugio 156 143 137 134 130 127 124 

76 Oak Hills WSC Wilson 158 144 137 133 130 127 124 

77 County-Other, Zavala Zavala 159 145 137 134 131 128 124 

78 Seadrift Calhoun 159 145 137 134 131 128 124 

79 County-Other, Comal Comal 160 146 137 134 131 127 124 

80 Batesville WSC Zavala 162 148 138 135 131 128 125 

81 Leon Valley Bexar 162 148 138 135 131 128 125 

82 Waelder Gonzales 162 148 138 135 131 128 125 

83 Charlotte Atascosa 163 149 138 134 131 128 125 

84 Natalia Medina 163 149 138 134 131 128 125 

85 The Oaks WSC Bexar 164 150 139 135 132 129 125 

86 Carrizo Hill WSC Dimmit 166 152 139 136 132 129 126 

87 Live Oak Bexar 167 153 139 136 132 129 126 

88 Yorktown DeWitt 167 153 139 136 132 129 126 

89 Buda2 Hays 168 153 139 135 132 129 126 
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Table 5.2.1-7 Per Capita Water Use Goals for Region L WUGs, including Passive and Advanced Water 
Conservation  

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PER CAPITA WATER USE GOALS VIA ADVANCED 
WATER CONSERVATION1 (GPCD) 

2020 2030 2040 2050 2060 2070 

90 Yoakum2 DeWitt 168 153 139 135 132 129 126 

91 Karnes City Karnes 177 162 146 137 134 131 127 

92 Refugio Refugio 180 164 149 138 134 131 128 

93 Texas State University Hays 180 164 149 138 134 131 128 

94 Moore WSC Frio 182 166 150 138 135 131 128 

95 Lytle Atascosa 183 167 151 139 135 132 129 

96 Medina County WCID 2 Medina 186 170 154 139 136 132 129 

97 Pearsall Frio 186 170 154 139 136 132 129 

98 Smiley Gonzales 189 173 156 141 137 133 130 

99 Goliad Goliad 190 174 157 142 136 133 130 

100 Asherton Dimmit 191 174 158 143 137 134 130 

101 New Braunfels Comal 191 174 158 143 137 134 130 

102 El Oso WSC2 Karnes 192 175 159 143 137 133 130 

103 Runge Karnes 192 175 159 143 137 133 130 

104 Wingert Water Systems Comal 192 175 159 143 137 133 130 

105 West Medina WSC Medina 194 177 160 145 137 134 130 

106 Knippa WSC Uvalde 196 179 162 146 138 134 131 

107 Encinal WSC La Salle 197 180 163 147 138 135 131 

108 Hondo Medina 198 181 164 148 138 134 131 

109 Crystal City Zavala 199 182 164 149 139 135 132 

110 Jourdanton Atascosa 199 182 164 149 139 135 132 

111 La Vernia Wilson 199 182 164 149 139 135 132 

112 Stockdale Wilson 199 182 164 149 139 135 132 

113 Bexar County WCID 10 Bexar 201 184 166 150 139 135 132 

114 Boerne Kendall 201 184 166 150 139 135 132 

115 Pleasanton Atascosa 205 187 169 153 140 136 133 

116 Windmill WSC Uvalde 206 188 170 154 139 136 132 

117 Falls City Karnes 209 191 173 156 141 137 133 
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Table 5.2.1-7 Per Capita Water Use Goals for Region L WUGs, including Passive and Advanced Water 
Conservation  

NO. WATER USER GROUP COUNTY 

YEAR 
2011 

(GPCD) 

PER CAPITA WATER USE GOALS VIA ADVANCED 
WATER CONSERVATION1 (GPCD) 

2020 2030 2040 2050 2060 2070 

118 Dilley Frio 220 201 182 164 149 139 135 

119 Uvalde Uvalde 220 201 182 164 149 139 135 

120 Floresville Wilson 223 204 184 167 151 138 135 

121 Sabinal Uvalde 224 205 185 167 151 139 136 

122 Gonzales Gonzales 231 211 191 173 156 141 137 

123 Victoria Victoria 235 215 194 176 159 144 137 

124 Air Force Village II Inc Bexar 236 216 195 176 159 144 138 

125 Fair Oaks Ranch Bexar 244 223 202 182 165 149 138 

126 Cuero DeWitt 246 225 203 184 166 150 138 

127 Carrizo Springs Dimmit 252 230 208 188 170 154 139 

128 Gonzales County WSC Gonzales 252 230 208 188 170 154 139 

129 Alamo Heights Bexar 255 233 211 191 172 156 141 

130 Zavala County WCID 1 Zavala 265 242 219 198 179 162 146 

131 Castroville Medina 272 248 225 203 184 166 150 

132 Cotulla La Salle 289 264 239 216 195 177 160 

133 Shavano Park Bexar 290 265 240 217 196 177 160 

134 Loma Alta Chula Vista Water System Zavala 296 270 245 221 200 181 164 

135 KT Water Development Comal 311 284 257 232 210 190 172 

136 Garden Ridge Comal 323 295 267 241 218 197 179 

137 Kenedy Karnes 361 330 298 270 244 221 200 

138 Clear Water Estates Water System Comal 1,090 996 901 814 737 666 602 

139 Fort Sam Houston Bexar 1,903 1,738 1,572 1,422 1,286 1,163 1,052 

1 Region L water conservation goals for municipal WUGs with baseline (year 2011) water use of 140 GPCD and greater are to 
reduce per capita water use by 1 percent per year until the level of 140 GPCD is reached; after which, the goal is to reduce 
per capita water use by 1/4 percent per year for the remainder of the planning period. For municipal WUGs having per 
capita water use less than 140 GPCD in year 2011, the goal is to reduce per capita water use by 1/4 percent per year. 

2 WUGs are split between Region L and other regions (Regions K, P, G, and/or N). Values in the table represent Region L 
portion of WUG. 

3 SAWS has identified utility-specific Advanced Water Conservation goals that are described and quantified in Section 5.2.1.5 
entitled, “San Antonio Water System (SAWS) Advanced Water Conservation”. Please see Table 5.2.1-12. 
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Conservation potentials were calculated for additional plumbing fixtures, clothes washer retrofits, and 
lawn irrigation conservation for each WUG in the South Central Texas Region. The effects of passive 
conservation from low flow plumbing fixtures are already included in the water demand projections and 
are deducted from the 20 GPCD plumbing fixtures conservation potentials for municipal water demand 
reduction before additional conservation measures are suggested. The conservation potentials for 
households in Region L were determined using the information in Table 5.2.1-8. The per capita water 
conservation needed by each WUG to meet the Region L goals for indoor (plumbing fixtures and clothes 
washer retrofits) and outdoor (lawn watering) water conservation are tabulated in Table 5.2.1-9. 

Calculations for the Advanced Water Conservation WMS for municipal WUGs are presented below and 
include both indoor (plumbing fixtures and clothes washers) and outdoor (lawn watering and landscape 
irrigation) water conservation methods. The underlying methods and assumptions are as follows: 

1. Indoor plumbing fixture water conservation potentials are 20 GPCD, a part of which has already 
been included in the per capita water use projections shown in Table 5.2.1-2, and is considered 
in the computations of quantities and costs of the municipal water conservation WMS; 

2. Outdoor (lawn and landscape) water conservation is used to meet the projected conservation 
that is needed to meet the Region L municipal water goals, as stated above;  

3. Costs of municipal water conservation were obtained from the TWDB Water Conservation 
Publication, and are as follows: 

● Plumbing fixture and clothes washer retrofit (Table 5.2.1-8) 

Rural areas $770 per acft; 

Suburban areas $681 per acft; and 

Urban areas $600 per acft. 

● Lawn watering and landscape water conservation: $524 per acft. 

Table 5.2.1-8 Water Conservation Potentials, Costs of Various Water Conservation Techniques and Housing 
Combinations 

WATER CONSERVATION 
TECHNIQUES* 

LIFE 
(YEARS) 

DISCOUNT 
FACTOR 6% 

REGION L 
POTENTIAL 

SAVINGS (ACFT) 

NUMBER OF 
PEOPLE 

AFFECTED 

POTENTIAL 
SAVINGS 

(ACFT PER 
PERSON PER 

YEAR) 

TOTAL 
COSTS 

($) 

COST PER 
ACFT OF 
WATER 
SAVED 

AMORTIZED 
AT 6%* ($) 

Rural Areas 

SF Toilet Retrofit 25 0.0782 1,536 326,520 0.004705 12,300,668 626 

SF Showerheads and 
Aerators 

15 0.1029 805 326,520 0.002464 1,012,996 130 

SF Clothes Washer Rebate 13 0.1129 1,843 326,520 0.005646 19,536,354 1,197 

MF Toilet Retrofit 25 0.0782 65 11,083 0.005881 338,247 406 

MF Showerheads and 
Aerators 

15 0.1029 34 11,083 0.00308 18,040 54 

MF Clothes Washer Rebate 8 0.161 8 11,083 0.000754 39,086 753 

Totals ** 4,292 337,603 0.012713 33,245,391 $770** 
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Table 5.2.1-8 Water Conservation Potentials, Costs of Various Water Conservation Techniques and Housing 
Combinations 

WATER CONSERVATION 
TECHNIQUES* 

LIFE 
(YEARS) 

DISCOUNT 
FACTOR 6% 

REGION L 
POTENTIAL 

SAVINGS (ACFT) 

NUMBER OF 
PEOPLE 

AFFECTED 

POTENTIAL 
SAVINGS 

(ACFT PER 
PERSON PER 

YEAR) 

TOTAL 
COSTS 

($) 

COST PER 
ACFT OF 
WATER 
SAVED 

AMORTIZED 
AT 6%* ($) 

Suburban Areas 

SF Toilet Retrofit 25 0.0782 2,254 279,152 0.008075 16,144,438 560 

SF Showerheads and 
Aerators 

15 0.1029 1,181 279,152 0.00423 1,329,542 116 

SF Clothes Washer Rebate 13 0.1129 2,705 279,152 0.00969 25,641,167 1,070 

MF Toilet Retrofit 25 0.0782 222 37,787 0.005881 1,346,116 474 

MF Showerheads and 
Aerators 

15 0.1029 116 37,787 0.00308 71,793 63 

MF Clothes Washer Rebate 8 0.161 33 37,787 0.00088 155,551 753 

Totals ** 6,512 316,939 0.020546 44,688,607 $681** 

Urban Areas 

SF Toilet Retrofit 25 0.0782 4,406 936,489 0.004705 29,225,488 519 

SF Showerheads and 
Aerators 

15 0.1029 2,308 936,489 0.002464 2,406,805 107 

SF Clothes Washer Rebate 13 0.1129 5,287 936,489 0.005646 46,416,952 991 

MF Toilet Retrofit 25 0.0782 1,427 242,646 0.005881 8,420,679 461 

MF Showerheads and 
Aerators 

15 0.1029 747 242,646 0.00308 449,103 62 

MF Clothes Washer Rebate 8 0.161 208 242,646 0.000857 973,056 753 

Totals ** 14,383 1,179,135 0.012198 87,892,082 $600** 

* SF is single family and MF is multi-family residential housing. Potentials for water conservation in commercial sector estimated 
at zero because of expected poor participation. 
** Weighted average of measures included. Used to obtain cost per acft of municipal water conservation for use in calculating 
unit and total costs for water conservation WMS for Region L. 
Source: TWDB (2003). Quantifying the Effectiveness of Various Water Conservation Techniques in Texas. Prepared by GDS 
Associates. 

The per capita municipal water use projections with Advanced Water Conservation is tabulated for each 
WUG in Table 5.2.1-9 and includes the following: 

1. Low flow plumbing fixtures water conservation potentials, as provided by TWDB for use in the 
municipal water demand projections; 

2. Additional plumbing fixtures and clothes washer water conservation calculated at 1.0 percent 
and 0.25 percent per year, respectively, as stated in the goals above; and 

3. Lawn and landscape irrigation conservation potentials. 
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Table 5.2.1-9 Projected Reduction in Per Capita Municipal Water Use from Advanced Water Conservation 

NO. WATER USER GROUP COUNTY 

PROJECTED PER CAPITA WATER USE REDUCTION VIA 
ADVANCED WATER CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

1 Randolph Air Force Base Bexar 0 0 0 0 0 0 

2 County Line WSC Hays 0 0 0 0 0 0 

3 Port O'Connor MUD Calhoun 0 0 0 0 0 0 

4 Green Valley SUD Guadalupe 0 0 0 0 0 0 

5 Guadalupe-Blanco River Authority Calhoun 0 0 0 0 0 0 

6 Springs Hill WSC Guadalupe 0 0 0 0 0 0 

7 East Medina County SUD Medina 0 0 0 0 0 0 

8 Kendall County WCID 1 Kendall 0 0 0 0 0 0 

9 Picosa WSC Wilson 0 0 0 0 0 0 

10 Kyle Hays 0 0 0 1 3 5 

11 La Coste Medina 0 0 0 0 0 0 

12 Maxwell WSC Caldwell 0 0 0 0 0 0 

13 Medina River West WSC Medina 0 0 0 0 0 0 

14 Kirby Bexar 0 0 0 0 0 0 

15 Lackland Air Force Base Bexar 0 0 0 0 0 0 

16 Benton City WSC Atascosa 0 0 0 0 0 2 

17 Point Comfort Calhoun 0 0 0 0 0 0 

18 Martindale WSC Caldwell 0 0 0 0 0 0 

19 Converse Bexar 0 0 0 0 0 0 

20 Victoria County WCID 1 Victoria 0 0 0 0 0 0 

21 Yancey WSC Medina 0 0 0 0 0 1 

22 Goforth SUD2 Hays 0 0 0 0 0 1 

23 Creedmoor-Maha WSC2 Caldwell 0 0 0 0 0 0 

24 County-Other, Guadalupe Guadalupe 0 0 0 0 2 4 

25 County-Other, La Salle La Salle 0 0 0 0 0 1 

26 Wimberley WSC Hays 0 0 0 0 0 0 

27 County-Other, Victoria Victoria 0 0 0 0 0 0 

28 County-Other, Wilson Wilson 0 0 0 0 0 3 
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Table 5.2.1-9 Projected Reduction in Per Capita Municipal Water Use from Advanced Water Conservation 

NO. WATER USER GROUP COUNTY 

PROJECTED PER CAPITA WATER USE REDUCTION VIA 
ADVANCED WATER CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

29 Quail Creek MUD Victoria 0 0 0 0 0 0 

30 County-Other, Caldwell Caldwell 0 0 0 0 0 0 

31 County-Other, Calhoun Calhoun 0 0 0 0 0 0 

32 County-Other, Refugio Refugio 0 0 0 0 0 0 

33 SS WSC Wilson 0 0 0 0 0 3 

34 County-Other, Gonzales Gonzales 0 0 0 0 0 0 

35 County-Other, Hays2 Hays 0 0 0 0 0 2 

36 County-Other, Kendall Kendall 0 0 0 0 0 0 

37 Canyon Lake Water Service2 Comal 0 0 0 1 3 6 

38 County-Other, Goliad Goliad 0 0 0 0 0 0 

39 Kendall West Utility Kendall 0 0 0 0 0 0 

40 McCoy WSC2 Atascosa 0 0 0 0 0 0 

41 Polonia WSC2 Caldwell 0 0 0 0 0 0 

42 Poteet Atascosa 0 0 0 0 0 0 

43 Atascosa Rural WSC Bexar 0 0 0 0 0 2 

44 Tri Community WSC Caldwell 0 0 0 0 0 1 

45 Marion Guadalupe 0 0 0 0 0 0 

46 County-Other, Medina Medina 0 0 0 0 0 2 

47 County-Other, Atascosa Atascosa 0 0 0 0 0 0 

48 County-Other, Bexar Bexar 0 0 0 0 0 1 

49 County-Other, Frio Frio 0 0 0 0 0 0 

50 San Antonio Water System3 Bexar -- -- -- -- -- -- 

51 County-Other, DeWitt DeWitt 0 0 0 0 0 0 

52 County-Other, Dimmit Dimmit 0 0 0 0 0 1 

53 County-Other, Karnes Karnes 0 0 0 0 3 6 

54 Port Lavaca Calhoun 0 0 0 0 0 0 

55 Cibolo Guadalupe 0 0 1 4 7 9 

56 East Central SUD Bexar 0 0 0 0 0 0 



South Central Texas Regional Water Planning Group | ADVANCED WATER CONSERVATION 

BLACK & VEATCH | Advanced Water Conservation 5.2.1-23 
 

Table 5.2.1-9 Projected Reduction in Per Capita Municipal Water Use from Advanced Water Conservation 

NO. WATER USER GROUP COUNTY 

PROJECTED PER CAPITA WATER USE REDUCTION VIA 
ADVANCED WATER CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

57 County-Other, Uvalde Uvalde 0 0 0 0 0 0 

58 Elmendorf Bexar 0 0 0 0 3 6 

59 Crystal Clear WSC Guadalupe 0 0 0 0 0 2 

60 Lockhart Caldwell 0 0 0 0 0 2 

61 Luling Caldwell 0 0 0 0 0 0 

62 Devine Medina 0 0 0 0 0 1 

63 Universal City Bexar 0 0 0 0 3 6 

64 Seguin Guadalupe 0 0 0 1 4 7 

65 Nixon Gonzales 0 0 1 3 6 9 

66 San Marcos Hays 0 0 0 3 6 9 

67 South Buda WCID 1 Hays 3 3 5 7 10 13 

68 Big Wells Dimmit 3 2 2 4 7 10 

69 Schertz Guadalupe 5 6 8 11 14 17 

70 Selma Bexar 7 9 12 15 18 21 

71 Poth Wilson 3 3 4 6 9 12 

72 Water Services Bexar 3 3 3 5 8 11 

73 Sunko WSC Wilson 3 5 7 9 12 15 

74 Aqua WSC Caldwell 4 6 7 10 13 16 

75 Woodsboro Refugio 3 5 4 7 10 14 

76 Oak Hills WSC Wilson 5 10 11 14 17 20 

77 County-Other, Zavala Zavala 3 5 8 11 14 17 

78 Seadrift Calhoun 4 7 7 9 12 15 

79 County-Other, Comal Comal 5 10 10 12 15 18 

80 Batesville WSC Zavala 4 9 9 12 15 18 

81 Leon Valley Bexar 5 10 11 13 15 19 

82 Waelder Gonzales 5 12 13 15 18 21 

83 Charlotte Atascosa 4 10 11 13 16 19 

84 Natalia Medina 4 11 11 13 16 19 
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Table 5.2.1-9 Projected Reduction in Per Capita Municipal Water Use from Advanced Water Conservation 

NO. WATER USER GROUP COUNTY 

PROJECTED PER CAPITA WATER USE REDUCTION VIA 
ADVANCED WATER CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

85 The Oaks WSC Bexar 6 15 17 19 22 25 

86 Carrizo Hill WSC Dimmit 3 12 13 15 18 21 

87 Live Oak Bexar 5 16 17 19 22 25 

88 Yorktown DeWitt 5 14 13 16 19 22 

89 Buda Hays 7 20 22 25 28 31 

90 Yoakum DeWitt 5 16 16 17 20 24 

91 Karnes City Karnes 6 17 22 24 27 30 

92 Refugio Refugio 6 17 25 27 30 33 

93 Texas State University Hays 6 19 28 31 34 37 

94 Moore WSC Frio 7 20 31 33 36 39 

95 Lytle Atascosa 5 17 27 29 32 35 

96 Medina County WCID 2 Medina 8 20 32 34 38 41 

97 Pearsall Frio 7 20 32 34 37 40 

98 Smiley Gonzales 8 20 32 35 38 41 

99 Goliad Goliad 6 18 30 34 37 41 

100 Asherton Dimmit 6 17 32 37 40 43 

101 New Braunfels Comal 8 21 35 40 43 46 

102 El Oso WSC Karnes 7 20 32 36 39 43 

103 Runge Karnes 7 19 31 37 40 43 

104 Wingert Water Systems Comal 3 20 35 42 45 49 

105 West Medina WSC Medina 7 20 34 40 43 46 

106 Knippa WSC Uvalde 7 20 32 40 43 46 

107 Encinal WSC La Salle 7 20 32 40 43 46 

108 Hondo Medina 8 22 35 44 47 50 

109 Crystal City Zavala 7 19 32 41 45 48 

110 Jourdanton Atascosa 7 20 33 42 45 48 

111 La Vernia Wilson 7 21 34 44 47 50 

112 Stockdale Wilson 6 19 32 41 45 48 
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Table 5.2.1-9 Projected Reduction in Per Capita Municipal Water Use from Advanced Water Conservation 

NO. WATER USER GROUP COUNTY 

PROJECTED PER CAPITA WATER USE REDUCTION VIA 
ADVANCED WATER CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

113 Bexar County WCID 10 Bexar 8 22 36 46 49 52 

114 Boerne Kendall 8 23 37 48 51 54 

115 Pleasanton Atascosa 8 21 35 47 50 54 

116 Windmill WSC Uvalde 8 22 35 48 51 55 

117 Falls City Karnes 9 23 36 50 54 58 

118 Dilley Frio 10 25 40 55 65 68 

119 Uvalde Uvalde 9 24 39 53 63 66 

120 Floresville Wilson 9 24 39 54 66 70 

121 Sabinal Uvalde 10 25 40 54 66 70 

122 Gonzales Gonzales 10 26 42 57 72 76 

123 Victoria Victoria 11 27 43 58 73 79 

124 Air Force Village II Inc Bexar 11 28 44 60 75 82 

125 Fair Oaks Ranch Bexar 13 32 50 67 82 94 

126 Cuero DeWitt 12 29 45 61 77 89 

127 Carrizo Springs Dimmit 12 29 46 63 79 93 

128 Gonzales County WSC Gonzales 13 31 49 66 82 96 

129 Alamo Heights Bexar 11 30 47 64 80 95 

130 Zavala County WCID 1 Zavala 13 31 49 67 84 99 

131 Castroville Medina 14 34 52 70 87 103 

132 Cotulla La Salle 15 35 55 74 93 110 

133 Shavano Park Bexar 17 39 60 80 98 115 

134 Loma Alta Chula Vista Water 
System 

Zavala 15 37 57 77 95 113 

135 KT Water Development Comal 19 43 66 88 108 126 

136 Garden Ridge Comal 19 44 68 91 112 130 

137 Kenedy Karnes 21 48 73 99 122 143 

138 Clear Water Estates Water System Comal 85 179 263 341 410 474 

139 Fort Sam Houston Bexar 155 318 466 601 724 834 

Total 793 1,893 2,843 3,653 4,349 4,976 
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Table 5.2.1-9 Projected Reduction in Per Capita Municipal Water Use from Advanced Water Conservation 

NO. WATER USER GROUP COUNTY 

PROJECTED PER CAPITA WATER USE REDUCTION VIA 
ADVANCED WATER CONSERVATION (GPCD)1 

2020 2030 2040 2050 2060 2070 

1 Projected per capita water use reduction represents the difference between a WUG’s GPCD with passive conservation and 
the GPCD with advanced water conservation.  

2 WUGs are split between Region L and other regions (Regions K, P, G, and/or N). Values in the table represent Region L 
portion of municipal per capita water use. 

3 SAWS has identified utility-specific Advanced Water Conservation goals that are described and quantified in Section 5.2.1.5 
entitled, “San Antonio Water System (SAWS) Advanced Water Conservation”. Please see Table 5.2.1-12. 

 

Region L Advanced Water Conservation Demand Reduction (Yield) 
In order to meet the Region L per capita water use goals, the estimated quantities of water conservation 
potential (or water demand reduction volumes) for Region L WUGs was calculated (Table 5.2.1-10 in 
acft/yr). The total yield from this WMS in 2070 is expected to be 167,148 acft/yr. 

The information shown in Table 5.2.1-10 for each of the WUGs for which water conservation estimates 
have been calculated is illustrated using New Braunfels (Number 101 on the list). For example, with 
additional water conservation through plumbing fixtures, clothes washers retrofit, and lawn irrigation, 
the Advanced Water Conservation WMS would meet 2,240 acft/yr of projected need (shortages) in 
2020; 7,168 acft/yr in 2060; and 8,631 acft/yr in 2070 (Table 5.2.1-10). 

 

Table 5.2.1-10 Potential Municipal Water Demand Reduction (Yield) from Advanced Water Conservation 
(acft/yr) 

NO. WATER USER GROUP COUNTY 

PROJECTED DEMAND REDUCTION FROM ADVANCED WATER 
CONSERVATION WMS1 (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

1 Randolph Air Force Base Bexar 0 0 0 0 0 0 

2 County Line WSC Hays 0 0 0 0 0 0 

3 Port O'Connor MUD Calhoun 0 0 0 0 0 0 

4 Green Valley SUD Guadalupe 0 0 0 0 0 0 

5 Guadalupe-Blanco River Authority Calhoun 0 0 0 0 0 0 

6 Springs Hill WSC Guadalupe 0 0 0 0 0 0 

7 East Medina County SUD Medina 0 0 0 0 0 0 

8 Kendall County WCID 1 Kendall 0 0 0 0 0 0 

9 Picosa WSC Wilson 0 0 0 0 0 0 

10 Kyle Hays 0 0 0 52 266 480 

11 La Coste Medina 0 0 0 0 0 0 
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Table 5.2.1-10 Potential Municipal Water Demand Reduction (Yield) from Advanced Water Conservation 
(acft/yr) 

NO. WATER USER GROUP COUNTY 

PROJECTED DEMAND REDUCTION FROM ADVANCED WATER 
CONSERVATION WMS1 (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

12 Maxwell WSC Caldwell 0 0 0 0 0 0 

13 Medina River West WSC Medina 0 0 0 0 0 0 

14 Kirby Bexar 0 0 0 0 0 0 

15 Lackland Air Force Base Bexar 0 0 0 0 0 0 

16 Benton City WSC Atascosa 0 0 0 0 0 60 

17 Point Comfort Calhoun 0 0 0 0 0 0 

18 Martindale WSC Caldwell 0 0 0 0 0 0 

19 Converse Bexar 0 0 0 0 0 8 

20 Victoria County WCID 1 Victoria 0 0 0 0 0 0 

21 Yancey WSC Medina 0 0 0 0 0 11 

22 Goforth SUD2 Hays 0 0 0 0 0 50 

23 Creedmoor-Maha WSC2 Caldwell 0 0 0 0 0 0 

24 County-Other, Guadalupe Guadalupe 0 0 0 0 5 13 

25 County-Other, La Salle La Salle 0 0 0 0 0 5 

26 Wimberley WSC Hays 0 0 0 0 0 0 

27 County-Other, Victoria Victoria 0 0 0 0 0 0 

28 County-Other, Wilson Wilson 0 0 0 0 0 4 

29 Quail Creek MUD Victoria 0 0 0 0 0 0 

30 County-Other, Caldwell Caldwell 0 0 0 0 0 0 

31 County-Other, Calhoun Calhoun 0 0 0 0 0 0 

32 County-Other, Refugio Refugio 0 0 0 0 0 0 

33 SS WSC Wilson 0 0 0 0 16 159 

34 County-Other, Gonzales Gonzales 0 0 0 0 0 0 

35 County-Other, Hays2 Hays 0 0 0 0 0 232 

36 County-Other, Kendall Kendall 0 0 0 0 0 6 

37 Canyon Lake Water Service2 Comal 0 0 0 89 380 759 

38 County-Other, Goliad Goliad 0 0 0 0 0 0 

39 Kendall West Utility Kendall 0 0 0 0 0 9 

40 McCoy WSC2 Atascosa 0 0 0 0 0 0 
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Table 5.2.1-10 Potential Municipal Water Demand Reduction (Yield) from Advanced Water Conservation 
(acft/yr) 

NO. WATER USER GROUP COUNTY 

PROJECTED DEMAND REDUCTION FROM ADVANCED WATER 
CONSERVATION WMS1 (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

41 Polonia WSC2 Caldwell 0 0 0 0 0 4 

42 Poteet Atascosa 0 0 0 0 0 0 

43 Atascosa Rural WSC Bexar 0 0 0 0 0 50 

44 Tri Community WSC Caldwell 0 0 0 0 0 2 

45 Marion Guadalupe 0 0 0 0 0 0 

46 County-Other, Medina Medina 0 0 0 0 0 27 

47 County-Other, Atascosa Atascosa 0 0 0 0 0 0 

48 County-Other, Bexar Bexar 0 0 0 0 0 16 

49 County-Other, Frio Frio 0 0 0 0 0 1 

50 San Antonio Water System3 Bexar -- -- -- -- -- -- 

51 County-Other, DeWitt DeWitt 0 0 0 0 0 0 

52 County-Other, Dimmit Dimmit 0 0 0 0 0 2 

53 County-Other, Karnes Karnes 0 0 0 1 11 21 

54 Port Lavaca Calhoun 0 0 0 0 0 0 

55 Cibolo Guadalupe 0 0 43 267 545 875 

56 East Central SUD Bexar 0 0 0 0 0 0 

57 County-Other, Uvalde Uvalde 0 0 0 0 0 1 

58 Elmendorf Bexar 0 0 0 1 17 35 

59 Crystal Clear WSC Guadalupe 0 0 0 0 0 77 

60 Lockhart Caldwell 0 0 0 0 0 71 

61 Luling Caldwell 0 0 0 0 0 2 

62 Devine Medina 0 0 0 0 0 4 

63 Universal City Bexar 0 0 0 0 67 140 

64 Seguin Guadalupe 0 0 0 59 232 448 

65 Nixon Gonzales 1 1 3 11 23 38 

66 San Marcos Hays 0 0 54 395 949 1,706 

67 South Buda WCID 1 Hays 4 6 12 21 38 60 

68 Big Wells Dimmit 3 2 2 4 7 11 

69 Schertz Guadalupe 242 375 622 971 1,428 1,967 
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Table 5.2.1-10 Potential Municipal Water Demand Reduction (Yield) from Advanced Water Conservation 
(acft/yr) 

NO. WATER USER GROUP COUNTY 

PROJECTED DEMAND REDUCTION FROM ADVANCED WATER 
CONSERVATION WMS1 (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

70 Selma Bexar 62 109 154 202 253 309 

71 Poth Wilson 7 9 14 25 43 64 

72 Water Services Bexar 24 26 31 59 99 144 

73 Sunko WSC Wilson 17 32 47 71 106 145 

74 Aqua WSC2 Caldwell 0 0 0 1 1 1 

75 Woodsboro Refugio 6 9 8 14 20 27 

76 Oak Hills WSC Wilson 30 72 101 142 192 248 

77 County-Other, Zavala Zavala 4 9 15 24 32 42 

78 Seadrift Calhoun 6 13 15 21 31 41 

79 County-Other, Comal Comal 117 264 296 388 520 671 

80 Batesville WSC Zavala 5 13 16 22 29 37 

81 Leon Valley Bexar 42 102 112 165 212 265 

82 Waelder Gonzales 7 18 21 27 35 44 

83 Charlotte Atascosa 8 27 33 43 57 73 

84 Natalia Medina 7 23 26 33 44 55 

85 The Oaks WSC Bexar 12 34 44 57 72 89 

86 Carrizo Hill WSC Dimmit 2 10 11 14 17 20 

87 Live Oak Bexar 57 171 183 205 237 271 

88 Yorktown DeWitt 12 35 36 43 52 60 

89 Buda2 Hays 2 6 9 13 17 23 

90 Yoakum2 DeWitt 13 40 40 45 53 63 

91 Karnes City Karnes 21 63 84 91 102 114 

92 Refugio Refugio 19 59 85 96 108 119 

93 Texas State University Hays 33 101 153 167 185 201 

94 Moore WSC Frio 5 14 24 27 31 36 

95 Lytle Atascosa 25 94 166 199 242 286 

96 Medina County WCID 2 Medina 6 18 31 36 42 48 

97 Pearsall Frio 81 247 434 496 573 655 

98 Smiley Gonzales 5 15 26 31 36 42 
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Table 5.2.1-10 Potential Municipal Water Demand Reduction (Yield) from Advanced Water Conservation 
(acft/yr) 

NO. WATER USER GROUP COUNTY 

PROJECTED DEMAND REDUCTION FROM ADVANCED WATER 
CONSERVATION WMS1 (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

99 Goliad Goliad 15 51 93 111 123 135 

100 Asherton Dimmit 7 24 47 57 65 72 

101 New Braunfels Comal 663 2,240 4,381 5,814 7,168 8,631 

102 El Oso WSC2 Karnes 29 84 138 161 176 194 

103 Runge Karnes 10 28 46 55 59 64 

104 Wingert Water Systems Comal 5 40 86 102 111 119 

105 West Medina WSC Medina 9 30 54 70 79 90 

106 Knippa WSC Uvalde 6 18 31 42 47 54 

107 Encinal WSC La Salle 8 25 44 58 68 77 

108 Hondo Medina 87 260 450 599 675 754 

109 Crystal City Zavala 60 196 353 496 573 654 

110 Jourdanton Atascosa 38 125 232 326 382 442 

111 La Vernia Wilson 15 55 109 157 188 219 

112 Stockdale Wilson 13 49 98 143 171 201 

113 Bexar County WCID 10 Bexar 51 141 234 310 340 372 

114 Boerne Kendall 139 496 1,009 1,551 1,936 2,352 

115 Pleasanton Atascosa 95 307 565 846 985 1,130 

116 Windmill WSC Uvalde 15 43 75 111 125 141 

117 Falls City Karnes 6 17 26 36 39 42 

118 Dilley Frio 50 145 248 362 453 501 

119 Uvalde Uvalde 193 552 945 1,384 1,744 1,942 

120 Floresville Wilson 79 270 523 819 1,118 1,283 

121 Sabinal Uvalde 20 57 96 141 182 203 

122 Gonzales Gonzales 96 271 465 690 941 1,081 

123 Victoria Victoria 809 2,199 3,642 5,158 6,705 7,516 

124 Air Force Village II Inc Bexar 9 27 46 62 78 85 

125 Fair Oaks Ranch Bexar 117 334 587 831 1,141 1,423 

126 Cuero DeWitt 91 233 367 503 637 744 

127 Carrizo Springs Dimmit 77 210 346 498 645 784 
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Table 5.2.1-10 Potential Municipal Water Demand Reduction (Yield) from Advanced Water Conservation 
(acft/yr) 

NO. WATER USER GROUP COUNTY 

PROJECTED DEMAND REDUCTION FROM ADVANCED WATER 
CONSERVATION WMS1 (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

128 Gonzales County WSC Gonzales 109 289 490 717 966 1,233 

129 Alamo Heights Bexar 103 279 440 600 752 892 

130 Zavala County WCID 1 Zavala 24 65 113 168 225 283 

131 Castroville Medina 46 109 167 225 283 336 

132 Cotulla La Salle 67 180 303 443 589 737 

133 Shavano Park Bexar 42 109 185 269 356 444 

134 Loma Alta Chula Vista Water 
System 

Zavala 12 34 57 84 112 140 

135 KT Water Development Comal 28 78 146 228 321 421 

136 Garden Ridge Comal 108 300 553 781 1,102 1,449 

137 Kenedy Karnes 86 200 304 409 505 593 

138 Clear Water Estates Water System Comal 54 142 253 386 534 695 

139 Fort Sam Houston Bexar 213 436 639 824 993 1,144 

Total 4,589 12,765 21,937 31,255 41,117 51,219 

1 Projected demand reduction is the volume of water (acft/yr) needing to be conserved in order to reach the Region L 
conservation goals presented in Table 5.2.1-7.  

2 WUGs are split between Region L and other regions (Regions K, P, G, and/or N). Values in the table represent Region L 
portion of projected demand reduction to meet Advanced Water Conservation Goals. 

3  SAWS has identified utility-specific Advanced Water Conservation goals that are described and quantified in Section 5.2.1.5 
entitled, “San Antonio Water System (SAWS) Advanced Water Conservation”. Please see Table 5.2.1-12. 

Reliability 
Since this strategy is a demand reduction, the reliability is high (reliability score = 5). 

 

5.2.1.3 Environmental Considerations  
Advanced Water Conservation is not expected to have negative impacts on natural, cultural or 
agricultural resources. While increased conservation may increase concentrations of influent to 
wastewater treatment facilities, the wastewater treatment facilities would be expected to improve 
treatment technologies in order to meet discharge permit requirements that maintain receiving water 
quality standards. Strategies to encourage reduced lawn watering and/or replacement of lawns with 
water-conserving landscaping could result in environmentally beneficial increases in landscape species 
diversity and drought tolerance.  
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5.2.1.4 Engineering and Costing 
The estimated total costs of municipal water conservation for each individual WUG are shown in Table 
5.2.1-11. This includes estimates for additional plumbing fixtures, clothes washers retrofit, and lawn 
irrigation. The costs depend upon quantity of water conservation potential, as well as location (i.e., 
rural, suburban, or urban). For example, San Marcos (Number 66 on the list) has a water conservation 
potential of 54 acft/yr in 2040, with a cost $32,551, and a potential of 1,706 acft/yr in 2070 at a cost of 
$1,023,689 (Table 5.2.1-10 and Table 5.2.1-11, respectively). 

Total cost for implementation and administration of the Advanced Water Conservation WMS to meet 
the Region L goals of reducing per capita water use at the 1 percent and 0.25 percent rates, as described 
at the beginning of this analysis, in 2020 is $3,140,036, increasing to $14,960,833 in 2040, and to 
$34,855,576 in 2070; Table 5.2.1-11).  

Table 5.2.1-11 Estimated Costs for Advanced Water Conservation WMS 

NO. WATER USER GROUP AREA 

COST PER 
ACRE 

FOOT ($) 

ANNUAL COSTS OF  
ADVANCED WATER CONSERVATION WMS1 

2020 2030 2040 2050 2060 2070 

1 Randolph Air Force 
Base 

Suburban $681 $0 $0 $0 $0 $0 $0 

2 County Line WSC Suburban $681 $0 $0 $0 $0 $0 $0 

3 Port O'Connor MUD Rural $770 $0 $0 $0 $0 $0 $0 

4 Green Valley SUD Suburban $681 $0 $0 $0 $0 $0 $0 

5 Guadalupe-Blanco 
River Authority 

Urban $600 $0 $0 $0 $0 $0 $0 

6 Springs Hill WSC Suburban $681 $0 $0 $0 $0 $0 $0 

7 East Medina County 
SUD 

Rural $770 $0 $0 $0 $0 $0 $0 

8 Kendall County WCID 
1 

Rural $770 $0 $0 $0 $0 $0 $0 

9 Picosa WSC Rural $770 $0 $0 $0 $0 $0 $0 

10 Kyle Suburban $681 $0 $0 $0 $35,115 $180,936 $327,070 

11 La Coste Rural $770 $0 $0 $0 $0 $0 $0 

12 Maxwell WSC Suburban $681 $0 $0 $0 $0 $0 $0 

13 Medina River West 
WSC 

Rural $770 $0 $0 $0 $0 $0 $0 

14 Kirby Urban $600 $0 $0 $0 $0 $0 $0 

15 Lackland Air Force 
Base 

Urban $600 $0 $0 $0 $0 $0 $0 

16 Benton City WSC Rural $770 $0 $0 $0 $0 $0 $46,427 

17 Point Comfort Rural $770 $0 $0 $0 $0 $0 $0 
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Table 5.2.1-11 Estimated Costs for Advanced Water Conservation WMS 

NO. WATER USER GROUP AREA 

COST PER 
ACRE 

FOOT ($) 

ANNUAL COSTS OF  
ADVANCED WATER CONSERVATION WMS1 

2020 2030 2040 2050 2060 2070 

18 Martindale WSC Suburban $681 $0 $0 $0 $0 $0 $0 

19 Converse Suburban $681 $0 $0 $0 $0 $0 $5,516 

20 Victoria County WCID 
1 

Rural $770 $0 $0 $0 $0 $0 $0 

21 Yancey WSC Rural $770 $0 $0 $0 $0 $0 $8,376 

22 Goforth SUD2 Suburban $681 $0 $0 $0 $0 $0 $34,050 

23 Creedmoor-Maha 
WSC2 

Rural $770 $0 $0 $0 $0 $0 $0 

24 County-Other, 
Guadalupe 

Suburban $681 $0 $0 $0 $0 $3,516 $9,183 

25 County-Other, La Salle Rural $770 $0 $0 $0 $0 $0 $3,630 

26 Wimberley WSC Rural $770 $0 $0 $0 $0 $0 $0 

27 County-Other, 
Victoria 

Rural $770 $0 $0 $0 $0 $0 $0 

28 County-Other, Wilson Rural $770 $0 $0 $0 $0 $149 $3,334 

29 Quail Creek MUD Suburban $681 $0 $0 $0 $0 $0 $0 

30 County-Other, 
Caldwell 

Rural $770 $0 $0 $0 $0 $0 $0 

31 County-Other, 
Calhoun 

Rural $770 $0 $0 $0 $0 $0 $0 

32 County-Other, Refugio Rural $770 $0 $0 $0 $0 $0 $0 

33 SS WSC Rural $770 $0 $0 $0 $0 $12,337 $122,154 

34 County-Other, 
Gonzales 

Rural $770 $0 $0 $0 $0 $0 $0 

35 County-Other, Hays2 Suburban $681 $0 $0 $0 $0 $0 $158,242 

36 County-Other, Kendall Rural $770 $0 $0 $0 $0 $0 $4,956 

37 Canyon Lake Water 
Service2 

Suburban $681 $0 $0 $0 $60,609 $258,780 $516,879 

38 County-Other, Goliad Rural $770 $0 $0 $0 $0 $0 $0 

39 Kendall West Utility Rural $770 $0 $0 $0 $0 $0 $6,684 

40 McCoy WSC2 Suburban $681 $0 $0 $0 $0 $0 $0 

41 Polonia WSC2 Suburban $681 $0 $0 $0 $0 $0 $2,467 

42 Poteet Rural $770 $0 $0 $0 $0 $0 $0 

43 Atascosa Rural WSC Rural $770 $0 $0 $0 $0 $0 $38,360 
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Table 5.2.1-11 Estimated Costs for Advanced Water Conservation WMS 

NO. WATER USER GROUP AREA 

COST PER 
ACRE 

FOOT ($) 

ANNUAL COSTS OF  
ADVANCED WATER CONSERVATION WMS1 

2020 2030 2040 2050 2060 2070 

44 Tri Community WSC Suburban $681 $0 $0 $0 $0 $0 $1,585 

45 Marion Suburban $681 $0 $0 $0 $0 $0 $0 

46 County-Other, Medina Rural $770 $0 $0 $0 $0 $0 $21,150 

47 County-Other, 
Atascosa 

Rural $770 $0 $0 $0 $0 $0 $0 

48 County-Other, Bexar Suburban $681 $0 $0 $0 $0 $0 $11,211 

49 County-Other, Frio Rural $770 $0 $0 $0 $0 $0 $982 

50 San Antonio Water 
System3 

Urban $600 -- -- -- -- -- -- 

51 County-Other, DeWitt Rural $770 $0 $0 $0 $0 $0 $0 

52 County-Other, Dimmit Rural $770 $0 $0 $0 $0 $0 $1,858 

53 County-Other, Karnes Rural $770 $0 $0 $0 $863 $8,295 $16,294 

54 Port Lavaca Rural $770 $0 $0 $0 $0 $0 $0 

55 Cibolo Suburban $681 $0 $0 $29,473 $181,843 $371,419 $596,201 

56 East Central SUD Suburban $681 $0 $0 $0 $0 $0 $0 

57 County-Other, Uvalde Rural $770 $0 $0 $0 $0 $0 $424 

58 Elmendorf Suburban $681 $0 $0 $0 $759 $11,256 $23,517 

59 Crystal Clear WSC Rural $770 $0 $0 $0 $0 $0 $59,498 

60 Lockhart Suburban $681 $0 $0 $0 $0 $0 $48,465 

61 Luling Rural $770 $0 $0 $0 $0 $0 $1,237 

62 Devine Rural $770 $0 $0 $0 $0 $0 $2,873 

63 Universal City Suburban $681 $0 $0 $0 $0 $45,534 $95,460 

64 Seguin Suburban $681 $0 $0 $0 $39,948 $157,890 $305,278 

65 Nixon Rural $770 $750 $818 $2,334 $8,609 $17,855 $29,545 

66 San Marcos Urban $600 $0 $0 $32,551 $236,919 $569,349 $1,023,689 

67 South Buda WCID 1 Suburban $681 $2,606 $3,843 $7,844 $14,456 $25,595 $41,073 

68 Big Wells Rural $770 $2,269 $1,475 $1,818 $2,976 $5,372 $8,391 

69 Schertz Suburban $681 $165,003 $255,520 $423,322 $661,256 $972,398 $1,339,361 

70 Selma Suburban $681 $41,891 $73,983 $104,848 $137,498 $172,142 $210,204 

71 Poth Rural $770 $5,189 $6,691 $10,884 $19,533 $33,200 $49,105 

72 Water Services Urban $600 $14,105 $15,596 $18,463 $35,352 $59,173 $86,290 
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Table 5.2.1-11 Estimated Costs for Advanced Water Conservation WMS 

NO. WATER USER GROUP AREA 

COST PER 
ACRE 

FOOT ($) 

ANNUAL COSTS OF  
ADVANCED WATER CONSERVATION WMS1 

2020 2030 2040 2050 2060 2070 

73 Sunko WSC Rural $770 $13,216 $24,816 $35,960 $54,363 $81,514 $111,681 

74 Aqua WSC2 Rural $770 $0 $0 $0 $770 $770 $770 

75 Woodsboro Rural $770 $4,689 $6,629 $6,238 $11,044 $15,328 $20,755 

76 Oak Hills WSC Suburban $681 $20,430 $49,371 $68,883 $96,465 $130,526 $168,762 

77 County-Other, Zavala Rural $770 $3,451 $7,083 $11,684 $18,161 $24,368 $32,167 

78 Seadrift Rural $770 $4,942 $10,098 $11,712 $16,425 $23,821 $31,643 

79 County-Other, Comal Rural $770 $90,162 $203,418 $227,973 $298,392 $400,386 $516,721 

80 Batesville WSC Rural $770 $3,938 $10,302 $12,045 $16,556 $22,668 $28,744 

81 Leon Valley Urban $600 $25,012 $61,201 $67,303 $98,730 $127,366 $159,192 

82 Waelder Rural $770 $5,222 $13,571 $16,338 $20,721 $27,072 $34,076 

83 Charlotte Rural $770 $6,095 $20,700 $25,027 $32,895 $43,991 $55,922 

84 Natalia Rural $770 $5,480 $17,923 $20,380 $25,750 $33,903 $42,350 

85 The Oaks WSC Urban $600 $7,225 $20,218 $26,350 $34,271 $43,424 $53,195 

86 Carrizo Hill WSC Rural $770 $1,905 $7,385 $8,563 $10,773 $13,130 $15,461 

87 Live Oak Suburban $681 $38,816 $116,232 $124,910 $139,779 $161,537 $184,748 

88 Yorktown Rural $770 $9,254 $27,277 $27,406 $33,430 $39,932 $46,382 

89 Buda2 Suburban $681 $1,362 $4,086 $6,129 $8,853 $11,577 $15,663 

90 Yoakum2 Rural $770 $9,747 $30,980 $31,182 $34,733 $41,184 $48,351 

91 Karnes City Rural $770 $16,026 $48,829 $64,530 $69,717 $78,511 $87,839 

92 Refugio Rural $770 $14,862 $45,514 $65,499 $73,950 $82,779 $91,620 

93 Texas State University Suburban $681 $22,240 $68,964 $104,141 $114,028 $125,646 $136,959 

94 Moore WSC Rural $770 $3,498 $10,817 $18,297 $20,789 $23,965 $27,894 

95 Lytle Suburban $681 $16,941 $63,827 $112,932 $135,777 $164,868 $194,546 

96 Medina County WCID 
2 

Rural $770 $4,736 $13,609 $24,066 $27,824 $32,714 $37,126 

97 Pearsall Rural $770 $62,503 $190,551 $333,889 $381,874 $441,504 $504,617 

98 Smiley Rural $770 $3,994 $11,309 $19,982 $23,486 $28,086 $32,674 

99 Goliad Rural $770 $11,526 $39,501 $71,432 $85,190 $94,332 $104,319 

100 Asherton Rural $770 $5,679 $18,607 $36,246 $44,188 $49,879 $55,204 

101 New Braunfels Urban $600 $398,011 $1,344,167 $2,628,390 $3,488,484 $4,300,880 $5,178,526 
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Table 5.2.1-11 Estimated Costs for Advanced Water Conservation WMS 

NO. WATER USER GROUP AREA 

COST PER 
ACRE 

FOOT ($) 

ANNUAL COSTS OF  
ADVANCED WATER CONSERVATION WMS1 

2020 2030 2040 2050 2060 2070 

102 El Oso WSC2 Rural $770 $22,658 $64,895 $106,119 $123,945 $135,904 $149,042 

103 Runge Rural $770 $7,661 $21,589 $35,511 $42,408 $45,520 $49,305 

104 Wingert Water 
Systems 

Suburban $681 $3,270 $27,402 $58,574 $69,670 $75,287 $80,766 

105 West Medina WSC Rural $770 $7,164 $22,797 $41,438 $53,608 $60,988 $69,530 

106 Knippa WSC Rural $770 $4,300 $13,921 $24,216 $32,009 $36,499 $41,479 

107 Encinal WSC Rural $770 $6,300 $19,387 $33,748 $44,776 $52,148 $59,304 

108 Hondo Rural $770 $67,323 $200,286 $346,655 $461,556 $520,033 $580,802 

109 Crystal City Rural $770 $46,296 $150,541 $272,176 $382,073 $441,417 $503,328 

110 Jourdanton Rural $770 $29,003 $96,548 $178,941 $250,912 $294,316 $340,566 

111 La Vernia Rural $770 $11,687 $42,605 $83,796 $120,876 $144,854 $168,897 

112 Stockdale Rural $770 $9,743 $37,454 $75,701 $109,758 $132,032 $154,723 

113 Bexar County WCID 
10 

Rural $770 $38,954 $108,618 $180,472 $238,794 $262,023 $286,588 

114 Boerne Suburban $681 $94,632 $338,021 $687,296 $1,056,238 $1,318,098 $1,601,782 

115 Pleasanton Rural $770 $72,948 $236,736 $435,117 $651,528 $758,350 $870,461 

116 Windmill WSC Rural $770 $11,176 $33,256 $57,809 $85,114 $96,072 $108,313 

117 Falls City Rural $770 $4,825 $12,834 $20,252 $27,853 $30,391 $32,286 

118 Dilley Rural $770 $38,710 $111,410 $191,112 $279,017 $348,555 $385,838 

119 Uvalde Rural $770 $148,301 $424,734 $727,640 $1,065,867 $1,342,727 $1,495,517 

120 Floresville Rural $770 $61,152 $208,104 $402,338 $630,909 $860,542 $988,234 

121 Sabinal Rural $770 $15,656 $43,801 $74,155 $108,559 $140,473 $156,164 

122 Gonzales Rural $770 $74,026 $208,530 $357,805 $531,188 $724,200 $832,296 

123 Victoria Urban $600 $485,612 $1,319,337 $2,185,029 $3,094,669 $4,022,992 $4,509,802 

124 Air Force Village II Inc Rural $770 $6,786 $20,606 $35,192 $47,917 $60,122 $65,496 

125 Fair Oaks Ranch Suburban $681 $79,546 $227,665 $399,630 $566,010 $776,824 $968,946 

126 Cuero Rural $770 $70,158 $179,132 $282,744 $387,387 $490,629 $572,811 

127 Carrizo Springs Rural $770 $59,569 $161,709 $266,575 $383,185 $496,303 $603,647 

128 Gonzales County WSC Rural $770 $83,741 $222,838 $377,382 $552,110 $744,202 $949,047 

129 Alamo Heights Suburban $681 $70,470 $189,818 $299,827 $408,389 $511,919 $607,397 

130 Zavala County WCID 1 Rural $770 $18,192 $50,216 $86,756 $129,128 $173,386 $218,148 
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Table 5.2.1-11 Estimated Costs for Advanced Water Conservation WMS 

NO. WATER USER GROUP AREA 

COST PER 
ACRE 

FOOT ($) 

ANNUAL COSTS OF  
ADVANCED WATER CONSERVATION WMS1 

2020 2030 2040 2050 2060 2070 

131 Castroville Rural $770 $35,323 $83,995 $128,878 $173,548 $217,847 $258,698 

132 Cotulla Rural $770 $51,812 $138,541 $232,977 $340,781 $453,604 $567,605 

133 Shavano Park Suburban $681 $28,557 $74,523 $125,983 $183,287 $242,430 $302,637 

134 Loma Alta Chula Vista 
Water System 

Rural $770 $9,530 $26,051 $43,920 $64,935 $86,127 $107,975 

135 KT Water 
Development 

Suburban $681 $18,741 $53,350 $99,164 $155,021 $218,490 $286,736 

136 Garden Ridge Suburban $681 $73,295 $204,418 $376,917 $532,052 $750,578 $986,600 

137 Kenedy Rural $770 $66,189 $154,185 $234,300 $315,200 $388,987 $456,415 

138 Clear Water Estates 
Water System 

Suburban $681 $36,441 $96,585 $172,541 $262,909 $363,811 $473,079 

139 Fort Sam Houston Urban $600 $127,514 $261,856 $383,123 $494,365 $595,513 $686,390 

   Total $3,140,036  $8,733,205  $14,960,833  $21,310,705  $27,985,050  $34,855,576  

1 Annual costs of Advanced Water Conservation WMS are the unit costs multiplied by the demand reduction volume shown in 
Table 5.2.1-10.  

2 WUGs are split between Region L and other regions (Regions K, P, G, and/or N). Values in the table represent Region L portion 
of projected demand reduction to meet Advanced Water Conservation Goals. 

3 SAWS has identified utility-specific Advanced Water Conservation goals that are described and quantified in Section 5.2.1.5 
entitled, “San Antonio Water System (SAWS) Advanced Water Conservation”. Please see Table 5.2.1-12. 

 

5.2.1.5 San Antonio Water System (SAWS) Advanced Water Conservation 
San Antonio Water System (SAWS) has chosen to develop utility-specific conservation goals, beyond 
those included in the Region L Advanced Water Conservation goals described in Section 5.2.1.2. The 
decadal savings and costs for SAWS Advanced Water Conservation are presented in Table 5.2.1-12. 

SAWS is currently planning to adopt Advanced Meter Infrastructure (AMI) as a conservation strategy. An 
AMI fixed network system automates the meter reading process with two way communications from 
utility to meter. The network collects, delivers, and analyzes data regarding how and when usage takes 
place. This strategy is designed to provide the utility with more information to proactively prevent water 
loss and manage customers and resources. In addition, more information will be available to customers, 
encouraging participation in conservation efforts. Advanced meter infrastructure can promote 
conservation through improved reporting, thereby reducing demand and increasing the available 
supply. SAWS estimates a 5-7 percent water savings as a byproduct of information being available to 
customers through the customer service portal.  

Over a period of five years, SAWS plans to install 500,000 active meters in its distribution system, with 
100,000 meters installed each year between 2022 and 2026. Annual and unit costs are summarized in 
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Table 5.2.1-12. The total capital cost is expected to be approximately $208,060,000. Including 
engineering and feasibility studies, financing, other contingencies, and interest, the total project cost is 
$288,606,000.  

As demonstrated in the table below, the projected per capita water use for SAWS with only passive 
conservation is 117 GPCD in 2020, with a reduction down to 110 GPCD by 2070. However, these values 
represent only the effects of passive conservation, which is the implementation of low flow plumbing 
and fixtures. SAWS currently implements advanced water conservation measures and plans to 
implement the AMI program in the 2020 decade, which would effectively bring the per capita water use 
down to 105 GPCD in 2020, with a reduction down to 74 GPCD by 2070 (See Table 5.2.1-12).  

Table 5.2.1-12 SAWS Advanced Water Conservation Goals and Strategies 

  2020 2030 2040 2050 2060 2070 

Per Capita Water Use (GPCD)1 

With Passive Conservation 
(From Table 5.2.1-3)  

117 114 111 110 110 110 

Demand Reduction via 
Advanced Water 
Conservation + SAWS AMI 

12 22 29 32 34 36 

With Advanced Water 
Conservation + SAWS AMI 

105 92 82 78 76 74 

Advanced Water Conservation 

Yield (acft/yr) 24,367 50,667 74,313 89,629 102,682 115,929 

Unit Costs($/acft/yr) $600 $600 $600 $600 $600 $600 

Annual Cost ($/yr) $14,620,200 $30,400,200 $44,587,800 $53,777,400 $61,609,200 $69,557,400 

SAWS Advanced Meter Infrastructure Project 

Yield (acft/yr) 426 606 510 0 0 0 

Unit Costs($/acft/yr) $52,554 $36,944 $4,080 $0 $0 $0 

Annual Cost ($/yr) $22,388,000 $22,388,000 $2,081,000 $0 $0 $0 

1 The GPCD goals identified for regional planning purposes do not match the GPCD goals included in the SAWS 2017 Water 
Management Plan. SAWS utilized internal population and water demand projections; whereas TWDB prescribes these 
volumes for statewide planning consistency which resulted in significantly lower demands. 

 

5.2.1.6 Recent and Recommended Water Conservation Legislation and Policies 
Since the "Water Conservation Advisory Council Report to the 85th Texas Legislature (2016)," three of 
WCAC's recommendations have been enacted as new legislation and policies: (1) the need for trained 
water loss auditors, HB 1573; (2) designation of a water conservation coordinator, HB 1648; and 
(3) addition of non-voting member to RWPGs, SB 1511. The recent report, "Water Conservation Advisory 
Council Report to the 86th Texas Legislature (2018)," included five legislative recommendations to 
advance water conservation in Texas: 
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1. Enhanced data collection, management, and accessibility – Via increased available 
appropriations to the TWDB; 

2. Funding a statewide water conservation public awareness program – Via available 
appropriation of up to $3 million per year to the TWDB; 

3. Maintain funding for agricultural water conservation and research programs – Via funding for 
research, education, and training with BMPs that reduce evapotranspiration, and financial 
assistance programs focused on improving water use efficiency in agricultural irrigation; 

4. Funding to enhance the accuracy and value of water loss audits – Via $500,00 appropriation to 
the TWDB for an expanded water loss program to assist utilities in the design and 
implementation of water loss audits and another $500,000 for competitive grants for up to six 
utilities to conduct pilot projects for validating water loss audits; and 

5. Restore funding for the Texas Ag Water Efficiency Education & Demonstration Project 
facility – Via funding for the education, research, and development of agricultural water 
conservation initiatives. 
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5.2.2 Drought Management 

5.2.2.1 Description of Water Management Strategy 
Drought management is the periodic activation of approved drought contingency plans (DCPs) resulting 
in short-term demand reduction and/or restriction. This reduction in demand is then considered a 
"supply" source. Using this approach, an entity may make the conscious decision not to develop firm 
water supplies greater than or equal to projected water demands with the understanding that demands 
will have to be reduced or go unmet during times of drought. Using this rationale, an economic impact 
of not meeting projected water demands can be estimated and compared with the costs of other 
potentially feasible WMSs in terms of annual unit costs. 

Figure 5.2.2-1 is a water supply planning example of the visual methodology completed in the 2017 SWP 
and 2016 RWPs. For each WUG with an identified shortage or need during the planning period, a future 
water supply plan was developed consisting of one or more WMSs. In each case, the planned future 
water supply was greater than the projected dry weather demand to allow for droughts more severe 
than the drought of record, uncertainty in water demand projections, and/or available supply from 
recommended WMSs. This difference between planned water supply and projected dry weather 
demand is called management supply in Region L. 

Figure 5.2.2-2 illustrates how a drought management WMS could alter the planning paradigm for WUGs 
with projected needs. Instead of identifying WMSs to meet the projected need, planned water supply 
remains below the projected dry weather water demand. The difference between these two lines 
represents the drought management WMS. Under this concept, water demand of a WUG would be 
reduced by activating a drought contingency plan to reduce demands, resulting in unmet needs. This 
strategy of demand reduction or water restriction could negate the need for WMSs to meet the full 
projected need of the WUG. Basically, using this approach, the WUG is planning to manage water 
shortages through DCP activation or water restriction, if needed. This concept is more fully illustrated on 
Figure 5.2.2-3, which shows that, in any given year, the actual demand may be above or below the 
planned supply. During times in which the demand exceeds supply, the WUG would experience 
shortages and incur associated economic impacts.  
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Figure 5.2.2-1 Example - Typical Water Supply Planning 

 

 

Figure 5.2.2-2 Example - Drought Management WMS Planning Application 
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Figure 5.2.2-3 Example - Annual Water Demand and Planned Water Supply 

5.2.2.2 Drought Management Strategy Methodology 
On October 3, 2019, the TWDB released the Drought Management Costing Tool to estimate 
socioeconomic impacts and evaluate economic impact of the water volumes reduced by 
implementation of drought management strategies for the 2021 RWPs. As described in the TWDB-
provided Drought Management Costing Tool User Manual, "the primary purpose of the tool is to provide 
WUG level costs and the expected household level residential water savings associated with policy-
imposed restrictions or reduction on residential water use." The tool utilizes various inputs – user 
supplied percentage reductions in use; census household size data; population projections; and Texas 
Municipal League (TML) price and quantity data – to estimate reductions in water use and consumer 
costs (Figure 5.2.2-4). The following subsections summarize the components and features that comprise 
the Drought Management Costing Tool. More details can be found in the TWDB user manual. 

 

Figure 5.2.2-4 Costing Data and Output (TWDB, 2019) 
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TML Data 
The TML generated water demand curves for WUGs from the 2016 annual cost and usage surveys. 
Parameters that were used included population, fees for 5,000 and 10,000 gallons of usages, and 
average monthly gallon usage for each household in the WUG's associated cities. These data were 
compiled to determine the expected price for the average monthly water use for the WUGs. 

Analysis Assumptions 
The following are the key assumptions in the development of the Drought Management Costing tool 
(TWDB, 2019): 

1. The relevant demand functions are only for residential outdoor water use. Historical studies 
have revealed that approximately 30 percent of residential use within the state is for outdoor 
water use. Therefore, this tool only allows potential reductions less than or equal to 30 percent 
of normal water use due to drought management strategies. 

2. Only residential water use reductions are examined. Available data did not support similar 
estimates for commercial water use. 

3. County-other WUGs are not included in this costing tool. 

4. Year 2010 household size data (WUG-specific where possible) are employed to determine the 
number of households in each decade, using the TWDB adopted projected populations. These 
baseline household sizes are not assumed to adjust over time. 

5. Baseline data from TML for average monthly prices and quantities (per household) from the 
year 2016 were used in developing the demand functions for the various WUGs. Where 
possible, WUG-specific data was used. Proxy values that were based on planning region and 
three city size classifications were assigned to WUGs with no TML survey results. 

6. Final cost estimates are expressed in Year 2018 dollars to be consistent with the WMS costing 
requirements in the 2022 SWP. 

Use of the Costing Tool 
The Microsoft Excel-based tool is composed of three major components (tabs within the workbook; 
TWDB, 2019): 

1. Data Entry: User data entry form for decade-specific desired reductions in water use by region 
and WUG; 

2. Final Summary: A summary of the key parameters and final cost (economic impact) and water 
savings estimates; and 

3. Population and Households: Reference tab with background information on the number of 
households according to the 2010 census data and the Board-adopted 2020 through 2070 WUG 
and region level population projections. 
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For the purposes of the SCTRWPG and the drought management WMS, only total annual water 
reduction (in acft; described as yield) and total annual cost (in 2018 dollars) data for the Region L WUGs 
were obtained from the Drought Management Costing Tool. Total annual water reduction or yield by 
WUG is described in Section 5.2.2.3 and detailed in Table 5.2.2-1. Total annual costs are described in 
Section 5.2.2.6 and detailed in Table 5.2.2-3. Drought Management was not included as a recommended 
WMS for County-Other WUGs in the 2021 RWP due to data limitations for determining drought 
management supplies for these WUGs.  

In contrast to the 2016 SCTRWP, risk factors for each WUG are calculated and incorporated into the 
costing tool by the TWDB. As such, risk factors are not discussed in the current cycle. 

5.2.2.3 Yield from Drought Management Strategy 
The TWDB defines "total annual water reduction" in the costing tool user manual as "… all household 
water use due to drought management plan implementation based on percentage of reduction," which 
is estimated via: 

�� 𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑝𝑖𝑖𝑖𝑖𝑖𝑖
ℎ𝑜𝑜𝑜𝑜𝑜𝑜𝑜𝑜ℎ𝑜𝑜𝑜𝑜𝑜𝑜 𝑠𝑠𝑠𝑠𝑠𝑠𝑠𝑠� ∗ 12 ∗ (𝑚𝑚𝑚𝑚𝑚𝑚𝑚𝑚ℎ𝑙𝑙𝑙𝑙 𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟 𝑖𝑖𝑖𝑖 𝑔𝑔𝑔𝑔𝑔𝑔𝑔𝑔𝑔𝑔𝑔𝑔𝑔𝑔)�

325,851 𝑔𝑔𝑔𝑔𝑔𝑔
𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎

 [𝐢𝐢𝐢𝐢 𝐚𝐚𝐚𝐚𝐚𝐚𝐚𝐚]. 

As described above, the SCTRWP defines "total annual water reduction" for this WMS as yield that is 
based on the SCTRWPG set percent reduction in demand. The yield is considered a "supply" for 
participating WUGs because the reduction in demand "reduces" the associated needs. For the Drought 
Management WMS, 5 percent, 10 percent, 15 percent, and 20 percent scenarios were applied to whole 
WUGs, regardless of split region, that exhibited needs in the 2020 decade. These values are summarized 
in Table 5.2.2-1. For the 2021 planning cycle, the SCTRWP selected 5 percent demand reduction for all 
applicable WUGs. This WMS is expected to have a total yield in 2020 of 14,176 acft/yr and is considered 
for implementation in the 2020 decade. In 2070, the total yield is expected to be 56,588 acft/yr.  

Table 5.2.2-1 Drought Management WMS Yield 

ENTITY COUNTY 

2020 YIELD (ACFT) 

5% 
(CHOSEN 

BY RWPG) 10% 15% 20% 

Air Force Village II, Inc. Bexar 3 7 10 13 

Alamo Heights Bexar 50 99 149 199 

Atascosa Rural WSC Bexar 59 118 177 236 

Bexar County WCID 10 Bexar 33 66 99 132 

Castroville Medina 17 34 50 67 

Clear Water Estates Water System Comal 4 7 11 14 

Converse Bexar 101 202 303 405 
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ENTITY COUNTY 

2020 YIELD (ACFT) 

5% 
(CHOSEN 

BY RWPG) 10% 15% 20% 

Crystal Clear WSC Hays 92 184 276 368 

East Medina County SUD Medina 43 87 130 173 

El Oso WSC 1 Karnes 19 38 57 75 

Elmendorf Bexar 8 16 24 32 

Fort Sam Houston Bexar 5 9 14 18 

Garden Ridge Comal 47 94 141 187 

Goforth SUD 1 Caldwell 109 217 326 434 

Hondo Medina 51 101 152 202 

Karnes City Karnes 23 45 68 91 

Kirby Bexar 32 64 96 127 

KT Water Development Comal 7 15 22 30 

La Coste Medina 8 16 24 32 

Lackland Air Force Base Bexar 67 134 201 268 

Leon Valley Bexar 65 129 194 258 

Live Oak Bexar 48 96 144 191 

Lytle Atascosa 18 36 53 71 

Martindale WSC Caldwell 21 42 62 83 

Natalia Medina 6 13 19 25 

Oak Hills WSC Wilson 28 56 83 111 

Pearsall Frio 26 52 79 105 

SS WSC Wilson 95 189 284 378 

Sabinal Uvalde 14 27 41 55 

Seguin Guadalupe 228 455 683 910 

Shavano Park Bexar 47 94 141 188 

The Oaks WSC Bexar 9 18 26 35 

Universal City Bexar 192 385 577 770 

Uvalde Uvalde 103 205 308 411 

Victoria Victoria 490 980 1,470 1,959 

West Medina WSC Medina 7 15 22 29 
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ENTITY COUNTY 

2020 YIELD (ACFT) 

5% 
(CHOSEN 

BY RWPG) 10% 15% 20% 

Wingert Water Systems Comal 10 20 30 40 

Yancey WSC Medina 40 80 121 161 

Total 2,225 4,445 6,667 8,883 

1 WUGs are split between Region L and other regions (Regions K or N). Split region specific Region L volumes are detailed in 
Section 5.3. 

 

As shown in the above table, the yield from this WMS is expected to be 2,225 acft/yr. SAWS has chosen 
to develop utility-specific drought management reduction savings, which are summarized in Table 
5.2.2-2. Including SAWS, the total yield from the Drought Management WMS is expected to be 14,176 
acft/yr, 31,476 acft/yr, 45,677 acft/yr, 49,377 acft/yr, 53,109 acft/yr, and 56,588 acft/yr in 2020, 2030, 
2040, 2050, 2060, and 2070, respectively.  

Table 5.2.2-2 SAWS Drought Management Reduction 

DECADE 2020 2030 2040 2050 2060 2070 

% Reduction (Drought 
Management) 

5 12 16 16 16 16 

Drought Management 
Savings (acft/yr) 

11,951 31,476 45,677 49,377 53,109 56,588 

Total Annual Cost 
(2018 $) 

1,183,149 8,057,856 16,352,366 17,676,966 19,013,022 20,258,504 

5.2.2.4 Environmental Considerations  
Drought Management is not expected to have negative impacts on natural, cultural or agricultural 
resources. Because the drought management water management strategy would only be implemented 
during extreme drought conditions and for short periods of time, water treatment facilities would have 
little time and opportunity to respond to the increased pollutant concentrations by constructing 
advanced treatment. They may need to expend more resources and chemicals to treat the higher 
concentration influent and in some cases the increased concentrations could lead to exceeding WWTP 
permit limits and short-term negative impacts to receiving water quality. 

Strategies to encourage reduced lawn watering and/or replacement of lawns with water-conserving 
landscaping could result in environmentally beneficial increases in landscape species diversity and 
drought tolerance.  

5.2.2.5 Reliability 
The reliability of this supply is considered medium (reliability score = 3).  
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5.2.2.6 Drought Management Strategy Costs 
TWDB defines "total annual cost" in the costing tool user manual as "[…] adverse monetary impacts of 
possible restrictions on water use for the residential water user," which is estimated via: 

(𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎 𝑢𝑢𝑢𝑢𝑢𝑢𝑢𝑢 𝑐𝑐𝑐𝑐𝑐𝑐𝑐𝑐 𝑝𝑝𝑝𝑝𝑝𝑝 𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎) ∗ (𝑦𝑦𝑦𝑦𝑦𝑦𝑦𝑦𝑦𝑦) [𝐢𝐢𝐢𝐢 𝟐𝟐𝟐𝟐𝟐𝟐𝟐𝟐 $].  

Using this approach, an entity may make the conscious decision not to develop firm water supplies 
greater than or equal to projected water demands with the understanding that demands will have to be 
reduced or go unmet during times of drought. Using this rationale, an economic impact of not meeting 
projected water demands can be estimated and compared with the costs of other potentially feasible 
WMSs in terms of annual unit costs. 

From the data presented in Table 5.2.2-1, annual cost data were obtained for the 5 percent, 10 percent, 
15 percent, and 20 percent scenarios applied to the WUGs that exhibited needs in the 2020 decade. 
These values were determined to compare with other potentially feasible WMSs and are summarized in 
Table 5.2.2-3. The decadal percent reductions, yields, and costs for SAWS are presented in Table 5.2.2-2. 
For the 2021 planning cycle, the SCTRWP selected 5 percent demand reduction for all applicable WUGs. 

Table 5.2.2-3 Total Annual Cost for Drought Management WMS 

ENTITY ENTITY 

2020 TOTAL ANNUAL COST (2018 $) 

5% 
(CHOSEN BY 

RWPG) 10% 15% 20% 

Air Force Village II, Inc. Bexar $382 $1,612 $3,840 $7,254 

Alamo Heights Bexar $4,414 $18,636 $44,397 $83,861 

Atascosa Rural WSC Bexar $5,234 $22,101 $52,652 $99,454 

Bexar County WCID 10 Bexar $2,929 $12,368 $29,464 $55,654 

Castroville Medina $1,833 $7,741 $18,442 $34,835 

Clear Water Estates Water System Comal $407 $1,717 $4,092 $7,729 

Converse Bexar $9,040 $38,171 $90,936 $171,769 

Crystal Clear WSC Hays $8,176 $34,522 $82,244 $155,350 

East Medina County SUD Medina $3,856 $16,280 $38,786 $73,262 

El Oso WSC 1 Karnes $1,677 $7,080 $16,866 $31,858 

Elmendorf Bexar $1,868 $7,888 $18,793 $35,497 

Fort Sam Houston Bexar $530 $2,236 $5,328 $10,064 

Garden Ridge Comal $3,004 $12,683 $30,215 $57,074 

Goforth SUD 1 Caldwell $9,656 $40,769 $97,127 $183,462 

Hondo Medina $4,519 $19,080 $45,455 $85,859 
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ENTITY ENTITY 

2020 TOTAL ANNUAL COST (2018 $) 

5% 
(CHOSEN BY 

RWPG) 10% 15% 20% 

Karnes City Karnes $2,568 $10,842 $25,829 $48,788 

Kirby Bexar $1,968 $8,310 $19,797 $37,394 

KT Water Development Comal $859 $3,628 $8,644 $16,328 

La Coste Medina $577 $2,434 $5,799 $10,954 

Lackland Air Force Base Bexar $5,954 $25,140 $59,892 $113,129 

Leon Valley Bexar $7,222 $30,493 $72,645 $137,219 

Live Oak Bexar $2,726 $11,509 $27,419 $51,791 

Lytle Atascosa $804 $3,395 $8,089 $15,278 

Martindale WSC Caldwell  $2,381   $10,054   $23,952   $45,243  

Natalia Medina $689 $2,911 $6,935 $13,099 

Oak Hills WSC Wilson $2,470 $10,430 $24,847 $46,933 

Pearsall Frio $1,759 $7,425 $17,690 $33,414 

SS WSC Wilson $8,404 $35,481 $84,529 $159,667 

Sabinal Uvalde $657 $2,775 $6,611 $12,487 

Seguin Guadalupe $19,898 $84,014 $200,152 $378,064 

Shavano Park Bexar $3,635 $15,347 $36,561 $69,059 

The Oaks WSC Bexar $1,004 $4,241 $10,103 $19,083 

Universal City Bexar $12,608 $53,232 $126,817 $239,543 

Uvalde Uvalde $4,500 $18,999 $45,263 $85,496 

Victoria Victoria $29,970 $126,540 $301,463 $569,429 

West Medina WSC Medina $845 $3,566 $8,496 $16,047 

Wingert Water Systems Comal $1,149 $4,850 $11,554 $21,825 

Yancey WSC Medina $3,572 $15,082 $35,930 $67,869 

Total $173,744  $733,582  $1,747,654  $3,301,121  

1 WUGs are split between Region L and other regions (Regions K or N). Split region specific L costs are detailed in Section 5.3. 
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5.2.3 Edwards Transfers 

5.2.3.1 Description of Water Management Strategy 
The EAA was created in 1993 by Senate Bill 1477 of the 73rd Texas Legislature. This bill, which is typically 
called The Act, has been amended many times in subsequent legislative sessions. Requirements of the 
EAA pursuant to The Act include the following: 

 Issuing permits for all non-exempt wells; 

 Limiting permitted withdrawals to 572,000 acft/yr; and 

 Enforcing water management practices, procedures, and methods to ensure that the continuous 
minimum springflows of the Comal Springs and the San Marcos Springs are maintained to 
protect endangered and threatened species to the extent required by federal law (e.g. the 
Edwards Aquifer Habitat Conservation Plan (EAHCP), EAA critical period rules, etc.). 

Since the EAA began to issue Initial Regular Permits (IRPs) for wells, there have been numerous transfers 
of the water rights associated with these permits among interested parties. Subject to requirements in 
The Act and EAA rules related to the base and unrestricted portions of water rights associated with 
irrigated agriculture, many historical transfers have been from irrigation to municipal use. The Edwards 
Transfers WMS in the 2021 SCTRWP focuses on the future of such irrigation to municipal transfers. 

5.2.3.2 Available Yield 
Section 1.15 of The Act provides that the EAA shall manage withdrawals and points of withdrawal from 
the aquifer by granting permits, and Section 1.34 of The Act specifies the manner in which water rights 
may be transferred, as follows: 

 Water withdrawn from the aquifer must be used within the boundaries of the authority.  

 The authority by rule may establish a procedure by which a person who installs water 
conservation equipment may sell the water conserved. 

 A permit holder may lease permitted water rights, but a holder of a permit for irrigation use may 
not lease more than 50 percent of the irrigation water rights initially permitted. The user's 
remaining irrigation water rights must be used in accordance with the original permit and must 
pass with transfer of the irrigated land. 

 Subject to approval by the authority, the owner of historically irrigated land may sever all or a 
portion of the remaining water rights for the historically irrigated land which has become 
developed land in the same proportion as the proportion of developed land and undeveloped 
land or for which the owner of the historically irrigated land has demonstrated that all or a 
portion of the land is land no longer practicable to farm. Water rights used for irrigation tied to a 
portion of land that cannot be developed because of its topography or its location in a 
floodplain may be included in the proportion of land considered developed land. Water rights 
for use in irrigation severed under this subsection may change in purpose or place of use. Rules 
adopted to implement this subsection may not expand the type of land considered developed 
land or land considered land no longer practicable to farm. The approval of a severance under 
this section is subject to a contested case hearing in accordance with authority rules. 
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In accordance with these and many other provisions of The Act, the EAA has issued IRPs for municipal, 
industrial, and irrigation water use totaling 571,600 acft/yr. During a drought scenario and full 
implementation of the EAHCP, the total permitted amount is limited to MAG availability of 
approximately 264,906 acft/yr1 in all decades. However, the Edwards Aquifer transferability is most 
constrained by the amount of enrollment in the EAA’s Voluntary Irrigation Suspension Program Option 
(VISPO) and ASR programs. As of November 5, 2019, the EAA reported a total enrolled volume of 
approximately 87,023 acft/yr2 that, while legally transferrable, due to the nature of the EAHCP’s VISPO 
and ASR programs, cannot be relied upon to be available for withdrawal during a repeat of the drought 
of record. 

Table 5.2.3-1, Column E details the transfer potential of each county with drought-stage implementation 
of the EAHCP based on the EAA’s Critical Period Management (CPM) Plan.3 Therefore, it is anticipated 
that all recommended Edwards transfers shown as part of this WMS will involve leasing or purchasing 
Edwards Aquifer rights from irrigation permit holders. 

Table 5.2.3-1 Historical Edwards Transfers and Remaining Unrestricted Transfer Potential 

A B C D E 

COUNTY USE TYPE 

EAA ESTIMATED 
PERMITS1 
(ACFT/YR) 

EAA ENROLLED 
ASR AND VISPO 

PERMITS2 
(ACFT/YR) 

ESTIMATED 
REMAINING 

UNRESTRICTED 
TRANSFER 

POTENTIAL3 
(ACFT/YR) 

Atascosa 

Municipal 375 0 227 

Industrial4 0 0 0 

Irrigation 1,738 1,756 233 

Subtotal 2,113 1,756 460 

Bexar 

Municipal 309,509 94 187,149 

Industrial4 24,625 581 14,316 

Irrigation 18,420 10,309 834 

Subtotal 352,554 10,985 202,300 

 
1 Availability is derived from limitations imposed by the EAA Act and from contractual obligations associated with 
the Edwards Aquifer Habitat Conservation Plan (EAHCP).  It should be noted, for long term planning purposes, 
programs contained within the EAHCP and associated with its fifteen-year incidental take permit may be adjusted 
as the plan is resubmitted for approval upon the expiration of the permit. 
2 Under full implementation of the EAHCP (assumed to accomplished by 12/31/2020) this amount will be 91,795 
acft/yr. 
3 Edwards Aquifer Authority. “Critical Period/Drought Management”. April 2019. 
https://www.edwardsaquifer.org/business-center/groundwater-permit-holder/critical-period-drought-
management/ 

https://www.edwardsaquifer.org/business-center/groundwater-permit-holder/critical-period-drought-management/
https://www.edwardsaquifer.org/business-center/groundwater-permit-holder/critical-period-drought-management/
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A B C D E 

COUNTY USE TYPE 

EAA ESTIMATED 
PERMITS1 
(ACFT/YR) 

EAA ENROLLED 
ASR AND VISPO 

PERMITS2 
(ACFT/YR) 

ESTIMATED 
REMAINING 

UNRESTRICTED 
TRANSFER 

POTENTIAL3 
(ACFT/YR) 

Comal 

Municipal 13,547 0 7,042 

Industrial4 8,623 0 4,481 

Irrigation 1,613 1 838 

Subtotal 23,783 1 12,362 

Guadalupe 

Municipal 11 0 7 

Industrial4 354 0 214 

Irrigation 0 0 0 

Subtotal 365 0 221 

Hays 

Municipal 8,702 0 6,210 

Industrial4 2,736 0 1,953 

Irrigation 499 1 355 

Subtotal 11,937 1 8,518 

Medina 

Municipal 14,884 6 8,966 

Industrial4 4,161 244 2,264 

Irrigation 65,933 25,292 14,448 

Subtotal 84,978 25,541 25,678 

Uvalde 

Municipal 8,009 2,000 3,355 

Industrial4 512 70 273 

Irrigation 87,349 46,669 11,739 

Subtotal 95,870 48,739 15,367 

Edwards Aquifer Area Totals 

  Municipal 355,037 2,100 212,956 

  Industrial4 41,011 895 23,501 

  Irrigation 175,552 84,028 28,449 

  Subtotal 571,600 87,023 5 264,906 
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A B C D E 

COUNTY USE TYPE 

EAA ESTIMATED 
PERMITS1 
(ACFT/YR) 

EAA ENROLLED 
ASR AND VISPO 

PERMITS2 
(ACFT/YR) 

ESTIMATED 
REMAINING 

UNRESTRICTED 
TRANSFER 

POTENTIAL3 
(ACFT/YR) 

1 EAA estimated permit values before any transfers as of October 21, 2019 
2 EAA enrolled ASR and VISPO permits as of November 5, 2019 
3 Reliable supply estimated based on EAA CPM reductions per county and MAG limitations 
4 “Industrial" is manufacturing, steam electric, mining, and livestock uses 
5 Overall availability will ultimately be 91,795 acft/yr at full enrollment; however geographic distribution of the additional limitation is 
unknown until the additional VISPO agreements are executed 

 

In the 2021 SCTRWP, Edwards Transfers are included to meet projected needs of all municipal WUGs 
that are currently, wholly, or largely dependent on the Edwards Aquifer for water supply. WUGs and 
their corresponding firm supplies for which Edwards Transfers are recommended are shown in Table 
5.2.3-2.  This WMS has a 2070 firm supply of 5,906 acft/yr and is planned for implementation in 2020.  

Table 5.2.3-2 Firm Supply from Edwards Transfers (acft/yr) 

ENTITY 

FIRM SUPPLY FROM EDWARDS TRANSFERS BY DECADE (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

ATASCOSA COUNTY 

TRANSFERS TO ATASCOSA COUNTY WUGS FROM MEDINA COUNTY 

Lytle* 350 400 450 500 600 650 

SUBTOTAL -- -- -- -- -- -- 

BEXAR COUNTY 

Alamo Heights** 464 388 307 181 105 32 

Leon Valley** 92 115 150 299 328 356 

Selma 0 31 88 123 172 223 

Shavano Park** 103 129 139 117 113 104 

Universal City** 175 171 150 114 115 119 

SUBTOTAL 834 834 834 834 833 834 

MEDINA COUNTY 

Castroville 300 200 150 100 0 0 

East Medina County SUD 150 250 300 400 450 500 
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ENTITY 

FIRM SUPPLY FROM EDWARDS TRANSFERS BY DECADE (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Hondo 500 500 450 425 500 500 

La Coste 100 100 100 100 100 100 

Natalia 125 150 150 200 200 200 

West Medina WSC 75 75 75 75 75 75 

Yancey WSC 100 225 300 350 400 450 

TRANSFERS TO BEXAR COUNTY WUGS FROM MEDINA COUNTY 

Alamo Heights** 340 341 233 188 108 41 

Leon Valley** 79 113 122 300 304 302 

Shavano Park** 87 123 113 127 114 99 

Universal City** 0 158 121 124 50 0 

SUBTOTAL 1,856 2,635 2,564 2,889 2,901 2,917 

UVALDE COUNTY 

Sabinal 150 150 150 125 125 125 

Uvalde 2,138 2,195 2,074 1,947 1,911 2,030 

SUBTOTAL 2,288 2,345 2,224 2,072 2,036 2,155 

COUNTY TOTALS 

TOTAL FIRM SUPPLY 5,328 5,814 5,622 5,795 5,770 5,906 

IRP VALUE PERMITS NEEDED** 8,462 9,259 8,958 9,270 9,237 9,442 

* Due to transfer volume limitations in Atascosa County, Lytle is obtaining water through Medina County 
** Due to transfer volume limitations in Bexar County, Alamo Heights, Leon Valley, Shavano Park, and Universal 
City are obtaining additional water from Medina County 
*** Assumes that the IRP amount and exclusion of the enrolled ASR and VISPO volumes, will be reduced based 
on county specific CPM and MAG limitations 

Water Loss 
Strategies involving transfers of water rights are assumed to have no additional water losses associated 
with the use of existing infrastructure. 
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5.2.3.3 Environmental Considerations 
No major environmental issues are associated with this strategy. The transferred water that will be 
withdrawn from the aquifer is already permitted; only the locations of withdrawals will be changed. As 
the recommended transfers will generally be from central or eastern urban areas to central or western 
rural (or suburban) areas (i.e. transfer from east to west due to hydrologic constraints), withdrawal 
centers will be somewhat further from Comal and San Marcos Springs, which could result in incremental 
springflow enhancement. One associated concern may arise from Edwards Transfers whereby irrigators 
who are legally allowed to transfer their irrigation rights decide to stop irrigating and utilize their land 
for dryland crops and/or grassland. A decision to convert cropland to native grasses could speed the 
process of reaching a mature plant community and reduce the opportunity for soil erosion through 
water and winds. Such a decision could provide habitat for native Texas wildlife, including the Texas 
horned lizard, tortoises, deer, raptors, and other desert grassland species. No impacts to cultural 
resources are anticipated since this strategy does not involve construction. 

5.2.3.4 Engineering and Costing 
Pursuant to February 6, 2014, discussions with the SCTRWPG, it is assumed for planning purposes that 
the cost of Edwards Transfers will be estimated as the average unit cost of firm, non-Edwards WMSs 
recommended for SAWS, NBU, and San Marcos plus integration costs ($258 per acft/yr; adjusted from 
2013 dollars) for facility upgrades. In other words, the cost for these transfers is based on the 
“replacement cost” of water (i.e., what it would cost a large municipality to construct and operate a 
project or projects to replace the Edwards water leased to other municipalities). Hence, the assumed 
annual unit cost for Edwards Transfers is $1,242 per acft; estimated annual costs are summarized by 
decade in Table 5.2.3-3. 

5.2.3.5 Implementation Considerations 
Leasing and purchase of Edwards Aquifer irrigation rights for transfer to municipal and industrial uses 
are active at the present time. As the existing Edwards Aquifer supply used to quantify needs reported in 
the 2021 SCTRWP is based on the assumption of full EAHCP implementation, the key implementation 
issue for the Edwards Transfers strategy is expected to be willingness of rural or suburban communities 
to buy or lease Edwards supplies at costs substantially greater than previously experienced. 

Table 5.2.3-3 Annual Costs for Edwards Transfers ($) 

ENTITY 

ANNUAL COST FOR EDWARDS TRANSFERS BY DECADE* 

2020 2030 2040 2050 2060 2070 

ATASCOSA COUNTY 

Lytle $434,874 $496,999 $559,124 $621,249 $745,498 $807,623 

SUBTOTAL $434,874 $496,999 $559,124 $621,249 $745,498 $807,623 

BEXAR COUNTY 

Alamo Heights** $998,372 $906,111 $670,608 $457,623 $265,004 $90,802 

Leon Valley** $212,856 $284,531 $337,746 $743,573 $786,157 $817,165 
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ENTITY 

ANNUAL COST FOR EDWARDS TRANSFERS BY DECADE* 

2020 2030 2040 2050 2060 2070 

Selma $0 $38,476 $109,811 $153,222 $214,079 $276,985 

Shavano Park** $236,157 $312,572 $313,114 $302,991 $282,059 $252,971 

Universal City** $218,462 $408,782 $336,717 $296,957 $205,182 $148,458 

SUBTOTAL $1,665,846 $1,950,471 $1,767,996 $1,954,366 $1,752,480 $1,586,382 

MEDINA COUNTY 

Castroville $372,749 $248,499 $186,375 $124,250 $0 $0 

East Medina County 
SUD $186,375 $310,624 $372,749 $496,999 $559,124 $621,249 

Hondo $621,249 $621,249 $559,124 $528,061 $621,249 $621,249 

La Coste $124,250 $124,250 $124,250 $124,250 $124,250 $124,250 

Natalia $155,312 $186,375 $186,375 $248,499 $248,499 $248,499 

West Medina WSC $93,187 $93,187 $93,187 $93,187 $93,187 $93,187 

Yancey WSC $124,250 $279,562 $372,749 $434,874 $496,999 $559,124 

SUBTOTAL $1,677,371 $1,863,746 $1,894,808 $2,050,120 $2,143,308 $2,267,557 

UVALDE COUNTY 

Sabinal $186,375 $186,375 $186,375 $155,312 $155,312 $155,312 

Uvalde $2,656,958 $2,727,775 $2,576,955 $2,418,841 $2,374,659 $2,521,984 

SUBTOTAL $2,843,332 $2,914,150 $2,763,330 $2,574,153 $2,529,971 $2,677,296 

COUNTY TOTALS 

TOTAL ANNUAL COST $5,992,284 $6,311,600 $6,253,968 $6,282,228 $6,455,483 $6,789,183 

* SCTRWPG (2/6/2014) - Costs for Edwards Transfers shall be estimated as the average unit cost of firm, non-
Edwards water management strategies recommended for SAWS, NBU, and San Marcos (plus integration costs 
for facility upgrades at $258 per acft/yr) multiplied by the total firm supply needed 
** Inclusive of Edwards Transfer volume costs from Medina County 

 

Reliability 
The reliability of this supply is considered medium (reliability score = 3) because of uncertainty involved 
in negotiations between willing buyers and willing sellers of existing Edwards Aquifer permits. 
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5.2.4 Local Groundwater 

5.2.4.1 Description of Water Management Strategy 
Local Groundwater is the recommended WMS for ten municipal WUGs and four non-municipal WUGs. 
Many WUGs in Region L commonly use local aquifers for their supply. Where local groundwater supplies 
are available, there is generally a preference for groundwater as a source because it is (1) readily 
available at different locations within a distribution system, (2) relatively inexpensive, and (3) often 
requires minimal treatment compared to surface water. The implementation decade for this WMS 
varies depending on the sponsor.  More information on the yield and implementation decade can be 
found in Section 5.2.4.2. 

For the purposes of this study, WUGs are divided into municipal and non-municipal categories. Non-
municipal WUGs include mining and manufacturing at the county level.  

The purposes of this WMS evaluation are the following: 

 Evaluate the existing sources of water for each WUG in the Region. Identify those WUGs that (1) rely 
solely on groundwater from a single aquifer or have limited options for future supplies and (2) have 
projected needs during the planning horizon that are likely not to be met by other WMSs.  

 Evaluate the production capacity from the selected WUGs’ existing wells, their permitted water rights, 
and how those compare to the MAG. Determine which entities are limited by the capacity of their 
existing wells and which are limited by their permitted water rights.  

 Determine if additional water is available in the aquifers that the selected WUGs are currently using 
and if limited by the capacity of existing wells. If there is sufficient water available within the 
constraints of the MAG, then determine the number of new wells required to meet their projected 
needs by decade, according to the needs plus the capacities and depths of existing wells in the area. 
Estimate costs for new wells and system expansion using the uniform costing model.   

Several WUGs may rely solely on groundwater from a single aquifer and also have projected needs, but 
because they have other plans or strategies to meet their projected needs, local groundwater is not the 
recommended WMS for those entities. 

The evaluation of Local Groundwater WMSs for each WUG is at a reconnaissance level and was based on 
data from the following sources:  

 Information prepared for the South Central Texas Regional Water Planning Group on projected water 
demands for each of the WUGs; 

 Estimated system capacity for each WUG through 2070, based on TCEQ reported system information; 
and 

 Compilation of publicly available information for each WUG from TCEQ and TWDB.   

5.2.4.2 Available Yield for Municipal WUGs 
Local Groundwater is the recommended WMS for 18 municipal WUGs that (1) rely on groundwater as a 
sole source, (2) are expected to have a water shortage by 2070, and (3) do not have sufficient permitted 
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or production capacities to meet their expected needs. The projected needs, recommended new wells, 
and projected yield for the ten municipal WUGs are shown in Table 5.2.4-1 and Table 5.2.4-2. 

Carrizo-Wilcox Aquifer 
 Atascosa Rural WSC; 
 Benton City WSC; 
 Floresville; 
 Karnes City1; 
 Luling;  
 Oak Hills WSC; 
 Picosa WSC; 
 Poth; and 
 Pearsall. 
 
Trinity Aquifer 
 Clear Water Estates Water System; 
 Garden Ridge; 
 Kendall West Utility; 
 KT Water Development; 
 Water Services; and 
 Wingert Water Systems. 
 
Gulf Coast Aquifer 
 Calhoun County-Other; and 
 El Oso 
 
Yegua-Jackson Aquifer 
 Karnes City1 

New Wells to Meet Projected Needs 
Ten of the above WUGs need new wells to meet projected needs.  Production and/or drilling permits for 
these wells may be required in accordance with specific GCD rules. The above WUGs will be able to 
meet their projected needs with the recommended new wells (and associated permits) without 
exceeding the designated MAG. Maps are provided to show the general locations of municipal WUGs 
that rely on the Carrizo-Wilcox Aquifer (Figure 5.2.4-1), Trinity Aquifer (Figure 5.2.4-2), and Gulf Coast 
Aquifer (Figure 5.2.4-3). Capacities, production rates, and assumed depth for each municipal WUG is 
provided in Table 5.2.4-3. 

 
1 Karnes City supplies are limited by the Carrizo-Wilcox Aquifer MAG in Karnes County. In combination with this 
WMS, it is planned that Karnes City would utilize the Local Groundwater Conversions WMS of the Carrizo-Wilcox 
and Yegua-Jackson Aquifers. 
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Table 5.2.4-1 Summary of Municipal Local Groundwater Projects 

WUG COUNTY AQUIFER 

PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Atascosa Rural WSC Atascosa Carrizo-Wilcox Aquifer 1,049 2,098 2,098 2,098 2,098 2,098 

County-Other, Calhoun Calhoun Gulf Coast Aquifer 
System 

0 0 0 0 412 412 

El Oso WSC Bee Gulf Coast Aquifer 
System 

12 13 18 20 45 47 

Floresville Wilson Carrizo-Wilcox Aquifer 0 0 828 828 1,654 1,656 

Karnes City1 Karnes Carrizo-Wilcox Aquifer 134 134 134 134 134 134 

Karnes City1 Karnes Yegua-Jackson Aquifer 310 310 310 310 310 310 

KT Water Development Comal Trinity Aquifer 161 161 322 483 483 644 

Luling Caldwell Carrizo-Wilcox Aquifer 0 353 353 706 706 1,059 

Pearsall Frio Carrizo-Wilcox Aquifer 807 807 1,614 1,614 1,614 1,614 

Water Services Bexar Trinity Aquifer 0 252 252 315 379 504 

Wingert Water Systems Comal Trinity Aquifer 296 296 296 296 296 296 

Total 2,769 4,424 6,225 6,804 8,131 8,774 

1 The Karnes City Local Groundwater project will require groundwater conversion needed to meet the needs of Karnes City. See 
Section 5.2.5 for more details. 

 

Table 5.2.4-2 Projected Wells and Available Project Yield for Municipal WUGs 

WUG COUNTY 

NEEDS (ACFT/YR) 
TOTAL 
WELLS 

PROJECT 
YIELD1 

(ACFT/YR) TYPE 2020 2030 2040 2050 2060 2070 

Carrizo-Wilcox Aquifer 

Atascosa 
Rural WSC 

Atascosa Projected 
Needs* 

871 1,119 1,353 1,588 1,811 2,017 2 
 

2,098 

New Wells  1 1 0 0 0 0 

Total 
Wells 

2 2 2 2 2 2 

Floresville 
 

Wilson 
 

Projected 
Needs* 

0 0 245 608 961 1,281 2 1,656 

New Wells  0 0 1 0 1 0 

Total 
Wells 

0 0 1 1 2 2 

Karnes 
City1 

Karnes Projected 
Needs* 

319 305 280 267 256 232 1 444 

New Wells  1 0 0 0 0 0 

Total 
Wells 

1 1 1 1 1 1 



South Central Texas Regional Water Planning Group | LOCAL GROUNDWATER 

BLACK & VEATCH | Local Groundwater 5.2.4-4 
 

WUG COUNTY 

NEEDS (ACFT/YR) 
TOTAL 
WELLS 

PROJECT 
YIELD1 

(ACFT/YR) TYPE 2020 2030 2040 2050 2060 2070 

Luling Caldwell Projected 
Needs* 

0 49 227 412 608 799 3 1,059 

New Wells  0 1 0 1 0 1 

Total 
Wells 

0 1 1 2 2 3 

Pearsall Frio Projected 
Needs* 

611 771 913 1,061 1,206 1,340 2 1,614 

New Wells  1 0 1 0 0 0 

Total 
Wells 

1 1 2 2 2 2 

Trinity Aquifer 

KT Water 
Developm
ent 

Comal Projected 
Needs* 

26 136 249 364 479 589 4 644 

New Wells  1 0 1 1 0 1 

Total 
Wells 

1 1 2 3 3 4 

Water 
Services, 
Inc. 

Bexar Projected 
Needs* 

0 40 143 260 376 485 8 504 

New Wells  0 4 0 1 1 2 

Total 
Wells 

0 4 4 5 6 8 

Wingert 
Water 
Systems 

Comal Projected 
Needs* 

32 108 185 185 185 185 1 296 

New Wells  1 0 0 0 0 0 

Total 
Wells 

1 1 1 1 1 1 

Gulf Coast Aquifer 

County-
Other, 
Calhoun 

Calhoun Projected 
Needs* 

0 0 0 0 1 37 1 412 

New Wells  0 0 0 0 1 0 

Total 
Wells 

0 0 0 0 1 1 

El Oso 
WSC 

Bee 
(Region N) 

Projected 
Needs* 

37 50 26 31 176 185 1 120 

New Wells  1 0 0 0 0 0 

Total 
Wells 

1 1 1 1 1 1 

Yegua-Jackson Aquifer2 
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WUG COUNTY 

NEEDS (ACFT/YR) 
TOTAL 
WELLS 

PROJECT 
YIELD1 

(ACFT/YR) TYPE 2020 2030 2040 2050 2060 2070 

Karnes 
City 

Karnes Projected 
Needs* 

319 305 280 267 256 232 1 444 

New Wells  1 0 0 0 0 0 

Total 
Wells 

1 1 1 1 1 1 

* Projected Needs in acft/yr 
1 Project Yield based on full project implementation. WMS supplies vary based on well development and adhering to MAG 
availability. See Section 5.3 for WMS supply volumes. 
2 Yegua-Jackson Aquifer noted based on groundwater conversion needed to meet the needs of Karnes City. See Section 5.2.5 for 
more details. 

 

 
Figure 5.2.4-1 General Location of Municipal WUGs Relying on Carrizo-Wilcox Aquifer 
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Figure 5.2.4-2 General Location of Municipal WUGs Relying on Trinity Aquifer 
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Figure 5.2.4-3 General Location of Municipal WUGs Relying on Gulf Coast Aquifer 

 

Table 5.2.4-3 Capacity, Rate, and Depth of New Wells 

WUG COUNTY 
TOTAL 
WELLS 

AVERAGE 
CAPACITY OF 

EXISTING WELLS 
(GPM) 

ASSUMED 
PRODUCTION 
RATE OF NEW 

WELLS (ACFT/YR) 

ASSUMED 
DEPTH 

(FT) 

Atascosa Rural WSC Bexar 2 650 1,048 2,000 

County-Other, Calhoun Calhoun 1 510 411 250 

El Oso WSC Bee 
(Region N) 

1 75 121 500 

Floresville Wilson 2 1,026 828 1,100 

Karnes City Karnes 2 550 444 3,800 

KT Water Development Comal 4 200 161 550 

Luling Caldwell 3 438 353 400 

Pearsall Frio 2 1,000 807 1,500 

Water Services, Inc. Bexar 8 78 63 600 
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WUG COUNTY 
TOTAL 
WELLS 

AVERAGE 
CAPACITY OF 

EXISTING WELLS 
(GPM) 

ASSUMED 
PRODUCTION 
RATE OF NEW 

WELLS (ACFT/YR) 

ASSUMED 
DEPTH 

(FT) 

Wingert Water 
Systems 

Hays 1 367 296 450 

 

New Permits or Increased Permit Production Limits 
There are seven WUGs that (1) rely on groundwater as a sole source and (2) are expected to have a 
water shortage by 2070. However, these seven WUGs are not limited by the capacity in their existing 
well(s) to meet their projected needs. They are currently limited only by their permitted capacities, so 
they can meet their projected needs by acquiring new permits or increasing the production limits on 
their existing permits. Therefore, the Local Groundwater strategy is recommended as a WMS for the 
following seven permit-limited WUGs:  

 Benton City WSC; 

 Clear Water Estates Water System; 

 Garden Ridge; 

 Kendall West Utility; 

 Oak Hills WSC; 

 Picosa WSC; and 

 Poth. 

Benton City WSC, Oak Hills WSC, Picosa WSC, and the City of Poth have production capacity in their 
existing Carrizo-Wilcox wells that will allow them to meet projected needs. Garden Ridge currently uses 
both the Edwards-Balcones Fault Zone (BFZ) and Trinity Aquifers and has production capacity in the 
existing Trinity Aquifer wells that allow the city to meet projected needs. Clearwater Estates Water 
System and Kendall West Utility have production capacity in their existing Trinity Aquifer wells that 
allow them to meet projected needs. The recommended strategy for the above entities is to apply for 
new permits or permit modifications to increase their permitted capacities. Because there is no new or 
expanded infrastructure associated with new permits or expanded production permit limits, there are 
no associated costs for these WUGs. Estimated permit capacity increases are summarized in Table 
5.2.4-4. 

Table 5.2.4-4 Local Groundwater Permit Capacity Increase (acft/yr) 

WUG COUNTY 2020 2030 2040 2050 2060 2070 

Benton City WSC Atascosa 0 0 0 0 153 345 

Clear Water Estates Water System Comal 627 806 987 1,171 1,352 1,528 

Garden Ridge Comal 918 1,241 1,638 1,788 2,184 2,565 

Kendall West Utility Kendall 0 282 561 902 1,365 1,596 
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WUG COUNTY 2020 2030 2040 2050 2060 2070 

Oak Hills WSC Wilson 475 675 875 1,050 1,200 1,350 

Picosa WSC Wilson 0 0 19 58 99 137 

Poth Wilson 0 0 0 0 35 97 

Total 2,020 3,004 4,080 4,969 6,388 7,618 

5.2.4.3 Available Yield for Non-Municipal WUGs 
Local Groundwater is the recommended WMS for four non-municipal WUGs that (1) rely on 
groundwater as a sole source, (2) are expected to have a water shortage by 2070, and (3) do not have 
sufficient permitted or production capacities to meet their expected shortages. Mining in Comal County 
relies on the Edwards-BFZ and the Trinity Aquifer; projected needs must be met from the Trinity Aquifer 
because no new rights are available from the Edwards-BFZ Aquifer. Mining and manufacturing in DeWitt 
County rely on the Gulf Coast Aquifer System as a sole source. Mining in Uvalde County relies on the 
Edwards-BFZ aquifer; however, due to MAG limitations, they are utilizing the Local Conversions WMS 
from the Leona Gravel Aquifer to meet their needs. 

The projected needs and recommended new wells are shown in Table 5.2.4-6 and Table 5.2.4-6.  Maps 
are provided to show the general locations of non-municipal WUGs that rely on the Trinity and Leona 
Gravel Aquifers (Figure 5.2.4-4), and Gulf Coast Aquifer (Figure 5.2.4-5). All of the above entities are in 
need of new wells, and associated new permits for groundwater extraction, to meet projected needs.  

Table 5.2.4-5 Summary of Non-Municipal Local Groundwater Projects 

WUG COUNTY AQUIFER 

PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Manufacturing, Dewitt Dewitt Gulf Coast Aquifer System 0 242 242 242 242 242 

Manufacturing, Karnes Karnes Yegua-Jackson Aquifer 0 0 232 231 242 242 

Mining, Comal Comal Trinity Aquifer 4,116 5,566 7,018 8,228 9,206 9,185 

Mining, Dewitt Dewitt 
Gulf Coast Aquifer 
System 

1,937 1,937 1,937 1,937 1,937 1,937 

Mining, Uvalde1 Uvalde Leona Gravel Aquifer 242 242 242 242 242 242 

Total 6,295 7,987 9,671 10,880 11,869 11,848 

1 Noted Local Groundwater project will require groundwater conversion needed to meet the needs of this project. See Section 
5.2.5 for more details. 
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Table 5.2.4-6 Projected Wells and Available Project Yield for Non-Municipal WUGs 

WUG COUNTY 

NEEDS 
TOTAL 
WELLS 

PROJECT 
YIELD 

(ACFT/YR) TYPE 2020 2030 2040 2050 2060 2070 

Gulf Coast Aquifer 

Mining, 
DeWitt 
County 

DeWitt Projected 
Needs* 

1,718 1,595 362 2 0 0 8 1,937 

New Wells  8 0 0 0 0 0 

Total 
Wells 

8 8 8 8 8 8 

Manufactur
ing, DeWitt 
County 

DeWitt Projected 
Needs* 

0 22 10 0 0 0 1 242 
 

New Wells  0  1 0 0 0 0 

Total 
Wells 

0 1 1 1 1 1 

Leona Gravel Aquifer 

Mining, 
Uvalde 
County2 

Uvalde Projected 
Needs* 

102 102 102 102 102 102 1 242 

New Wells  1 0 0 0 0 0 

Total 
Wells 

1 1 1 1 1 1 

Trinity Aquifer 

Mining, 
Comal 
County 

Comal Projected 
Needs* 

3,861 5,201 6,491 7,617 8,849 8,849 41 9,206 
 

New Wells  17 6 6 5 7 0 

Total 
Wells 

17 23 29 34 41 41 

Yegua-Jackson Aquifer 

Manufactur
ing, Karnes 
County 

Karnes Projected 
Needs* 

0 0 113 155 155 155 1 242 

New Wells  0 0 1 0 0 0 

Total 
Wells 

0 0 1 1 1 1 

* Projected Needs in acft/yr 

 

 
2 Mining, Uvalde supplies are limited by the Edwards-BFZ Aquifer MAG in Uvalde County. In combination with this 
WMS, it is planned that Mining, Uvalde would utilize the Local Groundwater Conversions WMS of the Leona Gravel 
Aquifer. 
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Figure 5.2.4-4 General Location of Non-Municipal WUGs Relying on Trinity Aquifer and Leona Gravel Aquifer 

 
Figure 5.2.4-5 General Location of Non-Municipal WUGs Relying on Gulf Coast Aquifer 
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For counties with mining and manufacturing water shortages, the following assumptions were made:  

 Well capacity is 150 gpm; 

 Well construction standards are consistent with non-potable wells; 

 System improvements were $5,000 per well; 

 Water quality treatment costs were not included; 

 Facilities would be constructed on land owned or leased by the operators; and 

 Power cost is calculated from an estimate of a typical water lift for medium sized wells in the county. 

5.2.4.4 Environmental Considerations 
A summary of the projected needs and cost estimates for development of local groundwater The Local 
Groundwater WMS could result in minor to moderate impacts to land use, vegetation, protected 
species, aquatic resources, cultural resources and agricultural land uses from well field expansions and 
associated facility construction and upgrades. Individual projects would require site-specific reviews to 
determine requirements for environmental permitting and field data collection, if needed.  supplies 

5.2.4.5 Engineering and Costing 
A summary of the projected needs and cost estimates for development of local groundwater supplies 
for municipal WUGs is provided in Table 5.2.4-7.  Costs associated with non-municipal WUGs is provided 
in Table 5.2.4-8.  The costs for the local groundwater WMSs do include the cost of disinfection 
treatment. Costs do not include (1) expenses attributed to regional water level declines that may 
necessitate the lowering of pumps or replacement of older wells, (2) expenses for removing high 
concentrations of metals such as iron and manganese, or (3) expenses for cooling water from deep well 
extraction.  

Table 5.2.4-7 Local Groundwater Associated Costs for Municipal WUGs 

WUG COUNTY AQUIFER 
COST OF 

FACILITIES 

TOTAL 
PROJECT 

COSTS 
ANNUAL 
COSTS* 

PROJECT 
YIELD 

(ACFT/YR) 

UNIT COST 
($ PER 

ACFT/YR) 

Atascosa 
Rural WSC 

Bexar Carrizo-
Wilcox 

$4,615,000 $6,490,000 $982,000 2,098 $468 

County-
Other, 
Calhoun 

Calhoun Gulf Coast 
System 

$1,060,000  $1,502,000  $293,000  412 $711  

El Oso WSC Bee 
(Region N) 

Gulf Coast 
System 

$554,000 $809,000 $158,000 120 $1,317 

Floresville Wilson Carrizo-
Wilcox 

$3,886,000 $5,477,000 $858,000  1,656 $518 

Karnes City Karnes Carrizo-
Wilcox & 
Yegua-
Jackson 

$2,935,000  $4,080,000  $502,000  444 $1,131  
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WUG COUNTY AQUIFER 
COST OF 

FACILITIES 

TOTAL 
PROJECT 

COSTS 
ANNUAL 
COSTS* 

PROJECT 
YIELD 

(ACFT/YR) 

UNIT COST 
($ PER 

ACFT/YR) 

Luling Caldwell Carrizo-
Wilcox 

$2,822,000  $4,038,000  $669,000  1,059 $632 

Pearsall Frio Carrizo-
Wilcox 

$4,384,000  $6,140,000  $910,000  1,614 $564  

KT Water 
Development 

Comal Trinity $2,477,000  $3,596,000  $519,000  644 $806  

Water 
Services, Inc. 

Bexar Trinity $2,928,000  $4,378,000  $539,000  504 $1,069  

Wingert 
Water 
Systems 

Hays Trinity $1,025,000  $1,463,000  $258,000  296 $872  

*Includes amortization at 3.5% for 20 years, operation and maintenance (O&M), and power costs. 

 

Table 5.2.4-8 Local Groundwater Associated Costs for Non-Municipal WUGs 

WUG COUNTY AQUIFER 
COST OF 

FACILITIES 

TOTAL 
PROJECT 

COSTS 
ANNUAL 
COSTS* 

PROJECT 
YIELD 

(ACFT/YR) 
UNIT COST 

($/ACFT/YR) 

Mining, Comal Comal Trinity $7,143,000 $10,202,000 $815,000 11,616 $70 

Mining, DeWitt DeWitt Gulf Coast $925,000 $1,333,000 $107,000 1,936 $55 

Mining, Uvalde Uvalde Leona 
Gravel 

$105,000 $153,000 $13,000 242 $54 

Manufacturing, 
DeWitt 

DeWitt Gulf Coast $116,000 $167,000 $14,000 242 $56 

Manufacturing, 
Karnes 

Karnes Yegua-
Jackson 

$130,000 $188,000 $15,000 242 $65 

*Includes amortization at 3.5% for 20 years, O&M, and power costs. 

5.2.4.6 Implementation Considerations 
Because of the generalized and reconnaissance nature of this evaluation, each individual entity or WUG 
should conduct more thorough and site-specific evaluations for any new well. The owner or WUG should 
work with professional engineers and hydrogeologists to evaluate details specific to their existing 
system and their local hydrogeologic conditions and refine cost estimates accordingly. Considerations 
for water quality are especially important for any water that may not meet Safe Drinking Water Act 
requirements. For all new wells, local GCD regulations and reporting should be followed, along with 
applicable requirements of TCEQ and TWDB. 

During times of drought, WUGs should be aware that the saturated thickness and, therefore, the 
associated well capacity, may be impacted by drawdown from nearby operating wells.  
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Reliability 
This strategy was developed in accordance with MAG values for the appropriate aquifer and county.  As 
such, it is considered to be reliable supply (reliability score = 5) that will not compromise the DFCs as 
established by the of the relevant GCD (where applicable) and GMA. 



South Central Texas Regional Water Planning Group | LOCAL GROUNDWATER CONVERSIONS 

BLACK & VEATCH | Local Groundwater Conversions 5.2.5-1 
 

5.2.5 Local Groundwater Conversions 

5.2.5.1 Description of Water Management Strategy 
The Local Groundwater Conversions WMS is intended to be used by WUGs where the Local 
Groundwater WMS (Section 5.2.4) would be the primary recommended strategy to meet their needs 
but there is no groundwater availability because of existing permits and limited MAG estimates. This 
strategy includes purchasing and/or leasing existing irrigation or mining groundwater permits, and 
changing the type of use to municipal use. The Local Groundwater Conversions are intended to be used 
within the same county and between willing sellers and willing buyers. 

For the 2021 SCTRWP, Karnes City and Uvalde Mining were identified as WUGs that could utilize Local 
Groundwater Conversions as a WMS through conversions from the Carrizo-Wilcox and Yegua-Jackson, 
and Leona Gravel Aquifers, respectively. Karnes City was initially identified through the Local 
Groundwater WMS (Section 5.2.4) to meet needs, but was found to be limited by the Carrizo Aquifer 
MAG in Karnes County.1 Thus, Karnes City would convert water from Karnes Mining and Irrigation users 
to meet their needs through this strategy. Uvalde Mining was initially identified through the Local 
Groundwater WMS (Section 5.2.4) to meet needs, but was found to be limited in the Edwards-BFZ and 
Leona Gravel MAGs in Uvalde County.2 Thus, Uvalde Mining would convert from Uvalde Irrigation to 
meet their needs through this strategy. 

5.2.5.2 Available Yield 
The available supply from the Local Groundwater Conversions WMS is limited to the firm supply under 
existing irrigation or mining groundwater permits within the same county as the municipal WUG seeking 
to acquire additional supply via use type conversion. Table 5.2.5-1 details the projected decadal needs 
of Karnes City that would require purchasing and/or leasing existing irrigation or mining groundwater 
permits and changing the type of use to municipal use. Additionally, Table 5.2.5-2 details the projected 
decadal needs of Uvalde Mining that would require purchasing and/or leasing existing irrigation or 
mining groundwater permits and changing the type of use to municipal use. This WMS is considered for 
implementation beginning in the 2020 decade. 

  

 
1 The Carrizo-Wilcox Aquifer is MAG limited in Wilson County where there are several recommended WMSs. It is assumed that 
Karnes City will be utilizing local groundwater conversions to get the full water volume that is needed for the recommended 
project. 
2 The Edwards-BFZ and Leona Gravel Aquifers are MAG limited in Uvalde County where there are several recommended WMSs. 
It is assumed that Mining Uvalde will be utilizing local groundwater conversions to get the full water volume that is needed for 
the recommended projects. 
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Table 5.2.5-1 Projected Well and Available Project Yield for Karnes City 

USER COUNTY AQUIFER 
CONVERSION 

ENTITY 

VOLUME (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Volume needed for Karnes City Local Groundwater 
WMS * 

444 444 444 444 444 444 

Local Carrizo-Wilcox Groundwater Available  0 0 15 92 92 92 

Remaining Volume to be Obtained by Local 
Groundwater Conversions 

444 444 429 352 352 352 

Karnes City Karnes Carrizo 
Wilcox 

Irrigation, 
Karnes 

42 42 42 42 42 42 

Carrizo 
Wilcox 

Mining, Karnes 
92 92 77 0 0 0 

Yegua-
Jackson  

Irrigation, 
Karnes 

310 310 310 310 310 310 

Total Converted Water Rights 444 444 429 352 352 352 

*See Section 5.2.4 for details on the Local Groundwater WMS 

 

Table 5.2.5-2 Projected Well and Available Project Yield for Mining, Uvalde 

USER COUNTY AQUIFER 
CONVERSION 

ENTITY 

VOLUME (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Volume needed for Uvalde, Mining Local 
Groundwater WMS * 

242 242 242 242 242 242 

Local Carrizo-Wilcox Groundwater Available  0 0 0 0 0 0 

Remaining Volume to be Obtained by Local 
Groundwater Conversions 

242 242 242 242 242 242 

Mining, 
Uvalde 

Uvalde Leona 
Gravel 

Irrigation, 
Uvalde 

242 242 242 242 242 242 

Total Converted Water Rights 242 242 242 242 242 242 

*See Section 5.2.4 for details on the Local Groundwater WMS 

5.2.5.3 Environmental and Cultural Considerations 

Environmental and cultural issues associated with the local groundwater conversions are anticipated to 
be limited. The projects may result in agricultural impacts in the form of reductions in irrigated acreage. 

5.2.5.4 Engineering and Costing 
The cost associated with the local groundwater conversions WMS is limited to the negotiations between 
willing sellers and willing buyers. Details associated with the costs necessary to develop groundwater 
infrastructure for Karnes City and Uvalde Mining, if it were able to complete a successful transaction to 
meet its needs, can be found in the Local Groundwater WMS (Section 5.2.4). 
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5.2.5.5 Implementation Considerations 
Implementation would require the ability to execute contractual agreements between the municipal 
WUG and the irrigators or mining entities and the ability to amend existing groundwater permits at the 
groundwater conservation district to add municipal use as a type. If the rules of the groundwater 
conservation district do not explicitly allow for the conversion of groundwater permits between use 
types, then such rules would need to be amended. 

Reliability 
The reliability is expected to be medium (reliability score = 3) because of uncertainty involved in 
purchasing existing irrigation or mining groundwater permits and changing the type of use to municipal 
use. There could be competing development that may impact the reliability of securing sufficient 
groundwater permits from willing sellers in order to protect the long-term productivity of the well fields. 
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5.2.6 Surface Water Rights 

5.2.6.1 Description of Water Management Strategy 
The Surface Water Rights WMS is included to explicitly recognize that use of water supplies made 
available under existing water rights by lease or purchase agreements between willing buyers and 
willing sellers is an activity consistent with the 2021 SCTRWP. The additions of diversion points or types 
and places of use for existing surface water rights are also activities consistent with the 2021 RWP; if 
necessary, authorizations would be obtained pursuant to TCEQ rules and applicable law. Essentially, this 
strategy is to develop or enhance water supplies through lease or purchase of existing right(s) having 
consumptive use and/or impoundment authorizations. Diversion point(s), use type(s), and/or place(s) of 
use may be amended as long as there is no associated adverse impact on other water rights or the 
environment greater than that with full use prior to amendment (the "No Injury" rule). 

It is important to note that this WMS is intended to address existing water rights (within currently 
authorized annual and instantaneous maximum diversion rates) and not applications for new surface 
water appropriations. Furthermore, this strategy focuses on maximizing beneficial use of existing run-of-
river water rights as opposed to the development of new major reservoirs. As described in Chapter 3.2, 
existing firm supplies from major reservoirs are either committed to current steam-electric power 
generation uses (Coleto Creek Reservoir and Braunig and Calaveras lakes) or contracted for multiple 
uses (Canyon Reservoir). 

Key applicable water law regarding amendment of existing water rights to facilitate lease/purchase 
agreements is found in Section 11.122 of the Texas Water Code, which requires water rights holders to 
obtain authorization from TCEQ to "change the place of use, purpose of use, point of diversion, rate of 
diversion, acreage to be irrigated, or otherwise alter a water right." Section 11.122 further provides that 
"an amendment, except an amendment to a water right that increases the amount of water authorized 
to be diverted or the authorized rate of diversion, shall be authorized if the requested change will not 
cause adverse impact on other water right holders or the environment on the stream of greater 
magnitude than under circumstances in which the permit, certified filing, or certificate of adjudication 
that is sought to be amended was fully exercised according to its terms and conditions as they existed 
before the requested amendment." This section is identified in the TCEQ rules as the "No Injury" rule. 
Pursuant to the "No Injury" rule, restrictions may be placed upon a right for which amendment is being 
sought in order to protect senior water rights. An example of such restrictions is subordination of an 
amended right to water rights situated between the existing and amended diversion locations. 

5.2.6.2 Available Yield 
Available yield of run-of-river surface water rights, whether before or after lease/purchase under the 
Surface Water Rights WMS, is determined using the applicable WAM. The Guadalupe-San Antonio River 
basin WAM1 and the Nueces River basin WAM2 are the primary tools applicable for consideration of 
water rights in the South Central Texas Regional Water Planning area (Region L). These WAMs perform 

 
1 HDR Engineering, Inc. "Water Availability in the Guadalupe-San Antonio River Basin." Texas Natural Resource Conservation 
Commission. December 1999. 
2 HDR Engineering, Inc. "Water Availability in the Nueces River Basin., Texas Natural Resource Conservation Commission. 
October 1999. 
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the complex calculations accounting for relative seniority, authorized annual diversion, type(s) of use, 
maximum diversion rate, instream flow requirements, physical location, and authorized storage 
associated with a particular water right. These calculations are completed in the context of historical 
hydrology, as necessary to quantify firm diversion or available yield subject to DOR conditions. 
Information regarding current surface water rights in Region L is summarized in Appendix C of Volume I. 

Example entities that have acquired existing surface water rights and/or are considering acquiring 
existing surface water rights in the future include the following: 

 CRWA; 

 City of Victoria; 

 GBRA; 

 NBU; 

 SARA; and 

 SAWS. 

Water Loss 
Strategies involving transfers of water rights are assumed to have no additional water losses associated 
with the use of existing infrastructure. 

5.2.6.3 Environmental Issues 
Potential environmental issues associated with implementation of the Surface Water Rights WMS are 
limited compared to other strategies because the source of water is existing water rights having prior 
authorizations for consumptive use. If an amendment to an existing water right is necessary to 
implement the strategy, Section 11.122 of the Texas Water Code indicates that only adverse impacts on 
the environment on the stream of greater magnitude than under circumstances in which the right 
sought to be amended was fully exercised prior to the amendment need be addressed. Environmental 
effects and impacts to agricultural land uses associated with new diversion, storage, transmission, 
treatment, and/or integration facilities necessary to use water available under existing rights must be 
addressed in accordance with applicable state and federal requirements. 

5.2.6.4 Engineering and Costing 
Estimated costs for purchase or lease of existing surface water rights are highly variable depending on 
location, reliability, and negotiations between willing buyers and sellers. Future acquisitions of specific 
water rights are not addressed herein. 

5.2.6.5 Implementation Issues 
Potentially significant implementation issues associated with the Surface Water Rights WMS include the 
following: 

 Any potential effects on other water rights, streamflows, and freshwater inflows to bays and 
estuaries must be considered and quantified to the extent required by TCEQ rules and 
applicable state and federal law; 
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 Changes in the point of diversion may necessitate subordination of an amended right to water 
rights situated between the existing and amended diversion locations; 

 Interbasin transfer of water made available under existing surface water rights may involve 
additional regulatory requirements to amend place of use and may introduce changes in relative 
priority and inflow passage for environmental flow needs; and 

 Run-of-river water rights often require storage and/or groundwater to firm up supply for 
municipal water use. 

Reliability 
The reliability of this supply is considered medium (reliability score = 3) because of uncertainty involved 
in negotiations between buyers and sellers of existing water rights. 
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5.2.7 Balancing Storage 

5.2.7.1 Description of Water Management Strategy 

WMSs of the 2021 SCTRWP are sized and scheduled to meet seasonal and daily variations of demand, 

but without storage, some current and proposed supplies may not be fully reliable during extended 

droughts. Several recommended strategies involve long distance pipelines of more than 40 miles in 

length that will be supplied from a combination of run-of-river diversions and groundwater. Thus, 

surface reservoirs, large scale ASR systems, or multipurpose reservoirs that are adequate in size to store 

surplus flows of surface water during periods of high streamflows, including flood flows, need to be 

available during extended periods of drought. The Balancing Storage WMS involves implementing such 

ASR and/or surface storage facilities to assist in satisfying applicable needs.  

The Balancing Storage WMS is recommended to explicitly recognize that storage is needed to a) firm up 

supplies from run-of-river diversions or interruptible groundwater sources, and b) to ensure that 

supplies delivered through long distance conveyance facilities are available to meet daily and seasonal 

demands. The addition of balancing storage on the surface or underground (ASR) is consistent with the 

2021 SCTRWP if necessary authorizations are obtained pursuant to the TCEQ and/or GCD rules and 

applicable law. Storage examples include the following: 

◼ Develop or enhance water supplies through off-channel or underground (ASR) storage 
authorizations; and 

◼ Off-channel or underground (ASR) storage may be added through amendment of existing 
surface water rights as long as there is no associated adverse impact on other water rights or 
the environment greater than that with full use prior to amendment (the “No Injury” rule). 
Additional regulatory requirements may apply. 

5.2.7.2 Available Yield 

Available yield associated with balancing storage is typically determined using the applicable surface 

WAM to simulate operations of the respective WMSs. The Guadalupe-San Antonio River Basin WAM,1 

the Nueces River Basin WAM,2 the Flow Regime Application Tool (FRAT), the Groundwater Availability 

Models (GAMs), and spreadsheet models are the primary tools applicable for consideration of surface 

and groundwater flows in Region L.  

Water Loss 

Recommended and alternative surface water strategies such as new reservoirs have water losses 

associated with evaporation. ASR reduces the water losses associated with evaporation from a reservoir, 

but there can be water losses due to recovery efficiency from the aquifer. Migration rates vary 

depending on the aquifer used for storage, and impacts will depend on how long the stored water 

remains in the aquifer. Recovery efficiency will have some impacts on water volume but should have 

negligible impacts on the firm yield volumes. 

                                                           
1 HDR Engineering, Inc. “Water Availability in the Guadalupe-San Antonio River Basin.” Texas Natural Resource 
Conservation Commission. December 1999. 
2 HDR Engineering, Inc. “Water Availability in the Nueces River Basin.” Texas Natural Resource Conservation 
Commission. October 1999. 
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5.2.7.3 Environmental Issues 

Potential environmental issues associated with implementation of the Balancing Storage WMS are 

limited to terrestrial habitat, as surface water or groundwater rights are existing and authorized for use 

and storage is off-channel or underground. Construction or upgrades of storage facilities could result in 

minor to moderate impacts to land use, vegetation, protected species, aquatic resources, cultural 

resources and agricultural land uses. Individual projects would require site-specific reviews to determine 

requirements for environmental permitting and field data collection, if needed. 

5.2.7.4 Engineering and Costing 

Estimated costs for development of balancing storage are highly variable depending on location, source 

water reliability, availability of embankment construction materials, and/or aquifer characteristics. 

5.2.7.5 Implementation Considerations 

The Balancing Storage WMS includes the following implementation considerations:  

◼ Quantification and consideration of any potential effects on water rights, streamflows, and 
freshwater inflows to bays and estuaries to the extent required by TCEQ rules and applicable 
state and federal law; 

◼ Run-of-river water rights often require surface storage and/or groundwater to firm up supply for 
municipal water use and a determination as to the most economically feasible of these is 
necessary; 

◼ Acquisition of state, federal, and local permits; 

◼ Environmental studies; and 

◼ Relocations of affected roads, railroads, utilities, and cultural resources. 

Reliability 

This strategy would supply a highly reliable water source (reliability score = 5). Successful development 

of ASR or OCR is highly reliable. Challenges to ASR reliability include natural groundwater flow away 

from the ASR site and the associated drift of the storage bubble, thus reducing available supplies. 
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5.2.8 Facilities Expansion 

5.2.8.1 Description of Water Management Strategy 

Several WUGs are interested in projects to expand major components of their existing infrastructure 

(facilities) so they can continue to provide a safe and reliable water supply to their customers during the 

planning period. These facilities expansions are considered to be independent of any potential WMSs to 

acquire a new water supply and instead, are intended to address expected future improvements to the 

water system, such as the installation of new water transmission facilities or additional water treatment. 

Additionally, these facilities expansions could include new transmission facilities designated to move 

waters from multiple WMSs throughout an area. Facility expansions are assumed to begin in the 2020 

decade unless otherwise stated. 

The identification of the facilities expansions is based on responses from WUGs, WWPs, and/or 

representatives of the South Central Texas Regional Water Planning Group only. This WMS does not 

include an environmental assessment, as any environmental issues would likely be localized. 

Furthermore, cost estimates for each of these facilities expansions are limited and compiled herein using 

information from the sponsoring entity. Detailed cost estimates will be based on preliminary 

engineering designs by the engineer of the associated entities.   

5.2.8.2 Available Yield 

The Facilities Expansion WMS is intended to document the expansion of existing facilities for WUGs and 

WWPs that notified the South Central Texas Regional Water Planning Group about their plans during the 

request for information on their future water supply plans. The Facilities Expansion WMS allows these 

WUGs and WWPs to better utilize or otherwise expand their existing supplies and facilitate the 

implementation of new supplies from other WMSs. This WMS is considered for implementation 

beginning in the 2020 decade. 

Table 5.2.8-1 provides a summary of the projects associated with the Facilities Expansion WMS, 

including the decade of implementation, capacity of expansion, and supply to be developed from this 

WMS. More-detailed descriptions are provided in subsequent paragraphs.  WMS Supplies may differ 

from the capacities of infrastructure because facilities are frequently designed to meet peak demand, 

whereas the WMS supply is based on water availability and average flows.  In some cases, water 

availability is limited by the MAG or water rights. Additionally, facilities are frequently designed for 

capacities larger than current supplies in order to meet future demands as a result of growth. Costs 

associated with these facilities expansion are summarized in Subsection 5.2.8.4. 
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Table 5.2.8-1 Facilities Expansion WMS Project Capacities and Supply 

PROJECT DESCRIPTION 

CAPACITY OF 
EXPANSION 
(ACFT/YR) 

WMS SUPPLY (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Atascosa Rural 
WSC Interconnects 

12 in. dia. 
interconnections 
with East 
Medina SUD and 
City of Lytle 

5,600 31 31 31 31 31 31 

CRWA Lake 
Dunlap WTP 
Expansion 

Expand Lake 
Dunlap WTP  

2,300 1,040 1,040 1,040 1,040 1,040 1,040 

CRWA Hays 
Caldwell WTP 
Expansion 

Expand Hays 
Caldwell WTP 

2,300 1,543 1,543 1,543 1,543 1,543 1,543 

CPS Energy Direct 
Recycle Pipeline 
(Bexar Co. Steam-
Electric) 

Direct Pipeline 
from the Steven 
M. Clouse WRC 
to Calaveras 
Lake  

50,000 0 50,000 50,000 50,000 50,000 50,000 

GBRA Western 
Canyon WTP 
Expansion 

Western Canyon 
WTP - 5 mgd 
WTP Expansion; 
Pump Station 
Improvements 

5,600 0 0 0 0 1,725 1,566 

Hays County 
Pipeline 

10.2 mile, 36 in. 
dia. pipe and 8.8 
mile, 16 in. dia. 
pipe  

15,400 0 2,179 5,108 4,345 0 0 

NBU South WTP 
Expansion 

Expand South 
WTP 

9,000 0 1 1 1 1 1 

NBU-Seguin 
Interconnect 

NBU-Seguin 
Interconnect 

11,500 2,500 2,500 2,500 2,500 2,500 2,500 

SAWS Western 
Integration 
Pipeline (Phase 2) 

Western 
Integration 
Pipeline - Phase 
2 (48 in. dia.)  

84,100 1,406 4,000 4,000 4,000 4,000 4,000 

SAWS Expanded 
ASR Treatment 
Plant 

Expand ASR 
Treatment Plant 

33,600 0 33,600 33,600 33,600 33,600 33,600 
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PROJECT DESCRIPTION 

CAPACITY OF 
EXPANSION 
(ACFT/YR) 

WMS SUPPLY (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Springs Hill WSC 
Lake Placid WTP 
Expansion 

Expansion of 
Lake Placid WTP; 
Pump station 
upgrade as 
necessary. New 
16 in. dia. pipe 
bored under 
Guadalupe River 
along TX-46 
(1,000 LF) 

2,200  
(2,800 acft/yr 

expansion with 
bored pipeline) 

1,394 1,394 1,394 1,394 1,394 1,394 

Atascosa Rural WSC  

The Atascosa Rural WSC is interested in constructing 12-in diameter water transmission pipelines for 

interconnections with East Medina SUD and the City of Lytle. These interconnects would greatly increase 

the reliability of the utility and potentially provide a firm yield supply of 5 mgd or 5,600 acft/yr in the 

2020 decade. Current WMS supplies are limited by MAG availability and are only made consistent with 

TWDB data. These volumes are not presentative of the physical projects. 

CRWA Lake Dunlap WTP Expansion 

CRWA is seeking an expansion of its Lake Dunlap WTP and transmission facilities to meet future needs. 

The facility currently has a capacity of 14.4 mgd or 16,100 acft/yr and the expansion is expected to 

provide an additional 2 mgd (2,300 acft/yr) in the 2020 decade. Current WMS supplies are limited by 

MAG availability and are only made consistent with TWDB data. These volumes are not presentative of 

the physical project. 

CRWA Hays Caldwell WTP Expansion 

CRWA is seeking an expansion to its Hays Caldwell WTP to treat an additional 2 mgd (2,300 acft/yr) 

water from San Marcos, Martindale, and others. In total, these expansions are currently planned to 

enable approximately 4 mgd (4,600 acft/yr) of firm yield supply in the 2020 decade. Current WMS 

supplies are limited by MAG availability and are only made consistent with TWDB data. These volumes 

are not presentative of the physical project. 

City Public Service Energy Direct Recycle Pipeline 

City Public Services (CPS) Energy is considering a direct reuse pipeline from SAWS’ Steven M. Clouse 

Water Recycling Center (WRC) to its CPS Energy power plant lakes (Calaveras Lake and Lake Braunig). 

For purposes of this Regional Water Plan, SAWS is identified as the sponsor of this project. Addition of 

the pipeline will augment SAWS’ delivery of recycle contract water to CPS Energy by up to 44.6 mgd 

(50,000 acft/yr) in the 2030 decade. 

GBRA Western Canyon WTP Expansion  

GBRA is seeking an expansion of its Western Canyon WTP and transmission facilities to meet future 

needs in western Comal County. The WTP expansion is expected to increase the treatment capacity and 

transmission pump stations of the plant from 11 mgd to 16 mgd – an increase of 5 mgd (5,600 act/yr). 
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GBRA expects these expansions to begin in the 2060 decade. Current WMS supplies are limited by MAG 

availability and are only made consistent with TWDB data. These volumes are not presentative of the 

physical project. 

Hays County Pipeline 

Hays County is currently securing water agreements for future supply to meet the needs of the 

Wimberley/Woodcreek area (Region L), the Dripping Springs area (Region K), and the Hays County-Other 

category (both Regions L and K). Several WMSs in this plan have been identified to meet the growing 

needs of the county; however, those strategies deliver water to points along the IH-35 corridor. GBRA is 

identified as the sponsor for this Hays County Pipeline Project, which would be a facilities expansion to 

help move these future supplies into and around the county to meet the needs over a widespread area. 

The strategy includes a 36-inch pipeline from the Kyle area, running along FM 150 toward Dripping 

Springs and a 16-inch spur pipeline running from the FM 150-RR 3237 split, along RR 3237, to the 

Wimberley area. Hays County estimates the capacity to provide up to 13.7 mgd (15,400 acft/yr) with 

these facilities expansion projects for Region L. Costs included in Subsection 5.2.8.4 represent the cost 

associated to meet only the needs for the Region L portion of Hays County. It is anticipated that Region 

K will have a facilities expansion project that will include a spur pipeline off the Region L strategy to 

meet the needs of Region K. GBRA expects these facilities to be developed in the 2030 decade. Current 

WMS supplies are limited by MAG availability and are only made consistent with TWDB data. These 

volumes are not presentative of the physical project. 

NBU South WTP 

NBU is seeking an expansion of its South WTP and transmission facilities to meet future needs of the 

service area. The WTP expansion is expected to increase the treatment capacity of the plant from 8 mgd 

to 16 mgd (9,000 acft/yr increase). Improvements to transmission pump stations will increase capacity 

to 16 mgd. NBU expects these facilities to be developed in the 2030 decade. Current WMS supplies are 

limited by MAG availability and are only made consistent with TWDB data. These volumes are not 

presentative of the physical project. 

NBU-Seguin Interconnect  

NBU is looking to construct an interconnect with the City of Seguin to receive an additional 2.2 mgd 

(2,500 acft/yr). This strategy includes a 55,000 foot long 16-inch pipeline and a new pumping station. 

These facility expansions would provide an increased capacity of 10.2 mgd (11,500 acft/yr). NBU expects 

these facilities to be developed in the 2020 decade. Current WMS supplies are limited by MAG 

availability. 

SAWS Western Integration Pipeline 

SAWS is looking to complete its Western Integration Pipeline, a water pipeline (48-inch to 60-inch in 

diameter) that would convey 75 mgd (84,100 acft/yr) of potable water from Southern Bexar County to 

Western Bexar County beginning in 2020. Current WMS supplies are limited by MAG availability and are 

only made consistent with TWDB data. These volumes are not representative of the physical project. 
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SAWS Expanded ASR Treatment Plant  

SAWS is looking to expand its ASR Treatment Plant beginning in 2030. The expansion is necessary to 

accommodate the additional water from the Expanded Local Carrizo Project. The expanded ASR 

Treatment Plant would increase the plant’s capacity by 30 mgd (33,600 acft/yr increase), resulting in a 

future capacity of 60 mgd. Costs and discussion here are only related to the expansion of the ASR WTP. 

Current WMS supplies are limited by MAG availability and are only made consistent with TWDB data. 

These volumes are not representative of the physical project. Expansion and costs of the SAWS wellfield 

are discussed in detail in Subsection 5.2.10 - SAWS Expanded Local Carrizo Project. 

Springs Hill WSC Lake Placid WTP Expansion 

Springs Hill WSC is interested in expanding its Lake Placid WTP. The WTP expansion is expected to 

increase the treatment capacity of the plant from 2 mgd to 4 mgd (2,200 act/yr) in the 2020 decade. 

Likewise, improvements to the WTP transmission pump stations will be necessary. Current WMS 

supplies are limited by MAG availability and are only made consistent with TWDB data. These volumes 

are not representative of the physical project. 

Springs Hill WSC 16-inch Bored Pipeline Under the Guadalupe River 

As part of the Springs Hill WSC Lake Placid WTP Expansion, Springs Hill WSC is interested in constructing 

a new 16-inch pipeline bored under the Guadalupe River along TX-46, which would increase capacity by 

up to 0.5 mgd (560 acft/yr) in the 2030 decade. The bored pipeline would be approximately 1,000 linear 

feet. Current WMS supplies are limited by MAG availability and are only made consistent with TWDB 

data. These volumes are not representative of the physical project. 

Water Loss 

Facilities expansion or new infrastructure such as pump stations and transmission pipelines are assumed 

to have negligible water losses. 

5.2.8.3 Environmental and Cultural Considerations 

Facilities expansions typically include adding or expanding water treatment plants, pipelines, pump 

station, and ground or elevated storage, many of which are on land and easements already owned by 

the WUG or WWP. During the permitting process for these facilities expansions, some facilities may 

require habitat studies and surveys for protected species and a cultural review. Detailed field surveys 

would typically be required for expansion projects involving new pipeline construction and/or expansion 

of facilities requiring extensive vegetation clearing, soil disturbance, or stream/wetland impacts. If a 

significant negative impact appears likely, some modifications to the project may be required. Mitigation 

may include compensation for net losses of wetlands where impacts are unavoidable. 

5.2.8.4  Engineering and Costing 

Preliminary engineering and costing have been completed for all facilities expansions not already 

included in other strategies. Costs are summarized in Table 5.2.8-2.  Cost estimates were developed 

using 2021 Regional Water Planning methods and/or information provided by the sponsoring entity. All 

interconnections are assumed to be made by 12-inch diameter transmission pipelines, unless otherwise 

noted. The annual costs include debt service for a 20-year loan at 3.5 percent interest and operation and 
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maintenance costs. A description of the facilities expansions requested by each WUG is presented in 

Subsection 5.2.8.1.  

Table 5.2.8-2 Facilities Expansion Preliminary Costs 

PROJECT PROJECT COST ANNUAL COST 

Atascosa Rural WSC Interconnects 

• East Medina SUD 

• Lytle 

 

• $1,816,000  

• $1,119,000 

 

• $141,000 

• $133,000 

CRWA Lake Dunlap WTP Expansion  $19,040,000   $2,417,000 

CRWA Hays Caldwell WTP Expansion  $19,040,000   $2,417,000 

CPS Energy Direct Recycle Pipeline (Bexar Co. Steam-
Electric) 

$35,589,000 $3,512,000 

GBRA Western Canyon WTP Expansion $23,953,000  $2,854,000 

Hays County Pipeline $25,486,000  $1,998,000 

NBU South WTP Expansion  $27,701,000   $3,387,000 

NBU-Seguin Interconnect  $2,428,000   $529,000 

SAWS Western Integration Pipeline (Phase 2) $113,039,000 $9,124,000 

SAWS Expanded ASR Treatment Plant  $39,508,000  $6,631,000 

Springs Hill WSC Lake Placid WTP Expansion $12,994,000  $1,682,000 

Springs Hill WSC 16-Inch Bored Pipeline Under the 
Guadalupe River 

$490,000  $39,000 

5.2.8.5 Implementation Considerations 

Implementation considerations for the Facilities Expansion WMS are expected to vary widely with the 

type of projects, locations, and interested parties. 

Reliability 

This strategy was developed in accordance with WAM and/or GAM values for the appropriate area.  As 

such, it is considered to be reliable supply (reliability score = 5) that will not compromise the DFCs as 

established by the GMA or the environmental flow standards as established by 30 TAC §298. 
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5.2.9 Recycled Water Strategies 

5.2.9.1 Description of Water Management Strategy 
Recycled water programs are defined as projects that utilize treated wastewater effluent as a 
replacement for water supply, reducing the overall demand for fresh water supply. Recycled water 
typically involves a capital project connecting the treatment plant discharge facilities to an individual 
area that has a relatively high, localized use that can be met with non-potable water. Examples most 
frequently include the irrigation of golf courses and other public lands and specific industries or 
industrial use areas. Few entities, if any, would be capable of utilizing their entire effluent capacity for 
recycled water at present; long term, it is likely that increased pressure on water supplies will result in 
increased emphasis on recycled water. Downstream needs, both water rights and environmental 
instream uses, would have to be met. Any remaining flows after these needs are met could potentially 
be utilized. Virtually any water supply entity with a wastewater treatment plant (WWTP) could pursue a 
recycled water alternative, provided that downstream water rights do not have a claim for the entire 
return flow.  

All possible recycled water projects considered for implementation within Region L and described in the 
following chapter are classified as reuse projects.  

Recycled water quality and system design requirements are regulated by the TCEQ under 30 TAC §210. 
TCEQ allows two types of recycled water as defined by the use of the water and the required water 
quality: 

 Type 1 – Public or food crops generally can come in contact with recycled water. 

 Type 2 – Public or food crops cannot come in contact with recycled water. 

Current TCEQ criteria for recycled water are shown in Table 5.2.9-1. Trends across the country indicate 
that criteria for unrestricted recycled water will likely tend to become more stringent over time. The 
water quality required for Type 1 recycled water is more stringent with lower requirements for oxygen 
demand (biochemical oxygen demand [BOD5] or carbonaceous biochemical oxygen demand [CBOD5]), 
turbidity, and fecal coliform levels.  

A general evaluation of recycled water for multiple WUGs with needs and potential wastewater sources 
were utilized to evaluate a broad range of potential recycled water supplies. 

Table 5.2.9-1 TCEQ Criteria for Recycled Water 

PARAMETER 

ALLOWABLE LEVELS FOR RECYCLED WATER 

TYPE 1 

TYPE 2 

FOR A SYSTEM OTHER  
THAN A POND FOR A POND SYSTEM 

BOD5 or CBOD5 5 mg/L 20 mg/L 30 mg/L 

Turbidity 3 NTU 15 mg/L -- 

Fecal Coliform1 20 CFU/100 mL 200 CFU/100 mL1 200 CFU/100 mL1 
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PARAMETER 

ALLOWABLE LEVELS FOR RECYCLED WATER 

TYPE 1 

TYPE 2 

FOR A SYSTEM OTHER  
THAN A POND FOR A POND SYSTEM 

Fecal Coliform (not to exceed) 2 75 CFU/100 mL2 800 CFU/100 mL2 800 CFU/100 mL2 

Enterococci1 4 CFU/100 mL1 35 CFU/100 mL1 35 CFU/100 mL1 

Enterococci (not to exceed) 2 9 CFU/100 mL2 89 CFU/100 mL2 89 CFU/100 mL2 

1 Geometric mean. 
2 Single grab sample. 
NTU - nephelometric turbidity unit; CFU - colony forming units; mL - milliliter. 

5.2.9.2 Evaluation of Submitted Reuse Water Management Strategies 

City of Boerne (Non-potable) 
The City of Boerne has two large neighborhoods under development with 3,400 homes in total. Each 
home within the new developments should have a lawn irrigation system via reclaimed water. At 
present, approximately 175 individual homes are served.  Average consumption appears to be around 
10,000 gallons/month/home. After full buildout, the city expects to be serving up to 1,500 acft of 
reclaimed water per year. Full buildout is expected to take about 15 years. Project costs for the 
construction of a new non-potable reuse water treatment plant estimated to exceed $9,000,000. This 
WMS is considered for implementation beginning in the 2020 decade. 

Table 5.2.9-2  City of Boerne Reuse Project Yield (acft/yr) 

 PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

City of Boerne Non-Potable Reuse 750 1,500 1,500 1,500 1,500 1,500 

County Line SUD (Non-potable) 
County Line SUD is beginning a phased project to develop a new reuse system for the future. In the first 
phase of the reuse system, County Line will provide reuse water to a nearby concrete plant 
(approximately 60,000 gpd) and several residential subdivisions to irrigate their parks/greenspaces. 
Potential end users in the future will include reuse services to new residential subdivisions as they 
develop and other irrigations meters as the reuse distribution system expands. The concrete plant 
should be a fairly consistent user year-round, but the subdivisions’ irrigation usage will vary with the 
weather and time of year.  

County Line has constructed a purple pipe that will link the reuse pump station to landscape/park 
irrigation meters within a subdivision that is being built and another that is expected to start 
construction in the near future. Current proposed projects include a non-potable reuse pump station 
and waterline improvements to deliver non-potable water to one of the water system’s highest users. 
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The construction of a new 12 inch potable waterline will allow County Line SUD to convert an existing 
4 inch potable water pipe along that same route alignment to reclaimed water, which will deliver the 
reuse water to the concrete plant.  Project costs for the construction of a new non-potable reuse pump 
station and waterline improvements are estimated to exceed $8,456,000. 

Other future improvements will be determined as potential non-potable water users are targeted. 
Ultimately, County Line SUD could have as much as 3 mgd of reuse water, but currently it is planning to 
build the new system up to around 0.5 mgd over the next 5 years or so. This WMS is considered for 
implementation beginning in the 2020 decade. 

Table 5.2.9-3  County Line SUD Reuse Project Yield (acft/yr) 

 PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

County Line SUD Non-Potable Reuse 560 1,120 1,680 2,240 2,800 3,360 

City of Fair Oaks Ranch (Non-potable) 
The City of Fair Oaks Ranch currently has a successful water reuse program that provides non-potable 
reuse water from its WWTP to a golf course for irrigation. The city is contractually obligated to provide 
all effluent from the WWTP to the golf course. The existing reuse system consists of a network of lines 
ranging from 6 to 8 inches, two chlorine stations, and three effluent storage ponds.  

The city is planning to build a new WWTP that will be operational by 2028. The new WWTP will treat 
wastewater to provide additional effluent to be used for reuse. The new 0.6 mgd WWTP would require a 
new 2 mgd pump station and additional purple pipe.  All effluent from the new WWTP would continue 
to be used by the golf course in accordance with the existing contract. Total project costs for the 
construction of a new 2 mgd pump station and approximately 6,000 linear feet of reuse pipe are 
estimated by a Fair Oaks Ranch consultant to cost $3,159,400. This WMS is considered for 
implementation beginning in the 2030 decade. 

Table 5.2.9-4  Fair Oaks Ranch Reuse Project Yield (acft/yr) 

 PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Fair Oaks Ranch Non-Potable Reuse 0 672 672 672 672 672 

Kendall County WCID No. 1 (Non-potable) 
In 2017, Kendall County WCID No. 1 produced 73,806,067 gallons of reuse water directly from its sewer 
treatment plant. The reuse water (100 percent) is contracted to and used by the Buckhorn Golf Course, 
owned by Foresight Golf.  The golf course is currently the only user under contract with the district. 
Because of construction of a sewer line to Center Point, it is anticipated that within the next 5 years the 
amount of reuse water generated from the sewer plant will increase by approximately 80 percent. At 
this time, there are no projects associated with the increased supply of potential reuse water. This WMS 
is considered for implementation beginning in the 2030 decade. 
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Table 5.2.9-5  Kendall County WCID No. 1 Reuse Project Yield (acft/yr) 

 PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Kendall County WCID No. 1 Non-Potable 
Reuse 

180 180 180 180 180 180 

SARA (Non-potable and Potable) 
SARA has current reuse contracts with five customers: the Cities of Converse, Woodlake, and Universal 
City; Texas Landfill Management, LLC; and Alamo Community College. The combined contracts for the 
above entities currently total 1,657 acft/yr. Proposed reuse projects for the future include a contract to 
provide 5,000 acft/yr to the CRWA Siesta Project and several additional bed and banks permit 
authorizations, including WR No. 19-4195. In addition, potential demand for recycled water exists for 
future single-family development as well as existing and future commercial or park development.  

Developing a recycled water program may provide a cost-effective strategy for meeting current and 
future water needs. In the future, SARA aims to discharge only the base flow requirement and utilize the 
rest of the WWTP effluent for direct reuse. According to a previous SARA study, the base flow 
requirements for Martinez and Salatrillo Creeks will total 4,344 acft/yr in 2070, which leaves 
approximately 24,000 acft/yr for the recycle program in 2070. The project cost for the infrastructure 
needed to support the projected increase in direct reuse is estimated to be $117,132,400. This WMS is 
considered for implementation beginning in the 2020 decade. 

Table 5.2.9-6  SARA Reuse Project Yield (acft/yr) 

 PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

SARA Non-Potable Reuse 1,000 6,750 12,500 18,200 21,100 24,000 

SAWS (Non-potable and Potable) 
SAWS currently supplies reuse to commercial, industrial irrigation, and electrical generation end users. 
In 2019, SAWS supplied 21,690 acft of reuse water, of which 6,587 acft went to golf courses and 
landscape irrigation. The remaining volume is for commercial, industrial, mixed uses, and stream 
augmentation.  SAWS is now fully interconnected in the northern part of the city, allowing for recycle 
water to be delivered from both WWTPs.  In addition to industrial and irrigation users, potential demand 
for recycled water exists for future municipal use as well as existing and future commercial 
development.  

SAWS currently has an additional future indirect recycle program that is planning to increase its indirect 
reuse to 40,000 acft/yr by 2070.  The total project cost for the infrastructure needed to support the 
projected increase in indirect reuse, such as conveyance, transmission, pump stations, and storage 
tanks, is estimated to be $196,963,000. The bed and banks permit for this project has already been 
submitted to the TCEQ. This WMS is considered for implementation beginning in the 2030 decade. 
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Table 5.2.9-7  SAWS Reuse Project Yield (acft/yr) 

 PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

SAWS Indirect Reuse 0 5,000 5,000 15,000 25,000 40,000 

City of San Marcos (Non-potable and Potable) 
The existing recycled water conveyance system consists of an 18 inch diameter main from the San 
Marcos WWTP to a power plant. There is a 12 inch diameter extension to a cement plant and a planned 
extension to the proposed Paso Robles Golf Course. Current contracts for recycled water provide a 
commitment to the power plant but supply other users only on the basis of available supply. Although 
much of the city’s parklands are maintained without supplemental irrigation, the parks along the San 
Marcos River are the centerpiece of the city’s recreational tourist economy. The city’s parks department 
has suggested that irrigating these parklands with recycled water could provide environmental and 
social benefits by reducing erosion potential along the river and improving the level of service of the 
local parks. 

San Marcos is planning to expand and enhance its existing non-potable reuse system now, as well as 
initiate direct potable reuse as soon as the 2040 decade to provide potable water to customers. 
Planning for expansion of the recycled water system involved identifying potential users along the 
existing recycled water pipeline and along the route of a proposed pipeline to serve the Kissing Tree 
Development and Texas State University’s thermal plants. Making recycled water available to the 
university would reduce demand for San Marcos River water and provide a benefit by allowing increased 
river flows through the areas of critical habitat. Additional extensions to serve the city’s soccer complex 
and Gary ball fields would reduce potable water demands. Potential industrial users include a concrete 
products manufacturer and a concrete batch plant.  

The San Marcos WWTP is not projected to have sufficient average effluent flows to meet future recycled 
water demand, but additional surface water rights can be obtained to blend with the treated water to 
meet future demands. A seasonal storage reservoir would be required so that peak demand could be 
met during periods of minimum WWTP flows. The recommended peak demand supply alternative is 
construction of a seasonal storage facility adjacent to the WWTP. The DPR project has been planned to 
supply 6,000 acft/yr by 2050. The effluent produced by the plant is Type 1 recycled water that should 
not require significant additional costs for treatment. Project costs estimated by a San Marcos 
consultant include costs for water treatment, water delivery, concentrate disposal, and O&M.  The total 
project cost is estimated to exceed $106,770,000. San Marcos plans to recycle 100 percent of its WWTP 
discharge by 2070. This WMS for non-potable is considered for implementation beginning in the 2020 
decade. This WMS for potable is considered for implementation beginning in the 2050 decade. 

Table 5.2.9-8  San Marcos Reuse Project Yield (acft/yr) 

 PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

San Marcos Non-Potable Reuse 1,826 1,971 1,971 1,971 1,971 1,971 
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 PROJECT YIELD (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

San Marcos Potable Reuse 0 0 0 3,808 3,808 3,808 

Potable Reuse Associated Water Losses 0 0 0 897 897 897 

 

5.2.9.3 Discussion of Future Reuse in Region L 
The following have been submitted by a sponsor but have no feasible project to include in the 2021 
SCTRWP.  

CCMA (Non-potable) 
CCMA currently supplies reuse to five customers: Forum at Olympia Parkway, Mortellaro’s Nursery, 
Schertz-Cibolo-Universal City Independent School District (SCUCISD), Olympia Hills Golf Course, and 
Randolph Air Force Base. Potential demand for recycled water exists for future single-family 
development as well as existing and future commercial or park development. Currently, a new contract 
with the City of Cibolo is being planned, as well as the latest contract with Universal City for 100 million 
gallons take or pay, with an additional option for 80 million gallons.  

Developing a recycled water program may provide a cost-effective strategy for meeting current and 
future water needs. CCMA currently has permits pending for additional reclaimed water reservations 
and a bed and banks permit and is planning to divert 90 percent of its WWTP effluent to direct recycle 
customers by 2070. At this time, CCMA does not have any additional planned reclaimed water projects.   

City of Kyle (Non-potable) 
The City of Kyle’s parks are presently maintained without supplemental irrigation of landscaping, 
playgrounds, or athletic fields. The primary demands of recycled water in the city are for the irrigation of 
public and private parks and public rights-of-way. In addition, potential demand for recycled water exists 
for future single-family development as well as existing and future commercial development. 
Developing a recycled water program may provide a cost-effective strategy for meeting current and 
future water needs while minimizing the discharge of nutrients to the Plum Creek watershed. 

Recycled water has been in use in Kyle for well over a decade. The owners of the Plum Creek Golf Course 
have operated a recycled water system for golf course irrigation since 1998. However, this privately 
owned and operated system has a pumping and transmission capacity that is only suitable for the peak 
demand of the golf course. Furthermore, this system requires frequent maintenance to avoid service 
interruptions caused by clogged pumps. Expanding the use of recycled water in Kyle in a cost effective 
manner will likely require replacement of the existing system and operation as a public utility in 
conjunction with the water and wastewater utilities. 

The Kyle WWTP presently discharges approximately 2 mgd of treated effluent. Average wastewater 
flows are projected to exceed 4 mgd by 2035, providing a source of recycled water that keeps pace with 
increasing recycled water demand. However, effluent water quality from Kyle WWTP will not meet 
Type 1 quality standards without additional treatment. To reduce capital and operations costs, 
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additional treatment would be only for the effluent volume intended for the recycled water program. 
Currently, the city only has plans to develop a distribution system to move the reuse water in various 
parts of town, making it a viable sub utility in the future.  The city plans to recycle 100 percent of its 
WWTP discharge by 2070. At this time, there are no projects associated with the increased supply of 
potential reuse water. 

New Braunfels Utilities (Non-potable) 
The primary purpose for developing a recycled water program in the City of New Braunfels is to enhance 
the appeal of the city’s parklands and preserve limited water resources as the city’s population grows. 
Approximately 172.8 acres of parkland is presently irrigated or will be irrigated in the future. A recycled 
water program designed to meet peak demand during drought conditions is estimated to have a 
maximum recycled water demand of about 904 acft/yr. Because of limited water resources and 
restrictions on outdoor irrigation during drought periods, recycled water has the potential to provide an 
efficient and drought resistant source of water for irrigation needed to preserve and enhance public 
parks and athletic fields. Park irrigation increases between March and September at the same time that 
water demand for residential irrigation increases. Currently, water from the Edwards Aquifer is pumped 
from NBU wells to supplement surface water supplies and meet seasonal peak demand. However, 
recycled water may be used for park irrigation and reduce the use of potable water from the Edwards 
Aquifer. In addition, using wastewater effluent as park irrigation may reduce the nutrient load that 
would ordinarily be discharged into the Comal and Guadalupe Rivers. 

NBU currently operates a recycled water system that provides water to a 29-acre mixed use 
development called Sundance Park. Delivery of the recycled water is through approximately 0.75 miles 
of 10-inch pipeline from the Gruene WWTP. There are three ponds at Sundance Park that store effluent. 
The NBU contract provides for delivery of up to 2,000,000 gallons per month. 

The NBU wastewater system has a total treatment capacity of 8.4 mgd associated with three WWTPs. 
The Gruene WWTP is located in the northeastern quadrant of the city on the Guadalupe River upstream 
of the confluence with the Comal River and has a reuse capacity of 16.3 million gallons per year. The 
North and South Kuehler WWTPs are located south of IH 35 on the Guadalupe River below the 
confluence with the Comal River.  

NBU’s most recent reuse project was to tie the reuse water produced from the North and South Keuhler 
WWTPs to a number of city parks. Unfortunately, there is currently no economical way of storing the 
reuse water between peak general and peak demand. The alternative solution to maintain this project 
required implementing a rotating schedule between the reuse customers to meet their weekly demands 
and a new distribution system capable of pumping the water to the customers. The cost for a new 
distribution system and the limited availability of reuse water for the customer moved the project to a 
low priority. 

Further expansion of NBU’s reuse program has been put on hold at this time, but the utility will continue 
to explore reuse projects in the future. NBU plans to recycle 100 percent of its WWTP discharge by 
2070.  
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City of Seguin (Non-potable) 
The City of Seguin has some contractual agreements in place to provide reuse water to CPS Energy at 
the Rio Nogales Power Plant. Between 2006 and 2017, the Rio Nogales Power Plant averaged 655 acft/yr 
with a maximum of 880 acft/yr and a minimum of 466 acft/yr. Seguin has made efforts to work 
cooperatively with CPS Energy at the Rio Nogales Power Plant to increase its usage of reuse water. 
Currently, Seguin is not at a point to provide any projections on that increase but will continue to 
explore avenues to expand its reuse program.  

5.2.9.4 Environmental Considerations 
A summary of environmental issues is presented in Table 5.2.9-9. 

Table 5.2.9-9  Environmental Issues: General Recycled Water 

GENERAL RECYCLED WATER 

Implementation Measures Development of additional WWTP facilities, distribution pipelines, and pump 
stations. Avoidance of project locations on the Edwards Aquifer recharge zone 
is desirable. 

Environmental Water Needs/ 
Instream Flows 

Possible low impact on in-stream flows due to decreased effluent. 

Bays and Estuaries Possible low impact on freshwater inflows during drought due to decreased 
effluent. 

Fish and Wildlife Habitat Possible impacts depending on changes in volume of effluent and locations of 
recycled water projects. 

Cultural Resources Possible impacts depending on project location. 

Threatened and Endangered 
Species 

Possible impacts depending on project location and habitat requirements for 
listed species. 

Agriculture Possible agricultural land use impacts depending on project location 

Comments Assumes needed infrastructure will be in urbanized areas. 

 

A potential positive effect of the Recycled Water Strategies WMS is the potential reduced need for 
additional groundwater and/or surface water projects that may have greater negative environmental 
effects through aquifer or stream withdrawals and additional transmission pipelines. 

5.2.9.5 Engineering and Costing 
The required improvements to implement a recycled water program would be expected to vary 
considerably between entities according to the upgrades required both in treatment and distribution. 
Therefore, cost estimates received from participating entities were used when available. While recent 
reuse reports and costs were obtained for future development from the Cities of Fair Oaks Ranch1 and 

 
1 "Final Draft Water, Wastewater, & Reuse Master Report." Freese and Nichols, Inc.  Prepared for City of Fair Oaks Ranch. 2019. 
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San Marcos2, the reports did not calculate costs for 2070 conditions. The projected project costs and 
reclaimed water demands in the available reports were updated to September 2018 values and used to 
develop a unit cost per acft of reuse supply, which was then applied to 2070 demands (Table 5.2.9-10). 
An interest rate of 3.5 percent was assumed for a debt service of 20 years.  

Recent reuse reports and costs were obtained for future development from County Line SUD’s3 reuse 
project. The information provided was used to develop a costing estimate using the uniform costing 
model (Table 5.2.9-10). While a report from SARA was not readily available, communications4 with SARA 
indicated that its most recent direct reuse project had a $1,500 acft/yr unit cost in March of 2015, 
including annual debt service, O&M costs, and water charges. Costs were updated to report as 
September 2018 dollars. SAWS currently has a reuse system in place with a similar capacity to the 
expected expansion. Costs from the existing system were updated to September 2018 dollars and 
applied to the planned expansion. Project, annual, and unit costs can be found in Table 5.2.9-10 along 
with expected capacity. The Kendall County WCID No. 1 Reuse WMS is an increase of wastewater supply 
as a result of a new customer. Currently, no plans for new or necessary infrastructure were submitted, 
so it is assumed that no costs are associated with the supply increase at this time.  

No current information was available for costing the reuse project for the City of Boerne so the uniform 
costing model was utilized to estimate a cost for the Water Treatment Plant, but is expected to exceed 
the cost estimate presented here. The projected project, annual, and unit costs for each of the reuse 
strategies is presented in Table 5.2.9-10.   

Table 5.2.9-10  Costs for Reuse Projects 

ENTITY 
CAPACITY 

(ACFT) PROJECT COSTS ANNUAL COSTS 
UNIT COSTS 

($/ACFT) 

City of Boerne 1,500 $9,575,000 $1,337,000 $891 

County Line SUD 3,360 $28,256,000 $3,335,000 $993 

City of Fair Oaks Ranch 672 $3,159,400 $271,000 $403 

SARA 21,978 $117,132,400 $9,801,600 $1,613 

SAWS 40,000 $196,963,028 $20,645,000 $516 

San Marcos 
• Non-Potable 
• Potable 

5,779 
1,971 
3,808 

$106,770,000  
2,828,000 
7,539,000 

 
1,435 
1,980 

 
2 "Direct Water Reuse Expansion Feasibility Study." RPS.  Prepared for The City of San Marcos and Texas State University. 
September 2013. 
3 "County Line Reuse Plant Preliminary Cost Estimate." Southwest Engineers.  Prepared for County Line SUD. May 9, 2019. 
4 Email. Raabe, Steve. March 6, 2015.  
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5.2.9.6 Implementation Considerations 
This water supply option has been compared to the plan development criteria, as shown in Table 
5.2.9-11, and the option meets each criterion. Each community that pursues recycled water will need to 
investigate concerns that would include, at a minimum, the following: 

 Amount of treated effluent available, taking into consideration downstream water 
commitments and discharge permit restrictions; 

 Potential users, primarily individual large-scale users that could utilize non-potable water 
(e.g., certain industries) and irrigated lands (e.g., golf courses and park areas); and 

 Capital costs of constructing needed distribution systems connecting the treatment facilities to 
the areas of recycled water. 

Recycled water requires a TCEQ permit. Requirements specific to pipelines needed to link wastewater 
treatment facilities to recycled water customers may include the following: 

 USACE Section 404 permit(s) for pipeline stream crossings; discharges of fill into wetlands and 
waters of the United States for construction; and other activities; 

 TPDES Storm Water Pollution Prevention Plan; and 

 TPWD sand, shell, gravel, and marl permit for construction in state-owned streambeds. 

Table 5.2.9-11  Comparison of General Recycled Water Option to Plan Development Criteria 

IMPACT CATEGORY COMMENT(S) 

A. Water Supply  

1. Quantity 1. Potentially important source, up to 25 percent of 
demand. 

2. Reliability 2. High reliability. 

3. Cost 3. Reasonable. 

B. Environmental factors  

1. Environmental Water Needs 1. Produces instream flows—low to moderate impact. 

2. Habitat 2. Possible low impact. 

3. Cultural Resources 3. None or low impact. 

4. Bays and Estuaries 4. None or low impact. 

5. Threatened and Endangered Species 5. Possible impact. 

6. Wetlands 6. None or low impact. 

C. Impact on Other State Water Resources No apparent negative impacts on state water resources; 
benefit accrues to demand centers by more efficient use of 
available water supplies; no effect on navigation. 
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D. Threats to Agriculture and Natural Resources Generally positive effect to agriculture and natural 
resources by avoiding need for new supplies. 

E. Equitable Comparison of Strategies Deemed 
Feasible 

Option is considered to meet municipal and industrial 
shortages. 

F. Requirements for Inter-Basin Transfers Not applicable. 

G. Third-Party Social and Economic Impacts 
from Voluntary Redistribution 

Could offset the need for voluntary redistribution of other 
supplies. 

Reliability 
Supply amounts for this strategy were developed based on estimates of water use and related return 
flows to specific wastewater treatment plants.  Where applicable, consideration was given for specific 
minimum by-pass flow requirements where required by water rights. This strategy is considered highly 
reliable (reliability score = 5). There is the potential for the reuse supplies to develop at a faster or 
slower rate, depending on the volume of return flows. 
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5.2.10 SAWS Expanded Local Carrizo Project 

5.2.10.1 Description of Water Management Strategy 
SAWS currently produces approximately 9,900 acft/yr of groundwater from the local Carrizo Aquifer, 
located on the SAWS H2Oaks Center property in southern Bexar County1; it is north/northeast of their 
ASR well field. As part of the SAWS Expanded Local Carrizo Project (a recommended WMS in the 2016 
SCTRWP), the current well field will be expanded to produce an additional 21,000 acft/yr of water from 
11 wells (including two contingency wells) constructed in three phases/well fields; all phases will be 
implemented in the 2040 decade. The WMS is based on the development of additional fresh 
groundwater from the Carrizo Sands of the Carrizo-Wilcox Aquifer (Figure 5.2.10-1). The wells in the 
Expanded Local Carrizo Project would be located northeast of the H2Oaks Center. Raw water from the 
wells will be delivered to the H2Oaks Center for treatment. Water will then be delivered to the SAWS 
distribution system through either the existing east side integration pipeline or the new west side 
integration pipeline. 

  

Figure 5.2.10-1 SAWS Expanded Local Carrizo Project Location 

 

 
1 SAWS 2017 Water Management Plan; 
https://www.saws.org/your-water/new-water-sources/2017-water-management-plan/ 

 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Siting of facilities are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor at a later date. 

https://www.saws.org/your-water/new-water-sources/2017-water-management-plan/
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5.2.10.2 Available Yield 
Based on available hydrogeologic information2, the SAWS Expanded Local Carrizo Project consists 
of 11 wells constructed in three phases (Table 5.2.10-1). The expected depth for each new Carrizo 
Aquifer well will range from 550 to 600 feet below ground surface (average depth of 575 feet) and will 
produce approximately 1,380 gpm. The wells will be screened in the Carrizo Sand formation, just down-
dip of the Carrizo Aquifer outcrop. Water in the Carrizo formation has a TDS concentration of less 
than 300 mg/L and relatively high concentrations of iron and manganese. High iron and manganese will 
require treatment at the H2Oaks Center WTP before being sent to the distribution system. 

Table 5.2.10-1 SAWS Expanded Local Carrizo Project Phases 

PHASE NUMBER OF WELLS 
YIELD  

(ACFT/YR) 
IMPLEMENTATION 

DECADE 

1 4* 7,000 2040 

2 4* 7,000 2040 

3 3 7,000 2040 

Total 11 21,000 2040 

* Includes one contingency well in this phase. 

 
Several SAWS projects are located in the immediate vicinity of the SAWS Expanded Local Carrizo Project, 
including the following: 

 The existing SAWS Local Carrizo Project; 

 The existing SAWS brackish Wilcox Project; 

 The SAWS ASR project that stores Edwards Aquifer water in the Carrizo Aquifer; and 

 The planned SAWS Expanded Brackish Groundwater Project (See Section 5.2.11). 

As part of future planning for this SAWS Expanded Local Carrizo Project, the cumulative effects of 
recharge operations and pumping should be thoroughly evaluated for SAWS operations and impacts to 
neighboring groundwater users. There is no local groundwater conservation district that regulates 
groundwater production or well spacing in the Carrizo Aquifer in Bexar County. 

 
2 Deeds et al. 2003, GAM for the Southern Carrizo Aquifer; 
http://www.twdb.texas.gov/groundwater/models/gam/czwx_s/CZWX_S_Full_Report.pdf?d=2327786.58 
 

http://www.twdb.texas.gov/groundwater/models/gam/czwx_s/CZWX_S_Full_Report.pdf?d=2327786.58
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In November 2016, GMA-13 established the DFC for the Carrizo-Wilcox, Queen City Sparta Aquifer3. 
Based on the approved DFC, the TWDB has determined that the MAG for the Carrizo-Wilcox Aquifer in 
Bexar County is 78,807 acft/yr in 20704. Historic groundwater production from the entire Carrizo-Wilcox 
Aquifer in Bexar County has been highly variable, ranging from less than 1,000 acft/yr to more 
than 10,000 acft/yr since 2008, with no discernable trend. Even if the largest estimated historic 
production of 10,464 acft/yr is used, over 68,000 acft/yr remaining in available MAG for additional 
projects. 

Water Loss 
Groundwater expansion strategies that assume additional yield from existing infrastructure have no 
additional water losses associated with them. Groundwater expansion, development, and importation 
strategies that require new infrastructure are assumed to have negligible water losses. 

5.2.10.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project is located in the Post Oak Savannah ecoregion. As mapped by the Texas Parks and Wildlife 
Department (TPWD)5, the project area mostly occurs within savannah grassland vegetation 
communities. Small areas of woody vegetation are mapped, including live oak motte and woodland, 
post oak motte and woodland, and mesquite shrubland. The proposed pipeline crosses riparian 
vegetation zones mapped by TPWD as riparian live oak forest, riparian deciduous shrubland, and 
riparian herbaceous vegetation. 

Based on TPWD vegetation mapping, the project would not result in impacts to areas mapped as row 
crops or areas mapped as disturbance or tame grassland which may include pasture used for grazing or 
hay production. 

The proposed well pads would result in conversion of land use from undeveloped vegetation or 
agricultural use (mostly open fields) to small areas of industrial use. Project pipeline easements would 
require removal of woody vegetation and long-term maintenance (mowing, woody vegetation clearing) 
to maintain easement access. Herbaceous vegetation would be expected to quickly re-establish within 
pipeline easements once construction has been completed. Revegetation of easements and other 
disturbed areas provides the opportunity to plant native species that are beneficial to native wildlife. 
Revegetation plans are typically completed during preliminary studies and design phases of projects. It is 
up to the sponsors of each WMS to determine the best course of action regarding revegetation. 

 
3 Texas Water Development Board, Groundwater Management Area 13 – Desired Future Conditions. 
http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_DFC_2016.pdf?d=52712.51999999731 
4 Texas Water Development Board, Groundwater Management Area 13 – Modeled Available Groundwater, GR 17-027 MAG. 
http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_MAG_2016b.pdf?d=52712.51999999731. 
5 TPWD. 2019. Ecological Mapping Systems of Texas. https://tpwd.texas.gov/landwater/land/programs/landscape-
ecology/ems/. 
 

http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_DFC_2016.pdf?d=52712.51999999731
http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_MAG_2016b.pdf?d=52712.51999999731
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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Aquatic Resources 
The project area contains several unnamed intermittent streams and their associated floodplains. The 
project does not cross any water bodies designated as impaired in the Texas Integrated Report of 303(d) 
listed water bodies6. The National Wetlands Inventory (NWI) mapping shows two freshwater ponds in 
the project area. The project area does not contain impaired stream segments as defined by TCEQ or 
ecologically significant stream segments as designated by TPWD. 

The project will require an on-site delineation of streams, ponds and wetlands. Well field facilities can 
typically be sited to avoid impacts to Waters of the United States, including wetlands. Stream crossing 
for pipeline construction would result in temporary stream impacts that would require U.S. Army Corps 
of Engineers (USACE) permitting. Pipeline stream crossings are typically covered by USACE Nationwide 
Permit 12 – Utility Line Activities. A preconstruction notification to the USACE is required under certain 
conditions, including if there would be permanent impacts to over 0.1 acre of waters of the United 
States. The USACE permit requires that there will be no change in preconstruction contours of waters of 
the United States. Utility crossings under stream (e.g., through horizontal directional drilling) would not 
require a USACE permit. 

Threatened, Endangered, and Species of Concern 
Table 5.2.10-2 provides a summary of threatened, endangered and candidate species and species of 
concern that have potential to occur in Bexar County7,8. It should be noted that the county species lists 
are current as of August 9, 2019, but may be updated as new species information becomes available. 
Suitable habitat does not occur for any of the federally listed species, and there is low likelihood of 
suitable habitat for freshwater mussels. Suitable habitat may occur for state listed threatened species, 
including white-faced ibis (Plegadis chihi), Texas horned lizard (Phrynosoma cornutum), Texas indigo 
snake (Drymarchon melanurus erebennus), and Texas tortoise (Gopherus berlandieri).  

There is potential for suitable habitat for numerous wildlife species designated by TPWD as Species of 
Greatest Conservation Need (SGCN) including American bumblebee (Bombus pensylvanicus), Strecker’s 
chorus frog (Pseudacris streckeri), Woodhouse’s toad (Anaxyrus woodhousii), western burrowing owl 
(Athene cunicularia hypugaea), American badger (Taxidea taxus), thirteen-lined ground squirrel 
(Ictidomys tridecemlineatus), eastern spotted skunk (Spilogale putorius), and plains spotted skunk 
(Spilogale putorius interrupta). In addition, SGCN bat species may utilize structures and could therefore 
occur in developed areas. The SGCN list also includes numerous plant species. SGCN species do not have 
formal protected status but are being monitored by TPWD. 

Since suitable habitat does not occur for federally-listed threatened or endangered species, consultation 
with the U.S. Fish and Wildlife Service (USFWS) would not be required. Site-specific field surveys would 
be required to determine the quality of habitat for state-listed species. Coordination with TPWD may be 

 
6 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for the Clean 
Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf.  
7 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Bexar County. Last Update: July 17, 
2019. https://tpwd.texas.gov/gis/rtest/. 
8 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation (IPaC) Resource List – Bexar County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources . 

https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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required to mitigate species impacts. If TWDB funding/financing will be used for the project, formal 
coordination with TPWD will likely be required to obtain their recommendations on minimizing impacts 
to protected species and sensitive habitats. If suitable habitat occurs, TPWD may request pre-
construction surveys to search for and relocate any protected species that occur in the project area.  

The federal Migratory Bird Treaty Act (MBTA) protects birds, nests, and eggs unless permitted by 
USFWS. TPWD recommendations for project due diligence typically include a recommendation to 
conduct pre-construction nest surveys or avoid vegetation clearing during the general bird nesting 
season of March 15 to September 15. 

Table 5.2.10-2 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for SAWS Expanded Local Carrizo Project, Bexar County, Texas 

SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Black-spotted newt Notophthalmus 
meridionalis 

N/A T Gulf Coastal Plain 
south of the San 
Antonio River; in 
resacas and bodies of 
water with firm 
bottoms and little or 
no vegetation. Also in 
wet or sometimes wet 
areas, such as arroyos, 
canals, ditches, or even 
shallow depressions; 
the absence of 
predatory fish is 
probably important.  

Project area is outside 
the expected range of 
this species. 

Cascade Caverns 
salamander 

Eurycea latitans N/A T Springs and caves in 
Guadalupe River, 
Medina River, and 
Cibolo Creek 
watersheds, all within 
the Edwards Aquifer. 

Suitable karst habitat 
does not occur within 
the project area. 

Comal Blind 
salamander 

Eurycea tridentifera N/A T Within aphotic zones 
of shallow limestone 
caves; found in springs 
and waters of caves. 

Suitable karst habitat 
does not occur within 
the project area. 

Mexican treefrog Smilisca baudinii N/A SGCN The subtropical Rio 
Grande embayment 
around Brownsville. 
May do well in 
association with 
human development 
and may tolerate 
relatively dry situations 
provided moist 
microclimates are 
available. 

Project area is outside 
the expected range of 
this species. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Strecker’s chorus 
frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites.  

Texas salamander Eurycea neotenes N/A SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of the 
expected range of this 
species. 

Valdina Farms 
sinkhole 
salamander 

Eurycea troglodytes N/A SGCN Isolated, intermittent 
pools of subterranean 
streams and sinkholes 
in Nueces, Frio, 
Guadalupe, and 
Pedernales watersheds 
within Edwards Aquifer 
area. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s toad Anaxyrus 
woodhousii 

N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Arachnids 

Braken Bat Cave 
meshweaver 

Cicurina venii E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Cokendolpher Cave 
harvestman 
 

Texella 
cokendolpheri 

E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Government 
Canyon Bat Cave 
meshweaver 

Cicurina vespera E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Government 
Canyon Bat Cave 
spider 

Neoleptoneta 
microps 

E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Madla Cave 
meshweaver 

Cicurina madla E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Tartarocreagris 
amblyopa 

N/A SGCN Karst features. Suitable karst habitat 
does not occur in 
project area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Robber Baron Cave 
meshweaver 

Cicurina baronia E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Arthropods 

No accepted 
common name 

Speodesmus falcatus N/A SGCN Karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Speodesmus ivyi N/A SGCN Subterranean obligate. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Speodesmus reddelli N/A SGCN Karst features. Suitable karst habitat 
does not occur in 
project area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable habitat does 
not occur in project 
area; may fly over or 
forage in wetlands 
during migration.  

Black-capped vireo Vireo articapilla DL E Patches of oak-juniper 
woodland with open 
grassy spaces; foliage 
must reach ground 
level for nesting cover. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Franklin’s gull Leucophaeus 
pipixcan 

N/A SGCN Nests around lakes and 
marshes; may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Golden-cheeked 
warbler 

Setophaga 
chrysoparia 

E E Mixed stands of Ashe 
juniper and various 
oaks; edges of cedar 
brakes. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Interior least tern Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, rivers; 
also known to nest on 
manmade structures 
(inland beaches, 
wastewater treatment 
plants, gravel mines, 
etc.). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration.  
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Mountain plover Charadrius 
montanus 

N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) soil. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites; may fly over or 
feed in area during 
migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on barrier 
islands and beaches or 
mudflats. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration.  

Reddish egret Egretta rufescens N/A SGCN Brackish marshes, 
shallow salt ponds, and 
tidal flats along Texas 
Gulf Coast; nests on 
dry coastal islands. 

Project is outside of the 
expected range of this 
species. 

Tropical parula Setophaga pitiayumi N/A T Dense or open woods, 
brush, trees, and 
undergrowth along 
edges of river and 
resacas. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots, nests, and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites; may fly over 
during migration. 

Whooping crane Grus americana E E Potential migrant via 
plains throughout most 
of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
[during migration]. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration.  
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly 
over during migration.  

Zone-tailed hawk Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, including 
mountain country, 
mesa, open deciduous, 
or pine-oak woodland. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Crustaceans 

A cave obligate 
isopod 

Speocirolana 
hardeni 

N/A SGCN Cave obligate. Suitable karst habitat 
does not occur in 
project area. 

Cascade Cave 
amphipod 

Stygobromus 
dejectus 

N/A SGCN Subaquatic, 
subterranean pools. 

Suitable karst habitat 
does not occur in 
project area. 

Ezell’s Cave 
amphipod 

Stygobromus 
flagellates 

N/A SGCN Artesian wells. Suitable karst habitat 
does not occur in 
project area.  

No accepted 
common name 

Mexiweckelia 
hardeni 

N/A SGCN Cave obligate 
amphipod. 

Suitable karst habitat 
does not occur in 
project area. 

Fishes 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat does 
not occur in project 
area. 

River darter Percina shumardi N/A SGCN Confined to large rivers 
and lower parts of 
major tributaries; 
almost invariably found 
in deep chutes and 
riffles where current is 
swift and bottom 
composed of coarse 
gravel or rock. 

Suitable habitat does 
not occur in project 
area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Suitable karst habitat 
does not occur in 
project area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Toothless blindcat  Trogloglanis 
pattersoni 

N/A SGCN Known from five 
artesian wells 
penetrating the San 
Antonio Pool of the 
Edwards Aquifer; found 
at depths 
of 305 to 582 meters. 

Project would not affect 
groundwater. 

Widemouth 
blindcat 

Satan eurystomus N/A SGCN Known from five 
artesian wells 
penetrating the San 
Antonio Pool of the 
Edwards Aquifer; found 
at depths 
of 305 to 582 meters. 

Project would not affect 
groundwater. 

Insects 

A cave obligate 
beetle 

Batrisodes shadeae N/A SGCN Cave obligate. Suitable karst habitat 
does not occur in 
project area. 

A ground beetle Rhadine exilis E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

A ground beetle Rhadine infernalis E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Bombus variabilis N/A SGCN Parasite on other 
bumblebee species. 

Suitable habitat may 
occur in the project 
area. 

Helotes mold 
beetle 

Batrisodes venyivi E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Manfreda giant 
skipper 

Stallingsia 
maculosus 

N/A SGCN Subtropical mesquite 
scrub with a lot of 
Manfreda, on sandy or 
clay soils, either dry or 
moist. Apparently 
occasionally pine 
woodland. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

No accepted 
common name 

Cotinis boylei  N/A SGCN South Texas coastal 
plains. 

Suitable habitat unlikely 
to occur in the project 
area. 

No accepted 
common name 

Cotalpa conclamara N/A SGCN Sandy soils and post 
oak. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Dichopetala catinata N/A SGCN Grassland, shrubland. Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Dichopetala seeversi N/A SGCN Grassland, shrubland. Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Lymantes nadineae N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in the 
project area. 

No accepted 
common name 

Megachile parksi N/A SGCN Grassland shrubland Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites 

No accepted 
common name 

Nectopsyche texana N/A SGCN Riparian/riverine 
habitats. 

Suitable unlikely to 
occur in the project 
area. 

No accepted 
common name 

Rhadine bullis N/A SGCN Cave obligate. Suitable karst habitat 
does not occur in the 
project area. 

No accepted 
common name 

Pygarctia lorula N/A SGCN Savannah, open 
woodland. 

Suitable habitat may 
occur in the project 
area. 

Mammals 

American badger Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Big free-tailed bat Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls but will use 
buildings. 

May use buildings/ 
structures in the project 
area.  
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Black bear Ursus americanus N/A T Juniper-oak habitat, 
bottomland 
hardwoods, floodplain 
forests, upland 
hardwoods with mixed 
pine. 

Project is outside the 
expected range of this 
species. 

Black-tailed prairie 
dog 

Cynomys 
ludovicianus 

N/A SGCN Short, flat, dry 
grasslands with sparse 
vegetation. 

Project area is outside 
the expected range of 
this species. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

May use buildings/ 
structures in the project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges 
and woodlands. Prefer 
wooded, brushy areas; 
tallgrass prairies.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Long-tailed weasel Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Mexican free-tailed 
bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

May use buildings/ 
structures and forage 
along the pipeline 
alignment and well field 
sites. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps and 
marshes. 

Unlikely to occur in the 
project area. 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Low potential of 
suitable habitat within 
the project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Wide range of habitats; 
prefers tallgrass prairie 
and wooded, brushy 
areas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A SGCN Prefer short-grass 
prairies; also occur in 
pastures and along 
fencerows. Excavate 
burrows or use 
abandoned pocket 
gopher or prairie dog 
burrows.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Low potential to occur 
in project area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Western spotted 
skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

White-nosed coati Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Unlikely to occur within 
project area. 

Mollusks 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Golden orb Cyclonaias aurea C T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
River basins. 

Unlikely to occur within 
project area. 

Mimic cavesnail Phreatodrobia 
imitata 

N/A SGCN Subaquatic, only 
known from two wells 
penetrating the 
Edwards Aquifer. 

Project would not affect 
groundwater. 

No accepted 
common name 

Phreatodrobia 
conica 

N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Unlikely to occur within 
project area. 

Plants 

Awnless leastdaisy Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern 
and south-central 
Texas. 

Suitable sandy habitats 
may occur along the 
pipeline alignment and 
well field sites. 

Big red sage Salvia 
pentstemonoides 

N/A SGCN Moist to seasonally 
wet, steep limestone 
outcrops on seeps 
within canyons or 
along creek banks; 
occasionally on clayey 
to silty soils of creek 
banks and terraces, in 
partial shade to full 
sun. 

Suitable habitat does 
not occur within project 
area. 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Usually along creek 
beds or in vernally 
moist grassy open 
areas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Suitable habitat does 
not occur within project 
area. 

Bristle nailwort Paronychia setacea N/A SGCN Eastern south-central 
Texas, occurring in 
sandy soils. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Buckley tridens Tridens buckleyanus N/A SGCN Juniper-oak woodlands 
on rocky limestone 
slopes. 

Suitable habitat does 
not occur within project 
area. 

Burridge 
greenthread 

Thelesperma 
burridgeanum 

N/A SGCN Sandy open areas. Suitable sandy habitats 
may occur along the 
pipeline alignment and 
well field sites. 

Corell’s false 
dragon-head 

Physostegia correllii N/A SGCN Wet, silty clay loams on 
streamsides, in creek 
beds, irrigation 
channels, and roadside 
drainage ditches; or 
underlain by Austin 
Chalk limestone along 
gently flowing spring-
fed creek in central 
Texas. 

Low potential for 
suitable habitat to 
occur along the pipeline 
alignment and well field 
sites. 

Elmendorf’s onion Allium elmendorfii N/A SGCN Grassland openings in 
oak woodlands on 
deep, loose, well-
drained sands; to the 
north it occurs in post 
oak-black hickory-live 
oak woodlands over 
Queen City and similar 
Eocene formations. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Glass Mountains 
coral-root 

Hexalectris nitida N/A SGCN Ashe juniper 
woodlands over 
limestone in Edwards 
Plateau. 

Suitable habitat unlikely 
to occur within project 
area. 
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NAME 

FEDERAL 
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Gravelbar 
brickellbush 

Brickellia dentata N/A SGCN Frequently scoured 
gravelly alluvial beds in 
creek and river 
bottoms. 

Suitable habitat unlikely 
to occur within project 
area. 

Hairy sycamore-
leaf snowbell 

Styrax platanifolius 
ssp. stellatus 

N/A SGCN Usually in oak-juniper 
woodlands on steep 
rocky banks and ledges 
along intermittent or 
perennial streams, 
rarely far from some 
reliable source of 
moisture. 

Suitable habitat does 
not occur within project 
area. 

Heller’s 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

N/A SGCN Rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands 

Suitable habitat does 
not occur within project 
area. 

Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Suitable habitat does 
not occur within project 
area. 

Hill Country wild-
mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with plateau 
live oak woodlands on 
shallow to moderately 
deep clays and clay 
loams over limestone 
on rolling uplands; also 
in partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Suitable habitat does 
not occur within project 
area. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally moist 
situations in a number 
of natural regions. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Lundell's whitlow-
wort 

Paronychia 
lundellorum 

N/A SGCN The Sand Sheet of 
eastern South Texas, in 
tight sandy soils over 
saline clay on 
microhighs within salty 
prairie grasslands, and 
in upper portions of 
saline flats surrounding 
short drainages and 
brackish basins typical 
of the South Texas 
Sand Sheet. 

Project area is outside 
the expected range of 
this species. 
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Narrowleaf 
brickellbush 

Brickellia 
eupatorioides var. 
gracillima 

N/A SGCN Moist to dry gravelly 
alluvial soils along 
riverbanks but also on 
limestone slopes. 

Suitable habitat does 
not occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Osage Plains false 
foxglove 

Agalinis densiflora N/A SGCN Grasslands on shallow, 
gravelly, well-drained 
calcareous soils; 
prairies, dry limestone 
soils. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Parks jointweed Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in 
Post Oak Savanna 
landscapes over the 
Carrizo and Sparta 
formations; also occurs 
in early successional 
grasslands, along 
rights-of-way, and on 
mechanically disturbed 
areas. 

Suitable sandy habitats 
may occur along the 
pipeline alignment and 
well field sites. 

Plateau loosestrife Lythrum ovalifolium N/A SGCN Banks and gravelly 
beds of perennial or 
strong intermittent 
streams on Edwards 
Plateau. 

Suitable habitat does 
not occur within project 
area. 

Plateau milkvine Matelea 
edwardsensis 

NA SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Suitable habitat does 
not occur within project 
area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open 
areas in grasslands and 
post oak woodlands on 
deep sands derived 
from the Carrizo Sand 
and similar Eocene 
formations. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Siler’s huaco Manfreda sileri N/A SGCN Rare in a variety of 
grasslands and 
shrublands on dry sites. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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South Texas 
rushpea 

Caesalpinia 
phyllanthoides 
 

N/A SGCN Tamaulipan thorn 
shrublands or 
grasslands on very 
shallow sandy to clayey 
soils over calcareous 
sandstone and caliche. 

Low likelihood of 
suitable habitat within 
project area. 

Spreading 
leastdaisy 

Chaetopappa effusa N/A SGCN Limestone cliffs, 
ledges, bluffs, steep 
hillsides, sometimes in 
seepy areas, oak-
juniper, oak, or mixed 
deciduous woods, 
300 to 500 meter 
elevation. 

Low likelihood of 
suitable habitat within 
project area. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Rare throughout range, 
usually in oak-juniper 
woodlands on steep 
rocky banks and ledges 
along intermittent or 
perennial streams, 
rarely far from some 
reliable source of 
moisture. 

Suitable habitat does 
not occur within project 
area. 

Texas almond Prunus minutiflora N/A SGCN Variety of grassland 
and shrubland habitats, 
mostly on calcareous 
soils underlain by 
limestone. 

Low likelihood of 
suitable habitat in 
project area. 

Texas amorpha Amorpha 
roemeriana 

N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Suitable habitat does 
not occur within project 
area. 

Texas fescue Festuca versuta N/A SGCN Mesic woodlands on 
limestone-derived soils 
on stream terraces and 
canyon slopes. 

Suitable habitat does 
not occur within project 
area. 

Texas peachbush Prunus texana N/A SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0 to 200 meter 
elevation. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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Texas seymeria Seymeria texana N/A SGCN Grassy openings in 
juniper-oak woodlands 
on dry rocky slopes or 
rock outcrops in 
shaded canyons. 

Suitable habitat does 
not occur within project 
area. 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

N/A SGCN Occurs sparingly on 
rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Suitable habitat does 
not occur within project 
area. 

Tree dodder Cuscuta exaltata N/A SGCN Parasitic on numerous 
woody plant species, 
including oak, walnut, 
sumac, grape, elm, and 
persimmon. 

Suitable host species 
may occur in project 
vicinity. 

Turnip-root 
scurfpea 

Pediomelum 
cyphocalyx 

N/A SGCN Grasslands and 
openings in juniper-oak 
woodlands on 
limestone substrates 
on the Edwards 
Plateau and in north-
central Texas. 

Low likelihood of 
suitable habitat in 
project area. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

N/A SGCN Sandy soils of Rio 
Grande plains. 

Low likelihood of 
suitable habitat in 
project area. 

Wright’s milkvetch Astralagus wrightii N/A SGCN Edwards Plateau. Low likelihood of 
suitable habitat in 
project area. 

Reptiles 

American alligator Alligator 
mississippiensis 

N/A N/A Inland natural rivers, 
swamps, marshes, 
coastal marshes, and 
manmade 
impoundments 

Unlikely to occur in 
project area. 

Cagle’s map turtle Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
System 

Unlikely to occur in 
project area. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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Eastern box turtle Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Keeled earless 
lizard 

Holbrookia 
propinqua 

N/A SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Northern spot-
tailed earless lizard 

Holbrookia lacerata N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edward’s 
Plateau. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Slender glass lizard Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Southern spot-
tailed earless lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, 
areas with sparse 
vegetation or 
mesquite-prickly pear 
associations, and 
uplands of central 
Texas Edwards Plateau. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Texas garter snake Thamnophis sirtalis 
annectens 

N/A SGCN Marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Texas horned lizard Phrynosoma 
cornutum 

N/A T Open, arid, and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Texas indigo snake Drymarchon 
melanurus 
erebennus 

N/A T South of the 
Guadalupe River and 
Balcones Escarpment, 
thornbrush chaparral 
woodland, particularly 
dense riparian 
corridors. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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Texas tortoise Gopherus berlandieri  N/A T Open brush with a 
grass understory is 
preferred; open grass 
and bare ground are 
avoided; when inactive 
occupies shallow 
depressions at base of 
bush or cactus.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Timber rattlesnake Crotalus horridus N/A T Swamps, floodplains, 
upland pine, deciduous 
woodland, riparian 
zones, and abandoned 
farmland. Limestone 
bluffs, sandy soil or 
black clay. Prefers 
dense ground cover, 
i.e., grapevines, 
palmetto. 

Unlikely to occur in 
project area. 

Western box turtle Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrow into soil 
or may use burrows 
made by other species. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Western hognose 
snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas (but 
not intensively 
cultivated), and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Western 
rattlesnake 

Crotalis viridis N/A SGCN Desert and prairie 
grassland; shrub desert 
rocky hillsides; edges of 
arid and semi-arid river 
breaks. 

Project area is outside 
the expected range of 
this species. 
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T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
N/A = Not Applicable 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 
Projects in Texas can come under the purview of the National Historic Preservation Act (NHPA) and the 
Antiquities Code of Texas (ACT). Both are administered by the Texas Historical Commission (THC), the 
State Historic Preservation Office (SHPO) in Austin, Texas. If an undertaking is federally permitted, 
licensed, or partially funded, the Project must comply with Section 106 of the NHPA. The ACT requires 
projects on land owned or operated by a political subdivision of the State of Texas9 to assess whether 
the project will impact cultural resources that meet the requirements for listing as a State Antiquities 
Landmark. 

The background literature review identified one previously recorded archaeological site intersecting the 
project area. The site consists of a prehistoric campsite recommended as not eligible for inclusion in the 
National Register of Historic Places (NRHP) (THC 2019). In addition, the review identified one historic 
cemetery adjacent to the project area (Table 5.2.10-3). No potential historic buildings, structures, 
historical markers, or NRHP properties are known to be near the project. 

The model used assessed overall archaeological potential within the project area to be low, ranging 
from 6 percent to 27 percent likelihood that the project area contains significant unidentified 
archaeological resources. The greatest probability areas were designated adjacent to existing drainages, 
the known archaeological site and cemetery. 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 13.5. Based on 
the results of the background review, a structured cultural resources survey of the final design plan is 
recommended to assess the presence and significance of cultural resources within its boundaries. 

Table 5.2.10-3 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Campsite Prehistoric Not Eligible Intersect 

Cemetery John Shock Shely Historic None Adjacent 

ASSESSMENT SCORE TOTAL:  13.5 

 
9 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 Water Code 
District, soil and water conservation district, county or municipal improvement district, regional planning commission, council 
of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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5.2.10.4 Engineering and Costing 
Preliminary engineering and costing analyses have been performed for each of the three phases using 
2021 Regional Water Planning methods. Project phasing and well locations, number of wells, and well 
pumping rates were provided by SAWS. Black & Veatch utilized the Uniform Costing Tool, which includes 
standard costing procedures and method for calculating unit costs. Costing procedures include all 
facilities required for water production, collection, and transmission but did not include costs of the 
H2Oaks Center WTP expansion or expanding transmission facilities to deliver the treated water from the 
H2Oaks Center to SAWS existing distribution system. Well fields will require wells and a collector 
pipeline. Well pumps will be sized to deliver the raw water to the H2Oaks Center. Treated water will be 
either delivered to SAWS’ distribution system by a new west side integration pipeline or the existing east 
side pipeline. 

Phases 1, 2, and 3 of the SAWS Expanded Local Carrizo Project will each produce a uniform 6.25 mgd 
(7,000 acft/yr) of potable water for a total project firm yield of 18.75 mgd (21,000 acft/yr). Facilities for 
Phase 1 include a well field with three wells, plus an additional well for contingency. Facilities for 
Phase 2 include a well field with three wells, plus an additional well for contingency.  Facilities for Phase 
3 include a well field with three wells. Cost and information associated with water treatment plant 
expansion of the H2Oaks WTP is discussed in Section 5.2.8 – Facilities Expansion WMS.  

Region L cost estimates for the SAWS Expanded Local Carrizo Project WMS for each phase are detailed 
in Table 5.2.10-4 through 5.2.10-6. The total project cost estimate for all three phases are shown in 
Table 5.10-7. The Phase 1 estimated project cost is $8,587,000; the Phase 2 estimated project cost is 
$7,787,000; the Phase 3 estimated project cost is $7,114,000; and the total estimated project cost 
is $23,489,000. Annual costs include debt service for a 20-year loan at 3.5 percent interest and O&M 
costs, including power. Costs do not include a groundwater lease fee or groundwater district fee 
because the wells will be located on existing SAWS property where there is no groundwater 
conservation district. The cost of water is estimated to be $120 per acft/yr ($0.37 per 1,000 gallons). 
Additional cost would be incurred to transport the water to SAWS distribution system. 

Table 5.2.10-4 Phase 1 Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Well Fields (Wells, Pumps, and Piping) $6,126,000  

TOTAL COST OF FACILITIES $6,126,000  

   
Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$2,144,000  

Environmental & Archaeology Studies and Mitigation  $69,000  

Land Acquisition and Surveying (35 acres) $18,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $231,000  

TOTAL COST OF PROJECT $8,587,000  
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ANNUAL COST  

Debt Service (3.5%, 20 years) $604,000  

O&M  
Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $61,000  

Pumping Energy Costs (1,975,805 kilowatt-hour [kW-hr] at 0.08 $/kW-hr) $158,000  

TOTAL ANNUAL COST $823,000  

  

Available Project Yield (acft/yr) 7,000  

Annual Cost of Water* ($ per acft) $118  

Annual Cost of Water After Debt Service* ($ per acft) $31  

Annual Cost of Water* ($ per 1,000 gallons) $0.36  

Annual Cost of Water After Debt Service* ($ per 1,000 gallons)  $0.10  

* Based on a peaking factor of 1.0. 

 

Table 5.2.10-5 Phase 2 Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Well Fields (Wells, Pumps, and Piping) $5,532,000  

TOTAL COST OF FACILITIES $5,532,000  

   
Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$1,936,000  

Environmental & Archaeology Studies and Mitigation  $92,000  

Land Acquisition and Surveying (35 acres) $18,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $209,000  

TOTAL COST OF PROJECT $7,787,000  

   

ANNUAL COST  

Debt Service (3.5%, 20 years) $55,000  

O&M  
Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $55,000  

Pumping Energy Costs (2,823,785 kilowatt-hour [kW-hr] at 0.08 $/kW-hr) $226,000  

TOTAL ANNUAL COST $829,000  
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Available Project Yield (acft/yr) 7,000  

Annual Cost of Water* ($ per acft) $118  

Annual Cost of Water After Debt Service* ($ per acft) $40  

Annual Cost of Water* ($ per 1,000 gallons) $0.36  

Annual Cost of Water After Debt Service* ($ per 1,000 gallons)  $0.12  

* Based on a peaking factor of 1.0. 

 

Table 5.2.10-6 Phase 3 Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Well Fields (Wells, Pumps, and Piping) $5,064,000  

TOTAL COST OF FACILITIES $5,064,000  

   
Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$1,772,000  

Environmental & Archaeology Studies and Mitigation  $69,000  

Land Acquisition and Surveying (35 acres) $18,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $191,000  

TOTAL COST OF PROJECT $7,114,000  

   

ANNUAL COST  

Debt Service (3.5%, 20 years) $501,000  

O&M  
Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $51,000  

Pumping Energy Costs (3,865,190 kilowatt-hour [kW-hr] at 0.08 $/kW-hr) $309,000  

TOTAL ANNUAL COST $861,000  

  

Available Project Yield (acft/yr) 21,000  

Annual Cost of Water* ($ per acft) $123  

Annual Cost of Water After Debt Service* ($ per acft) $51  

Annual Cost of Water* ($ per 1,000 gallons) $0.38  

Annual Cost of Water After Debt Service* ($ per 1,000 gallons)  $0.16  

* Based on a peaking factor of 1.0. 
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Table 5.2.10-7 Total Project Cost Estimate Summary (Phases 1 through 3) 

ITEM ESTIMATED COSTS 

Well Fields (Wells, Pumps, and Piping) $16,722,000  

TOTAL COST OF FACILITIES $16,722,000  

   
Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$5,853,000  

Environmental & Archaeology Studies and Mitigation  $230,000  

Land Acquisition and Surveying (118 acres) $55,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $629,000  

TOTAL COST OF PROJECT $23,489,000  

   

ANNUAL COST  

Debt Service (3.5%, 20 years) $1,653,000  

O&M  
Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $167,000  

Pumping Energy Costs (8,841,215 kilowatt-hour [kW-hr] at 0.08 $/kW-hr) $707,000  

TOTAL ANNUAL COST $2,527,000  

  

Available Project Yield (acft/yr) 21,000  

Annual Cost of Water* ($ per acft) $120  

Annual Cost of Water After Debt Service* ($ per acft) $42  

Annual Cost of Water* ($ per 1,000 gallons) $0.37  

Annual Cost of Water After Debt Service* ($ per 1,000 gallons)  $0.13  

* Based on a peaking factor of 1.0. 
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It is noted that in the SAWS provided 2017 Water Management Plan, the unit cost associated with the 
SAWS Expanded Local Carrizo Project is estimated to be $690 acft/yr, which is inclusive of the ASR 
Program Costs (including H2Oaks WTP expansion). The H2Oaks WTP expansion is included in the 2021 
Region L Water Plan as part of the Facilities Expansion WMS (See Section 5.2.8). As such, the costs 
presented herein are for the groundwater well field expansion only. 

5.2.10.5 Implementation Considerations 
The SAWS Expanded Local Carrizo Project WMS is planned to be located north/northeast of the existing 
SAWS ASR well field (Figure 5.2.10-1), which stores Edwards Aquifer water in the Carrizo Aquifer. 
Groundwater withdrawals from the new SAWS Expanded Local Carrizo Project wells would affect 
groundwater gradients, flow rates, and mixing rates of SAWS’ water stored in the nearby ASR well field. 
Increased extraction from the Carrizo Aquifer would increase movement of water from the ASR well 
field toward the Carrizo Aquifer wells and cause more rapid mixing of stored Edwards Aquifer 
groundwater with native Carrizo Aquifer groundwater. Implications of increased groundwater 
withdrawals should be fully evaluated during the planning and design phases and prior to 
implementation of the SAWS Expanded Local Carrizo Project. 

Implementation of the SAWS Expanded Local Carrizo Project includes the following considerations: 

 Verification of available groundwater quantity and well productivity; 

 Verification of water quality for concentrations of constituents, such as TDS, chloride, sulfate, 
iron, manganese, and hydrogen sulfide; 

 Potential for differing water qualities/chemical constituents in the water; 

 Regulations by TCEQ; and 

 Potential impacts on the following natural resources: 

● Endangered and threatened species; 

● Water levels in the aquifer, including potential dewatering of the current artesian part 
of the aquifer; 

● Baseflow in streams; and 

● Wetlands. 

 Competition with others in the area for groundwater in the Carrizo Aquifer, including the 
following: 

● Private water purveyors; 

● Public water purveyors in the area; and/or 

● Future oil and gas drilling operations. 

Reliability 
Water from these sources is considered to be very reliable based on available hydrogeologic information 
from the existing nearby wells. Supply is considered to be medium because of the potential of differing 
well productivity and water quality, potential impacts to natural resources and Carrizo Aquifer user 
competition (reliability score = 4). 



 

 

 

 

 

 

 

 

 

 

 

[This page intentionally left blank] 



South Central Texas Regional Water Planning Group | SAWS EXPANDED BRACKISH GROUNDWATER PROJECT 

BLACK & VEATCH | SAWS Expanded Brackish Groundwater Project 5.2.11-1 
 

5.2.11 SAWS Expanded Brackish Groundwater Project 

5.2.11.1 Description of Water Management Strategy 

As part of a multi-stage water supply plan, SAWS identified the Carrizo-Wilcox Aquifer in Wilson County 

as a potential source for its customers. SAWS currently owns and operates a brackish groundwater 

desalination project in Bexar County (Phase 1), which is currently online. This WMS evaluation includes 

SAWS’ plans to expand its Carrizo-Wilcox Aquifer brackish groundwater project into Wilson County 

through four additional phases (Phases 2 through 5) (Figure 5.2.11-1). The approximate locations of the 

well fields were provided by SAWS and selected primarily on the basis of favorable well yields and water 

quality, with consideration of available property. 

This strategy includes treatment of the raw water at a desalination WTP near the H2Oaks Center. The 

treated water would be pumped with water recovered from the nearby ASR well field to the SAWS 

distribution system through SAWS integration pipelines. Concentrate will be disposed of via deep well 

injection in Wilson County near the existing SAWS brackish concentrate injection wells.  

 

Figure 5.2.11-1 SAWS Expanded Brackish Groundwater Project Location 

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. 

The locations shown on the map are conceptual in 

nature and are not meant to represent actual 

locations of facilities. Facilities sitings are subject 

to studies, designs, engineering, and/or contract 

negotiations to be determined by the project’s 

sponsor at a later date. 
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5.2.11.2 Available Yield 

The TWDB’s February 2003 report1 showed the availability of brackish water in the Carrizo-Wilcox 

Aquifer in Region L to range from “moderate” to “high,” while source water production costs ranged 

from “low” to “high.” A study completed in July 20042 to evaluate the potential for a brackish 

groundwater source from the Wilcox Aquifer further defined the water quality and indicated that 

slightly brackish groundwater was available from the Wilcox Aquifer in Bexar County. A detailed study3 

was completed in October 2008 for SAWS on the hydrogeology, water quality, water treatment and 

facilities, disposal of concentrate, permitting, and procurement and financial considerations.  

As previously stated, Phase 1 of SAWS Brackish Wilcox Project is currently online. This WMS would 

provide 70,160 acft/yr in the 2070 decade4. Table 5.2.11-1 provides a summary of the water 

management strategy yields for each phase by decade. Phases 2 and 3 of the project are located 

northeast of the existing ASR wells, in Wilson County. Both phases are planned for the 2040 decade. 

Phase 2 is designed to produce 12 mgd (13,440 acft/yr) of potable water, while Phase 3 is designed to 

produce 6 mgd (6,720 acft/yr) of potable water.  

Phase 4 is located northeast of Stockdale in eastern Wilson County and is designed to produce 28.5 mgd 

(32,000 acft/yr) of potable water. Phase 4 is expected to be constructed in the 2060 decade.  

Phase 5 is located northeast of Floresville in central Wilson County and is designed to produce 16 mgd 

(18,000 acft/yr) of potable water. Phase 5 is expected to be constructed in the 2060 decade. 

Table 5.2.11-1. Decadal Water Management Strategy Yields by Phase (acft/yr) 

PROJECT 
PHASE 

VOLUME BY DECADE (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Phase 2 -- --     13,440     13,440      13,440      13,440  

Phase 3 -- --      6,720      6,720       6,720       6,720  

Phase 4 -- -- -- --     32,000      32,000  

Phase 5 -- -- -- --     18,000      18,000  

Total 0  0     20,160     20,160      70,160      70,160  

Note: Phase 1 has already been implemented and is not included in this WMS evaluation. 

Wells for all four additional phases are expected to produce about 800 gallons per minute (gpm) and be 

around 2,300 feet deep. Water from the Carrizo-Wilcox Aquifer at this location is expected to have a 

                                                           
1 LBG-Guyton Associates, “Brackish Groundwater Manual for Texas Regional Water Planning Groups,” prepared for the Texas 
Water Development Board, February 2003. 
2 HDR Engineering, Inc., “Water Quality Characteristics of the Wilcox Aquifer in the Vicinity of San Antonio, TX,” prepared for 
San Antonio Water System, July 2004. 
3 R.W. Beck, “Brackish Groundwater Desalination Feasibility Assessment Report,” prepared for SAWS, October 2008. 
4 This project is limited by the MAG, for purposes of this plan and DB22, it is assumed that SAWS will utilize the “SAWS 
Expanded Brackish Groundwater (GW Conversion)” WMS Project to secure the remaining supplies for the project. 
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TDS concentration of about 1,500 milligrams per liter (mg/L). This strategy is designed to produce water 

at a uniform (baseload) rate. 

The Evergreen Underground Water Conservation District regulates groundwater production and well 

spacing in the Carrizo-Wilcox Aquifer in Wilson County. In November 2016, Groundwater Management 

Area (GMA) 13 established the DFC for the Carrizo-Wilcox, Queen City Sparta Aquifer.5 On the basis of 

the approved DFC, the TWDB determined that the MAG for the Carrizo-Wilcox Aquifer in Wilson County 

is 111,093 acft/yr in 2070.6  

5.2.11.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area occurs in the Post Oak Savannah ecoregion and crosses a variety of vegetation types, 

mostly open fields and pastures. As mapped by TPWD,7 dominant vegetation types in the project area 

are savannah grassland and disturbance/tame grassland. Small areas of mapped woody vegetation 

communities include post oak motte and woodland and mesquite shrubland. The linear components of 

the project cross riparian vegetation zones along streams, mapped by TPWD as floodplain and riparian 

herbaceous vegetation, floodplain and riparian hardwood forest, and floodplain live oak and deciduous 

forest.  

Based on TPWD vegetation mapping, the project may have the potential to impact 87 acres of 

agricultural resources, including 7 acres mapped as row crops, and 80 acres of disturbance or tame 

grassland which may include pasture areas used for grazing. 

The proposed well pads and any new storage facilities would result in conversion of land use from 

undeveloped fields or agricultural use to small areas of industrial use. Project pipeline easements would 

require removal of woody vegetation and long-term maintenance (mowing, woody vegetation clearing) 

to maintain easement access. Herbaceous vegetation would be expected to quickly re-establish within 

pipeline easements once construction has been completed. Revegetation of easements and other 

disturbed areas provides the opportunity to plant native species that are beneficial to native wildlife. 

Revegetation plans are typically completed during preliminary studies and design phases of projects. It is 

up to the sponsors of each WMS to determine the best course of action regarding revegetation. 

Aquatic Resources 

The project area contains several mapped streams and their associated floodplains including the San 

Antonio River, Wallace Branch, Mariana Branch, Marcelinas Creek, Cibolo Creek, and numerous 

                                                           
5 Texas Water Development Board, Groundwater Management Area 13 – Desired Future Conditions. 
http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_DFC_2016.pdf?d=52712.51999999731. 
6 Texas Water Development Board, Groundwater Management Area 13 – Modeled Available Groundwater, GR 17-027 MAG. 
http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_MAG_2016b.pdf?d=52712.51999999731. 
7 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/  

http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_DFC_2016.pdf?d=52712.51999999731
http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_MAG_2016b.pdf?d=52712.51999999731
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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unnamed tributaries. The NWI mapping shows one freshwater forested/shrub wetlands and several 

ponds in the project area.  

The project crosses Segment 1911 of the San Antonio River and Segment 1902 of Lower Cibolo Creek; 

these stream segments have been designated as impaired stream segments in the Texas Integrated 

Report of 303(d) listed water bodies.8 This list identifies the water bodies or segments in Texas that do 

not meet assigned water quality standards. The project area does not contain ecologically significant 

stream segments as designated by TPWD.  

The project will require an on-site delineation of streams, ponds, and wetlands. Well field facilities can 

typically be sited to avoid impacts to waters of the United States including wetlands. Stream crossing for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

preconstruction notification to the USACE is required under certain conditions, including if there would 

be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires that 

there will be no change in pre-construction contours of waters of the United States. Utility crossings 

under streams (e.g., through horizontal directional drilling) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern 

Table 5.2.11-1 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Bexar and Wilson Counties.9 10 11 12 It should be noted that the county species 

lists are current as of August 9, 2019, but may be updated as new species information becomes 

available. Suitable habitat does not occur for any of the federally listed threatened or endangered 

species; however, two freshwater mussel species are under review for federal listing as threatened or 

endangered, and the project pipeline crosses streams that may provide suitable habitat for freshwater 

mussels. The black rail (Laterallus jamaicensis), also under federal review as a threatened species, has 

low potential to occur in wetland areas in the project region.  

Suitable habitat may occur for the state listed threatened species white-faced ibis (Plegadis ibis), Texas 

horned lizard (Phrynosoma cornutum), and Texas tortoise (Gopherus berlandieri). The state-threatened 

bald eagle (Haliaeetus leucocephalus) has been observed in areas of the lower San Antonio River. There 

is potential for suitable habitat for numerous wildlife species designated by TPWD as SGCN including 

American bumblebee (Bombus pensylvanicus), Strecker’s chorus frog (Pseudacris streckeri), 

Woodhouse’s toad (Anaxyrus woodhousii), western burrowing owl (Athene cunicularia hypugaea), 

American badger (Taxidea taxus), thirteen-lined ground squirrel (Ictidomys tridecemlineatus), eastern 

                                                           
8 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for the Clean 
Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 
9 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Bexar County. Last Update: July 17, 
2019. https://tpwd.texas.gov/gis/rtest/. 
10 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Wilson County. Last Update: July 17, 
2019. https://tpwd.texas.gov/gis/rtest/. 
11 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Bexar County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 
12 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Wilson County. 
https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources. 

https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
https://tpwd.texas.gov/gis/rtest/
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources
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spotted skunk (Spilogale putorius), and plains spotted skunk (Spilogale putorius interrupta). In addition, 

SGCN bat species may utilize structures and could therefore occur in developed areas. The SGCN list also 

includes numerous plant species, including many for which detailed habitat requirements have not been 

developed by TPWD. SGCN species do not have formal protected status but are being monitored by 

TPWD. Migratory birds may occur in the project area, particularly in riparian zones. 

Table 5.2.11-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for SAWS Expanded Brackish Project, Bexar and Wilson Counties, 
Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Black-spotted 
newt 

Notophthalmus 
meridionalis 

N/A T Gulf Coastal Plain 
south of the San 
Antonio River; in 
resacas and bodies of 
water with firm 
bottoms and little or 
no vegetation. Also in 
wet or sometimes wet 
areas, such as arroyos, 
canals, ditches, or even 
shallow depressions; 
the absence of 
predatory fish is 
probably important.  

Project area is outside 
the expected range of 
this species. 

Cascade 
Caverns 
salamander 

Eurycea latitans N/A T Springs and caves in 
Guadalupe River, 
Medina River, and 
Cibolo Creek 
watersheds, all within 
the Edwards Aquifer. 

Suitable karst habitat 
does not occur within 
the project area.  

Comal blind 
salamander 

Eurycea tridentifera N/A T Within aphotic zones 
of shallow limestone 
caves; found in springs 
and waters of caves. 

Suitable karst habitat 
does not occur within 
the project area. 

Mexican 
treefrog 

Smilisca baudinii N/A SGCN The subtropical Rio 
Grande embayment 
around Brownsville. 
May do well in 
association with 
human development 
and may tolerate 
relatively dry situations 
provided moist 
microclimates are 
available. 

Project area is outside 
the expected range of 
this species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Strecker’s 
chorus frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains, flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites.  

Texas 
salamander 

Eurycea neotenes N/A SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of the 
expected range of this 
species. 

Valdina Farms 
sinkhole 
salamander 

Eurycea troglodytes N/A SGCN Isolated, intermittent 
pools of subterranean 
streams and sinkholes 
in Nueces, Frio, 
Guadalupe, and 
Pedernales watersheds 
within Edwards Aquifer 
area. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Arachnids 

Braken Bat 
Cave 
meshweaver 

Cicurina venii E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Cokendolpher 
Cave 
harvestman 

Texella cokendolpheri E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Government 
Canyon Bat 
Cave 
meshweaver 

Cicurina vespera E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Government 
Canyon Bat 
Cave spider 

Neoleptoneta microps E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Madla Cave 
meshweaver 

Cicurina madla E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

No accepted 
common name 

Tartarocreagris 
amblyopa 

N/A SGCN Karst features. Suitable karst habitat 
does not occur in 
project area. 

Robber Baron 
Cave 
meshweaver 

Cicurina baronia E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Arthropods 

No accepted 
common name 

Speodesmus falcatus N/A SGCN Karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Speodesmus ivyi N/A SGCN Subterranean obligate. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Speodesmus reddelli N/A SGCN Karst features. Suitable karst habitat 
does not occur in 
project area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable habitat may 
occur along the San 
Antonio River; may fly 
over during migration. 

Black-capped 
vireo 

Vireo articapilla DL E Patches of oak-juniper 
woodland with open 
grassy spaces; foliage 
must reach ground 
level for nesting cover. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or 
along edge of marsh. 

Low probability of 
occurring in emergent 
wetland areas along the 
pipeline alignment and 
well field sites. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes; may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Golden-
cheeked 
warbler 

Setophaga 
chrysoparia 

E E Mixed stands of Ashe 
juniper and various 
oaks; edges of cedar 
brakes. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also know to 
nest on man-made 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration.  

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable breeding 
habitat does not occur 
within project area; may 
fly over during migration 
and possible stopover in 
plowed fields during 
migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration.  

Reddish egret Egretta rufescens N/A SGCN Brackish marshes, 
shallow salt ponds and 
tidal flats along Texas 
Gulf Coast; nests on 
dry coastal islands. 

Project is outside of the 
expected range of this 
species. 

Swallow-tailed 
kite 

Elanoides forficatus N/A SGCN Lowland forest, 
especially swampy 
areas, ranges to open 
woodland; marshes, 
along rivers, lakes, and 
ponds. Nests high in 
tall trees in clearing or 
on forest woodland 
edge, usually pine, 
cypress, or deciduous 
trees. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Tropical parula Setophaga pitiayumi N/A  T Dense or open woods, 
brush, trees, and 
undergrowth along 
edges of river and 
resacas. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites; may fly over 
during migration. 

Whooping 
crane 

Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
[during migration]. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration.  

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly 
over during migration.  

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous or pine-oak 
woodland. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Crustaceans 

A cave obligate 
isopod 

Speocirolana hardeni N/A SGCN Cave obligate. Suitable karst habitat 
does not occur in 
project area. 

Cascade Cave 
amphipod 

Stygobromus dejectus N/A SGCN Subaquatic, 
subterranean pools. 

Suitable karst habitat 
does not occur in 
project area. 

Ezell’s Cave 
amphipod 

Stygobromus 
flagellates 

N/A SGCN Artesian wells. Suitable karst habitat 
does not occur in 
project area.  

No accepted 
common name 

Mexiweckelia hardeni N/A SGCN Cave obligate 
amphipod. 

Suitable karst habitat 
does not occur in 
project area. 



South Central Texas Regional Water Planning Group | SAWS EXPANDED BRACKISH GROUNDWATER PROJECT 

BLACK & VEATCH | SAWS Expanded Brackish Groundwater Project 5.2.11-10 
 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Fishes 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat may 
occur along the portion 
of the pipeline 
alignment that crosses 
the San Antonio River 
and Cibolo Creek. Not 
expected in the well 
field sites. 

River darter Percina shumardi N/A SGCN Confined to large rivers 
and lower parts of 
major tributaries; 
almost invariably 
found in deep chutes 
and riffles where 
current is swift and 
bottom composed of 
coarse gravel or rock. 

Suitable habitat may 
occur along the portion 
of the pipeline 
alignment that crosses 
the San Antonio River. 
Not expected in the well 
field sites. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Suitable habitat may 
occur along the portion 
of the pipeline 
alignment that crosses 
the San Antonio River. 
Not expected in the well 
field sites. 

Toothless 
blindcat  

Trogloglanis 
pattersoni 

N/A SGCN Known from five 
artesian wells 
penetrating the San 
Antonio Pool of the 
Edwards Aquifer; 
found at depths of 
305-582 meters. 

Project would not affect 
groundwater. 

Widemouth 
blindcat 

Satan eurystomus N/A SGCN Known from five 
artesian wells 
penetrating the San 
Antonio Pool of the 
Edwards Aquifer; 
found at depths of 
305-582 meters. 

Project would not affect 
groundwater. 

Insects 

A cave obligate 
beetle 

Batrisodes shadeae N/A SGCN Cave obligate. Suitable karst habitat 
does not occur in 
project area. 

A ground beetle Rhadine exilis E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 
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A ground beetle Rhadine infernalis E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Bombus variabilis N/A SGCN Parasite on other 
bumblebee species. 

Suitable habitat may 
occur in the project 
area. 

Helotes mold 
beetle 

Batrisodes venyivi E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in 
project area. 

Manfreda giant 
skipper 

Stallingsia maculosus N/A SGCN Subtropical mesquite 
scrub with a lot of 
Manfreda, on sandy or 
clay soils, either dry or 
moist. Apparently 
occasionally pine 
woodland. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Cotinis boylei  N/A SGCN South Texas coastal 
plains. 

Suitable habitat unlikely 
to occur in the project 
area. 

No accepted 
common name 

Cotalpa conclamara N/A SGCN Sandy soils and post 
oak. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Dichopetala catinata N/A SGCN Grassland, shrubland. Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Dichopetala seeversi N/A SGCN Grassland, shrubland. Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

No accepted 
common name 

Lymantes nadineae N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in the 
project area. 

No accepted 
common name 

Megachile parksi N/A SGCN Grassland, shrubland. Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites 
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No accepted 
common name 

Nectopsyche texana N/A SGCN Riparian/riverine 
habitats. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites 

No accepted 
common name 

Rhadine bullis N/A SGCN Cave obligate. Suitable karst habitat 
does not occur in the 
project area. 

No accepted 
common name 

Pygarctia lorula N/A SGCN Savannah, open 
woodland. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites.  

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls but will use 
buildings. 

May use buildings/ 
structures in the project 
area.  

Black bear Ursus americanus N/A T Juniper-oak habitat, 
bottomland 
hardwoods, floodplain 
forests, upland 
hardwoods with mixed 
pine. 

Project is outside the 
expected range of this 
species. 

Black-tailed 
prairie dog 

Cynomys ludovicianus N/A SGCN Short, flat, dry 
grasslands with sparse 
vegetation. 

Project area is outside 
the expected range of 
this species. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

May use buildings/ 
structures in the project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest 
edges and woodlands. 
Prefer wooded, brushy 
areas; tallgrass 
prairies.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

May use buildings/ 
structures and forage 
along the pipeline 
alignment and well field 
sites. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal swamps 
and marshes. 

Low potential of suitable 
habitat to occur along 
the pipeline alignment 
and well field sites. 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones and 
dense brush. 

Low potential of suitable 
habitat within the 
project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Wide range of 
habitats; prefers 
tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A SGCN Prefer short-grass 
prairies, also occur in 
pastures and along 
fencerows. Excavate 
burrows or use 
abandoned pocket 
gopher or prairie dog 
burrows.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Low potential to occur in 
project area. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Western 
spotted skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Unlikely to occur within 
project area 

Mollusks 

Golden orb Cyclonaias aurea C T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
River basins.  

Potential to occur in 
perennial waterways 
along the pipeline 
alignment. Not expected 
in well field sites. This 
species is expected to be 
removed from the 
federal candidate list in 
the future. 

Mimic cavesnail Phreatodrobia 
imitata 

N/A SGCN Subaquatic, only 
known from two wells 
penetrating the 
Edwards Aquifer. 

Project would not affect 
groundwater. 

No accepted 
common name 

Phreatodrobia conica N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Potential to occur in 
perennial waterways 
along the pipeline 
alignment. Not expected 
in well field sites. This 
species is expected to be 
state listed in the near 
future. 
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Plants 

Awnless 
leastdaisy 

Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern 
and south-central 
Texas. 

Suitable sandy habitats 
may occur along the 
pipeline alignment and 
well field sites. 

Big red sage Salvia 
pentstemonoides 

N/A SGCN Moist to seasonally 
wet, steep limestone 
outcrops on seeps 
within canyons or 
along creek banks; 
occasionally on clayey 
to silty soils of creek 
banks and terraces, in 
partial shade to full 
sun. 

Suitable habitat does 
not occur within project 
area. 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Usually along creek 
beds or in vernally 
moist grassy open 
areas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Suitable habitat does 
not occur within project 
area. 

Bristle nailwort Paronychia setacea N/A SGCN Eastern south-central 
Texas, occurring in 
sandy soils. 

Suitable sandy habitats 
may occur along the 
pipeline alignment and 
well field sites. 

Buckley tridens Tridens buckleyanus N/A SGCN Juniper-oak woodlands 
on rocky limestone 
slopes. 

Suitable habitat does 
not occur within project 
area. 

Burridge 
greenthread 

Thelesperma 
burridgeanum 

N/A SGCN Sandy open areas. Suitable sandy habitats 
may occur along the 
pipeline alignment and 
well field sites. 
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Corell’s false 
dragon-head 

Physostegia correllii N/A SGCN Wet, silty clay loams 
on streamsides, in 
creek beds, irrigation 
channels and roadside 
drainage ditches; or 
underlain by Austin 
Chalk limestone along 
gently flowing spring-
fed creek in central 
Texas. 

Low potential for 
suitable habitat to occur 
along the pipeline 
alignment and well field 
sites. 

Drummond’s 
rushpea 

Caesalpinia 
drummondii 

N/A SGCN Open areas on sandy 
clay. 

Suitable sandy habitats 
may occur along 
pipeline alignment and 
well field sites. 

Elmendorf’s 
onion 

Allium elmendorfii N/A SGCN Grassland openings in 
oak woodlands on 
deep, loose, well-
drained sands; to the 
north it occurs in post 
oak-black hickory-live 
oak woodlands over 
Queen City and similar 
Eocene formations. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Glass 
Mountains 
coral-root 

Hexalectris nitida N/A SGCN Ashe juniper 
woodlands over 
limestone in Edwards 
Plateau. 

Suitable habitat unlikely 
to occur within project 
area. 

Gravelbar 
brickellbush 

Brickellia dentata N/A SGCN Frequently scoured 
gravelly alluvial beds in 
creek and river 
bottoms. 

Suitable habitat unlikely 
to occur within project 
area. 

Hairy sycamore-
leaf snowbell 

Styrax platanifolius 
ssp. stellatus 

N/A SGCN Usually in oak-juniper 
woodlands on steep 
rocky banks and ledges 
along intermittent or 
perennial streams, 
rarely far from some 
reliable source of 
moisture. 

Suitable habitat does 
not occur within project 
area. 

Heartleaf 
evening 
primrose 

Oenothera cordata N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Heller’s 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

N/A SGCN Rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands 

Suitable habitat does 
not occur within project 
area. 
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Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Suitable habitat does 
not occur within project 
area. 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with 
plateau live oak 
woodlands on shallow 
to moderately deep 
clays and clay loams 
over limestone on 
rolling uplands, also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Suitable habitat does 
not occur within project 
area. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally moist 
situations in a number 
of natural regions. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Lundell's 
whitlow-wort 

Paronychia 
lundellorum 

N/A SGCN The Sand Sheet of 
eastern South Texas, in 
tight sandy soils over 
saline clay on 
microhighs within salty 
prairie grasslands, and 
in upper portions of 
saline flats surrounding 
short drainages and 
brackish basins typical 
of the South Texas 
Sand Sheet. 

Project area is outside 
the expected range of 
this species. 

Narrowleaf 
brickellbush 

Brickellia 
eupatorioides var. 
gracillima 

N/A SGCN Moist to dry gravelly 
alluvial soils along 
riverbanks but also on 
limestone slopes. 

Suitable habitat does 
not occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Osage Plains 
false foxglove 

Agalinis densiflora N/A SGCN Grasslands on shallow, 
gravelly, well drained 
calcareous soils; 
prairies, dry limestone 
soils. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 



South Central Texas Regional Water Planning Group | SAWS EXPANDED BRACKISH GROUNDWATER PROJECT 

BLACK & VEATCH | SAWS Expanded Brackish Groundwater Project 5.2.11-18 
 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Parks jointweed Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in 
post oak savannah 
landscapes over the 
Carrizo and Sparta 
formations; also occurs 
in early successional 
grasslands, along 
rights-of-way, and on 
mechanically disturbed 
areas. 

Suitable sandy habitats 
may occur along the 
pipeline alignment and 
well field sites. 

Plateau 
loosestrife 

Lythrum ovalifolium N/A SGCN Banks and gravelly 
beds of perennial or 
strong intermittent 
streams on Edwards 
Plateau. 

Suitable habitat does 
not occur within project 
area. 

Plateau 
milkvine 

Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Suitable habitat does 
not occur within project 
area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open 
areas in grasslands and 
post oak woodlands on 
deep sands derived 
from the Carrizo Sand 
and similar Eocene 
formations. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Siler’s huaco Manfreda sileri N/A SGCN Rare in a variety of 
grasslands and 
shrublands on dry 
sites. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

South Texas 
rushpea 

Caesalpinia 
phyllanthoides 

 

N/A SGCN Tamaulipan thorn 
shrublands or 
grasslands on very 
shallow sandy to 
clayey soils over 
calcareous sandstone 
and caliche. 

Low likelihood of 
suitable habitat within 
project area. 

Spreading 
leastdaisy 

Chaetopappa effusa N/A SGCN Limestone cliffs, 
ledges, bluffs, steep 
hillsides, sometimes in 
seepy areas, oak-
juniper, oak, or mixed 
deciduous woods, 300-
500 meter elevation. 

Low likelihood of 
suitable habitat within 
project area. 
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Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Rare throughout 
range, usually in oak-
juniper woodlands on 
steep rocky banks and 
ledges along 
intermittent or 
perennial streams, 
rarely far from some 
reliable source of 
moisture. 

Suitable habitat does 
not occur within project 
area. 

Texas almond Prunus minutiflora N/A SGCN Variety of grassland 
and shrubland 
habitats, mostly on 
calcareous soils 
underlain by 
limestone. 

Low likelihood of 
suitable habitat in 
project area. 

Texas amorpha Amorpha roemeriana N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Suitable habitat does 
not occur within project 
area. 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial 
herb of the Carrizo 
Sands; deep, well-
drained sandy soils in 
openings of post oak 
woodlands. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Texas fescue Festuca versuta N/A SGCN Mesic woodlands on 
limestone-derived soils 
on stream terraces and 
canyon slopes. 

Suitable habitat does 
not occur within project 
area. 

Texas 
peachbush 

Prunus texana N/A SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0-200 meter elevation. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Texas seymeria Seymeria texana N/A SGCN Grassy openings in 
juniper-oak woodlands 
on dry rocky slopes or 
rock outcrops in 
shaded canyons. 

Suitable habitat does 
not occur within project 
area. 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

N/A SGCN Occurs sparingly on 
rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Suitable habitat does 
not occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Tree dodder Cuscuta exaltata N/A SGCN Parasitic on numerous 
woody plant species, 
including oak, walnut, 
sumac, grape, elm and 
persimmon. 

Suitable host species 
may occur in project 
vicinity. 

Turnip-root 
scurfpea 

Pediomelum 
cyphocalyx 

N/A SGCN Grasslands and 
openings in juniper-
oak woodlands on 
limestone substrates 
on the Edwards 
Plateau and in north-
central Texas. 

Low likelihood of 
suitable habitat in 
project area. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

N/A SGCN Sandy soils of Rio 
Grande plains. 

Low likelihood of 
suitable habitat in 
project area. 

Wright’s 
milkvetch 

Astralagus wrightii 
var. wrightii 

N/A SGCN Edwards Plateau. Low likelihood of 
suitable habitat in 
project area. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

N/A N/A Inland natural rivers, 
swamps, marshes, 
coastal marshes, and 
manmade 
impoundments. 

Suitable habitat may 
occur portions of the 
pipeline alignment that 
crosses the San Antonio 
River. Not expected in 
the well field sites. 

Cagle’s map 
turtle 

Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
System. 

Suitable habitat unlikely 
to occur within project 
area. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata 
lacerata 

N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edward’s 
Plateau 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, 
areas with sparse 
vegetation or 
mesquite-prickly pear 
associations, and 
uplands of central 
Texas Edwards 
Plateau. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Texas garter 
snake 

Thamnophis sirtalis 
annectens 

N/A SGCN Marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid, and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Texas indigo 
snake 

Drymarchon 
melanurus erebennus 

N/A T South of the 
Guadalupe River and 
Balcones Escarpment, 
thornbrush chaparral 
woodland, particularly 
dense riparian 
corridors. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Texas tortoise Gopherus berlandieri  N/A T Open brush with a 
grass understory is 
preferred; open grass 
and bare ground are 
avoided; when inactive 
occupies shallow 
depressions at base of 
bush or cactus.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Timber 
rattlesnake 

Crotalus horridus N/A T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, 
abandoned farmland. 
Limestone bluffs, 
sandy soil or black clay. 
Prefers dense ground 
cover, i.e., grapevines, 
palmetto. 

Unlikely to occur in 
project area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrow into soil 
or may use burrows 
made by other species. 

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Western 
hognose snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas (but 
not intensively 
cultivated), and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur along the pipeline 
alignment and well field 
sites. 

Western 
rattlesnake 

Crotalis viridis N/A SGCN Desert and prairie 
grassland; shrub desert 
rocky hillsides; edges 
of arid and semi-arid 
river breaks. 

Project area is outside 
the expected range of 
this species. 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A = Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 
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The project area is likely to contain suitable habitat for the federal candidate/state-threatened 

freshwater mussel species. Suitable habitat may occur in perennial rivers/streams and perennial pools of 

intermittent streams. If any such habitat would be affected by construction, presence/absence surveys 

and relocation of native mussel species would be required. Handling and relocation of aquatic species 

must be conducted by TPWD-permitted personnel and in accordance with an approved Aquatic 

Resources Relocation Plan. Furthermore, these candidate species may be listed as threatened or 

endangered during the project timeline; in which case, any species impacts would require USFWS 

consultation. 

Site-specific field surveys would be required to determine the quality of habitat for state-listed species. 

Coordination with TPWD may be required to mitigate species impacts. If TWDB funding/financing will be 

used for the project, formal coordination with TPWD will likely be required to obtain its 

recommendations on minimizing impacts to protected species and sensitive habitats. If suitable habitat 

occurs, TPWD may request pre-construction surveys to search for and relocate any protected species 

that occur in the project area.  

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 

for project due diligence typically include a recommendation to conduct pre-construction nest surveys 

or avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 

Although it is no longer on the federal endangered species list, the bald eagle is protected by the federal 

Bald and Golden Eagle Protection Act, which prohibits impacts to the eagles unless permitted by USFWS. 

Pre-construction surveys for active bird nests and presence of eagles are recommended. 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 

project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas13 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark.  

The background literature review identified four previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area. All four sites consist of prehistoric campsites 

with undetermined NRHP eligibility (THC 2019). In addition, the review identified 10 potentially historic-

age buildings and three historic linear features intersecting or immediately adjacent to the project area. 

No cemeteries, historical markers, or NRHP properties are known to be near the project.  

The model used assessed archaeological potential within the project area to include low to high 

potential zones, ranging from 6 percent to 89 percent likelihood for the project area to contain 

significant unidentified archaeological resources. The mean probability value returned by the model is 

23 percent. The areas with greatest archaeological probability are located near the four previously 

                                                           
13 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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documented archaeological sites, the 13 potential historic buildings and features, and landforms 

adjacent to existing drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As previously discussed, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 32. On the basis 

of the results of the background review (Table 5.2.11-2), a structured cultural resources survey of the 

final design plan is recommended to assess the presence and significance of cultural resources within 

project boundaries. 

Table 5.2.11-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Campsite Prehistoric Undetermined Adjacent 

Archaeological Site Campsite Prehistoric Undetermined Adjacent 

None 9 Buildings Historic None Adjacent 

None 1 Building Historic None Intersect 

Southern Pacific 
Railroad 

Linear Feature Historic None Intersect 

Chisholm Trail Linear Feature Historic None Intersect 

Camino Real Linear Feature Historic None Intersect 

ASSESSMENT SCORE TOTAL:  32 

 

5.2.11.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed for both the production and 

injection well fields using 2021 Regional Water Planning methods. For Region L, Black & Veatch used the 

Uniform Costing Tool, which utilizes standard costing procedures and unit costs. The analysis includes all 

facilities required for water production, collection, transmission and treatment, and concentrate 

disposal. The well fields will require wells and a collector pipeline. Reverse osmosis technology is 

planned for the desalination process. Disposal of the concentrate is planned by deep well injection into 

the Edwards Limestone near the existing SAWS concentrate injection wells. Pumps in the well fields will 

be sized to deliver the raw water to the H2Oaks Center. The desalination water treatment plant will be 

located on the SAWS property, adjacent to the H2Oaks Center. The treated water will be delivered via 

integration pipelines that currently deliver water recovered from the existing local projects.  

The design produces treated water with average TDS concentrations of about 450 mg/L. Pretreatment 

prior to the desalination process includes iron removal. The preliminary design has 70 percent of the 

raw water from the well field being sent to the desalination plant to remove dissolved solids. The 
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desalination plant recovery rate is estimated to be 90 percent, meaning that 90 percent of the water 

entering the desalination plant passes through as purified water and 10 percent of the water remains as 

concentrated brine that contains the constituents removed from the purified water; therefore, the 

strategy water loss is estimated to be 10%. The desalinated water is blended back with 10 percent of the 

pretreated brackish water to produce a blended finished water with a TDS concentration of about 450 

mg/L. The TDS concentration of the concentrate is estimated at about 15,000 mg/L.  

Phase 2 will produce a uniform 12 mgd (13,440 acft/yr) of potable water from Wilson County. Facilities 

in this phase include a well field with 14 wells and expansion of the existing desalination plant. It will 

also require the construction of the concentrate pump station and pipeline, concentrate storage at the 

disposal site, and two new injection wells. Estimated costs for Phase 2 are detailed in Table 5.2.11-3. 

Phase 3 will produce a uniform 6 mgd (6,720 acft/yr) of potable water from Wilson County. Facilities in 

this phase include a well field with seven wells and expansion of the existing desalination plant. It will 

also require the construction of the concentrate pump station and pipeline, concentrate storage at the 

disposal site, and one new injection well. Estimated costs for Phase 3 are detailed in Table 5.2.11-4. 

Phase 4 will produce a uniform 28.55 mgd (32,000 acft/yr) of potable water from Wilson County. 

Facilities include a well field with 33 wells, which includes 6 backup wells. This phase will require 

expansion of the existing desalination plant. It will also require the construction of the concentrate 

pump station and pipeline, concentrate storage at the disposal site, and four new injection wells. 

Estimated costs for Phase 4 are detailed in Table 5.2.11-5. 

Phase 5 will produce a uniform 16.06 mgd (18,000 acft/yr) of potable water. Facilities include a well field 

with 19 wells, which includes 3 backup wells, a raw water pump station at the well field, expansion of 

the water treatment plant, expansion of the concentrate pump stations, and two new concentrate 

injection wells. Estimated costs for Phase 5 are detailed in Table 5.2.11-6. 

For planning purposes, groundwater leases and groundwater district export fees are assumed to be 

required. When complete, the SAWS Expanded Brackish Groundwater Project will produce 

approximately 62.6 mgd (70,160 acft/yr) of additional potable water. The blended finished water’s TDS 

concentration will be approximately 450 mg/L. The Region L cost estimates for all phases 2 through 5 of 

the project are shown in Table 5.2.11-7. 
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Table 5.2.11-3 Phase 2 Cost Estimate Summary 

ITEM 
ESTIMATED 

COSTS 

Primary Pump Station (12.6 mgd) $4,824,000  

Transmission Pipeline (42 in. dia.) $4,397,000  

Well Fields (wells, pumps, and piping) $42,271,000  

Water Treatment Plant Expansion (12 mgd) $27,291,000  

TOTAL COST OF FACILITIES $78,783,000  

  
 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$27,354,000  

Environmental and Archaeology Studies and Mitigation  $1,661,000  

Land Acquisition and Surveying (513 acres) $1,993,000  

Interest During Construction (3% for 2 years with a 0.5% return on investment) $6,039,000  

TOTAL COST OF PROJECT $115,830,000  

  
 

ANNUAL COST  

Debt Service (3.5%, 20 years) $8,150,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $467,000  

Intakes and Pump Stations (2.5% of cost of facilities) $121,000  

Water Treatment Plant $5,117,000  

Pumping Energy Costs (9,039,148 kilowatt-hour [kW-h] at 0.08 $/kW-h) $723,000  

TOTAL ANNUAL COST $14,578,000  

  
 

Available Project Yield (acft/yr) 13,440  

Annual Cost of Water ($ per acft) $1,085  

Annual Cost of Water After Debt Service ($ per acft) $478  

Annual Cost of Water ($ per 1,000 gallons) $3.33  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $1.47  

Based on a peaking factor of 1.0. 
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Table 5.2.11-4 Phase 3 Cost Estimate Summary 

ITEM 
ESTIMATED 

COSTS 

Primary Pump Station (6.3 mgd) $2,377,000  

Transmission Pipeline (42 in. dia.) $4,397,000  

Well Fields (wells, pumps, and piping) $24,814,000  

Water Treatment Plant Expansion (6 mgd) $13,645,000  

TOTAL COST OF FACILITIES $45,233,000  

  
 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$15,612,000  

Environmental and Archaeology Studies and Mitigation  $1,248,000  

Land Acquisition and Surveying (419 acres) $1,719,000  

Interest During Construction (3% for 2 years with a 0.5% return on investment) $3,510,000  

TOTAL COST OF PROJECT $67,322,000  

  
 

ANNUAL COST  

Debt Service (3.5%, 20 years) $4,737,000 

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $292,000  

Intakes and Pump Stations (2.5% of cost of facilities) $59,000  

Water Treatment Plant $2,559,000 

Pumping Energy Costs (2,143,087 kilowatt-hour [kW-h] at 0.08 $/kW-h) $171,000  

TOTAL ANNUAL COST $7,818,000 

  
 

Available Project Yield (acft/yr) 6,720  

Annual Cost of Water ($ per acft) $1,163  

Annual Cost of Water After Debt Service ($ per acft) $458  

Annual Cost of Water ($ per 1,000 gallons) $3.57  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $1.41  

Based on a peaking factor of 1.0. 
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Table 5.2.11-5 Phase 4 Cost Estimate Summary 

ITEM 
ESTIMATED 

COSTS 

Primary Pump Station (30.1 mgd) $36,084,000  

Transmission Pipeline (42 in. dia.) $81,699,000  

Transmission Pump Station(s) & Storage Tank(s) $29,349,000  

Well Fields (wells, pumps, and piping) $165,613,000  

Water Treatment Plant Expansion (28.6 mgd) $55,998,000  

TOTAL COST OF FACILITIES $368,743,000  

  
 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$124,975,000  

Environmental and Archaeology Studies and Mitigation  $5,998,000  

Land Acquisition and Surveying (1,346 acres) $5,198,000  

Interest During Construction (3% for 2 years with a 0.5% return on investment) $27,771,000  

TOTAL COST OF PROJECT $532,685,000  

  
 

ANNUAL COST  

Debt Service (3.5%, 20 years) $37,480,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $2,502,000  

Intakes and Pump Stations (2.5% of cost of facilities) $1,563,000  

Water Treatment Plant $10,500,000  

Pumping Energy Costs (123,248,465 kilowatt-hour [kW-h] at 0.08 $/kW-h) $9,860,000  

TOTAL ANNUAL COST $61,905,000  

  
 

Available Project Yield (acft/yr) 32,000  

Annual Cost of Water ($ per acft) $1,935  

Annual Cost of Water After Debt Service ($ per acft) $763  

Annual Cost of Water ($ per 1,000 gallons) $5.94  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $2.34  

Based on a peaking factor of 1.0. 
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Table 5.2.11-6 Phase 5 Cost Estimate Summary 

ITEM 
ESTIMATED 

COSTS 

Transmission Pump Station(s) & Storage Tank(s) $766,000  

Well Fields (wells, pumps, and piping) $54,114,000  

Water Treatment Plant Expansion (16.1 mgd) $30,013,000  

TOTAL COST OF FACILITIES $84,893,000  

  
 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$29,713,000  

Environmental and Archaeology Studies and Mitigation  $1,253,000  

Land Acquisition and Surveying (271 acres) $1,004,000  

Interest During Construction (3% for 2 years with a 0.5% return on investment) $6,428,000  

TOTAL COST OF PROJECT $123,291,000  

  
 

ANNUAL COST  

Debt Service (3.5%, 20 years) $8,675,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $549,000  

Intakes and Pump Stations (2.5% of cost of facilities) $5,627,000  

Water Treatment Plant $340,000  

Pumping Energy Costs (4,251,335 kilowatt-hour [kW-h] at 0.08 $/kW-h) $15,191,000  

TOTAL ANNUAL COST $8,675,000  

  
 

Available Project Yield (acft/yr) 18,000  

Annual Cost of Water ($ per acft) $844  

Annual Cost of Water After Debt Service ($ per acft) $362  

Annual Cost of Water ($ per 1,000 gallons) $2.59  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $1.11  

Based on a peaking factor of 1.0. 
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Table 5.2.11-7 Total Project Cost Estimate Summary (Phases 2 through 5) 

ITEM 
ESTIMATED 

COSTS 

Primary Pump Station (30.1 mgd) $36,084,000  

Transmission Pipeline (42 in. dia.) $81,699,000  

Transmission Pump Station(s) & Storage Tank(s) $29,349,000  

Well Fields (wells, pumps, and piping) $292,208,000  

Water Treatment Plant Expansion (62.6 mgd) $127,040,000  

TOTAL COST OF FACILITIES $566,380,000  

  
 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$194,148,000  

Environmental and Archaeology Studies and Mitigation  $8,898,000  

Land Acquisition and Surveying (1,858 acres) $7,640,000  

Interest During Construction (3% for 2 years with a 0.5% return on investment) $42,739,000  

TOTAL COST OF PROJECT $819,805,000  

  
 

ANNUAL COST  

Debt Service (3.5%, 20 years) $57,682,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $3,768,000  

Intakes and Pump Stations (2.5% of cost of facilities) $1,563,000  

Water Treatment Plant $23,820,000  

Pumping Energy Costs (168,933,085 kilowatt-hour [kW-h] at 0.08 $/kW-h) $11,630,000  

TOTAL ANNUAL COST $98,463,000  

  
 

Available Project Yield (acft/yr) 70,160  

Annual Cost of Water ($ per acft) $1,403  

Annual Cost of Water After Debt Service ($ per acft) $581  

Annual Cost of Water ($ per 1,000 gallons) $4.31 

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $1.78  

Based on a peaking factor of 1.0. 
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5.2.11.5 Implementation Considerations 

Implementation of the SAWS Expanded Brackish Groundwater Project includes the following 

considerations: 

◼ Verification of available groundwater quantity and well productivity; 

◼ Verification of water quality for concentrations of dissolved constituents, such as TDS, chloride, 
sulfate, iron, manganese, and hydrogen sulfide;  

◼ Verification of the potential for deep well injection of concentrate; 

◼ Verification that desalinated Carrizo-Wilcox Aquifer water is compatible with other water 
sources being used by customers and will meet all water quality requirements in the end user’s 
distribution system; 

◼ Potential for differing water qualities/chemical constituents in the water; 

◼ Potential adverse impacts on other aquifers, including potential interaction between the Wilcox 
and Carrizo formations (additional research regarding potential interaction between the Wilcox 
and Carrizo formations has been suggested); 

◼ Regulations by TCEQ; 

◼ Regulations by and securing permits from the Evergreen Underground Water Conservation 
District; and 

◼ Experience in operating and maintaining a desalination water treatment plant. 

 

Additional implementation considerations may include impacts on the following: 

◼ Endangered and threatened species; 

◼ Water levels in the aquifer, including potential dewatering of the current artesian part of the 
aquifer; 

◼ Baseflow in streams; and 

◼ Wetlands. 

 

Additional considerations include competition with others in the area for groundwater in the Carrizo 

Aquifer from the following: 

◼ Private water purveyors; 

◼ Public water purveyors in the area; and/or 

◼ Future oil and gas drilling operations. 

Reliability 

Water from these sources is considered to be very reliable based on available hydrogeologic information 

from the studies completed in the area. Supply is considered to be medium because of the potential of 

differing well productivity and water quality, potential impacts to natural resources and Carrizo-Wilcox 

Aquifer user competition (reliability score = 4). 
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5.2.12 ARWA/GBRA Project (Phase 1) 

5.2.12.1 Description of Water Management Strategy 

The ARWA and GBRA Phase 1 WMS includes the development of 30,000 acft/yr groundwater supply 

from the Carrizo-Wilcox Aquifer in Gonzales and Caldwell counties, with 15,000 acft/yr allocated to 

ARWA and 15,000 acft/yr allocated to GBRA1. This WMS is a joint project between ARWA and GBRA, 

which seeks to implement Phase 1 of ARWA’s Carrizo groundwater project and Phase 1 of GBRA’s Mid-

Basin Water Supply Project. By working together, the two entities are seeking to achieve capital and 

operational costs savings from economies of scale and to avoid unnecessary construction of additional 

pipelines. 

The WMS is designed to produce an average annual water supply of 33.6 mgd, which includes a 

1.5 peaking factor for the ARWA supply and no peaking factor for GBRA. The following description is 

based on ARWA and GBRA current plans; these plans may be modified as the project progresses. The 

project facilities will be located east of New Braunfels, San Marcos, and Kyle (Figure 5.2.12-1). The 

planned facilities for Phase 1 include well fields for both ARWA and GBRA from the Carrizo-Wilcox 

Aquifer, a WTP, a booster pump station, two elevated storage tanks, a high service pump station 

expansion and associated ground storage tank in San Marcos, and approximately 85 miles of pipelines.  

                                                           
1 If this project is limited by the MAG, it is assumed that ARWA or GBRA will utilize Local Groundwater Conversion 
WMS (See Section 5.2.5) to secure the remaining supplies for the project 
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Figure 5.2.12-1 ARWA/GBRA Project (Phase 1) Location 

5.2.12.2 Available Yield 

As part of this process, ARWA and GBRA are each planning to develop well fields that supply an 

estimated total of 30,000 acft/yr from the Carrizo-Wilcox Aquifer. A total of 22 wells are proposed: 11 

for ARWA and 11 for GBRA. Four of the 22 wells were recommended as contingency wells for 

operational flexibility or backup raw water supply. Well field details are provided in Table 5.2.12-1. This 

WMS is expected to be implemented and providing water for the 2020 decade. 

Table 5.2.12-1 ARWA/GBRA Well Fields Details 

DESCRIPTION ARWA GBRA 

Number of Wells 11 11 

Average Well Production Capacity (gpm) 1,044 1,027 

Well Depth (ft) ~300 ~300 

Total Dissolved Solids Concentration (mg/L) 200 200 

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. The 

locations shown on the map are conceptual in nature 

and are not meant to represent actual locations of 

facilities. Facilities sitings are subject to studies, 

designs, engineering, and/or contract negotiations to 

be determined by the project’s sponsor at a later 

date. 
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Raw water will be treated via filtration, iron and manganese removal, and other chemical injections at a 

planned 33.6 mgd WTP, located near the well fields (Figure 5.2.12-1). The treated water is proposed to 

be delivered to 11 locations: eight ARWA locations and three GBRA locations. Proposed delivery points 

and estimated volumes associated with Phase 1 are detailed in Table 5.2.12-2. 

Table 5.2.12-2 Phase 1 Delivery Points 

DELIVERY POINT / WUG END-USER WWP SUPPLIER 
PHASE 1 ANNUAL  

VOLUMES (ACFT/YR) 

City of Lockhart GBRA 3,000 

Crystal Clear SUD (Delivery Point 1)  ARWA 2,348 

Crystal Clear SUD (Delivery Point 2) ARWA 212 

New Braunfels  GBRA 8,000 

Green Valley SUD ARWA 1,595 

San Marcos (Delivery Point 1) a ARWA 2,519 

Goforth SUD (at San Marcos Delivery Point 1) b GBRA 3,999 

San Marcos (Delivery Point 2) a ARWA 2,861 

County Line SUD ARWA 478 

Kyle Delivery Point ARWA 4,225 

Buda Delivery Point b ARWA 762 

a San Marcos plans to provide 2,786 acft/yr to Manufacturing, Comal in 2020. Starting in 2030 and continuing 

throughout the planning period, the San Marcos delivery volume will be 5,380 acft/yr. 
b Buda and Goforth SUD are split WUGs between Region K and Region L. Volumes in this table are 
representative of the total volume for both regions. The Region L portion is described in Section 5.3. 

Pipelines and Facilities 

As described above, Phase 1 will include approximately 85 miles of pipelines and a booster pump 

station. Approximately 61 miles of the pipelines are planned to be shared by both ARWA and GBRA. The 

remaining 24 miles are planned to be solely used by ARWA. Additionally, ARWA plans to construct a 

2 million gallon (MG) elevated storage tank (EST) near the County Line SUD and Buda delivery points, 

and GBRA plans to construct a 3.6 mgd pump station expansion and a 2.0 MG ground storage tank (GST) 

at the San Marcos WTP. Both ARWA and GBRA will proportionally share cost/storage for an additional 

2 MG EST near Crystal Clear SUD 1. Shared pipeline and facility costs are planned to be proportionally 

split on the basis of flow, capacity, and peaking factor. Costs are further described in Section 5.2.12.4. 
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5.2.12.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area is located in the Post Oak Savannah and Blackland Prairie ecoregions and crosses a 

variety of vegetation types, mostly open fields, pastures, and riparian zones along streams. As mapped 

by TPWD,2 dominant vegetation types in the project area are disturbance/tame grassland, mesquite 

shrubland, savanna grassland, and row crops. The linear components of the project cross riparian 

vegetation zones along streams, mapped by TPWD as floodplain and riparian herbaceous vegetation, 

floodplain and riparian hardwood forest, floodplain and riparian deciduous shrubland, and floodplain 

live oak forest. Vegetation within the well fields sites consists of savanna grasslands, mottes and 

woodlands, and shrublands.  

Based on TPWD vegetation mapping, the project may have the potential to impact 1,032 acres of 

agricultural resources, including 228 acres mapped as row crops, and 804 acres of disturbance or tame 

grassland which may include pasture areas used for grazing. 

Project pipeline easements would require removal of woody vegetation and long-term maintenance 

(mowing, woody vegetation clearing) to maintain easement access. Herbaceous vegetation would be 

expected to quickly re-establish within pipeline easements once construction has been completed. 

Revegetation of easements and other disturbed areas provides the opportunity to plant native species 

that are beneficial to native wildlife. Revegetation plans are typically completed during preliminary 

studies and design phases of projects. It is up to the sponsors of each WMS to determine the best 

course of action regarding revegetation. Pipeline easements may also continue to be used for 

agricultural purposes. 

Aquatic Resources 

The project pipeline alignment crosses several mapped streams and their associated floodplains 

including the San Marcos River and Guadalupe River. The NWI mapping shows 10.3 acres of ponds, 

lakes, and riverine wetlands as well as emergent wetlands in the project area. The well field sites contain 

approximately 215 acres of mapped ponds, lakes, and riverine wetlands. 

The project pipeline (Segment 3 on the above-referenced figure) crosses TCEQ Segment No. 1804A of 

Geronimo Creek, a tributary of the Guadalupe River. Geronimo Creek has been designated as impaired 

for bacteria in the Texas Integrated Report of 303(d) listed water bodies.3 This list identifies the water 

bodies or segments in Texas that do not meet assigned water quality standards. The project pipeline 

(Segment 3) crosses the headwaters of Geronimo Creek, an ecologically significant stream segment 

designated by TPWD. 

                                                           
2 TPWD. 2019. Ecological Mapping Systems of Texas. https://tpwd.texas.gov/landwater/land/programs/landscape-
ecology/ems/. 
3 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf  

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf


South Central Texas Regional Water Planning Group | ARWA/GBRA PROJECT (PHASE 1) 

BLACK & VEATCH | ARWA/GBRA Project (Phase 1) 5.2.12-5 
 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

preconstruction notification to the USACE is required under certain conditions, including if there would 

be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires that 

there will be no change in preconstruction contours of waters of the United States. Utility crossings 

under stream (e.g., through horizontal directional drilling) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern 

Table 5.2.12-3 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Caldwell, Gonzales, Guadalupe, and Hays counties4,5,6,7. Suitable habitat for 

the federally endangered golden-cheeked warbler may occur along approximately 2,500 feet of the 

western extent of Pipeline Segment 4. The project will require an on-site habitat assessment to 

determine whether suitable habitat is present within this area. Suitable habitat does not occur for any 

other federally endangered species with the potential to occur in the project region. However, several 

freshwater mussel species are under review for federal listing as threatened or endangered, and the 

project pipeline crosses streams that may provide suitable habitat for freshwater mussels.  

Suitable habitat may occur for several state listed threatened species including Texas horned lizard 

(Phrynosoma cornutum), Texas tortoise (Gopherus berlandieri), and timber rattlesnake (Crotalus 

horridus). Potentially suitable habitat may occur for numerous state wildlife, plant, and insect species 

designated by TPWD as SGCN. These species do not have formal protected status but are being 

monitored by TPWD. Migratory birds may occur in the project area, particularly in riparian zones and 

wetland areas. 

Streams in the project area may contain suitable habitat for federal candidate/state-threatened 

freshwater mussel species. Suitable habitat may occur in perennial rivers/streams and perennial pools of 

intermittent streams. If any such habitat would be affected by construction, presence/absence surveys 

and relocation of native mussel species would be required. Handling and relocation of mussels and 

other aquatic species must be conducted by TPWD-permitted personnel and in accordance with an 

approved Aquatic Resources Relocation Plan. Furthermore, these candidate species may be listed as 

federally threatened or endangered during the project timeline; in which case, any species impacts 

would require USFWS consultation. 

Site-specific field surveys would be required to determine the quality of habitat for state-listed species. 

Coordination with TPWD may be required to mitigate species impacts. If TWDB funding/financing will be 

                                                           
4 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Caldwell County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
5 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Gonzales County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
6 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Guadalupe County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
7 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Hays County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
 

https://tpwd.texas.gov/gis/rtest/
https://tpwd.texas.gov/gis/rtest/
https://tpwd.texas.gov/gis/rtest/
https://tpwd.texas.gov/gis/rtest/
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used for the project, formal coordination with TPWD will likely be required to obtain its 

recommendations on minimizing impacts to protected species and sensitive habitats. If suitable habitat 

occurs, TPWD may request preconstruction surveys to search for and relocate any protected species 

that occur in the project area.  

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 

for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 

avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 

Preconstruction surveys for active bird nests are recommended. 

Table 5.2.12-3 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for ARWA/GBRA Project (Phase 1), Caldwell, Gonzales, 
Guadalupe, and Hays Counties, Texas 

SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Barton Springs 
salamander 

Eurycea sosorum E E Outlets of Barton 
Springs and 
subterranean water-
filled caverns; found 
under rocks, in gravel, 
or among aquatic 
vascular plants and 
algae. 

Project is outside of the 
expected range of this 
species. 

Blanco blind 
salamander 

Eurycea robusta N/A T Water-filled 
subterranean caverns; 
may inhabit deep levels 
of the Balcones Aquifer 
to the north and east of 
the Blanco River. 

Suitable habitat unlikely 
to occur within the 
project area. 

Blanco River 
Springs 
salamander 

Eurycea pterophila N/A SGCN Springs and caves in the 
Blanco River drainage. 

Project is outside of the 
expected range of this 
species. 

Houston toad Anaxyrus 
houstonensis 

E E Sandy soils near 
ephemeral pools and 
populations of loblolly 
pine. 

Project is outside of the 
expected range of this 
species. 

Pedernales River 
Springs 
salamander 

Eurycea sp. 6 N/A N/A Known only from 
springs. 

Project is outside of the 
expected range of this 
species. 

San Marcos 
salamander 

Eurycea nana T T Headwaters of the San 
Marcos River 
downstream to about 
0.5 mile past IH 35. 

Project is outside of the 
expected range of this 
species. 

Strecker’s chorus 
frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Suitable habitat may 
occur within the project 
area. 



South Central Texas Regional Water Planning Group | ARWA/GBRA PROJECT (PHASE 1) 

BLACK & VEATCH | ARWA/GBRA Project (Phase 1) 5.2.12-7 
 

SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas blind 
salamander 

Eurycea rathbuni E E Water-filled 
subterranean caverns 
along six miles of the 
San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 

Texas salamander Eurycea neotenes N/A SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s toad Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur within the project 
area. 

Arachnids  

No common 
accepted name 

Cicurina russelli N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Cicurina ubicki N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella mulaiki N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella renkesae N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Cicurina ezelli N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella diplospina N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella grubbsi N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Tartarocreagris 
grubbsi 

N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Suitable habitat may 
occur along the San 
Marcos and Guadalupe 
rivers; may fly over 
during migration. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Black-capped vireo Vireo atricapilla N/A E Oak-juniper woodlands 
with distinctive patchy, 
two-layered aspect; 
shrub and tree layer 
with open, grassy 
spaces. 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 

Black rail Laterallus 
jamaicensis 

PT SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or 
along edge of marsh 

Suitable habitat may 
occur within the project 
area; may fly over during 
migration. 

Franklin’s gull Leucophaeus 
pipixcan 

N/A SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within the project 
area; may fly over during 
migration. 

Golden-cheeked 
warbler 

Setophaga 
chrysoparia 

E E Ashe juniper in mixed 
stands with various 
oaks (Quercus spp.). 
Edges of cedar brakes. 

Suitable habitat may 
occur along 
approximately 2,500 feet 
of the western extent of 
pipeline Segment C (5). 
Suitable habitat does not 
occur in the remaining 
portions of the project 
area; may fly over during 
migration. 

Interior least tern Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, rivers; 
also know to nest on 
manmade structures 
(inland beaches, 
wastewater treatment 
plants, gravel mines, 
etc.). 

Unlikely to occur within 
project area; may fly 
over during migration. 

Mountain plover Charadrius montanus N/A SGCN Nests in shortgrass 
prairie; feeds in 
shortgrass fields and 
bare (e.g., plowed) soil. 

Suitable habitat may 
occur within the project 
area; may fly over during 
migration. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or 
mudflats. 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds and 
tidal flats along Texas 
Gulf Coast; nests on dry 
coastal islands. 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, 
especially near coastal 
inlets, estuaries, and 
bays. 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 

Swallow-tailed kite Elanoides forficatus N/A T Lowland forested 
regions, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds; nests 
high in tall tree 
in clearing or on forest 
woodland edge. 

Unlikely to occur within 
project area; may fly 
over during migration. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical evergreen 
woodland along rivers 
and resacas. 

Unlikely to occur within 
project area; may fly 
over during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs, may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable wintering 
habitat may occur in 
project vicinity; may fly 
over during migration. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to 
near-coastal rockeries. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration. 

White-tailed hawk Buteo albicaudatus N/A T Near coast on prairies, 
cordgrass flats, and 
scrub live oak; further 
inland on prairies, 
mesquite and oak 
savannas, and mixed 
savanna-chaparral. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration. 

Whooping crane Grus americana E E Potential migrant via 
plains throughout most 
of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded pastures 
or fields, ditches, and 
other shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly 
over during migration. 

Zone-tailed hawk Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, including 
mountain country, 
mesa, open deciduous, 
or pine-oak woodland. 

Suitable habitat may 
occur along the San 
Marcos and Guadalupe 
rivers; may fly over 
during migration. 

Crustaceans 

Balcones Cave 
amphipod 

Stygobromus 
balconis 

N/A SGCN Subaquatic, 
subterranean obligate 
amphipod. 

Project is outside of the 
expected range of this 
species. 

Ezell’s Cave 
amphipod 

Stygobromus 
flagellates 

N/A SGCN Known only from 
artesian wells. 

Project is outside of the 
expected range of this 
species. 

No accepted 
common name 

Texiweckelia texensis N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No accepted 
common name 

Palaemonetes 
texanus 

N/A SGCN River shrimp found in 
the Middle Guadalupe 
and San Marcos 
watersheds. 

May occur in the 
Guadalupe and San 
Marcos rivers. 

Texas troglobitic 
water slater 

Lirceolus smithii N/A SGCN Subaquatic, 
subterranean obligate, 
aquifer. 

Project is outside of the 
expected range of this 
species. 

Fishes 

American eel Anguilla rostrate N/A SGCN Coastal waterways 
below reservoirs. 

May occur in the 
Guadalupe and San 
Marcos rivers. 

Fountain darter Etheostoma fonticola E E San Marcos and Comal 
rivers; springs and 
spring-fed streams with 
dense beds of aquatic 
plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat may 
occur within the San 
Marcos and Guadalupe 
rivers within the project 
area. 

Guadalupe darter Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Suitable habitat may 
occur within the 
Guadalupe River within 
project area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Headwater catfish Ictalurus lupus N/A SGCN Limited to Rio Grande 
drainage; springs with 
sandy and rocky riffles, 
pools of clear creeks, 
runs, and small rivers. 

Project is outside of the 
expected range of this 
species. 

Ironcolor shiner Notropis chalybaeus N/A SGCN Often at the upstream 
ends of pools, with a 
moderate to sluggish 
current and sand, mud, 
silt, or detritus 
substrates. 

Suitable habitat may 
occur within project 
area. 

Plateau shiner Cyprinella lepida N/A SGCN Edwards Plateau 
portion of the Nueces 
basin; cool, clear, 
spring-fed headwater 
creeks. 

Project is outside of the 
expected range of this 
species. 

River darter Percina shumardi N/A N/A Large rivers and lower 
part of tributaries; deep 
chutes and riffles where 
current is swift, and 
bottom is coarse gravel 
or rock. 

Suitable habitat may 
occur within project 
area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Suitable habitat may 
occur within project 
area. 

Insects 

A cave obligate 
beetle 

Rhadine austinica N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

A mayfly Procloeon distinctum N/A SGCN Found in shoreline 
vegetation. 

Suitable habitat may 
occur in the project area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in the project area.  

Comal Springs 
diving beetle 

Comaldessus stygius N/A SGCN Known only from the 
outflows at Comal 
Springs; generally, 
inhabit the water 
column. 

Project is outside the 
expected range of this 
species. 

Comal Springs 
dryopid beetle 

Stygoparnus 
comalensis 

E E Found crawling on 
stream bottoms or 
along shores. 

Project is outside of the 
expected range of this 
species. 

Comal Springs 
riffle beetle 

Heterelmis 
comalensis 

E E Comal and San Marcos 
Springs. 

Project is outside the 
expected range of this 
species. 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Habitat description is 
not available at this 
time. 

Suitable habitat may 
occur in the project area, 
particularly in areas of 
sandy soils. 
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Edwards Aquifer 
diving beetle 

Haideoporus texanus N/A SGCN Habitat poorly known; 
known from an artesian 
well in Hays County. 

Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Rhadine insolita N/A SGCN Cave dwelling.  Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Batrisodes grubbsi N/A SGCN Cave dwelling.  Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Neotrichia juani N/A SGCN Riparian/riverine. Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Oxyelophila callista N/A SGCN Woodlands. Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Ochrotrichia 
capitana 

N/A SGCN Riparian/riverine. Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Plauditus texanus N/A SGCN Riparian/riverine. Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Xiphocentron 
messapus 

N/A SGCN Riparian/riverine. Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Bombus variabilis N/A SGCN Grasslands and 
croplands. 

Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Melanoplus 
alexanderi 

N/A SGCN Open oak savannahs. Suitable habitat may 
occur in the project area. 

San Marcos 
saddle-case 
caddisfly 

Protoptila arca N/A SGCN Known from an artesian 
well in Hays County. 

Project is outside the 
expected range of this 
species. 

Texas 
austrotinodes 
caddisfly 

Austrotinodes 
texensis 

N/A SGCN Ranges from cobble and 
gravel to limestone 
bedrock; many 
limestone outcroppings 
also found along 
streams. 

Suitable habitat may 
occur in the project area. 

Mammals 

American badger Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur within project 
area. 

Aransas short-
tailed shrew 

Blarina hylophaga 
plumbea 

N/A SGCN Excavates burrows in 
sandy soils underlying 
mottes of live oak trees 
or in areas with little to 
no ground cover. 

Suitable habitat may 
occur within project 
area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur within project 
area. 

Big free-tailed bat Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls, will use buildings. 

Suitable habitat may 
occur within project 
area. 



South Central Texas Regional Water Planning Group | ARWA/GBRA PROJECT (PHASE 1) 

BLACK & VEATCH | ARWA/GBRA Project (Phase 1) 5.2.12-13 
 

SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff swallow 
nests; hibernate in 
limestone caves of 
Edwards Plateau. 

Suitable habitat may 
occur within project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

Suitable habitat may 
occur within project 
area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges. 

Suitable habitat may 
occur within project 
area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur within project 
area. 

Long-tailed weasel Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

Suitable habitat may 
occur within project 
area. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found 
in all habitats. 

Suitable habitat may 
occur within project 
area; may use buildings/ 
structures. 

Mexican long-
tongued bat 

Choeronycteris 
Mexicana 

N/A SGCN Riparian forest in Texas; 
roost in mines, large 
crevices, and caves. 

Suitable habitat may 
occur within project 
area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Suitable habitat may 
occur within project 
area. 

Mountain lion Puma concolor N/A SGCN Wide range of habitats, 
especially rocky areas, 
canyons, riparian zones, 
and dense brush. 

Low potential for 
suitable habitat to occur 
within project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A N/A Wide range of habitats; 
prefers tallgrass prairie 
and wooded, brushy 
areas. 

Suitable habitat may 
occur within project 
area. 
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Southern short-
tailed shrew 

Blarina carolinensis N/A SGCN Various upland and 
wetland habitats, 
including moist 
deciduous woods, 
brushy areas, pine 
woodland and forest, 
mixed oak-pine-juniper 
woods. 

Suitable habitat may 
occur within project 
area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur within project 
area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and 
sandy soils of open 
areas, such as 
grasslands, cultivated 
fields, meadows, 
roadsides, airfields, 
shrublands, and suburb 
lawns. 

Suitable habitat may 
occur within project 
area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may 
occur within project 
area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur within project 
area. 

Western spotted 
skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, 
and woodlands. 

Suitable habitat may 
occur within project 
area. 

White-nosed coati Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Woodland vole Microtus pinetorum N/A SGCN Includes grassy 
marshes, swamp edges, 
old-field/pine woodland 
ecotones, tallgrass 
fields; generally sandy 
soils. 

Unlikely to occur within 
project area. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large rivers; 
present in Guadalupe, 
Colorado, and Brazos 
river basins. 

Potential to occur in 
perennial waterways 
along the pipeline 
alignments.  

Glossy wolfsnail Euglandina texasiana N/A SGCN Terrestrial; south Texas, 
Rio Grande  

Project area is outside 
the expected range of 
this species. 
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Golden orb Cyclonaias aurea N/A T Sand and gravel in some 
locations and mud at 
others; found in lentic 
and lotic; Guadalupe, 
San Antonio, Lower San 
Marcos, and Nueces 
river basins.  

Potential to occur in 
perennial waterways 
along the pipeline 
alignments. This species 
was recently a federal 
candidate species, but its 
listing as federally 
threatened or 
endangered was not 
warranted as it is not a 
valid species. 

No accepted 
common name 

Holospira goldfussi N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Millerelix gracilis N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Potential to occur in 
perennial waterways 
along the pipeline 
alignment. 

No accepted 
common name 

Elimia comalensis N/A SGCN Aquatic; found in 
springs in Central Texas. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia conica N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia micra N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia plana N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia 
punctata 

N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia 
rotunda 

N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

Texas fatmucket Lampsilis bracteata C T Colorado River basin; 
streams and rivers on 
sand, mud, and gravel 
substrates; mistakenly 
thought to occur in the 
Guadalupe River basin. 

Project area is outside 
the expected range of 
this species. 
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Texas pimpleback Cyclonaias petrina C T Colorado River basin; 
mud, gravel, and sand 
substrates in areas with 
slow flow rates; 
mistakenly thought to 
occur in the Guadalupe 
River basin.  

Project area is outside 
the expected range of 
this species. 

Plants 

Awnless leastdaisy Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern and 
south-central Texas. 

Suitable habitat may 
occur within project 
area. 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone in 
oak juniper woodlands 
and associated 
openings, on steep to 
moderate 
slopes and in canyon 
bottoms. 

Suitable habitat may 
occur within project 
area. 

Big red sage Salvia 
pentstemonoides 

N/A SGCN Steep limestone 
outcrops on seeps 
within canyons or along 
creek banks; 
occasionally on clayey 
to silty soils of creek 
banks and terraces, in 
partial shade to full sun. 

Project area is outside 
the expected range of 
this species. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone in 
oak juniper woodlands 
and associated 
openings, on steep to 
moderate slopes and in 
canyon bottoms; known 
soils include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Project area is outside 
the expected range of 
this species. 

Bristle nailwort Paronychia setacea N/A SGCN Flowering vascular plant 
endemic to eastern 
southcentral Texas, 
occurs in sandy soils.  

Suitable habitat may 
occur within project 
area. 

Buckley tridens Tridens buckleyanus N/A SGCN Occurs in juniper-oak 
woodlands on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 
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Buckley’s 
spiderwort 

Tradescantia buckleyi N/A SGCN Occurs on sandy loam 
or clay soils in 
grasslands or 
shrublands underlain by 
the Beaumount 
Formation. 

Project area is outside 
the expected range of 
this species. 

Canyon mock-
orange 

Philadelphus texensis 
var. ernestii 

N/A SGCN On outcrops of 
Cretaceous limestone 
exposed as rimrock 
along mesic canyons, 
usually in the shade 
of mixed evergreen-
deciduous canyon 
woodland. 

Project area is outside 
the expected range of 
this species. 

Crestless onion Allium canadense 
var. ecristatum 

N/A SGCN Occurs on poorly 
drained sites on sandy 
substrates within 
coastal prairies of the 
Coastal Bend area (Carr 
2015). 

Project area is outside 
the expected range of 
this species. 

Drummond’s 
rushpea 

Caesalpinia 
drummondii 

N/A SGCN Open areas on sandy 
clay. 

Project area is outside 
the expected range of 
this species. 

Elmendorf’s onion Allium elmendorfii N/A SGCN Grassland openings in 
oak woodlands on 
deep, loose, well-
drained sands; to the 
north it occurs in post 
oak-black hickory-live 
oak woodlands over 
Queen City and similar 
Eocene formations. 

Project area is outside 
the expected range of 
this species. 

Engelmann’s 
bladderpod 

Physaria engelmannii N/A SGCN Grasslands and 
calcareous rock 
outcrops in a band 
along the eastern edge 
of the Edwards Plateau. 

Suitable habitat may 
occur within project 
area. 

Florida pinkroot Spigelia texana N/A SGCN Woodlands on loamy 
soils along rivers in 
south Texas.  

Suitable habitat may 
occur within project 
area. 

Glass Mountains 
coral-root 

Hexalectris nitida N/A SGCN Under Juniperus ashei 
in woodlands over 
limestone on the 
Edwards Plateau, 
Callahan Divide, and 
Lampasas Cutplain. 

Project area is outside 
the expected range of 
this species. 

Gravelbar 
brickelbush 

Brickellia dentata N/A SGCN Frequently scoured 
gravelly alluvial beds in 
creek and river bottoms 
of Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 
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Hall’s prairie clover Dalea hallii N/A SGCN In grasslands on eroded 
limestone or chalk and 
in oak scrub on rocky 
hillsides. 

Project area is outside 
the expected range of 
this species. 

Heartleaf evening-
primrose 

Oenothera cordata N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Suitable habitat may 
occur within project 
area. 

Heller’s 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Suitable habitat may 
occur within project 
area. 

Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Project area is outside 
the expected range of 
this species. 

Hill Country wild-
mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with plateau 
live oak woodlands on 
shallow to moderately 
deep clays and clay 
loams over limestone 
on rolling uplands, also 
in partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally-moist 
situations in a number 
of natural regions. 

Suitable habitat may 
occur within project 
area. 

Lundell’s whitlow 
wort 

Paronychia 
lundellorum 

N/A SGCN The Sand Sheet of 
eastern South Texas, in 
tight sandy soils over 
saline clay on 
microhighs within salty 
prairie grasslands, and 
in upper portions 
of saline flats 
surrounding short 
drainages and brackish 
basins typical of the 
South Texas Sand Sheet. 

Project area is outside 
the expected range of 
this species. 

Narrowleaf 
brickelbush 

Brickellia 
eupatorioides var. 
gracillima 

N/A SGCN Occurs in a variety of 
vernally moist habitats 
in a number of natural 
regions. 

Suitable habitat may 
occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus 

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south Texas. 

Suitable habitat may 
occur within project 
area. 
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Osage Plains false 
foxglove 

Agalinis densiflora N/A SGCN Grasslands on shallow, 
gravelly, well drained, 
calcareous soils; 
prairies, dry limestone 
soils. 

Suitable habitat may 
occur within project 
area. 

Parks jointweed Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in post 
oak savannah 
landscapes over the 
Carrizo and Sparta 
formations; also occurs 
in early successional 
grasslands, along rights-
of-way, and on 
mechanically disturbed 
areas. 

Suitable habitat may 
occur within project 
area. 

Plateau loosestrife Lythrum ovalifolium N/A SGCN Banks and gravelly beds 
of perennial (or strong 
intermittent) streams 
on the Edwards Plateau, 
Llano Uplift, and 
Lampasas Cutplain. 

Project area is outside 
the expected range of 
this species. 

Plateau milkvine Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Project area is outside 
the expected range of 
this species. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open areas 
in grasslands and post 
oak woodlands on deep 
sands derived from the 
Carrizo Sand and similar 
Eocene formations. 

Suitable habitat may 
occur within project 
area. 

Sayersville blue 
eyes 

Nemophila 
sayersensis 

N/A SGCN Very sandy soils near 
stream edges. 

Suitable habitat may 
occur within project 
area. 

Scarlet leather-
flower 

Clematis texensis N/A SGCN In oak-juniper 
woodlands in mesic 
rocky limestone 
canyons or along 
perennial streams. 

Project area is outside 
the expected range of 
this species. 

Shinner’s 
sunflower 

Helianthus 
occidentalis ssp. 
plantagineus 

N/A SGCN Mostly in prairies on 
the Coastal Plain, with 
several slightly disjunct 
populations in the 
Pineywoods and South 
Texas Brush Country. 

Suitable habitat may 
occur within project 
area. 

South Texas 
spikesedge 

Eleocharis 
austrotexana 

N/A SGCN Wetlands on the coastal 
plain. 

Suitable habitat may 
occur within project 
area. 
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Spreading 
leastdaisy 

Chaetopappa effusa N/A SGCN Limestone cliffs, ledges, 
bluffs, steep hillsides, 
sometimes in seepy 
areas, oak-juniper, oak, 
or mixed deciduous 
woods, 300-500 meter 
elevation. 

Project area is outside 
the expected range of 
this species. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Oak-juniper woodlands 
on steep rocky banks 
and ledges along 
intermittent or 
perennials streams. 

Project area is outside 
the expected range of 
this species. 

Texas amorpha Amorpha roemeriana N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Project area is outside 
the expected range of 
this species. 

Texas barberry Berberis swaseyi N/A SGCN Shallow calcareous 
stony clay of upland 
grasslands/shrublands 
over limestone as well 
as in loamier soils in 
openly wooded canyons 
and on creek terraces. 

Project area is outside 
the expected range of 
this species. 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial herb 
of the Carrizo Sands; 
deep, well-drained 
sandy soils in openings 
of post oak woodlands. 

Suitable habitat may 
occur within project 
area. 

Texas claret-cup 
cactus 

Echinocereus 
coccineus var. 
paucispinus 

N/A SGCN Occurs in rocky 
outcroppings, often in 
the partial-shade of oak 
and pine-oak 
woodlands and mixed 
conifer forest. 

Project area is outside 
the expected range of 
this species. 

Texas fescue Festuca versuta N/A SGCN Occurs in mesic 
woodlands on 
limestone-derived soils 
on stream terraces and 
canyon slopes. 

Project area is outside 
the expected range of 
this species. 

Texas milk vetch Astragalus reflexus N/A SGCN Grasslands, prairies, 
and roadsides on 
calcareous and clay 
substrates. 

Suitable habitat may 
occur within project 
area. 

Texas peachbush Primus texana N/A SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0-200 meter elevation. 

Suitable habitat may 
occur within project 
area. 



South Central Texas Regional Water Planning Group | ARWA/GBRA PROJECT (PHASE 1) 

BLACK & VEATCH | ARWA/GBRA Project (Phase 1) 5.2.12-21 
 

SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas seymeria Seymeria texana N/A SGCN Found primarily in 
grassy openings in 
juniper-oak woodlands 
on dry rocky slopes but 
sometimes on rock 
outcrops in shaded 
canyons. 

Project area is outside 
the expected range of 
this species. 

Texas sandmint Rhododon ciliatus N/A SGCN Open sandy areas in the 
Post Oak Belt of east-
central Texas. 

Suitable habitat may 
occur within project 
area. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river and 
stream terraces. 

Suitable habitat may 
occur within project 
area. 

Texas wild-rice Zizania texana E E Spring-fed river, in 
clear, cool, swift water 
mostly less than 
1 meter deep, with 
coarse sandy soils. 

Project area is outside 
the expected range of 
this species. 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

N/A SGCN Occurs sparingly on 
rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Topeka purple-
coneflower 

Echinacea atrorubens N/A SGCN Occurring mostly in 
tallgrass prairie of the 
southern Great Plains, 
in blackland prairies but 
also in a variety of other 
sites like limestone 
hillsides. 

Suitable habitat may 
occur within project 
area. 

Tree dodder Cuscuta exaltata N/A SGCN Parasitic on various 
Quercus, Juglans, Rhus, 
Vitis, Ulmus, and 
Diospyros species as 
well as Acacia 
berlandieri. 

Suitable habitat may 
occur within project 
area. 

Turnip-root scurf Pediomelum 
cyphocalyx 

N/A SGCN Grasslands and 
openings in juniper-oak 
woodlands on 
limestone substrates on 
the Edwards Plateau 
and in north-central 
Texas. 

Project area is outside 
the expected range of 
this species. 

Warnock’s coral-
root 

Hexalectris warnockii N/A SGCN In leaf litter and humus 
in oak-juniper 
woodlands on shaded 
slopes and intermittent, 
rocky creekbeds in 
canyons. 

Project area is outside 
the expected range of 
this species. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

N/A SGCN Sandy soils of Rio 
Grande plains. 

Project area is outside 
the expected range of 
this species. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Riparian zones, 
wetlands, pond 
margins, wet meadows. 

Suitable habitat may 
occur within project 
area. 

Reptiles 

American Alligator Alligator 
mississippiensis 

N/A N/A Coastal marshes; inland 
natural rivers, swamps 
and marshes; manmade 
impoundments. 

Low potential to occur 
within project area. 

Cagle’s map turtle Graptemys caglei N/A T Shallow water with 
gravel or cobble bottom 
and swift to moderate 
flow; Guadalupe River 
System. 

Suitable habitat may 
occur within project 
area. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Eastern box turtle Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Suitable habitat may 
occur within project 
area. 

Keeled earless 
lizard 

Holbrookia 
propinqua 

N/A SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat may 
occur within project 
area. 

Northern spot-
tailed earless lizard 

Holbrookia lacerata 
lacerata 

N/A SGCN Open prairie-brushland, 
free of vegetation or 
obstructions; Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Slender glass lizard Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannahs, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur within project 
area. 

Spot-tailed earless 
lizard 

Holbrookia lacerata N/A SGCN Moderately open 
prairie-brushland; fairly 
flat areas free of 
vegetation or other 
obstructions, 
including disturbed 
areas. 

Suitable habitat may 
occur within project 
area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Southern spot-
tailed earless lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, areas 
with sparse vegetation 
or mesquite-prickly 
pear associations, and 
uplands of central Texas 
Edwards Plateau. 

Suitable habitat may 
occur within project 
area. 

Texas garter snake Thamnophis sirtalis 
annectens 

N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; 
coastal salt marshes. 

Suitable habitat may 
occur within project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid and semi-
arid regions with sparse 
vegetation, including 
grass, cactus, scattered 
brush or scrubby trees. 

Suitable habitat may 
occur within project 
area. 

Texas map turtle Graptemys versa N/A SGCN Rivers with moderate 
current, abundant 
aquatic vegetation, and 
basking logs; also 
associated oxbows and 
lakes. 

Project area is outside 
the expected range of 
this species. 

Texas tortoise Gopherus berlandieri N/A T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided; 
when inactive occupies 
shallow depressions at 
base of bush or cactus. 

Suitable habitat may 
occur within project 
area. 

Timber rattlesnake Crotalus horridus N/A T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, 
abandoned farmland. 
Limestone bluffs, sandy 
soil, or black clay. 

Low potential for 
suitable habitat to occur 
within project area. 

Western box turtle Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter 
slow, shallow streams 
and creek pools. 
Burrows into soil or 
may use burrows made 
by other species. 

Suitable habitat may 
occur within project 
area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Western hognose 
snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur within project 
area. 

PT = Proposed Threatened 
T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
N/A = Not applicable 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 

project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas8 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark.  

Background literature review identified eight previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area (Table 5.2.12-4; THC 2019). Two 

archaeological sites are prehistoric campsites with undetermined NRHP eligibility (THC 2019). The other 

six archaeological sites were all determined to be ineligible for listing in the NRHP. They include two 

prehistoric campsites; two historic farmsteads, one with an artifact scatter; one site with both historic 

and prehistoric artifacts; and one historic farmstead with a prehistoric artifact scatter within it. In 

addition, the review identified up to 132 potentially historic-age buildings and two cemeteries 

intersecting or immediately adjacent to the project area (Table 5.2.12-4; THC 2019). No historical 

markers or NRHP-listed properties are known to be near the project.  

The model used assessed unrecorded archaeological site potential within the project area to include low 

to high potential zones, ranging from 4 percent to 96 percent likelihood for the landform crossed to 

contain significant unidentified archaeological resources. The areas with greatest archaeological 

probability are located near the eight previously documented archaeological sites and the landforms 

adjacent to existing drainages.  

                                                           
8 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 187.0 (further 

information regarding methodology for developing the assessment score is provided in Section 5.2). On 

the basis of the results of the background review, SWCA recommends that a structured cultural 

resources survey of the final design plan be performed to accurately assess the presence and 

significance of identified and unrecorded cultural resources within its boundaries.  

Table 5.2.12-4 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 

HISTORIC 
NRHP 

ELIGIBILITY LOCATION 

Archaeological Site Artifact Scatter Prehistoric/Historic Ineligible Intersect 

Archaeological Site Lithic Artifact 
Scatter 

Prehistoric Ineligible Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Lithic Artifact 
Scatter 

Prehistoric Ineligible Intersect 

Archaeological Site Homestead and 
Artifact Scatter 

Historic Ineligible Intersect 

Archaeological Site Farmstead Historic Ineligible Adjacent 

Archaeological Site Farmstead and 
Lithic Artifact 

Scatter 

Prehistoric/Historic Ineligible Adjacent 

Santa Maria Aida Cemetery – – Adjacent 

Salge Family  Cemetery – – Intersect 

None 132 Buildings Historic – – 

ASSESSMENT SCORE TOTAL:  187.0 

 

5.2.12.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. For Region L, Black & Veatch utilized the Uniform Costing Tool, which includes 

standard costing procedures and unit costs. The engineering and costing analysis for ARWA and GBRA 

for the Phase 1 project includes all the facilities required for water production from the Carrizo-Wilcox 

Aquifer including production wells, collector pipelines, a 33.6 mgd WTP, treated water pipelines, a 

booster pump station, pump station expansion and storage tank installation at the San Marcos WTP, and 

two ground storage tanks. Additionally, the estimated total cost for GBRA includes a $31 million one-

time payment to Texas Water Alliance (San Jose Water) for purchase of groundwater. Facilities are 
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located within Hays, Caldwell, Guadalupe, and Gonzales counties. Cost estimates were also provided for 

San Marcos since they will share the costs associated with the San Marcos WTP High Service Pump 

Station Expansion and GST. 

The pipelines and booster pump station for Phase 1 were sized using the cumulative flow brought on by 

ARWA Phase 2, which is an additional 20,999 acft/yr. This will provide costs savings from avoiding 

additional excavation and pipeline layout to accommodate future ARWA flows. The ARWA Project 

(Phase 2), a separate WMS, will include additional wells needed for ARWA flows and a WTP expansion 

(refer to Subsection 5.2.13 for additional information on Phase 2). 

Cost estimates were calculated for capital costs, annual debt service, operation and maintenance, 

power, land acquisition, and environmental mitigation for season and peak day demands. As this is a 

joint project between ARWA and GBRA, costs were divided proportionally according to volumes 

delivered, facilities, pipe use, and peaking factor. These costs are summarized in Table 5.2.12-5. The 

total project costs, including capital, are estimated to be $355,685,000. Of the total project costs, 

$228,365,000 is estimated for ARWA, $124,512,000 for GBRA, and $2,806,000 for San Marcos. The total 

annual costs are estimated to be $32,965,000. Of the total annual costs, $21,454,000 is estimated for 

ARWA, $9,134,000 for GBRA, and $703,000 for San Marcos. This option produces potable water at an 

estimated annual cost of $1,099 per acft. For ARWA the annual cost is $1,430 per acft, and for GBRA the 

annual cost is $721 per acft.  

Table 5.2.12-5 Project Cost Estimate Summary 

ITEM 

TOTAL 
ESTIMATED 

COST FOR ALL 
FACILITIES 

ESTIMATED 
COSTS FOR 

ARWA 

ESTIMATED 
COSTS FOR 

GBRA 

ESTIMATED 
COSTS FOR  

SAN MARCOS 

Primary Pump Station (33.6 mgd) $15,701,000  $9,421,000  $6,280,000  -- 

Booster Station (30.9 mgd) $9,801,000  $6,390,000  $3,411,000  -- 

Transmission Pipeline (48 in. dia., 17.0 miles) $36,307,000  $21,784,000  $14,523,000  -- 

Transmission Pipeline (42 in. dia., 36.8 miles) $62,492,000  $47,753,000  $14,739,000  -- 

Transmission Pipeline (36 in. dia., 14.3 miles) $26,307,000  $23,564,000  $2,743,000  -- 

Transmission Pipeline (30 in. dia., 5.8 miles) $9,472,000  $6,555,000  $2,917,000  -- 

Transmission Pipeline (24 in. dia., 3.9 miles) $8,281,000  $8,281,000  -- -- 

Transmission Pipeline (16 in. dia., 5.2 miles) $6,351,000  $6,351,000  -- -- 

Transmission Pipeline (12 in. dia., 1.1 miles) $544,000  $544,000  -- -- 

Well Fields (wells, pumps, and piping) $21,240,000  $11,006,000  $10,234,000  -- 

Elevated Storage Tanks (other than at booster 
pump stations) 

$9,147,000  $8,004,000  $1,143,000  -- 

San Marcos WTP High Service Pump Station 
Expansion and Ground Storage Tank 

$6,077,000 $589,000 $3,714,000 $1,774,000 

Water Treatment Plant (33.6 mgd) $10,208,000  $6,125,000  $4,083,000  -- 
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ITEM 

TOTAL 
ESTIMATED 

COST FOR ALL 
FACILITIES 

ESTIMATED 
COSTS FOR 

ARWA 

ESTIMATED 
COSTS FOR 

GBRA 

ESTIMATED 
COSTS FOR  

SAN MARCOS 

GBRA Purchase of Groundwater $31,000,000  -- $31,000,000  -- 

TOTAL COST OF FACILITIES $252,928,000  $156,367,000  $94,787,000  $1,774,000 

  

 

     

Engineering and Feasibility Studies, Legal 
Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all 
other facilities) 

$70,075,000  $48,987,000  $20,466,000  $621,000 

Environmental and Archaeology Studies and 
Mitigation  

$3,733,000  $2,235,000  $1,268,000  $230,000 

Land Acquisition and Surveying (1,201 acres) $8,062,000  $6,073,000  $1,989,000  -- 

Interest During Construction (3% for 2.5 years 
with a 0.5% return on investment) 

$20,887,000  $14,703,000  $6,002,000  $181,000 

TOTAL COST OF PROJECT $355,685,000  $228,365,000  $124,512,000  $2,806,000 

        

ANNUAL COST       

Debt Service (3.5 percent, 20 years) $22,845,000  $16,083,000  $6,566,000  $197,000 

Operation and Maintenance 
 

     

Pipeline, Wells, and Storage Tanks (1% of cost 
of facilities) 

$1,862,000  $1,346,000  $498,000  $18,000 

Intakes and Pump Stations (2.5% of cost of 
facilities) 

$664,000  $395,000  $242,000  $27,000 

Water Treatment Plant $4,960,000  $2,180,000  $2,319,000  $461,000 

Pumping Energy Costs (22,869,023 kW-h @ 0.08 
$/kW-h) 

$2,634,000  $1,450,000  $1,184,000  -- 

TOTAL ANNUAL COST $32,965,000  $21,454,000  $10,809,000  $703,000 

  

 

     

Available Project Yield (acft/yr) 30,000  15,000  15,000  -- 

Annual Cost of Water ($ per acft) $1,099  $1,430  $721  -- 

Annual Cost of Water After Debt Service ($ per 
acft) 

$337  $358  $283  -- 

Annual Cost of Water ($ per 1,000 gallons) $3.37  $4.39  $2.21  -- 

Annual Cost of Water After Debt Service ($ per 
1,000 gallons) 

$1.04  $1.10 $0.87  -- 

Based on a peaking factor of 1.5 for ARWA; no peaking factor for GBRA. 
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5.2.12.5 Implementation Considerations 

Information presented in this WMS was provided by ARWA and GBRA and represents the current plan, 

which is based on the sponsor's current understanding of the system. The actual well capacities and 

water quality may vary, depending on site-specific conditions. Implementation of the ARWA/GBRA 

Project (Phase 1) WMS includes the following considerations: 

◼ Verification of available groundwater quantity and well productivity; 

◼ Verification of water quality for concentrations of constituents, such as TDS, chloride, sulfate, 
iron, manganese, and hydrogen sulfide;  

◼ Verification of minimal impacts to Carrizo-Wilcox Aquifer, particularly as it relates to applicable 
Desired Future Conditions;  

◼ Regulations by TCEQ; and 

◼ Regulations by the Gonzales County Underground Water Conservation District. 

Reliability 

Supply is considered to be medium based on the need to verify well productivity and water quality, 

potential impacts to Carrizo-Wilcox Aquifer and regulations by the Gonzales County Underground Water 

Conservation District (reliability score = 4). 
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5.2.13 ARWA Project (Phase 2) 

5.2.13.1 Description of Water Management Strategy 

ARWA plans to develop a new well field that would provide 20,999 acft/yr of water supply for ARWA.  

The ARWA Project (Phase 2) would expand upon a joint project with GBRA entitled the ARWA/GBRA 

Project (Phase 1) (refer to Section 5.2.12 for details of the WMS).  Both Phase 1 and Phase 2 include 

development of raw groundwater supply from the Carrizo-Wilcox Aquifer in Caldwell County. 

Planned facilities for Phase 2 include a new well field in Caldwell County for ARWA from the Carrizo-

Wilcox Aquifer to increase groundwater supply, a 28 mgd expansion to the Phase 1 WTP, an expansion 

to increase the capacity of the booster pump station that was implemented in Phase 1, two 10 MG GSTs 

at the expanded booster pump station, and supplementary delivery volumes to the ARWA delivery 

points. An additional 48-inch diameter pipeline parallel to the Phase 1 pipeline to the booster station is 

also planned for Phase 2. The approximate location of the project is shown on Figure 5.2.13-1. The 

implementation is planned for 2040. 

 

Figure 5.2.13-1 ARWA Project (Phase 2) Location 

5.2.13.2 Available Yield 

For the Phase 2 project, ARWA plans to develop a well field that would supply a total of 20,999 acft/yr 

from the Carrizo-Wilcox Aquifer. A total of 15 wells are proposed, with two of the 15 wells 

recommended as contingency for operational flexibility or backup raw water supply. These 15 wells are 

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. 

The locations shown on the map are conceptual in 

nature and are not meant to represent actual 

locations of facilities. Facilities sitings are subject 

to studies, designs, engineering, and/or contract 

negotiations to be determined by the project’s 

sponsor at a later date. 
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in addition to the 11 wells planned for a separate well field in Phase 1 of the ARWA project. Well field 

details and project yield for ARWA’s Phase 1 and Phase 2 projects are provided in Table 5.2.13-1.  

Table 5.2.13-1 ARWA Phase 1 and Phase 2 Projects Well Field Details and Project Yield 

DESCRIPTION PHASE 1* PHASE 2 

Project Yield (acft/yr) 15,000 20,999 

Number of Wells 11 15 

Average Well Production Capacity (gpm) 1,044 1,012 

Well Depth (ft) ~300 ~700 

Total Dissolved Solids Concentration (mg/L) 200 200 

* Refer to Subsection 5.2.12 for additional details on the ARWA/GBRA Phase 1 Project. 

The Phase 2 Project will provide additional treated water volumes to all eight ARWA delivery locations. 

These additional volumes are detailed in Table 5.2.13-2. 

Table 5.2.13-2 ARWA Delivery Points and Annual Volumes for Phase 1, Phase 2, and Phase 3 
Projects 

DELIVERY POINT 

ANNUAL DELIVERY VOLUMES (ACFT/YR) 

PHASE 1 a PHASE 2 PHASE 3 b TOTAL 

Crystal Clear SUD (Delivery Point 1) 2,348 3,297 953 6,598 

Crystal Clear SUD (Delivery Point 2) 212 288 0 500 

Green Valley SUD 1,595 2,232 594 4,421 

San Marcos (Delivery Point 1) c 2,519 3,523 937 6,979 

San Marcos (Delivery Point 2) c 2,861 4,007 1,065 7,933 

County Line SUD 478 669 178 1,325 

Kyle Delivery Point 4,225 5,916 1,573  11,714 

Buda Delivery Point d 762 1,067 178 2,007 

Total 15,000 20,999 5,494 e 41,493 

a Refer to Subsection 5.2.12 for more details on the ARWA/GBRA (Phase 1) Project. 
b Refer to Subsection 5.2.14 for more details on the ARWA (Phase 3) Project. 
c San Marcos plans to provide 2,786 acft/yr to Manufacturing, Comal in 2020. Starting in 2030 and 

continuing throughout the planning period, the San Marcos delivery volume will be 5,380 acft/yr. 
d Buda is a split WUG between Region K and Region L.  Volumes in this table are representative of the total 

volume for both regions. The Region L portion is described in Section 5.3. 
e Phase 3 also includes 16 acft/yr of unassigned volumes to ARWA, for a total of 5,494 acft/yr. 
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5.2.13.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area is located in the Post Oak Savannah and Blackland Prairie ecoregions and crosses a 

variety of vegetation types, mostly open fields, pastures, and riparian zones along streams. As mapped 

by TPWD,1 dominant vegetation types in the project area are disturbance/tame grassland, savanna 

grassland, and mesquite shrubland. The linear components of the project cross riparian vegetation 

zones along streams, mapped by TPWD as floodplain and riparian herbaceous vegetation, floodplain and 

riparian hardwood forest, floodplain and riparian deciduous shrubland, and riparian 

hardwood/evergreen forest.  Riparian vegetation zones within the Phase 2 well field site are mapped by 

TPWD as floodplain and riparian herbaceous vegetation, hardwood/evergreen forest, deciduous and 

evergreen shrublands, and live oak and hardwood forests.  

Based on TPWD vegetation mapping, the project may have the potential to impact 95 acres of 

agricultural resources, including 4 acres mapped as row crops, and 91 acres of disturbance or tame 

grassland which may include pasture areas used for grazing. 

Project pipeline easements would require removal of woody vegetation and long-term maintenance 

(mowing and woody vegetation clearing) to maintain easement access. Herbaceous vegetation would be 

expected to quickly re-establish within pipeline easements once construction has been completed. 

Revegetation of easements and other disturbed areas provides the opportunity to plant native species 

that are beneficial to native wildlife. Revegetation plans are typically completed during preliminary 

studies and design phases of projects. It is up to the sponsors of each water management strategy to 

determine the best course of action regarding revegetation. Pipeline easements may also continue to be 

used for agricultural purposes. 

Aquatic Resources 

The project pipeline alignment does not cross any major rivers but crosses several mapped streams and 

their floodplains, including the San Marcos River within the Guadalupe River basin.  The NWI mapping 

shows 3.3 acres of ponds and riverine wetlands in the project area. The well field site contains 

approximately 52.1 acres of mapped ponds and riverine wetlands. 

The pipeline does not cross any stream segment that has been designated as an impaired water body in 

the Texas Integrated Report of 303(d) listed water bodies2. This list identifies the water bodies or 

segments in Texas that do not meet assigned water quality standards. The project pipeline does not 

cross any ecologically significant stream segments designated by TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

                                                           
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas.  
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for the Clean 
Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf.  

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
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Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

preconstruction notification to the USACE is required under certain conditions, including cases where 

there would be permanent impacts to more than 0.1 acre of waters of the United States. The USACE 

permit requires that there will be no change in preconstruction contours of waters of the United States. 

Utility crossings under streams (e.g., through horizontal directional drilling) would not require a USACE 

permit. 

Threatened, Endangered, and Species of Concern 

Table 5.2.13-3 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Caldwell County3 4. Suitable habitat for federally threatened or endangered 

species does not occur in the project region.  However, three freshwater mussel species are under 

review for federal listing as threatened or endangered, and the project pipeline crosses streams that 

may provide suitable habitat for freshwater mussels.  

Suitable habitat may occur for several state-listed threatened species, including the Texas horned lizard 

(Phrynosoma cornutum), timber rattlesnake (Crotalus horridus), and white-faced ibis (Plegadis chihi). 

Potentially suitable habitat may occur for numerous wildlife, plant, and insect species designated by 

TPWD as SGCN, particularly species associated with sandy soil habitats. These species do not have 

formal protected status but are being monitored by TPWD. Migratory birds may occur in the project 

area, particularly in riparian zones and wetland areas. 

Streams in the project area may contain suitable habitat for federal candidate/state threatened 

freshwater mussel species. Suitable habitat may occur in perennial streams and perennial pools of 

intermittent streams. If any such habitat would be affected by construction, presence/absence surveys 

and relocation of native mussel species would be required. Handling and relocation of mussels and 

other aquatic species must be conducted by TPWD-permitted personnel and in accordance with an 

approved Aquatic Resources Relocation Plan. Furthermore, these candidate species may be listed as 

federally threatened or endangered during the project timeline, in which case any species impacts 

would require USFWS consultation. 

Site-specific field surveys would be required to determine the quality of habitat for state-listed species. 

Coordination with TPWD may be required to mitigate species impacts.  If TWDB funding/financing will 

be used for the project, formal coordination with TPWD will likely be required to obtain its 

recommendations on minimizing impacts to protected species and sensitive habitats. If suitable habitat 

is present, TPWD may request preconstruction surveys to search for and relocate any protected species 

that occur in the project area.  

The federal MBTA protects birds, nests, and eggs from impacts unless permitted by USFWS. TPWD 

recommendations for project due diligence typically include a recommendation to conduct 

                                                           
3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Caldwell County. Last Update: July 17, 

2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Caldwell County. 

https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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preconstruction nest surveys or to avoid vegetation clearing during the general bird nesting season from 

March 15 to September 15. Preconstruction surveys for active bird nests are recommended. 

Table 5.2.13-3 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for ARWA Project (Phase 2); Caldwell County, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Houston toad Anaxyrus houstonensis E E Sandy soils near 
ephemeral pools and 
populations of loblolly 
pine. 

Project is outside of the 
expected range of this 
species. 

San Marcos 
salamander 

Eurycea nana T T Headwaters of the San 
Marcos River 
downstream to about 
0.5 mile past IH 35. 

Project is outside of the 
expected range of this 
species. 

Strecker’s chorus 
frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Suitable habitat may 
occur within project area. 

Texas blind 
salamander 

Eurycea rathbuni E E Water-filled 
subterranean caverns 
along 6 miles of the San 
Marcos Spring Fault. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur within project area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Suitable habitat does not 
occur in project area; may 
fly over during migration. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes; 
pond borders; wet 
meadows; and grassy 
swamps. Nests in or 
along edge of marsh. 

Low potential for suitable 
habitat to occur within 
project area; may fly over 
during migration. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, rivers; 
also known to nest on 
man-made structures 
(inland beaches, 
wastewater treatment 
plants, gravel mines, 
etc.). 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Mountain plover Charadrius montanus N/A SGCN Nests in shortgrass 
prairie; feeds in 
shortgrass fields and 
bare (e.g., plowed) soil. 

Suitable habitat may 
occur within project area; 
may fly over during 
migration. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or 
mudflats. 

Suitable habitat does not 
occur in project area; may 
fly over during migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds, and 
tidal flats along Texas 
Gulf Coast; nests on dry 
coastal islands. 

Suitable habitat does not 
occur in project area; may 
fly over during migration. 

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, 
especially near coastal 
inlets, estuaries, and 
bays. 

Suitable habitat does not 
occur in project area; may 
fly over during migration. 

Swallow-tailed 
kite 

Elanoides forficatus N/A T Lowland forested 
regions, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds; nests 
high in tall tree 

in clearing or on forest 
woodland edge. 

Low potential for suitable 
habitat to occur within 
project area; may fly over 
during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to 
near-coastal rockeries. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration. 

Whooping crane Grus americana E E Potential migrant via 
plains throughout most 
of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
Counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems [during 
migration]. 

Suitable habitat does not 
occur in project area; may 
fly over during migration. 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded pastures 
or fields, ditches, and 
other shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly over 
during migration. 

Zone-tailed hawk Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, including 
mountain country, 
mesa, open deciduous, 
or pine-oak woodland. 

Suitable habitat does not 
occur in project area; may 
fly over during migration. 

Fish 

Fountain darter Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams with 
dense beds of aquatic 
plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of the 
Edwards Plateau region. 

Suitable habitat may 
occur within project area. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Suitable habitat may 
occur within project area. 

Headwater 
catfish 

Ictalurus lupus N/A SGCN Limited to Rio Grande 
drainage; springs with 
sandy and rocky riffles, 
pools of clear creeks, 
runs, and small rivers. 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Project is outside of the 
expected range of this 
species. 

Insects 

American 
bumblebee 

Bombus pensylvanicus N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in project area.  

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Barren or sparse 
vegetation. 

Suitable habitat may 
occur in project area. 

Mammals 

American badger Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur within project area. 

Aransas short-
tailed shrew 

Blarina hylophaga 
plumbea 

N/A SGCN Excavates burrows in 
sandy soils underlying 
mottes of live oak trees 
or in areas with little to 
no ground cover. 

Suitable habitat may 
occur within project area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur within project area. 

Big free-tailed 
bat 

Nyctinomops macrotis N/A SGCN Roost in high canyon 
walls; will use buildings. 

May use buildings within 
project area. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling; also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff swallow 
nests; hibernate in 
limestone caves of 
Edwards Plateau. 

May use buildings/ 
structures within project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

Suitable habitat may 
occur within project area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields, prairies, 
croplands, fence rows, 
farmyards, and forest 
edges. 

Suitable habitat may 
occur within project area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur within project area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

Suitable habitat may 
occur within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found 
in all habitats. 

Suitable habitat may 
occur within project area; 
may use buildings/ 
structures. 

Mexican long-
tongued bat 

Choeronycteris 
Mexicana 

N/A SGCN Riparian forest in Texas; 
roost in mines, large 
crevices, and caves. 

Suitable habitat may 
occur within project area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Low potential for suitable 
habitat to occur within 
project area. 

Mountain lion Puma concolor N/A SGCN Wide range of habitats, 
especially rocky areas, 
canyons, riparian zones, 
and dense brush. 

Low potential for suitable 
habitat to occur within 
project area. 

Southern short-
tailed shrew 

Blarina carolinensis N/A SGCN Various upland and 
wetland habitats, 
including moist 
deciduous woods, 
brushy areas, pine 
woodland and forest, 
and mixed oak-pine-
juniper woods. 

Suitable habitat may 
occur within project area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur within project area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and 
sandy soils of open 
areas, such as 
grasslands, cultivated 
fields, meadows, 
roadsides, airfields, 
shrublands, and 
suburban lawns. 

Suitable habitat may 
occur within project area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may 
occur within project area. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur within project area. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large rivers; 
present in Guadalupe, 
Colorado, and Brazos 
River basins. 

Suitable habitat may 
occur in streams/rivers.  
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Golden orb Cyclonaias aurea N/A T Sand and gravel in some 
locations and mud at 
others; found in lentic 
and lotic; Guadalupe, 
San Antonio, Lower San 
Marcos, and Nueces 
River basins.  

Potential to occur in 
perennial waterways 
along the pipeline 
alignments. This species 
was recently a federal 
candidate species but its 
listing as federally 
threatened or 
endangered was not 
warranted as it is not a 
valid species. 

No accepted 
common name 

Millerelix gracilis N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside the 
expected range of this 
species. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Potential to occur in 
perennial waterways 
along the pipeline 
alignment. 

Plants 

Awnless 
leastdaisy 

Chaetopappa imberbis N/A SGCN Endemic to sandy 
regions of southern and 
south-central Texas. 

Suitable habitat may 
occur within project area. 

Engelmann’s 
bladderpod 

Physaria engelmannii N/A SGCN Grasslands and 
calcareous rock 
outcrops in a band 
along the eastern edge 
of the Edwards Plateau. 

Suitable habitat does not 
occur within project area. 

Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Suitable habitat does not 
occur within project area. 

Hill Country wild-
mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with plateau 
live oak woodlands on 
shallow to moderately 
deep clays and clay 
loams over limestone 
on rolling uplands; also 
in partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open areas 
in grasslands and post 
oak woodlands on deep 
sands derived from the 
Carrizo Sand and similar 
Eocene formations. 

Suitable habitat may 
occur within project area. 

Shinner’s 
sunflower 

Helianthus occidentalis 
ssp. plantagineus 

N/A SGCN Mostly in prairies on the 
Coastal Plain, with 
several slightly disjunct 
populations in the 
Pineywoods and South 
Texas Brush Country. 

Suitable habitat may 
occur within project area. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Oak-juniper woodlands 
on steep rocky banks 
and ledges along 
intermittent or 
perennials streams. 

Project area is outside the 
expected range of this 
species. 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial herb 
of the Carrizo Sands; 
deep, well-drained 
sandy soils in openings 
of post oak woodlands. 

Suitable habitat may 
occur within project area. 

Texas sandmint Rhododon ciliatus N/A SGCN Open sandy areas in the 
Post Oak Belt of east-
central Texas. 

Suitable habitat may 
occur within project area. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river and 
stream terraces. 

Suitable habitat may 
occur within project area. 

Reptiles 

Cagle’s map 
turtle 

Graptemys caglei N/A SGCN Shallow water with 
gravel or cobble bottom 
and swift to moderate 
flow; Guadalupe River 
system. 

Low potential for suitable 
habitat to occur within 
project area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and forest-
field. 

Suitable habitat may 
occur within project area. 

Slender glass 
lizard 

Ophisaurus attenuates N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas horned 
lizard 

Phrynosoma cornutum N/A T Open, arid and semi-
arid regions with sparse 
vegetation, including 
grass, cactus, scattered 
brush, or scrubby trees. 

Suitable habitat may 
occur within project area. 

Timber 
rattlesnake 

Crotalus horridus N/A T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, and 
abandoned farmland. 
Limestone bluffs, sandy 
soil, or black clay. 

Suitable habitat may 
occur within project area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter 
slow, shallow streams 
and creek pools. 
Burrows into soil or may 
use burrows made by 
other species. 

Suitable habitat may 
occur within project area. 

PT = Proposed Threatened 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A = Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC and the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, 

the Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas5 to assess whether it will impact cultural 

resources that meet the requirements for listing as a State Antiquities Landmark.   

The background literature review identified three previously recorded archaeological sites intersecting 

or immediately adjacent (within 300 feet) to the project area (Table 5.2.13-4; THC 2019). Two sites 

consist of prehistoric campsites with undetermined NRHP eligibility. One site consists of a prehistoric 

lithic artifact scatter determined ineligible for listing in the NRHP. In addition, the review identified 19 

                                                           
5 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned.  Refer to Texas Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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potentially historic-age buildings intersecting or immediately adjacent to the project area.  No 

cemeteries, historical markers, or NRHP properties are known to be near the project.  

The model used assessed unrecorded archaeological site potential within the project area to include low 

to high potential zones, ranging from 4 to 77 percent likelihood for the landform crossed to contain 

unidentified archaeological resources.  The areas with greatest archaeological probability are located 

near the three previously documented archaeological sites and the landforms adjacent to existing 

drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 54.5 (further 

information regarding methodology for developing the assessment score is provided in Section 5.2). 

Based on the results of the background review, SWCA recommends that a structured cultural resources 

survey of the final design plan be performed to accurately assess the presence and significance of 

identified and unrecorded cultural resources within its boundaries.   

Table 5.2.13-4 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 

HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

None 19 Buildings Historic – – 

ASSESSMENT SCORE TOTAL:  54.5 

5.2.13.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. For Region L, Black & Veatch utilized the Uniform Costing Tool, which includes 

standard costing procedures and unit costs. The engineering and costing analysis for ARWA for the 

Phase 2 project encompasses all the facilities required for the additional water production from the 

Carrizo-Wilcox Aquifer including wells, collector pipelines, a 28 mgd WTP expansion, parallel treated 

water pipeline that runs from the WTP to the booster station, booster station expansion, and two 

ground storage tanks. All facilities are located within Caldwell County.  

Cost estimates were calculated for capital costs, annual debt service, operation and maintenance, 

power, land acquisition, and environmental mitigation for season and peak day demands. These costs 

are summarized in Table 5.2.13-5. The project costs, including capital, are estimated to be $130,526,000. 

The annual costs are estimated to be $13,391,000. This option produces potable water at an estimated 

annual cost of $635 per acft.  
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Table 5.2.13-5 Project Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Transmission Pipeline (48 in. dia., 27.7 miles) $56,901,000  

Well Fields (wells, pumps, and piping) $15,700,000  

Storage Tanks (other than at booster pump stations) $10,753,000  

Water Treatment Plant Expansion (28 mgd expansion) $6,518,000  

Booster Station Expansion (28 mgd expansion) $2,579,000 

TOTAL COST OF FACILITIES $92,451,000  

  
 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$29,513,000  

Environmental and Archaeology Studies and Mitigation  $1,263,000  

Land Acquisition and Surveying (64 acres) $494,000  

Interest During Construction (3% for 1 year with a 0.5% return on investment) $6,805,000  

TOTAL COST OF PROJECT $130,526,000  

  
 

ANNUAL COST 
 

Debt Service (3.5 percent, 20 years) $9,184,000  

Operation and Maintenance 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $780,000  

Water Treatment Plant Expansion $2,151,000  

Pumping Energy Costs (15,858,127 kWh @ 0.08 $/kWh) $1,276,000  

TOTAL ANNUAL COST $13,391,000  

  
 

Available Project Yield (acft/yr) 21,000  

Annual Cost of Water ($ per acft) $635  

Annual Cost of Water After Debt Service ($ per acft) $199  

Annual Cost of Water ($ per 1,000 gallons) $1.95 

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.61  

Based on a peaking factor of 1.5. 
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5.2.13.5 Implementation Considerations 

Information presented in this WMS was provided by ARWA and represents the current plan, which is 

based on the sponsor's current understanding of the system. The actual well capacities and water 

quality may vary, depending on site-specific conditions. Implementation of the ARWA Project (Phase 2) 

WMS includes the following considerations: 

◼ Verification of available groundwater quantity and well productivity; 

◼ Verification of water quality for concentrations of constituents, such as TDS, chloride, sulfate, 
iron, manganese, and hydrogen sulfide;  

◼ Verification of minimal impacts to the Carrizo-Wilcox Aquifer;  

◼ Regulations by TCEQ; and 

◼ Regulations by the Gonzales County Underground Water Conservation District. 

Reliability 

Water from these sources is considered to be very reliable based on hydrogeologic information that will 

be obtained from Phase 1. Supply is considered to be medium based on the need to verify well 

productivity and water quality, potential impacts to Carrizo-Wilcox Aquifer and regulations by the 

Gonzales County Underground Water Conservation District (reliability score = 4). 
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5.2.14 ARWA Project (Phase 3) 

5.2.14.1 Description of Water Management Strategy 

ARWA plans to develop a DPR WTP that would provide approximately 5,494 acft/yr of water supply for 

ARWA. The ARWA Project (Phase 3) would expand upon two prior projects: a joint project with the 

GBRA called the ARWA/GBRA Project (Phase 1) (refer to Section 5.2.12) and the ARWA Project (Phase 2) 

(refer to Section 5.2.13). The ARWA Phase 3 Project, evaluated in this WMS, would increase the total 

water supply from all three phases to 41,493 acft/yr (Table 5.2.14-1). The decade of implementation is 

planned for 2060. 

Table 5.2.14-1 Capacity of Phase 1 and Phase 2 of the ARWA Project 

ARWA PROJECT PHASE 
PROJECT CAPACITY 

(ACFT/YR) 

1* 15,000 

2 20,999 

3 5,494 

Total 41,493 

* Phase 1 is a shared project with GBRA. Total project capacity, including GBRA’s 
portion is 30,000 acft/yr. 

 

Phase 3 includes advanced treatment of wastewater effluent for direct potable reuse and construction 

of new pipelines for delivery of treated water and disposal of blended effluent concentrate.  Planned 

facilities will be located within Caldwell and Hays Counties.  The planned facilities and features for the 

ARWA Project (Phase 3) include the following:  

◼ Construction of a 5.0 mgd DPR WTP near the San Marcos WWTP that would provide advanced 
treatment of the San Marcos WWTP effluent to DPR standards;  

◼ A 5.0 mgd pump station at the DPR WTP;  

◼ A 5.0 mgd expansion to an existing booster station;  

◼ An 18-inch diameter pipeline to deliver the DPR treated drinking water to the existing booster 
station;  

◼ A 16-inch pipeline for the blended effluent concentrate;  

◼ A 1 MG ground storage tank; and  

◼ Supplementary delivery volumes to the ARWA delivery points.  

The approximate location of the project is shown on Figure 5.2.14-1. 
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Figure 5.2.14-1 ARWA Project (Phase 3) Location 

5.2.14.2 Available Yield 

Phase 3 will provide an additional 5,494 acft/yr of water by treating effluent from the San Marcos 

WWTP and Kyle WWTP via reverse osmosis (RO) at a planned 5.0 mgd DPR WTP. Treated water will be 

conveyed through an 18-inch diameter pipeline to the booster station for blending with other ARWA 

water sources and then distributed to customers. Seven of the eight ARWA delivery locations are 

expected to receive additional treated water as detailed in Table 5.2.14-2. The concentrate waste 

stream from the DPR WTP will be blended with effluent from the San Marcos WWTP and pumped to via 

a 16-inch diameter pipeline and then blended with the Kyle WWTP prior to discharge. This WMS is 

considered for implementation beginning in the 2060 decade. 

  

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. 

The locations shown on the map are conceptual in 

nature and are not meant to represent actual 

locations of facilities. Siting of facilities are subject 

to studies, designs, engineering, and/or contract 

negotiations to be determined by the project’s 

sponsor at a later date. 
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Table 5.2.14-2 ARWA Delivery Points and Annual Volumes for Phase 1, Phase 2, and Phase 3 
Projects 

DELIVERY POINT 

ANNUAL DELIVERY VOLUMES (ACFT/YR) 

PHASE 1a PHASE 2b PHASE 3 TOTAL 

Crystal Clear SUD (Delivery Point 1) 2,348 3,297 953 6,598 

Crystal Clear SUD (Delivery Point 2) 212 288 0 500 

Green Valley SUD 1,595 2,232 594 4,421 

San Marcos (Delivery Point 1) c 2,519 3,523 937 6,979 

San Marcos (Delivery Point 2) c 2,861 4,007 1,065 7,933 

County Line SUD 478 669 178 1,325 

Kyle Delivery Point 4,225 5,916 1,573  11,714 

Buda Delivery Point d 762 1,067 178 2,007 

Total 15,000 20,999 5,494e 41,493 

a Refer to Subsection 5.2.12 for more details on the ARWA/GBRA (Phase 1) Project. 
b Refer to Subsection 5.2.13 for more details on the ARWA (Phase 2) Project. 
c San Marcos plans to provide 2,786 acft/yr to Manufacturing, Comal in 2020. Starting in 2030 and 

continuing throughout the planning period, the San Marcos delivery volume will be 5,380 acft/yr. 
d Buda is a split WUG between Region K and Region L. Volumes in this table are representative of the total 

volume for both regions. The Region L portion is described in Section 5.3. 
e Phase 3 also includes 16 acft/yr of unassigned volumes to ARWA, for a total of 5,494 acft/yr. 

5.2.14.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use  

The project area is located in the Blackland Prairie ecoregion and crosses a variety of vegetation types, 

mostly open fields, pastures, and riparian zones along streams. As mapped by TPWD,1 dominant 

vegetation types in the project area are disturbance/tame grassland, row crops, and herbaceous 

vegetation. The project crosses riparian vegetation zones along streams, mapped by TPWD as floodplain 

and riparian herbaceous vegetation, floodplain and riparian hardwood forest, and floodplain and 

riparian deciduous shrubland.   

Based on TPWD vegetation mapping, the project may have the potential to impact 202 acres of 

agricultural resources, including 72 acres mapped as row crops, and 130 acres of disturbance or tame 

grassland which may include pasture areas used for grazing. 

Project pipeline easements would require removal of woody vegetation and long-term maintenance 

(mowing, woody vegetation clearing) to maintain easement access. Herbaceous vegetation would be 

                                                           
1 TPWD. 2019. Ecological Mapping Systems of Texas.  https://tpwd.texas.gov/landwater/land/programs/landscape-
ecology/ems/. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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expected to quickly re-establish within pipeline easements once construction has been completed. 

Revegetation of easements and other disturbed areas provides the opportunity to plant native species 

that are beneficial to native wildlife. Revegetation plans are typically completed during preliminary 

studies and design phases of projects. It is up to the sponsors of each WMS to determine the best 

course of action regarding revegetation. Pipeline easements may continue to be used for agricultural 

purposes. 

Aquatic Resources  

The project pipeline alignment crosses the Blanco River and two mapped streams and their floodplains 

associated with the San Marcos River within the Guadalupe River basin. The NWI mapping shows 

5.6 acres of ponds and riverine wetlands in the project area. 

The project pipeline does not cross any streams designated as impaired stream segments in the Texas 

Integrated Report of 303(d)-listed water bodies2. This list identifies the water bodies or segments in 

Texas that do not meet assigned water quality standards. The project pipeline does not cross any 

ecologically significant stream segments designated by TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

preconstruction notification to the USACE is required under certain conditions, including if there would 

be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires that 

there will be no change in preconstruction contours of waters of the United States. Utility crossings 

under streams (e.g., through horizontal directional drilling) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern. 

Table 5.2.14-3 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Caldwell and Hays counties. 3,4,5,6  Suitable habitat for federally threatened or 

endangered species does not occur in the project region.  However, two freshwater mussel species are 

under review for federal listing as threatened or endangered, and the project pipeline crosses streams 

that may provide suitable habitat for freshwater mussels.  

Suitable habitat may occur for several state-listed threatened species including Texas horned lizard 

(Phrynosoma cornutum), timber rattlesnake (Crotalus horridus), and white-faced ibis (Plegadis chihi). 

                                                           
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf  
3 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Caldwell County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Caldwell County. https://ecos.fws.gov/ipac/location/Q7YOOGZ4XFDYJH3XAH426PVLMU/resources. 
5 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Hays County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 

6 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Hays County.  https://ecos.fws.gov/ipac/location/XG4UGQLIY5HUFORG5ANNCL5T5I/resources. 

https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/Q7YOOGZ4XFDYJH3XAH426PVLMU/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/XG4UGQLIY5HUFORG5ANNCL5T5I/resources


South Central Texas Regional Water Planning Group | ARWA PROJECT (PHASE 3) 

BLACK & VEATCH | ARWA Project (Phase 3) 5.2.14-5 
 

Potentially suitable habitat may occur for numerous wildlife, plant, and insect species designated by 

TPWD as SGCN, particularly species associated with sandy soil habitats. These species do not have 

formal protected status but are being monitored by TPWD. Migratory birds may occur in the project 

area, particularly in riparian zones and wetland areas. 

Streams in the project area may contain suitable habitat for federal candidate/state-threatened 

freshwater mussel species. Suitable habitat may occur in perennial streams and perennial pools of 

intermittent streams. If any such habitat would be affected by construction, presence/absence surveys 

and relocation of native mussel species would be required. Handling and relocation of mussels and 

other aquatic species must be conducted by TPWD-permitted personnel and in accordance with an 

approved Aquatic Resources Relocation Plan. Furthermore, these candidate species may be listed as 

federally threatened or endangered during the project timeline; in which case, any species impacts 

would require USFWS consultation. 

Site-specific field surveys would be required to determine the quality of habitat for state-listed species. 

Coordination with TPWD may be required to mitigate species impacts. If TWDB funding/financing will be 

used for the project, formal coordination with TPWD will likely be required to obtain its 

recommendations on minimizing impacts to protected species and sensitive habitats. If suitable habitat 

occurs, TPWD may request preconstruction surveys to search for and relocate any protected species 

that occur in the project area.  

The federal MBTA protects birds, nests, and eggs from impacts unless permitted by USFWS. TPWD 

recommendations for project due diligence typically include a recommendation to conduct 

preconstruction nest surveys or avoid vegetation clearing during the general bird nesting season of 

March 15 to September 15. Preconstruction surveys for active bird nests are recommended. 

Table 5.2.14-3 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for ARWA Project (Phase 3), Caldwell and Hays Counties, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Barton Springs 
salamander 

Eurycea sosorum E E Outlets of Barton 
Springs and 
subterranean water-
filled caverns; found 
under rocks, in gravel, 
or among aquatic 
vascular plants and 
algae. 

Project is outside of the 
expected range of this 
species. 

Blanco blind 
salamander 

Eurycea robusta N/A T Water-filled 
subterranean caverns; 
may inhabit deep 
levels of the Balcones 
Aquifer to the north 
and east of the Blanco 
River. 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Blanco River 
Springs 
salamander 

Eurycea pterophila N/A SGCN Springs and caves in 
the Blanco River 
drainage. 

Project is outside of the 
expected range of this 
species. 

Houston toad Anaxyrus 
houstonensis 

E E Sandy soils near 
ephemeral pools and 
populations of loblolly 
pine. 

Project is outside of the 
expected range of this 
species. 

San Marcos 
salamander 

Eurycea nana T T Headwaters of the San 
Marcos River 
downstream to about 
0.5 mile past IH 35. 

Project is outside of the 
expected range of this 
species. 

Strecker’s 
chorus frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Suitable habitat may 
occur within the project 
area. 

Texas blind 
salamander 

Eurycea rathbuni E E Water-filled 
subterranean caverns 
along 6 miles of the 
San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 

Texas 
salamander 

Eurycea neotenes N/A SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur within the project 
area. 

Arachnids  

No common 
accepted name 

Cicurina russelli N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Cicurina ubicki N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella mulaiki N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella renkesae N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Cicurina ezelli N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

No common 
accepted name 

Texella diplospina N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella grubbsi N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Tartarocreagris 
grubbsi 

N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Suitable habitat may 
occur along Blanco 
River; may fly over 
during migration. 

Black-capped 
vireo 

Vireo atricapilla N/A E Oak-juniper woodlands 
with distinctive patchy, 
two-layered aspect; 
shrub and tree layer 
with open, grassy 
spaces. 

Project is outside of the 
expected range of this 
species. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or 
along edge of marsh. 

Suitable habitat unlikely 
to occur within the 
project area; may fly 
over during migration. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes; may use 
fields and beaches 
during migration. 

Suitable does not occur 
within the project area; 
may fly over during 
migration. 

Golden-
cheeked 
warbler 

Setophaga 
chrysoparia 

E E Ashe juniper in mixed 
stands with various 
oaks (Quercus spp.). 
Edges of cedar brakes. 

Project is outside of the 
expected range of this 
species. 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also known to 
nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Unlikely to occur within 
project area; may fly 
over during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable wintering 
habitat may occur within 
the project area; may fly 
over during migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds and 
tidal flats along Texas 
Gulf Coast; nests on 
dry coastal islands. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, 
especially near coastal 
inlets, estuaries, and 
bays. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Swallow-tailed 
kite 

Elanoides forficatus N/A T Lowland forested 
regions, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds; nests 
high in tall tree in 
clearing or on forest 
woodland edge. 

Unlikely to occur within 
project area; may fly 
over during migration. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical 
evergreen woodland 
along rivers and 
resacas. 

Project is outside of the 
expected range of this 
species; may fly over 
during migration or as a 
vagrant. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable wintering 
habitat may occur in 
project vicinity; may fly 
over during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration. 

Whooping 
crane 

Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly 
over during migration. 

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat may 
occur within the project 
area; may fly over 
during migration. 

Crustaceans 

Balcones Cave 
amphipod 

Stygobromus balconis N/A SGCN Subaquatic, 
subterranean obligate 
amphipod. 

Project is outside of the 
expected range of this 
species. 

Ezell’s Cave 
amphipod 

Stygobromus 
flagellates 

N/A SGCN Known only from 
artesian wells. 

Project is outside of the 
expected range of this 
species. 

No accepted 
common name 

Texiweckelia texensis N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No accepted 
common name 

Palaemonetes 
texanus 

N/A SGCN River shrimp found in 
the Middle Guadalupe 
and San Marcos 
watersheds. 

Suitable habitat may 
occur in the Blanco 
River. 



South Central Texas Regional Water Planning Group | ARWA PROJECT (PHASE 3) 

BLACK & VEATCH | ARWA Project (Phase 3) 5.2.14-10 
 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

No accepted 
common name 

Cyclops cavernarum N/A SGCN Subaquatic. Project is outside of the 
expected range of this 
species. 

Texas 
troglobitic 
water slater 

Lirceolus smithii N/A SGCN Subaquatic, 
subterranean obligate, 
aquifer. 

Project is outside of the 
expected range of this 
species. 

Fishes 

American eel Anguilla rostrate N/A SGCN Coastal waterways 
below reservoirs. 

Suitable habitat may 
occur within the Blanco 
River. 

Fountain darter Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams 
with dense beds of 
aquatic plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat may 
occur within the Blanco 
River. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Low potential for 
suitable habitat to occur 
within the Blanco River. 

Headwater 
catfish 

Ictalurus lupus N/A SGCN Limited to Rio Grande 
drainage; springs with 
sandy and rocky riffles, 
pools of clear creeks, 
runs, and small rivers. 

Project is outside of the 
expected range of this 
species. 

Ironcolor shiner Notropis chalybaeus N/A SGCN Often at the upstream 
ends of pools, with a 
moderate to sluggish 
current and sand, mud, 
silt, or detritus 
substrates. 

Low potential for 
suitable habitat to occur 
within the Blanco River. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Suitable habitat may 
occur within the Blanco 
River. 

Insects 

A cave obligate 
beetle 

Rhadine austinica N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

A mayfly Procloeon distinctum N/A SGCN Found in shoreline 
vegetation. 

Suitable habitat may 
occur in the project 
area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in the project 
area.  
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Comal Springs 
diving beetle 

Comaldessus stygius N/A SGCN Known only from the 
outflows at Comal 
Springs; generally, 
inhabit the water 
column. 

Project is outside the 
expected range of this 
species. 

Comal Springs 
dryopid beetle 

Stygoparnus 
comalensis 

E E Found crawling on 
stream bottoms or 
along shores. 

Project is outside of the 
expected range of this 
species. 

Comal Springs 
riffle beetle 

Heterelmis 
comalensis 

E E Comal and San Marcos 
Springs. 

Project is outside the 
expected range of this 
species. 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Barren, sparse 
vegetation. 

Suitable habitat may 
occur in the project 
area. 

Edwards 
Aquifer diving 
beetle 

Haideoporus texanus N/A SGCN Habitat poorly known; 
known from an 
artesian well in Hays 
County. 

Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Rhadine insolita N/A SGCN Cave dwelling.  Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Batrisodes grubbsi N/A SGCN Cave dwelling.  Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Neotrichia juani N/A SGCN Riparian/riverine. Suitable habitat may 
occur in the project 
area. 

No accepted 
common name 

Oxyelophila callista N/A SGCN Woodlands. Suitable habitat may 
occur in the project 
area. 

No accepted 
common name 

Ochrotrichia capitana N/A SGCN Riparian/riverine. Suitable habitat may 
occur in the project 
area. 

No accepted 
common name 

Plauditus texanus N/A SGCN Riparian/riverine. Suitable habitat may 
occur in the project 
area. 

No accepted 
common name 

Xiphocentron 
messapus 

N/A SGCN Riparian/riverine. Suitable habitat may 
occur in the project 
area. 

San Marcos 
saddle-case 
caddisfly 

Protoptila arca N/A SGCN Known from an 
artesian well in Hays 
County. 

Project is outside the 
expected range of this 
species. 
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Texas 
austrotinodes 
caddisfly 

Austrotinodes 
texensis 

N/A SGCN Ranges from cobble 
and gravel to 
limestone bedrock; 
many limestone 
outcroppings also 
found along streams. 

Suitable habitat may 
occur in the project 
area. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur within project 
area. 

Aransas short-
tailed shrew 

Blarina hylophaga 
plumbea 

N/A SGCN Excavates burrows in 
sandy soils underlying 
mottes of live oak 
trees or in areas with 
little to no ground 
cover. 

Suitable habitat may 
occur within project 
area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur within project 
area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls, will use 
buildings. 

Suitable habitat may 
occur within project 
area. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau 

Suitable habitat may 
occur within project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur within project 
area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest 
edges. 

Suitable habitat may 
occur within project 
area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur within project 
area. 
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Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur within project 
area. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

Suitable habitat may 
occur within project 
area; may use buildings/ 
structures. 

Mexican long-
tongued bat 

Choeronycteris 
Mexicana 

N/A SGCN Riparian forest in 
Texas; roost in mines, 
large crevices, and 
caves. 

Suitable habitat may 
occur within project 
area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal swamps, 
and marshes. 

Low potential for 
suitable habitat to occur 
within project area. 

Mountain lion Puma concolor N/A SGCN Wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones and 
dense brush. 

Low potential for 
suitable habitat to occur 
within project area. 

Southern short-
tailed shrew 

Blarina carolinensis N/A SGCN Various upland and 
wetland habitats, 
including moist 
deciduous woods, 
brushy areas, pine 
woodland and forest, 
mixed oak-pine-juniper 
woods. 

Suitable habitat may 
occur within project 
area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur within project 
area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and 
sandy soils of open 
areas, such as 
grasslands, cultivated 
fields, meadows, 
roadsides, airfields, 
shrublands, and 
suburb lawns. 

Suitable habitat may 
occur within project 
area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may 
occur within project 
area. 
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Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur within project 
area. 

Western 
spotted skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, 
and woodlands. 

Suitable habitat may 
occur within project 
area. 

Woodland vole Microtus pinetorum N/A SGCN Includes grassy 
marshes, swamp 
edges, old-field/pine 
woodland ecotones, 
tallgrass fields; 
generally sandy soils. 

Unlikely to occur within 
project area. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos river 
basins. 

Potential to occur in the 
Blanco River. 

Glossy wolfsnail Euglandina texasiana N/A SGCN Terrestrial; south 
Texas, Rio Grande  

Project area is outside 
the expected range of 
this species. 

Golden orb Cyclonaias aurea N/A T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
river basins.  

Potential to occur in the 
Blanco River. This 
species was recently a 
federal candidate 
species, but its listing as 
federally threatened or 
endangered was not 
warranted as it is not a 
valid species. 

No accepted 
common name 

Holospira goldfussi N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Millerelix gracilis N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Potential to occur in the 
Blanco River. 

No accepted 
common name 

Elimia comalensis N/A SGCN Aquatic; found in 
springs in Central 
Texas. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia conica N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 
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No accepted 
common name 

Phreatodrobia micra N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia plana N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia 
punctata 

N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia 
rotunda 

N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

Texas 
fatmucket 

Lampsilis bracteata C T Colorado River basin; 
streams and rivers on 
sand, mud, and gravel 
substrates; mistakenly 
thought to occur in the 
Guadalupe River basin. 

Project area is outside 
the expected range of 
this species. 

Texas 
pimpleback 

Cyclonaias petrina C T Colorado River basin; 
mud, gravel, and sand 
substrates in areas 
with slow flow rates; 
mistakenly thought to 
occur in the Guadalupe 
River basin.  

Project area is outside 
the expected range of 
this species. 

Plants 

Awnless 
leastdaisy 

Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern 
and south-central 
Texas. 

Low potential for 
suitable habitat to occur 
within project area. 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms. 

Suitable habitat unlikely 
to occur in project area. 
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Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Project area is outside 
the expected range of 
this species. 

Buckley tridens Tridens buckleyanus N/A SGCN Occurs in juniper-oak 
woodlands on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Canyon mock-
orange 

Philadelphus texensis 
var. ernestii 

N/A SGCN On outcrops of 
Cretaceous limestone 
exposed as rimrock 
along mesic canyons, 
usually in the shade of 
mixed evergreen-
deciduous canyon 
woodland. 

Project area is outside 
the expected range of 
this species. 

Engelmann’s 
bladderpod 

Physaria engelmannii N/A SGCN Grasslands and 
calcareous rock 
outcrops in a band 
along the eastern edge 
of the Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Glass 
Mountains 
coral-root 

Hexalectris nitida N/A SGCN Under Juniperus ashei 
in woodlands over 
limestone on the 
Edwards Plateau, 
Callahan Divide, and 
Lampasas Cutplain. 

Project area is outside 
the expected range of 
this species. 

Gravelbar 
brickelbush 

Brickellia dentata N/A SGCN Frequently scoured 
gravelly alluvial beds in 
creek and river 
bottoms of Edwards 
Plateau. 

Project area is outside 
the expected range of 
this species. 

Hall’s prairie 
clover 

Dalea hallii N/A SGCN In grasslands on 
eroded limestone or 
chalk and in oak scrub 
on rocky hillsides. 

Project area is outside 
the expected range of 
this species. 

Heller’s 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Low potential for habitat 
to occur within the 
project area. 
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Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Project area is outside 
the expected range of 
this species. 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with 
plateau live oak 
woodlands on shallow 
to moderately deep 
clays and clay loams 
over limestone on 
rolling uplands, also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Narrowleaf 
brickelbush 

Brickellia 
eupatorioides var. 
gracillima 

N/A SGCN Occurs in a variety of 
vernally moist habitats 
in a number of natural 
regions. 

Suitable habitat may 
occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus 

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Suitable habitat may 
occur within project 
area. 

Osage Plains 
false foxglove 

Agalinis densiflora N/A SGCN Grasslands on shallow, 
gravelly, well drained, 
calcareous soils; 
prairies, dry limestone 
soils. 

Suitable habitat may 
occur within project 
area. 

Plateau 
loosestrife 

Lythrum ovalifolium N/A SGCN Banks and gravelly 
beds of perennial (or 
strong intermittent) 
streams on the 
Edwards Plateau, Llano 
Uplift, and Lampasas 
Cutplain. 

Project area is outside 
the expected range of 
this species. 

Plateau 
milkvine 

Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Project area is outside 
the expected range of 
this species. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open 
areas in grasslands and 
post oak woodlands on 
deep sands derived 
from the Carrizo Sand 
and similar Eocene 
formations. 

Unlikely to occur in the 
project area. 
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Scarlet leather-
flower 

Clematis texensis N/A SGCN In oak-juniper 
woodlands in mesic 
rocky limestone 
canyons or along 
perennial streams. 

Project area is outside 
the expected range of 
this species. 

Shinner’s 
sunflower 

Helianthus 
occidentalis ssp. 
plantagineus 

N/A SGCN Mostly in prairies on 
the Coastal Plain, with 
several slightly disjunct 
populations in the 
Pineywoods and South 
Texas Brush Country. 

Suitable habitat may 
occur within project 
area. 

Spreading 
leastdaisy 

Chaetopappa effusa N/A SGCN Limestone cliffs, 
ledges, bluffs, steep 
hillsides, sometimes in 
seepy areas, oak-
juniper, oak, or mixed 
deciduous woods, 300-
500 meter elevation. 

Project area is outside 
the expected range of 
this species. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Oak-juniper woodlands 
on steep rocky banks 
and ledges along 
intermittent or 
perennials streams. 

Project area is outside 
the expected range of 
this species. 

Texas amorpha Amorpha roemeriana N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Project area is outside 
the expected range of 
this species. 

Texas barberry Berberis swaseyi N/A SGCN Shallow calcareous 
stony clay of upland 
grasslands/shrublands 
over limestone as well 
as in loamier soils in 
openly wooded 
canyons and on creek 
terraces. 

Project area is outside 
the expected range of 
this species. 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial 
herb of the Carrizo 
Sands; deep, well-
drained sandy soils in 
openings of post oak 
woodlands. 

Unlikely to occur within 
the project area. 

Texas claret-cup 
cactus 

Echinocereus 
coccineus var. 
paucispinus 

N/A SGCN Occurs in rocky 
outcroppings, often in 
the partial-shade of 
oak and pine-oak 
woodlands and mixed 
conifer forest. 

Project area is outside 
the expected range of 
this species. 
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Texas fescue Festuca versuta N/A SGCN Occurs in mesic 
woodlands on 
limestone-derived soils 
on stream terraces and 
canyon slopes. 

Project area is outside 
the expected range of 
this species. 

Texas seymeria Seymeria texana N/A SGCN Found primarily in 
grassy openings in 
juniper-oak woodlands 
on dry rocky slopes but 
sometimes on rock 
outcrops in shaded 
canyons. 

Project area is outside 
the expected range of 
this species. 

Texas sandmint Rhododon ciliatus N/A SGCN Open sandy areas in 
the Post Oak Belt of 
east-central Texas. 

Low potential for 
suitable habitat to occur 
in the project area. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river 
and stream terraces. 

Suitable habitat may 
occur within project 
area. 

Texas wild-rice Zizania texana E E Spring-fed river, in 
clear, cool, swift water 
mostly less than 
1 meter deep, with 
coarse sandy soils. 

Project area is outside 
the expected range of 
this species. 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

N/A SGCN Occurs sparingly on 
rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Tree dodder Cuscuta exaltata N/A SGCN Parasitic on various 
Quercus, Juglans, Rhus, 
Vitis, Ulmus, and 
Diospyros species as 
well as Acacia 
berlandieri. 

Suitable habitat may 
occur within project 
area. 

Turnip-root 
scurfpea 

Pediomelum 
cyphocalyx 

N/A SGCN Grasslands and 
openings in juniper-
oak woodlands on 
limestone substrates 
on the Edwards 
Plateau and in north-
central Texas. 

Project area is outside 
the expected range of 
this species. 

Warnock’s 
coral-root 

Hexalectris warnockii N/A SGCN In leaf litter and humus 
in oak-juniper 
woodlands on shaded 
slopes and 
intermittent, rocky 
creekbeds in canyons. 

Project area is outside 
the expected range of 
this species. 
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Reptiles 

Cagle’s map 
turtle 

Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
System. 

Suitable habitat may 
occur within the Blanco 
River. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Suitable habitat may 
occur within project 
area. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable habitat may 
occur within project 
area. 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata 
lacerata 

N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur within project 
area. 

Spot-tailed 
earless lizard 

Holbrookia lacerata N/A SGCN Moderately open 
prairie-brushland; 
fairly flat areas free of 
vegetation or other 
obstructions, including 
disturbed areas. 

Suitable habitat may 
occur within project 
area. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, 
areas with sparse 
vegetation or 
mesquite-prickly pear 
associations, and 
uplands of central 
Texas Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 
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Texas garter 
snake 

Thamnophis sirtalis 
annectens 

N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid, and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush or 
scrubby trees. 

Suitable habitat may 
occur within project 
area. 

Texas map 
turtle 

Graptemys versa N/A SGCN Colorado River 
drainage; rivers with 
moderate current, 
abundant aquatic 
vegetation, and 
basking logs; also 
associated oxbows and 
lakes. 

Project area is outside 
the expected range of 
this species. 

Timber 
rattlesnake 

Crotalus horridus N/A T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, 
abandoned farmland; 
limestone bluffs, sandy 
soil or black clay. 

Low potential for 
suitable habitat to occur 
within project area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland, prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrows into 
soil or may use 
burrows made by 
other species. 

Suitable habitat may 
occur within project 
area. 
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Western 
hognose snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas, and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur within project 
area. 

PT = Proposed Threatened 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A = Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 

project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas7 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark.   

The background literature review identified ten previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area (Table 5.2.14-4; THC 2019). Two 

archaeological sites are prehistoric lithic artifact scatters with undetermined NRHP eligibility. Two 

archaeological sites are prehistoric campsites, one with a historic artifact scatter within it, with 

undetermined NRHP eligibility. One additional archaeological site is a historic farmstead with 

undetermined NRHP eligibility. The other five archaeological sites were all determined to be ineligible 

for listing in the NRHP.  They include two prehistoric lithic artifact scatters; two historic artifact scatters, 

one site with both historic and prehistoric artifacts; and one prehistoric campsite. In addition, the review 

identified up to 114 potentially historic-age buildings and one cemetery intersecting or immediately 

adjacent to the project area (Table 5.2.14-4; THC 2019).  No historical markers or NRHP-listed properties 

are known to be near the project.  

The model used assessed unrecorded archaeological site potential within the project area to include low 

to high potential zones, ranging from 18 percent to 90 percent likelihood for the landform crossed to 

                                                           
7 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned.  Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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contain unidentified archaeological resources.  The areas with greatest archaeological probability are 

located near the ten previously documented archaeological sites and the landforms adjacent to existing 

drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As previously discussed, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 187.0 (a higher 

score indicates higher probability of cultural resources; further information regarding methodology for 

developing the assessment score is provided in Section 5.2). Based on results of the background review, 

SWCA recommends that a structured cultural resources survey of the final design plan be performed to 

accurately assess the presence and significance of identified and unrecorded cultural resources within 

project boundaries.   

 

Table 5.2.14-4 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Artifact Scatter Prehistoric/Historic Ineligible Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Undetermined Adjacent 

Archaeological Site Farmstead Historic Undetermined Adjacent 

Archaeological Site Campsite and Artifact Scatter Prehistoric/Historic Undetermined Intersect 

Archaeological Site Artifact Scatter Historic Ineligible Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Undetermined Intersect 

Archaeological Site Campsite Prehistoric Ineligible Adjacent 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Intersect 

Archaeological Site Campsite Prehistoric Undetermined Adjacent 

Santa Maria Aida Cemetery – – Adjacent 

None 99 Buildings Historic – Adjacent 

None 15 Buildings Historic – Intersect 

ASSESSMENT SCORE TOTAL:  187.0 

 

5.2.14.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. For Region L, Black & Veatch utilized the Uniform Costing Tool, which includes 

standard costing procedures and unit costs. The engineering and costing analysis for the ARWA Project 

(Phase 3) includes all facilities required for the advanced water treatment for direct potable reuse, 

delivery of treated water, and disposal of blended concentrate, including construction of a 5.0 mgd DPR 

WTP near the San Marcos WWTP to provide advanced treatment of the San Marcos WWTP effluent to 

DPR standards, a 5.0 mgd pump station at the DPR WTP, a 5.0 mgd expansion to the existing booster 
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station, an 18-inch diameter pipeline to transfer DPR treated water to the booster station for delivery to 

customers, a 16-inch diameter pipeline for the blended concentrate effluent from the DPR WTP to Kyle 

WWTP for disposal, a 1 MG ground storage tank, and supplementary delivery volumes to the ARWA 

delivery points. 

Cost estimates were calculated for capital costs, annual debt service, operation and maintenance, 

power, land acquisition, and environmental mitigation for season and peak day demands. These costs 

are summarized in Table 5.2.14-5. The overall project costs, including capital costs, are estimated to be 

$73,558,000. Accounting for debt service, operations and maintenance, and pumping energy, the annual 

cost is estimated to be $11,171,000 per year. This option produces potable water at an estimated 

annual unit cost of $2,001 per acft per year.  

Table 5.2.14-5 Project Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Direct Potable Reuse Water Treatment Plant (DPR WTP; 5.0 mgd) $35,705,000  

Booster Station Expansion (5.0 mgd expansion)  $1,660,000 

Treated Water Transmission Pipeline (18 in. dia., 4 miles) $5,229,000  

Blended Concentrate Transmission Pipeline (16 in. dia., 11 miles) $4,869,000  

Treated Water Transmission Pump Station(s) and Storage Tank(s) $1,498,000  

Blended Concentrate Transmission Pump Station(s) and Storage Tank(s) $2,171,000  

Clearwell (5.0 MG) $3,308,000  

TOTAL COST OF FACILITIES $54,440,000  

  
 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$16,833,000  

Environmental and Archaeology Studies and Mitigation  $397,000  

Land Acquisition and Surveying (0 acres) $31,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $1,857,000  

TOTAL COST OF PROJECT $73,558,000  

  
 

ANNUAL COST 
 

Debt Service (3.5%, 20 years) $4,881,000  

Operation and Maintenance 
 

Pipeline, Wells, and Storage Tanks (1% of Cost of Facilities) $95,000  

Advanced Water Treatment Facility $4,610,000  

Pumping Energy Costs (19,809,819 kW-h @ 0.08 $/kW-h) $1,585,000  

TOTAL ANNUAL COST $11,171,000  
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ITEM ESTIMATED COSTS 

Available Project Yield (acft/yr) 5,494  

Annual Cost of Water ($ per acft) $2,001  

Annual Cost of Water After Debt Service ($ per acft) $1,126  

Annual Cost of Water ($ per 1,000 gallons) $6.14 

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $3.46  

No Peaking Factor 

 

5.2.14.5 Implementation Considerations 

Information presented in this WMS was provided by ARWA and represents the current plan, which is 

based on the sponsor's current understanding of the system. The actual well capacities and water 

quality may vary, depending on site-specific conditions. Implementation of the ARWA Project (Phase 3) 

WMS will require permits and approvals from the TCEQ.  Additional implementation considerations 

include the following: 

◼ Adequate treatment of WWTP effluent to direct potable reuse water quality standards; 

◼ Verification of water quality for concentrations of constituents, such as TDS, chloride, sulfate, 
iron, manganese, and hydrogen sulfide;  

◼ The TCEQ has not previously approved potable reuse projects that combine effluent from 
multiple WWTPs; additional effluent source water characterization studies may be required; and 

◼ Uncertain TCEQ regulatory requirements for DPR WTPs and for blending DPR treated water with 
other water sources. 

Reliability 

Supply amounts for this strategy were developed based on estimates of water use and related return 

flows to specific wastewater treatment plants.  Where applicable, consideration was given for specific 

minimum by-pass flow requirements where required by water rights. This strategy is considered highly 

reliable (reliability score = 5). There is the potential for the reuse supplies to develop at a faster or 

slower rate, depending on the volume of return flows. 
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5.2.15 GBRA Mid-Basin Project (Phase 2) 

5.2.15.1 Description of Water Management Strategy 

The GBRA Mid-Basin Project (Phase 2) WMS would divert surface water from the Guadalupe River near 

the City of Gonzales to a new WTP for delivery to GBRA customers, with excess treated water injected 

into a new ASR well field. The WTP and ASR well field will be located northwest of the City of Gonzales, 

and pipelines would be constructed to deliver treated water to customers.  The project is expected to 

have a firm yield of 27,000 acft/yr.  A map of the approximate project location is shown on Figure 

5.2.15-1. The map shown is for conceptual purposes, as the exact pipeline route and configuration have 

not yet been determined. The application for the required permits is currently pending at the TCEQ. 

 

Figure 5.2.15-1 GBRA Mid-Basin (Phase 2) Project Approximate Location 

 

  

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. 

The locations shown on the map are conceptual in 

nature and are not meant to represent actual 

locations of facilities. Siting of facilities are subject 

to studies, designs, engineering, and/or contract 

negotiations to be determined by the project’s 

sponsor at a later date. 



South Central Texas Regional Water Planning Group | GBRA MID-BASIN PROJECT (PHASE 2) 

BLACK & VEATCH | GBRA Mid-Basin Project (Phase 2) 5.2.15-2 
 

Surface water from the river diversion/intake point near Gonzales will be pumped 5.3 miles to a WTP 

located northwest of Gonzales. Treated surface water will generally be delivered to meet daily needs; 

however, when WTP capacity exceeds daily needs, excess treated water will be injected into the Carrizo-

Wilcox Aquifer using ASR injection wells.  

Potable water supplies are conveyed to two delivery points in Lockhart and New Braunfels, which will 

include a meter and two storage tanks with capacity for 15 percent of average daily demand. Customers 

will be responsible for construction of any facilities required to connect to the delivery locations. 

Additionally, some treated supply could be made available to customers along the transmission line. 

The total finished water pipeline route length is 75 miles, paralleling existing right-of-way for nearly 

55 miles. The transmission line is sized to deliver baseline supply with a 1.0 peaking factor. Two pump 

stations are required to deliver supplies along the finished transmission main. A high service pump 

station (HSPS) will pump from the clear well located at the WTP and will provide sufficient head to 

deliver supplies to the first booster pump station. This pump station will boost pressures to convey 

supplies to the delivery points. 

5.2.15.2 Available Yield 

The operational concept for the GBRA Mid-Basin Project with ASR water management strategy is 

summarized as follows: (1) when demands can be met with water rights in the Guadalupe River at 

Gonzales, the water is treated and delivered directly to participants, (2) when surface water supplies 

available from the Guadalupe River exceed demands and there is unused capacity in the water 

treatment plant and delivery system, the excess surface water is treated and stored in the Carrizo-

Wilcox Aquifer through ASR wells, and (3) when available surface water supplies cannot meet 

participant demands, native groundwater or surface water previously stored in the aquifer is produced 

or recovered to meet the balance of the participant demands. The loss of ASR water is assumed to be 

zero for the purpose of this WMS modeling, but further study is recommended. The introduction of ASR 

water adds to the volume of water in storage and increases what can be withdrawn from the aquifer 

without exceeding the GCUWCD drawdown limits. This WMS is planned for implementation in the 2030 

decade. 

Surface Water Modeling 

Estimates of surface water available for diversion under a new appropriation from the Guadalupe River 

at Gonzales were computed subject to senior water rights and environmental flow standards adopted by 

the TCEQ. Surface water availability was estimated in conformance with GBRA’s Application No. 12378, 

which includes a maximum annual diversion of 75,000 acft/yr from the Guadalupe River at Gonzales and 

maximum instantaneous diversion rate of 500 cfs. The models used to determine availability and yield 

include the Guadalupe-San Antonio River Basin Water Availability Model (GSA WAM) and the FRAT. 

Major modeling assumptions in applications of the GSA WAM and FRAT include the following: 

◼ Estimated water availability subject to full use of senior water rights for consumptive uses and 
environmental flow standards adopted by TCEQ on August 8, 2012. 
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◼ Treated effluent discharges were excluded throughout the river basin (similar to TCEQ Run 3), 
except when specifically addressed in a water right (e.g., INVISTA, Kate O’Connor Trust, etc.). 

◼ Springflows from the Edwards Aquifer were based on aquifer management in accordance with 
full implementation of the EAHCP, approved by the USFWS.  

To calculate surface water available from the Guadalupe River at Gonzales for the GBRA Mid-Basin 

Project (Phase 2), a new water right (junior to all existing water rights) was modeled in the GSA WAM to 

obtain monthly unappropriated and regulated flows for the Guadalupe River at Gonzales. The portion of 

streamflow allocated to downstream senior water rights was calculated by subtracting the 

unappropriated flow from the regulated flow. Monthly regulated flows were then disaggregated to daily 

values using gaged or estimated daily streamflows for the Guadalupe River at Gonzales. Monthly 

amounts allocated to downstream senior water rights were then taken uniformly out of the base of the 

daily hydrograph so that the sum of daily pass-through amounts in each month equaled the total 

monthly amount allocated to downstream senior water rights. 

Daily senior water right pass-throughs and daily regulated flows are incorporated into the FRAT model, 

along with the TCEQ environmental flow standards for the Guadalupe River at Gonzales. These 

environmental flow standards consist of seasonal subsistence and base flows, two tiers of seasonal 

pulses, and a pulse exemption provision under which pulses may be excluded if the magnitude of the 

maximum diversion rate of the water right is less than or equal to 20 percent of the pulse peak. For 

example, if the maximum diversion rate for the GBRA Mid-Basin Project is 116 cfs, all small and large 

seasonal pulse diversion restrictions would be excluded and the project would not be required to honor 

those pulses. Additionally, the environmental flow standard for the Guadalupe River at Gonzales 

includes a provision for diversions that are made between the base flow and the subsistence flow, so 

that when streamflow is between the base and subsistence flows, only 50 percent of the difference 

between the streamflow and the subsistence flow can be diverted. 

Surface Water, Groundwater, and ASR 

Using the monthly water availability and daily disaggregation procedures described above, an 

accounting model was used to simulate surface water diversions to a WTP and ASR well field from which 

a firm supply of treated water could be delivered to project participants. Simulations indicate that a firm 

yield of 27,000 acft/yr can be obtained, assuming a maximum instantaneous river diversion rate and ASR 

WTP capacity of 97 cfs (63 mgd) and maximum long-term drawdown in the Carrizo-Wilcox Aquifer near 

the well field on the order of 100 feet. 

5.2.15.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area is located in the Post Oak Savannah and Blackland Prairie ecoregions and crosses a 

variety of vegetation types, mostly open fields, pastures, and riparian zones along streams. As mapped 
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by TPWD,1 dominant vegetation types in the project area are savannah grassland, mesquite shrubland, 

floodplain herbaceous vegetation, and post oak motte and woodland. The linear components of the 

project cross riparian vegetation zones along streams, mapped by TPWD as floodplain and riparian 

herbaceous vegetation, floodplain and riparian hardwood forest, floodplain and riparian deciduous 

shrubland, and floodplain live oak forest.  

Based on TPWD vegetation mapping, the project may have the potential to impact 57 acres of 

agricultural resources, including 8 acres mapped as row crops, and 49 acres of disturbance or tame 

grassland which may include pasture areas used for grazing. Construction of well fields would result in 

conversion of woody and herbaceous vegetation and agricultural uses to industrial land use for facilities. 

Project pipeline easements would require removal of woody vegetation and long-term maintenance 

(mowing and woody vegetation clearing) to maintain easement access. Herbaceous vegetation would be 

expected to quickly re-establish within pipeline easements once construction has been completed. 

Revegetation of easements and other disturbed areas provides the opportunity to plant native species 

that are beneficial to native wildlife. Revegetation plans are typically completed during preliminary 

studies and design phases of projects. It is up to the sponsors of each water management strategy to 

determine the best course of action regarding revegetation. Pipeline easements may continue to be 

used for agricultural purposes. 

Aquatic Resources 

The project pipeline alignment crosses several mapped streams and their associated floodplains, 

including the San Marcos River, Plum Creek, and Sandy Fork, and includes a raw water intake in the 

Guadalupe River. The NWI mapping shows 86.3 acres of ponds and riverine wetlands in the project area. 

The project pipeline crosses Segment 1804A of Geronimo Creek, a tributary of the Guadalupe River. This 

stream segment has been designated as impaired in the Texas Integrated Report of 303(d) listed water 

bodies.2 This list identifies the water bodies or segments in Texas that do not meet assigned water 

quality standards. The project pipeline crosses the headwaters of Geronimo Creek, an ecologically 

significant stream segment designated by TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

preconstruction notification to the USACE is required under certain conditions, including cases where 

there would be permanent impacts to more than 0.1 acre of waters of the United States. The USACE 

permit requires that there will be no change in preconstruction contours of waters of the United States. 

Utility crossings under a stream (e.g., through horizontal directional drilling) would not require a USACE 

permit. 

Threatened, Endangered, and Species of Concern 

                                                           
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for the Clean 
Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
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Table 5.2.15-1 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Caldwell, Gonzales, Guadalupe, and Hays Counties. .3,4,5,6,7,8,9,10  Suitable 

habitat for the federally endangered golden-cheeked warbler may occur in woodlands within the project 

area. The project will require an on-site habitat assessment to determine if suitable habitat is present 

within this area. Suitable habitat does not occur for any other federally endangered species with the 

potential to occur in the project region. However, several freshwater mussel species are under review 

for federal listing as threatened or endangered, and the project pipeline crosses streams that may 

provide suitable habitat for freshwater mussels.  

Suitable habitat may occur for several state-listed threatened species, including the Texas horned lizard 

(Phrynosoma cornutum), Texas tortoise (Gopherus berlandieri), and Cagle’s map turtle (Graptemys 

caglei). Potentially suitable habitat may occur for numerous state wildlife, plant, and insect species 

designated by TPWD as SGCN. These species do not have formal protected status but are being 

monitored by TPWD. Migratory birds may occur in the project area, particularly in riparian zones and 

wetland areas. 

Streams in the project area may contain suitable habitat for federal candidate/state threatened 

freshwater mussel species. Suitable habitat may occur in perennial rivers/streams and perennial pools of 

intermittent streams. If any such habitat would be affected by construction, presence/absence surveys 

and relocation of native mussel species would be required. Handling and relocation of mussels and 

other aquatic species must be conducted by TPWD-permitted personnel and in accordance with an 

approved Aquatic Resources Relocation Plan. Furthermore, these candidate species may be listed as 

federally threatened or endangered during the project timeline, in which case any species impacts 

would require USFWS consultation. 

                                                           
3 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Caldwell 
County. Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) 
Resource List – Caldwell County. 
https://ecos.fws.gov/ipac/location/Q7YOOGZ4XFDYJH3XAH426PVLMU/resources. 
5 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Gonzales 
County. Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
6 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) 
Resource List – Gonzales County. 
https://ecos.fws.gov/ipac/location/THAN4LUF6JGQ3FAWPQMXZQPATA/resources. 
7 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – 
Guadalupe County. Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
8 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) 
Resource List – Guadalupe County. 
https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources. 
9 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Hays 
County. Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
10 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) 
Resource List – Hays County.  https://ecos.fws.gov/ipac/location/XG4UGQLIY5HUFORG5ANNCL5T5I/resources. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/Q7YOOGZ4XFDYJH3XAH426PVLMU/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/THAN4LUF6JGQ3FAWPQMXZQPATA/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/XG4UGQLIY5HUFORG5ANNCL5T5I/resources
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Site-specific field surveys would be required to determine the quality of habitat for state-listed species. 

Coordination with TPWD may be required to mitigate species impacts. If TWDB funding/financing will be 

used for the project, formal coordination with TPWD will likely be required to obtain its 

recommendations on minimizing impacts to protected species and sensitive habitats. If suitable habitat 

occurs, TPWD may request preconstruction surveys to search for and relocate any protected species 

that occur in the project area.  

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 

for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 

to avoid vegetation clearing during the general bird nesting season from March 15 to September 15. 

Preconstruction surveys for active bird nests are recommended. 

Table 5.2.15-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for GBRA Mid-Basin Project (Phase 2), Caldwell, Gonzales, 
Guadalupe, and Hays Counties, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Barton Springs 
salamander 

Eurycea sosorum E E Outlets of Barton 
Springs and 
subterranean water-
filled caverns; found 
under rocks, in gravel, 
or among aquatic 
vascular plants and 
algae. 

Project is outside of the 
expected range of this 
species. 

Blanco blind 
salamander 

Eurycea robusta N/A T Water-filled 
subterranean caverns; 
may inhabit deep 
levels of the Balcones 
Aquifer to the north 
and east of the Blanco 
River. 

Suitable habitat unlikely 
to occur within project 
area. 

Blanco River 
Springs 
salamander 

Eurycea pterophila N/A SGCN Springs and caves in 
the Blanco River 
drainage. 

Project is outside of the 
expected range of this 
species. 

Houston toad Anaxyrus 
houstonensis 

E E Sandy soils near 
ephemeral pools and 
populations of Loblolly 
pine. 

Project is outside of the 
expected range of this 
species. 

Pedernales 
River Springs 
salamander 

Eurycea sp. 6 N/A N/A Known only from 
springs. 

Project is outside of the 
expected range of this 
species. 

San Marcos 
salamander 

Eurycea nana T T Headwaters of the San 
Marcos River 
downstream to about 
0.5 mile past IH 35. 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Strecker’s 
chorus frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Suitable habitat may 
occur within project 
area. 

Texas blind 
salamander 

Eurycea rathbuni E E Water-filled 
subterranean caverns 
along 6 miles of the 
San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 

Texas 
salamander 

Eurycea neotenes N/A SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur within project 
area. 

Arachnids  

No common 
accepted name 

Cicurina russelli N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Cicurina ubicki N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella mulaiki N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella renkesae N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Cicurina ezelli N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella diplospina N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Texella grubbsi N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No common 
accepted name 

Tartarocreagris 
grubbsi 

N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

Birds 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 
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Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Suitable habitat may 
occur along the San 
Marcos and Guadalupe 
Rivers; may fly over 
during migration. 

Black-capped 
vireo 

Vireo atricapilla N/A E Oak-juniper woodlands 
with distinctive patchy, 
two-layered aspect; 
shrub and tree layer 
with open, grassy 
spaces. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes; 
pond borders; wet 
meadows; and grassy 
swamps. Nests in or 
along edge of marsh. 

Suitable habitat may 
occur within project 
area; may fly over 
during migration. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes; may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Golden-
cheeked 
warbler 

Setophaga 
chrysoparia 

E E Ashe juniper in mixed 
stands with various 
oaks (Quercus spp.). 
Edges of cedar brakes. 

Suitable habitat may 
occur in parts of project 
area; may fly over 
during migration. 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also known to 
nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Unlikely to occur within 
project area; may fly 
over during migration. 

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass 
prairie; feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable habitat may 
occur within project 
area; may fly over 
during migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds, and 
tidal flats along Texas 
Gulf Coast; nests on 
dry coastal islands. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 
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Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, 
especially near coastal 
inlets, estuaries, and 
bays. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Swallow-tailed 
kite 

Elanoides forficatus N/A T Lowland forested 
regions, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds; nests 
high in tall tree in 
clearing or on forest 
woodland edge. 

Unlikely to occur within 
project area; may fly 
over during migration. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical 
evergreen woodland 
along rivers and 
resacas. 

Unlikely to occur within 
project area; may fly 
over during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable wintering 
habitat may occur in 
project vicinity; may fly 
over during migration. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration. 

White-tailed 
hawk 

Buteo albicaudatus N/A T Near coast on prairies, 
cordgrass flats, and 
scrub live oak; further 
inland on prairies, 
mesquite and oak 
savannas, and mixed 
savanna-chaparral. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration. 
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Whooping 
crane 

Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
[during migration]. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly 
over during migration. 

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat may 
occur along the San 
Marcos and Guadalupe 
Rivers; may fly over 
during migration. 

Crustaceans 

Balcones Cave 
amphipod 

Stygobromus balconis N/A SGCN Subaquatic, 
subterranean obligate 
amphipod. 

Project is outside of the 
expected range of this 
species. 

Ezell’s Cave 
amphipod 

Stygobromus 
flagellates 

N/A SGCN Known only from 
artesian wells. 

Project is outside of the 
expected range of this 
species. 

No accepted 
common name 

Texiweckelia texensis N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

No accepted 
common name 

Palaemonetes 
texanus 

N/A SGCN River shrimp found in 
the Middle Guadalupe 
and San Marcos 
watersheds. 

May occur in the 
Guadalupe and San 
Marcos Rivers. 

Texas 
troglobitic 
water slater 

Lirceolus smithii N/A SGCN Subaquatic, 
subterranean obligate, 
aquifer. 

Project is outside of the 
expected range of this 
species. 

Fishes 

American eel Anguilla rostrate N/A SGCN Coastal waterways 
below reservoirs. 

May occur in the 
Guadalupe and San 
Marcos Rivers. 
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Fountain darter Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams 
with dense beds of 
aquatic plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat may 
occur within the San 
Marcos and Guadalupe 
Rivers. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Suitable habitat may 
occur within the 
Guadalupe River within 
project area. 

Headwater 
catfish 

Ictalurus lupus N/A SGCN Limited to Rio Grande 
drainage; springs with 
sandy and rocky riffles, 
pools of clear creeks, 
runs, and small rivers. 

Project is outside of the 
expected range of this 
species. 

Ironcolor shiner Notropis chalybaeus N/A SGCN Often at the upstream 
ends of pools, with a 
moderate to sluggish 
current and sand, mud, 
silt, or detritus 
substrates. 

Suitable habitat may 
occur within project 
area. 

Plateau shiner Cyprinella lepida N/A SGCN Edwards Plateau 
portion of the Nueces 
basin; cool, clear, 
spring-fed headwater 
creeks. 

Project is outside of the 
expected range of this 
species. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Suitable habitat may 
occur within project 
area. 

Insects 

Cave obligate 
beetle 

Rhadine austinica N/A SGCN Cave dwelling.  Project is outside of the 
expected range of this 
species. 

A mayfly Procloeon distinctum N/A SGCN Found in shoreline 
vegetation. 

Suitable habitat may 
occur in project area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in project area.  

Comal Springs 
diving beetle 

Comaldessus stygius N/A SGCN Known only from the 
outflows at Comal 
Springs; generally 
inhabit the water 
column. 

Project is outside the 
expected range of this 
species. 
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Comal Springs 
dryopid beetle 

Stygoparnus 
comalensis 

E E Found crawling on 
stream bottoms or 
along shores. 

Project is outside of the 
expected range of this 
species. 

Comal Springs 
riffle beetle 

Heterelmis 
comalensis 

E E Comal and San Marcos 
Springs. 

Project is outside the 
expected range of this 
species. 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Barren, sparse 
vegetation. 

Suitable habitat may 
occur in project area, 
particularly in areas of 
sandy soils. 

Edwards 
Aquifer diving 
beetle 

Haideoporus texanus N/A SGCN Habitat poorly known; 
known from an 
artesian well in Hays 
County. 

Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Rhadine insolita N/A SGCN Cave dwelling.  Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Batrisodes grubbsi N/A SGCN Cave dwelling.  Project is outside the 
expected range of this 
species. 

No accepted 
common name 

Neotrichia juani N/A SGCN Riparian/riverine. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Oxyelophila callista N/A SGCN Woodlands. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Ochrotrichia capitana N/A SGCN Riparian/riverine. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Plauditus texanus N/A SGCN Riparian/riverine. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Xiphocentron 
messapus 

N/A SGCN Riparian/riverine. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Bombus variabilis N/A SGCN Grasslands and 
croplands. 

Suitable habitat may 
occur in project area. 

No accepted 
common name 

Melanoplus 
alexanderi 

N/A SGCN Open oak savannahs. Suitable habitat may 
occur in project area. 

San Marcos 
saddle-case 
caddisfly 

Protoptila arca N/A SGCN Known from an 
artesian well in Hays 
County. 

Project is outside the 
expected range of this 
species. 

Texas 
austrotinodes 
caddisfly 

Austrotinodes 
texensis 

N/A SGCN Ranges from cobble 
and gravel to 
limestone bedrock; 
many limestone 
outcroppings also 
found along streams. 

Suitable habitat may 
occur in project area. 

Mammals 
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American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur within project 
area. 

Aransas short-
tailed shrew 

Blarina hylophaga 
plumbea 

N/A SGCN Sandy soils underlying 
mottes of live oak 
trees or in areas with 
little to no ground 
cover. 

Suitable habitat may 
occur within project 
area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur within project 
area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls; will use 
buildings. 

Suitable habitat may 
occur within project 
area. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling; also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur within project 
area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields, prairies, 
croplands, fence rows, 
farmyards, and forest 
edges. 

Suitable habitat may 
occur within project 
area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur within project 
area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur within project 
area. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

Suitable habitat may 
occur within project 
area; may use buildings/ 
structures. 
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Mexican long-
tongued bat 

Choeronycteris 
Mexicana 

N/A SGCN Riparian forest in 
Texas; roost in mines, 
large crevices, and 
caves. 

Suitable habitat may 
occur within project 
area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal swamps, 
and marshes. 

Suitable habitat may 
occur within project 
area. 

Mountain lion Puma concolor N/A SGCN Wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Low potential for 
suitable habitat to occur 
within project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A N/A Wide range of 
habitats; prefers 
tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may 
occur within project 
area. 

Southern short-
tailed shrew 

Blarina carolinensis N/A SGCN Various upland and 
wetland habitats, 
including moist 
deciduous woods, 
brushy areas, pine 
woodland and forest, 
and mixed oak-pine-
juniper woods. 

Suitable habitat may 
occur within project 
area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur within project 
area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and 
sandy soils of open 
areas, such as 
grasslands, cultivated 
fields, meadows, 
roadsides, airfields, 
shrublands, and 
suburb lawns. 

Suitable habitat may 
occur within project 
area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may 
occur within project 
area. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur within project 
area. 

Western 
spotted skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, 
and woodlands. 

Suitable habitat may 
occur within project 
area. 
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White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Woodland vole Microtus pinetorum N/A SGCN Includes grassy 
marshes, swamp 
edges, old-field/pine 
woodland ecotones, 
tallgrass fields; 
generally sandy soils. 

Unlikely to occur within 
project area. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos River 
basins. 

Potential to occur in 
waterways in project 
area.  

Glossy wolfsnail Euglandina texasiana N/A SGCN Terrestrial; south 
Texas, Rio Grande  

Project area is outside 
the expected range of 
this species. 

Golden orb Cyclonaias aurea N/A T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
River basins.  

Potential to occur in 
waterways in project 
area. This species was 
recently a federal 
candidate species but its 
listing as federally 
threatened or 
endangered was not 
warranted as it is not a 
valid species. 

No accepted 
common name 

Holospira goldfussi N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Millerelix gracilis N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Potential to occur in 
waterways in project 
area. 

No accepted 
common name 

Elimia comalensis N/A SGCN Aquatic; found in 
springs in Central 
Texas. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia conica N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia micra N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 
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No accepted 
common name 

Phreatodrobia plana N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia 
punctata 

N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia 
rotunda 

N/A SGCN Subaquatic; 
subterranean obligate. 

Project area is outside 
the expected range of 
this species. 

Texas 
fatmucket 

Lampsilis bracteata C T Colorado River basin; 
streams and rivers on 
sand, mud, and gravel 
substrates; previously 
thought to occur in the 
Guadalupe River basin. 

Project area is outside 
the expected range of 
this species. 

Texas 
pimpleback 

Cyclonaias petrina C T Colorado River basin; 
mud, gravel, and sand 
substrates in areas 
with slow flow rates; 
previously thought to 
occur in the Guadalupe 
River basin.  

Project area is outside 
the expected range of 
this species. 

Plants 

Awnless 
leastdaisy 

Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern 
and south-central 
Texas. 

Suitable habitat may 
occur within project 
area. 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings; 
on steep to moderate 
slopes and in canyon 
bottoms. 

Suitable habitat may 
occur within project 
area. 

Big red sage Salvia 
pentstemonoides 

N/A SGCN Steep limestone 
outcrops on seeps 
within canyons or 
along creek banks; 
occasionally on clayey 
to silty soils of creek 
banks and terraces, in 
partial shade to full 
sun. 

Project area is outside 
the expected range of 
this species. 
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Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings; 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Project area is outside 
the expected range of 
this species. 

Bristle nailwort Paronychia setacea N/A SGCN Flowering vascular 
plant endemic to 
eastern south-central 
Texas; occurs in sandy 
soils.  

Suitable habitat may 
occur within project 
area. 

Buckley tridens Tridens buckleyanus N/A SGCN Occurs in juniper-oak 
woodlands on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Buckley’s 
spiderwort 

Tradescantia buckleyi N/A SGCN Occurs on sandy loam 
or clay soils in 
grasslands or 
shrublands underlain 
by the Beaumount 
Formation. 

Project area is outside 
the expected range of 
this species. 

Canyon mock-
orange 

Philadelphus texensis 
var. ernestii 

N/A SGCN On outcrops of 
Cretaceous limestone 
exposed as rimrock 
along mesic canyons, 
usually in the shade 

of mixed evergreen-
deciduous canyon 
woodland. 

Project area is outside 
the expected range of 
this species. 

Crestless onion Allium canadense var. 
ecristatum 

N/A SGCN Occurs on poorly 
drained sites on sandy 
substrates within 
coastal prairies of the 
Coastal Bend area. 

Project area is outside 
the expected range of 
this species. 

Drummond’s 
rushpea 

Caesalpinia 
drummondii 

N/A SGCN Open areas on sandy 
clay. 

Project area is outside 
the expected range of 
this species. 
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Elmendorf’s 
onion 

Allium elmendorfii N/A SGCN Grassland openings in 
oak woodlands on 
deep, loose, well-
drained sands; to the 
north it occurs in post 
oak-black hickory-live 
oak woodlands over 
Queen City and similar 
Eocene formations. 

Project area is outside 
the expected range of 
this species. 

Engelmann’s 
bladderpod 

Physaria engelmannii N/A SGCN Grasslands and 
calcareous rock 
outcrops in a band 
along the eastern edge 
of the Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Florida pinkroot Spigelia texana N/A SGCN Woodlands on loamy 
soils along rivers in 
south Texas.  

Suitable habitat may 
occur within project 
area. 

Glass 
Mountains 
coral-root 

Hexalectris nitida N/A SGCN Under Juniperus ashei 
in woodlands over 
limestone on the 
Edwards Plateau, 
Callahan Divide, and 
Lampasas Cutplain. 

Project area is outside 
the expected range of 
this species. 

Gravelbar 
brickelbush 

Brickellia dentata N/A SGCN Frequently-scoured 
gravelly alluvial beds in 
creek and river 
bottoms of Edwards 
Plateau. 

Project area is outside 
the expected range of 
this species. 

Hall’s prairie 
clover 

Dalea hallii N/A SGCN In grasslands on 
eroded limestone or 
chalk and in oak scrub 
on rocky hillsides. 

Project area is outside 
the expected range of 
this species. 

Heartleaf 
evening-
primrose 

Oenothera cordata N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Suitable habitat may 
occur within project 
area. 

Heller’s 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Suitable habitat may 
occur within project 
area. 

Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Project area is outside 
the expected range of 
this species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with 
plateau live oak 
woodlands on shallow 
to moderately deep 
clays and clay loams 
over limestone on 
rolling uplands; also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally moist 
situations in a number 
of natural regions. 

Suitable habitat may 
occur within project 
area. 

Lundell’s 
whitlow wort 

Paronychia 
lundellorum 

N/A SGCN The Sand Sheet of 
eastern South Texas, in 
tight sandy soils over 
saline clay on 
microhighs within salty 
prairie grasslands, and 
in upper portions 

of saline flats 
surrounding short 
drainages and brackish 
basins typical of the 
South Texas Sand 
Sheet. 

Project area is outside 
the expected range of 
this species. 

Narrowleaf 
brickelbush 

Brickellia 
eupatorioides var. 
gracillima 

N/A SGCN Occurs in a variety of 
vernally moist habitats 
in a number of natural 
regions. 

Suitable habitat may 
occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus 

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Suitable habitat may 
occur within project 
area. 

Osage Plains 
false foxglove 

Agalinis densiflora N/A SGCN Grasslands on shallow, 
gravelly, well drained, 
calcareous soils; 
prairies, dry limestone 
soils. 

Suitable habitat may 
occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Parks jointweed Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in 
Post Oak Savanna 
landscapes over the 
Carrizo and Sparta 
formations; also occurs 
in early successional 
grasslands, along 
rights-of-way, and on 
mechanically disturbed 
areas. 

Suitable habitat may 
occur within project 
area. 

Plateau 
loosestrife 

Lythrum ovalifolium N/A SGCN Banks and gravelly 
beds of perennial (or 
strong intermittent) 
streams on the 
Edwards Plateau, Llano 
Uplift, and Lampasas 
Cutplain. 

Project area is outside 
the expected range of 
this species. 

Plateau 
milkvine 

Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Suitable habitat may 
occur within project 
area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open 
areas in grasslands and 
post oak woodlands on 
deep sands derived 
from the Carrizo Sand 
and similar Eocene 
formations. 

Suitable habitat may 
occur within project 
area. 

Sayersville blue 
eyes 

Nemophila 
sayersensis 

N/A SGCN Very sandy soils near 
stream edges. 

Suitable habitat may 
occur within project 
area. 

Scarlet leather-
flower 

Clematis texensis N/A SGCN In oak-juniper 
woodlands in mesic 
rocky limestone 
canyons or along 
perennial streams. 

Project area is outside 
the expected range of 
this species. 

Shinner’s 
sunflower 

Helianthus 
occidentalis ssp. 
plantagineus 

N/A SGCN Mostly in prairies on 
the Coastal Plain, with 
several slightly disjunct 
populations in the 
Pineywoods and South 
Texas Brush Country. 

Suitable habitat may 
occur within project 
area. 

South Texas 
spikesedge 

Eleocharis 
austrotexana 

N/A SGCN Wetlands on the 
coastal plain. 

Suitable habitat may 
occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Spreading 
leastdaisy 

Chaetopappa effusa N/A SGCN Limestone cliffs, 
ledges, bluffs, steep 
hillsides; sometimes in 
seepy areas, oak-
juniper, oak, or mixed 
deciduous woods; 300-
500 meter elevation. 

Project area is outside 
the expected range of 
this species. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Oak-juniper woodlands 
on steep rocky banks 
and ledges along 
intermittent or 
perennials streams. 

Project area is outside 
the expected range of 
this species. 

Texas amorpha Amorpha roemeriana N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes; 
sometimes on dry 
shelves above creeks. 

Project area is outside 
the expected range of 
this species. 

Texas barberry Berberis swaseyi N/A SGCN Shallow calcareous 
stony clay of upland 
grasslands/shrublands 
over limestone as well 
as in loamier soils in 
openly wooded 
canyons and on creek 
terraces. 

Project area is outside 
the expected range of 
this species. 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial 
herb of the Carrizo 
Sands; deep, well-
drained sandy soils in 
openings of post oak 
woodlands. 

Suitable habitat may 
occur within project 
area. 

Texas claret-cup 
cactus 

Echinocereus 
coccineus var. 
paucispinus 

N/A SGCN Occurs in rocky 
outcroppings, often in 
the partial shade of 
oak and pine-oak 
woodlands and mixed 
conifer forest. 

Project area is outside 
the expected range of 
this species. 

Texas fescue Festuca versuta N/A SGCN Occurs in mesic 
woodlands on 
limestone-derived soils 
on stream terraces and 
canyon slopes. 

Project area is outside 
the expected range of 
this species. 

Texas milk 
vetch 

Astragalus reflexus N/A SGCN Grasslands, prairies, 
and roadsides on 
calcareous and clay 
substrates. 

Suitable habitat may 
occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas 
peachbush 

Primus texana N/A SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, and oak 
woods; 0-200 meter 
elevation. 

Suitable habitat may 
occur within project 
area. 

Texas seymeria Seymeria texana N/A SGCN Found primarily in 
grassy openings in 
juniper-oak woodlands 
on dry rocky slopes but 
sometimes on rock 
outcrops in shaded 
canyons. 

Project area is outside 
the expected range of 
this species. 

Texas sandmint Rhododon ciliatus N/A SGCN Open sandy areas in 
the Post Oak Belt of 
east-central Texas. 

Suitable habitat may 
occur within project 
area. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river 
and stream terraces. 

Suitable habitat may 
occur within project 
area. 

Texas wild-rice Zizania texana E E Spring-fed river, in 
clear, cool, swift water 
mostly less than 
1 meter deep, with 
coarse sandy soils. 

Project area is outside 
the expected range of 
this species. 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

N/A SGCN Occurs sparingly on 
rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Topeka purple-
coneflower 

Echinacea atrorubens N/A SGCN Occurring mostly in 
tallgrass prairie of the 
southern Great Plains, 
in blackland prairies, 
but also in a variety of 
other sites like 
limestone hillsides. 

Suitable habitat may 
occur within project 
area. 

Tree dodder Cuscuta exaltata N/A SGCN Parasitic on various 
Quercus, Juglans, Rhus, 
Vitis, Ulmus, and 
Diospyros species as 
well as Acacia 
berlandieri. 

Suitable habitat may 
occur within project 
area. 
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COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Turnip-root 
scurf 

Pediomelum 
cyphocalyx 

N/A SGCN Grasslands and 
openings in juniper-
oak woodlands on 
limestone substrates 
on the Edwards 
Plateau and in north-
central Texas. 

Project area is outside 
the expected range of 
this species. 

Warnock’s 
coral-root 

Hexalectris warnockii N/A SGCN In leaf litter and humus 
in oak-juniper 
woodlands on shaded 
slopes and 
intermittent, rocky 
creekbeds in canyons. 

Project area is outside 
the expected range of 
this species. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

N/A SGCN Sandy soils of Rio 
Grande plains. 

Project area is outside 
the expected range of 
this species. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Riparian zones, 
wetlands, pond 
margins, and wet 
meadows. 

Suitable habitat may 
occur within project 
area. 

Reptiles 

Cagle’s map 
turtle 

Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
System. 

Suitable habitat may 
occur within project 
area. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy, or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Suitable habitat may 
occur within project 
area. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable habitat may 
occur within project 
area. 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 
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STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur within project 
area. 

Spot-tailed 
earless lizard 

Holbrookia lacerata N/A SGCN Moderately open 
prairie-brushland; 
fairly flat areas free of 
vegetation or other 
obstructions, 

including disturbed 
areas. 

Suitable habitat may 
occur within project 
area. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, 
areas with sparse 
vegetation or 
mesquite-prickly pear 
associations, and 
uplands of central 
Texas Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Texas garter 
snake 

Thamnophis sirtalis 
annectens 

N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland; grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur within project 
area. 

Texas map 
turtle 

Graptemys versa N/A SGCN Rivers with moderate 
current, abundant 
aquatic vegetation, 
and basking logs; also 
associated oxbows and 
lakes. 

Project area is outside 
the expected range of 
this species. 

Texas tortoise Gopherus berlandieri N/A T Open brush with a 
grass understory is 
preferred; open grass 
and bare ground are 
avoided; when 
inactive, occupies 
shallow depressions at 
base of bush or cactus. 

Suitable habitat may 
occur within project 
area. 
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Timber 
rattlesnake 

Crotalus horridus N/A T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, and 
abandoned farmland. 
Limestone bluffs, 
sandy soil, or black 
clay. 

Low potential for 
suitable habitat to occur 
within project area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrows into 
soil or may use 
burrows made by 
other species. 

Suitable habitat may 
occur within project 
area. 

Western 
hognose snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas, and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur within project 
area. 

PT = Proposed Threatened 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC and the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, 

the project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
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operated by a political subdivision of the State of Texas11 to assess whether it will impact cultural 

resources that meet the requirements for listing as a State Antiquities Landmark.  

The background literature review identified 11 previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area (Table 5.2.15-2; THC 2019). In addition, the 

review identified up to 37 potentially historic-age buildings and six cemeteries intersecting or 

immediately adjacent to the project area (Table 5.2.15-2; THC 2019). No historical markers or NRHP-

listed properties are known to be near the project.  

The model used assessed unrecorded archaeological site potential within the project area to include low 

to high potential zones, ranging from 4 percent to 87 percent likelihood for the landform crossed to 

contain unidentified archaeological resources. The areas with greatest archaeological probability are 

located near the 11 previously documented archaeological sites and the landforms adjacent to existing 

drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 109.5. A high 

cultural resources assessment score equates to a greater likelihood that the project may potentially 

impact cultural resources as currently defined (further information regarding methodology for 

developing the assessment score is provided in Section 5.2). Based on results of the background review, 

the project will require a structured cultural resources survey of the final design plan to accurately 

assess the presence and significance of identified and unrecorded cultural resources within project 

boundaries.  

Table 5.2.15-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 

HISTORIC 
NRHP 

ELIGIBILITY LOCATION 

Archaeological Site Lithic Artifact Scatter & 
Artifact Scatter 

Prehistoric & Historic Ineligible Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Adjacent 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Adjacent 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Intersect 

Archaeological Site Artifact Scatter Historic Undetermined Adjacent 

Archaeological Site Artifact Scatter Historic Ineligible Adjacent 

Archaeological Site Campsite Prehistoric Ineligible Adjacent 

                                                           
11 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 Water Code 
District, soil and water conservation district, county or municipal improvement district, regional planning commission, council 
of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 

HISTORIC 
NRHP 

ELIGIBILITY LOCATION 

Archaeological Site Campsite Prehistoric Ineligible Adjacent 

Santa Maria Aida Cemetery Historic Unknown Adjacent 

Salge Family Cemetery Historic Unknown Adjacent 

Mc Keller Cemetery Historic Unknown Adjacent 

Masonic Cemetery Historic Unknown Adjacent 

Odd Fellows Cemetery Historic Unknown Adjacent 

Jewish Cemetery Cemetery Historic Unknown Adjacent 

None 37 Buildings Historic Unknown Adjacent or 
Intersect 

ASSESSMENT SCORE TOTAL: 109.5 

5.2.15.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 

procedures and method for calculating unit costs. These costs are for all facilities including the raw 

water intake and pump station, raw water delivery pipelines, well field facilities, treatment plant, and 

potable water facilities up to the customer delivery points. A cost estimate summary for the GBRA Mid-

Basin (Phase 2) WMS has been prepared and is provided in Table 5.2.15-3.  

Cost estimates were calculated for capital costs, annual debt service, operation and maintenance, 

power, land acquisition, and environmental mitigation for season and peak day demands. The overall 

project costs are estimated to be $403,046,000. The annual cost is estimated to be $40,281,000 per 

year, and the annual unit cost of additional firm supply is approximately $1,492/acft per year. 
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Table 5.2.15-3 Summary of Cost Estimate 

ITEM ESTIMATED COSTS  

Intake Pump Stations (90.4 mgd) $61,465,000  

Transmission Pipeline (80.3 miles) $166,707,000  

Well Fields (wells, pumps, and piping) $35,859,000  

Storage Tanks (other than at booster pump stations) $4,878,000  

Water Treatment Plant (63 mgd) $17,222,000  

TOTAL COST OF FACILITIES $286,131,000  

  
 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$87,797,000  

Environmental & Archaeology Studies and Mitigation  $3,890,000  

Land Acquisition and Surveying (1,224 acres) $4,216,000  

Interest During Construction (3% for 1 year with a 0.5% return on investment) $21,012,000  

TOTAL COST OF PROJECT $403,046,000  

   

ANNUAL COST  

Debt Service (3.5 percent, 20 years) $28,359,000  

Operation and Maintenance 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $1,941,000  

Intakes and Pump Stations (2.5% of cost of facilities) $1,537,000  

Water Treatment Plant $5,683,000  

Pumping Energy Costs (34,513,489 kWh @ 0.08 $/kWh) $2,761,000  

TOTAL ANNUAL COST $40,281,000  

  
 

Available Project Yield (acft/yr) 27,000  

Annual Cost of Water ($ per acft) $1,492 

Annual Cost of Water After Debt Service ($ per acft) $442  

Annual Cost of Water ($ per 1,000 gallons) $4.58  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $1.35  

Based on a Peaking Factor of 2.0 
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5.2.15.5 Implementation Considerations 

Information presented in this WMS was provided by GBRA and represents the current plan, which is 

based on the sponsor's current understanding of the system. At the time of writing, GBRA’s permit 

application for this WMS is pending at the TCEQ. Implementation of the GBRA Mid-Basin (Phase 2) 

Project WMS includes the following considerations: 

◼ TCEQ approval of GBRA’s surface water diversion permit application and modifications of or 
variances to rules from the GCUWCD including granting recharge credit for injected water 
through ASR operations; these credits would be used to increase the allowable groundwater 
production from given leases. 

◼ It may be necessary to obtain the following permits or authorizations: 

● USACE Sections 10 and 404 dredge and fill permits for the pipelines;  

● General Land Office (GLO) sand and gravel removal permits; 

● GLO easement for use of state-owned land; and 

● TPWD sand, gravel, and marl permit. 

◼ Acquisition of private land for construction of facilities through either negotiations or 
condemnation. 

◼ Permitting will likely require the following additional studies:  

● Habitat mitigation plan;  

● Environmental studies; and 

● Cultural resources survey.  

Reliability 

The reliability of the water supplies is projected to be high (reliability score = 5). Successful ASR 

development is highly reliable. It is normally possible to achieve 90-95% recovery efficiency. Challenges 

to reliability include natural groundwater flow away from the ASR site and the associated drift of the 

storage bubble, thus reducing available supplies. Flat hydraulic gradients are not typical in Texas, 

especially in shallow aquifers. This migration of stored water is an important consideration in 

determining the reliability and viability of an ASR project. Also, since withdrawal of groundwater is a 

property right, competition with other nearby users could reduce the reliability of this water. One way 

to address the issue of other competing wells is to own the property rights over the storage bubble but 

that will drive up the strategy costs.  If the water is recharged and recovered over a relatively short 

period (e.g., one year), the likelihood of reduced reliability is low. However, short-term ASR operations 

are highly dependent on the local aquifer hydrogeological features and that may impact reliability as 

well. 
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5.2.16 GBRA Lower Basin Storage Project 

5.2.16.1 Description of Water Management Strategy 

The GBRA and Dow, individually and collectively, own surface water rights in the lower Guadalupe-San 

Antonio River Basin (the GBRA/Dow Water Rights) authorizing diversions from the run-of-river flow of 

the Guadalupe River totaling 172,501 acft/yr. Table 5.2.16-1 lists the GBRA/Dow Water Rights and 

provides their individual permit number, certificate of adjudication number, priority date, annual 

diversion amount, authorized uses, and ownership.  

Water available for diversion under these rights for use by GBRA and Dow is governed by the complex 

interactions of natural, anthropogenic, and legal factors including rainfall, runoff, springflow, 

evaporation, aquifer recharge, diversions by other water right owners, reservoir operations, off-channel 

storage, terms and conditions of contracts between GBRA and Dow, terms and conditions of water 

rights, and the prior appropriation doctrine as enforced by the South Texas Watermaster of the TCEQ. 

Because the point of diversion for the GBRA/Dow Water Rights near Tivoli is below the confluence of the 

San Antonio and Guadalupe Rivers, and the water rights have senior priority dates to most upstream 

water rights in both the Guadalupe and San Antonio River Basins, the water rights are considered quite 

reliable but not firm. 

To firm up the run-of-river supplies of water available under the GBRA/Dow Water Rights, an OCR near 

the GBRA Main Canal and Dow Seadrift Operations facilities is considered for implementation in the 

2020 decade. Although a final site has yet to be selected, the approximate area of the OCR is shown on 

Figure 5.2.16-1, approximately 3 miles east of Green Lake. The OCR is assumed to be a ring dike 

structure with an approximate water depth of 25 feet, capable of impounding approximately 12,763 acft 

of water. A pressure pipeline would transport water diverted from the GBRA Main Canal to the OCR site, 

and a gravity outlet pipeline would return stored water to the GBRA Main Canal. GBRA has obtained 

water rights permits for this project.  

Table 5.2.16-1 GBRA/Dow Water Rights in the Lower Guadalupe River Basin 

PERMIT 
NUMBER 

CERTIFICATE 
OF 

ADJUDICATION 
PRIORITY 

DATE AUTHORIZED USES OWNERSHIP 

ANNUAL 
DIVERSION 
(ACFT/YR) 

1319 18-5173 2/3/1941 Irrigation/Industrial GBRA/Dow 2,500 

1362 18-5174 6/15/1944 Irrigation/Industrial GBRA/Dow 1,870 

1564 18-5175 2/13/1951 Irrigation/Industrial/ 
Mining/Livestock 

GBRA/Dow 940 

1592 18-5176 6/21/1951 Irrigation/Industrial/ 
Municipal 

GBRA/Dow 9,944 

1375 18-5177 1/3/1944 Irrigation/Industrial/ 
Municipal 

Dow 10,000 

1/3/1944 Irrigation/Industrial/ 
Municipal 

GBRA/Dow 32,615 
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PERMIT 
NUMBER 

CERTIFICATE 
OF 

ADJUDICATION 
PRIORITY 

DATE AUTHORIZED USES OWNERSHIP 

ANNUAL 
DIVERSION 
(ACFT/YR) 

1/26/1948 Irrigation/Industrial GBRA/Dow 8,632 

1614 18-5178 1/7/1952 Irrigation/Industrial/ 
Municipal 

GBRA/Dow 106,000 

TOTAL ANNUAL DIVERSION (ACFT/YR) 172,501 

 

 

Figure 5.2.16-1 GBRA Lower Basin Storage Site Location 

5.2.16.2 Available Yield 

Initial water availability calculations were performed using TCEQ’s GSA WAM Run 3. The GSA WAM is a 

monthly time-step computer model used to estimate regulated streamflow and water available for 

diversion under existing water rights on a priority basis subject to technical assumptions regarding 

natural, anthropogenic, and legal factors. General technical assumptions used for the applications of the 

GSA WAM include the following: 

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. 

The locations shown on the map are conceptual in 

nature and are not meant to represent actual 

locations of facilities. Siting of facilities are subject 

to studies, designs, engineering, and/or contract 

negotiations to be determined by the project’s 

sponsor at a later date. 



South Central Texas Regional Water Planning Group | GBRA LOWER BASIN STORAGE PROJECT 

BLACK & VEATCH | GBRA Lower Basin Storage Project 5.2.16-3 
 

◼ Surface water rights were modeled at full consumptive amounts per certificates of adjudication 
and permits with no treated effluent discharges (TCEQ WAM Run 3). 

◼ Edwards Aquifer withdrawals, critical period management, and resulting springflows consistent 
with the approved Habitat Conservation Plan (Phase I) were developed through the Edwards 
Aquifer Recovery Implementation Program. 

◼ All senior Guadalupe River hydropower water rights were subordinated to Canyon Reservoir. 

◼ For firm water supply modeling purposes, the total run-of-river supply of water available under 
the GBRA/Dow Water Rights at any time is assumed to be allocated first to satisfy projected 
demands for firm water at that time among all present and future GBRA customers and then, to 
the extent additional run-of-river water is available, to storage in the proposed OCR. 

◼ For firm water supply modeling purposes, projected demands for firm water by all present and 
future GBRA customers are assumed to be in accordance with current GBRA planning. 

Monthly regulated streamflow values from the GSA WAM were disaggregated to daily values using 

historical daily streamflow patterns to obtain estimates of firm water supply available under the 

GBRA/Dow Water Rights on a daily basis. The firm supply available from the GBRA/Dow Water Rights 

without the proposed OCR is approximately 8,870 acft/yr. This analysis is limited to a shorter historical 

period of record because of data availability and does not include on-site storage capacity that Dow or 

other end users may have, which could impact firm yield. 

Firm water supplies available on a daily basis under the GBRA/Dow Water Rights can be enhanced with 

development and integration of off-channel storage. Analyses of the proposed OCR are based on the 

following: 

◼ OCR capacity of approximately 12,763 acft; 

◼ Simplified OCR operations simulations assuming maximum and minimum water depths of 25 
feet and approximately 3 feet, respectively; 

◼ Delivery of water into OCR at a maximum rate of 100 cfs; and 

◼ Historical net evaporation from the GSA WAM.  

Under the above assumptions, firm water supply could be increased from 8,870 acft/yr to 68,650 acft/yr 

(59,780 acft/yr increase, which is the firm yield of the WMS) with the addition of a 12,763 acft OCR 

storage. Additionally, the firm supply would also be increased by increasing the rate of delivery of water 

into the OCR above the assumed maximum rate of 100 cfs. This WMS is planned for implementation in 

the 2020 decade. 

5.2.16.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area is located in the Western Gulf Coastal Plain ecoregion and lies within a variety of 

vegetation types, predominantly croplands, pastures, shrublands, and wetlands. A large chemical plant 
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and associated water basins and railway lie within the project area. As mapped by TPWD,1 dominant 

vegetation types in the project area are coastal prairie, row crops, open water, and invasive evergreen 

shrubland. The project contains riparian vegetation zones, mapped by TPWD as riparian grassland, 

riparian evergreen and deciduous shrublands, riparian hardwood forest, riparian live oak forest, and 

riparian live oak/hardwood forest.  

Based on TPWD vegetation mapping, the project may have the potential to impact 11,901 acres of 

agricultural resources mapped as row crops.  The project area also contains 8,003 acres mapped as 

coastal prairie may include pasture areas used for grazing or hay production. 

Construction of the project reservoir would result in permanent conversion of terrestrial vegetation, 

including agricultural lands, to reservoir use. The project pipeline easements would require the removal 

of woody vegetation and long-term maintenance (mowing, woody vegetation clearing) to maintain 

easement access. Herbaceous vegetation would be expected to quickly re-establish within pipeline 

easements once construction has been completed. Revegetation of easements and other disturbed 

areas provides the opportunity to plant native species that are beneficial to native wildlife. Revegetation 

plans are typically completed during preliminary studies and design phases of projects. It is up to the 

sponsors of each water management strategy to determine the best course of action regarding 

revegetation. 

Aquatic Resources 

The project is located between San Antonio Bay and Matagorda Bay. A network of irrigation ditches and 

East and West Coloma creeks traverse the project area. These two creeks appear to be channelized and 

eventually flow into Matagorda Bay. Operational water basins associated with a chemical plant occur on 

the western side of the project region. NWI mapping shows 1,257 acres of emergent and forested/shrub 

wetlands and ponds, lakes, and riverine wetlands in the project area. 

No streams designated as impaired stream segments in the Texas Integrated Report of 303(d)-listed 

water bodies occur in the project area.2 This list identifies the water bodies or segments in Texas that do 

not meet assigned water quality standards. No ecologically significant stream segments designated by 

TPWD occur in the project area. 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

preconstruction notification to the USACE is required under certain conditions, including if there would 

be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires that 

there will be no change in pre-construction contours of waters of the United States. Utility crossings 

under streams (e.g., through horizontal directional drilling) would not require a USACE permit. Although 

                                                           

1 TPWD. 2019. Ecological Mapping Systems of Texas. https://tpwd.texas.gov/landwater/land/programs/landscape-
ecology/ems/. 
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for the Clean 

Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf.  

 

https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
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the proposed project is an off-channel reservoir, streams/wetlands affected by reservoir development, if 

applicable, would require appropriate USACE permitting depending on impacts. 

Threatened, Endangered, and Species of Concern 

Table 5.2.16-2 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Calhoun County 3 4. Suitable foraging habitat for the federally endangered 

whooping crane (Grus americana) may occur in or fly over the project area. The only natural flock of 

whooping cranes winters mainly in and adjacent to Aransas National Wildlife Refuge (ANWR) along the 

central Texas coast in Aransas, Calhoun, and Refugio Counties.5 The project area occurs approximately 

12 miles north of the ANWR. Furthermore, the project area occurs approximately 8.5 miles north of 

federally designated critical habitat for the whooping crane. Habitat for the black rail (Laterallus 

jamaicensis), a species proposed to be listed as federally threatened, may occur within wetlands in the 

project area. This species is not currently listed as federally threatened but may be listed in the future. 

Habitat for other federally threatened or endangered species does not occur in the project region.  

Suitable habitat may occur for state-listed threatened species including wood stork (Mycteria 

americana), bald eagle (Haliaeetus leucocephalus), and Texas horned lizard (Phrynosoma cornutum). The 

wood stork and bald eagle would only be expected to forage within the project area. Potentially suitable 

habitat may occur for numerous wildlife, plant, and insect species designated by TPWD as SGCN. These 

species do not have formal protected status but are being monitored by TPWD. Migratory birds may 

occur in the project area, particularly in riparian zones and wetland areas. 

A site-specific assessment of the potential for whooping cranes to utilize the project area would be 

required. Additionally, site-specific field surveys would be required to determine the quality of habitat 

for state-listed species. Coordination with TPWD may be required to mitigate species impacts. If TWDB 

funding/financing will be used for the project, formal coordination with TPWD will likely be required to 

obtain recommendations on minimizing impacts to protected species and sensitive habitats. If suitable 

habitat occurs, TPWD may request preconstruction surveys to search for and relocate any protected 

species that occur in the project area.  

The federal MBTA protects birds, nests, and eggs from impacts unless permitted by USFWS. TPWD 

recommendations for project due diligence typically include a recommendation to conduct 

preconstruction nest surveys or avoid vegetation clearing during the general bird nesting season of 

March 15 to September 15. Preconstruction surveys for active bird nests are recommended. 

  

                                                           
3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Calhoun County. Last Update: July 17, 

2019. https://tpwd.texas.gov/gis/rtest/.3 
4 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Calhoun County. 

https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 
5 Canadian Wildlife Service and U.S. Fish and Wildlife Service 2007. International Recovery Plan for the Whooping Crane. 

Ottawa: Recovery of Nationally Endangered Wildlife, and USFWS, Albuquerque, New Mexico. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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Table 5.2.16-2 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for GBRA Lower Basin Project, Calhoun County, Texas 

SPECIES 
COMMON 

NAME 

SPECIES 
SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Black-spotted 
newt 

Notophthalmus 
meridionalis 

N/A T May be found in resacas and 
bodies of water with firm 
bottoms and little or no 
vegetation. Wet or sometimes 
wet areas, such as arroyos, 
canals, ditches, or even 
shallow depressions; the 
absence of predatory fish is 
probably important. 
Aestivates in the ground 
during dry periods; Gulf 
Coastal Plain south of the San 
Antonio River. 

Suitable habitat may 
occur within the project 
area. 

Sheep frog Hypopachus 
variolosus 

N/A T Predominantly grassland and 
savannah; largely fossorial in 
areas with moist 
microclimates. 

Suitable habitat may 
occur within the project 
area. 

Southern 
crawfish frog 

Lithobates 
areolatus 

N/A SGCN Found in abandoned crawfish 
holes and small mammal 
burrows, shallow water, 
herbaceous wetland, riparian, 
temporary pools, 
cropland/hedgerow, 
grassland/herbaceous, 
suburban/orchard, woodland 
– conifer. 

Suitable habitat may 
occur within the project 
area. 

Strecker's 
chorus frog 

Pseudacris 
streckeri 

N/A SGCN Wooded floodplains and flats, 
prairies, cultivated fields, and 
marshes. Likes sandy 
substrates. 

Suitable habitat may 
occur within the project 
area. 

Woodhouse’s 
toad 

Anaxyrus 
woodhousii 

N/A SGCN May use a variety of habitat 
types up to 5,000 feet 
elevation. 

Suitable habitat may 
occur within the project 
area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near rivers 
and large lakes; nests in tall 
trees or on cliffs near water. 

Suitable nesting habitat 
does not occur in 
project area; may fly 
over and forage within 
the project area during 
migration and in the 
winter. 

Black rail Laterallus 
jamaicensis 

PT SGCN Salt, brackish, and freshwater 
marshes, pond borders, wet 
meadows, and grassy 
swamps; nests in or along 
edge of marsh. 

Suitable habitat may 
occur within the project 
area. 
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SPECIES 
COMMON 

NAME 

SPECIES 
SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Franklin’s gull Leucophaeus 
pipixcan 

N/A SGCN Nests around lakes and 
marshes; may use fields and 
beaches during migration. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Northern 
aplomado 
falcon  

Falco femoralis 
septentrionalis 

E E Open country, especially 
savannah and open 
woodland, and sometimes in 
very barren areas; grassy 
plains and valleys with 
scattered mesquite, yucca, 
and cactus; nests in old stick 
nests of other bird species. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Piping plover Charadrius 
melodus 

T T Winters along the Texas coast 
where it can be found on 
barrier islands and beaches or 
mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Reddish egret Egretta 
rufescens 

N/A T Brackish marshes, shallow salt 
ponds, and tidal flats along 
Texas Gulf Coast; nests on dry 
coastal islands. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Red knot Calidris canutus 
rufa 

T SGCN Breeds in drier tundra areas, 
such as sparsely vegetated 
hillsides. Outside of breeding 
season, it is found primarily in 
intertidal, marine habitats, 
especially near coastal inlets, 
estuaries, and bays. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Swallow-tailed 
kite 

Elanoides 
forficatus 

N/A T Lowland forested regions, 
especially swampy areas, 
ranging into open woodland; 
marshes, along rivers, lakes, 
and ponds; nests high in tall 
trees in clearing or on forest 
woodland edge. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Tropical 
kingbird 

Tyrannus 
melancholicus 

N/A SGCN Open to semi-open habitat 
from savannahs to 
agricultural fields, also parks 
and neighborhoods. 

Suitable habitat may 
occur in project area. 

Tropical parula Setophaga 
pitiayumi 

N/A T Semi-tropical evergreen 
woodland along rivers and 
resacas. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Western 
burrowing owl 

Athene 
cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use open 
areas such as vacant lots, 
nests and roosts in 
abandoned burrows. 

Suitable habitat may 
occur in project area; 
may occur in the project 
area in the winter. 
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SPECIES 
COMMON 

NAME 

SPECIES 
SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

White-faced 
ibis 

Plegadis chihi N/A T Irrigated rice fields, sloughs, 
and freshwater marshes; will 
attend brackish and saltwater 
habitats; confined to near-
coastal rockeries. 

Suitable habitat may 
occur in project area. 

White-tailed 
hawk 

Buteo 
albicaudatus 

N/A T Near coast on prairies, 
cordgrass flats, and scrub live 
oak; further inland on 
prairies, mesquite and oak 
savannahs, and mixed 
savannah-chaparral. 

Suitable habitat may 
occur in project area. 

Whooping 
crane 

Grus americana E E Potential migrant via plains 
throughout most of state to 
coast; winters in coastal 
marshes of Aransas, Calhoun, 
and Refugio counties. Roost 
predominantly in palustrine 
or riverine wetland systems 
(during migration). 

Suitable foraging habitat 
may occur in the project 
area; may fly over 
during migration. 

Wood stork Mycteria 
americana 

N/A T Forages in prairie ponds, 
flooded pastures or fields, 
ditches, and other shallow 
standing water. No breeding 
records in Texas since 1960.  

Suitable foraging habitat 
may occur in project 
area. 

Fishes 

Alligator gar Atractosteus 
spatula 

N/A SGCN Found in rivers, streams, 
lakes, swamps, bayous, bays, 
and estuaries typically in 
pools and backwater habitats. 
Floodplains inundated with 
flood waters provide 
spawning and nursery 
habitats. 

Suitable habitat does 
not occur in project 
area. 

Opossum 
pipefish 

Microphis 
brachyurus 

N/A T Brooding adults found in fresh 
or low salinity waters and 
young move or are carried 
into more saline waters after 
birth; southern coastal areas. 

Suitable habitat does 
not occur in project 
area. 

Saltmarsh 
topminnow 

Fundulus 
jenkinsi 

N/A SGCN Salt marsh, tidal meanders. Suitable habitat does 
not occur in project 
area. 

Southern 
flounder 

Paralichthys 
lethostigma 

N/A SGCN Brackish bays, estuaries and 
coastal waters to about 
40 meter depth; move to 
deeper waters in winter. 

Suitable habitat does 
not occur in project 
area. 

Insects 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, gardens, 
forests, and open fields. 

Suitable habitat may 
occur in project area. 
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SPECIES 
COMMON 

NAME 

SPECIES 
SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

No accepted 
common name 

Trimerotropis 
schaefferi 

N/A SGCN Gulf dune grasshopper – 
grassland. 

Suitable habitat may 
occur in project area. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and open 
areas. 

Suitable habitat may 
occur in project area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon walls; 
will use buildings. 

Suitable habitat does 
not occur in project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found in urban 
areas during migration. 

Suitable habitat does 
not occur in project 
area. 

Eastern spotted 
skunk 

Spilogale 
putorius 

N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, and forest edges. 

Suitable habitat may 
occur in project area. 

Hoary bat Lasiurus 
cinereus 

N/A SGCN Forests and woods in east and 
central Texas.  

Project area is outside 
the expected range of 
this species. 

Humpback 
whale 

Megaptera 
novaeangliae 

E E Open ocean and coastal 
waters, sometimes including 
inshore areas such as bays; 
summer distribution is in 
temperate and subpolar 
waters; in winter, most are in 
tropical/subtropical waters 
near islands or coasts. 

Suitable habitat does 
not occur in project 
area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; rocky 
desert shrub, forest edges, 
brushlands, upland woods, 
fence rows, and bottomland 
hardwoods. 

Suitable habitat may 
occur in project area. 

Mexican free-
tailed bat 

Tadarida 
brasiliensis 

N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found in all 
habitats. 

Suitable habitat may 
occur in project area. 

Mink Neovison vison N/A SGCN Close association with water; 
edges of lakes, wooded 
riparian zones, coastal 
swamps, and marshes. 

Suitable habitat may 
occur in project area. 

Mountain lion Puma concolor N/A SGCN Wide range of habitats, 
especially rocky areas, 
canyons, riparian zones, and 
dense brush. 

Suitable habitat does 
not occur in project 
area. 

Padre Island 
kangaroo rat 

Dipodomys 
compactus 

N/A SGCN Coastal barren sparse 
vegetation. 

Suitable habitat does 
not occur in project 
area. 
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SPECIES 
COMMON 

NAME 

SPECIES 
SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Plains spotted 
skunk 

Spilogale 
putorius 
interrupta 

N/A SGCN Open fields, prairies, 
croplands, fence rows, 
farmyards, forest edges, and 
woodlands; prefers wooded, 
brushy areas and tallgrass 
prairie. 

Suitable habitat may 
occur in project area. 

Southern short-
tailed shrew 

Blarina 
carolinensis 

N/A SGCN Various upland and wetland 
habitats, including moist 
deciduous woods, brushy 
areas, pine woodland and 
forest, mixed oak-pine-juniper 
woods, grassy situations, and 
densely wooded floodplains. 
Nest sites are probably under 
logs, stumps, and other 
debris. 

Suitable habitat may 
occur in project area. 

Swamp rabbit Sylvilagus 
aquaticus 

N/A SGCN Found near water in fallen 
trees, thickets, and stumps. 

Suitable habitat may 
occur in project area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and sandy 
soils of open areas, such as 
grasslands, cultivated fields, 
meadows, roadsides, airfields, 
shrublands, and suburb 
lawns. 

Low potential for 
habitat to occur in 
project area. 

Tricolored bat Perimyotis 
subflavus 

N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat does 
not occur in project 
area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

N/A SGCN Deserts, woodlands, and 
grasslands; common in rocky 
canyon country. 

Suitable habitat does 
not occur in project 
area. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian corridors, 
and woodlands. 

Suitable habitat does 
not occur in project 
area. 

Mollusks 

No accepted 
common name 

Nesovitrea 
suzannae 

N/A SGCN Land snail – coastal southern 
Texas woodland. 

Suitable habitat does 
not occur in project 
area. 

Plants 

Awnless 
bluestem 

Bothriochloa 
exaristata 

N/A SGCN Coastal prairies on black clay. Suitable habitat may 
occur in project area. 

Coastal gay-
feather 

Liatris bracteate N/A SGCN Coastal prairie grasslands of 
various types, from salty 
prairie on low-lying somewhat 
saline clay loams to upland 
prairie on nonsaline clayey to 
sandy loams. 

Suitable habitat may 
occur in project area. 
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SPECIES 
COMMON 

NAME 

SPECIES 
SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Indianola 
beakrush 

Rhynchospora 
indianolensis 

N/A SGCN Locally abundant in cattle 
pastures in some areas (at 
least during wet years), 
possibly becoming a 
management problem in such 
sites. 

Suitable habitat may 
occur in project area. 

Marsh-elder 
dodder 

Cuscuta 
attenuate 

N/A SGCN Parasitizes a particular 
sumpweed (Iva annua) almost 
exclusively as well as ragweed 
and heath aster. Host plants 
typically found in open, 
disturbed habitats like fallow 
fields and creek bottomlands. 

Suitable habitat may 
occur in project area. 

Sand Brazos 
mint 

Brazoria 
arenaria 

N/A SGCN Sandy areas in South Texas. Suitable habitat may 
occur in project area. 

Texas 
peachbush 

Prunus texana N/A SGCN Occurs at scattered sites in 
various well drained sandy 
situations; deep sand, plains 
and sand hills, grasslands, oak 
woods, 0-200 meter 
elevation. 

Suitable habitat may 
occur in project area. 

Texas 
willkommia 

Willkommia 
texana var. 
texana 

N/A SGCN Mostly in sparsely vegetated 
shortgrass patches within 
taller prairies on alkaline or 
saline soils on the Coastal 
Plain. 

Suitable habitat may 
occur in project area. 

Tharp’s 
dropseed 

Sporobolus 
tharpii 

N/A SGCN Occurs on barrier islands, 
shores of lagoons and bays 
protected by the barrier 
islands, and on shores of a 
few near-coastal ponds. 
Plants occur at the bases of 
dunes, in interdune swales 
and sandflats, and on upper 
beaches. The substrate is of 
Holocene age. 

Suitable dune habitat 
does not occur in 
project area. 

Threeflower 
broomweed 

Thurovia 
trifloral 

N/A SGCN Near coast in sparse, low 
vegetation on a veneer of 
light-colored silt or fine sand 
over saline clay along drier 
upper margins of ecotone 
between salty prairies and 
tidal flats; further inland 
associated with vegetated 
slick spots on prairie mima 
mounds. 

Suitable habitat does 
not occur in project 
area. 

Velvet spurge Euphorbia 
innocua 

N/A SGCN Open or brushy areas on 
coastal sands and the South 
Texas Sand Sheet. 

Suitable habitat does 
not occur in project 
area.  
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SPECIES 
COMMON 

NAME 

SPECIES 
SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Reptiles 

Atlantic 
hawksbill sea 
turtle 

Eretmochelys 
imbricate 

E E Gulf and bay system, warm 
shallow waters especially in 
rocky marine environments, 
such as coral reefs and jetties, 
juveniles found in floating 
mats of sea plants; feed on 
sponges, jellyfish, sea urchins, 
mollusks, and crustaceans. 

Suitable aquatic habitat 
does not occur in 
project area. 

Common garter 
snake 

Thamnophis 
sirtalis 

N/A SGCN Irrigation canals and riparian-
corridor farmlands in west; 
marshy, flooded pastureland, 
grassy or brushy borders of 
permanent bodies of water; 
coastal salt marshes. 

Suitable habitat may 
occur in project area. 

Eastern box 
turtle 

Terrapene 
carolina 

N/A SGCN Found in fields, forests, 
forest-brush, and forest-field. 

Low likelihood of 
suitable habitat in 
project area.  

Green sea 
turtle 

Chelonia mydas T T Gulf and bay system; shallow 
water seagrass beds, open 
water between feeding and 
nesting areas, barrier island 
beaches; adults are 
herbivorous feeding on sea 
grass and seaweed; juveniles 
are omnivorous feeding 
initially on marine 
invertebrates, then 
increasingly on sea grasses 
and seaweeds.  

Suitable aquatic habitat 
does not occur in 
project area. 

Keeled earless 
lizard 

Holbrookia 
propinqua 

N/A SGCN Barrier islands, coastal dunes, 
and other sandy areas. 

Suitable dune habitat 
does not occur in 
project area. 

Kemp’s Ridley 
sea turtle 

Lepidochelys 
kempii 

E E Gulf and bay system, adults 
stay within the shallow waters 
of the Gulf of Mexico; feed 
primarily on crabs, but also 
snails, clams, other 
crustaceans, and plants; 
juveniles feed on sargassum 
and its associated fauna. 

Suitable aquatic habitat 
does not occur in 
project area. 

Loggerhead sea 
turtle 

Caretta caretta T T Gulf and bay system primarily 
for juveniles, adults are most 
pelagic of the sea turtles; 
omnivorous, shows a 
preference for mollusks, 
crustaceans, and coral. 

Suitable aquatic habitat 
does not occur in 
project area. 
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SPECIES 
COMMON 

NAME 

SPECIES 
SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Massasauga Sistrurus 
tergeminus 

N/A SGCN Quite common in gently 
rolling prairie occasionally 
broken by creek valley or 
rocky hillside. 

Low likelihood of 
suitable habitat in 
project area. 

Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand prairies, oak 
savannas, pine barrens, and 
oil fields. 

Low likelihood of 
suitable habitat in 
project area. 

Texas 
diamondback 
terrapin 

Malaclemys 
terrapin 
littoralis 

N/A SGCN Coastal marshes, tidal flats, 
coves, estuaries, and lagoons 
behind barrier beaches; 
brackish and salt water; 
burrows into mud when 
inactive; may venture into 
lowlands at high tide. 

Suitable aquatic habitat 
does not occur in 
project area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid, and semi-arid 
regions with sparse 
vegetation, including grass, 
cactus, scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur in project area. 

Texas scarlet 
snake 

Cemophora 
coccinea lineri 

T SGCN Along Gulf Coast, known from 
mixed hardwood scrub on 
sandy soils. Mixed hardwood 
scrub on sandy soils; feeds on 
reptile eggs; semifossorial.  

Low likelihood of 
suitable habitat in 
project area. 

Western box 
turtle 

Terrapene 
ornata 

N/A SGCN Prairie grassland, pasture, 
fields, sandhills, and open 
woodland, prefer sandy soils. 
Sometimes enter slow, 
shallow streams and creek 
pools. Burrows into soil or 
may use burrows made by 
other species. 

Suitable habitat may 
occur in project area. 

PT = Proposed Threatened 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A = Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 
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Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC and the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, 

the project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas6 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark.  

No previously recorded archaeological sites intersect or are located immediately adjacent (within 300 

feet) to the project area (THC 2019). The background literature review identified one historic linear 

feature intersecting the project area (Table 5.2.16-3). No cemeteries, historical markers, or National 

Register of Historic Places listed properties are known to be near the project.  

The model used assessed the overall archaeological site potential to include low to high potential zones, 

ranging from 2 percent to 65 percent likelihood for the project area to contain significant unidentified 

archaeological resources. The areas with greatest archaeological probability are located near the historic 

feature and landforms adjacent to existing drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As previously discussed, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 19.0 (higher 

scores indicate a higher probability of cultural resources; further information regarding methodology for 

developing the assessment score is provided in Section 5.2). On the basis of the results of the 

background review, SWCA recommends that a structured cultural resources survey of the final design 

plan be performed to accurately assess the presence and significance of identified and unrecorded 

cultural resources within project boundaries.  

Table 5.2.16-3 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

Levee Linear Feature Historic Unknown Intersect 

ASSESSMENT SCORE TOTAL:  19.0 

 

  

                                                           

6 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 Water Code 
District, soil and water conservation district, county or municipal improvement district, regional planning commission, council 
of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html


South Central Texas Regional Water Planning Group | GBRA LOWER BASIN STORAGE PROJECT 

BLACK & VEATCH | GBRA Lower Basin Storage Project 5.2.16-15 
 

5.2.16.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 

procedures and methods for calculating unit costs. Relying in part on an available feasibility study and 

integrating current TWDB guidance for regional water planning, a cost estimate summary for the GBRA 

Lower Basin Storage project was prepared and is provided in Table 5.2.16-4. The engineering and costing 

analysis for the GBRA Lower Basin Storage Project includes the embankment and appurtenant facilities 

for the OCR, a 100 cfs raw water intake and pump station, and a 66-inch transmission pipeline, 

estimated to be 1 mile long. Depending on the location(s) and type(s) of use for water supplies 

associated with the strategy, additional facilities and costs could include transmission and treatment 

facilities for service to project participants and customers. 

Cost estimates were calculated for capital costs, annual debt service, operation and maintenance, 

power, land acquisition, and environmental mitigation for season and peak day demands. The overall 

project costs are estimated to be $65,470,000. The annual cost is estimated to be $6,603,000, and the 

annual unit cost of additional firm supply is estimated to be $110 per acft. Per section 8.2.4 of the UCM 

User Guide, dated November 2018, for all project components except pipelines, the UCM assumes the 

Environmental/Mitigation Costs are 100 percent of land costs. The recommended value for 

environmental studies and mitigation costs for pipelines is $25,000/mile of pipeline. This cost estimate is 

representative of 600 acres for the Reservoir foot-print and conservation pool, 12.1 acres for the 

pipeline facilities, and 5 acres for a pump station. Some participants or customers may incur additional 

costs for purchase of water, transmission facilities, treatment, and/or integration.  
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Table 5.2.16-4 Project Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Off-Channel Storage/Ring Dike (Conservation Pool 12,763 acft, 600 acres) $25,992,000  

Primary Pump Station (68 MGD) $15,791,000  

Transmission Pipeline (66 in dia., 1 miles) $2,206,000  

TOTAL COST OF FACILITIES $43,989,000  

   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes & 35% for all other facilities) $15,286,000  

Environmental & Archaeology Studies and Mitigation  $2,193,000  

Land Acquisition and Surveying (617 acres @ $3,584/acre) $2,248,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $1,754,000  

TOTAL COST OF PROJECT $65,470,000  

   

ANNUAL COST  

Debt Service (3.5 percent, 20 years) $1,757,000  

Reservoir Debt Service (3.5 percent, 40 years) $1,897,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of Cost of Facilities) $22,000  

Intakes and Pump Stations (2.5% of Cost of Facilities) $395,000  

Dam and Reservoir (1.5% of Cost of Facilities) $390,000  

Pumping Energy Costs (4,865,404 kW-hr @ 0.08 $/kW-hr) $389,000  

Purchase of Water (59,780 acft/yr @ 29.33 $/acft) $1,753,000  

TOTAL ANNUAL COST $6,603,000  

   

Available Project Yield (acft/yr) 59,780  

Annual Cost of Water ($ per acft)  $110  

Annual Cost of Water After 20-year Debt Service ($ per acft) $81 

Annual Cost of Water After 40-year Debt Service ($ per acft) $49  

Annual Cost of Water ($ per 1,000 gallons) $0.34  
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ITEM ESTIMATED COSTS 

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.15  

Based on a peaking factor of 1.0. 

 

5.2.16.5 Implementation Considerations 

Information presented in this WMS was provided by GBRA and represents the current plan, which is 

based on the sponsor's current understanding of the system. GBRA has obtained the necessary water 

rights permits for this project from the TCEQ. Implementation of the GBRA Lower Basin Storage WMS 

includes the following considerations: 

◼ An institutional arrangement may be needed to implement this project, including financing on a 
regional basis. 

◼ It may be necessary to obtain the following permits or authorizations: 

● TCEQ interbasin transfer, depending upon location(s) of use; 

● USACE Sections 10 and 404 dredge and fill permits for the reservoir and pipelines; 

● GLO sand and gravel removal permits; and 

● TPWD sand, gravel, and marl permit. 

◼ Permitting, at a minimum, will require the following additional studies:  

● Habitat mitigation plan;  

● Environmental studies; and 

● Cultural resources survey.  

◼ Land will need to be acquired through either negotiations or condemnation. 

Reliability 

The reliability of the water supplies is projected to be high (reliability score = 5). 
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5.2.17 GBRA Lower Basin New Appropriation 

5.2.17.1 Description of Water Management Strategy 
The GBRA is in the planning and permitting stages of a new appropriation for diversion of up 
to 189,484 acft/yr from the Guadalupe River in Calhoun County. The project would use existing gravity-
flow diversion facilities located immediately upstream of GBRA’s Saltwater Barrier and Diversion Dam at 
a rate of diversion not to exceed 500 cfs (within the existing 622 cfs maximum authorized diversion rate) 
and authorization to impound up to 200,000 acft in Calhoun County (Figure 5.2.17-1). The diversion and 
storage will serve municipal and industrial water users in GBRA’s 10-county statutory district and are the 
subject of Application No. 12482 for surface water rights pending before the TCEQ. Implementation of 
this WMS will help to meet projected demands for current and future GBRA customers over the next 50 
years and beyond. Based on WAM results (discussed below) that incorporate a proposed 150,000 acft 
OCR, the firm yield is estimated to be 40,500 acft/yr. A portion of this supply will be allocated to Victoria 
County Steam-Electric Power (23,925 acft/yr), which is discussed as a separate WMS in Section 5.2.18 – 
GBRA Victoria County Steam-Electric Project. This WMS is planned for implementation in the 2030 
decade. 

 
Figure 5.2.17-1 Approximate Lower Basin New Appropriation Project Location 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Siting of facilities are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor at a later date. 
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5.2.17.2 Available Yield 

Water Availability Modeling 
The GBRA Lower Basin New Appropriation WMS is evaluated using the TCEQ GSA WAM. This WMS is 
subject to full application of environmental flow standards adopted pursuant to TWC §11.1471. The GSA 
WAM is a monthly time-step model; however, a series of spreadsheet models, including the FRAT, were 
used to quantify water availability for a new water right subject to daily flow variations, senior water 
rights, instantaneous instream flow restrictions, and an instantaneous maximum diversion rate. 

Specifically, the GSA WAM was used to determine the regulated flow and unappropriated flow for the 
San Antonio and Guadalupe Rivers, separately, just upstream of the confluence of the two rivers. For 
each river, the regulated and unappropriated flows were disaggregated to daily values, and the daily 
senior water rights passage volume was determined. Results were imported into separate FRAT models, 
and the appropriate instream flow standard was incorporated. For the Guadalupe River, the 
environmental flow standard associated with the Guadalupe River at Victoria was used, adjusted for the 
additional incremental drainage area to the confluence. For the San Antonio River, the environmental 
flow standard associated with the San Antonio River at Goliad was used, adjusted for the additional 
incremental drainage area to the confluence. The FRAT models were then used to determine the 
amounts of water available to the GBRA Lower Basin New Appropriation WMS from each river. Finally, a 
daily spreadsheet model was used to determine the amount of water used from each river in 
conjunction with daily reservoir operations and to calculate firm yield. 

Modeling Results 
Firm yield calculations were performed for off-channel reservoir sizes of 25,000 acft, 50,000 acft, 
100,000 acft, 150,000 acft, and 200,000 acft. Table 5.2.17-1 shows the results of these calculations for 
five off-channel reservoir sizes. With approval from the sponsor, the 150,000 acft OCR has been selected 
for consistency with the 2016 RWP, and would enable a firm yield of 40,500 acft/yr. 

Table 5.2.17-1 Lower Basin New Appropriation Firm Yield for Various Off-Channel Reservoir Sizes 

RESERVOIR SIZE 
(ACFT) 

FIRM YIELD 
(ACFT/YR) 

25,000 18,500  

50,000 25,500  

100,000 33,500  

150,000 40,500  

200,000 47,500  

 

With any new project in the Guadalupe-San Antonio River Basin, there is concern regarding the project’s 
impacts on freshwater inflows to the Guadalupe Estuary. Figure 5.2.17-2 and Figure 5.2.17-3 illustrate 
simulated freshwater inflows to the Guadalupe Estuary with and without implementation of this WMS. 
The data labeled as “With GBRA Lower Basin New Application” on Figure 5.2.17-2 and Figure 5.2.17-3 
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are from simulations including a 150,000 acft OCR and annual diversion of the firm yield as reported in 
Table 5.2.17-1.

 

Figure 5.2.17-2 Monthly Median Freshwater Inflows 
 

 

Figure 5.2.17-3 Freshwater Inflow Frequency 
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5.2.17.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project area is located in the Western Gulf Coastal Plain ecoregion, and occurs within a variety of 
vegetation types, mostly croplands, pastures, shrublands, and wetlands. A railway associated with a 
large chemical facility occurs within the project area. As mapped by TPWD1, dominant vegetation types 
in the project area are row crops, coastal prairie, open water, and invasive evergreen shrubland. The 
project contains riparian vegetation zones, mapped by TPWD as riparian grassland, riparian evergreen 
and deciduous shrublands, riparian live oak/hardwood forest, riparian hardwood forest, and riparian 
herbaceous wetland.  

Based on TPWD vegetation mapping, the project would not affect agricultural resources mapped as row 
crops, or areas mapped as tame/disturbance grassland that may be used as pasture areas used for 
grazing or hay production. 

Construction of project storage and mechanical facilities would result in conversion of native vegetation 
and/or croplands to industrial and reservoir use. Project pipeline easements would require the removal 
of woody vegetation and long-term maintenance (mowing, woody vegetation clearing) to maintain 
easement access. Herbaceous vegetation would be expected to quickly re-establish within pipeline 
easements once construction has been completed. Revegetation of easements and other disturbed 
areas provides the opportunity to plant native species that are beneficial to native wildlife. Revegetation 
plans are typically completed during preliminary studies and design phases of projects. It is up to the 
sponsors of each WMS to determine the best course of action regarding revegetation. 

Aquatic Resources 
The project occurs between San Antonio Bay and Matagorda Bay. A network of irrigation ditches and 
East and West Coloma Creeks traverse the project area. These two creeks appear to be channelized and 
eventually flow into Matagorda Bay. NWI mapping shows 488 acres of emergent and forested/shrub 
wetlands and ponds, and riverine wetlands in the project area.  

There are no water bodies in the project area that are designated as impaired in the Texas Integrated 
Report of 303(d) listed water bodies2. This list identifies the water bodies or segments in Texas that do 
not meet assigned water quality standards. No ecologically significant stream segments designated by 
TPWD occur in the project area. 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 
pipeline construction would result in temporary stream impacts that would require USACE permitting. 
Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. 

 
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for the Clean 
Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf.  

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
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A preconstruction notification to the USACE is required under certain conditions, including if there 
would be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires 
that there will be no change in preconstruction contours of waters of the United States. Utility crossings 
under streams (e.g., through horizontal directional drilling) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern 
Table 5.2.17-2 provides a summary of threatened, endangered, and candidate species and species of 
concern that may occur in Calhoun County 3 4. Suitable foraging habitat for the federally endangered 
whooping crane (Grus americana) may occur in the project area. The only natural flock of whooping 
cranes winter mainly in and adjacent to ANWR along the central Texas coast in Aransas, Calhoun, and 
Refugio counties5 (Canadian Wildlife Service and USFWS 2007). The project area occurs approximately 
6.8 miles north of the ANWR. Furthermore, the project area occurs approximately 8.7 miles north of 
federally designated critical habitat for the whooping crane. Habitat for the black rail (Laterallus 
jamaicensis), a species proposed for listing as federally threatened, may occur within wetlands in the 
project area. This species is not currently listed as federally threatened but may be listed in the future. 
Habitat for other federally threatened or endangered species does not occur in the project region.  

Suitable habitat may occur for state listed threatened species including the wood stork (Mycteria 
americana), bald eagle (Haliaeetus leucocephalus), and Texas horned lizard (Phrynosoma cornutum). The 
wood stork and bald eagle would only be expected to forage within the project area. Potentially suitable 
habitat may occur for numerous wildlife, plant, and insect species designated by TPWD as SGCN. These 
species do not have formal protected status but are being monitored by TPWD. Migratory birds may 
occur in the project area, particularly in riparian zones and wetland areas. 

A site-specific assessment for the potential for whooping cranes to utilize the project area would be 
required. Additionally, site-specific field surveys would be required to determine the quality of habitat 
for state-listed species. Coordination with TPWD may be required to mitigate species impacts. If TWDB 
funding/financing will be used for the project, formal coordination with TPWD will likely be required to 
obtain their recommendations on minimizing impacts to protected species and sensitive habitats. If 
suitable habitat occurs, TPWD may request preconstruction surveys to search for and relocate any 
protected species that occur in the project area.  

The federal MBTA protects birds, nests, and eggs from impacts unless permitted by USFWS. TPWD 
recommendations for project due diligence typically include a recommendation to conduct 
preconstruction nest surveys or avoid vegetation clearing during the general bird nesting season of 
March 15 to September 15. Preconstruction surveys for active bird nests are recommended. 

 
3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Calhoun County. Last Update: July 17, 
2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation (IPaC) Resource List – Calhoun County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 
5 Canadian Wildlife Service and USFWS 2007. International Recovery Plan for the Whooping Crane. Ottawa: Recovery of 
Nationally Endangered Wildlife, and USFWS, Albuquerque, New Mexico. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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Table 5.2.17-2 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for GBRA Lower Basin New Appropriation Project; Calhoun 
County, Texas 

SPECIES 
COMMON 

NAME 
SPECIES 

SCIENTIFIC NAME 
FEDERAL 
STATUS 

STATE 
STATUS 

SUITABLE 
HABITAT 

POTENTIAL 
IMPACTS 

Amphibians  

Black-spotted 
newt 

Notophthalmus 
meridionalis 

N/A T May be found in 
resacas and bodies of 
water with firm 
bottoms and little or 
no vegetation. Wet or 
sometimes wet areas, 
such as arroyos, 
canals, ditches, or even 
shallow depressions; 
the absence of 
predatory fish is 
probably important. 
Aestivates in the 
ground during dry 
periods; Gulf Coastal 
Plain south of the San 
Antonio River. 

Suitable habitat may 
occur within the project 
area. 

Sheep frog Hypopachus 
variolosus 

N/A T Predominantly 
grassland and 
savannah; largely 
fossorial in areas with 
moist microclimates. 

Suitable habitat may 
occur within the project 
area. 

Southern 
crawfish frog 

Lithobates areolatus 
areolatus 

N/A SGCN Found in abandoned 
crawfish holes and 
small mammal 
burrows, shallow 
water, herbaceous 
wetland, riparian, 
temporary pools, 
cropland/hedgerow, 
grassland/herbaceous, 
suburban/orchard, 
woodland – conifer. 

Suitable habitat may 
occur within the project 
area. 

Strecker's 
chorus frog 

Pseudacris streckeri N/A SGCN Wooded floodplains 
and flats, prairies, 
cultivated fields and 
marshes. Likes sandy 
substrates. 

Suitable habitat may 
occur within the project 
area. 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur within the project 
area. 

Birds 
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SPECIES 
COMMON 

NAME 
SPECIES 

SCIENTIFIC NAME 
FEDERAL 
STATUS 

STATE 
STATUS 

SUITABLE 
HABITAT 

POTENTIAL 
IMPACTS 

Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Suitable nesting habitat 
does not occur in project 
area, may fly over and 
forage within the project 
area during migration 
and in the winter. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps. Nests in or 
along edge of marsh. 

Suitable habitat may 
occur within the project 
area. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes, may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur in project 
area, may fly over during 
migration. 

Northern 
aplomado 
falcon  

Falco femoralis 
septentrionalis 

E E Open country, 
especially savannah 
and open woodland, 
and sometimes in very 
barren areas; grassy 
plains and valleys with 
scattered mesquite, 
yucca, and cactus; 
nests in old stick nests 
of other bird species. 

Suitable habitat does 
not occur in project 
area, may fly over during 
migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area, may fly over during 
migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds and 
tidal flats along Texas 
Gulf Coast; nests on 
dry coastal islands. 

Suitable habitat does 
not occur in project 
area, may fly over during 
migration. 

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, 
especially near coastal 
inlets, estuaries, and 
bays. 

Suitable habitat does 
not occur in project 
area, may fly over during 
migration. 
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SPECIES 
COMMON 

NAME 
SPECIES 

SCIENTIFIC NAME 
FEDERAL 
STATUS 

STATE 
STATUS 

SUITABLE 
HABITAT 

POTENTIAL 
IMPACTS 

Swallow-tailed 
kite 

Elanoides forficatus N/A T Lowland forested 
regions, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds; nests 
high in tall tree in 
clearing or on forest 
woodland edge. 

Suitable habitat does 
not occur in project 
area, may fly over during 
migration. 

Tropical 
kingbird 

Tyrannus 
melancholicus 

N/A SGCN Open to semi-open 
habitat from 
savannahs to 
agricultural fields, also 
parks and 
neighborhoods. 

Suitable habitat may 
occur in project area. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical 
evergreen woodland 
along rivers and 
resacas. 

Suitable habitat does 
not occur in project 
area, may fly over during 
migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs, may use 
open areas such as 
vacant lots, nests and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur in project area; 
may occur in the project 
area in the winter. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur in project area. 

White-tailed 
hawk 

Buteo albicaudatus N/A T Near coast on prairies, 
cordgrass flats, and 
scrub live oak; further 
inland on prairies, 
mesquite and oak 
savannahs, and mixed 
savannah-chaparral. 

Suitable habitat may 
occur in project area. 

Whooping 
crane 

Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable foraging habitat 
may occur in the project 
area, may fly over during 
migration. 
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SPECIES 
COMMON 

NAME 
SPECIES 

SCIENTIFIC NAME 
FEDERAL 
STATUS 

STATE 
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SUITABLE 
HABITAT 

POTENTIAL 
IMPACTS 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Suitable foraging habitat 
may occur in project 
area. 

Fishes 

Alligator gar Atractosteus spatula N/A SGCN Found in rivers, 
streams, lakes, 
swamps, bayous, bays 
and estuaries typically 
in pools and backwater 
habitats. Floodplains 
inundated with flood 
waters provide 
spawning and nursery 
habitats. 

Suitable habitat does 
not occur in project 
area. 

Opossum 
pipefish 

Microphis brachyurus N/A T Brooding adults found 
in fresh or low salinity 
waters and young 
move or are carried 
into more saline 
waters after birth; 
southern coastal areas. 

Suitable habitat does 
not occur in project 
area. 

Saltmarsh 
topminnow 

Fundulus jenkinsi N/A SGCN Salt marsh, tidal 
meanders. 

Suitable habitat does 
not occur in project 
area. 

Southern 
flounder 

Paralichthys 
lethostigma 

N/A SGCN Brackish bays, 
estuaries and coastal 
waters to about 
40 meter depth; move 
to deeper waters in 
winter. 

Suitable habitat does 
not occur in project 
area. 

Insects 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in project area. 

No accepted 
common name 

Trimerotropis 
schaefferi 

N/A SGCN Gulf dune grasshopper 
– grassland. 

Suitable habitat may 
occur in project area. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur in project area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls, will use 
buildings. 

Suitable habitat does 
not occur in project 
area. 
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SPECIES 
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HABITAT 

POTENTIAL 
IMPACTS 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat does 
not occur in project 
area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest 
edges. 

Suitable habitat may 
occur in project area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Project area is outside 
the expected range of 
this species. 

Humpback 
whale 

Megaptera 
novaeangliae 

E E Open ocean and 
coastal waters, 
sometimes including 
inshore areas such as 
bays; summer 
distribution is in 
temperate and 
subpolar waters; in 
winter, most are in 
tropical/subtropical 
waters near islands or 
coasts. 

Suitable habitat does 
not occur in project 
area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur in project area. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

Suitable habitat may 
occur in project area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal swamps 
and marshes. 

Suitable habitat may 
occur in project area. 

Mountain lion Puma concolor N/A SGCN Wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones and 
dense brush. 

Suitable habitat does 
not occur in project 
area. 

Padre Island 
kangaroo rat 

Dipodomys 
compactus 
compactus 

N/A SGCN Coastal barren sparse 
vegetation. 

Suitable habitat does 
not occur in project 
area. 
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Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Open fields, prairies, 
croplands, fence rows, 
farmyards, forest 
edges, and woodlands; 
prefers wooded, 
brushy areas and 
tallgrass prairie. 

Suitable habitat may 
occur in project area. 

Southern short-
tailed shrew 

Blarina carolinensis N/A SGCN Various upland and 
wetland habitats, 
including moist 
deciduous woods, 
brushy areas, pine 
woodland and forest, 
mixed oak-pine-juniper 
woods, grassy 
situations, densely 
wooded floodplains. 
Nest sites are probably 
under logs, stumps and 
other debris. 

Suitable habitat may 
occur in project area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur in project area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and 
sandy soils of open 
areas, such as 
grasslands, cultivated 
fields, meadows, 
roadsides, airfields, 
shrublands, and 
suburb lawns. 

Low potential for habitat 
to occur in project area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat does 
not occur in project 
area. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat does 
not occur in project 
area. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Suitable habitat does 
not occur in project 
area. 

Mollusks 

No accepted 
common name 

Nesovitrea suzannae N/A SGCN Land snail – coastal 
southern Texas 
woodland. 

Suitable habitat does 
not occur in project 
area. 

Plants 

Awnless 
bluestem 

Bothriochloa 
exaristata 

N/A SGCN Coastal prairies on 
black clay. 

Suitable habitat may 
occur in project area. 



South Central Texas Regional Water Planning Group | GBRA LOWER BASIN NEW APPROPRIATION 

BLACK & VEATCH | GBRA Lower Basin New Appropriation 5.2.17-12 
 

SPECIES 
COMMON 

NAME 
SPECIES 

SCIENTIFIC NAME 
FEDERAL 
STATUS 

STATE 
STATUS 

SUITABLE 
HABITAT 
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Coastal gay-
feather 

Liatris bracteate N/A SGCN Coastal prairie 
grasslands of various 
types, from salty 
prairie on low- lying 
somewhat saline clay 
loams to upland prairie 
on nonsaline clayey to 
sandy loams. 

Suitable habitat may 
occur in project area. 

Indianola 
beakrush 

Rhynchospora 
indianolensis 

N/A SGCN Locally abundant in 
cattle pastures in some 
areas (at least during 
wet years), possibly 
becoming a 
management problem 
in such sites. 

Suitable habitat may 
occur in project area. 

Marsh-elder 
dodder 

Cuscuta attenuate N/A SGCN Parasitizes a particular 
sumpweed (Iva annua) 
almost exclusively as 
well as ragweed and 
heath aster. Host 
plants typically found 
in open, disturbed 
habitats like fallow 
fields and creek 
bottomlands. 

Suitable habitat may 
occur in project area. 

Sand Brazos 
mint 

Brazoria arenaria N/A SGCN Sandy areas in South 
Texas. 

Suitable habitat may 
occur in project area. 

Texas 
peachbush 

Prunus texana N/A SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0-200 meter elevation. 

Suitable habitat may 
occur in project area. 

Texas 
willkommia 

Willkommia texana 
var. texana 

N/A SGCN Mostly in sparsely 
vegetated shortgrass 
patches within taller 
prairies on alkaline or 
saline soils on the 
Coastal Plain. 

Suitable habitat may 
occur in project area. 
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Tharp’s 
dropseed 

Sporobolus tharpii N/A SGCN Occurs on barrier 
islands, shores of 
lagoons and bays 
protected by the 
barrier islands, and on 
shores of a few near-
coastal ponds. Plants 
occur at the bases of 
dunes, in interdune 
swales and sandflats, 
and on upper beaches. 
The substrate is of 
Holocene age. 

Suitable dune habitat 
does not occur in project 
area. 

Threeflower 
broomweed 

Thurovia trifloral N/A SGCN Near coast in sparse, 
low vegetation on a 
veneer of light-colored 
silt or fine sand over 
saline clay along drier 
upper margins of 
ecotone between 
between salty prairies 
and tidal flats; further 
inland associated with 
vegetated slick spots 
on prairie mima 
mounds. 

Suitable habitat does 
not occur in project 
area. 

Velvet spurge Euphorbia innocua N/A SGCN Open or brushy areas 
on coastal sands and 
the South Texas Sand 
Sheet. 

Suitable habitat does 
not occur in project 
area.  

Reptiles 

Atlantic 
hawksbill sea 
turtle 

Eretmochelys 
imbricate 

E E Gulf and bay system, 
warm shallow waters 
especially in rocky 
marine environments, 
such as coral reefs and 
jetties, juveniles found 
in floating mats of sea 
plants; feed on 
sponges, jellyfish, sea 
urchins, mollusks, and 
crustaceans. 

Suitable aquatic habitat 
does not occur in project 
area. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur in project area. 
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Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Low likelihood of 
suitable habitat in 
project area.  

Green sea turtle Chelonia mydas T T Gulf and bay system; 
shallow water seagrass 
beds, open water 
between feeding and 
nesting areas, barrier 
island beaches; adults 
are herbivorous 
feeding on sea grass 
and seaweed; juveniles 
are omnivorous 
feeding initially on 
marine invertebrates, 
then increasingly on 
sea grasses and 
seaweeds.  

Suitable aquatic habitat 
does not occur in project 
area. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable dune habitat 
does not occur in project 
area. 

Kemp’s Ridley 
sea turtle 

Lepidochelys kempii E E Gulf and bay system, 
adults stay within the 
shallow waters of the 
Gulf of Mexico; feed 
primarily on crabs, but 
also snails, clams, 
other crustaceans and 
plants, juveniles feed 
on sargassum and its 
associated fauna. 

Suitable aquatic habitat 
does not occur in project 
area. 

Loggerhead sea 
turtle 

Caretta caretta T T Gulf and bay system 
primarily for juveniles, 
adults are most pelagic 
of the sea turtles; 
omnivorous, shows a 
preference for 
mollusks, crustaceans, 
and coral. 

Suitable aquatic habitat 
does not occur in project 
area. 

Massasauga Sistrurus tergeminus N/A SGCN Quite common in 
gently rolling prairie 
occasionally broken by 
creek valley or rocky 
hillside. 

Low likelihood of 
suitable habitat in 
project area. 

Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak 
savannahs, pine 
barrens, and oil fields. 

Low likelihood of 
suitable habitat in 
project area. 
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Texas 
diamondback 
terrapin 

Malaclemys terrapin 
littoralis 

N/A SGCN Coastal marshes, tidal 
flats, coves, estuaries, 
and lagoons behind 
barrier beaches; 
brackish and salt 
water; burrows into 
mud when inactive; 
may venture into 
lowlands at high tide. 

Suitable aquatic habitat 
does not occur in project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush or 
scrubby trees. 

Suitable habitat may 
occur in project area. 

Texas scarlet 
snake 

Cemophora coccinea 
lineri 

T SGCN Along Gulf Coast, 
known from mixed 
hardwood scrub on 
sandy soils. Mixed 
hardwood scrub on 
sandy soils; feeds on 
reptile eggs; 
semifossorial.  

Low likelihood of 
suitable habitat in 
project area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland, prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrows into 
soil or may use 
burrows made by 
other species. 

Suitable habitat may 
occur in project area. 

PT = Proposed Threatened 
T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
N/A = Not applicable 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC and the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, 
the Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
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operated by a political subdivision of the State of Texas6 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark.  

One previously recorded archaeological site is located immediately adjacent (within 300 feet) to the 
project area (Table 5.2.17-3; THC 2019). There is no data provided in the state records on its NRHP 
eligibility determination or the resource type. The review also identified one historic linear feature 
intersecting the project area, one cemetery, and 150 potentially historic-age structures intersecting or 
immediately adjacent to the project area. No historical markers or NRHP-listed properties are known to 
be near the project.  

The model used assessed the overall archaeological site potential to include low to high potential zones, 
ranging from 2 to 65 percent likelihood for the landform crossed to contain unidentified archaeological 
resources. The areas with greatest archaeological probability are located near the previously 
documented archaeological site, the historic linear feature and landforms adjacent to existing drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 174.0. A high 
cultural resources assessment score equates to a greater likelihood that the project may potentially 
impact cultural resources as currently defined (further information regarding methodology for 
developing the assessment score is provided in Section 5.2). Based on the results of the background 
review, a structured cultural resources survey of the final design plan will be required to accurately 
assess the presence and significance of identified and unrecorded cultural resources within its 
boundaries.  

Table 5.2.17-3 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Unknown Unknown Unknown Adjacent 

Levee Linear Feature Historic Unknown Intersect 

None 150 Structures Historic Unknown Intersect or 
Adjacent 

Long Mott Mexican Cemetery Historic Unknown Intersect 

ASSESSMENT SCORE TOTAL: 174.0 

5.2.17.4 Engineering and Costing 
Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 
Planning methods. For Region L, Black & Veatch utilized the Uniform Costing Tool, which includes 
standard costing procedures and unit costs. The engineering and costing analysis for the GBRA Lower 

 
6 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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Basin New Appropriation project includes all facilities required to implement the river diversion option, 
including the following: 

 Main pump station and canal upgrades (from 355 cfs to 500 cfs); 

 New intake and pump station from Main Canal (approximately 250 cfs); 

 10-mile, 96-inch diameter diversion pipeline; 

 OCR between 25,000 acft and 200,000 acft; and 

 Integration. 

Cost estimates for each of the five off-channel reservoir sizes are summarized in Table 5.2.17-4.  

Table 5.2.17-4 Cost Estimates for Off-Channel Reservoir Sizes 

ITEM 

OFF-CHANNEL RESERVOIR SIZE (ACFT) 

25,000 50,000 100,000 150,000 200,000 

Cost of Facilities $152,451,000  $178,777,000  $211,657,000  $244,538,000 $277,419,000 

Total Project Cost $269,057,000  $217,142,000  $321,517,000  $381,960,000  $442,403,000       

Annual Cost ($/yr) $16,708,000  $19,604,000  $23,127,000  $26,648,000  $30,143,000  

Firm Yield (acft/yr) 18,500  25,500  33,500 40,500 47,500  

Unit Cost ($/acft/yr) $903  $769  $690 $658 $635 

 

The cost evaluations for a range of reservoir sizes indicate a decreasing unit cost with increasing storage 
capacity. However, with the approval of the sponsor, the 150,000 acft off-channel reservoir has been 
selected for consistency with the 2016 RWP. 

Cost estimates were calculated for capital costs, annual debt service, operation and maintenance, 
power, land acquisition, and environmental mitigation. These cost estimate assumptions and line items 
are summarized in Table 5.2.17-5. Total project costs for the GBRA Lower Basin New Appropriation 
WMS are estimated to be $381,960,000. Including debt service, operations and maintenance, and 
pumping energy, the annual cost is estimated to be $26,648,000, and annual unit costs are estimated to 
be $658/acft/yr). Per section 8.2.4 of the UCM User Guide, dated November 2018, for all project 
components except pipelines, the UCM assumes the Environmental/Mitigation Costs are 100 percent of 
land costs. The recommended value for environmental studies and mitigation costs for pipelines is 
$25,000/mile of pipeline. This cost estimate is representative of 6,000 acres for the reservoir foot-print 
and conservation pool, 121.2 acres for the pipeline facilities, and 4.8 acres for a pump station. 
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Table 5.2.17-5 Project Cost Estimate Summary 

ITEM 
ESTIMATED COST FOR 

FACILITIES 

Off-Channel Storage/Ring Dike (Conservation Pool 150,000 acft, 6,000 acres) $114,223,000  

Primary Pump Station  $41,724,000  

Diversion Pipeline (96 in. dia., 10 miles) $49,284,000  

Integration, Relocations, and Other $39,307,000  

TOTAL COST OF FACILITIES $244,538,000  
   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$83,124,000  

Environmental and Archaeology Studies and Mitigation  $21,772,000  

Land Acquisition and Surveying (6,126 acres) $22,302,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $10,224,000  

TOTAL COST OF PROJECT $381,960,000  
   

ANNUAL COST  

Debt Service (3.5%, 20 years) $12,596,000  

Reservoir Debt Service (3.5%, 40 years) $9,503,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of Cost of Facilities) $886,000  

Intakes and Pump Stations (2.5% of Cost of Facilities) $1,043,000  

Dam and Reservoir (1.5% of Cost of Facilities) $1,713,000  

Pumping Energy Costs (35,425,007 kW-hr @ 0.08 $/kW-hr) $907,000  

TOTAL ANNUAL COST $26,648,000  
   

Available Project Yield (acft/yr) 40,500  

Annual Cost of Water ($ per acft) $658  

Annual Cost of Water After 20-year Debt Service ($ per acft) $347 

Annual Cost of Water After 40-year Debt Service ($ per acft) $112  

Annual Cost of Water($ per 1,000 gallons) $2.02  

Annual Cost of Water After Debt Service* ($ per 1,000 gallons) $0.34  

Based on a Peaking Factor of 1.0 

 



South Central Texas Regional Water Planning Group | GBRA LOWER BASIN NEW APPROPRIATION 

BLACK & VEATCH | GBRA Lower Basin New Appropriation 5.2.17-19 
 

5.2.17.5 Implementation Considerations 
Information presented in this WMS was provided by GBRA and represents the current plan which is 
based on the sponsor’s current understanding of the system. At the time of writing, the Water Rights 
Permit Application Pending at TCEQ. Implementation of the GBRA Lower Basin New Appropriation WMS 
includes the following considerations: 

 Institutional arrangements may be needed to implement the project. 

 It may be necessary to obtain the following: 

● TCEQ Diversion and Storage Permits (Application No. 12482, pending); 

● USACE Sections 10 and 404 Dredge and Fill Permits for the reservoir and pipelines; 

● GLO Sand and Gravel Removal permits; 

● GLO Easement for use of state-owned land; and 

● TPWD Sand, Gravel, and Marl permit. 

 Permitting may require the following studies: 

● Habitat mitigation plan; 

● Environmental studies; and 

● Cultural resource studies and mitigation. 

 Land will need to be acquired through either negotiations or condemnation. 

 Relocations for the off-channel storage facilities may include the following: 

● County roads; 

● Other utilities; 

● Product transmission pipelines; and 

● Power transmission lines. 

Reliability 
The reliability of the water supplies is projected to be high (reliability score = 5). 
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5.2.18 GBRA Victoria County Steam-Electric Project 

5.2.18.1 Description of Water Management Strategy 

In order to meet steam-electric needs in Victoria County, a reliable supply of raw water is proposed to 

be developed via a canal diversion from the GBRA Calhoun Canal System. A firm yield of 23,925 acft/yr 

from the GBRA Lower Basin New Appropriation Project (evaluated in Section 5.2.17) would be supplied 

to Victoria County steam-electric uses.  

Facilities that would be constructed for the canal diversion include conveyance improvements to 

existing canals and pumping capabilities. The GBRA Calhoun Canal System currently supplies water from 

the Guadalupe River to a Dow facility (formerly owned by Union Carbide Corporation), the GBRA Port 

Lavaca WTP, and various GBRA municipal, industrial, and irrigation customers. For this project, the 

existing GBRA Calhoun Canal System will be improved and used to convey raw water from the 

Guadalupe River at the GBRA Saltwater Barrier to a proposed 121 mgd pump station located on the 

Main Canal adjacent to the existing GBRA Relift No. 1 Pump Station (Figure 5.2.18-1). After water is 

diverted from the Main Canal at the proposed pump station, raw water will be delivered via a 36-inch, 

22-mile transmission pipeline within Victoria County. Conventional direct-bury/lay construction 

techniques are suitable for the installation of most of the pipeline along the route; however, horizontal 

directional drilling (HDD) is likely necessary at the Victoria Barge Canal and the Guadalupe River. The 

pipeline terminus is located south-southwest of Linn Lake (Figure 5.2.18-1). 

The Gravity Conveyance System (GCS) refers to the gravity flow components of the GBRA Calhoun Canal 

System. More specifically, the GCS comprises two gravity subsystems: one for conveyance of water 

diverted from the Guadalupe River to the Goff Bayou Siphon intake adjacent to the Victoria Barge Canal 

and the other for conveyance of water from the Main Pump Station discharge structure to the Relift 

No. 1 Pump Station site via a canal and conduits on Dow property and the Main Canal. The GCS will be 

improved to provide the increased capacity necessary to supply water to steam-electric facilities in 

addition to existing customers. The associated work will include the following: 

◼ Modification of the existing diversion structure at the Guadalupe River to increase its capacity; 

◼ Construction of two bridges providing access to the north side of the existing diversion canal 
running between the Guadalupe River and Hog Bayou to allow access for enhanced 
maintenance (clearing) of the north canal bank; 

◼ Modification to the Green Lake spillway; 

◼ Increasing the height of the levees on the Dow Canal, which is located between the Main Pump 
Station and the Main Canal; 

◼ Adding capacity to the Main Canal, including excavating a new channel parallel to the existing 
canal, associated land acquisition, levee construction, and construction of a maintenance access 
bridge; and 

◼ Upgrading the existing dirt access road to the Relift No. 1 Pump Station. 

In addition to the new pump station, new pipeline, and GCS improvements, the canal diversion option 

will also require modifications to the existing Main Pump Station to increase its capacity.  
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Figure 5.2.18-1 GBRA Victoria County Steam-Electric Project Location 

5.2.18.2 Available Yield 

The Guadalupe River Saltwater Barrier was constructed in the early 1960s at a location immediately 

downstream of the confluence of the Guadalupe and San Antonio Rivers; the barrier creates a reservoir 

pool extending some distance up both rivers. Diversions from this reservoir pool, under existing rights, 

flow into GBRA’s Calhoun Canal System and are dependent on waters originating in both the Guadalupe 

and San Antonio Rivers and their respective tributaries. This WMS is planned for implementation in the 

2030 decade. 

The newly evaluated Lower Basin New Appropriation Project (pending TCEQ application No. 12482; 

Section 5.2.17) is for 189,484 acft/yr, with up to a 500 cfs diversion rate (within the existing 622 cfs) and 

off-channel storage of up to 200,000 acft in Calhoun County. GBRA estimates that up to 23,925 acft/yr 

of the estimated firm yield associated with this water right will be used to meet the steam-electric and 

manufacturing needs in Victoria County. 

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. 

The locations shown on the map are conceptual in 

nature and are not meant to represent actual 

locations of facilities. Facilities sitings are subject 

to studies, designs, engineering, and/or contract 

negotiations to be determined by the project’s 

sponsor at a later date. 
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5.2.18.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area occurs in the Western Gulf Coastal Plain ecoregion and is within a variety of vegetation 

types, predominantly croplands, pastures, shrublands, and wetlands. As mapped by TPWD,1 dominant 

vegetation types in the project area are coastal prairie, row crops, herbaceous wetland, and mesquite 

shrubland. The project area contains riparian vegetation zones, mapped by TPWD as riparian grassland, 

riparian deciduous shrubland, floodplain hardwood forest, and floodplain grassland. 

Based on TPWD vegetation mapping, the project may have the potential to impact 75 acres of 

agricultural resources mapped as row crops. The area of potential impacts also includes 429 acres 

mapped as coastal prairie which may include pasture areas used for grazing or hay production. 

Project pipeline easements would require the removal of woody vegetation and long-term maintenance 
(mowing, woody vegetation clearing) to maintain easement access. Herbaceous vegetation would be 
expected to quickly re-establish within pipeline easements once construction has been completed. 
Revegetation of easements and other disturbed areas provides the opportunity to plant native species 
that are beneficial to native wildlife. Revegetation plans are typically completed during preliminary 
studies and design phases of projects. It is up to the sponsors of each water management strategy to 
determine the best course of action regarding revegetation. Pipeline easements may continue to be 
used for agricultural purposes. 

Aquatic Resources 

The project alignment lies north of the San Antonio Bay and crosses the Guadalupe River and associated 

floodplain. Surface waters within the project area appear to eventually flow into San Antonio Bay or 

Matagorda Bay, located to the east of the project area. Operational water basins associated with a 

chemical plant occur to the immediate west of the project area. NWI mapping shows approximately 

104 acres of emergent and forested/shrub wetlands and ponds, lakes, and riverine wetlands in the 

project area. 

No streams designated as impaired stream segments in the Texas Integrated Report of 303(d)-listed 

water bodies occur in the project area.2 This list identifies the water bodies or segments in Texas that do 

not meet assigned water quality standards. The Lower Guadalupe River, which crosses the project 

alignment in southern Victoria County, is listed as an ecologically significant stream segment by TPWD.  

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 
pipeline construction would result in temporary stream impacts that would require USACE permitting. 
Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

                                                           

1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for the Clean 
Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf


South Central Texas Regional Water Planning Group | GBRA VICTORIA COUNTY STEAM-ELECTRIC PROJECT 

BLACK & VEATCH | GBRA Victoria County Steam-Electric Project 5.2.18-4 
 

preconstruction notification to the USACE is required under certain conditions, including if there would 
be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires that 
there will be no change in preconstruction contours of waters of the United States. Utility crossings 
under streams (e.g., through HDD) would not require a USACE permit.  

Threatened, Endangered, and Species of Concern 

Table 5.2.18-1 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Calhoun and Victoria Counties3 4 5 6. Suitable foraging habitat for the federally 

endangered whooping crane (Grus americana) may occur in the project area. The only natural flock of 

whooping cranes winter mainly in and adjacent to ANWR along the central Texas coast in Aransas, 

Calhoun, and Refugio counties (Canadian Wildlife Service and USFWS 2007). The project area lies 

approximately 13.9 miles north of the ANWR. Furthermore, the project area is approximately 11.2 miles 

north of federally designated critical habitat for the whooping crane. Suitable habitat for the federally 

endangered Attwater’s greater prairie-chicken (Tympanuchus cupido attwateri) may occur in open 

prairies within the project area; however, this species known range has been reduced to two small 

pockets in Galveston and Colorado counties. Habitat for the black rail (Laterallus jamaicensis), a species 

proposed to be listed as federally threatened, may occur within wetlands in the project area. This 

species is not currently listed as federally threatened but be may be listed in the future. Habitat for 

other federally threatened or endangered species does not occur in the project region.  

Suitable habitat may occur for state listed threatened species including sheep frog (Hypopachus 

variolosus), wood stork (Mycteria americana), bald eagle (Haliaeetus leucocephalus), white-facied ibis 

(Plegadis chihi), white-tailed hawk (Buteo albicaudatus), white-nosed coati (Nasua narica), Cagle’s map 

turtle (Graptemys caglei), timber rattlesnake (Crotalus horridus), and Texas horned lizard (Phrynosoma 

cornutum). The wood stork and bald eagle would only be expected to forage within the project area. 

Potentially suitable habitat may occur for numerous wildlife, plant, and insect species designated by 

TPWD as SGCN. These species do not have formal protected status but are being monitored by TPWD. 

Migratory birds may occur in the project area, particularly in riparian zones and wetland areas. 

Streams in the project area may contain suitable habitat for federal candidate/state-threatened 

freshwater mussel species. Suitable habitat may occur in perennial rivers/streams and perennial pools of 

intermittent streams. If any such habitat would be affected by construction, presence/absence surveys 

and relocation of native mussel species would be required. Handling and relocation of mussels and 

other aquatic species must be conducted by TPWD-permitted personnel and in accordance with an 

approved Aquatic Resources Relocation Plan. Furthermore, these candidate species may be listed as 

federally threatened or endangered during the project timeline; in which case, any species impacts 

would require USFWS consultation. 

                                                           
3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Calhoun County. Last Update: July 17, 

2019. https://tpwd.texas.gov/gis/rtest/. 
4 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Victoria County. Last Update: July 17, 

2019. https://tpwd.texas.gov/gis/rtest/. 
5 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Calhoun County. 

https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 
6 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Victoria County. 

https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://tpwd.texas.gov/gis/rtest/
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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An assessment for the potential for whooping cranes to utilize the project area would be required. This 

assessment would entail a site visit and desktop analysis. Additionally, site-specific field surveys would 

be required to determine the quality of habitat for state-listed species. Coordination with TPWD may be 

required to mitigate species impacts. If TWDB funding/financing will be used for the project, formal 

coordination with TPWD will likely be required to obtain its recommendations on minimizing impacts to 

protected species and sensitive habitats. If suitable habitat occurs, TPWD may request preconstruction 

surveys to search for and relocate any protected species that occur in the project area.  

The federal MBTA protects birds, nests, and eggs from impacts unless permitted by USFWS. TPWD 

recommendations for project due diligence typically include a recommendation to conduct 

preconstruction nest surveys or avoid vegetation clearing during the general bird nesting season of 

March 15 to September 15. Preconstruction surveys for active bird nests are recommended. 

Table 5.2.18-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for GBRA Victoria County Steam-Electric Project, Calhoun and 
Victoria Counties, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Black-spotted 
newt 

Notophthalmus 
meridionalis 

N/A T May be found in 
resacas and bodies of 
water with firm 
bottoms and little or 
no vegetation. Wet or 
sometimes wet areas, 
such as arroyos, 
canals, ditches, or 
even shallow 
depressions; the 
absence of predatory 
fish is probably 
important. Aestivates 
in the ground during 
dry periods; Gulf 
Coastal Plain south of 
the San Antonio River. 

Suitable habitat may 
occur within the project 
area. 

Sheep frog Hypopachus 
variolosus 

N/A T Predominantly 
grassland and 
savannah; largely 
fossorial in areas with 
moist microclimates. 

Suitable habitat may 
occur within the project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Southern 
crawfish frog 

Lithobates areolatus 
areolatus 

N/A SGCN Found in abandoned 
crawfish holes and 
small mammal 
burrows, shallow 
water, herbaceous 
wetland, riparian, 
temporary pools, 
cropland/hedgerow, 
grassland/herbaceous, 
suburban/orchard, and 
woodland – conifer. 

Suitable habitat may 
occur within the project 
area. 

Strecker's 
chorus frog 

Pseudacris streckeri N/A SGCN Wooded floodplains 
and flats, prairies, 
cultivated fields and 
marshes. Likes sandy 
substrates. 

Suitable habitat may 
occur within the project 
area. 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur within the project 
area. 

Birds 

Attwater’s 
greater prairie-
chicken 

Tympanuchus cupido 
attwateri 

E E Open prairies of 
mostly thick grass one 
to three feet tall; 
sandhill country with 
bunch grass, sage, and 
shinnery oak. From 
near sea level to 
200 feet along coastal 
plain on upper two-
thirds of Texas coast.  

Suitable habitat may 
occur within project 
area; however, species 
is not expected to 
occur.  

Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Suitable nesting habitat 
does not occur in 
project area; may fly 
over and forage within 
the project area during 
migration and in the 
winter. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or 
along edge of marsh. 

Suitable habitat may 
occur within the project 
area. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes 
and marshes; may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Interior least 
tern 

Sternula antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also known to 
nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Northern 
aplomado 
falcon  

Falco femoralis 
septentrionalis 

E E Open country, 
especially savanna and 
open woodland, and 
sometimes in very 
barren areas; grassy 
plains and valleys with 
scattered mesquite, 
yucca, and cactus; 
nests in old stick nests 
of other bird species. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds, 
and tidal flats along 
Texas Gulf Coast; nests 
on dry coastal islands. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, 
especially near coastal 
inlets, estuaries, and 
bays. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Swallow-tailed 
kite 

Elanoides forficatus N/A T Lowland forested 
regions, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds; nests 
high in tall trees in 
clearing or on forest 
woodland edge. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Tropical 
kingbird 

Tyrannus 
melancholicus 

N/A SGCN Open to semi-open 
habitat from 
savannahs to 
agricultural fields, also 
parks and 
neighborhoods. 

Suitable habitat may 
occur in project area. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical 
evergreen woodland 
along rivers and 
resacas. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs, may use 
open areas such as 
vacant lots, nests, and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur in project area; 
may occur in the project 
area in the winter. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur in project area. 

White-tailed 
hawk 

Buteo albicaudatus N/A T Near coast on prairies, 
cordgrass flats, and 
scrub live oak; further 
inland on prairies, 
mesquite and oak 
savannahs, and mixed 
savannah-chaparral. 

Suitable habitat may 
occur in project area. 

Whooping crane Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable foraging 
habitat may occur in the 
project area; may fly 
over during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Suitable foraging 
habitat may occur in 
project area. 

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Fishes 

Alligator gar Atractosteus spatula N/A SGCN Found in rivers, 
streams, lakes, 
swamps, bayous, bays, 
and estuaries typically 
in pools and backwater 
habitats. Floodplains 
inundated with flood 
waters provide 
spawning and nursery 
habitats. 

Suitable habitat does 
not occur in project 
area. 

Guadalupe bass Micropterus treculii N/A SGCN Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat may 
occur in project area. 

Guadalupe 
darter 

Percina apristis N/A SGCN Endemic to the 
Guadalupe River Basin; 
found in riffles; most 
common under or 
around 25 to 
30 centimeters 
boulders in the main 
current; seems to 
prefer moderately 
turbid water. 

Suitable habitat may 
occur in project area. 

Opossum 
pipefish 

Microphis brachyurus N/A T Brooding adults found 
in fresh or low salinity 
waters and young 
move or are carried 
into more saline 
waters after birth; 
southern coastal areas. 

Suitable habitat does 
not occur in project 
area. 

Saltmarsh 
topminnow 

Fundulus jenkinsi N/A SGCN Salt marsh, tidal 
meanders. 

Suitable habitat does 
not occur in project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Southern 
flounder 

Paralichthys 
lethostigma 

N/A SGCN Brackish bays, 
estuaries and coastal 
waters to about 40-
meter depth; move to 
deeper waters in 
winter. 

Suitable habitat does 
not occur in project 
area. 

Texas shiner Notropis amabilis N/A SGCN In Texas, it is found 
primarily in Edwards 
Plateau streams from 
the San Gabriel River 
in the east to the 
Pecos River in the 
west. Typical habitat 
includes rocky or 
sandy runs, as well as 
pools. 

Suitable habitat may 
occur in project area. 

Insects 

A mayfly Tortopus circumfluus N/A SGCN Mayflies distinguished 
by aquatic larval stage; 
adult stage generally 
found in shoreline 
vegetation. 

Suitable habitat may 
occur in project area. 

A mayfly Tricorythodes 
curvatus 

N/A SGCN Mayflies distinguished 
by aquatic larval stage; 
adult stage generally 
found in bankside 
vegetation. 

Suitable habitat may 
occur in project area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in project area. 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Barren or sparsely 
vegetation areas. 

Suitable habitat may 
occur in the project 
area, particularly in 
areas of sandy soils. 

No accepted 
common name 

Cotinis boylei N/A SGCN South Texas coastal 
plains.  

Suitable habitat may 
occur in project area. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur in project area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls, will use 
buildings. 

Suitable habitat does 
not occur in project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat does 
not occur in project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, and forest 
edges. 

Suitable habitat may 
occur in project area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Project area is outside 
the expected range of 
this species. 

Humpback 
whale 

Megaptera 
novaeangliae 

E E Open ocean and 
coastal waters, 
sometimes including 
inshore areas such as 
bays; summer 
distribution is in 
temperate and 
subpolar waters; in 
winter, most are in 
tropical/subtropical 
waters near islands or 
coasts. 

Suitable habitat does 
not occur in project 
area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur in project area. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

Suitable habitat may 
occur in project area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal 
swamps, and marshes. 

Suitable habitat may 
occur in project area. 

Mountain lion Puma concolor N/A SGCN Wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Suitable habitat does 
not occur in project 
area. 

Padre Island 
kangaroo rat 

Dipodomys 
compactus 
compactus 

N/A SGCN Coastal barren sparse 
vegetation. 

Suitable habitat does 
not occur in project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Open fields, prairies, 
croplands, fence rows, 
farmyards, forest 
edges, and woodlands; 
prefers wooded, 
brushy areas and 
tallgrass prairie. 

Suitable habitat may 
occur in project area. 

Southern short-
tailed shrew 

Blarina carolinensis N/A SGCN Various upland and 
wetland habitats, 
including moist 
deciduous woods, 
brushy areas, pine 
woodland and forest, 
mixed oak-pine-
juniper woods, grassy 
situations, and densely 
wooded floodplains. 
Nest sites are probably 
under logs, stumps, 
and other debris. 

Suitable habitat may 
occur in project area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur in project area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and 
sandy soils of open 
areas, such as 
grasslands, cultivated 
fields, meadows, 
roadsides, airfields, 
shrublands, and 
suburb lawns. 

Low potential for 
habitat to occur in 
project area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat does 
not occur in project 
area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat does 
not occur in project 
area. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Suitable habitat may 
occur in project area. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos river 
basins. 

Potential to occur in 
perennial waterways 
along the pipeline 
alignment. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Golden orb Quadrula aurea C T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
river basins. 

Potential to occur in 
perennial waterways 
along the pipeline 
alignment. This species 
was recently a federal 
candidate species, but 
its listing as federally 
threatened or 
endangered was not 
warranted as it is not a 
valid species. 

Plants 

Awnless 
bluestem 

Bothriochloa 
exaristata 

N/A SGCN Coastal prairies on 
black clay. 

Suitable habitat may 
occur in project area. 

Awnless 
leastdaisy 

Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern 
and south-central 
Texas. 

Suitable habitat may 
occur in project area. 

Coastal gay-
feather 

Liatris bracteate N/A SGCN Coastal prairie 
grasslands of various 
types, from salty 
prairie on low-lying 
somewhat saline clay 
loams to upland prairie 
on nonsaline clayey to 
sandy loams. 

Suitable habitat may 
occur in project area. 

Crestless onion Allium canadense 
var. ecristatum 

N/A SGCN Occurs on poorly 
drained sites on sandy 
substrates within 
coastal prairies of the 
Coastal Bend area. 

Suitable habitat may 
occur in project area. 

Florida pinkroot Spigelia texana N/A SGCN Woodlands on loamy 
soils. 

Suitable habitat may 
occur in project area. 

Heartleaf 
evening-
primrose 

Oenothera cordata N/A SGCN Occurs in post oak 
woodlands on sandy 
soils on the coastal 
plain. 

Suitable habitat may 
occur in project area. 

Indianola 
beakrush 

Rhynchospora 
indianolensis 

N/A SGCN Locally abundant in 
cattle pastures in some 
areas (at least during 
wet years), possibly 
becoming a 
management problem 
in such sites. 

Suitable habitat may 
occur in project area. 

Jones’s rainlilly Cooperia jonesii N/A SGCN Habitat description is 
not available at this 
time. 

Suitable habitat may 
occur in project area. 



South Central Texas Regional Water Planning Group | GBRA VICTORIA COUNTY STEAM-ELECTRIC PROJECT 

BLACK & VEATCH | GBRA Victoria County Steam-Electric Project 5.2.18-14 
 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 
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STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Marsh-elder 
dodder 

Cuscuta attenuate N/A SGCN Parasitizes a particular 
sumpweed (Iva annua) 
almost exclusively as 
well as ragweed and 
heath aster. Host 
plants typically found 
in open, disturbed 
habitats like fallow 
fields and creek 
bottomlands. 

Suitable habitat may 
occur in project area. 

Sand Brazos 
mint 

Brazoria arenaria N/A SGCN Sandy areas in South 
Texas. 

Suitable habitat may 
occur in project area. 

Shinner’s 
sunflower 

Helianthus 
occidentalis ssp. 
plantagineus 

N/A SGCN Mostly in prairies on 
the Coastal Plain, with 
several slightly disjunct 
populations in the 
Pineywoods and South 
Texas Brush Country. 

Suitable habitat may 
occur in project area. 

Texas 
peachbush 

Prunus texana N/A SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0-200 meter elevation. 

Suitable habitat may 
occur in project area. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river 
and stream terraces. 

Suitable habitat may 
occur in project area. 

Texas 
willkommia 

Willkommia texana 
var. texana 

N/A SGCN Mostly in sparsely 
vegetated shortgrass 
patches within taller 
prairies on alkaline or 
saline soils on the 
Coastal Plain. 

Suitable habitat may 
occur in project area. 

Tharp’s 
dropseed 

Sporobolus tharpii N/A SGCN Occurs on barrier 
islands, shores of 
lagoons and bays 
protected by the 
barrier islands, and on 
shores of a few near-
coastal ponds. Plants 
occur at the bases of 
dunes, in interdune 
swales and sandflats, 
and on upper beaches. 
The substrate is of 
Holocene age. 

Suitable dune habitat 
does not occur in 
project area. 
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Threeflower 
broomweed 

Thurovia trifloral N/A SGCN Near coast in sparse, 
low vegetation on a 
veneer of light-colored 
silt or fine sand over 
saline clay along drier 
upper margins of 
ecotone between 
between salty prairies 
and tidal flats; further 
inland associated with 
vegetated slick spots 
on prairie mima 
mounds. 

Suitable habitat does 
not occur in project 
area. 

Two-flower 
stick-pea 

Calliandra biflora N/A SGCN Primarily in open areas 
on caliche outcrops or 
in shallow sandy soils 
over caliche. 

Suitable habitat may 
occur in project area. 

Velvet spurge Euphorbia innocua N/A SGCN Open or brushy areas 
on coastal sands and 
the South Texas Sand 
Sheet. 

Suitable habitat does 
not occur in project 
area.  

Welder 
machaeranthera 

Psilactis heterocarpa N/A SGCN Grasslands, varying 
from midgrass coastal 
prairies, and open 
mesquite-huisache 
woodlands on nearly 
level, gray to dark gray 
clayey to silty soils; 
known locations 
mapped on Victoria 
clay, Edroy clay, 
Dacosta sandy clay 
loam over Beaumont 
and Lissie formations. 

Suitable habitat may 
occur in project area. 

Wright’s 
trichocoronis  

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Most records from 
Texas are historical, 
perhaps indicating a 
decline as a result of 
alteration of wetland 
habitats. 

Suitable habitat does 
not occur in project 
area.  
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Reptiles 

Atlantic 
hawksbill sea 
turtle 

Eretmochelys 
imbricate 

E E Gulf and bay system, 
warm shallow waters 
especially in rocky 
marine environments, 
such as coral reefs and 
jetties, juveniles found 
in floating mats of sea 
plants; feed on 
sponges, jellyfish, sea 
urchins, mollusks, and 
crustaceans. 

Suitable aquatic habitat 
does not occur in 
project area. 

Cagle’s map 
turtle 

Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
system. 

Suitable habitat may 
occur in project area. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy, or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur in project area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, 
forests, forest-brush, 
and forest-field. 

Low likelihood of 
suitable habitat in 
project area.  

Green sea turtle Chelonia mydas T T Gulf and bay system; 
shallow water seagrass 
beds, open water 
between feeding and 
nesting areas, barrier 
island beaches; adults 
are herbivorous 
feeding on sea grass 
and seaweed; juveniles 
are omnivorous 
feeding initially on 
marine invertebrates, 
then increasingly on 
sea grasses and 
seaweeds.  

Suitable aquatic habitat 
does not occur in 
project area. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable dune habitat 
does not occur in 
project area. 
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Kemp’s Ridley 
sea turtle 

Lepidochelys kempii E E Gulf and bay system, 
adults stay within the 
shallow waters of the 
Gulf of Mexico; feed 
primarily on crabs, but 
also snails, clams, 
other crustaceans and 
plants, juveniles feed 
on sargassum and its 
associated fauna. 

Suitable aquatic habitat 
does not occur in 
project area. 

Loggerhead sea 
turtle 

Caretta caretta T T Gulf and bay system 
primarily for juveniles, 
adults are most pelagic 
of the sea turtles; 
omnivorous, shows a 
preference for 
mollusks, crustaceans, 
and coral. 

Suitable aquatic habitat 
does not occur in 
project area. 

Massasauga Sistrurus tergeminus N/A SGCN Quite common in 
gently rolling prairie 
occasionally broken by 
creek valley or rocky 
hillside. 

Low likelihood of 
suitable habitat in 
project area. 

Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak 
savannahs, pine 
barrens, and oil fields. 

Low likelihood of 
suitable habitat in 
project area. 

Texas 
diamondback 
terrapin 

Malaclemys terrapin 
littoralis 

N/A SGCN Coastal marshes, tidal 
flats, coves, estuaries, 
and lagoons behind 
barrier beaches; 
brackish and salt 
water; burrows into 
mud when inactive; 
may venture into 
lowlands at high tide. 

Suitable aquatic habitat 
does not occur in 
project area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid, and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush or 
scrubby trees. 

Suitable habitat may 
occur in project area. 
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Texas scarlet 
snake 

Cemophora coccinea 
lineri 

T SGCN Along Gulf Coast, 
known from mixed 
hardwood scrub on 
sandy soils. Mixed 
hardwood scrub on 
sandy soils; feeds on 
reptile eggs; 
semifossorial.  

Low likelihood of 
suitable habitat in 
project area. 

Texas tortoise Gopherus berlandieri N/A T Open brush with a 
grass understory is 
preferred; open grass 
and bare ground are 
avoided; when inactive 
occupies shallow 
depressions at base of 
bush or cactus. 

Low likelihood of 
suitable habitat in 
project area. 

Timber 
rattlesnake 

Crotalus horridus N/A T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, 
abandoned farmland. 
Limestone bluffs, 
sandy soil, or black 
clay. 

Suitable habitat may 
occur in project area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland, prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrows into 
soil or may use 
burrows made by 
other species. 

Suitable habitat may 
occur in project area. 

PT = Proposed Threatened 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A = Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 
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Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 

project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas7 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark.  

The background literature review identified no previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area (THC 2019). The review identified 25 

potentially historic-age buildings and two historic linear features intersecting or immediately adjacent to 

the project area (Table 5.2.18-2). No cemeteries, historic markers, or National Register of Historic 

Places-listed properties are known to be near the project.  

The model used assessed unrecorded archaeological site potential within the project area to include low 

to high potential zones, ranging from 1 percent to 99 percent likelihood for the landform crossed to 

contain unidentified archaeological resources. The areas with greatest archaeological probability are 

located near the landforms adjacent to existing drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 46.0. A high 
cultural resources assessment score equates to a greater likelihood that the project may potentially 
impact cultural resources as currently defined. Based on the results of the background review, SWCA 
recommends that a structured cultural resources survey of the final design plan be performed to 
accurately assess the presence and significance of identified and unrecorded cultural resources within 
project boundaries.  

Table 5.2.18-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

Missouri Pacific 
Railroad 

Linear Feature Historic Unknown Intersect 

Levee Linear Feature Historic Unknown Intersect 

None 24 Buildings Historic Unknown Adjacent or 
Intersect 

ASSESSMENT SCORE TOTAL:  43.0 

 

  

                                                           

7 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 Water Code 
District, soil and water conservation district, county or municipal improvement district, regional planning commission, council 
of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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5.2.18.4 Engineering and Costing 

The planned facilities for this WMS include GCS improvements, expansion of the Main Pump Station, a 

new 121 MGD pump station on the Main Canal adjacent to the existing GBRA Relift No. 1 Pump Station, 

and a 36-inch diameter transmission pipeline, including two borings. Preliminary engineering and 

costing analyses were performed for construction of the planned facilities using the 2021 Regional 

Water Planning methods and information provided by GBRA. For Region L, Black & Veatch utilized the 

Uniform Costing Tool, which includes standard costing procedures and unit costs.  

Cost estimates were computed for capital costs, annual debt service, operation and maintenance, 

power, land acquisition, and environmental mitigation for season and peak day demands. These costs 

are summarized in Table 5.2.18-3. The project costs, including capital, are estimated to be $117,260,000. 

The annual costs, including debt service, operation and maintenance, power, are estimated to be 

$13,196,000. This option produces potable water at an estimated annual cost of $552 per acft.  

It is noted that the supplies for this GBRA Victoria County Steam Electric Project WMS are from the 

GBRA Lower Basin New Appropriation Project (Refer to Section 5.2.17). The GBRA Victoria County Steam 

Electric Project includes costs associated with the intake pump station, transmission line, canal 

upgrades, and the purchase of water ($112/acft/yr after debt services) associated with the 

implementation of the GBRA Lower Basin New Appropriation Project. The GBRA Lower Basin New 

Appropriation Project is included in the 2021 SCTRWP (Refer to Section 5.2.17). 

Table 5.2.18-3 Project Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Intake Pump Stations (22.5 mgd) $35,850,000  

Transmission Pipeline (36 in dia., 22.4 miles) $30,405,000  

Main Pump Station and Canal Upgrades $18,061,000  

TOTAL COST OF FACILITIES $84,316,000  

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes & 35% for all other facilities) 

$27,990,000  

Environmental & Archaeology Studies and Mitigation  $579,000  

Land Acquisition and Surveying (276 acres) $1,236,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $3,139,000  

TOTAL COST OF PROJECT $117,260,000  

ANNUAL COST 
 

Debt Service (3.5%, 20 years) $8,250,000  

Operation and Maintenance 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $485,000  

Intakes and Pump Stations (2.5% of cost of facilities) $896,000  



South Central Texas Regional Water Planning Group | GBRA VICTORIA COUNTY STEAM-ELECTRIC PROJECT 

BLACK & VEATCH | GBRA Victoria County Steam-Electric Project 5.2.18-21 
 

ITEM ESTIMATED COSTS 

Pumping Energy Costs (11,061,803 kWh @ 0.08 $/kWh) $885,000 

Purchase of Water for GBRA LBNA Project (23,925 acft/yr @ 112 $/acft) $2,680,000  

TOTAL ANNUAL COST $13,196,000  

Available Project Yield (acft/yr) 23,925  

Annual Cost of Water ($ per acft) $552  

Annual Cost of Water After Debt Service ($ per acft) $207  

Annual Cost of Water ($ per 1,000 gallons) $1.69  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.63  

Based on a Peaking Factor of 1.0 

 

5.2.18.5 Implementation Considerations 

Implementation of the GBRA Victoria County SE Project includes the considerations: 

◼ It will be necessary to obtain the following: 

● Combined Operating License from the Nuclear Regulatory Commission; 

● Final Water Supply Agreement; 

● USACE Sections 10 and 404 Dredge and Fill Permits for the pipelines; 

● GLO Sand and Gravel Removal permits; 

● GLO Easement for use of state-owned land; 

● Coastal Coordination Council review; and 

● TPWD Marl, Sand, Gravel, Shell or Mudshell permit. 

◼ Permitting may require the following studies: 

● Assessment of changes in freshwater inflows to bays and estuaries; 

● Habitat mitigation plan; 

● Environmental studies; and 

● Cultural resource studies and mitigation. 

◼ Land will need to be acquired through either negotiations or condemnation. 

Reliability 

The reliability of the water supplies is projected to be high (reliability score = 5). 
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5.2.19 CRWA Wells Ranch Phase 3 Project 

5.2.19.1 Description of Water Management Strategy 
CRWA is planning to expand their existing Wells Ranch Project to provide an additional 7,000 acft/yr of 
water supply. The project includes 6 to 11 new wells made up of a combination of Carrizo Aquifer wells 
and Wilcox Aquifer wells. Raw water from the wells would be delivered to the CRWA Wells Ranch WTP, 
which will require expansion, for treatment and disinfection before the water is delivered to the CRWA 
distribution system. The proposed wells are to be constructed in a new well field in Guadalupe County, 
southwest of the existing Wells Ranch WTP off of HWY 123 (Figure 5.2.19-1). The project is expected to 
be implemented in the 2020 decade at 3,500 acft/yr, with the full project capacity (7,000 acft/yr) being 
utilized in the 2030 decade.  

 
Figure 5.2.19-1 Wells Ranch Phase 3 SAWS Project Location 

5.2.19.2 Available Yield 
The CRWA Wells Ranch Phase 3 Project wells are to be designed to each produce between 290 to 
910 gpm.  Wells in the Carrizo Aquifer are expected to have a depth ranging from 400 to 600 feet, while 
wells in the Wilcox Aquifer are expected to have a depth ranging from 1,000 to 1,500 feet. 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Facilities sitings are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor at a later date. 
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The Carrizo-Wilcox Aquifer is one of four major aquifers in the South Central Texas Water Planning 
Region. Overall, the water quality of the Carrizo-Wilcox Aquifer is suitable for use as a water supply, as 
this area is low in total dissolved solids, but often is high concentrations of iron and manganese. 

For Wells Ranch Phase 3 Project, groundwater production and well spacing in the Carrizo-Wilcox aquifer 
are regulated by the Guadalupe County Groundwater Conservation District. In November 2016, GMA-13 
established the DFC for the Carrizo-Wilcox, Queen City Sparta Aquifer1. Based on the approved DFC, 
TWDB has determined that the MAG for 2070 in the Carrizo-Wilcox Aquifer is 47,833 acft/yr for 
Guadalupe County2.   

5.2.19.3 Environmental and Cultural Resources 

Environmental Considerations 

Vegetation and Land Use 
The project area occurs in the Post Oak Savannah ecoregion. As mapped by TPWD;3 the project area 
crosses a mix of grassland, shrubland, and wooded areas. The predominant vegetation communities are 
post oak motte and woodland, and savannah grassland. The project area also includes some mesquite 
shrubland, and the proposed pipelines cross several riparian vegetation zones mapped by TPWD as 
riparian deciduous hardwood forest, riparian deciduous shrubland, and riparian herbaceous vegetation. 

Based on TPWD vegetation mapping, the project does not affect agricultural resources mapped as row 
crops or tame grassland that may be used for pasture.  The project impact area does contain 2 acres 
mapped as sandyland grassland that may include pasture areas used for grazing or hay production 

The proposed well pads would result in conversion of land use from undeveloped vegetation or pasture 
(mostly open fields) to small areas of industrial use. Project pipeline easements would require removal 
of woody vegetation and long-term maintenance (mowing, woody vegetation clearing) to maintain 
easement access. Herbaceous vegetation would be expected to quickly re-establish within pipeline 
easements once construction has been completed. Revegetation of easements and other disturbed 
areas provides the opportunity to plant native species that are beneficial to native wildlife. Revegetation 
plans are typically completed during preliminary studies and design phases of projects. It is up to the 
sponsors of each WMS to determine the best course of action regarding revegetation. 

Aquatic Resources 
The project area contains several mapped intermittent streams and their associated floodplains, 
including Tidwell Creek, East Fork Ecleto Creek, multiple crossings of Sandies Creek, and several 
unnamed tributaries. The NWI mapping shows two freshwater ponds in the project area.   

 
1 http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_DFC_2016.pdf?d=52712.51999999731 
2 Texas Water Development Board report, GR 17-027 MAG; 

http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_MAG_2016b.pdf?d=52712.51999999731 
3 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas.  

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/  

http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_DFC_2016.pdf?d=52712.51999999731
http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_MAG_2016b.pdf?d=52712.51999999731
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/


South Central Texas Regional Water Planning Group | CRWA WELLS RANCH PHASE 3 PROJECT 

BLACK & VEATCH | CRWA Wells Ranch Phase 3 Project 5.2.19-3 
 

Segment 1803B of Sandies Creek in the project area has been designated as an impaired stream 
segment in the Texas Integrated Report of 303(d) listed water bodies.4 This list identifies the water 
bodies or segments in Texas that do not meet assigned water quality standards. The project area does 
not contain ecologically significant stream segments as designated by TPWD.  

The project will require an on-site delineation of streams, ponds, and wetlands. Well field facilities can 
typically be sited to avoid impacts to waters of the United States, including wetlands. Stream crossing 
for pipeline construction would result in temporary stream impacts that would require USACE 
permitting. Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line 
Activities. A preconstruction notification to the USACE is required under certain conditions, including if 
there would be permanent impacts to more than 0.1 acre of waters of the United States. The USACE 
permit requires that there will be no change in preconstruction contours of waters of the United States. 
Utility crossings under stream (e.g., through horizontal directional drilling) would not require a USACE 
permit. 

Threatened, Endangered, and Species of Concern 
Table 5.2.19-1 provides a summary of threatened, endangered, and candidate species and species of 
concern that have potential to occur in Guadalupe County.56 It should be noted that the county species 
lists are current as of August 9, 2019, but may be updated as new species information becomes 
available. Suitable habitat does not occur for any of the federally-listed species. However, several 
freshwater mussel species are under review for federal listing as threatened or endangered, and the 
project pipeline crosses streams that have low potential to provide suitable habitat for freshwater 
mussels.  

Suitable habitat may occur for the state-listed threatened species: white-faced ibis (Plegadis chihi), 
Texas horned lizard (Phrynosoma cornutum), and Texas tortoise (Gopherus berlandieri). 

There is potential for suitable habitat for numerous wildlife species designated by TPWD as SGCN, 
including American bumblebee (Bombus pensylvanicus), Strecker’s chorus frog (Pseudacris streckeri), 
Woodhouse’s toad (Anaxyrus woodhousii), western burrowing owl (Athene cunicularia hypugaea), 
American badger (Taxidea taxus), thirteen-lined ground squirrel (Ictidomys tridecemlineatus), eastern 
spotted skunk (Spilogale putorius), and plains spotted skunk (Spilogale putorius interrupta). In addition, 
SGCN bat species may utilize structures and could therefore occur in developed areas. The SGCN list also 
includes numerous plant species. SGCN species do not have formal protected status but are being 
monitored by TPWD.  

Site-specific field surveys would be required to determine the quality of habitat for freshwater mussels, 
should they be added to the federal list of threatened/endangered species. Consultation with the 
USFWS would be required if suitable mussel habitat may be affected by pipeline and well sites 

 
4 Texas Commission on Environmental Quality.  2015. 2014 Texas Integrated Report of Surface Water Quality for the Clean 

Water Act Section 305(b) and 303(d). https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir. 
5 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Guadalupe County. Last Update: July 17, 
2019. https://tpwd.texas.gov/gis/rtest/. 
6 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Guadalupe County. 
https://ecos.fws.gov/ipac/location/C2VXOUKYDFDHXMRWX2HITU6E3I/resources . 

https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/C2VXOUKYDFDHXMRWX2HITU6E3I/resources
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construction activities. Site-specific field surveys would also be required to determine the quality of 
habitat for state-listed species. Coordination with TPWD may be required to mitigate species impacts. If 
TWDB funding/financing will be used for the project, formal coordination with TPWD will likely be 
required to obtain their recommendations on minimizing impacts to protected species and sensitive 
habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 
relocate any protected species that occur in the project area. 

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 

Table 5.2.19-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for Wells Ranch Phase 3 Project, Guadalupe County, Texas 

SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Strecker’s 
chorus frog 

Pseudarcris streckeri NA SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Suitable habitat may occur 
in wetland areas along 
pipeline alignment and well 
pad sites. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled 
subterranean caverns 
along 6 miles of the San 
Marcos Spring Fault. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii NA SGCN May use a variety of 
habitat types up to 5,000 
feet elevation. 

Suitable habitat may occur 
in wetland areas along 
pipeline alignment and well 
pad sites. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Black rail Laterallus jamaicensis NA SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or along 
edge of marsh. 

Low probability of occurring 
in emergent wetland areas 
along the pipeline 
alignment and well pad site. 

Franklin’s gull Leucophaeus pipixcan NA SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, rivers; 
also known to nest on 
manmade structures 
(inland beaches, WWTPs, 
gravel mines, etc.). 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Mountain 
plover 

Charadrius montanus NA SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and bare 
(e.g., plowed) soil. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or mudflats. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Reddish egret Egretta rufescens NA SGCN Brackish marshes, 
shallow salt ponds, and 
tidal flats along Texas 
Gulf Coast; nests on dry 
coastal islands. 

Project is outside of the 
expected range of this 
species. 

Swallow-tailed 
kite 

Elanoides forficatus NA SGCN Lowland forest, especially 
swampy areas, ranges to 
open woodland; marshes, 
along rivers, lakes, and 
ponds. Nests high in tall 
trees in clearing or on 
forest woodland edge, 
usually pine, cypress, or 
deciduous trees. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

NA SGCN Open grasslands and 
savannahs; may use open 
areas such as vacant lots, 
nests, and roosts in 
abandoned burrows. 

Suitable open habitats may 
occur in the project area 
along the pipeline and well 
field site. 

White-faced 
ibis 

Plegadis chihi NA T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to 
near-coastal rockeries. 

Suitable habitat may occur 
in project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Whooping 
crane 

Grus americana E E Potential migrant via 
plains throughout most 
of state to coast; winters 
in coastal marshes of 
Aransas, Calhoun, and 
Refugio counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems [during 
migration]. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Wood stork Mycteria americana NA T Forages in prairie ponds, 
flooded pastures or 
fields, ditches, and other 
shallow standing water. 
No breeding records in 
Texas since 1960.  

Unlikely to occur within 
project area; may fly over 
during migration. 

Zone-tailed 
hawk 

Buteo albonotatus NA T Often near watercourses 
in arid open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Fishes 

American eel Anguila rostrata NA SGCN Coastal waterways below 
reservoirs. 

Unlikely to occur in project 
area. 

Fountain 
darter 

Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams with 
dense beds of aquatic 
plants. 

Project is outside of the 
expected range of this 
species 

Guadalupe 
bass 

Micropterus treculii NA SGCN  Perennial streams of the 
Edwards Plateau region. 

Low potential to occur in 
project area. 

Guadalupe 
darter 

Percina apristis NA SGCN Over gravel or gravel and 
sand raceways of large 
rivers and streams. 

Suitable habitat does not 
occur within project area 

Plateau shiner Cyprinella lepida NA SGCN Edwards Plateau portion 
of the Nueces basin; cool, 
clear, spring-fed 
headwater creeks. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

River darter Percina shumardi NA SGCN Confined to large rivers 
and lower parts of major 
tributaries; almost 
invariably found in deep 
chutes and riffles where 
current is swift and 
bottom composed of 
coarse gravel or rock. 

Suitable habitat does not 
occur within project area. 

Texas shiner Notropis amabilis NA SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Suitable habitat does not 
occur within project area. 

Insects 

American 
bumblebee 

Bombus pensylvanicus NA SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may occur 
in the project area along the 
pipeline alignment and well 
field site.  

Mammals 

American 
badger 

Taxidea taxus NA SGCN Prefer grasslands and 
open areas. 

May occur along pipeline 
alignment and well field 
site. 

Big brown bat Eptesicus fuscus NA SGCN Woodlands or wooded 
areas.  

May possibly occur within 
woodlands along the 
pipeline alignment and well 
field site. 

Big free-tailed 
bat 

Nyctinomops macrotis NA SGCN Roost in high canyon 
walls but will use 
buildings. 

Suitable habitat does not 
occur within project area. 

Black-tailed 
prairie dog 

Cynomys ludovicianus NA SGCN Short, flat, dry grasslands 
with sparse vegetation. 

Not expected to occur 
within the project area. 

Cave myotis 
bat 

Myotis velifer NA SGCN Cave-dwelling, also roost 
in rock crevices, carports, 
bridges, old buildings, 
and abandoned cliff 
swallow nests; hibernate 
in limestone caves of 
Edwards Plateau. 

Suitable habitat does not 
occur within project area. 

Eastern red bat Lasiurus borealis NA SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

May possibly occur within 
woodlands along the 
pipeline alignment and well 
field site. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Eastern 
spotted skunk 

Spilogale putorius NA SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges, 
and woodlands. Prefer 
wooded, brushy areas; 
tallgrass prairies.  

May occur within 
woodlands along the 
pipeline alignment and well 
field site. 

Hoary bat Lasiurus cinereus NA SGCN Forests and woods in east 
and central Texas.  

May possibly occur within 
woodlands along the 
pipeline alignment and well 
field site. 

Long-tailed 
weasel 

Mustela frenata NA SGCN Usually close to water; 
rocky desert shrub, forest 
edges, brushlands, 
upland woods, fence 
rows, and bottomland 
hardwoods. 

May possibly occur within 
along the pipeline 
alignment and well field 
site. 

Mexican free-
tailed bat 

Tadarida brasiliensis NA SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found 
in all habitats. 

May forage along portions 
of the pipeline alignment 
and well field site.  

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

NA SGCN Riparian forest in Texas; 
roost in mines, large 
crevices, and caves. 

Not expected to occur in 
project area. 

Mink Neovison vison NA SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Not expected to occur in 
project area. 

Mountain lion Puma concolor NA SGCN Use wide range of 
habitats, especially rocky 
areas, canyons, riparian 
zones, and dense brush. 

Very low potential to occur 
as a vagrant along pipeline 
alignment and wells sites.  

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

NA SGCN Wide range of habitats; 
prefers tallgrass prairie 
and wooded, brushy 
areas. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Swamp rabbit Sylvilagus aquaticus NA SGCN Found near water in 
fallen trees, thickets, and 
stumps. 

Very low potential to occur 
in wetland/riparian areas 
along the pipeline 
alignment and well field 
site. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

NA SGCN Prefer short-grass 
prairies, also occur in 
pastures and along 
fencerows. Excavate 
burrows or use 
abandoned pocket 
gopher or prairie dog 
burrows.  

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Tricolored bat Perimyotis subflavus NA SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Western hog-
nosed skunk 

Conepatus leuconotus NA SGCN Deserts, woodlands, and 
grasslands; common in 
rocky canyon country. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Western 
spotted skunk 

Spilogale gracilis NA SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

White-nosed 
coati 

Nasua narica NA T Canyons, riparian 
corridors, and 
woodlands. 

Project area is outside the 
expected range of this 
species. 

Mollusks 

False spike Fusconaia mitchelli NA T Medium to large rivers; 
present in Guadalupe, 
Colorado, Brazos river 
basins. 

Very low potential to occur 
in waterways along the 
pipeline alignment. Not 
expected in well field sites. 

Golden orb Cyclonaias aurea C T Sand and gravel in some 
locations and mud at 
others; found in lentic 
and lotic; Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces River 
basins.  

Very low potential to occur 
in waterways along the 
pipeline alignment. Not 
expected in well field sites. 
This species is expected to 
be removed the federal 
candidate list in the future. 

No accepted 
common name 

Cyclonaias necki NA NA Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Very low potential to occur 
in perennial waterways 
along the pipeline 
alignment. Not expected in 
well field sites.  This species 
is expected to be state 
listed in the near future. 

Plants 

Awnless 
leastdaisy 

Chaetopappa imberbis NA SGCN Endemic to sandy regions 
of southern and south-
central Texas. 

Suitable sandy habitats may 
occur along pipeline 
alignment and well field 
site. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Big red sage Salvia pentstemonoides NA SGCN Moist to seasonally wet, 
steep limestone outcrops 
on seeps within canyons 
or along creek banks; 
occasionally on clayey to 
silty soils of creek banks 
and terraces, in partial 
shade to full sun. 

Not expected to occur in 
project area. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone in 
oak juniper woodlands 
and associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, Brackett, 
or Speck over Edwards, 
Glen Rose, and Walnut 
geologic formations. 

Suitable habitat does not 
occur within project area. 

Buckley tridens Tridens buckleyanus NA SGCN Juniper-oak woodlands 
on rocky limestone 
slopes. 

Suitable habitat does not 
occur within project area. 

Elmendorf’s 
onion 

Allium elmendorfii NA SGCN Grassland openings in 
oak woodlands on deep, 
loose, well-drained 
sands; to the north it 
occurs in post oak-black 
hickory-live oak 
woodlands over Queen 
City and similar Eocene 
formations. 

Suitable habitat likely occurs 
along pipeline alignment 
and well field site. 

Engelmann’s 
bladdpod 

Physaria engelmannii NA SGCN Grasslands and 
calcareous rock outcrops 
along the eastern edge of 
the Edwards Plateau, 
ranging as far north as 
the Red River. 

Suitable habitat does not 
occur within project area. 

Heartleaf 
evening 
primrose 

Oenothera cordata NA SGCN Post oak woodlands on 
sandy soils on the coastal 
plain. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Heller’s 
marbleseed 

Omosmodium helleri NA SGCN Loamy calcareous soils in 
oak-juniper woodlands 
on rocky limestone 
slopes, often in more 
mesic portions of 
canyons. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

NA SGCN Mostly in bluestem-
grama grasslands 
associated with plateau 
live oak woodlands on 
shallow to moderately 
deep clays and clay loams 
over limestone on rolling 
uplands, also in partial 
shade of oak-juniper 
woodlands in gravelly 
soils on rocky limestone 
slopes. 

Suitable habitat does not 
occur within project area. 

Low spurge Euphorbia peplidion NA SGCN Occurs in a variety of 
vernally moist situations 
in a number of natural 
regions. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Net-leaf 
bundleflower 

Desmanthus reticulatus  NA SGCN Mostly on clay prairies of 
the coastal plain of 
central and south Texas. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Parks 
jointweed 

Polygonella parksii NA SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in Post 
Oak Savannah landscapes 
over the Carrizo and 
Sparta formations; also 
occurs in early 
successional grasslands, 
along rights-of-way, and 
on mechanically 
disturbed areas. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Plateau 
milkvine 

Matelea edwardsensis NA SGCN Various types of juniper-
oak and oak-juniper 
woodlands. 

Suitable habitat does not 
occur within project area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

NA SGCN Disturbed or open areas 
in grasslands and post 
oak woodlands on deep 
sands derived from the 
Carrizo Sand and similar 
Eocene formations. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

South Texas 
spikesedge 

Eleocharis austrotexana NA SGCN Wetlands on the coastal 
plain. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Texas amorpha Amorpha roemeriana NA SGCN Juniper-oak woodlands or 
shrublands on rocky 
limestone slopes, 
sometimes on dry shelves 
above creeks. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas beebalm Monarda viridissima NA SGCN Endemic perennial herb 
of the Carrizo Sands; 
deep, well-drained sandy 
soils in openings of post 
oak woodlands. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

NA SGCN Sandy soils of Rio Grande 
plains. 

Suitable habitat does not 
occur within project area. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

NA SGCN Riparian zones, wetlands, 
pond margins, wet 
meadows. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

NA NA Inland natural rivers, 
swamps, marshes, coastal 
marshes, and manmade 
impoundments. 

Unlikely to occur in project 
area. 

Cagle’s map 
turtle 

Graptemys caglei NA T Shallow water with gravel 
or cobble bottom and 
swift to moderate flow; 
Guadalupe River System. 

Suitable habitat does not 
occur within project area. 

Eastern box 
turtle 

Terrapene carolina NA SGCN Found in fields, forests, 
forest-brush, and forest-
field. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Keeled earless 
lizard 

Holbrookia propinqua NA SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata 
lacerata 

NA SGCN Open prairie-brushland, 
free of vegetation or 
obstructions; Edward’s 
Plateau. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Slender glass 
lizard 

Ophisaurus attenuatus NA SGCN Wooded areas, dry 
grasslands, sand prairies, 
oak savannahs, pine 
barrens, and oil fields. 

Suitable sandy habitats 
likely occur along pipeline 
alignment and well field 
site. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

NA SGCN Rocky desert flats, areas 
with sparse vegetation or 
mesquite-prickly pear 
associations, and uplands 
of central Texas Edwards 
Plateau. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Texas horned 
lizard 

Phrynosoma cornutum NA T Open, arid, and semi-arid 
regions with sparse 
vegetation, including 
grass, cactus, scattered 
brush, or scrubby trees. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas tortoise Gopherus berlandieri  NA T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided; 
when inactive occupies 
shallow depressions at 
base of bush or cactus.  

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Western box 
turtle 

Terrapene ornata NA SGCN Prairie grassland, pasture, 
fields, sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter 
slow, shallow streams 
and creek pools. Burrow 
into soil or may use 
burrows made by other 
species. 

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

Western 
hognose snake 

Heterodon nasicus NA SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, bajadas, 
semi-agricultural areas, 
and margins of irrigation 
ditches. Also, thornscrub 
woodlands and chaparral 
thickets. Seems to prefer 
sandy and loamy soils.  

Suitable habitat may occur 
along pipeline alignment 
and well field site. 

T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 
Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas7 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark.   

The background literature review identified no previously recorded archaeological site intersecting or 
adjacent (within 300 feet) to the project area. The review did identify two potential historic buildings 

 
7 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 Water Code District, soil and 

water conservation district, county or municipal improvement district, regional planning commission, council of government, or utility that is 
public-owned.  Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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and two linear historic features that intersect the project area. No potential cemeteries, historical 
markers, or NRHP properties are in or adjacent to the project area.  

The model used assessed overall archaeological potential within the project area to be low, ranging 
from 5 percent to 17 percent likelihood that the project area contains significant unidentified 
archaeological resources. The greatest probability areas were designated adjacent to existing drainages 
and near the historic buildings and features.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 15. Based on the 
results of the background review, a structured cultural resources survey of the final design plan is 
recommended to assess the presence and significance of cultural resources within its boundaries. 

Table 5.2.19-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

None Two Structures Historic None Intersect 

Nockenut Seguin Road Linear Feature Historic None Intersect 

Union Seguin Road Linear Feature Historic None Intersect 

5.2.19.4  Engineering and Costing 
The preliminary engineering analyses have groundwater being developed for baseload operations 
(uniform rate).  Black & Veatch used the Uniform Costing Tool, which includes standard costing 
procedures and method for calculating unit costs. The costing procedures include all facilities required 
for water production, collection, transmission, and treatment. Water treatment consists of iron and 
manganese removal.   

The major facilities required for this strategy (Phase 3) include the following:   

 Production wells (nine wells) at approximately 650 gpm; 

 Well collection pipelines; and  

 Water treatment plant expansion.  

Cost estimates developed using regional planning procedures are summarized in Table 5.2.19-3. The 
costs also include an annual groundwater lease fee of $62.50 per acft/yr and a groundwater district 
export fee of $8.71 per acft/yr (for a total of $71.21 per acft/yr). The cost of water is estimated to be 
$1,330 per acft/yr ($4.08 per 1,000 gallons) for treated water.  

Table 5.2.19-3 Project Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Well Fields (wells, pumps, and piping) $26,245,000  
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ITEM ESTIMATED COSTS 

Two Water Treatment Plants (5 mgd) $7,945,000  

TOTAL COST OF FACILITIES $94,190,000  
  

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$11,966,000  

Environmental and Archaeology Studies and Mitigation  $333,000  

Land Acquisition and Surveying (181 acres) $62,000 

Interest During Construction (3% for 1 year with a 0.5% return on interest) $1,281,000  

TOTAL COST OF PROJECT $47,832,000  
  

ANNUAL COST  

Debt Service (3.5 percent, 20 years) $3,366,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $262,000  

Water Treatment Plant $4,246,000  

Pumping Energy Costs (11,705,881 kWh at 0.08 $/kWh) $936,000  

Groundwater Leases and Export Fees (7,000 acft/yr at $71.21/acft) $498,000 

TOTAL ANNUAL COST $9,308,000  
   

Available Project Yield (acft/yr) 7,000  

Annual Cost of Water ($ per acft) $1,330  

Annual Cost of Water After Debt Service ($ per acft) $849  

Annual Cost of Water ($ per 1,000 gallons) $4.08  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $2.60  

Based on a Peaking Factor of 1. 

5.2.19.5 Implementation Considerations 
As part of the initial planning for this strategy, existing rules of the GCUWCD with regard to well yield, 
spacing, and acreage have been considered. An assessment has not been conducted of the maximum 
drawdown criteria, which will be performed in the cumulative effects section of the plan.   

Part or all of the water needed by this WMS is anticipated to be supplied from locations within the 
jurisdiction of a groundwater conservation district (District).   
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The development of groundwater in the Carrizo-Wilcox Aquifer in the South Texas Water Planning 
Region must address several issues. Major issues include the following:  

 Verification of available groundwater quantity and well productivity; 

 Verification of water quality for concentrations of dissolved constituents, such as TDS, chloride, 
sulfate, iron, manganese, and hydrogen sulfide; 

 Verification of the potential for deep well injection of concentrate; 

 Potential for differing water qualities/chemical constituents in the water; 

 Iron and manganese content in the water; 

 Potential adverse impacts on other aquifers, including potential interaction between the Wilcox 
and Carrizo formations (additional research regarding potential interaction between the Wilcox 
and Carrizo formations has been suggested); 

 Permitting Class 1 disposal wells for deep well injection of desalination concentrate through 
TCEQ General Permit; 

 Regulations by TCEQ; 

 Regulations by and securing permits from the Evergreen Underground Water Conservation 
District; and 

 Experience in operating and maintaining a desalination water treatment plant. 

Additional considerations may include the following: 

 Impacts on the following: 

● Endangered and threatened species; 

● Water levels in the aquifer, including potential dewatering of the current artesian part 
of the aquifer; 

● Baseflow in streams; and 

● Wetlands. 

 Competition with others in the area for groundwater in the Carrizo Aquifer to include the 
following: 

● Private water purveyors; 

● Public water purveyors in the area; and/or 

● Future oil and gas drilling operations. 

Reliability 
Water from these sources is considered to be very reliable based on available hydrogeologic information 
from the existing nearby wells. Supply is considered to be medium because of the potential of differing 
well productivity and water quality, potential impacts to natural resources and Carrizo-Wilcox Aquifer 
user competition (reliability score = 4). 
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5.2.20 CRWA Siesta Project  

5.2.20.1 Description of Water Management Strategy 
The CRWA Siesta Project includes diversions from Cibolo Creek in Wilson County under existing and 
amended water rights along with treated effluent from treatment facilities operated by SARA, CCMA, 
the City of Marion, and/or GVSUD. Should treated effluent from wastewater treatment facilities not be 
available, the project could include brackish groundwater as an alternate backup source. The CRWA 
Siesta Project involves the acquisition/lease of additional water rights and the amendment of surface 
water right CA #19-1155 presently held by CRWA to increase authorized diversions from Cibolo Creek by 
CRWA from 42 acft/yr to 5,042 acft/yr. The firm yield of the CRWA Siesta Project at the Siesta Cattle 
Company site is to be available to the CRWA members via the existing CRWA Mid-Cities Pipeline (Figure 
5.2.20-1). 

 
Figure 5.2.20-1 CRWA Siesta Project Location 

  

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Facilities sitings are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor at a later date. 
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5.2.20.2 Available Yield 
CRWA has acquired two water rights on Cibolo Creek – Certificate of Adjudication (CA) #19-1155 
for 42 acft/yr (formerly held by the Siesta Cattle Company) and CA #19-1151 for 86 acft/yr (formerly 
held by Raymond D. Hegwer et ux). CRWA has entered into agreements to lease water from two water 
rights holders on Cibolo Creek – CA #19-1152 for 35 acft/yr and CA #19-1157 for 117 acft/yr. CRWA will 
be seeking to amend these water rights so that a common diversion point can be utilized at the Siesta 
Cattle Company site and to increase total authorized diversions at that point to 5,042 acft/yr, which is 
the firm yield for this WMS. 

The Guadalupe-San Antonio River Basin Water Availability Model was used to quantify water available 
for diversion under the existing water rights CRWA has either already acquired/leased or is seeking to 
acquire/lease. Hydrologic simulations and calculations were performed subject to the Hydrologic 
Assumptions for approval by TWDB for regional planning. 

The GSAWAM was also used to quantify the water available under a proposed amendment to the Siesta 
water right (CA #19-1155), thereby increasing authorized diversion by 4,762 acft/yr. The proposed 
amendment to CA #19-1155 was modeled as a new appropriation subject to TCEQ Environmental Flow 
Standards. 

The volumetric and monthly reliability of the water diverted for the CRWA Siesta Project under the 
various water rights acquisitions, leases, and amendments is shown in Table 5.2.20-1. In addition, Figure 
5.2.20-2 shows the makeup water necessary from SARA and/or CCMA WWTPs on Martinez Creek to 
obtain a firm yield of 5,042 acft/yr. The long-term average (1934 to 1989) diversion from Cibolo Creek 
under the various water rights is 3,370 acft/yr. The corresponding long-term average makeup water 
requirement is 1,572 acft/yr. This WMS project is planned for implementation in the 2060 decade. 

Table 5.2.20-1 Volumetric and Monthly Reliability for CRWA Siesta Project 

WATER RIGHT 
VOLUMETRIC  
RELIABILITY 

MONTHLY  
RELIABILITY 

CA #19-1155_1 98.86% 99.11% 

CA #19-1151_1 98.86% 99.11% 

CA #19-1152_1 94.15% 95.24% 

CA #19-1157_2 93.34% 94.49% 

CA #19-1155_2* 29.48% 15.48% 

*New surface water amendment/permit to be obtained by CRWA. 
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Figure 5.2.20-2 Annual Surface Water Diversion and Makeup Water for Siesta Project 

5.2.20.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project area occurs in the Post Oak Savannah and Blackland Prairie ecoregions, and crosses a variety 
of vegetation types, mostly open fields, pastures, and riparian zones along streams. As mapped by 
TPWD1, dominant vegetation types in the project area are post oak savannah, disturbance/tame 
grassland, floodplain herbaceous vegetation, mesquite shrubland, and urban. The linear components of 
the project cross riparian vegetation zones along streams, mapped by TPWD as floodplain and riparian 
herbaceous vegetation, floodplain and riparian hardwood forest, and floodplain live oak forest. 

Based on TPWD vegetation mapping, the project may have the potential to impact 35 acres of 
agricultural resources, including 2 acres mapped as row crops, and 33 acres of disturbance or tame 
grassland which may include pasture areas used for grazing or hay production. 

The FM 1518 elevated storage tank would result in conversion of land use from undeveloped or 
agricultural land to small areas of industrial use. Project pipeline easements would require removal of 
woody vegetation and long-term maintenance (mowing, woody vegetation clearing) to maintain 
easement access. Herbaceous vegetation would be expected to quickly re-establish within pipeline 
easements once construction has been completed. Pipeline easements may continue to be used for 
agricultural purposes. 

 
1 TPWD. 2019. Ecological Mapping Systems of Texas. https://tpwd.texas.gov/landwater/land/programs/landscape-
ecology/ems/. 
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Aquatic Resources 
The project pipeline alignment crosses several mapped streams and their associated floodplains, 
including the Martinez Creek and several tributaries of Cibolo Creek. The NWI mapping displays 
2.1 acres of freshwater pond/riverine wetlands in the project area. 

The project pipeline alignment generally runs along Segment 1902 of Lower Cibolo Creek; this stream 
segment has been designated as an impaired stream segment in the Texas Integrated Report of 303(d) 
listed water bodies2. This list identifies the water bodies or segments in Texas that do not meet assigned 
water quality standards. Martinez Creek in the project area is not listed as impaired. The project area 
does not contain ecologically significant stream segments as designated by TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 
pipeline construction would result in temporary stream impacts that would require USACE permitting. 
Pipeline stream crossings are typically covered by USACE Nationwide Permit 12 – Utility Line Activities. 
A preconstruction notification to the USACE is required under certain conditions, including if there 
would be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires 
that there will be no change in preconstruction contours of waters of the United States. Utility crossings 
under stream (e.g., through horizontal directional drilling) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern 
Table 5.2.20-2 provides a summary of threatened, endangered, and candidate species and species of 
concern that may occur in Bexar and Wilson Counties. 3,4,5,6 Suitable habitat does not occur for any of 
the federally-listed threatened or endangered species; however, several freshwater mussel species are 
under review for federal listing as threatened or endangered, and the project pipeline crosses streams 
that may provide suitable habitat for freshwater mussels. 

Suitable habitat may occur for several state-listed threatened species, including Texas horned lizard 
(Phrynosoma cornutum), Texas tortoise (Gopherus berlandieri), and timber rattlesnake (Crotalus 
horridus). Potentially suitable habitat may occur for numerous state wildlife, plant, and insect species 
designated by TPWD as SGCN. These species do not have formal protected status but are being 
monitored by TPWD. Migratory birds may occur in the project area, particularly in riparian zones and 
wetland areas. 

 
2 Texas Commission on Environmental Quality. 2015. 2014 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir 
3 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Bexar County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 

4 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Bexar County. https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

5 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Wilson County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 

6 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Wilson County. https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources. 
 

https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources


South Central Texas Regional Water Planning Group | CRWA SIESTA PROJECT 

BLACK & VEATCH | CRWA Siesta Project 5.2.20-5 
 

Streams in the project area may contain suitable habitat for federal candidate/state-threatened 
freshwater mussel species. Suitable habitat may occur in perennial rivers/streams and perennial pools of 
intermittent streams. If any such habitat would be affected by construction, presence/absence surveys 
and relocation of native mussel species would be required. Handling and relocation of aquatic species 
must be conducted by TPWD-permitted personnel and in accordance with an approved Aquatic 
Resources Relocation Plan. Furthermore, these candidate species may be listed as threatened or 
endangered during the project timeline, in which case any species impacts would require USFWS 
consultation. 

Site-specific field surveys would be required to determine the quality of habitat for state-listed species. 
Coordination with TPWD may be required to mitigate species impacts. If TWDB funding/financing will be 
used for the project, formal coordination with TPWD will likely be required to obtain their 
recommendations on minimizing impacts to protected species and sensitive habitats. If suitable habitat 
occurs, TPWD may request preconstruction surveys to search for and relocate any protected species 
that occur in the project area. 

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 
Preconstruction surveys for active bird nests are recommended. 

Table 5.2.20-2 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for CRWA Siesta Project, Bexar and Wilson Counties, Texas 

SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Black-spotted 
newt 

Notophthalmus 
meridionalis 
 

NA T Gulf Coastal Plain south 
of the San Antonio 
River; in resacas and 
bodies of water with 
firm bottoms and little 
or no vegetation. Also, 
in wet or sometimes 
wet areas, such as 
arroyos, canals, ditches, 
or even shallow 
depressions, the 
absence of predatory 
fish is probably 
important. 

Project area is outside 
the expected range of 
this species. 

Cascade Caverns 
salamander 

Eurycea latitans NA T Springs and caves in 
Guadalupe River, 
Medina River, and 
Cibolo Creek 
watersheds, all within 
the Edwards Aquifer. 

Suitable karst habitat 
does not occur within the 
project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Comal Blind 
salamander 

Eurycea tridentifera NA T Within aphotic zones of 
shallow limestone 
caves; found in springs 
and waters of caves. 

Suitable karst habitat 
does not occur within the 
project area. 

Mexican treefrog Smilisca baudinii NA SGCN The subtropical Rio 
Grande embayment 
around Brownsville. 
May do well in 
association with human 
development and may 
tolerate relatively dry 
situations provided 
moist microclimates are 
available. 

Project area is outside 
the expected range of 
this species. 

Strecker’s chorus 
frog 

Pseudarcris streckeri NA SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Suitable habitat may 
occur in project area. 

Texas 
salamander 

Eurycea neotenes NA SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of the 
expected range of this 
species. 

Valdina Farms 
sinkhole 
salamander 

Eurycea troglodytes NA SGCN Isolated, intermittent 
pools of subterranean 
streams and sinkholes 
in Nueces, Frio, 
Guadalupe, and 
Pedernales watersheds 
within Edwards Aquifer 
area. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii NA SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur in project area. 

Arachnids 

Braken Bat Cave 
meshweaver 

Cicurina venii E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 

Cokendolpher 
Cave harvestman 
 

Texella cokendolpheri E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 

Government 
Canyon Bat Cave 
meshweaver 

Cicurina vespera E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Government 
Canyon Bat Cave 
spider 

Neoleptoneta microps E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 

Madla Cave 
meshweaver 

Cicurina madla E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Speodesmus reddelli NA SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Tartarocreagris 
amblyopa 

NA SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

Robber Baron 
Cave 
meshweaver 

Cicurina baronia E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 

Arthropods 

No accepted 
common name 

Speodesmus falcatus NA SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Speodesmus ivyi NA SGCN Subterranean obligate. Suitable karst habitat 
does not occur in project 
area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable habitat does not 
occur in project area; 
may fly over or forage in 
wetlands during 
migration.  

Black-capped 
vireo 

Vireo articapilla DL E Patches of oak-juniper 
woodland with open 
grassy spaces; foliage 
must reach ground level 
for nesting cover. 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 

Black rail Laterallus jamaicensis NA SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or 
along edge of marsh. 

Low probability of 
occurring in emergent 
wetland areas along the 
pipeline alignment and 
well pad site. 

Franklin’s gull Leucophaeus pipixcan NA SGCN Nests around lakes and 
marshes, may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 
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Golden-cheeked 
warbler 

Dendroica chrysoparia E E Mixed stands of Ashe 
juniper and various 
oaks; edges of cedar 
brakes. 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, rivers; 
also known to nest on 
manmade structures 
(inland beaches, 
WWTPs, gravel mines, 
etc.). 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration.  

Mountain plover Charadrius montanus NA SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) soil. 

Suitable habitat may 
occur within project area; 
may fly over or feed in 
area during migration. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or 
mudflats. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Reddish egret Egretta rufescens NA SGCN Brackish marshes, 
shallow salt ponds, and 
tidal flats along Texas 
Gulf Coast; nests on dry 
coastal islands. 

Project is outside of the 
expected range of this 
species. 

Tropical parula Setophaga pitiayumi NA  T Dense or open woods, 
brush, trees, and 
undergrowth along 
edges of river and 
resacas. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

NA SGCN Open grasslands and 
savannahs may use 
open areas such as 
vacant lots, nests, and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur in project area. 

White-faced ibis Plegadis chihi NA T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to 
near-coastal rockeries. 

Low likelihood of suitable 
habitat in project area; 
may fly over during 
migration. 
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Whooping crane Grus americana E E Potential migrant via 
plains throughout most 
of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
[during migration]. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Wood stork Mycteria americana NA T Forages in prairie 
ponds, flooded pastures 
or fields, ditches, and 
other shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly over 
during migration.  

Zone-tailed hawk Buteo albonotatus NA T Often near 
watercourses in arid 
open country, including 
mountain country, 
mesa, open deciduous, 
or pine-oak woodland. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Crustaceans 

A cave obligate 
isopod 

Speocirolana hardeni NA SGCN Cave obligate. Suitable karst habitat 
does not occur in project 
area. 

Cascade Cave 
amphipod 

Stygobromus dejectus NA SGCN Subaquatic, 
subterranean pools. 

Suitable karst habitat 
does not occur in project 
area. 

Ezell’s Cave 
amphipod 

Stygobromus 
flagellates 

NA SGCN Artesian wells. Suitable karst habitat 
does not occur in project 
area.  

No accepted 
common name 

Mexiweckelia hardeni NA SGCN Cave obligate 
amphipod. 

Suitable karst habitat 
does not occur in project 
area. 

Fishes 

Guadalupe bass Micropterus treculii NA SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat may 
occur in streams in 
project area. 
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River darter Percina shumardi NA SGCN Confined to large rivers 
and lower parts of 
major tributaries; 
almost invariably found 
in deep chutes and 
riffles where current is 
swift and bottom 
composed of coarse 
gravel or rock. 

Suitable habitat does not 
occur in project area. 

Texas shiner Notropis amabilis NA SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Suitable habitat may 
occur in streams in 
project area. 

Toothless 
blindcat  

Trogloglanis pattersoni NA SGCN Known from five 
artesian wells 
penetrating the San 
Antonio Pool of the 
Edwards Aquifer; found 
at depths 
of 305 to 582 meters. 

Project would not affect 
groundwater. 

Widemouth 
blindcat 

Satan eurystomus NA SGCN Known from five 
artesian wells 
penetrating the San 
Antonio Pool of the 
Edwards Aquifer; found 
at depths 
of 305 to 582 meters. 

Project would not affect 
groundwater. 

Insects 

A cave obligate 
beetle 

Batrisodes shadeae NA SGCN Cave obligates. Suitable karst habitat 
does not occur in project 
area. 

A ground beetle Rhadine exilis E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 

A ground beetle Rhadine infernalis E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 

American 
bumblebee 

Bombus pensylvanicus NA SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in the project area.  

No accepted 
common name 

Bombus variabilis NA SGCN Parasite on other 
bumblebee species. 

Suitable habitat may 
occur in the project area. 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

NA SGCN Sandy soils and post 
oak. 

Suitable habitat may 
occur in the project area 
along the pipeline and 
well field site. 
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Helotes mold 
beetle 

Batrisodes venyivi E SGCN Karst features in total 
darkness with constant 
temperature and 
humidity. 

Suitable karst habitat 
does not occur in project 
area. 

Manfreda giant 
skipper 

Stallingsia maculosus NA SGCN Subtropical mesquite 
scrub with an 
abundance of 
Manfreda, on sandy or 
clay soils, either dry or 
moist. Apparently 
occasionally pine 
woodland. 

Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Arethaea phantasma NA SGCN Shrubland, woodland. May possibly occur 
within woodlands along 
the pipeline alignment 
and well field site. 

No accepted 
common name 

Cotinis boylei  NA SGCN South Texas coastal 
plains. 

Suitable habitat unlikely 
to occur in the project 
area. 

No accepted 
common name 

Cotalpa conclamara NA SGCN Sandy soils and post 
oak. 

Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Dichopetala catinata NA SGCN Grassland, shrubland. Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Dichopetala seeversi NA SGCN Grassland, shrubland. Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Lymantes nadineae NA SGCN Caves/karst features. Suitable karst habitat 
does not occur in the 
project area. 

No accepted 
common name 

Megachile parksi NA SGCN Grassland, shrubland. Suitable habitat may 
occur in the project area. 

No accepted 
common name 

Nectopsyche texana NA SGCN Riparian/riverine 
habitats. 

Suitable unlikely to occur 
in the project area. 

No accepted 
common name 

Rhadine bullis NA SGCN Cave obligates. Suitable karst habitat 
does not occur in the 
project area. 

No accepted 
common name 

Pygarctia lorula NA SGCN Savannah, open 
woodland. 

Suitable habitat may 
occur in the project area. 

Mammals 

American badger Taxidea taxus NA SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur in the project area. 

Big brown bat Eptesicus fuscus NA SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur in the project area. 
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Big free-tailed 
bat 

Nyctinomops macrotis NA SGCN Roost in high canyon 
walls but will use 
buildings. 

May use buildings/ 
structures in the project 
area. 

Black bear Ursus americanus NA T Juniper-oak habitat, 
bottomland hardwoods, 
floodplain forests, 
upland hardwoods with 
mixed pine. 

Project is outside the 
expected range of this 
species. 

Black-tailed 
prairie dog 

Cynomys ludovicianus NA SGCN Short, flat, dry 
grasslands with sparse 
vegetation. 

Low potential of suitable 
habitat within the project 
area. 

Cave myotis bat Myotis velifer NA SGCN Cave-dwelling, roost in 
rock crevices, carports, 
bridges, old buildings, 
and abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

May use buildings/ 
structures in the project 
area. 

Eastern red bat Lasiurus borealis NA SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

Suitable habitat may 
occur in the project area. 

Eastern spotted 
skunk 

Spilogale putorius NA SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges 
and woodlands. Prefer 
wooded, brushy areas; 
tallgrass prairies.  

Suitable habitat may 
occur in the project area. 

Hoary bat Lasiurus cinereus NA SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur in the project area. 

Long-tailed 
weasel 

Mustela frenata NA SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

Suitable habitat may 
occur in the project area. 

Mexican free-
tailed bat 

Tadarida brasiliensis NA SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found 
in all habitats. 

May use buildings/ 
structures in the project 
area. 

Mink Neovison vison NA SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps and 
marshes. 

Low potential of suitable 
habitat within the project 
area. 



South Central Texas Regional Water Planning Group | CRWA SIESTA PROJECT 

BLACK & VEATCH | CRWA Siesta Project 5.2.20-13 
 

SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Mountain lion Puma concolor NA SGCN Use wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Low potential of suitable 
habitat within the project 
area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

NA SGCN Wide range of habitats; 
prefers tallgrass prairie 
and wooded, brushy 
areas. 

Suitable habitat may 
occur in project area. 

Swamp rabbit Sylvilagus aquaticus NA SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur in project area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

NA SGCN Prefer short-grass 
prairies, also occur in 
pastures and along 
fencerows. Excavate 
burrows or use 
abandoned pocket 
gopher or prairie dog 
burrows.  

Suitable habitat may 
occur in project area. 

Tricolored bat Perimyotis subflavus NA SGCN Caves; riparian areas, 
woodland, and forest. 

Low potential to occur in 
project area. 

Western hog-
nosed skunk 

Conepatus leuconotus NA SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur in project area. 

Western spotted 
skunk 

Spilogale gracilis NA SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may 
occur in project area. 

White-nosed 
coati 

Nasua narica NA T Canyons, riparian 
corridors, and 
woodlands. 

Low potential to occur in 
project area. 

Mollusks 

Golden orb Cyclonaias aurea C T Sand and gravel in some 
locations and mud at 
others; found in lentic 
and lotic; Guadalupe, 
San Antonio, Lower San 
Marcos, and Nueces 
River basins.  

Suitable habitat may 
occur in streams along 
pipeline alignment. 
 

Mimic cavesnail Phreatodrobia imitata NA SGCN Subaquatic, only known 
from two wells 
penetrating the 
Edwards Aquifer. 

Project would not affect 
groundwater. 

No accepted 
common name 

Phreatodrobia conica NA SGCN Caves/karst features. Suitable karst habitat 
does not occur in project 
area. 
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No accepted 
common name 

Cyclonaias necki NA SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Suitable habitat may 
occur in streams along 
pipeline alignment. 
 

Plants 

Awnless 
leastdaisy 

Chaetopappa imberbis NA SGCN Endemic to sandy 
regions of southern and 
south-central Texas. 

Suitable habitat may 
occur in project area. 

Big red sage Salvia 
pentstemonoides 

NA SGCN Moist to seasonally wet, 
steep limestone 
outcrops on seeps 
within canyons or along 
creek banks; 
occasionally on clayey 
to silty soils of creek 
banks and terraces, in 
partial shade to full sun. 

Suitable habitat does not 
occur within project area. 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

NA SGCN Usually along creek 
beds or in vernally 
moist grassy open 
areas. 

Suitable habitat may 
occur in project area. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone in 
oak juniper woodlands 
and associated 
openings, on steep to 
moderate slopes and in 
canyon bottoms; known 
soils include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Suitable habitat does not 
occur within project area. 

Bristle nailwort Paronychia setacea NA SGCN Eastern south-central 
Texas, occurring in 
sandy soils. 

Suitable habitat may 
occur in project area. 

Buckley tridens Tridens buckleyanus NA SGCN Juniper-oak woodlands 
on rocky limestone 
slopes. 

Suitable habitat does not 
occur within project area. 

Burridge 
greenthread 

Thelesperma 
burridgeanum 

NA SGCN Sandy open areas. Suitable habitat may 
occur in project area. 
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Corell’s false 
dragon-head 

Physostegia correllii NA SGCN Wet, silty clay loams on 
streamsides, in creek 
beds, irrigation 
channels, and roadside 
drainage ditches; or 
underlain by Austin 
Chalk limestone along 
gently flowing spring-
fed creek in central 
Texas. 

Low potential for suitable 
habitat in project area. 

Drummond's 
rushpea 

Caesalpinia 
drummondii 

NA SGCN Open areas on sandy 
clay. 

Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
site. 

Elmendorf’s 
onion 

Allium elmendorfii NA SGCN Grassland openings in 
oak woodlands on 
deep, loose, well-
drained sands; to the 
north it occurs in post 
oak-black hickory-live 
oak woodlands over 
Queen City and similar 
Eocene formations. 

Suitable habitat may 
occur in project area. 

Glass Mountains 
coral-root 

Hexalectris nitida NA SGCN Ashe juniper woodlands 
over limestone in 
Edwards Plateau. 

Suitable habitat unlikely 
to occur within project 
area. 

Gravelbar 
brickellbush 

Brickellia dentata NA SGCN Frequently scoured 
gravelly alluvial beds in 
creek and river 
bottoms. 

Suitable habitat unlikely 
to occur within project 
area. 

Hairy sycamore-
leaf snowbell 

Styrax platanifolius 
ssp. stellatus 

NA SGCN Usually in oak-juniper 
woodlands on steep 
rocky banks and ledges 
along intermittent or 
perennial streams, 
rarely far from some 
reliable source of 
moisture. 

Suitable habitat does not 
occur within project area. 

Heller’s 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

NA SGCN Rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands 

Suitable habitat may 
occur within project area. 

Heller’s 
marbleseed 

Omosmodium helleri NA SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Suitable habitat does not 
occur within project area. 
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Hill Country wild-
mercury 

Argythamnia 
aphoroides 

NA SGCN Mostly in bluestem-
grama grasslands 
associated with plateau 
live oak woodlands on 
shallow to moderately 
deep clays and clay 
loams over limestone 
on rolling uplands, also 
in partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Suitable habitat does not 
occur within project area. 

Low spurge Euphorbia peplidion NA SGCN Occurs in a variety of 
vernally-moist 
situations in a number 
of natural regions. 

Suitable habitat may 
occur within project area. 

Lundell's 
whitlow-wort 

Paronychia 
lundellorum 

NA SGCN The Sand Sheet of 
eastern South Texas, in 
tight sandy soils over 
saline clay on 
microhighs within salty 
prairie grasslands, and 
in upper portions of 
saline flats surrounding 
short drainages and 
brackish basins typical 
of the South Texas Sand 
Sheet. 

Project area is outside 
the expected range of 
this species. 

Narrowleaf 
brickellbush 

Brickellia 
eupatorioides var. 
gracillima 

NA SGCN Moist to dry gravelly 
alluvial soils along 
riverbanks but also on 
limestone slopes. 

Suitable habitat does not 
occur within project area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

NA SGCN Mostly on clay prairies 
of the coastal plain of 
central and south Texas. 

Suitable habitat may 
occur within project area. 

Osage Plains 
false foxglove 

Agalinis densiflora NA SGCN Grasslands on shallow, 
gravelly, well drained 
calcareous soils; 
prairies, dry limestone 
soils. 

Suitable habitat may 
occur within project area. 



South Central Texas Regional Water Planning Group | CRWA SIESTA PROJECT 

BLACK & VEATCH | CRWA Siesta Project 5.2.20-17 
 

SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Parks jointweed Polygonella parksii NA SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in Post 
Oak Savannah 
landscapes over the 
Carrizo and Sparta 
formations; also occurs 
in early successional 
grasslands, along rights-
of-way, and on 
mechanically disturbed 
areas. 

Suitable habitat may 
occur within project area. 

Plateau 
loosestrife 

Lythrum ovalifolium NA SGCN Banks and gravelly beds 
of perennial or strong 
intermittent streams on 
Edwards Plateau. 

Suitable habitat does not 
occur within project area. 

Plateau milkvine Matelea edwardsensis NA SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Suitable habitat does not 
occur within project area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

NA SGCN Disturbed or open areas 
in grasslands and post 
oak woodlands on deep 
sands derived from the 
Carrizo Sand and similar 
Eocene formations. 

Suitable habitat may 
occur within project area. 

Siler’s huaco Manfreda sileri NA SGCN Rare in a variety of 
grasslands and 
shrublands on dry sites. 

Suitable habitat may 
occur within project area. 

South Texas 
rushpea 

Caesalpinia 
phyllanthoides 
 

NA SGCN Tamaulipan thorn 
shrublands or 
grasslands on very 
shallow sandy to clayey 
soils over calcareous 
sandstone and caliche. 

Low likelihood of suitable 
habitat within project 
area. 

Spreading 
leastdaisy 

Chaetopappa effusa NA SGCN Limestone cliffs, ledges, 
bluffs, steep hillsides, 
sometimes in seepy 
areas, oak-juniper, oak, 
or mixed deciduous 
woods, 
300 to 500 meter 
elevation. 

Low likelihood of suitable 
habitat within project 
area. 
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Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

NA SGCN Rare throughout range, 
usually in oak-juniper 
woodlands on steep 
rocky banks and ledges 
along intermittent or 
perennial streams, 
rarely far from some 
reliable source of 
moisture. 

Suitable habitat does not 
occur within project area. 

Texas almond Prunus minutiflora NA SGCN Variety of grassland and 
shrubland habitats, 
mostly on calcareous 
soils underlain by 
limestone. 

Low likelihood of suitable 
habitat in project area. 

Texas amorpha Amorpha roemeriana NA SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Suitable habitat does not 
occur within project area. 

Texas beebalm Monarda viridissima NA SGCN Endemic perennial herb 
of the Carrizo Sands; 
deep, well-drained 
sandy soils in openings 
of post oak woodlands. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Texas fescue Festuca versuta NA SGCN Mesic woodlands on 
limestone-derived soils 
on stream terraces and 
canyon slopes. 

Suitable habitat does not 
occur within project area. 

Texas peachbush Prunus texana NA SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0 to 200 meter 
elevation. 

Suitable habitat may 
occur within project area. 

Texas seymeria Seymeria texana NA SGCN Grassy openings in 
juniper-oak woodlands 
on dry rocky slopes or 
rock outcrops in shaded 
canyons. 

Suitable habitat does not 
occur within project area. 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

NA SGCN Occurs sparingly on rock 
outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Tree dodder Cuscuta exaltata NA SGCN Parasitic on numerous 
woody plant species, 
including oak, walnut, 
sumac, grape, elm, and 
persimmon. 

Suitable host species may 
occur in project vicinity. 

Turnip-root 
scurfpea 

Pediomelum 
cyphocalyx 

NA SGCN Grasslands and 
openings in juniper-oak 
woodlands on 
limestone substrates on 
the Edwards Plateau 
and in north-central 
Texas. 

Low likelihood of suitable 
habitat in project area. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

NA SGCN Sandy soils of Rio 
Grande plains. 

Low likelihood of suitable 
habitat in project area. 

Wright’s 
milkvetch 

Astralagus wrightii NA SGCN Edwards Plateau. Low likelihood of suitable 
habitat in project area. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

NA NA Inland natural rivers, 
swamps, marshes, 
coastal marshes, and 
manmade 
impoundments. 

Low likelihood to occur in 
project area. 

Cagle’s map 
turtle 

Graptemys caglei NA T Shallow water with 
gravel or cobble bottom 
and swift to moderate 
flow; Guadalupe River 
System. 

Suitable habitat unlikely 
to occur within project 
area. 

Common garter 
snake 

Thamnophis sirtalis NA SGCN Marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project area. 

Eastern box 
turtle 

Terrapene carolina NA SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Suitable habitat may 
occur within project area. 

Keeled earless 
lizard 

Holbrookia propinqua NA SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat may 
occur within project area. 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata NA SGCN Open prairie-brushland, 
free of vegetation or 
obstructions; Edward’s 
Plateau. 

Suitable habitat may 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Slender glass 
lizard 

Ophisaurus attenuatus NA SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannahs, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur within project area. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

NA SGCN Rocky desert flats, areas 
with sparse vegetation 
or mesquite-prickly 
pear associations, and 
uplands of central Texas 
Edwards Plateau. 

Suitable habitat may 
occur within project area. 

Texas garter 
snake 

Thamnophis sirtalis 
annectens 

NA SGCN Marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project area. 

Texas horned 
lizard 

Phrynosoma cornutum NA T Open, arid, and semi-
arid regions with sparse 
vegetation, including 
grass, cactus, scattered 
brush or scrubby trees. 

Suitable habitat may 
occur within project area. 

Texas indigo 
snake 

Drymarchon 
melanurus erebennus 

NA T South of the Guadalupe 
River and Balcones 
Escarpment, thornbrush 
chaparral woodland, 
particularly dense 
riparian corridors. 

Project area is outside 
the expected range of 
this species. 

Texas tortoise Gopherus berlandieri  NA T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided; 
when inactive occupies 
shallow depressions at 
base of bush or cactus.  

Suitable habitat may 
occur within project area. 

Timber 
rattlesnake 

Crotalus horridus NA T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, 
abandoned farmland. 
Limestone bluffs, sandy 
soil or black clay. 
Prefers dense ground 
cover (i.e., grapevines, 
palmetto). 

Suitable habitat may 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Western box 
turtle 

Terrapene ornata NA SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter 
slow, shallow streams 
and creek pools. Burrow 
into soil or may use 
burrows made by other 
species. 

Suitable habitat may 
occur within project area. 

Western 
hognose snake 

Heterodon nasicus NA SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas (but 
not intensively 
cultivated), and margins 
of irrigation ditches. 
Also, thornscrub 
woodlands and 
chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur within project area. 

Western 
rattlesnake 

Crotalis viridis NA SGCN Desert and prairie 
grassland; shrub desert 
rocky hillsides; edges of 
arid and semi-arid river 
breaks. 

Project area is outside 
the expected range of 
this species. 

T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 
Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas7 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

The background literature review identified one previously recorded archaeological site adjacent (within 
300 feet) to the project area. The site consists of a prehistoric lithic and ceramic artifact scatter with 

 
7 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. See TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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undetermined NRHP eligibility (THC 2019). A total of 40 potential historic buildings intersect the project 
area. The review also identified three Official Texas Historic Markers and two cemeteries adjacent to the 
project area (Table 5.2.20-3). No known NRHP-listed properties are in or adjacent to the project area. 

The model used assessed unrecorded archaeological site potential within the project area to include low 
to high potential zones, ranging from 5 percent to 91 percent likelihood that the landform crossed 
contains significant unidentified archaeological resources. The greatest probability areas were 
designated adjacent to existing streams, the known archaeological site, and cemeteries. 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 91.5. Based on 
the results of the background review, SWCA recommends that the design avoid the cemeteries and a 
structured cultural resources survey of the final design plan be performed to accurately assess the 
presence and significance of identified and unrecorded cultural resources within its boundaries. 

Table 5.2.20-3 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 

HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Artifact scatter Prehistoric Undetermined Adjacent 

Cemetery Annunciation of the 
Blessed Virgin Mary 

Roman Catholic 

Historic Historic Texas 
Cemetery 

Adjacent 

Historic Marker 
#13574 

Annunciation of the 
Blessed Virgin Mary 

Roman Catholic 

Historic None Adjacent 

Cemetery Immanuel Lutheran Historic Historic Texas 
Cemetery 

Adjacent 

Historic Marker 
#13555 

Immanuel Lutheran Historic None Adjacent 

Historic Marker 
#13047 

Suttles Pottery Historic None Adjacent 

Historic Building 40 Historic Buildings Historic Undetermined Intersect 

ASSESSMENT SCORE TOTAL: 91.5 

 

5.2.20.4 Engineering and Costing 
Facilities for the CRWA Siesta Project include a raw water intake and pump station and a water 
treatment plant at the Siesta Cattle Company site as well as a 23-mile, 20-inch treated water 
transmission pipeline to the existing FM 1518 elevated tank, part of the existing CRWA Mid-Cities 
Pipeline. Facilities have been sized with a 1.5 peaking factor to meet peak month demands. For costing 
purposes only, it is assumed that the entire 5,042 acft/yr would be delivered to the FM 1518 elevated 
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tank. Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 
Planning methods. For Region L, Black & Veatch utilized the standard costing procedures and unit costs. 

As suggested by CRWA, water rights acquisition costs are based on a one-time cost of $500/acft and 
lease costs are based on an annual cost of $75/acft/yr. Table 5.2.20-4 contains the cost estimate for the 
CRWA Siesta Project. The capital cost for the facilities of the CRWA Siesta Project, including the 
acquisition of 583 acft/yr in water rights, is $75,582,000. With the inclusion of other project costs 
(contingencies, environmental, land acquisition, etc.), the total project cost is $107,161,000. The annual 
cost for the CRWA Siesta Project, including amortization and O&M, is $12,456,000, yielding a unit cost of 
water of $2,470 per acft/yr. 

Table 5.2.20-4 Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Channel Dam  $585,000  

Intake Pump Stations (6.8 mgd) $18,993,000  

Transmission Pipeline (20 in. diameter, 23 miles) $20,024,000  

Transmission Pump Station(s) and Storage Tank(s) $6,625,000  

Water Treatment Plant (6.8 mgd) $29,355,000  

TOTAL COST OF FACILITIES $75,582,000  
  

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond 
Counsel, and Contingencies (30% for pipes and 35% for all other 
facilities) 

$25,452,000  

Environmental and Archaeology Studies and Mitigation  $659,000  

Land Acquisition and Surveying (296 acres) $1,844,000  

Interest During Construction (4% for 1 years with a 1% ROI) $3,624,000  

TOTAL COST OF PROJECT $107,161,000  
  

ANNUAL COST 
 

Debt Service (5.5 percent, 20 years) $8,967,000  

O&M 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $212,000  

Intakes and Pump Stations (2.5% of cost of facilities) $612,000  

Dam and Reservoir (1.5% of cost of facilities) $9,000  

Water Treatment Plant $2,122,000  

Pumping Energy Costs (5,813,397 kW-h at 0.09 $/kW-h) $523,000  
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ITEM ESTIMATED COSTS 

Purchase of Water (152 acft/yr at 75 $/acft) $11,000  

TOTAL ANNUAL COST $12,456,000  
  

Available Project Yield (acft/yr) 5,042  

Annual Cost of Water ($ per acft) $2,470  

Annual Cost of Water After Debt Service ($ per acft) $692  

Annual Cost of Water ($ per 1,000 gallons) $7.58  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $2.12  

Based on a Peaking Factor of 1.5. 

5.2.20.5 Implementation Considerations 
Potential issues or challenges associated with implementation of the CRWA Siesta Project could include 
the following: 

 Purchase or lease agreements with water rights holders on Cibolo Creek; 

 Permit amendments for each of the water rights to be purchased or leased to allow diversion 
from a common point at the Siesta Cattle Company site; 

 Permit amendment for the Siesta water right (CA #19-1155) to authorize increased diversions; 

 Agreement between CRWA and SARA, the City of Marion, Green Valley, and/or CCMA for the 
purchase and use of treated effluent from the SARA WWTPs on Martinez Creek; and 

 SARA, the City of Marion, Green Valley, and/or CCMA to obtain an authorization for the bed and 
banks transfer of treated effluent from the discharge points along Martinez Creek to the Siesta 
Cattle Company site. 

Reliability 
The reliability of this supply is considered medium (reliability score = 3) because of uncertainty involved 
in negotiations between buyers and sellers of existing water rights. 
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5.2.21 CRWA Brackish Carrizo-Wilcox Project 

5.2.21.1 Description of Water Management Strategy 
The CRWA Brackish Carrizo-Wilcox Project includes developing a brackish groundwater supply from the 
Carrizo-Wilcox Aquifer in Guadalupe and Wilson counties for members of CRWA with service areas in 
Bexar, Guadalupe, and Wilson counties. The project is designed to produce an annual water supply of 
14,700 acft/yr (13.1 mgd) with a peak demand of 17.1 mgd.  The well fields are planned for northern 
Wilson County and southern Guadalupe County, along Highway 123. The WTP and site of concentrate 
disposal will be in the vicinity of the well fields. Treated water will be transferred to the existing Liessner 
Booster Station for distribution to participating water utilities.  

This strategy builds on a preliminary assessment of potential brackish groundwater supplies from the 
Carrizo-Wilcox Aquifer in a target area that is generally a 10 to 20 mile wide band that is south of 
Interstate 10 and between Loop 410 and Seguin1. The study and a summary of the findings are briefly 
discussed in Subsection 5.2.21.2.  

Planned facilities for the CRWA Brackish Carrizo-Wilcox Project include two new well fields from the 
Carrizo-Wilcox Aquifer in Wilson and Guadalupe counties; wells, pumps, and collector pipelines; 
a 17.1 mgd WTP with desalination; a 12 mile treated water transmission pipeline, pump stations, and 
one ground storage tank; and five injection wells for disposal of desalination concentrate.  The 
approximate location of the project is shown on Figure 5.2.21-1. 

 
1 HDR Engineering, Inc. February 2008. Preliminary assessment of potential water supplies from the Carrizo-Wilcox 

Aquifer in Parts of Bexar, Guadalupe, and Wilson Counties. Prepared for San Antonio River Authority. 
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Figure 5.2.21-1 CRWA Brackish Carrizo-Wilcox Project Location 

5.2.21.2 Available Yield 
According to the previous study performed for the San Antonio River Authority, “favorable” and “most 
favorable” areas for brackish water wells in the Carrizo-Wilcox Aquifer were identified (Figure 5.2.21-2). 
The study identified trends and patterns of well depths, well yields, and concentrations of TDS, 
chlorides, and sulfates in the target area. The study relied on well data from the TWDB and oil and gas 
well logs from the TCEQ. Using information from the previous study, the CRWA Brackish Carrizo-Wilcox 
Project was sited to provide a reliable, safe yield for CRWA.  

Wells for this project will be located in the vicinity of the Guadalupe-Wilson County line and Hwy 123, 
which was identified as the “most favorable” area in the previous study (Figure 5.2.21-2). According to 
TWDB well data and sand thicknesses included in the previous study, potential well yields in the 
“favorable” and “most favorable” areas are expected to be 500 to 800 gpm and 700 to 1,000 gpm, 
respectively.  Concentrations of TDS are expected to range between 1,000 and 1,500 mg/L in the 
“favorable” area and 800 and 1,200 mg/L for the “most favorable” area.  The Carrizo-Wilcox wells are 
expected to be between 1,200 and 1,700 feet deep. Well field details and project yield for the CRWA 
Brackish Carrizo-Wilcox Project are provided in Table 5.2.21-1. This WMS project is planned for 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Siting of facilities are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor at a later date. 
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implementation beginning in the 2030 decade, with an available yield of 14,700 acft/yr2. The strategy 
water loss for this WMS is estimated to be 14 percent; more information is available in Section 5.2.21.4. 

 
Figure 5.2.21-2 Location of Favorable and Most Favorable Areas for Groundwater Development in 

Carrizo-Wilcox Aquifer, as identified by HDR Engineering, Inc. (2008) 

 

Table 5.2.21-1 CRWA Brackish Carrizo-Wilcox Project Well Field Details and Project Yield 

DESCRIPTION 

SOUTHERN 
GUADALUPE COUNTY 

WELL FIELD 
NORTHERN WILSON 
COUNTY WELL FIELD 

Project Yield (acft/yr) 14,700 

Number of Wells 9 8 

Average Well Production Capacity (gpm) 800 800 

 
2 This project is limited by the MAG. For purposes of this plan and DB22, it is assumed that SAWS will utilize the 
“CRWA Brackish Wilcox Groundwater (GW Conversion)” WMS Project to secure the remaining supplies for the 
project. 
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DESCRIPTION 

SOUTHERN 
GUADALUPE COUNTY 

WELL FIELD 
NORTHERN WILSON 
COUNTY WELL FIELD 

Well Depth (ft) 1,200 – 1,700 1,200 – 1,700 

TDS Concentration (mg/L) 1,000 – 1,500 1,000 – 1,500 

5.2.21.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project area is located in the Post Oak Savannah ecoregion and crosses mostly pastures and post 
oak woodlands. As mapped by TPWD,3 the project pipeline crosses primarily savannah grassland and 
post oak motte and woodland. Vegetation within the well field sites consists mostly of post oak motte 
and woodland and grassland.  

Based on TPWD vegetation mapping, the project would not affect agricultural resources mapped as row 
crops.  The project impact area does contain 2 acres mapped as tame/disturbance grassland which may 
include pasture areas used for grazing or hay production. 

Construction of well fields would result in conversion of woody and herbaceous vegetation and 
agricultural areas to industrial land use for facilities. Project pipeline easements would require removal 
of woody vegetation and long-term maintenance (mowing, woody vegetation clearing) to maintain 
easement access. Herbaceous vegetation would be expected to quickly re-establish within pipeline 
easements once construction has been completed. Revegetation of easements and other disturbed 
areas provides the opportunity to plant native species that are beneficial to native wildlife. Revegetation 
plans are typically completed during preliminary studies and design phases of projects. It is up to the 
sponsors of each water management strategy to determine the best course of action regarding 
revegetation. Pipeline easements may continue to be used for agricultural purposes. 

Aquatic Resources  
The project area includes several intermittent streams, and the NWI shows approximately 1.4 acres of 
freshwater and riverine wetlands in the project area. Project well field locations are traversed by TCEQ 
Segment No. 1901F of Ecleto Creek, a tributary of the San Marcos River. This creek is listed as impaired 
for depressed dissolved oxygen in the Texas Integrated Report of 303(d) listed water bodies.4 The 303(d) 
list identifies the water bodies or segments in Texas that do not meet designated water quality 
standards. The project pipeline does not cross any streams identified as impaired stream segments. The 
project area does not include any ecologically significant stream segments designated by TPWD. 

 
3 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas.  
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
4 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 

the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
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The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 
pipeline construction would result in temporary stream impacts that would require USACE permitting. 
Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. 
A preconstruction notification to the USACE is required under certain conditions, including if there 
would be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires 
that there will be no change in preconstruction contours of waters of the United States. Utility crossings 
under stream (e.g., through HDD) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern 
Table 5.2.21-2 provides a summary of threatened, endangered, and candidate species and species of 
concern that have the potential to occur in Guadalupe and Wilson counties. .5,6,7, 8  Suitable habitat 
does not occur for any of the federally listed species.  

Suitable habitat may occur for the state listed threatened Texas horned lizard (Phrynosoma cornutum) 
and Texas tortoise (Gopherus berlandieri). Potentially suitable habitat may occur for numerous wildlife, 
plant and insect species designated by TPWD as SGCN, particularly species associated with sandy soil 
habitats. These species do not have formal protected status but are being monitored by TPWD. 
Migratory birds may occur in the project area, particularly in riparian zones and wetland areas. 

Since the project would not affect federally listed threatened or endangered species, consultation with 
the USFWS would not be required. Site-specific field surveys would be required to determine the quality 
of habitat for state-listed species. Coordination with TPWD may be required to mitigate species impacts.  
If TWDB funding/financing will be used for the project, formal coordination with TPWD will likely be 
required to obtain its recommendations on minimizing impacts to protected species and sensitive 
habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 
relocate any protected species that occur in the project area.  

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 

  

 
5 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Guadalupe County. 

Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 

6 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Guadalupe County. https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources. 

7 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Wilson County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 

8 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Wilson County. https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources. 

 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources
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Table 5.2.21-2 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for CRWA Brackish-Wilcox Project, Guadalupe and Wilson 
Counties, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Strecker’s 
chorus frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Suitable habitat may 
occur in project area. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled 
subterranean caverns 
along 6 miles of the 
San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur in project area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Black rail Laterallus jamaicensis N/A SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or 
along edge of marsh. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes; may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also know to 
nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Low potential for 
species to occur in the 
project area; may fly 
over during migration. 
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Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration.  

Reddish egret Egretta rufescens N/A SGCN Brackish marshes, 
shallow salt ponds and 
tidal flats along Texas 
Gulf Coast; nests on 
dry coastal islands. 

Project is outside of the 
expected range of this 
species. 

Swallow-tailed 
kite 

Elanoides forficatus N/A SGCN Lowland forest, 
especially swampy 
areas, ranges to open 
woodland; marshes, 
along rivers, lakes, and 
ponds. Nests high in 
tall trees in clearing or 
on forest woodland 
edge, usually pine, 
cypress, or deciduous 
trees. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Low potential for 
species to occur in the 
project area. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Whooping 
crane 

Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration.  
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Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Suitable habitat does 
not occur within project 
area; may fly over 
during migration.  

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 

Fishes 

American eel Anguila rostrata N/A SGCN Coastal waterways 
below reservoirs.  

Suitable habitat does 
not occur within project 
area. 

Fountain darter Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams 
with dense beds of 
aquatic plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat does 
not occur within project 
area. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Suitable habitat does 
not occur within project 
area. 

Plateau shiner Cyprinella lepida N/A SGCN Edwards Plateau 
portion of the Nueces 
basin; cool, clear, 
spring-fed headwater 
creeks. 

Suitable habitat does 
not occur within project 
area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Project is outside the 
expected range of this 
species. 

Insects 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in the project 
area.  

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Barren or sparsely 
vegetated areas. 

Suitable habitat may 
occur in the project 
area. 
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Manfreda giant 
skipper 

Stallingsia maculosus N/A SGCN Subtropical mesquite 
scrub with a lot of 
Manfreda (Manfreda 
maculosa), on sandy or 
clay soils, either dry or 
moist. 

Suitable habitat may 
occur in the project 
area. 

No accepted 
common name 

Cotalpa conclamara N/A SGCN Occurs in post oak 
(Quercus stellata) 
woodlands. 

Suitable habitat may 
occur in the project 
area. 

No accepted 
common name 

Arethaea phantasma N/A SGCN Found in southern 
Texas shrubland, 
woodland. 

Suitable habitat may 
occur in the project 
area. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur within project 
area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur within project 
area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls, but will use 
buildings. 

Suitable canyon habitat 
does not occur within 
project area; may use 
buildings. 

Black-tailed 
prairie dog 

Cynomys ludovicianus N/A SGCN Short, flat, dry 
grasslands with sparse 
vegetation. 

Project is outside the 
expected range of this 
species. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

Suitable cave habitat 
does not occur within 
project area; may use 
buildings/structures. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur within project 
area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest 
edges, and woodlands. 
Prefer wooded, brushy 
areas; tallgrass 
prairies.  

Suitable habitat may 
occur within project 
area. 
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Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur within project 
area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur within project 
area. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

Suitable cave habitat 
does not occur within 
project area; may use 
buildings/structures. 

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

N/A SGCN Riparian forest in 
Texas; roost in mines, 
large crevices, and 
caves. 

Suitable habitat does 
not occur in project 
area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal swamps 
and marshes. 

Suitable habitat may 
occur within project 
area. 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Low potential to occur 
within project area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur within project 
area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A SGCN Prefer short-grass 
prairies, also occur in 
pastures and along 
fencerows. Excavate 
burrows or use 
abandoned pocket 
gopher or prairie dog 
burrows.  

Suitable habitat may 
occur within project 
area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat does 
not occur within project 
area. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat unlikely 
to occur within project 
area. 

Western 
spotted skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may 
occur within project 
area. 
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White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos river 
basins. 

Low potential for 
suitable habitat to occur 
in the project area; 
project area does not 
contain perennial 
streams. 

Golden orb Cyclonaias aurea C T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
river basins.  

Low potential for 
suitable habitat to occur 
in the project area; 
project area does not 
contain perennial 
streams. Species was 
recently a federal 
candidate, but its listing 
as federally threatened 
or endangered was not 
warranted as it is not a 
valid species. 

No accepted 
common name 

Cyclonaias necki N/A N/A Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Low potential for 
suitable habitat to occur 
in the project area; 
project area does not 
contain perennial 
streams. 

Plants 

Awnless 
leastdaisy 

Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern 
and south-central 
Texas. 

Suitable habitat may 
occur within project 
area. 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms. 

Suitable habitat does 
not occur in the project 
area. 

Big red sage Salvia 
penstemonoides 

N/A SGCN Moist or seasonally 
wet, steep limestone 
outcrops on seep 
within canyons or 
along creek banks; 
occasional on clayey to 
silty creek bank and 
terrace soils. 

Suitable habitat does 
not occur in the project 
area. 
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Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Project is outside of the 
expected range of this 
species. 

Bristle nailwort Paronychia setacea N/A SGCN Endemic to eastern 
southcentral Texas, 
occurring in sandy 
soils. 

Suitable habitat may 
occur within project 
area. 

Buckley tridens Tridens buckleyanus N/A SGCN Juniper-oak woodlands 
on rocky limestone 
slopes. 

Suitable habitat does 
not occur within project 
area. 

Burridge 
greenthread 

Thelesperma 
burridgeamum 

N/A SGCN Sandy open areas. Suitable habitat may 
occur within project 
area. 

Drummond's 
rushpea 

Caesalpinia 
drummondii 

N/A SGCN Open areas on sandy 
clay. 

Suitable habitat may 
occur within project 
area. 

Elmendorf’s 
onion 

Allium elmendorfii N/A SGCN Grassland openings in 
oak woodlands on 
deep, loose, well-
drained sands; to the 
north, it occurs in post 
oak-black hickory-live 
oak woodlands over 
Queen City and similar 
Eocene formations. 

Suitable habitat may 
occur within project 
area. 

Engelmann’s 
bladdpod 

Physaria engelmannii N/A SGCN Grasslands and 
calcareous rock 
outcrops along the 
eastern edge of the 
Edwards Plateau, 
ranging as far north as 
the Red River. 

Suitable habitat may 
occur within project 
area. 

Heartleaf 
evening 
primrose 

Oenothera cordata N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Suitable habitat may 
occur within project 
area. 
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Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Suitable habitat does 
not occur within project 
area. 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with 
plateau live oak 
woodlands on shallow 
to moderately deep 
clays and clay loams 
over limestone on 
rolling uplands, also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Suitable habitat does 
not occur within project 
area. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally-moist 
situations in a number 
of natural regions. 

Suitable habitat may 
occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Suitable habitat may 
occur within project 
area. 

Parks jointweed Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in 
post oak savannah 
landscapes over the 
Carrizo and Sparta 
formations; also occurs 
in early successional 
grasslands, along 
rights-of-way, and on 
mechanically disturbed 
areas. 

Suitable habitat may 
occur within project 
area. 

Plateau 
milkvine 

Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Suitable habitat does 
not occur within project 
area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open 
areas in grasslands and 
post oak woodlands on 
deep sands derived 
from the Carrizo Sand 
and similar Eocene 
formations. 

Suitable habitat may 
occur within project 
area. 
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South Texas 
spikesedge 

Eleocharis 
austrotexana 

N/A SGCN Wetlands on the 
coastal plain. 

Suitable habitat unlikely 
to occur within project 
area. 

Texas amorpha Amorpha roemeriana N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Project is outside of the 
expected range of this 
species. 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial 
herb of the Carrizo 
Sands; deep, well-
drained sandy soils in 
openings of post oak 
woodlands. 

Suitable habitat may 
occur within project 
area. 

Texas 
peachbush 

Prunus texana N/A SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0-200 meter elevation. 

Suitable habitat may 
occur within project 
area. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

N/A SGCN Sandy soils of Rio 
Grande plains. 

Low likelihood of 
suitable within project 
area. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Riparian zones, 
wetlands, pond 
margins, and wet 
meadows. 

Suitable habitat may 
occur within project 
area. 

Reptiles 

Cagle’s map 
turtle 

Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
system. 

Suitable habitat does 
not occur within project 
area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Suitable habitat may 
occur within project 
area. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable habitat may 
occur within project 
area. 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata 
lacerate 

N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edwards 
Plateau 

Suitable habitat may 
occur within project 
area. 
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Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak 
savannahs, pine 
barrens, and oil fields. 

Suitable habitat may 
occur within project 
area. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, 
areas with sparse 
vegetation or 
mesquite-prickly pear 
associations, and 
uplands of central 
Texas Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid, and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur within project 
area. 

Texas tortoise Gopherus berlandieri  N/A T Open brush with a 
grass understory is 
preferred; open grass 
and bare ground are 
avoided; when inactive 
occupies shallow 
depressions at base of 
bush or cactus.  

Suitable habitat may 
occur within project 
area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland, prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrow into soil 
or may use burrows 
made by other species. 

Suitable habitat may 
occur within project 
area. 

Western 
hognose snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas (but 
not intensively 
cultivated), and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur within project 
area. 
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T = Threatened 
E = Endangered 
PT = Proposed Threatened 
C = Candidate 
DL = Delisted 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC and the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, 
the project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas 9 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark.   

The background literature review identified 11 previously-recorded archaeological sites intersecting or 
immediately adjacent (within 300 feet) to the project area (Table 5.2.21-3; THC 2019). In addition, the 
review identified up to 37 potentially historic-age buildings and six cemeteries intersecting or 
immediately adjacent to the project area (Table 5.2.21-3; THC 2019).  No historical markers or NRHP-
listed properties are known to be near the project.  

The model used assessed unrecorded archaeological site potential within the project area to include low 
to high potential zones, ranging from 4 percent to 87 percent likelihood for the landform crossed to 
contain unidentified archaeological resources.  The areas with greatest archaeological probability are 
located near the 11 previously documented archaeological sites and the landforms adjacent to existing 
drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As previously discussed, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 109.5. A high 
cultural resources assessment score equates to a greater likelihood that the project may potentially 
impact cultural resources as currently defined (further information regarding methodology for 
developing the assessment score is provided in Section 5.2). On the basis of the results of the 
background review, SWCA recommends that a structured cultural resources survey of the final design 
plan be performed to accurately assess the presence and significance of identified and unrecorded 
cultural resources within its boundaries.   

 
9 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 

Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned.  Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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Table 5.2.21-3 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 

HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Lithic Artifact 
Scatter and 
Artifact Scatter 

Prehistoric and 
Historic 

Ineligible Intersect 

Archaeological Site Lithic Artifact 
Scatter 

Prehistoric Ineligible Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Campsite Prehistoric Undetermined Intersect 

Archaeological Site Lithic Artifact 
Scatter 

Prehistoric Ineligible Adjacent 

Archaeological Site Lithic Artifact 
Scatter 

Prehistoric Ineligible Adjacent 

Archaeological Site Lithic Artifact 
Scatter 

Prehistoric Ineligible Intersect 

Archaeological Site Artifact Scatter Historic Undetermined Adjacent 

Archaeological Site Artifact Scatter Historic Ineligible Adjacent 

Archaeological Site Campsite Prehistoric Ineligible Adjacent 

Archaeological Site Campsite Prehistoric Ineligible Adjacent 

Santa Maria Aida Cemetery Historic Unknown Adjacent 

Salge Family Cemetery Historic Unknown Adjacent 

Mc Keller Cemetery Historic Unknown Adjacent 

Masonic Cemetery Historic Unknown Adjacent 

Odd Fellows Cemetery Historic Unknown Adjacent 

Jewish Cemetery Cemetery Historic Unknown Adjacent 

None 37 Buildings Historic Unknown Adjacent or 
Intersect 

ASSESSMENT SCORE TOTAL: 109.5 

5.2.21.4  Engineering and Costing 
Preliminary engineering and costing analyses were performed using the 2021 Regional Water Planning 
methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing procedures 
and methods for calculating unit costs.  A cost estimate summary for the CRWA Brackish Carrizo-Wilcox 
project was prepared and is provided in Table 5.2.21-4.  The engineering and costing analysis for the 
CRWA Brackish Carrizo-Wilcox Project includes all facilities required for water production from the 
Carrizo-Wilcox Aquifer in Wilson and Guadalupe counties, including wells, collector pipelines, water 
treatment, treated water pipeline, pump stations, and disposal of concentrate.   
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The planned well field sites will be located along Texas Highway (TX Hwy) 123 and straddle the 
Guadalupe-Wilson county line.  The wells are projected to be spaced approximately a mile apart. For 
planning purposes to estimate the cost of this WMS, a well in this portion of the Carrizo-Wilcox Aquifer 
will be 1,500 feet deep, yield 800 gpm, and produce water with a TDS concentration of approximately 
1,200 mg/L. The planned well fields will consist of eight brackish water supply wells in Wilson County 
(7,000 acft/yr), nine brackish water supply wells in Guadalupe County (7,700 acft/yr), and collector 
pipelines with diameters ranging from 10 to 24 inches.  

The desalination WTP, disposal well for the concentrate, and pump station will be located near the 
intersection of TX Hwy 123 and FM 1681. A raw water collector pipeline is planned to deliver brackish 
Carrizo-Wilcox water from the wells to the WTP, where it will undergo treatment and desalination.   

Water treatment will consist of pretreatment and desalination. Pretreatment will include filtration and 
possibly other processes to remove particulates such as iron or manganese and to condition the water 
for optimal desalination. Desalination treatment is expected to be completed by RO.  The required 
secondary Maximum Contaminant Level (MCL) for TDS is 1,000 mg/L.  The design of the water 
treatment facilities is to produce potable water with a TDS concentration between 400 and 450 mg/L.  
Preliminary water treatment design includes (1) pretreatment of all raw water, (2) approximately 
70 percent of the water will be sent to the desalination WTP, and (3) the remaining 30 percent of the 
water will be blended with the desalinated water.  A desalination plant recovery rate of 80 percent is 
obtained by treating raw water with a TDS concentration of approximately 1,200 mg/L with 
conventional RO. Thus, 80 percent of the water entering the desalination plant becomes purified water 
and 20 percent of the water remains as concentrated brine.  The desalinated water and the pretreated 
brackish water are blended to produce a treated water with a TDS concentration of approximately 420 
mg/L, which is reasonably consistent with water currently being used by customers in the area. This 
process converts nearly 86 percent of the quantity of raw water produced from the well fields into 
potable water. The remaining 14 percent concentrate is discharged into the deep injection wells.  

The treated water facilities consist of a transmission pipeline, which connects to an existing 30 inch 
pipeline, a pump station and booster station, and a GST at each station, and integration into the Liessner 
Booster Station. A 12 mile, 30 inch treated water pipeline is planned to deliver treated water to the 
Liessner Booster Station and will require a 17.1 mgd pump station at the WTP.  The system is designed 
to provide treated water at an annual average of 13.1 mgd and a peak demand of 17.1 mgd.  

A concentrate disposal well, GST, pipelines, and facilities are planned at or near the WTP.  A concentrate 
water pipeline will deliver reject water to a GST. A small pump and a pipeline are planned to transport 
the concentrate to a new deep injection well field near the plant. The project will likely require five 
injection wells.  The target disposal of the concentrate will be deep well injection into depleted or 
partially depleted oil and gas producing reservoirs (Austin Chalk or Edwards Limestone).   

Cost estimates were calculated for capital costs, annual debt service, operation and maintenance, 
power, land acquisition, and environmental mitigation for seasonal and peak day demands. The overall 
project costs are estimated to be $177,944,000.  The annual cost is estimated to be $23,451,000, and 
the annual unit cost is estimated to be $1,595 per acft.  Treatment costs are determined on the basis of 
desalination and removal of iron and manganese. 
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Table 5.2.21-4 Project Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Primary Pump Station (17.1 mgd) $7,601,000  

Transmission Pipeline (30 in. dia., 12 miles) $14,039,000  

Well Fields (wells, pumps, and piping) $48,382,000  

Storage Tanks (Other Than at Booster Pump Stations) $7,331,000  

Water Treatment Plant (17.1 mgd) $48,426,000  

TOTAL COST OF FACILITIES $125,779,000  
  

 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$43,320,000  

Environmental and Archaeology Studies and Mitigation  $1,862,000  

Land Acquisition and Surveying (356 acres) $2,220,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $4,763,000  

TOTAL COST OF PROJECT $177,944,000  
   

ANNUAL COST  

Debt Service (3.5 percent, 20 years) $12,520,000  

Operation and Maintenance 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $698,000  

Intakes and Pump Stations (2.5% of cost of facilities) $190,000  

Water Treatment Plant $9,026,000  

Pumping Energy Costs (5,150,180 kWh @ 0.08 $/kWh) $412,000  

Purchase of Water (7,280 acft/yr @ 83.15 $/acft) $605,000  

TOTAL ANNUAL COST $23,451,000  
  

 

Available Project Yield (acft/yr) 14,700  

Annual Cost of Water ($ per acft) $1,595  

Annual Cost of Water After Debt Service ($ per acft) $744  

Annual Cost of Water ($ per 1,000 gallons)  $4.90  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $2.28  

Based on a peaking factor of 1.3. 
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5.2.21.5 Implementation Considerations 
Information presented in this WMS was provided by CRWA and previous reports and represents the 
current plan, which is based on the sponsor’s current understanding of the system. Implementation of 
the CRWA Brackish Carrizo-Wilcox Project includes the following considerations: 

 Verification of available groundwater quantity and well productivity; 

 Verification of water quality for concentrations of dissolved constituents, such as TDS, chloride, 
sulfate, iron, manganese, and hydrogen sulfide;  

 Verification of minimal impacts to Carrizo-Wilcox, particularly as it relates to applicable DFC;  

 Verification of the potential for deep well injection of concentrate; 

 Class I disposal well permit through the TCEQ for deep well injection of desalination 
concentrate; 

 Regulations by TCEQ; 

 Regulations by the Evergreen Underground Water Conservation District and Guadalupe County 
Groundwater Conservation District; 

 Verification that desalinated Carrizo-Wilcox Aquifer water is compatible with other water 
sources being used by customers and will meet all water quality requirements in the end user’s 
distribution system; and  

 Experience in operating and maintaining a desalination WPT. 

Reliability 
Water from these sources is considered to be very reliable based on previous studies that relied on well 
data from the TWDB and oil and gas well logs from the TCEQ. Supply is considered to be medium 
because of the potential of differing well productivity and water quality, potential impacts to natural 
resources and Carrizo-Wilcox Aquifer user competition. Blending of Carrizo-Wilcox Aquifer water is 
considered to be as reliable as the fresh water source (reliability score = 4). 
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5.2.22 CVLGC Carrizo Project 

5.2.22.1 Description of Water Management Strategy 
The CVLGC comprises the cities of Schertz and Cibolo. CVLGC is considering a Carrizo-Wilcox Aquifer well 
field project in Wilson County. The general location of the planned well field is north of US 87 and east 
of Stockdale (Figure 5.2.22-1). Land use and groundwater availability were taken into consideration for 
selection of the well field.  The project will supply 10,000 acft/yr of treated water to the partnering 
entities. 

 
Figure 5.2.22-1 CVLGC Carrizo Project Location 

5.2.22.2 Available Yield 
The Carrizo-Wilcox Aquifer is one of four major aquifers in the South Central Texas Water Planning 
Region. Overall, the water quality of the Carrizo-Wilcox Aquifer is suitable for use as a water supply, 
except for elevated concentrations of iron and manganese in many areas. 

The planned well field is in the confined part of the Carrizo-Wilcox Aquifer and is located approximately 
7 miles downdip of the outcrop. Based on available hydrogeologic information, wells in this area would 
be capable of producing more than 2,000 gpm and would range in depth from 1,000 to 1,500 feet deep. 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Facilities sitings are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor at a later date. 
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The target aquifer is the Carrizo Sand instead of the Wilcox Group for water quality and depth 
considerations. Groundwater quality in the area generally has a TDS concentration of less 
than 300 mg/L. However, the water typically has elevated concentrations of iron and manganese that 
requires treatment prior to public consumption. 

Groundwater supply projects in Wilson County are subject to groundwater production, well spacing, and 
groundwater export rules of the Evergreen Underground Water Conservation District (EUWCD). The 
MAG for the Carrizo-Wilcox Aquifer in Wilson County varies between 104,918 and 111,093 acft/yr over 
the 50 year planning horizon1. Information on the amount of permitted groundwater production in the 
county by the EUWCD is not available. However, TWDB estimates of historic groundwater production 
from the Carrizo-Wilcox Aquifer are well below these MAG totals. TWDB estimates of historic municipal 
groundwater use from the Carrizo-Wilcox in the last 10 years has been between approximately 6,000 
and 7,500 acft/yr. Irrigation is the only other significant source of groundwater use from the Carrizo-
Wilcox Aquifer according to the TWDB surveys and has been between approximately 8,700 and 
17,000 acft/yr in the last 10 years.  Based on this information, it appears that the yield for this strategy is 
not limited by the MAG. This WMS project has a firm yield of 10,000 acft/yr2 and is planned for 
implementation beginning in the 2030 decade. 

5.2.22.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project area is located in the Blackland Prairie and Post Oak Savannah ecoregions. As mapped by 
TPWD3, the project area includes a variety of vegetation types, primarily grassland and savannah with 
more wooded areas toward the southeastern part of the project area and wooded riparian areas along 
streams. The predominant vegetation communities are grassland, disturbance/tame grassland, post oak 
motte/woodland, mesquite shrubland, and live oak motte and woodland.  

Based on TPWD vegetation mapping, the project may have the potential to impact 961 acres of 
agricultural resources, including 65 acres mapped as row crops and 896 acres mapped as 
tame/disturbance grassland which may include pasture areas used for grazing or hay production. 

Project pipeline easements would require removal of woody vegetation and long-term maintenance 
(mowing and woody vegetation clearing) to maintain easement access. Herbaceous vegetation would be 
expected to quickly re-establish within pipeline easements once construction has been completed. 
Revegetation of easements and other disturbed areas provides the opportunity to plant native species 
that are beneficial to native wildlife. Revegetation plans are typically completed during preliminary 
studies and design phases of projects. It is up to the sponsors of each water management strategy to 

 
1 Wade, S.C. 2017. GAM Run 17-027 MAG: Modeled Available Groundwater for the Carrizo-Wilcox, Queen City, Sparta, and 

Yegua-Jackson Aquifers in Groundwater Management Area 13: Texas Water Development Board. 
https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR17-027_MAG.pdf?d=19840.414999998757. 

2 This project is limited by the MAG.  For purposes of this plan and DB22, it is assumed that CVLGC will utilize the “CVLGC 
Carrizo Project (GW Conversion)” WMS Project to secure the remaining supplies for the project. 
3 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 

https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR17-027_MAG.pdf?d=19840.414999998757
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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determine the best course of action regarding revegetation. Pipeline easements may continue to be 
used for agricultural purposes The proposed well field site would result in conversion of land use from 
undeveloped vegetation and agricultural areas (mostly open fields and shrubland) to small areas of 
industrial use.  

Aquatic Resources 
The proposed pipeline would cross Santa Clara Creek and several unnamed tributaries. Tally Branch and 
its tributaries occur within the general area of the proposed well field site. The NWI mapping identifies 
40.3 acres of wetlands in the overall project area. The Texas Integrated Report of 303(d) listed water 
bodies4 identifies the water bodies or segments in Texas that do not meet assigned water quality 
standards. Segment 1913 of Cibolo Creek, just south of the pipeline alignment, is listed as impaired. The 
well field project area does not contain listed impaired water bodies. The project area does not contain 
ecologically significant stream segments as designated by TPWD.  

The project will require an on-site delineation of streams, ponds, and wetlands. Well field facilities can 
typically be sited to avoid impacts to waters of the United States, including wetlands. Stream crossings 
for pipeline construction would result in temporary stream impacts that would require USACE 
permitting. Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line 
Activities. A preconstruction notification to the USACE is required under certain conditions, including 
cases where there would be permanent impacts to more than 0.1 acre of waters of the United States. 
The USACE permit requires that there will be no change in preconstruction contours of waters of the 
United States. Utility crossings under streams (e.g., through horizontal directional drilling) would not 
require a USACE permit. 

Threatened, Endangered, and Species of Concern 
Table 5.2.22-1 provides a summary of threatened, endangered, and candidate species and species of 
concern that have potential to occur in Gonzales, Guadalupe, and Wilson Counties. 5,6,7,8,9,10 Suitable 
habitat does not occur for any of the federally-listed species. However, several freshwater mussel 

 
4 Texas Commission on Environmental Quality.  2015. 2014 Texas Integrated Report of Surface Water Quality for 

the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir. 

5 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Gonzales County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
6 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Gonzales County. https://ecos.fws.gov/ipac/location/THAN4LUF6JGQ3FAWPQMXZQPATA/resources. 
7 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Guadalupe County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
8 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Guadalupe County. https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources. 
9 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Wilson County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
10 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Wilson County. https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources. 

 

https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/THAN4LUF6JGQ3FAWPQMXZQPATA/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources
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species are under review for federal listing as threatened or endangered, and the project pipeline 
crosses streams that may provide suitable habitat for freshwater mussels.  

Suitable habitat may occur for state-listed threatened species, including the white-faced ibis (Plegadis 
chihi), white-tailed hawk (Buteo albicaudatus), Texas horned lizard (Phrynosoma cornutum), Texas 
tortoise (Gopherus berlandieri), and timber rattlesnake (Croatlus horridus). 

There is potential for suitable habitat for numerous wildlife species designated by TPWD as SGCN, 
including American bumblebee (Bombus pensylvanicus), Strecker’s chorus frog (Pseudacris streckeri), 
Woodhouse’s toad (Anaxyrus woodhousii), western burrowing owl (Athene cunicularia hypugaea), 
American badger (Taxidea taxus), thirteen-lined ground squirrel (Ictidomys tridecemlineatus), eastern 
spotted skunk (Spilogale putorius), and plains spotted skunk (Spilogale putorius interrupta). In addition, 
SGCN bat species may utilize structures and could, therefore, occur in developed areas. The SGCN list 
also includes numerous plant species, including many for which detailed habitat requirements have not 
been developed by TPWD. SGCN species do not have formal protected status but are being monitored 
by TPWD.  

Site-specific field surveys would be required to determine the quality of habitat for freshwater mussels, 
should they be added to the federal list of threatened/endangered species. Consultation with the 
USFWS would be required if suitable mussel habitat may be affected by pipeline and well site 
construction activities. Site-specific field surveys would also be required to determine the quality of 
habitat for state-listed species. Coordination with TPWD may be required to mitigate species impacts. If 
TWDB funding/financing will be used for the project, formal coordination with TPWD will likely be 
required to obtain its recommendations on minimizing impacts to protected species and sensitive 
habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 
relocate any protected species that occur in the project area.  

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
to avoid vegetation clearing during the general bird nesting season from March 15 to September 15. 

Table 5.2.22-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for the CVLGC Carrizo Project; Gonzales, Guadalupe, and Wilson Counties, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Strecker’s 
chorus frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded floodplains 
and flats, marshes, and 
cultivated fields; sand 
substrates preferred. 

Suitable habitat may 
occur in wetland areas 
along pipeline alignment 
and well pad sites. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled subterranean 
caverns along 6 miles of the 
San Marcos Spring Fault. 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of habitat 
types up to 5,000 feet 
elevation. 

Suitable habitat may 
occur in wetland areas 
along pipeline alignment 
and well pad sites. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near rivers 
and large lakes; nests in tall 
trees or on cliffs near water.  

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Black rail Laterallus jamaicensis N/A SGCN Salt, brackish, and 
freshwater marshes; pond 
borders; wet meadows; and 
grassy swamps. Nests in or 
along edge of marsh. 

Low probability of 
occurring in emergent 
wetland areas along the 
pipeline alignment and 
well pad site. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes, may use fields and 
beaches during migration. 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and gravel 
bars within braided streams, 
rivers; also known to nest on 
manmade structures (inland 
beaches, wastewater 
treatment plants, gravel 
mines, etc.). 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass prairie; 
feeds in shortgrass fields and 
bare (e.g., plowed) soil. 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be found 
on barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra areas, 
such as sparsely vegetated 
hillsides. Outside of breeding 
season, it is found primarily 
in intertidal, marine 
habitats, especially near 
coastal inlets, estuaries, and 
bays. 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Reddish egret Egretta rufescens N/A SGCN Brackish marshes, shallow 
salt ponds, and tidal flats 
along Texas Gulf Coast; nests 
on dry coastal islands. 

Project is outside of the 
expected range of this 
species. 



South Central Texas Regional Water Planning Group | CVLGC CARRIZO PROJECT 

BLACK & VEATCH | CVLGC Carrizo Project 5.2.22-6 
 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Swallow-tailed 
kite 

Elanoides forficatus N/A SGCN Lowland forest, especially 
swampy areas, ranges to 
open woodland; marshes, 
along rivers, lakes, and 
ponds. Nests high in tall 
trees in clearing or on forest 
woodland edge, usually 
pine, cypress, or deciduous 
trees. 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use open 
areas such as vacant lots; 
nests, and roosts in 
abandoned burrows. 

Suitable open habitats 
may occur in the project 
area along the pipeline 
and well field site. 

White-faced 
ibis 

Plegadis chihi N/A T Irrigated rice fields, sloughs, 
and freshwater marshes; will 
attend brackish and 
saltwater habitats; confined 
to near-coastal rockeries. 

Suitable habitat may 
occur in project area. 

White-tailed 
hawk 

Buteo albicaudatus N/a T Often near watercourses in 
arid open country, including 
mountain country, mesa, 
open deciduous, or pine-oak 
woodland. 

Suitable habitat may 
occur in project area. 

Whooping 
crane 

Grus americana E E Potential migrant via plains 
throughout most of state to 
coast; winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
Counties. Roost 
predominantly in palustrine 
or riverine wetland systems 
(during migration). 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration.  

Wood stork Mycteria americana N/A T Forages in prairie ponds, 
flooded pastures or fields, 
ditches, and other shallow 
standing water. No breeding 
records in Texas since 1960.  

Unlikely to occur within 
project area; may fly 
over during migration. 

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near watercourses in 
arid open country, including 
mountain country, mesa, 
open deciduous, or pine-oak 
woodland. 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Fish 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

American eel Anguila rostrata N/A SGCN Coastal waterways below 
reservoirs. 

May occur in perennial 
streams that cross the 
pipeline alignment. Not 
expected in the well 
field sites. 

Fountain 
darter 

Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and spring-
fed streams with dense beds 
of aquatic plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe 
bass 

Micropterus treculii N/A SGCN  Perennial streams of the 
Edwards Plateau region. 

May occur in perennial 
streams that cross the 
pipeline alignment. Not 
expected in the well 
field sites. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel and 
sand raceways of large rivers 
and streams. 

Suitable habitat does 
not occur within project 
area. 

Plateau shiner Cyprinella lepida N/A SGCN Edwards Plateau portion of 
the Nueces Basin; cool, 
clear, spring-fed headwater 
creeks. 

Suitable habitat does 
not occur within project 
area. 

River darter Percina shumardi N/A SGCN Confined to large rivers and 
lower parts of major 
tributaries; almost invariably 
found in deep chutes and 
riffles where current is swift 
and bottom is composed of 
coarse gravel or rock. 

Suitable habitat does 
not occur within project 
area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the Edwards 
Plateau; rocky or sandy runs 
or pools. 

Suitable habitat does 
not occur within project 
area. 

Insects 

American 
bumblebee 

Bombus pensylvanicus N/A SGCN Meadows, parks, gardens, 
forests, and open fields. 

Suitable habitat may 
occur in project area 
along the pipeline 
alignment and well field 
site.  

No accepted 
common name 

Bombus variabilis N/A SGCN Parasite on other 
bumblebee species. 

Suitable habitat may 
occur in project area 
along the pipeline 
alignment and well field 
site. 

No accepted 
common name 

Melanoplus alexanderi N/A SGCN Primarily in open oak or 
pine/oak savannah type 
habitats with fine grain 
loamy sand to sandy loam 
soils. 

Suitable sandy habitats 
may occur along the 
pipeline alignment and 
well field site. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Sandy soils and post oak. Suitable habitat may 
occur in project area 
along the pipeline and 
well field site. 

Manfreda 
giant-skipper 

Stallingsia maculosus N/A SGCN Subtropical mesquite scrub 
with a lot of Manfreda, on 
sandy or clay soils, either dry 
or moist. Apparently 
occasionally pine woodland. 

Suitable habitat may 
occur in project area 
along the pipeline and 
well field site. 

No accepted 
common name 

Cotalpa conclamara N/A SGCN Sandy soils and post oak. Suitable sandy habitat 
may occur in project 
area along the pipeline 
alignment and well field 
site. 

No accepted 
common name 

Arethaea phantasma N/A SGCN Grassland, shrubland. May possibly occur 
within woodlands along 
the pipeline alignment 
and well field site. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and open 
areas. 

Low potential to occur in 
sandy areas of the 
pipeline alignment and 
well field site. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

May possibly occur 
within woodlands along 
the pipeline alignment 
and well field site. 

Big free-tailed 
bat 

Nyctinomops macrotis N/A SGCN Roost in high canyon walls 
but will use buildings. 

Suitable habitat does 
not occur within project 
area. 

Black-tailed 
prairie dog 

Cynomys ludovicianus N/A SGCN Short, flat, dry grasslands 
with sparse vegetation. 

Not expected to occur 
within project area. 

Cave myotis 
bat 

Myotis velifer N/A SGCN Cave-dwelling; also roost in 
rock crevices, carports, 
bridges, old buildings, and 
abandoned cliff swallow 
nests; hibernate in 
limestone caves of Edwards 
Plateau. 

Suitable habitat does 
not occur within project 
area. 

Eastern red 
bat 

Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

May possibly occur 
within woodlands along 
the pipeline alignment 
and well field site. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Eastern 
spotted skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges, and 
woodlands. Prefer wooded, 
brushy areas; tallgrass 
prairies.  

May occur within 
woodlands along the 
pipeline alignment and 
well field site. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in east 
and central Texas.  

May possibly occur 
within woodlands along 
the pipeline alignment 
and well field site. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; rocky 
desert shrub, forest edges, 
brushlands, upland woods, 
fence rows, and bottomland 
hardwoods. 

May possibly occur 
within along the pipeline 
alignment and well field 
site. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found in 
all habitats. 

May forage along 
portions of the pipeline 
alignment and well field 
site.  

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

N/A SGCN Riparian forest in Texas; 
roost in mines, large 
crevices, and caves. 

Not expected to occur in 
project area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Not expected to occur in 
project area. 

Mountain lion Puma concolor N/A SGCN Use wide range of habitats, 
especially rocky areas, 
canyons, riparian zones, and 
dense brush. 

Very low potential to 
occur as a vagrant along 
pipeline alignment and 
well field site. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Wide range of habitats; 
prefers tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Southern 
short-tailed 
shrew 

Blarina carolinensis N/A SGCN Uses a variety of woodlands 
and grassy areas; burrowing 
in or using soil, fallen 
log/debris, and standing 
snag/hollow tree. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in fallen 
trees, thickets, and stumps. 

Very low potential to 
occur in 
wetland/riparian areas 
along the pipeline 
alignment and well field 
site. 
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NAME 
FEDERAL 
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STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Thirteen-lined 
ground 
squirrel 

Ictidomys 
tridecemlineatus 

N/A SGCN Prefer short-grass prairies; 
also occur in pastures and 
along fencerows. Excavate 
burrows or use abandoned 
pocket gopher or prairie dog 
burrows.  

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, and 
grasslands; common in rocky 
canyon country. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Western 
spotted skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, and 
woodlands.  

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian corridors, 
and woodlands. 

Project area is outside 
the expected range of 
this species. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large rivers; 
present in Guadalupe, 
Colorado, and Brazos River 
basins. 

Very low potential to 
occur in perennial 
waterways along the 
pipeline alignment. Not 
expected in well field 
site.  

Golden orb Cyclonaias aurea C T Sand and gravel in some 
locations and mud at others; 
found in lentic and lotic; 
Guadalupe, San Antonio, 
Lower San Marcos, and 
Nueces River basins.  

Very low potential to 
occur in perennial 
waterways along the 
pipeline alignment. Not 
expected in well field 
site. 

No accepted 
common name 

Cyclonaias necki N/A N/A Guadalupe River basin; 
moderate to large streams 
with flowing water. 

Very low potential to 
occur in perennial 
waterways along the 
pipeline alignment. Not 
expected in well field 
site. 

Plants 

Awnless 
leastdaisy 

Chaetopappa imberbis N/A SGCN Endemic to sandy regions of 
southern and south-central 
Texas. 

Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
site. 
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Big red sage Salvia pentstemonoides N/A SGCN Moist to seasonally wet, 
steep limestone outcrops on 
seeps within canyons or 
along creek banks; 
occasionally on clayey to 
silty soils of creek banks and 
terraces, in partial shade to 
full sun. 

Not expected to occur in 
project area. 

Bigflower 
cornsalad 

Valerianella stenocarpa N/A SGCN Usually along creek beds or 
in vernally moist grassy open 
areas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay loams 
over limestone in oak 
juniper woodlands and 
associated openings; on 
steep to moderate slopes 
and in canyon bottoms; 
known soils include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, and 
Walnut geologic formations. 

Suitable habitat does 
not occur within project 
area. 

Bristle 
nailwort 

Paronychia setacea N/A SGCN Flowering vascular plant 
endemic to eastern south-
central Texas, occurring in 
sandy soils. 

Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
site. 

Burridge 
greenthread 

Thelesperma 
burridgeanum 

N/A SGCN Sandy open areas. Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
site. 

Buckley's 
spiderwort 

Tradescantia buckleyi N/A SGCN Occurs on sandy loam or 
clay soils in grasslands or 
shrublands underlain by the 
Beaumont Formation. 

Suitable habitat does 
not occur within project 
area. 

Buckley 
tridens 

Tridens buckleyanus N/A SGCN Juniper-oak woodlands on 
rocky limestone slopes. 

Suitable habitat does 
not occur within project 
area. 

Crestless 
onion 

Allium canadense var. 
ecristatum 

N/A SGCN Occurs on poorly drained 
sites on sandy substrates 
within coastal prairies of the 
Coastal Bend area. 

Suitable habitat does 
not occur within project 
area. 

Drummond's 
rushpea 

Caesalpinia 
drummondii 

N/A SGCN Open areas on sandy clay. Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
site. 
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Elmendorf’s 
onion 

Allium elmendorfii N/A SGCN Grassland openings in oak 
woodlands on deep, loose, 
well-drained sands; to the 
north it occurs in post oak-
black hickory-live oak 
woodlands over Queen City 
and similar Eocene 
formations. 

Suitable habitat likely 
occurs along pipeline 
alignment and well field 
site. 

Engelmann’s 
bladdpod 

Physaria engelmannii N/A SGCN Grasslands and calcareous 
rock outcrops along the 
eastern edge of the Edwards 
Plateau, ranging as far north 
as the Red River. 

Suitable habitat does 
not occur within project 
area. 

Florida 
pinkroot 

Spigelia texana N/A SGCN Woodlands on loamy soils. Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Heartleaf 
evening 
primrose 

Oenothera cordata N/A SGCN Post oak woodlands on 
sandy soils on the coastal 
plain. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils in 
oak-juniper woodlands on 
rocky limestone slopes, 
often in more mesic portions 
of canyons. 

Suitable habitat does 
not occur within project 
area. 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-grama 
grasslands associated with 
plateau live oak woodlands 
on shallow to moderately 
deep clays and clay loams 
over limestone on rolling 
uplands; also in partial shade 
of oak-juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Suitable habitat does 
not occur within project 
area. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally-moist situations in a 
number of natural regions. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 
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Lundell's 
whitlow-wort 

Paronychia lundellorum N/A SGCN The Sand Sheet of eastern 
South Texas, in tight sandy 
soils over saline clay on 
microhighs within salty 
prairie grasslands, and in 
upper portions of saline flats 
surrounding short drainages 
and brackish basins typical 
of the South Texas Sand 
Sheet. 

Suitable habitat does 
not occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus reticulatus  N/A SGCN Mostly on clay prairies of the 
coastal plain of central and 
south Texas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Parks 
jointweed 

Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in Post Oak 
Savannah landscapes over 
the Carrizo and Sparta 
formations; also occurs in 
early successional 
grasslands, along rights-of-
way, and on mechanically 
disturbed areas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Plateau 
milkvine 

Matelea edwardsensis N/A SGCN Various types of juniper-oak 
and oak-juniper woodlands. 

Suitable habitat does 
not occur within project 
area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open areas in 
grasslands and post oak 
woodlands on deep sands 
derived from the Carrizo 
Sand and similar Eocene 
formations. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Sayersville 
blue eyes 

Nemophila sayersensis N/A SGCN Forest/woodland, 
sand/dune, savannah, 
woodland – hardwood; 
sandy, nutrient poor soils; 
growing with willow, post 
oak, pecan, and elm in very 
sandy soil along a creek. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

South Texas 
spikesedge 

Eleocharis 
austrotexana 

N/A SGCN Wetlands on the coastal 
plain. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Texas 
amorpha 

Amorpha roemeriana N/A SGCN Juniper-oak woodlands or 
shrublands on rocky 
limestone slopes; sometimes 
on dry shelves above creeks. 

Suitable habitat does 
not occur within project 
area. 
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Texas beebalm Monarda viridissima N/A SGCN Endemic perennial herb of 
the Carrizo Sands; deep, 
well-drained sandy soils in 
openings of post oak 
woodlands. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Texas milk 
vetch 

Astragalus reflexus N/A SGCN Grasslands, prairies, and 
roadsides on calcareous and 
clay substrates. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Texas 
peachbush 

Prunus texana N/A SGCN Occurs at scattered sites in 
various well drained sandy 
situations; deep sand, plains 
and sand hills, grasslands, 
and oak woods; 0 to 
200 meter elevation. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Texas 
sandmint 

Rhododon ciliatus N/A SGCN Open sandy areas in the Post 
Oak Belt of east-central 
Texas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river and 
stream terraces. 

Unlikely to occur in 
project area. 
 

Topeka 
purple-
coneflower 

Echinacea atrorubens N/A SGCN Occurring mostly in tallgrass 
prairie of the southern Great 
Plains, in blackland prairies 
but also in a variety of other 
sites like limestone hillsides. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

N/A SGCN Sandy soils of Rio Grande 
plains. 

Suitable habitat does 
not occur within project 
area. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Riparian zones, wetlands, 
pond margins, and wet 
meadows. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

N/A N/A Inland natural rivers, 
swamps, marshes, coastal 
marshes, and manmade 
impoundments. 

Unlikely to occur in 
project area. 

Cagle’s map 
turtle 

Graptemys caglei N/A T Shallow water with gravel or 
cobble bottom and swift to 
moderate flow; Guadalupe 
River System. 

Suitable habitat does 
not occur within project 
area. 
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Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and forest-
field. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata N/A SGCN Open prairie-brushland, free 
of vegetation or 
obstructions; Edward’s 
Plateau. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Slender glass 
lizard 

Ophisaurus attenuatus N/A SGCN Wooded areas, dry 
grasslands, sand prairies, 
oak savannahs, pine barrens, 
and oil fields. 

Suitable sandy habitats 
likely occur along 
pipeline alignment and 
well field site. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, areas 
with sparse vegetation or 
mesquite-prickly pear 
associations, and uplands of 
central Texas Edwards 
Plateau. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Texas horned 
lizard 

Phrynosoma cornutum N/A T Open, arid and semi-arid 
regions with sparse 
vegetation, including grass, 
cactus, scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Texas tortoise Gopherus berlandieri  N/A T Open brush with a grass 
understory is preferred; 
open grass and bare ground 
are avoided; when inactive, 
occupies shallow 
depressions at base of bush 
or cactus.  

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Timber 
rattlesnake 

Crotalus horridus N/A T Swamps, floodplains, upland 
pine and deciduous 
woodland, riparian zones, 
and abandoned farmland. 
Limestone bluffs, sandy soil, 
or black clay. Prefers dense 
ground cover, i.e., 
grapevines, palmetto. 

Suitable habitat may 
occur within project 
area. 
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Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, pasture, 
fields, sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter slow, 
shallow streams and creek 
pools. Burrow into soil or 
may use burrows made by 
other species. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Western 
hognose snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, sandhills, 
wide valleys, river 
floodplains, bajadas, semi-
agricultural areas, and 
margins of irrigation ditches. 
Also, thornscrub woodlands 
and chaparral thickets. Seem 
to prefer sandy and loamy 
soils.  

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC, and the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially 
funded, the Project must comply with Section 106 of the NHPA. The ACT requires projects on land 
owned or operated by a political subdivision of the State of Texas11 to assess whether the project will 
impact cultural resources that meet the requirements for listing as a State Antiquities Landmark.   

The background literature review identified nine previously recorded archaeological sites intersecting or 
immediately adjacent (within 300 feet) to the project area (Table 5.2.22-2). Three sites consist of 
prehistoric lithic artifact scatters of undetermined NRHP eligibility (THC 2019). Three sites consist of two 
prehistoric lithic scatters and one campsite, all determined ineligible for listing in the NRHP. Three 
historic sites of undetermined NRHP eligibility were identified intersecting or immediately adjacent to 
the project area (THC 2019).  In addition, the review identified 52 potentially historic-age buildings 
intersecting or immediately adjacent to the project area.  No cemeteries, historical markers, or NRHP 
properties are known to be near the project.  

 
11 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 Water Code 

District, soil and water conservation district, county or municipal improvement district, regional planning commission, council 
of government, or utility that is public-owned.  Refer to Texas Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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The model used assessed unrecorded archaeological site potential within the project area to include low 
to high potential zones, ranging from 5 to 85 percent likelihood for the landform crossed to contain 
significant unidentified archaeological resources. The areas with greatest archaeological probability are 
located near the nine previously documented archaeological sites, the 52 potential historic buildings, 
and landforms adjacent to existing drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 97. Based on the 
results of the background review, a structured cultural resources survey of the final design plan is 
recommended to accurately assess the presence and significance of identified and unrecorded cultural 
resources within its boundaries.  

Table 5.2.22-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Campsite Prehistoric Ineligible Intersect 

Archaeological Site Lithic Scatter Prehistoric Ineligible Intersect 

Archaeological Site Lithic Scatter Prehistoric Ineligible Adjacent 

Archaeological Site Lithic Scatter Prehistoric Undetermined Intersect 

Archaeological Site Lithic Scatter Prehistoric Undetermined Intersect 

Archaeological Site Lithic Scatter Prehistoric Undetermined Intersect 

Archaeological Site Farmstead Historic Undetermined Intersect 

Archaeological Site Structural Feature Historic Undetermined Adjacent 

Archaeological Site Artifact Scatter Historic Undetermined Adjacent 

Historic Structure 24 Buildings Historic None Intersect 

Historic Structure 28 Buildings Historic None Adjacent 

ASSESSMENT SCORE TOTAL:  97.0 
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5.2.22.4 Engineering and Costing 
The preliminary engineering analyses have groundwater being developed for a peaking factor of 1.25. 
For this water management strategy, it is assumed that all facilities would be included in a single phase. 
A final delivery point has not been selected at this time. For purposes of estimating cost, the delivery 
point is assumed to be near the City of Cibolo.  

As shown on Figure 5.2.22-1, this project will share a planned SSLGC pipeline and pump station to 
deliver the water from the current SSLGC water treatment plant and pump station in southeast 
Guadalupe County. 

The major facilities required for this strategy include the following:  

 Six 1,100 gpm wells; 

 Well field collection pipelines and pumps; 

 12 mgd water treatment plant expansion; 

 36 inch, 9 mile transmission pipeline; and 

 Shared pipeline and pump station which runs parallel to an existing SSLGC pipeline, from SSLGC 
facilities in southeast Guadalupe County to the City of Cibolo. 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 
Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 
procedures and methods for calculating unit costs. These costs are summarized in Table 5.2.22-3. 
Overall, project costs are estimated at $130,227,000.  Accounting for debt service, operations and 
maintenance, and pumping energy, annual cost is estimated at $12,302,000, and the annual unit cost of 
additional firm supply is about $1,230/acft ($3.77/kgal). 

Table 5.2.22-3 Project Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Primary Pump Station (11.2 mgd) $9,413,000  

Transmission Pipeline (36 in. dia., 9 miles) $18,380,000  

Shared Transmission Pipeline $28,359,000  

Transmission Pump Station(s) and Storage Tank(s) $3,077,000  

Well Fields (wells, pumps, and piping) $10,764,000  

Water Treatment Plant Expansion (12 mgd) $22,494,000  

TOTAL COST OF FACILITIES $92,487,000  
  

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$30,034,000  

Environmental and Archaeology Studies and Mitigation  $1,404,000  

Land Acquisition and Surveying (604 acres) $2,816,000  
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ITEM ESTIMATED COSTS 

Interest During Construction (3% for 1 year with a 0.5% return on investment) $3,486,000  

TOTAL COST OF PROJECT $130,227,000  
  

 

ANNUAL COST 
 

Debt Service (3.5 percent, 20 years) $9,163,000  

Operation and Maintenance 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $575,000  

Intakes and Pump Stations (2.5% of cost of facilities) $312,000  

Water Treatment Plant $1,513,000  

Pumping Energy Costs (8,217,767 kWh at 0.08 $/kWh) $657,000  

Purchase of Water (10,000 acft/yr at 8.15 $/acft) $82,000  

TOTAL ANNUAL COST $12,302,000  
  

 

Available Project Yield (acft/yr) 10,000  

Annual Cost of Water ($ per acft) $1,230  

Annual Cost of Water After Debt Service ($ per acft) $314  

Annual Cost of Water ($ per 1,000 gallons) $3.77  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.96  

Based on a Peaking Factor of 1.25. 

5.2.22.5 Implementation Considerations 
Implementation of the CVLGCC Project could create conflicts with other water supply plans as they will 
be competing for limited groundwater supplies within Wilson County and the EUWCD. Because the 
district’s permitting process is independent of the regional planning process, potentially competing 
groundwater management strategies are not prioritized.  

The development of groundwater in the Carrizo-Wilcox Aquifer in the South Texas Water Planning 
Region must address several issues. Major issues may include the following: 

 EUWCD permits: 

● Analyses of pumping impacts on groundwater levels; 

● Mitigation of impacts on existing well owners; 

● Drought and Water Conservation Plans; and  

● Needs assessment of the receiving water utilities. 
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 Impacts on: 

● Endangered and threatened species; 

● Baseflow in streams; and 

● Wetlands. 

 Competition with others in the area for groundwater. 

Reliability 
Water from these sources is considered to be reliable based on hydrogeologic information in the area 
and suitable for use as a water supply. Supply is considered to be medium because of conflicts with 
other water supply plans as they will be competing for limited groundwater supplies within Wilson 
County and the EUWCD (reliability score = 4). 
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5.2.23 SSLGC Expanded Carrizo Project 

5.2.23.1 Description of Water Management Strategy 
The Schertz-Seguin Water Supply Project, owned and operated by SSLGC, currently holds permits to 
pump 19,362 acft/yr of groundwater from the Carrizo Aquifer in western Gonzales County at their 
existing Carrizo Wellfield. 

For this proposed WMS, SSLGC plans to expand into a new well field in Guadalupe County which will 
provide a supply of 6,000 acft/yr. SSLGC has obtained a permit for 4,035 acft/yr from the Carrizo Aquifer 
in southeastern Guadalupe County, and a permit for 1,290 acft/yr from the Wilcox Aquifer in 
southeastern Guadalupe County. SSLGC needs to obtain additional permits for 675 acft/yr. 

The SSLGC Expanded Carrizo Project will be located in a new wellfield in southeastern Guadalupe County 
on lands owned or leased by SSLGC. After treatment at a new WTP, water will be transported via a 
shared pipeline between SSLGC and CVLGC, which will run parallel to SSLGC’s existing transmission 
pipeline. Figure 5.2.23-1 illustrates the existing Schertz-Seguin Water Supply Project system and 
proposed new wellfield. The primary recipients of the water are the cities of Schertz and Seguin. SSLGC 
also provides some water to the cities of Selma, Universal City, Springs Hill WSC, and SAWS. 

 
Figure 5.2.23-1 SSLGC Expanded Carrizo Project Location 

Note: Location map as shown is a hypothetical location of 
facilities for regional planning purposes only as it relates 
to planning-level cost estimates. The locations shown on 
the map are conceptual in nature and are not meant to 
represent actual locations of facilities. Facilities sitings are 
subject to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s sponsor at 
a later date. 
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5.2.23.2 Available Yield 
The Carrizo Aquifer, near the planned well field, is in the confined part of the aquifer, and approximately 
2 miles downdip of the outcrop. Hydrogeologic maps of the aquifer in this area suggest that wells would 
be capable of producing more than 500 gpm and up to 800 feet deep. The majority of the wells are 
planned to be screened in the Carrizo Sand instead of the Wilcox Group for water quality and depth 
considerations. Groundwater quality in the planned well field appears to have a concentration of TDS of 
less than 300 mg/L. However, the water quality of groundwater from the Carrizo Sand often has 
elevated concentrations of iron and manganese, which require removal before public use. The Wilcox 
Aquifer wells will be capable of producing approximately 400 gpm and be between 1,000 and 1,600 feet 
deep. The project will consist of eight wells in the Carrizo Aquifer and two wells in the Wilcox Aquifer. 

Groundwater supply projects in Guadalupe County are subject to groundwater production and well 
spacing rules, and export of groundwater is subject to rules of the Guadalupe County Groundwater 
Conservation District (GCGCD). The MAG for the Carrizo-Wilcox Aquifer in Guadalupe County varies 
between 45,776 and 52,528 acft/yr over the 50 year planning horizon1. The GCGCD currently has 
13,342 acft/yr permitted from the Carrizo-Wilcox Aquifer. In addition, TWDB estimates of historic 
groundwater production from the Carrizo-Wilcox Aquifer are even lower than the permitted totals 
provided by the Guadalupe County GCD. TWDB estimates of historic municipal groundwater use from 
the Carrizo-Wilcox in Guadalupe County in the last 10 years has been between approximately 700 and 
3,500 acft/yr. Irrigation and livestock are the only other significant sources of groundwater use from the 
Carrizo-Wilcox according to the TWDB surveys but have been less than 1,000 acft/yr in the last 10 years 
for each of these uses. Based on this information, it appears that the yield for this strategy is not limited 
by the MAG. This WMS has a firm yield of 6,000 acft/yr and is planned for implementation beginning in 
the 2020 decade. 

5.2.23.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project area occurs in the Blackland Prairie and Post Oak Savannah ecoregions. As mapped by 
TPWD2; the project area includes a variety of vegetation types – primarily grassland and savannah with 
more wooded areas toward the southeastern part of the project area and wooded riparian areas along 
streams. The predominant vegetation communities are disturbance/tame grassland, post oak savannah, 
post oak motte/woodland, mesquite shrubland, and agriculture.  

Based on TPWD vegetation mapping, the project may have the potential to impact 153 acres of 
agricultural resources, including 41 acres mapped as row crops and 112 acres mapped as 
tame/disturbance grassland which  may include pasture areas used for grazing or hay production. 

 
1 Wade, S.C. 2017. GAM Run 17-027 MAG: Modeled Available Groundwater for the Carrizo-Wilcox, Queen City, 

Sparta, and Yegua-Jackson Aquifers in Groundwater Management Area 13: Texas Water Development Board. 
https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR17-027_MAG.pdf?d=19840.414999998757. 

2 TPWD. 2019. Ecological Mapping Systems of Texas. https://tpwd.texas.gov/landwater/land/programs/landscape-
ecology/ems/. 

https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR17-027_MAG.pdf?d=19840.414999998757
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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Project pipeline easements would require removal of woody vegetation and long-term maintenance 
(mowing, woody vegetation clearing) to maintain easement access. Herbaceous vegetation would be 
expected to quickly re-establish within pipeline easements once construction has been completed. 
Revegetation of easements and other disturbed areas provides the opportunity to plant native species 
that are beneficial to native wildlife. Revegetation plans are typically completed during preliminary 
studies and design phases of projects. It is up to the sponsors of each water management strategy to 
determine the best course of action regarding revegetation. Pipeline easements may continue to be 
used for agricultural purposes.  

The proposed well field expansion would result in conversion of land use from undeveloped vegetation 
and agricultural areas (mostly open fields and shrubland) to small areas of industrial use. 

Aquatic Resources 
The proposed pipeline would cross Santa Clara Creek and several unnamed tributaries. The NWI 
mapping identifies 6.1 acres of wetlands in the overall project area. The Texas Integrated Report of 
303(d)-listed water bodies3 identifies the water bodies or segments in Texas that do not meet assigned 
water quality standards. Segment 1913 of Cibolo Creek, south of the pipeline alignment, is listed as 
impaired. The well field project area does not contain listed impaired water bodies. The project area 
does not contain ecologically significant stream segments as designated by TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Well field facilities can 
typically be sited to avoid impacts to waters of the United States including wetlands. Stream crossings 
for pipeline construction would result in temporary stream impacts that would require USACE 
permitting. Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line 
Activities. A preconstruction notification to the USACE is required under certain conditions, including if 
there would be permanent impacts to more than 0.1 acre of waters of the United States. The USACE 
permit requires that there will be no change in preconstruction contours of waters of the United States. 
Utility crossings under stream (e.g., through horizontal directional drilling) would not require a USACE 
permit. 

Threatened, Endangered, and Species of Concern 
Table 5.2.23-1 provides a summary of threatened, endangered, and candidate species and species of 
concern that have potential to occur in Guadalupe and Gonzales Counties. 4,5,6,7 Suitable habitat does 
not occur for any of the federally-listed species. However, several freshwater mussel species are under 

 
3 Texas Commission on Environmental Quality. 2015. 2014 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir. 
4 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Guadalupe County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
5 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Guadalupe County. https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources. 
6 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Gonzales County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
7 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Gonzales County. https://ecos.fws.gov/ipac/location/THAN4LUF6JGQ3FAWPQMXZQPATA/resources. 

https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/THAN4LUF6JGQ3FAWPQMXZQPATA/resources
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review for federal listing as threatened or endangered, and the project pipeline crosses streams that 
may provide suitable habitat for freshwater mussels. 

Suitable habitat may occur for the state-listed threatened species white-faced ibis (Plegadis chihi), 
white-tailed hawk (Buteo albicaudatus), Texas horned lizard (Phrynosoma cornutum), Texas tortoise 
(Gopherus berlandieri), and timber rattlesnake (Croatalus horridus). 

There is potential for suitable habitat for numerous wildlife species designated by TPWD as SGCN, 
including American bumblebee (Bombus pensylvanicus), Strecker’s chorus frog (Pseudacris streckeri), 
Woodhouse’s toad (Anaxyrus woodhousii), western burrowing owl (Athene cunicularia hypugaea), 
American badger (Taxidea taxus), thirteen-lined ground squirrel (Ictidomys tridecemlineatus), eastern 
spotted skunk (Spilogale putorius), and plains spotted skunk (Spilogale putorius interrupta). In addition, 
SGCN bat species may utilize structures and could therefore occur in developed areas. The SGCN list also 
includes numerous plant species, including many for which detailed habitat requirements have not been 
developed by TPWD. SGCN species do not have formal protected status but are being monitored by 
TPWD. 

Site-specific field surveys would be required to determine the quality of habitat for freshwater mussels, 
should they be added to the federal list of threatened/endangered species. Consultation with the 
USFWS would be required if mussel suitable habitat may be affected by pipeline construction activities. 
Site-specific field surveys would also be required to determine the quality of habitat for state-listed 
species. Coordination with TPWD may be required to mitigate species impacts. If TWDB 
funding/financing will be used for the project, formal coordination with TPWD will likely be required to 
obtain their recommendations on minimizing impacts to protected species and sensitive habitats. If 
suitable habitat occurs, TPWD may request preconstruction surveys to search for and relocate any 
protected species that occur in the project area. 

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 

Table 5.2.23-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for SSLGC Expanded Carrizo Project, Guadalupe and Gonzales Counties, Texas 

SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Strecker’s 
chorus frog 

Pseudacris streckeri NA SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Suitable habitat may occur 
in project area. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled subterranean 
caverns along 6 miles of 
the San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Woodhouse’s 
toad 

Anaxyrus woodhousii NA SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may occur 
in project area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near rivers 
and large lakes; nests in 
tall trees or on cliffs near 
water.  

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Black rail Laterallus jamaicensis NA SGCN Salt, brackish, and 
freshwater marshes, pond 
borders, wet meadows, 
and grassy swamps; nests 
in or along edge of marsh. 

Unlikely to occur within 
project area; may fly over 
during migration.  

Franklin’s gull Leucophaeus pipixcan NA SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within braided 
streams, rivers; also known 
to nest on manmade 
structures (inland beaches, 
WWTPs, gravel mines, 
etc.). 

Unlikely to occur within 
project area; may fly over 
during migration.  

Mountain 
plover 

Charadrius montanus NA SGCN Nests in shortgrass prairie, 
feeds in shortgrass fields 
and bare (e.g., plowed) 
soil. 

Suitable habitat may occur 
in project area. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or mudflats. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, especially 
near coastal inlets, 
estuaries, and bays. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Reddish egret Egretta rufescens NA SGCN Brackish marshes, shallow 
salt ponds, and tidal flats 
along Texas Gulf Coast; 
nests on dry coastal 
islands. 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Swallow-tailed 
kite 

Elanoides forficatus NA SGCN Lowland forest, especially 
swampy areas, ranges to 
open woodland; marshes, 
along rivers, lakes, and 
ponds. Nests high in tall 
trees in clearing or on 
forest woodland edge, 
usually pine, cypress, or 
deciduous trees. 

Suitable habitat unlikely to 
occur in project area; may 
fly over during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

NA SGCN Open grasslands and 
savannahs may use open 
areas such as vacant lots, 
nests and roosts in 
abandoned burrows. 

Suitable habitat may occur 
in project area. 

White-faced 
ibis 

Plegadis chihi NA T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to near-
coastal rockeries. 

Suitable habitat may occur 
in project area. 

White-tailed 
hawk 

Buteo albicaudatus NA T Near coast on prairies, 
cordgrass flats, and scrub-
live oak; further inland on 
prairies, mesquite and oak 
savannahs, and mixed 
savannah-chaparral. 

Suitable habitat may occur 
in project area. 

Whooping 
crane 

Grus americana E E Potential migrant via plains 
throughout most of state 
to coast; winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems [during 
migration]. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Wood stork Mycteria americana NA T Forages in prairie ponds, 
flooded pastures or fields, 
ditches, and other shallow 
standing water. No 
breeding records in Texas 
since 1960.  

Unlikely to occur within 
project area; may fly over 
during migration.  

Zone-tailed 
hawk 

Buteo albonotatus NA T Often near watercourses in 
arid open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Fish 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

American eel Anguila rostrata NA SGCN Coastal waterways below 
reservoirs.  

Suitable habitat does not 
occur within project area. 

Fountain 
darter 

Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and spring-
fed streams with dense 
beds of aquatic plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe 
bass 

Micropterus treculii NA SGCN Perennial streams of the 
Edwards Plateau region. 

Suitable habitat may occur 
within project area. 

Guadalupe 
darter 

Percina apristis NA SGCN Over gravel or gravel and 
sand raceways of large 
rivers and streams. 

Suitable habitat does not 
occur within project area. 

Plateau shiner Cyprinella lepida NA SGCN Edwards Plateau portion of 
the Nueces basin; cool, 
clear, spring-fed 
headwater creeks. 

Suitable habitat does not 
occur within project area. 

River darter Percina shumardi NA SGCN Eastern streams, including 
the Red southward to the 
Neches; a disjunct 
population in the 
Guadalupe and San 
Antonio River systems east 
of the Balcones 
Escarpment.  

Suitable habitat does not 
occur within project area. 

Texas shiner Notropis amabilis NA SGCN Streams within the 
Edwards Plateau; rocky or 
sandy runs or pools. 

Project is outside the 
expected range of this 
species. 

Insects 

American 
bumblebee 

Bombus pensylvanicus NA SGCN Meadows, parks, gardens, 
forests, and open fields. 

Suitable habitat may occur 
in the project area.  

No accepted 
common name 

Bombus variabilis NA SGCN Parasite on other 
bumblebee species. 

Suitable habitat may occur 
in the project area. 

No accepted 
common name 

Melanoplus alexanderi NA SGCN Primarily in open oak or 
pine/oak savannah type 
habitats with fine grain 
loamy sand to sandy loam 
soils. 

Suitable habitat may occur 
within project area. 

Mammals 

American 
badger 

Taxidea taxus NA SGCN Prefer grasslands and open 
areas. 

Suitable habitat may occur 
within project area. 

Big brown bat Eptesicus fuscus NA SGCN Woodlands or wooded 
areas.  

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Big free-tailed 
bat 

Nyctinomops macrotis NA SGCN Roost in high canyon walls 
but will use buildings. 

Suitable canyon habitat 
does not occur within 
project area; may use 
buildings. 

Black-tailed 
prairie dog 

Cynomys ludovicianus NA SGCN Short, flat, dry grasslands 
with sparse vegetation. 

Project is outside the 
expected range of this 
species. 

Cave myotis 
bat 

Myotis velifer NA SGCN Cave-dwelling, roost in 
rock crevices, carports, 
bridges, old buildings, and 
abandoned cliff swallow 
nests; hibernate in 
limestone caves of 
Edwards Plateau. 

Suitable habitat may occur 
within project area; may 
use buildings/structures. 

Eastern red 
bat 

Lasiurus borealis NA SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

Suitable habitat may occur 
within project area. 

Eastern 
spotted skunk 

Spilogale putorius NA SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges, 
and woodlands. Prefer 
wooded, brushy areas; 
tallgrass prairies.  

Suitable habitat may occur 
within project area. 

Hoary bat Lasiurus cinereus NA SGCN Forests and woods in east 
and central Texas.  

Suitable habitat may occur 
within project area. 

Long-tailed 
weasel 

Mustela frenata NA SGCN Usually close to water; 
rocky desert shrub, forest 
edges, brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

Suitable habitat may occur 
within project area. 

Mexican free-
tailed bat 

Tadarida brasiliensis NA SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found in 
all habitats. 

Suitable habitat may occur 
within project area; may 
use buildings/structures. 

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

NA SGCN Riparian forest in Texas; 
roost in mines, large 
crevices, and caves. 

Not expected to occur in 
project area. 

Mink Neovison vison NA SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Low potential for suitable 
habitat to occur within 
project area. 

Mountain lion Puma concolor NA SGCN Use wide range of habitats, 
especially rocky areas, 
canyons, riparian zones, 
and dense brush. 

Low potential for suitable 
habitat to occur within 
project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

NA NA Wide range of habitats; 
prefers tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may occur 
within project area. 

Southern 
short-tailed 
shrew 

Blarina carolinensis NA SGCN Wooded and brushy areas; 
prefers fallen logs and 
abundant lead litter.  

Suitable habitat may occur 
within project area. 

Swamp rabbit Sylvilagus aquaticus NA SGCN Found near water in fallen 
trees, thickets, and 
stumps. 

Suitable habitat may occur 
within project area. 

Thirteen-lined 
ground 
squirrel 

Ictidomys 
tridecemlineatus 

NA SGCN Prefer short-grass prairies; 
also occur in pastures and 
along fencerows. Excavate 
burrows or use abandoned 
pocket gopher or prairie 
dog burrows.  

Suitable habitat may occur 
within project area. 

Tricolored bat Perimyotis subflavus NA SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may occur 
within project area. 

Western hog-
nosed skunk 

Conepatus leuconotus NA SGCN Deserts, woodlands, and 
grasslands; common in 
rocky canyon country. 

Suitable habitat may occur 
within project area. 

Western 
spotted skunk 

Spilogale gracilis NA SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may occur 
within project vicinity. 

White-nosed 
coati 

Nasua narica NA T Canyons, riparian 
corridors, and woodlands. 

Project area is outside the 
expected range of this 
species. 

Mollusks 

False spike Fusconaia mitchelli NA T Medium to large rivers; 
present in Guadalupe, 
Colorado, Brazos river 
basins. 

Suitable habitat may occur 
in streams; pipeline 
construction may result in 
temporary impacts.  

Golden orb Cyclonaias aurea C T Sand and gravel in some 
locations and mud at 
others; found in lentic and 
lotic; Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces River 
basins.  

Suitable habitat may occur 
in streams; pipeline 
construction may result in 
temporary impacts. 

No accepted 
common name 

Cyclonaias necki NA NA Guadalupe River basin; 
moderate to large streams 
with flowing water. 

Suitable habitat may occur 
in streams; pipeline 
construction may result in 
temporary impacts. 

Plants 

Awnless 
leastdaisy 

Chaetopappa imberbis NA SGCN Endemic to sandy regions 
of southern and south-
central Texas. 

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone in 
oak juniper woodlands and 
associated openings, on 
steep to moderate slopes 
and in canyon bottoms; 
known soils include 
Tarrant, Brackett, or Speck 
over Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Suitable habitat does not 
occur within project area. 

Bristle 
nailwort 

Paronychia setacea NA SGCN Flowering vascular plant 
endemic to eastern 
southcentral Texas, 
occurring in sandy soils. 

Suitable habitat may occur 
within project area. 

Buckley's 
spiderwort 

Tradescantia buckleyi NA SGCN Occurs on sandy loam or 
clay soils in grasslands or 
shrublands underlain by 
the Beaumont Formation. 

The project area is outside 
the expected range of this 
species. 

Buckley 
tridens 

Tridens buckleyanus NA SGCN Juniper-oak woodlands on 
rocky limestone slopes. 

Suitable habitat does not 
occur within project area. 

Crestless 
onion 

Allium canadense var. 
ecristatum 

NA SGCN Occurs on poorly drained 
sites on sandy substrates 
within coastal prairies of 
the Coastal Bend area. 

The project area is outside 
the expected range of this 
species. 

Drummond's 
rushpea 

Caesalpinia 
drummondii 

NA SGCN Open areas on sandy clay. Suitable habitat may occur 
within project area. 

Elmendorf’s 
onion 

Allium elmendorfii NA SGCN Grassland openings in oak 
woodlands on deep, loose, 
well-drained sands; to the 
north it occurs in post oak-
black hickory-live oak 
woodlands over Queen 
City and similar Eocene 
formations. 

Suitable habitat may occur 
within project area. 

Engelmann’s 
bladderpod 

Physaria engelmannii NA SGCN Grasslands and calcareous 
rock outcrops along the 
eastern edge of the 
Edwards Plateau, ranging 
as far north as the Red 
River. 

Suitable habitat does not 
occur within project area. 

Florida 
pinkroot 

Spigelia texana NA SGCN Woodlands on loamy soils. Suitable habitat may occur 
within project area. 

Heartleaf 
evening 
primrose 

Oenothera cordata NA SGCN Post oak woodlands on 
sandy soils on the coastal 
plain. 

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Heller’s 
marbleseed 

Omosmodium helleri NA SGCN Loamy calcareous soils in 
oak-juniper woodlands on 
rocky limestone slopes, 
often in more mesic 
portions of canyons. 

Suitable habitat does not 
occur within project area. 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

NA SGCN Mostly in bluestem-grama 
grasslands associated with 
plateau live oak woodlands 
on shallow to moderately 
deep clays and clay loams 
over limestone on rolling 
uplands, also in partial 
shade of oak-juniper 
woodlands in gravelly soils 
on rocky limestone slopes. 

Suitable habitat does not 
occur within project area. 

Low spurge Euphorbia peplidion NA SGCN Occurs in a variety of 
vernally-moist situations in 
a number of natural 
regions. 

Suitable habitat may occur 
within project area. 

Lundell's 
whitlow-wort 

Paronychia 
lundellorum 

NA SGCN The Sand Sheet of eastern 
South Texas, in tight sandy 
soils over saline clay on 
microhighs within salty 
prairie grasslands, and in 
upper portions of saline 
flats surrounding short 
drainages and brackish 
basins typical of the South 
Texas Sand Sheet. 

The project area is outside 
the expected range of this 
species. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

NA SGCN Mostly on clay prairies of 
the coastal plain of central 
and south Texas. 

Suitable habitat may occur 
within project area. 

Parks 
jointweed 

Polygonella parksii NA SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in Post 
Oak Savannah landscapes 
over the Carrizo and Sparta 
formations; also occurs in 
early successional 
grasslands, along rights-of-
way, and on mechanically 
disturbed areas. 

Suitable habitat may occur 
within project area. 

Plateau 
milkvine 

Matelea edwardsensis NA SGCN Various types of juniper-
oak and oak-juniper 
woodlands. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

NA SGCN Disturbed or open areas in 
grasslands and post oak 
woodlands on deep sands 
derived from the Carrizo 
Sand and similar Eocene 
formations. 

Suitable habitat may occur 
within project area. 

Sayersville 
blue eyes 

Nemophila sayersensis NA SGCN Forest/woodland, 
sand/dune, savannah, 
woodland (hardwood; 
sandy), nutrient poor soils. 
With willow, post oak, 
pecan, and elm in very 
sandy soil along creeks. 

Suitable habitat may occur 
within project area. 

South Texas 
spikesedge 

Eleocharis 
austrotexana 

NA SGCN Wetlands on the coastal 
plain. 

Suitable habitat does not 
occur within project area. 

Texas 
amorpha 

Amorpha roemeriana NA SGCN Juniper-oak woodlands or 
shrublands on rocky 
limestone slopes, 
sometimes on dry shelves 
above creeks. 

Suitable habitat does not 
occur within project area. 

Texas beebalm Monarda viridissima NA SGCN Endemic perennial herb of 
the Carrizo Sands; deep, 
well-drained sandy soils in 
openings of post oak 
woodlands. 

Suitable habitat may occur 
within project area. 

Texas milk 
vetch 

Astragalus reflexus NA SGCN Grasslands, prairies, and 
roadsides on calcareous 
and clay substrates. 

Suitable habitat may occur 
within project area. 

Texas 
peachbush 

Prunus texana NA SGCN Occurs at scattered sites in 
various well drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0 to 200 meter elevation. 

Suitable habitat may occur 
within project area. 

Texas 
sandmint 

Rhododon ciliatus NA SGCN Open sandy areas in the 
Post Oak Belt of east-
central Texas. 

Suitable habitat may occur 
within project area. 

Texas tauschia Tauschia texana NA SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river and 
stream terraces. 

Suitable habitat may occur 
within project area. 

Topeka 
purple-
coneflower 

Echinacea atrorubens NA SGCN Occurring mostly in 
tallgrass prairie of the 
southern Great Plains, in 
blackland prairies, but also 
in a variety of other sites 
like limestone hillsides. 

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

NA SGCN Sandy soils of Rio Grande 
plains. 

Suitable habitat does not 
occur within project area. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

NA SGCN Riparian zones, wetlands, 
pond margins, wet 
meadows. 

Suitable habitat may occur 
within project area. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

NA NA Inland natural rivers, 
swamps, marshes, coastal 
marshes, and manmade 
impoundments. 

Suitable habitat may occur 
within project area. 

Cagle’s map 
turtle 

Graptemys caglei NA T Shallow water with gravel 
or cobble bottom and swift 
to moderate flow; 
Guadalupe River System. 

Suitable habitat unlikely to 
occur in project area. 

Eastern box 
turtle 

Terrapene carolina NA SGCN Found in fields, forests, 
forest-brush, and forest-
field 

Suitable habitat may occur 
within project area. 

Keeled earless 
lizard 

Holbrookia propinqua NA SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat does not 
occur within project area. 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata 
lacerate 

NA SGCN Open prairie-brushland, 
free of vegetation or 
obstructions; Edwards 
Plateau. 

Suitable habitat may occur 
within project area. 

Slender glass 
lizard 

Ophisaurus attenuatus NA SGCN Wooded areas, dry 
grasslands, sand prairies, 
oak savannahs, pine 
barrens, and oil fields. 

Suitable habitat may occur 
within project area. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

NA SGCN Rocky desert flats, areas 
with sparse vegetation or 
mesquite-prickly pear 
associations, and uplands 
of central Texas Edwards 
Plateau. 

Suitable habitat may occur 
within project area. 

Texas horned 
lizard 

Phrynosoma cornutum NA T Open, arid, and semi-arid 
regions with sparse 
vegetation, including grass, 
cactus, scattered brush, or 
scrubby trees. 

Suitable habitat may occur 
within project area. 

Texas tortoise Gopherus berlandieri  NA T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided when 
inactive occupies shallow 
depressions at base of 
bush or cactus.  

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Timber 
rattlesnake 

Crotalus horridus NA T Swamps, floodplains, 
upland pine and deciduous 
woodland, riparian zones, 
abandoned farmland. 
Limestone bluffs, sandy 
soil, or black clay. Prefers 
dense ground cover (i.e., 
grapevines, palmetto). 

Suitable habitat may occur 
within project area. 

Western box 
turtle 

Terrapene ornata NA SGCN Prairie grassland, pasture, 
fields, sandhills, and open 
woodland, prefer sandy 
soils. Sometimes enter 
slow, shallow streams and 
creek pools. Burrow into 
soil or may use burrows 
made by other species. 

Suitable habitat may occur 
within project area. 

Western 
hognose snake 

Heterodon nasicus NA SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, bajadas, 
semi-agricultural areas 
(but not intensively 
cultivated), and margins of 
irrigation ditches. Also, 
thornscrub woodlands and 
chaparral thickets. Seems 
to prefer sandy and loamy 
soils. Periods of inactivity 
are spent burrowed in the 
soil or in existing burrows. 

Suitable habitat may occur 
within project area. 

T = Threatened 
E = Endangered 
PT = Proposed Threatened 
C = Candidate 
DL = Delisted 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 
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Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 
Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas8 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

The background literature review identified nine previously recorded archaeological sites intersecting or 
immediately adjacent (within 300 feet) to the project area. Three sites consist of prehistoric lithic 
artifact scatters of undetermined NRHP eligibility (THC 2019). Three sites consist of two prehistoric lithic 
artifact scatters and one prehistoric campsite determined ineligible for listing in the NRHP. Three historic 
sites of undetermined NRHP eligibility intersect or are immediately adjacent to the project area 
(THC 2019). In addition, the review identified 55 potentially historic-age buildings intersecting or 
immediately adjacent to the project area. No cemeteries, historical markers, or NRHP properties are 
known to be near the project. 

The model used assessed unrecorded archaeological site potential within the project area to include low 
to high potential zones, ranging from 5 percent to 85 percent likelihood for the landform crossed to 
contain significant unidentified archaeological resources. The areas with greatest archaeological 
probability are located near the nine previously documented archaeological sites and the landforms 
adjacent to existing drainages. 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 103. Based on 
the results of the background review, SWCA recommends that a structured cultural resources survey of 
the final design plan be performed to accurately assess the presence and significance of identified and 
unrecorded cultural resources within its boundaries. 

Table 5.2.23-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Campsite Prehistoric Ineligible Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Ineligible Adjacent 

Archaeological Site Lithic Artifact Scatter Prehistoric Undetermined Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Undetermined Intersect 

Archaeological Site Lithic Artifact Scatter Prehistoric Undetermined Intersect 

 
8 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 Water Code 

District, soil and water conservation district, county or municipal improvement district, regional planning commission, council 
of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Farmstead Historic Undetermined Intersect 

Archaeological Site Structural Feature Historic Undetermined Adjacent 

Archaeological Site Artifact Scatter Historic Undetermined Adjacent 

None 25 Buildings Historic None Intersect 

None  30 Buildings Historic None Adjacent 

ASSESSMENT SCORE TOTAL: 103.0 

5.2.23.4 Engineering and Costing 
The groundwater project will be developed by constructing 10 new wells, installing a pipeline collection 
system, and a 6 mgd WTP at the new well field for chlorine disinfection and iron/manganese removal. 
The treated water will be conveyed with a new shared pipeline parallel to the existing SSLGC Pipeline. In 
addition to the treated groundwater from the proposed well field, the pipeline is sized to convey yield 
from the CVLGC. The costs are shared between the three projects. 

The SSLGC Carrizo-Wilcox expansion is planned to provide an additional 6,000 acft/yr above the 
currently permitted 19,362 acft/yr. When completed, this Regional Carrizo project is to yield 
25,362 acft/yr. The major facilities required for this strategy include the following: 

 Wells; 

 Well field collection pipeline(s); 

 Water treatment plant; and 

 SSLGC Parallel Pipeline/Pump Station. 

The Guadalupe County wells in the Carrizo Aquifer were assumed to be 800 feet deep because they are 
located updip of the existing wells and have a rated capacity of 500 gpm. The wells in the Wilcox aquifer 
are assumed to have a depth of 1,600 feet for costing purposes. The WTP and pump station will be 
placed at the proposed intersection of the Cibolo Valley Carrizo project. Power costs for conveyance of 
the additional 6,000 acft/yr associated with the SSLGC Carrizo-Wilcox expansion were an equivalent 
portion of the total shared pipeline and pump station costs. 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 
Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 
procedures and method for calculating unit costs. The overall project costs are estimated at 
$75,542,283,000. Accounting for debt service, O&M, and pumping energy, annual cost is estimated at 
$7,239,000 and the annual unit cost of additional firm supply is about $1,207/acft ($3.70/kgal; Table 
5.2.23-3). 
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Table 5.2.23-3 Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Primary Pump Station (17.9 mgd) $3,351,000  

Shared Transmission Pipeline $21,089,000  

Transmission Pump Station(s) and Storage Tank(s) $1,846,000  

Well Fields (Wells, Pumps, and Piping) $11,453,000  

WTP (6 mgd) $15,688,000  

TOTAL COST OF FACILITIES $53,427,000  
  

 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$17,645,000  

Environmental and Archaeology Studies and Mitigation $1,420,000  

Land Acquisition and Surveying (549 acres) $1,028,000  

Interest During Construction (3% for 1 year with a 0.5% return on investment) $2,022,000  

TOTAL COST OF PROJECT $75,542,000  
  

 

ANNUAL COST 
 

Debt Service (3.5 percent, 20 years) $5,315,000  

O&M 
 

Pipeline, Wells, and Storage Tanks (1% of Cost of Facilities) $325,000  

Intakes and Pump Stations (2.5% of Cost of Facilities) $130,000  

WTP $1,160,000  

Pumping Energy Costs (3,861,179 kWh at 0.08 $/kWh) $309,000  

TOTAL ANNUAL COST $7,239,000  
  

 

Available Project Yield (acft/yr) 6,000  

Annual Cost of Water ($ per acft) $1,207  

Annual Cost of Water After Debt Service ($ per acft) $321  

Annual Cost of Water ($ per 1,000 gallons) $3.70  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.98  

Based on a Peaking Factor of 1.25. 



South Central Texas Regional Water Planning Group | SSLGC EXPANDED CARRIZO PROJECT 

BLACK & VEATCH | SSLGC Expanded Carrizo Project 5.2.23-18 
 

5.2.23.5 Implementation Considerations 
Implementation of the SSLGC Expanded Carrizo Project could involve limited conflicts with other Water 
Management Strategies under consideration, including the Wells Ranch Carrizo project, since both 
strategies would operate in common groundwater conservation districts. 

Implementation of the SSLGC Expanded Carrizo Project may include the following considerations: 

 Obtaining all required permits for the project; and 

 Detailed feasibility evaluation, including test drilling and aquifer and water quality testing, 
followed with more detailed groundwater modeling to confirm results of this preliminary 
evaluation. 

 Impact on the following: 

● Endangered and threatened wildlife species; 

● Water levels in the aquifer; 

● Baseflow in streams; and 

● Wetlands. 

 Competition with others in the area for groundwater; and 

 Regulations by the Guadalupe County GCD, including the renewal of pumping permits at 5 year 
intervals. 

Reliability 
Water from these sources is considered to be reliable based on available hydrogeologic information 
from the existing nearby wells. Supply is considered to be medium because of the potential of differing 
well productivity and water quality, potential impacts to natural resources and Carrizo Aquifer user 
competition (reliability score = 4). 
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5.2.24 SSLGC Expanded Brackish Wilcox Project 

5.2.24.1 Description of Water Management Strategy 
SSLGC is planning an expansion of their wellfield in the Brackish Wilcox Aquifer in Gonzales County. The 
expansion consists of seven new wells, each with a peak flow capacity of 800 gpm. The brackish Wilcox 
well field will provide a total of 5,000 acft/yr of supply. 

Raw water from the Wilcox has a TDS of approximately 1,500 mg/L. Currently at the Gonzales wellfield, 
SSLGC has a permit for 19,363 acft/yr of water from the Carrizo, which has a TDS of approximately 
300 mg/L. SSLGC will blend the raw Carrizo water with the raw brackish Wilcox water and treat the 
blended water at the existing WTP. The current WTP is to be expanded from 35 mgd to 40 mgd to 
handle the new capacity from the Gonzales well field. The treated yield will be transferred to the 
distribution system via the existing SSLGC pipeline. Figure 5.2.24-1 illustrates the existing Schertz-Seguin 
Water Supply Project system. 

 
Figure 5.2.24-1 SSLGC Expanded Brackish Wilcox Project Location 

 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning 
purposes only as it relates to planning-level cost 
estimates. The locations shown on the map are 
conceptual in nature and are not meant to 
represent actual locations of facilities. Facilities 
sitings are subject to studies, designs, 
engineering, and/or contract negotiations to be 
determined by the project’s sponsor at a later 
date. 
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5.2.24.2 Available Yield 
The proposed wells are in the confined part of the Wilcox Aquifer and are approximately 12 miles 
downdip of the outcrop. Hydrogeologic maps of the aquifer in this area suggest that wells would be 
capable of producing in excess of 800 gpm and would range in depth from 1,800 to 2,400 feet. 

Groundwater supply projects in Gonzales County are subject to groundwater production, well spacing, 
and groundwater export rules of the GCUWCD. The MAG for the Carrizo-Wilcox Aquifer in Gonzales 
County varies between 81,653 and 86,055 acft/yr over the 50-year planning horizon1. The GCUWCD 
currently has 104,486 acft/yr permitted from the Carrizo-Wilcox Aquifer2, which may indicate a yield 
limitation by the MAG. However, recent legislation has been passed that addresses the permitting of 
brackish groundwater by groundwater districts. This legislation authorizes a groundwater conservation 
district over any part of a designated brackish groundwater production zone to adopt rules to govern 
the issuance of permits for the withdrawal of brackish groundwater. It is unknown at this time how the 
GCUWCD will address brackish groundwater permitting in the future. This WMS has a firm yield of 5,000 
acft/yr and is planned for implementation beginning in the 2040 decade. 

5.2.24.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project area occurs in the Blackland Prairie and Post Oak Savannah ecoregions. As mapped by 
TPWD3; the project area is primarily grassland and savannah with some wooded areas along streams. 
The predominant vegetation communities are disturbance/tame grassland, savannah grassland, and 
agriculture.  

Based on TPWD vegetation mapping, the project may have the potential to impact 164 acres of 
agricultural resources, including 41 acres mapped as row crops and 123 acres mapped as 
tame/disturbance grassland which may include pasture areas used for grazing or hay production. 

The proposed well field expansion would result in conversion of land use from undeveloped vegetation 
or agricultural lands (mostly open fields) to small areas of industrial use. 

 
1 Wade, S.C. 2017. GAM Run 17-027 MAG: Modeled Available Groundwater for the Carrizo-Wilcox, Queen City, 

Sparta, and Yegua-Jackson Aquifers in Groundwater Management Area 13: Texas Water Development Board. 
https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR17-027_MAG.pdf?d=19840.414999998757. 

2 Wade, S.C. 2017. GAM Run 17-027 MAG: Modeled Available Groundwater for the Carrizo-Wilcox, Queen City, 
Sparta, and Yegua-Jackson Aquifers in Groundwater Management Area 13: Texas Water Development Board. 

3 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/ 

 

https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR17-027_MAG.pdf?d=19840.414999998757
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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Aquatic Resources 
The project area contains mapped intermittent streams and several unnamed tributaries. The Texas 
Integrated Report of 303(d)-listed water bodies4 identifies the water bodies or segments in Texas that 
do not meet assigned water quality standards. The well field project area does not contain listed water 
bodies. The project area does not contain ecologically significant stream segments as designated by 
TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Well field facilities can 
typically be sited to avoid impacts to waters of the United States, including wetlands. Since the project 
would rely on existing pipeline, environmental impacts from the pipeline component should be limited 
to ongoing maintenance activities. 

Threatened, Endangered, and Species of Concern 
Table 5.2.24-1 provides a summary of threatened, endangered and candidate species and species of 
concern that have potential to occur in Guadalupe and Gonzales Counties. 5,6,7,8  Suitable habitat does 
not occur for any of the federally-listed species. 

Suitable habitat may occur for the state-listed threatened species such as white-tailed hawk (Buteo 
albicaudatus), Texas horned lizard (Phrynosoma cornutum), Texas tortoise (Gopherus berlandieri), and 
timber rattlesnake (Crotalus horridus). 

There is potential for suitable habitat for numerous wildlife species designated by TPWD as SGCN, 
including American bumblebee (Bombus pensylvanicus), Strecker’s chorus frog (Pseudacris streckeri), 
Woodhouse’s toad (Anaxyrus woodhousii), western burrowing owl (Athene cunicularia hypugaea), 
American badger (Taxidea taxus), thirteen-lined ground squirrel (Ictidomys tridecemlineatus), eastern 
spotted skunk (Spilogale putorius), and plains spotted skunk (Spilogale putorius interrupta). In addition, 
SGCN bat species may utilize structures and could therefore occur in developed areas. The SGCN list also 
includes numerous plant species, including many for which detailed habitat requirements have not been 
developed by TPWD. SGCN species do not have formal protected status but are being monitored by 
TPWD. 

Since the project would not affect federally listed threatened or endangered species, consultation with 
the USFWS would not be required. Site-specific field surveys would be required to determine the quality 

 
4 Texas Commission on Environmental Quality. 2015. 2014 Texas Integrated Report of Surface Water Quality for 

the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir. 

5 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Guadalupe County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
6 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Guadalupe County. https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources. 
7 Texas Parks and Wildlife Department (TPWD). 2019. Annotated County Lists of Rare Species – Gonzales County. 
Last Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
8 U.S. Fish and Wildlife Service (USFWS). 2019. Information for Planning and Consultation (IPaC) Resource List – 
Gonzales County. https://ecos.fws.gov/ipac/location/THAN4LUF6JGQ3FAWPQMXZQPATA/resources. 

 

https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/QVIBPJWUHBAAFNOCI4UCN5RVEI/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/THAN4LUF6JGQ3FAWPQMXZQPATA/resources
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of habitat for state-listed species. Coordination with TPWD may be required to mitigate species impacts. 
If TWDB funding/financing will be used for the project, formal coordination with TPWD will likely be 
required to obtain their recommendations on minimizing impacts to protected species and sensitive 
habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 
relocate any protected species that occur in the project area. 

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 

Table 5.2.24-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for SSLGC Expanded Brackish Wilcox Project, Guadalupe and Gonzales Counties, Texas 

SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Strecker’s 
chorus frog 

Pseudacris streckeri NA SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Suitable habitat may occur in 
project area. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled subterranean 
caverns along 6 miles of 
the San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii NA SGCN May use a variety of 
habitat types up to 5,000 
feet elevation. 

Suitable habitat may occur in 
project area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Black rail Laterallus jamaicensis NA SGCN Salt, brackish, and 
freshwater marshes, pond 
borders, wet meadows, 
and grassy swamps; nests 
in or along edge of marsh. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Franklin’s gull Leucophaeus pipixcan NA SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within braided 
streams, rivers; also 
known to nest on 
manmade structures 
(inland beaches, WWTPs, 
gravel mines, etc.). 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Mountain 
plover 

Charadrius montanus NA SGCN Nests in shortgrass prairie, 
feeds in shortgrass fields 
and bare (e.g., plowed) 
soil. 

Suitable habitat unlikely to 
occur within project area; 
may fly over during 
migration. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or mudflats. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, especially 
near coastal inlets, 
estuaries, and bays. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Reddish egret Egretta rufescens NA SGCN Brackish marshes, shallow 
salt ponds, and tidal flats 
along Texas Gulf Coast; 
nests on dry coastal 
islands. 

Project is outside of the 
expected range of this 
species. 

Swallow-
tailed kite 

Elanoides forficatus NA SGCN Lowland forest, especially 
swampy areas, ranges to 
open woodland; marshes, 
along rivers, lakes, and 
ponds. Nests high in tall 
trees in clearing or on 
forest woodland edge, 
usually pine, cypress, or 
deciduous trees. 

Suitable habitat does not 
occur in project area; may fly 
over during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

NA SGCN Open grasslands and 
savannahs may use open 
areas such as vacant lots, 
nests, and roosts in 
abandoned burrows. 

Suitable habitat may occur in 
project area. 

White-faced 
ibis 

Plegadis chihi NA T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to near-
coastal rockeries. 

Suitable habitat does not 
occur in project area; may fly 
over during migration. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

White-tailed 
hawk 

Buteo albicaudatus NA T Near coast on prairies, 
cordgrass flats, and scrub-
live oak; further inland on 
prairies, mesquite and oak 
savannahs, and mixed 
savannah-chaparral. 

Suitable habitat may occur in 
project area. 

Whooping 
crane 

Grus americana E E Potential migrant via 
plains throughout most of 
state to coast; winters in 
coastal marshes of 
Aransas, Calhoun, and 
Refugio counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems [during 
migration]. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Wood stork Mycteria americana NA T Forages in prairie ponds, 
flooded pastures or fields, 
ditches, and other shallow 
standing water. No 
breeding records in Texas 
since 1960.  

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Zone-tailed 
hawk 

Buteo albonotatus NA T Often near watercourses 
in arid open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Fish 

American eel Anguila rostrata NA SGCN Coastal waterways below 
reservoirs.  

Suitable habitat does not 
occur within project area. 

Fountain 
darter 

Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and spring-
fed streams with dense 
beds of aquatic plants. 

Project is outside of the 
expected range of this 
species 

Guadalupe 
bass 

Micropterus treculii NA SGCN  Perennial streams of the 
Edwards Plateau region. 

Suitable habitat does not 
occur within project area. 

Guadalupe 
darter 

Percina apristis NA SGCN Over gravel or gravel and 
sand raceways of large 
rivers and streams. 

Suitable habitat does not 
occur within project area. 

Plateau shiner Cyprinella lepida NA SGCN Edwards Plateau portion 
of the Nueces basin; cool, 
clear, spring-fed 
headwater creeks. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

River darter Percina shumardi NA SGCN Eastern streams, including 
the Red southward to the 
Neches; a disjunct 
population in the 
Guadalupe and San 
Antonio River systems 
east of the Balcones 
Escarpment.  

Suitable habitat does not 
occur within project area. 

Texas shiner Notropis amabilis NA SGCN Streams within the 
Edwards Plateau; rocky or 
sandy runs or pools. 

Project is outside the 
expected range of this 
species. 

Insects 

American 
bumblebee 

Bombus pensylvanicus NA SGCN Meadows, parks, gardens, 
forests, and open fields. 

Suitable habitat may occur in 
the project area.  

No accepted 
common 
name 

Bombus variabilis NA SGCN Parasite on other 
bumblebee species. 

Suitable habitat may occur in 
the project area. 

No accepted 
common 
name 

Melanoplus alexanderi NA SGCN Primarily in open oak or 
pine/oak savannah type 
habitats with fine grain 
loamy sand to sandy loam 
soils. 

Suitable habitat may occur 
within project area. 

Mammals 

American 
badger 

Taxidea taxus NA SGCN Prefer grasslands and 
open areas. 

Suitable habitat may occur 
within project area. 

Big brown bat Eptesicus fuscus NA SGCN Woodlands or wooded 
areas.  

Suitable habitat may occur 
within project area. 

Big free-tailed 
bat 

Nyctinomops macrotis NA SGCN Roost in high canyon walls 
but will use buildings. 

Suitable canyon habitat does 
not occur within project 
area; may use buildings. 

Black-tailed 
prairie dog 

Cynomys ludovicianus NA SGCN Short, flat, dry grasslands 
with sparse vegetation. 

Project is outside the 
expected range of this 
species. 

Cave myotis 
bat 

Myotis velifer NA SGCN Cave-dwelling, roost in 
rock crevices, carports, 
bridges, old buildings, and 
abandoned cliff swallow 
nests; hibernate in 
limestone caves of 
Edwards Plateau. 

Suitable cave habitat does 
not occur within project 
area; may use 
buildings/structures. 

Eastern red 
bat 

Lasiurus borealis NA SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Eastern 
spotted skunk 

Spilogale putorius NA SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges, 
and woodlands. Prefer 
wooded, brushy areas; 
tallgrass prairies.  

Suitable habitat may occur 
within project area. 

Hoary bat Lasiurus cinereus NA SGCN Forests and woods in east 
and central Texas.  

Suitable habitat may occur 
within project area. 

Long-tailed 
weasel 

Mustela frenata NA SGCN Usually close to water; 
rocky desert shrub, forest 
edges, brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

Suitable habitat may occur 
within project area. 

Mexican free-
tailed bat 

Tadarida brasiliensis NA SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found in 
all habitats. 

Suitable cave habitat does 
not occur within project 
area; may use 
buildings/structures. 

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

NA SGCN Riparian forest in Texas; 
roost in mines, large 
crevices, and caves. 

Suitable habitat does not 
occur in project area. 

Mink Neovison vison NA SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Low potential for suitable 
habitat to occur within 
project area. 

Mountain lion Puma concolor NA SGCN Use wide range of 
habitats, especially rocky 
areas, canyons, riparian 
zones, and dense brush. 

Low potential to occur 
within project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

NA NA Wide range of habitats; 
prefers tallgrass prairie 
and wooded, brushy 
areas. 

Suitable habitat may occur 
within project area. 

Southern 
short-tailed 
shrew 

Blarina carolinensis NA SGCN Wooded and brushy areas; 
prefers fallen logs and 
abundant lead litter.  

Suitable habitat may occur 
within project area. 

Swamp rabbit Sylvilagus aquaticus NA SGCN Found near water in fallen 
trees, thickets, and 
stumps. 

Suitable habitat does not 
occur within project area. 

Thirteen-lined 
ground 
squirrel 

Ictidomys 
tridecemlineatus 

NA SGCN Prefer short-grass prairies; 
also occur in pastures and 
along fencerows. Excavate 
burrows or use 
abandoned pocket gopher 
or prairie dog burrows.  

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Tricolored bat Perimyotis subflavus NA SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat does not 
occur within project area. 

Western hog-
nosed skunk 

Conepatus leuconotus NA SGCN Deserts, woodlands, and 
grasslands; common in 
rocky canyon country. 

Suitable habitat unlikely to 
occur within project area. 

Western 
spotted skunk 

Spilogale gracilis NA SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may occur 
within project area. 

White-nosed 
coati 

Nasua narica NA T Canyons, riparian 
corridors, and woodlands. 

Project area is outside the 
expected range of this 
species. 

Mollusks 

False spike Fusconaia mitchelli NA T Medium to large rivers; 
present in Guadalupe, 
Colorado, Brazos river 
basins. 

Suitable habitat may occur in 
streams; no impacts 
expected.  

Golden orb Cyclonaias aurea C T Sand and gravel in some 
locations and mud at 
others; found in lentic and 
lotic; Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces River 
basins.  

Suitable habitat may occur in 
streams; no impacts 
expected. 

No accepted 
common 
name 

Cyclonaias necki NA NA Guadalupe River basin; 
moderate to large streams 
with flowing water. 

Suitable habitat may occur in 
streams; no impacts 
expected. 

Plants 

Awnless 
leastdaisy 

Chaetopappa imberbis NA SGCN Endemic to sandy regions 
of southern and south-
central Texas. 

Suitable habitat may occur 
within project area. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone in 
oak juniper woodlands 
and associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, Brackett, 
or Speck over Edwards, 
Glen Rose, and Walnut 
geologic formations. 

Suitable habitat does not 
occur within project area. 

Bristle 
nailwort 

Paronychia setacea NA SGCN Endemic to eastern south 
central Texas, occurring in 
sandy soils. 

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Buckley's 
spiderwort 

Tradescantia buckleyi NA SGCN Occurs on sandy loam or 
clay soils in grasslands or 
shrublands underlain by 
the Beaumont Formation. 

The project area is outside 
the expected range of this 
species. 

Buckley 
tridens 

Tridens buckleyanus NA SGCN Juniper-oak woodlands on 
rocky limestone slopes. 

Suitable habitat does not 
occur within project area. 

Crestless 
onion 

Allium canadense var. 
ecristatum 

NA SGCN Occurs on poorly drained 
sites on sandy substrates 
within coastal prairies of 
the Coastal Bend area. 

Suitable habitat does not 
occur within project area. 

Drummond's 
rushpea 

Caesalpinia 
drummondii 

NA SGCN Open areas on sandy clay. Suitable habitat may occur 
within project area. 

Elmendorf’s 
onion 

Allium elmendorfii NA SGCN Grassland openings in oak 
woodlands on deep, loose, 
well-drained sands; to the 
north it occurs in post oak-
black hickory-live oak 
woodlands over Queen 
City and similar Eocene 
formations. 

Suitable habitat may occur 
within project area. 

Engelmann’s 
bladderpod 

Physaria engelmannii NA SGCN Grasslands and calcareous 
rock outcrops along the 
eastern edge of the 
Edwards Plateau, ranging 
as far north as the Red 
River. 

Suitable habitat does not 
occur within project area. 

Florida 
pinkroot 

Spigelia texana NA SGCN Woodlands on loamy soils. Suitable habitat may occur 
within project area. 

Heartleaf 
evening 
primrose 

Oenothera cordata NA SGCN Post oak woodlands on 
sandy soils on the coastal 
plain. 

Suitable habitat does not 
occur within project area. 

Heller’s 
marbleseed 

Omosmodium helleri NA SGCN Loamy calcareous soils in 
oak-juniper woodlands on 
rocky limestone slopes, 
often in more mesic 
portions of canyons. 

Suitable habitat does not 
occur within project area. 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

NA SGCN Mostly in bluestem-grama 
grasslands associated with 
plateau live oak 
woodlands on shallow to 
moderately deep clays and 
clay loams over limestone 
on rolling uplands, also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Suitable habitat does not 
occur within project area. 
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COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Low spurge Euphorbia peplidion NA SGCN Occurs in a variety of 
vernally-moist situations 
in a number of natural 
regions. 

Suitable habitat may occur 
within project area. 

Lundell's 
whitlow-wort 

Paronychia 
lundellorum 

NA SGCN The Sand Sheet of eastern 
South Texas, in tight sandy 
soils over saline clay on 
microhighs within salty 
prairie grasslands, and in 
upper portions of saline 
flats surrounding short 
drainages and brackish 
basins typical of the South 
Texas Sand Sheet. 

The project area is outside 
the expected range of this 
species. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

NA SGCN Mostly on clay prairies of 
the coastal plain of central 
and south Texas. 

Suitable habitat may occur 
within project area. 

Parks 
jointweed 

Polygonella parksii NA SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in Post 
Oak Savannah landscapes 
over the Carrizo and 
Sparta formations; also 
occurs in early 
successional grasslands, 
along rights-of-way, and 
on mechanically disturbed 
areas. 

Suitable habitat may occur 
within project area. 

Plateau 
milkvine 

Matelea edwardsensis NA SGCN Various types of juniper-
oak and oak-juniper 
woodlands. 

Suitable habitat does not 
occur within project area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

NA SGCN Disturbed or open areas in 
grasslands and post oak 
woodlands on deep sands 
derived from the Carrizo 
Sand and similar Eocene 
formations. 

Suitable habitat may occur 
within project area. 

Sayersville 
blue eyes 

Nemophila sayersensis NA SGCN Forest/woodland, 
sand/dune, savannah, 
woodland – hardwood; 
sandy, nutrient-poor soils; 
growing with willow, post 
oak, pecan, and elm in 
very sandy soil along a 
creek. 

Suitable habitat may occur 
within project area. 

South Texas 
spikesedge 

Eleocharis 
austrotexana 

NA SGCN Wetlands on the coastal 
plain. 

Suitable habitat unlikely to 
occur within project area. 
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Texas 
amorpha 

Amorpha roemeriana NA SGCN Juniper-oak woodlands or 
shrublands on rocky 
limestone slopes, 
sometimes on dry shelves 
above creeks. 

Suitable habitat does not 
occur within project area. 

Texas 
beebalm 

Monarda viridissima NA SGCN Endemic perennial herb of 
the Carrizo Sands; deep, 
well-drained sandy soils in 
openings of post oak 
woodlands. 

Suitable habitat may occur 
within project area. 

Texas milk 
vetch 

Astragalus reflexus NA SGCN Grasslands, prairies, and 
roadsides on calcareous 
and clay substrates. 

Suitable habitat may occur 
within project area. 

Texas 
peachbush 

Prunus texana NA SGCN Occurs at scattered sites in 
various well drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0 to 200 meter elevation. 

Suitable habitat may occur 
within project area. 

Texas 
sandmint 

Rhododon ciliatus NA SGCN Open sandy areas in the 
Post Oak Belt of east-
central Texas. 

Suitable habitat may occur 
within project area. 

Texas tauschia Tauschia texana NA SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river and 
stream terraces. 

Suitable habitat may occur 
within project area. 

Topeka 
purple-
coneflower 

Echinacea atrorubens NA SGCN Occurring mostly in 
tallgrass prairie of the 
southern Great Plains, in 
blackland prairies but also 
in a variety of other sites 
like limestone hillsides. 

Suitable habitat may occur 
within project area. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

NA SGCN Sandy soils of Rio Grande 
plains. 

Low likelihood of suitable 
within project area. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

NA SGCN Riparian zones, wetlands, 
pond margins, wet 
meadows. 

Low likelihood of suitable 
within project area. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

NA NA Inland natural rivers, 
swamps, marshes, coastal 
marshes, and manmade 
impoundments. 

Suitable habitat does not 
occur within project area. 

Cagle’s map 
turtle 

Graptemys caglei NA T Shallow water with gravel 
or cobble bottom and 
swift to moderate flow; 
Guadalupe River System. 

Suitable habitat does not 
occur within project area. 
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Eastern box 
turtle 

Terrapene carolina NA SGCN Found in fields, forests, 
forest-brush, and forest-
field. 

Suitable habitat may occur 
within project area. 

Keeled earless 
lizard 

Holbrookia propinqua NA SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat does not 
occur within project area. 

Northern 
spot-tailed 
earless lizard 

Holbrookia lacerata 
lacerate 

NA SGCN Open prairie-brushland, 
free of vegetation or 
obstructions; Edwards 
Plateau 

Suitable habitat may occur 
within project area. 

Slender glass 
lizard 

Ophisaurus attenuatus NA SGCN Wooded areas, dry 
grasslands, sand prairies, 
oak savannahs, pine 
barrens, and oil fields. 

Suitable habitat may occur 
within project area. 

Southern 
spot-tailed 
earless lizard 

Holbrookia lacerata 
subcaudalis 

NA SGCN Rocky desert flats, areas 
with sparse vegetation or 
mesquite-prickly pear 
associations, and uplands 
of central Texas Edwards 
Plateau. 

Suitable habitat may occur 
within project area. 

Texas horned 
lizard 

Phrynosoma cornutum NA T Open, arid, and semi-arid 
regions with sparse 
vegetation, including 
grass, cactus, scattered 
brush, or scrubby trees. 

Suitable habitat may occur 
within project area. 

Texas tortoise Gopherus berlandieri  NA T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided; when 
inactive occupies shallow 
depressions at base of 
bush or cactus.  

Suitable habitat may occur 
within project area. 

Timber 
rattlesnake 

Crotalus horridus NA T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, abandoned 
farmland. Limestone 
bluffs, sandy soil, or black 
clay. Prefers dense ground 
cover, i.e., grapevines, 
palmetto. 

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Western box 
turtle 

Terrapene ornata NA SGCN Prairie grassland, pasture, 
fields, sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter 
slow, shallow streams and 
creek pools. Burrow into 
soil or may use burrows 
made by other species. 

Suitable habitat may occur 
within project area. 

Western 
hognose 
snake 

Heterodon nasicus NA SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, bajadas, 
semi-agricultural areas 
(but not intensively 
cultivated), and margins of 
irrigation ditches. Also, 
thornscrub woodlands and 
chaparral thickets. Seems 
to prefer sandy and loamy 
soils. Periods of inactivity 
are spent burrowed in the 
soil or in existing burrows. 

Suitable habitat may occur 
within project area. 

T = Threatened 
E = Endangered 
PT = Proposed Threatened 
C = Candidate 
DL = Delisted 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 
Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas9 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

The background literature review identified one previously recorded archaeological site intersecting or 
immediately adjacent (within 300 feet) to the project area. The site consists of a historic farmstead of 
undetermined NRHP eligibility (THC 2019). In addition, the review identified two cemeteries and 
114 potentially historic-age buildings intersecting or immediately adjacent to the project area. No 
historical markers or NRHP properties are known to be near the project. 

 
9 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 

Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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The model used assessed, unrecorded archaeological site potential within the project area to include 
low to high potential zones, ranging from 4 percent to 58 percent likelihood for the landform crossed to 
contain significant unidentified archaeological resources. The areas with greatest archaeological 
probability are located near the one previously documented archaeological site and landforms adjacent 
to existing drainages. 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score for the project 
area as currently understood by SWCA is 138 (Table 5.2.24-2). Based on the results of the background 
review, a structured cultural resources survey of the final design plan is recommended to accurately 
assess the presence and significance of identified and unrecorded cultural resources within its 
boundaries. 

Table 5.2.24-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/ HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological Site Farmstead Historic Undetermined Intersect 

Cemetery Sandy Chapel Historic None Adjacent 

Cemetery Dewville Historic None Adjacent 

Historic Building 114 Buildings Historic None Intersect 

ASSESSMENT SCORE TOTAL:  137.5 

5.2.24.4 Engineering and Costing 
Brackish Wilcox wells located at the existing well site in Gonzales County were assumed to be 2,400 feet 
deep, with a peak capacity of 800 gpm. The TDS of the pumped water is expected to be 1,500 mg/L. The 
Brackish Groundwater will be blended with Carrizo Groundwater that has a TDS of 300 mg/L. The 
resulting blended water is estimated to have a TDS level of 450 mg/L before entering the WTP. Brackish 
Groundwater will be developed by constructing new public supply wells, installing a pipeline collection 
system, and expanding existing treatment facilities to include an additional 5 mgd. The project will 
include seven new wells. The treated effluent will be transferred using an existing SSLGC pipeline. 

The following major facilities for this strategy are: 

 Public supply wells; 

 Well field collection pipeline(s); and 

 WTP expansion. 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 
Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 
procedures and method for calculating unit costs. The overall project costs are estimated 
at $31,941,000. Accounting for debt service, O&M, and pumping energy, annual cost is estimated 
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at $3,316,000 and the annual unit cost of additional firm supply is about $663/acft ($2.03/kgal; Table 
5.2.24-3). 
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Table 5.2.24-3 Summary of Cost Estimate 

ITEM ESTIMATED COSTS 

Well Fields (wells, pumps, and piping) $13,995,000  

WTP Expansion (5 mgd) $8,535,000  

TOTAL COST OF FACILITIES $22,530,000  
  

 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$7,886,000  

Environmental and Archaeology Studies and Mitigation  $618,000  

Land Acquisition and Surveying (91 acres) $52,000  

Interest During Construction (3% for 1 year with a 0.5% return on investment) $855,000  

TOTAL COST OF PROJECT $31,941,000  
  

 

ANNUAL COST 
 

Debt Service (3.5 percent, 20 years) $2,247,000  

O&M 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $140,000  

WTP $597,000  

Pumping Energy Costs (3,636,631 kWh at 0.08 $/kWh) $291,000  

Purchase of Water (5,000 acft/yr at 8.15 $/acft) $41,000  

TOTAL ANNUAL COST $3,316,000  
  

 

Available Project Yield (acft/yr) 5,000  

Annual Cost of Water ($ per acft) $663  

Annual Cost of Water After Debt Service ($ per acft) $214  

Annual Cost of Water ($ per 1,000 gallons) $2.03  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.66  

Based on a Peaking Factor of 1.25. 
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5.2.24.5 Implementation Considerations 
This SSLGC Expanded Brackish Wilcox Project was evaluated in conformance with the existing rules of 
the GCUWCD. 

The development of groundwater in the Carrizo-Wilcox Aquifer in the South Texas Water Planning 
Region must address several issues. Implementation considerations associated with the SSLGC Expanded 
Brackish Wilcox Project may include the following: 

 Detailed feasibility evaluation, including test drilling and aquifer and water quality testing, 
followed with more detailed groundwater modeling to confirm results of this preliminary 
evaluation. This has been largely accomplished through the operation of the SSLGC well field 
since startup in October 2002; 

 Impact on the following: 

● Endangered and threatened wildlife species; 

● Water levels in the aquifer; 

● Baseflow in streams; and 

● Wetlands. 

 Competition with others in the area for groundwater; and 

 Regulations by the GCUWCD, including the renewal of pumping permits at 5 year intervals and 
potential new rules related to brackish groundwater permitting. 

Reliability 
Water from these sources is considered to be reliable based on existing nearby wells. Supply is 
considered to be medium because of the potential of differing well productivity and water quality, 
potential impacts to natural resources and Carrizo Aquifer user competition. Blending of Carrizo-Wilcox 
aquifer water is as reliable as the fresh water source (reliability score = 4). 
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5.2.25 NBU ASR Project 

5.2.25.1 Description of Water Management Strategy 
NBU has plans to firm up its existing water supply with the addition of an ASR project (utilizing dual-
purpose wells) to its water system1. NBU’s ASR strategy is designed to accomplish the following: 

 Provide a long-term supply during DOR,  

 Provide an opportunity to increase utilization of existing permits, which postpones acquisition of 
new water supplies, 

 Defer construction of a second WTP, 

 Meet seasonal demands when restrictions are imposed, 

 Meet demands at the ends of the distribution system, 

 Provide an emergency supply, 

 Minimize construction of new facilities, 

 Provide for efficient use of existing distribution system, and 

 Minimize environmental impacts.  

Like any ASR project, the purpose is to store water during times of plenty and to recover the water 
during times of shortage. NBU’s ASR project was designed to consider both the short-term and long-
term timeframes. For the short-term or annual cycle, water is stored during winter and spring and 
recovered during the summer. For the long-term or multi-year cycle, water is stored over several years 
or even decades to provide emergency supply during a major drought. 

The proposed ASR wells are located on property owned by NBU and the City of New Braunfels (City) in 
the saline potion of the Edwards Aquifer (Figure 5.2.25-1). 

 
1 New Braunfels Utilities, June 2018, 2018 Water Resources Plan, Executive Summary.  
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Figure 5.2.25-1 Approximate Location of NBU ASR Project 

5.2.25.2 Available Yield 
NBU obtains water from multiple sources, including surface water from the Guadalupe River, stored 
water contracts from Canyon Reservoir, and groundwater from the Edwards Aquifer. When NBU has 
excess treated water in its distribution system, that water will be injected via the proposed ASR wells for 
storage in the saline portion of the Edwards Aquifer. NBU will be able to recover the stored water for 
on-site re-disinfection treatment and distribution into its system.  

The project will consist of up to 10 dual-purpose wells for recharge and recovery. Each of the wells is 
anticipated to have a recovery capacity of about 694 gpm and a recharge capacity of about 347 gpm. 
The loss of ASR water is assumed to be zero for the purpose of this WMS modeling, but further study is 
recommended. 

The project will increase NBU’s firm supply incrementally by 10,818 acft/yr. The stored water volume of 
water within the aquifer will be 7,000 acft with an additional 7,000 acft buffer zone volume that would 
remain in the aquifer, resulting in a target storage volume of 14,000 acft. 

The NBU ASR Project is designed to work in conjunction with the Surface Water Treatment Plant 
expansion (Chapter 5.2.8), which is designed to provide increased capacity to treat water for storage in 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Siting of facilities are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor later. 
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the ASR project. This WMS has a firm yield of 10,818 acft/yr and is planned for implementation 
beginning in the 2020 decade. 

5.2.25.3 Environmental and Cultural Considerations  

Environmental Considerations 

Vegetation and Land Use 
The project area occurs in the Blackland Prairie ecoregion and is generally situated in and near the New 
Braunfels Regional Airport. The area appears to contain little woody vegetation. As mapped by TPWD,2 
dominant vegetation types in the project vicinity are disturbance/tame grassland, urban, and 
agricultural, with small areas mapped as mesquite shrubland. Since much of the existing land use is 
industrial, it is likely the area does not contain significant amounts of native vegetation. 

Based on TPWD vegetation mapping, the project may have the potential to impact 376 acres of 
agricultural resources, including 71 acres mapped as row crops and 305 acres mapped as 
tame/disturbance grassland which may include pasture areas used for grazing or hay production. 

Aquatic Resources 
Alligator Creek, an intermittent stream with associated floodplain, runs along the northeastern edge of 
the project area. The NWI mapping shows small areas (less than 10 acres) mapped as wetlands or 
ponds. The Texas Integrated Report of 303(d) listed water bodies3 identifies the water bodies or 
segments in Texas that do not meet assigned water quality standards. Alligator Creek is not classified as 
an impaired stream segment. Geronimo Creek, which occurs just downgradient to the southwest of the 
project area, is listed as impaired. The project area does not contain ecologically significant stream 
segments as designated by TPWD.  

The project will require an on-site delineation of streams, ponds, and wetlands. Well facilities can 
typically be sited to avoid impacts to waters of the United States, including wetlands. 

Threatened, Endangered, and Species of Concern 
Table 5.2.25-1 provides a summary of threatened, endangered, and candidate species and species of 
concern that may occur in Guadalupe County 4 5. Suitable habitat does not occur for any of the federally 
listed threatened or endangered species. 

 
2 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
3 Texas Commission on Environmental Quality. 2015. 2014 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir. 
4 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Guadalupe County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
5 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Hays County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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Because of the industrial nature of the project area, suitable habitat is not expected to occur for most 
state-listed species; however, there is potential suitable habitat for species that utilize open, sparsely 
vegetated areas, such as the state-threatened Texas horned lizard (Phrynosoma cornutum).  

There is low to moderate potential for suitable habitat for several wildlife species designated by TPWD 
as SGCN: Strecker’s chorus frog (Pseudacris streckeri), Woodhouse’s toad (Anaxyrus woodhousii), 
western burrowing owl (Athene cunicularia hypugaea), black-tailed prairie dog (Cynomys ludovicianus), 
thirteen-lined ground squirrel (Ictidomys tridecemlineatus), eastern spotted skunk (Spilogale putorius), 
plains spotted skunk (Spilogale putorius interrupta), western spotted skunk (Spilogale gracilis), and 
eastern box turtle (Terrepene carolina). In addition, several bat SGCN species may utilize structures and 
could, therefore, occur in developed areas. There is a low likelihood of occurrence of the SGCN plant 
species low spurge (Euphobia peplidion) and parks jointweed (Polygonella parksii). SGCN species do not 
have formal protected status but are being monitored by TPWD. 

Migratory birds may fly through the project area but are generally not expected to be impacted by well 
installation.  

Site-specific field surveys would be required to determine the quality of habitat and potential for 
impacts to state-listed species. Coordination with TPWD may be required to mitigate species impacts. If 
TWDB funding/financing will be used for the project, formal coordination with TPWD would likely be 
required to obtain its recommendations on minimizing impacts to protected species and sensitive 
habitats. If suitable habitat is present, TPWD may request preconstruction surveys to search for and 
relocate any protected species that occur in the project area.  

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
to avoid vegetation clearing during the general bird nesting season from March 15 to September 15. 
Although it is no longer on the federal endangered species list, the bald eagle is protected by the federal 
Bald and Golden Eagle Protection Act, which prohibits impacts to the eagles unless permitted by USFWS. 
Preconstruction surveys for active bird nests and presence of eagles are recommended. 

Table 5.2.25-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for NBU ASR Project; Guadalupe County, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Strecker’s 
chorus frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Low likelihood of suitable 
habitat in project vicinity. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled subterranean 
caverns along 6 miles of 
the San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 5,000 
feet elevation. 

Low likelihood of suitable 
habitat in project vicinity. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near rivers 
and large lakes; nests in 
tall trees or on cliffs near 
water.  

Suitable habitat does not 
occur in project area; 
may fly over during 
migration.  

Black rail Laterallus jamaicensis N/A SGCN Salt, brackish, and 
freshwater marshes; pond 
borders; wet meadows; 
and grassy swamps. Nests 
in or along edge of marsh. 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within braided 
streams, rivers; also know 
to nest on man-made 
structures (inland beaches, 
wastewater treatment 
plants, gravel mines, etc.). 

Unlikely to occur within 
project area; may fly over 
during migration.  

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass prairie, 
feeds in shortgrass fields 
and bare (e.g., plowed) 
soil. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or mudflats. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Reddish egret Egretta rufescens N/A SGCN Brackish marshes, shallow 
salt ponds, and tidal flats 
along Texas Gulf Coast; 
nests on dry coastal 
islands. 

Project is outside of the 
expected range of this 
species. 

Swallow-tailed 
kite 

Elanoides forficatus N/A SGCN Lowland forest, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds. Nests 
high in tall trees in clearing 
or on forest woodland 
edge, usually pine, cypress, 
or deciduous trees. 

Suitable habitat does not 
occur in project area; 
may fly over during 
migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use open 
areas such as vacant lots; 
nests and roosts in 
abandoned burrows. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration.  

White-faced 
ibis 

Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to near-
coastal rockeries. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Whooping 
crane 

Grus americana E E Potential migrant via plains 
throughout most of state 
to coast; winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
Counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems [during 
migration]. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Wood stork Mycteria americana N/A T Forages in prairie ponds, 
flooded pastures or fields, 
ditches, and other shallow 
standing water. No 
breeding records in Texas 
since 1960.  

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near watercourses in 
arid open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Fish 

American eel Anguila rostrata N/A SGCN Coastal waterways below 
reservoirs. 

Suitable habitat does not 
occur within project area. 

Fountain 
darter 

Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and spring-
fed streams with dense 
beds of aquatic plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe 
bass 

Micropterus treculii N/A SGCN  Perennial streams of the 
Edwards Plateau region. 

Suitable habitat does not 
occur within project area. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel and 
sand raceways of large 
rivers and streams. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Plateau shiner Cyprinella lepida N/A SGCN Edwards Plateau portion of 
the Nueces Basin; cool, 
clear, spring-fed 
headwater creeks. 

Suitable habitat does not 
occur within project area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky or 
sandy runs or pools. 

Suitable habitat does not 
occur within project area. 

Insects 

American 
bumblebee 

Bombus pensylvanicus N/A SGCN Meadows, parks, gardens, 
forests, and open fields. 

Suitable habitat may 
occur within project 
vicinity. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and open 
areas. 

Suitable habitat may 
occur within project 
vicinity. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat does not 
occur within project area. 

Big free-tailed 
bat 

Nyctinomops macrotis N/A SGCN Roost in high canyon walls, 
but will use buildings. 

Suitable natural habitat 
does not occur within 
project area; may use 
buildings. 

Black-tailed 
prairie dog 

Cynomys ludovicianus N/A SGCN Short, flat, dry grasslands 
with sparse vegetation. 

Not expected to occur 
within the project area. 

Cave myotis 
bat 

Myotis velifer N/A SGCN Cave-dwelling; also roost 
in rock crevices, carports, 
bridges, old buildings, and 
abandoned cliff swallow 
nests; hibernate in 
limestone caves of 
Edwards Plateau. 

Suitable natural habitat 
does not occur within 
project area; may use 
buildings/structures. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly through during 
migration. 

Eastern 
spotted skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges, 
and woodlands. Prefer 
wooded, brushy areas; 
tallgrass prairies.  

Suitable habitat may 
occur within project 
vicinity. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in east 
and central Texas.  

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, forest 
edges, brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

Suitable habitat does not 
occur within project area. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found in 
all habitats. 

Suitable cave habitat 
does not occur within 
project area; may use 
buildings/structures. 

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

N/A SGCN Riparian forest in Texas; 
roost in mines, large 
crevices, and caves. 

Not expected to occur in 
project area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Suitable habitat does not 
occur within project area. 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially rocky 
areas, canyons, riparian 
zones, and dense brush. 

Suitable habitat does not 
occur within project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Wide range of habitats; 
prefers tallgrass prairie 
and wooded, brushy areas. 

Suitable habitat may 
occur within project 
vicinity. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in fallen 
trees, thickets, and 
stumps. 

Suitable habitat does not 
occur within project area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A SGCN Prefer short-grass prairies; 
also occur in pastures and 
along fencerows. Excavate 
burrows or use abandoned 
pocket gopher or prairie 
dog burrows.  

Suitable habitat may 
occur within project 
vicinity. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat does not 
occur within project area. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, and 
grasslands; common in 
rocky canyon country. 

Suitable habitat does not 
occur within project area. 

Western 
spotted skunk 

Spilogale gracilis NA SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may 
occur within project 
vicinity. 

White-nosed 
coati 

Nasua narica NA T Canyons, riparian 
corridors, and woodlands. 

Suitable habitat does not 
occur within project area. 

Mollusks 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

False spike Fusconaia mitchelli N/A T Medium to large rivers; 
present in Guadalupe, 
Colorado, and Brazos River 
basins. 

Suitable habitat does not 
occur within project area. 

Golden orb Cyclonaias aurea C T Sand and gravel in some 
locations and mud at 
others; found in lentic and 
lotic; Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces River 
basins.  

Suitable habitat does not 
occur within project area. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large streams 
with flowing water. 

Suitable habitat does not 
occur within project area. 

Plants 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone in 
oak juniper woodlands and 
associated openings, on 
steep to moderate slopes 
and in canyon bottoms; 
known soils include 
Tarrant, Brackett, or Speck 
over Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Suitable habitat does not 
occur within project area. 

Buckley tridens Tridens buckleyanus N/A SGCN Juniper-oak woodlands on 
rocky limestone slopes. 

Suitable habitat does not 
occur within project area. 

Elmendorf’s 
onion 

Allium elmendorfii N/A SGCN Grassland openings in oak 
woodlands on deep, loose, 
well-drained sands; to the 
north it occurs in post oak-
black hickory-live oak 
woodlands over Queen 
City and similar Eocene 
formations. 

Suitable habitat does not 
occur within project area. 

Engelmann’s 
bladdpod 

Physaria engelmannii N/A SGCN Grasslands and calcareous 
rock outcrops along the 
eastern edge of the 
Edwards Plateau, ranging 
as far north as the Red 
River. 

Suitable habitat does not 
occur within project area. 

Heartleaf 
evening 
primrose 

Oenothera cordata N/A SGCN Post oak woodlands on 
sandy soils on the coastal 
plain. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils in 
oak-juniper woodlands on 
rocky limestone slopes, 
often in more mesic 
portions of canyons. 

Suitable habitat does not 
occur within project area. 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-grama 
grasslands associated with 
plateau live oak woodlands 
on shallow to moderately 
deep clays and clay loams 
over limestone on rolling 
uplands; also in partial 
shade of oak-juniper 
woodlands in gravelly soils 
on rocky limestone slopes. 

Suitable habitat does not 
occur within project area. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally moist habitats in a 
number of natural regions. 

Low likelihood of suitable 
habitat in project vicinity. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

N/A SGCN Mostly on clay prairies of 
the coastal plain of central 
and south Texas. 

Suitable habitat does not 
occur within project area. 

Parks 
jointweed 

Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in Post 
Oak Savannah landscapes 
over the Carrizo and 
Sparta formations; also 
occurs in early 
successional grasslands, 
along rights-of-way, and 
on mechanically disturbed 
areas. 

Low likelihood of suitable 
habitat in project vicinity. 

Plateau 
milkvine 

Matelea edwardsensis N/A SGCN Various types of juniper-
oak and oak-juniper 
woodlands. 

Suitable habitat does not 
occur within project area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open areas in 
grasslands and post oak 
woodlands on deep sands 
derived from the Carrizo 
Sand and similar Eocene 
formations. 

Suitable habitat does not 
occur within project area. 

South Texas 
spikesedge 

Eleocharis 
austrotexana 

N/A SGCN Wetlands on the coastal 
plain. 

Suitable habitat does not 
occur within project area. 

Texas amorpha Amorpha roemeriana N/A SGCN Juniper-oak woodlands or 
shrublands on rocky 
limestone slopes, 
sometimes on dry shelves 
above creeks. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial herb of 
the Carrizo Sands; deep, 
well-drained sandy soils in 
openings of post oak 
woodlands. 

Suitable habitat does not 
occur within project area. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

N/A SGCN Sandy soils of Rio Grande 
plains. 

Suitable habitat does not 
occur within project area. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Riparian zones, wetlands, 
pond margins, and wet 
meadows. 

Suitable habitat does not 
occur within project area. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

N/A NA Inland natural rivers, 
swamps, marshes, coastal 
marshes, and manmade 
impoundments. 

Suitable habitat does not 
occur within project area. 

Cagle’s map 
turtle 

Graptemys caglei N/A T Shallow water with gravel 
or cobble bottom and swift 
to moderate flow; 
Guadalupe River System. 

Suitable habitat does not 
occur within project area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and forest-
field. 

Low likelihood of suitable 
habitat in project vicinity. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat does not 
occur within project area. 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata 
lacerate 

N/A SGCN Open prairie-brushland, 
free of vegetation or 
obstructions; Edward’s 
Plateau. 

Suitable habitat may 
occur within project area. 

Slender glass 
lizard 

Ophisaurus 
attenuates 

N/A SGCN Wooded areas, dry 
grasslands, sand prairies, 
oak savannas, pine 
barrens, and oil fields. 

Suitable habitat does not 
occur within project area. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, areas 
with sparse vegetation or 
mesquite-prickly pear 
associations, and uplands 
of central Texas Edwards 
Plateau. 

Suitable habitat may 
occur within project area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid, and semi-arid 
regions with sparse 
vegetation, including grass, 
cactus, scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas tortoise Gopherus berlandieri  N/A T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided; when 
inactive, occupies shallow 
depressions at base of 
bush or cactus.  

Suitable habitat does not 
occur within project area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, pasture, 
fields, sandhills, and open 
woodland, prefer sandy 
soils. Sometimes enter 
slow, shallow streams and 
creek pools. Burrows into 
soil or may use burrows 
made by other species. 

Suitable habitat does not 
occur within project area. 

Western 
hognose snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, bajadas, 
semi-agricultural areas 
(but not intensively 
cultivated), and margins of 
irrigation ditches. Also, 
thornscrub woodlands and 
chaparral thickets. Seems 
to prefer sandy and loamy 
soils. Periods of inactivity 
are spent burrowed in the 
soil or in existing burrows. 

Suitable habitat does not 
occur within project area. 

T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
N/A = Not applicable 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC,the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 
project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas6 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

 
6 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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The background literature review identified no previously recorded archaeological sites intersecting or 
adjacent (within 300 feet) to the project area. The review did identify 20 potential historic-age buildings 
that intersect the approximate project area (Table 5.2.25-2). No potential cemeteries, historical markers, 
or NRHP properties are in or adjacent to the project area.  

The model used assessed overall unrecorded archaeological site potential within the project area to 
include low to high potential zones, ranging from 16 percent to 66 percent likelihood that the landform 
crossed contains significant unidentified archaeological resources. The greatest probability areas were 
designated adjacent to existing drainages and near the historic buildings and features.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 50. Based on the 
results of the background review, a structured cultural resources survey of the final design plan is 
recommended to accurately assess the presence and significance of identified and unrecorded cultural 
resources within its boundaries.  

Table 5.2.25-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC NRHP ELIGIBILITY LOCATION 

Historic Structure 20 Historic Structures Historic Undetermined Intersect 

ASSESSMENT SCORE TOTAL:  50.0 

5.2.25.4 Engineering and Costing 
Preliminary engineering and costing analyses have been performed using 2021 Regional Water Planning 
methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing procedures 
and methods for calculating unit costs. The costing procedures include all facilities required for water 
recharge, recovery, collection, and treatment. Water treatment would require standard chloramine 
disinfection to re-disinfect the water after recovery.  

Overall project costs are estimated at $39,198,000 (Table 5.2.25-3). Accounting for debt service, 
operations and maintenance, and pumping energy, annual cost is estimated at $5,001,000, and the 
annual unit cost of additional firm supply is about $462/acft ($1.42/kgal). External costs were obtained 
by NBU’s consultant, Arcadis, for nine new ASR wells (to be constructed after an initial demonstration 
ASR well) as the 2021 Uniform Costing Model could have underestimated the cost for an ASR well by as 
much as 50 percent.  

  



South Central Texas Regional Water Planning Group | NBU ASR PROJECT 

BLACK & VEATCH | NBU ASR Project 5.2.25-14 
 

Table 5.2.25-3 Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Well Fields (wells, pumps, and piping) $27,374,000  

Water Treatment Plant (9 mgd) $514,000  

TOTAL COST OF FACILITIES $27,888,000  
  

 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes and 35% for all other facilities) 

$9,761,000  

Environmental and Archaeology Studies and Mitigation  $463,000  

Interest During Construction (3% for 1 year with a 0.5% return on investment) $1,050,000  

TOTAL COST OF PROJECT $39,198,000  
  

 

ANNUAL COST 
 

Debt Service (3.5 percent, 20 years) $2,758,000  

Operation and Maintenance 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $274,000  

Water Treatment Plant $308,000  

Pumping Energy Costs (20,762,373 kWh at 0.08 $/kWh) $1,661,000  

TOTAL ANNUAL COST $5,001,000  
  

 

Available Project Yield (acft/yr) 10,818  

Annual Cost of Water ($ per acft) $462  

Annual Cost of Water After Debt Service ($ per acft) $207  

Annual Cost of Water ($ per 1,000 gallons) $1.42  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.64  

Based on a Peaking Factor of 1.0. 
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5.2.25.5 Implementation Considerations 
Implementation of the ASR strategy for NBU will require permits and approvals from the TCEQ and the 
EAA. Requirements by each agency are discussed as follows. 

 TCEQ:  

● An ASR well is authorized as a Class V injection well. Key requirements for permits to 
construct and operate a Class V injection well are mechanical integrity of the well, 
pollution control, demonstration of recoverability in the permitting process, and 
periodic reports.  

● Under recent legislation related to the Edwards Aquifer (Balcones Fault Zone), the 
source water for injection by an ASR well in NBU’s proposed project area can be blended 
water directly from NBU’s distribution system.  

● Under recent legislation, the run-of-the-river permits will no longer need to be amended 
for injection and recovery operations. 

 EAA:  

● NBU has an interlocal contract with EAA that provides the authorizations needed to 
implement the ASR project in measured phases.  

● NBU’s contractor(s) will obtain a construction permit for each individual ASR well based 
on the final design of the well, which must meet EAA’s standard requirements. 

Reliability 
Successful ASR development is highly reliable (reliability score = 5). It is normally possible to achieve 90-
95% recovery efficiency. Challenges to reliability include natural groundwater flow away from the ASR 
site and the associated drift of the storage bubble, thus reducing available supplies. Flat hydraulic 
gradients are not typical in Texas, especially in shallow aquifers. This migration of stored water is an 
important consideration in determining the reliability and viability of an ASR project. Also, since 
withdrawal of groundwater is a property right, competition with other nearby users could reduce the 
reliability of this water. One way to address the issue of other competing wells is to own the property 
rights over the storage bubble but that will drive up the strategy costs. If the water is recharged and 
recovered over a relatively short period (e.g., one year), the likelihood of reduced reliability is low. 
However, short-term ASR operations are highly dependent on the local aquifer hydrogeological features 
and that may impact reliability as well. 
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5.2.26 NBU Trinity Well Field Expansion 

5.2.26.1 Description of Water Management Strategy 
In the mid-2020 decade, NBU plans to expand upon the existing Trinity wellfield. The project includes 
drilling additional groundwater wells, expansion of the existing membrane treatment facility, and 
addition of a new ground storage tank and a new pump station to connect to the existing NBU 
distribution system (Figure 5.2.26-1). 

Figure 5.2.26-1 Trinity Well Field Expansion Project Location 

5.2.26.2 Available Yield 
The project will expand the well field from four wells to eight wells, and increase the supply of the Trinity 
wellfield from 3,360 acft/yr to 6,720 acft/yr. For purposes of this WMS, it is assumed that four wells are 
feasible and that each well has a peak capacity of 1.0 mgd, a depth of 620 feet. 

An assessment of groundwater availability consists of calculating a water balance of the Trinity Aquifer 
in Comal County between the supply, as determined from the MAG, and the estimated demands from 
current users. The MAG for the Trinity Aquifer in Comal County is 43,768 acft/yr for 2020 through 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Facilities sitings are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor later. 
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20701,2. This strategy is located within the boundaries of the Comal Trinity GCD, but because this is a 
new GCD, they have not implemented any type of permitting system at this time. Therefore, this 
strategy is not limited by the MAG or existing groundwater permits in Comal County. This information 
suggests that there is sufficient groundwater availability for this project. This WMS has a firm yield of 
3,360 acft/yr and is planned for implementation beginning in the 2030 decade. 

5.2.26.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project area occurs in the Edwards Plateau ecoregion and most of the project vicinity contains 
residential and commercial development. As mapped by TPWD,3 the dominant vegetation type in the 
project vicinity is urban, with Ashe juniper and mesquite shrubland/woodland communities to the 
southwest. Since the existing project land use is a well field, the project area likely does not contain 
significant amounts of native vegetation, although fields and woody vegetation occur nearby. 

Based on TPWD vegetation mapping, the project may would not affect agricultural resources mapped as 
row crops or areas mapped as tame/disturbance grassland that include pasture areas used for grazing or 
hay production. 

Aquatic Resources 
No streams are mapped in the project area. The NWI mapping shows small areas in the project vicinity, 
approximately 3 acres, mapped as wetlands or ponds. The Texas Integrated Report of 303(d)-listed 
water bodies4 identifies the water bodies or segments in Texas that do not meet assigned water quality 
standards. There are no streams within a mile of the project area listed as impaired. The project area 
does not contain ecologically significant stream segments as designated by TPWD. 

The project has a low likelihood of affecting wetlands. Well facilities can typically be sited to avoid 
impacts to waters of the United States, including wetlands. 

 
1 Bradley, R.G., and R. Boghici. 2018. GAM Run 16-033 MAG: Modeled Available Groundwater for the Aquifers in 

Groundwater Management Area 10: Texas Water Development Board. 
https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR16-033_MAG.pdf?d=19840.414999998757. 

2 Jones, I.C. 2017. GAM Run 16-023 MAG: Modeled Available Groundwater for the Aquifers in Groundwater 
Management Area 9: Texas Water Development Board. 
https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR16-023_MAG.pdf?d=19840.414999998757. 

3 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 

4 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir. 

 

https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR16-033_MAG.pdf?d=19840.414999998757
https://www.twdb.texas.gov/groundwater/docs/GAMruns/GR16-023_MAG.pdf?d=19840.414999998757
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/waterquality/assessment/14twqi/14txir
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Threatened, Endangered, and Species of Concern 
Table 5.2.26-1 provides a summary of threatened, endangered, and candidate species and species of 
concern that may occur in Comal County.5 6 Suitable habitat does not occur for any of the federally-
listed threatened or endangered species. 

Due to the existing development in and around the project area, suitable habitat is not expected to 
occur for most state-listed species; however, there is potentially suitable habitat in the project vicinity 
for species that utilize open fields and shrublands such as the state-threatened Texas horned lizard 
(Phrynosoma cornutum) and Texas tortoise (Gopherus berlandieri). 

There is low to moderate potential for suitable habitat in the project vicinity for several wildlife species 
designated by TPWD as SGCN, including western burrowing owl (Athene cunicularia hypugaea), 
American bumblebee (Bombus pensylvanicus), American badger (Taxidea taxus), plains spotted skunk 
(Spilogale putorius interrupta), western spotted skunk (Spilogale gracilis), spot-tailed earless lizard 
(Holbrookia lacerata), and western box turtle (Terrapene ornata). In addition, SGCN bat species may 
utilize structures and could therefore occur in developed areas. There is low potential of occurrence of 
the SGCN plant species tree dodder (Cuscuta exaltata). SGCN species do not have formal protected 
status but are being monitored by TPWD. 

Migratory birds may fly through the project area but are generally not expected to be impacted by well 
field expansion. 

Site-specific field surveys would be required to determine the quality of habitat and potential for 
impacts to state-listed species. Coordination with TPWD may be required to mitigate species impacts. If 
TWDB funding/financing will be used for the project, formal coordination with TPWD would likely be 
required to obtain their recommendations on minimizing impacts to protected species and sensitive 
habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 
relocate any protected species that occur in the project area. 

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 
Preconstruction surveys for active bird nests are recommended. 

  

 
5 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Comal County. Last Update: 

July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
6 US Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Comal County. 

https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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Table 5.2.26-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for NBU Trinity Well Field Project, Comal County, Texas 

SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians 

Blanco River 
Springs 
salamander 

Eurycea pterophila NA SGCN Springs and caves in the 
Blanco River drainage. 

Project is outside of the 
expected range of this 
species. 

Cascade 
Caverns 
salamander 

Eurycea latitans NA T Springs and caves in 
Guadalupe River, Medina 
River, and Cibolo Creek 
watersheds, all within the 
Edwards Aquifer. 

Suitable habitat unlikely to 
occur within the project area.  

Comal blind 
salamander 

Eurycea tridentifera NA T Within aphotic zones of 
shallow limestone caves; 
found in springs and waters 
of caves. 

Suitable habitat unlikely to 
occur within the project area. 

Comal Springs 
salamander 

Eurycea sp. 8 NA SGCN Found in Comal Springs. Project is outside of the 
expected range of this 
species. 

San Marcos 
salamander 

Eurycea nana T SGCN Headwaters of the San 
Marcos River downstream 
to about 0.5 mile past IH 
35. 

Project is outside of the 
expected range of this 
species. 

Strecker’s 
chorus frog 

Pseudacris streckeri NA SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Low likelihood of suitable 
habitat in project vicinity. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled subterranean 
caverns along 6 miles of 
the San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 

Texas 
salamander 

Eurycea neotenes NA SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes and 
Leon Creek drainages. 

Project is outside of the 
expected range of this 
species. 

Woodhouse’s 
toad 

Anaxyrus woodhousii NA SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Low likelihood of suitable 
habitat in project vicinity. 

Arachnids 

No accepted 
common 
name 

Cicurina puentecilla NA SGCN Subterranean obligate. Low likelihood of suitable 
habitat in project vicinity. 

No accepted 
common 
name 

Cicurina reclusa NA SGCN Subterranean obligate. Low likelihood of suitable 
habitat in project vicinity. 
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STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

No accepted 
common 
name 

Texella brevidenta NA SGCN Subterranean obligate. Low likelihood of suitable 
habitat in project vicinity. 

No accepted 
common 
name 

Almuerzothyas 
comalensis 

NA SGCN Found in Comal Springs. Project is outside of the 
expected range of this 
species. 

Arthropods 

No accepted 
common 
name 

Speodesmus ivyi NA SGCN Subterranean obligate. Low likelihood of suitable 
habitat in project vicinity. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near rivers 
and large lakes; nests in tall 
trees or on cliffs near 
water. 

Suitable habitat does not 
occur in project area; may fly 
over during migration.  

Black-capped 
vireo 

Vireo articapilla DL E Patches of oak-juniper 
woodland with open, 
grassy spaces; foliage must 
reach ground level for 
nesting cover. 

Suitable habitat does not 
occur in project area; may fly 
over during migration. 

Franklin’s gull Leucophaeus 
pipixcan 

NA SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; may 
fly over during migration. 

Golden-
cheeked 
warbler 

Dendroica 
chrysoparia 

E E Mixed stands of Ashe 
juniper and various oaks; 
edges of cedar brakes. 

Suitable habitat does not 
occur in project area; may fly 
over during migration. 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within braided 
streams, rivers; also known 
to nest on manmade 
structures (inland beaches, 
WWTPs, gravel mines, 
etc.). 

Unlikely to occur within 
project area; may fly over 
during migration.  

Mountain 
plover 

Charadrius montanus NA SGCN Nests in shortgrass prairie, 
feeds in shortgrass fields 
and bare (e.g., plowed) soil. 

Suitable habitat does not 
occur within project area; may 
fly over during migration. 

Piping plover Charadrius melodus T T Winters along the Texas 
coast where it can be found 
on barrier islands and 
beaches or mudflats. 

Suitable habitat does not 
occur within project area; may 
fly over during migration.  

Reddish egret Egretta rufescens NA SGCN Brackish marshes, shallow 
salt ponds, and tidal flats 
along Texas Gulf Coast; 
nests on dry coastal 
islands. 

Project is outside of the 
expected range of this 
species. 
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Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. Outside 
of breeding season, it is 
found primarily in 
intertidal, marine habitats, 
especially near coastal 
inlets, estuaries, and bays. 

Suitable habitat does not 
occur within project area; may 
fly over during migration.  

Tropical 
parula 

Setophaga pitiayumi NA  T Dense or open woods, 
brush, trees, and 
undergrowth along edges 
of river and resacas. 

Suitable habitat does not 
occur within project area; may 
fly over during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

NA SGCN Open grasslands and 
savannahs; may use open 
areas such as vacant lots, 
nests, and roosts in 
abandoned burrows. 

Suitable habitat may occur in 
project vicinity; may fly over 
during migration. 

White-faced 
ibis 

Plegadis chihi NA T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to near-
coastal rockeries. 

Suitable habitat does not 
occur within project area; may 
fly over during migration. 

Whooping 
crane 

Grus americana E E Potential migrant via plains 
throughout most of state 
to coast; winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in palustrine 
or riverine wetland systems 
(during migration). 

Suitable habitat does not 
occur within project area; may 
fly over during migration.  

Wood stork Mycteria americana NA T Forages in prairie ponds, 
flooded pastures or fields, 
ditches, and other shallow 
standing water. No 
breeding records in Texas 
since 1960.  

Suitable habitat does not 
occur within project area; may 
fly over during migration.  

Zone-tailed 
hawk 

Buteo albonotatus NA T Often near watercourses in 
arid open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does not 
occur within project area; may 
fly over during migration. 

Crustaceans 

A bathynelid Texanobathynella 
bowmani 

NA SGCN Cave dwelling. Low likelihood of suitable 
habitat in project vicinity. 
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Ezell’s Cave 
amphipod 

Stygobromus 
flagellates 

NA SGCN Artesian wells. Low likelihood of suitable 
habitat in project vicinity. 

No accepted 
common 
name 

Artesia subterranea NA SGCN Cave dwelling. Low likelihood of suitable 
habitat in project vicinity. 

No accepted 
common 
name 

Mexiweckelia 
hardeni 

NA SGCN Cave dwelling; Comal 
Springs.  

Project is outside of the 
expected range of this 
species. 

No accepted 
common 
name 

Nitocrellopsis texana NA SGCN Cave dwelling; Honey Creek 
Cave. 

Project is outside of the 
expected range of this 
species. 

No accepted 
common 
name 

Palaemonetes 
texanus 

NA SGCN River shrimp found in the 
Middle Guadalupe and San 
Marcos watersheds. 

Suitable aquatic habitat does 
not occur in project area. 

Peck’s cave 
amphipod 

Stygobromus pecki E E Lives underground within 
the Edwards Aquifer; 
critical habitat defined. 

Project is outside of the 
expected range of this 
species. 

Fish 

Alligator gar Atractosteus spatula NA SGCN Reservoirs and lakes; 
lowland rivers; and 
brackish areas of estuaries, 
bays, and bayous. 

Suitable aquatic habitat does 
not occur in project area. 

American eel Anguila rostrata NA SGCN Coastal waterways below 
reservoirs. 

Suitable aquatic habitat does 
not occur in project area. 

Chub shiner Notropis potteri NA SGCN Brazos and Red basins; 
flowing water with silt or 
sand substrates. 

Project is outside of the 
expected range of this 
species. 

Fountain 
darter 

Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and spring-
fed streams with dense 
beds of aquatic plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe 
bass 

Micropterus treculii NA SGCN  Perennial streams of the 
Edwards Plateau region. 

Suitable aquatic habitat does 
not occur in project area. 

Guadalupe 
darter 

Percina apristis NA SGCN Over gravel or gravel and 
sand raceways of large 
rivers and streams. 

Suitable aquatic habitat does 
not occur in project area. 

Headwater 
catfish 

Ictalurus lupus NA SGCN Limited to Rio Grande 
drainage; springs with 
sandy and rocky riffles, 
pools of clear creeks, runs, 
and small rivers. 

Project is outside of the 
expected range of this 
species. 

Ironcolor 
shiner 

Notropis chalybaeus NA SGCN Big Cypress Bayou and 
Sabine River basins. 

Project is outside of the 
expected range of this 
species. 
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Plateau shiner Cyprinella lepida NA SGCN Edwards Plateau portion of 
the Nueces basin; cool, 
clear, spring-fed headwater 
creeks. 

Suitable aquatic habitat does 
not occur in project area. 

Sharpnose 
shiner 

Notropis 
oxyrhynchus 

NA SGCN Endemic to the Brazos 
River drainage; large turbid 
river habitat. 

Project is outside of the 
expected range of this species 

Silverband 
shiner 

Notropis shumardi NA SGCN Main channel with 
moderate to swift current; 
turbid water over gravel, 
sand, and silt; Red River 
and Cypress River drainage. 

Project is outside of the 
expected range of this species 

Smalleye 
shiner 

Notropis buccula NA SGCN Upper Brazos River system; 
medium to large prairie 
streams. 

Project is outside of the 
expected range of this 
species. 

Texas shiner Notropis amabilis NA SGCN Streams within the 
Edwards Plateau; rocky or 
sandy runs or pools. 

Suitable aquatic habitat does 
not occur in project area. 

Western creek 
chubsucker 

Erimyzon claviformis NA SGCN Clear headwaters, small 
rivers, and creeks with silt, 
sand, and gravel bottoms; 
occasionally in lakes. 

Suitable aquatic habitat does 
not occur in project area. 

Insects 

A mayfly Pseudocentroptiloide
s morihari 

NA SGCN Aquatic larval stage; adults 
in shoreline vegetation. 

Suitable aquatic habitat does 
not occur in project area. 

American 
bumblebee 

Bombus 
pensylvanicus 

NA SGCN Meadows, parks, gardens, 
forests, and open fields. 

Suitable habitat may occur in 
project vicinity. 

Comal Springs 
diving beetle 

Comaldessus stygius NA SGCN Outflows of Comal Springs; 
inhabit water column. 

Project is outside of the 
expected range of this 
species. 

Comal Springs 
dryopid beetle 

Stygoparnus 
comalensis 

E E Cling to objects within 
streams or the bottom of 
streams; critical habitat 
defined. 

Project is outside of the 
expected range of this 
species. 

Comal Springs 
riffle beetle 

Heterelmis 
comalensis 

E E Comal and San Marcos 
Springs; critical habitat 
defined. 

Project is outside of the 
expected range of this 
species. 

Edwards 
Aquifer diving 
beetle 

Haideoporus texanus NA SGCN Artesian well in Hays 
County. 

Project is outside of the 
expected range of this 
species. 

No accepted 
common 
name 

Rhadine insolita NA SGCN Subterranean obligate. Low likelihood of suitable 
habitat in project vicinity. 
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No accepted 
common 
name 

Rhadine speca NA SGCN Subterranean obligate. Low likelihood of suitable 
habitat in project vicinity. 

No accepted 
common 
name 

Hydroptila melia NA SGCN Aquatic larvae. Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Neotrichia juani NA SGCN Aquatic larvae, primarily 
found in Edwards Plateau. 

Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Oxyelophila callista NA SGCN Found in southern and 
western Texas; larvae are 
aquatic. 

Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Ochrotrichia 
capitana 

NA SGCN Found in the Brazos River 
Drainage. 

Project is outside of the 
expected range of this 
species. 

No accepted 
common 
name 

Xiphocentron 
messapus 

NA SGCN Outflow of springs. Suitable aquatic habitat does 
not occur in project area. 

Mammals 

American 
badger 

Taxidea taxus NA SGCN Prefer grasslands and open 
areas. 

Suitable habitat may occur in 
project vicinity. 

Big brown bat Eptesicus fuscus NA SGCN Woodlands or wooded 
areas.  

Suitable habitat does not 
occur in project area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

NA SGCN Roost in high canyon walls, 
but will use buildings. 

Suitable aquatic habitat does 
not occur in project area. 

Black-tailed 
prairie dog 

Cynomys 
ludovicianus 

NA SGCN Short, flat, dry grasslands 
with sparse vegetation. 

Suitable habitat does not 
occur within project area. 

Cave myotis 
bat 

Myotis velifer NA SGCN Cave-dwelling, also roost in 
rock crevices, carports, 
bridges, old buildings, and 
abandoned cliff swallow 
nests; hibernate in 
limestone caves of Edwards 
Plateau 

Suitable natural habitat does 
not occur in project area; may 
use buildings/structures. 

Eastern red 
bat 

Lasiurus borealis NA SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

Suitable habitat does not 
occur in project area. 

Hoary bat Lasiurus cinereus NA SGCN Forests and woods in east 
and central Texas.  

Suitable habitat does not 
occur in project area. 

Long-tailed 
weasel 

Mustela frenata NA SGCN Usually close to water; 
rocky desert shrub, forest 
edges, brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

Suitable habitat does not 
occur in project area. 
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Mexican free-
tailed bat 

Tadarida brasiliensis NA SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found in 
all habitats. 

Suitable natural habitat does 
not occur in project area; may 
use buildings/structures. 

Mexican long-
tongued bat 

Choeronycteris 
Mexicana 

NA SGCN Riparian forest in Texas; 
roost in mines, large 
crevices, and caves. 

Project area is outside 
expected range of species. 

Mink Neovison vison NA SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Suitable habitat does not 
occur in project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

NA SGCN Wide range of habitats; 
prefers tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may occur 
within project vicinity. 

Swamp rabbit Sylvilagus aquaticus NA SGCN Found near water in fallen 
trees, thickets, and stumps. 

Suitable habitat does not 
occur in project area. 

Tricolored bat Perimyotis subflavus NA SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat does not 
occur in project area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

NA SGCN Deserts, woodlands, and 
grasslands; common in 
rocky canyon country. 

Suitable habitat does not 
occur in project area. 

Western 
spotted skunk 

Spilogale gracilis NA SGCN Farmlands, open areas, and 
woodlands.  

Suitable habitat may occur 
within project vicinity. 

White-nosed 
coati 

Nasua narica NA T Canyons, riparian corridors, 
and woodlands. 

Suitable habitat does not 
occur in project area. 

Mollusks 

False spike Fusconaia mitchelli NA T Medium to large rivers; 
present in Guadalupe, 
Colorado, and Brazos River 
basins. 

Suitable aquatic habitat does 
not occur in project area. 

Glossy 
wolfsnail 

Euglandina texasiana NA SGCN Hardwood forests, urban 
gardens, and roadsides. 

Suitable habitat may occur 
within project vicinity. 

Golden orb Cyclonaias aurea C T Sand and gravel in some 
locations and mud at 
others; found in lentic and 
lotic; Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces River 
basins.  

Suitable aquatic habitat does 
not occur in project area. 

Horseshoe 
liptooth 

Daedalochila 
hippocrepis 

NA SGCN Steep, wooded hillsides; 
Landa Park in New 
Braunfels. 

Suitable habitat does not 
occur in project area. 
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No accepted 
common 
name 

Holospira goldfussi NA SGCN Terrestrial snail; found in 
New Braunfels. 

Suitable habitat may occur 
within project vicinity. 

No accepted 
common 
name 

Millerelix gracilis NA SGCN Terrestrial snail; Edwards 
Plateau. 

Suitable habitat may occur 
within project vicinity. 

No accepted 
common 
name 

Elimia comalensis NA SGCN Spring-fed pool and stream 
systems with Edwards 
Plateau and Balcones 
Escarpment region. 

Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Stygopyrgus 
bartonensis 

NA SGCN Subterranean obligate; 
freshwater. 

Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Phreatodrobia conica NA SGCN Subterranean obligate; 
freshwater. 

Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Phreatodrobia micra NA SGCN Subterranean obligate; 
freshwater; found in 
Guadalupe River. 

Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Phreatodrobia plana NA SGCN Occurs at Natural Bridge 
Caverns in Comal County, 
at San Marcos Springs and 
artesian well in Hays 
County. 

Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Phreatodrobia 
rotunda 

NA SGCN Endemic to Hays county 
within San Marcos Springs 
and artesian well. 

Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Marstonia 
comalensis 

NA SGCN Springs and fluvial habitats. Suitable aquatic habitat does 
not occur in project area. 

No accepted 
common 
name 

Cyclonaias necki NA SGCN Guadalupe River basin; 
moderate to large streams 
with flowing water. 

Suitable habitat does not 
occur within project area. 

Texas 
fatmucket 

Lampsilis bracteata C T Streams and rivers on sand, 
mud, and gravel substrates; 
intolerant of 
impoundment; broken 
bedrock and course gravel 
or sand in moderately 
flowing water; Colorado 
and Guadalupe River 
basins. 

Suitable habitat does not 
occur within project area. 

Texas 
fawnsfoot 

Truncilla macrodon C SGCN Moderate flow with sand, 
gravel, and possibly sandy-
mud bottoms; portions of 
San Saba, Colorado, and 
Brazos River basins. 

Project is outside of the 
expected range of this 
species. 
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Texas 
pimpleback 

Quadrula petrina C SGCN Mud, gravel, and sand 
substrates, generally in 
areas with slow flow rates; 
Colorado and Guadalupe 
River basins.  

Suitable habitat does not 
occur within project area. 

Plants 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

NA SGCN Rocky ledges and low moist 
areas, often along rivers. 

Suitable habitat does not 
occur within project area. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone in 
oak juniper woodlands and 
associated openings, on 
steep to moderate slopes 
and in canyon bottoms; 
known soils include 
Tarrant, Brackett, or Speck 
over Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Suitable habitat does not 
occur within project area. 

Buckley 
tridens 

Tridens buckleyanus NA SGCN Juniper-oak woodlands on 
rocky limestone slopes. 

Suitable habitat does not 
occur within project area. 

Canyon mock-
orange 

Philadelphus texensis 
var. ernestii 

NA SGCN Outcrops of cretaceous 
limestone along mesic 
canyons, usually within 
shadow of mixed 
evergreen-deciduous 
canyon woodland. 

Suitable habitat does not 
occur within project area. 

Comal 
snakewood 

Colubrina stricta NA SGCN Shrublands on calcareous, 
gravelly clay soil associated 
with woody vegetation. 

Suitable habitat unlikely to 
occur within project area. 

Darkstem 
noseburn 

Tragia nigricans NA SGCN Oak-juniper woodlands on 
mesic limestone slopes and 
canyon bottoms. 

Suitable habitat does not 
occur within project area. 

Glass 
Mountains 
coral-root 

Hexalectris nitida NA SGCN Ashe juniper woodlands 
over limestone in Edwards 
Plateau. 

Suitable habitat unlikely to 
occur within project area. 

Gravelbar 
brickellbush 

Brickellia dentata NA SGCN Frequently scoured gravelly 
alluvial beds in creek and 
river bottoms. 

Suitable habitat does not 
occur within project area. 

Heller’s 
marbleseed 

Omosmodium helleri NA SGCN Loamy calcareous soils in 
oak-juniper woodlands on 
rocky limestone slopes, 
often in more mesic 
portions of canyons. 

Suitable habitat does not 
occur within project area. 
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Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

NA SGCN Mostly in bluestem-grama 
grasslands associated with 
plateau live oak woodlands 
on shallow to moderately 
deep clays and clay loams 
over limestone on rolling 
uplands; also in partial 
shade of oak-juniper 
woodlands in gravelly soils 
on rocky limestone slopes. 

Suitable habitat does not 
occur within project area. 

Lindheimer’s 
tickseed 

Desmodium 
lindheimeri 

NA SGCN Live oak-juniper woodlands 
along rocky dry ravine bed 
and banks, steep ravine 
banks, dry caliche flat 
roadsides, and shallow soil 
on outcrops.  

Low likelihood of suitable 
habitat within project vicinity. 

Narrowleaf 
brickellbush 

Brickellia 
eupatorioides var. 
gracillima 

NA SGCN Gravelly alluvial soils along 
riverbanks; limestone 
slopes. 

Suitable habitat does not 
occur within project area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

NA SGCN Mostly on clay prairies of 
the coastal plain of central 
and south Texas. 

Suitable habitat does not 
occur within project area. 

Osage Plains 
false foxglove 

Agalinis densiflora NA SGCN Grasslands on shallow, 
gravelly, well-drained 
calcareous soils; prairies, 
dry limestone soils. 

Suitable habitat may occur 
within project area. 

Plateau 
loosestrife 

Lythrum ovalifolium NA SGCN Banks and gravelly beds of 
perennial or strong 
intermittent streams on 
Edwards Plateau. 

Suitable habitat does not 
occur within project area. 

Plateau 
milkvine 

Matelea 
edwardsensis 

NA SGCN Various types of juniper-
oak and oak-juniper 
woodlands. 

Suitable habitat does not 
occur within project area. 

Scarlet 
leather-flower 

Clematis texansis NA SGCN Oak-juniper woodlands in 
mesic rocky limestone 
canyons or along perennial 
streams. 

Suitable habitat does not 
occur within project area. 

Spreading 
leastdaisy 

Chaetopappa effusa NA SGCN Limestone cliffs, ledges, 
bluffs, steep hillsides, 
sometimes near seeps; 
oak-juniper, oak or mixed 
deciduous woods, 
300 to 500 meter 
elevation. 

Suitable habitat does not 
occur within project area. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

NA SGCN Oak-juniper woodlands on 
steep rocky banks and 
ledges along intermittent 
or perennials streams. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas almond Prunus minutiflora NA SGCN Variety of grassland and 
shrubland habitats, mostly 
on calcareous soils 
underlain by limestone. 

Low likelihood of suitable 
habitat in project vicinity. 

Texas 
amorpha 

Amorpha roemeriana NA SGCN Juniper-oak woodlands or 
shrublands on rocky 
limestone slopes, 
sometimes on dry shelves 
above creeks. 

Suitable habitat does not 
occur within project area. 

Texas 
barberry 

Berberis swaseyi NA SGCN Shallow calcareous stony 
clay of upland 
grassland/shrubland over 
limestone; also loamier 
soils in open wooded 
canyons and creek 
terraces. 

Low likelihood of suitable 
habitat in project vicinity. 

Texas claret-
cup cactus 

Echinocerueus 
coccineus var. 
paucispinus 

NA SGCN Oak-juniper woodlands 
150 to 2,700 meter 
elevations. 

Low likelihood of suitable 
habitat in project vicinity. 

Texas fescue Festuca versuta NA SGCN Mesic woodlands on 
limestone-derived soils on 
stream terraces and 
canyon slopes. 

Suitable habitat does not 
occur within project area. 

Texas mock-
orange 

Philadelphus texensis 
var. texensis 

NA SGCN Well-drained soils on 
limestone outcrops of the 
Edwards Plateau. 

Suitable habitat does not 
occur within project area. 

Texas 
seymeria 

Seymeria texana NA SGCN Grassy openings in juniper-
oak woodlands on dry 
rocky slopes or rock 
outcrops in shaded 
canyons. 

Suitable habitat does not 
occur within project area. 

Texas wild-
rice 

Zizania texana E E Clear, flowing spring-fed 
rivers in San Marcos springs 
system. 

Project area is outside of the 
expected range of the species. 

Tree dodder Cuscuta exaltata NA SGCN Parasitic on numerous 
woody plant species, 
including oak, walnut, 
sumac, grape, elm, and 
persimmon. 

Suitable host species may 
occur in project vicinity. 

Turnip-root 
scurfpea 

Pediomelum 
cyphocalyx 

NA SGCN Grasslands and openings in 
juniper-oak woodlands on 
limestone substrates in 
Edwards Plateau. 

Suitable habitat does not 
occur in project area. 

Warnock’s 
coral-root 

Hexalectris warnockii NA SGCN Oak-juniper woodlands on 
shaded slopes and 
intermittent, rocky creek 
beds in canyons. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Wright’s 
milkvetch 

Astragalus wrightii NA SGCN Edwards Plateau. Habitat information not 
available. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

NA SGCN Inland natural rivers, 
swamps, marshes, coastal 
marshes, and manmade 
impoundments. 

Suitable habitat does not 
occur within project area. 

Cagle’s map 
turtle 

Graptemys caglei NA T Shallow water with gravel 
or cobble bottom and swift 
to moderate flow; 
Guadalupe River system. 

Suitable habitat does not 
occur within project area. 

Eastern box 
turtle 

Terrapene carolina NA SGCN Found in fields, forests, 
forest-brush, and forest-
field. 

Low likelihood of suitable 
habitat in project vicinity. 

Keeled earless 
lizard 

Holbrookia 
propinqua 

NA SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat does not 
occur within project area. 

Northern 
spot-tailed 
earless lizard 

Holbrookia lacerata 
lacerata 

NA SGCN Open prairie-brushland, 
free of vegetation or 
obstructions; Edward’s 
Plateau. 

Suitable habitat does not 
occur within project area. 

Slender glass 
lizard 

Ophisaurus 
attenuates 

NA SGCN Wooded areas, dry 
grasslands, sand prairies, 
oak savannahs, pine 
barrens, and oil fields. 

Suitable habitat does not 
occur within project area. 

Southern 
spot-tailed 
earless lizard 

Holbrookia lacerata 
subcaudalis 

NA SGCN Rocky desert flats, areas 
with sparse vegetation or 
mesquite-prickly pear 
associations, and uplands 
of central Texas Edwards 
Plateau. 

Suitable habitat may occur 
within project area. 

Spot-tailed 
earless lizard 

Holbrookia lacerata NA SGCN Rocky desert flats, areas 
with sparse vegetation or 
mesquite-prickly pear 
associations, and uplands 
of central Texas Edwards 
Plateau. 

Suitable habitat may occur 
within project area. 

Texas garter 
snake 

Thamnophis sirtalis 
annectens  

NA SGCN Irrigations canals and 
riparian -corridor 
farmlands; marshy, flooded 
pastureland, borders of 
permanent water bodies. 

Suitable habitat does not 
occur within project area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

NA T Open, arid, and semi-arid 
regions with sparse 
vegetation, including grass, 
cactus, scattered brush, or 
scrubby trees. 

Suitable habitat may occur 
within project area. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas tortoise Gopherus berlandieri  NA T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided; when 
inactive occupies shallow 
depressions at base of bush 
or cactus.  

Suitable habitat may occur 
within project area. 

Western box 
turtle 

Terrapene ornata NA SGCN Prairie grassland, pasture, 
fields, sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter 
slow, shallow streams and 
creek pools. Burrows into 
soil or may use burrows 
made by other species. 

Suitable habitat may occur in 
project vicinity. 

Western 
hognose 
snake 

Heterodon nasicus NA SGCN Sandy or gravelly soils, 
including prairies, sandhills, 
wide valleys, river 
floodplains, bajadas, semi-
agricultural areas (but not 
intensively cultivated), and 
margins of irrigation 
ditches. Also, thornscrub 
woodlands and chaparral 
thickets. Seems to prefer 
sandy and loamy soils. 
Periods of inactivity are 
spent burrowed in the soil 
or in existing burrows. 

Suitable habitat does not 
occur within project area. 

T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
N/A = Not applicable 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 
project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas7 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

 
7 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 

Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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The background literature review identified three previously recorded archaeological sites intersecting 
the project area (Table 5.2.26-2). The review also identified seven potential historic-age buildings that 
intersect the project area. No cemeteries, historical markers, or NRHP properties are within or adjacent 
to the project area. 

The model used assessed overall unrecorded archaeological site potential within the project area to 
include moderate to high zones, ranging from 35 percent to 79 percent likelihood that the landform 
crossed contains significant unidentified archaeological resources. The highest probability areas were 
designated adjacent to existing drainages and near the archaeological sites. 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 67.5. Based on 
the results of the background review, a structured cultural resources survey of the final design plan is 
recommended to accurately assess the presence and significance of identified and unrecorded cultural 
resources within its boundaries. 

Table 5.2.26-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

Archaeological Site Historic Structure Historic Undetermined Intersect 

Archaeological Site Historic Structure and 
Prehistoric Lithic Scatter 

Multicomponent Undetermined Intersect 

Archaeological Site Farmstead Historic Undetermined Intersect 

Historic Structure 7 Historic Structures Historic Undetermined Intersect 

ASSESSMENT SCORE TOTAL:  67.5 

5.2.26.4 Engineering and Costing 
The proposed site of the Trinity well field is on the northwest side of the City of New Braunfels (City). 
More specifically, it is in the vicinity of Loop 377 and Oak Run Parkway and on property owned by NBU. A 
well field consisting of four wells is already on this site and is set to be expanded upon. The existing wells 
are approximately 620 feet deep. Water quality data indicate that, after treatment, the water meets 
public drinking water standards. 

The engineering and costing analysis for the NBU Trinity Well Project includes all facilities required to 
deliver treated water to the existing NBU water distribution system. This includes the new Trinity wells, 
collection pipelines, a ground storage tank, water treatment facilities expansion, and an upgraded pump 
station to deliver water to the existing distribution system at Oak Run Parkway. 

Cost estimates were computed for capital costs, annual debt service, O&M, power, land, and 
environmental mitigation (Table 5.2.26-3). The project costs, including capital, are estimated to be 
$19,155,000. As shown, the annual costs, including debt service, O&M, power, and groundwater leases, 
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are estimated to be $2,303,000. This option produces potable water at an estimated cost of $685 per acft 
($2.10 per 1,000 gallons). 

Table 5.2.26-3 Cost Estimate Summary 

ITEM 
ESTIMATED COSTS 
FOR FACILITIES 

Primary Pump Station Expansion $1,058,000  

Well Fields (wells, pumps, and piping) $2,862,000  

Storage Tanks (other than at booster pump stations) $1,516,000  

WTP Expansion (3.74 mgd) $8,264,000  

TOTAL COST OF FACILITIES $13,700,000  
  

 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$4,795,000  

Environmental and Archaeology Studies and Mitigation  $132,000  

Interest During Construction (3% for 1 year with a 0.5% return on investment) $513,000  

TOTAL COST OF PROJECT $19,155,000  
  

 

ANNUAL COST 
 

Debt Service (3.5 percent, 20 years) $1,348,000  

O&M 
 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $44,000  

Intakes and Pump Stations (2.5% of cost of facilities) $26,000  

WTP $521,000  

Pumping Energy Costs (4,552,850 kWh at 0.08 $/kWh) $364,000  

TOTAL ANNUAL COST $2,303,000  
  

 

Available Project Yield (acft/yr) 3,360  

Annual Cost of Water ($ per acft) $685  

Annual Cost of Water After Debt Service ($ per acft) $284  

Annual Cost of Water ($ per 1,000 gallons) $2.10  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.87  

Based on a Peaking Factor of 1.04. 
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5.2.26.5 Implementation Considerations 
Information presented in this WMS was provided by NBU and represents the current plan, which is based 
on the sponsor’s current understanding of the system. Implementation of the NBU Trinity Well Field 
Expansion may include the following considerations: 

 TCEQ: 

● Review and approval of technical specifications for all new or rehabilitated components 
of the public water system; 

● Review and approval of facilities and water quality to begin operations; and 

● Review and approval of injection well permit. 

 EAA: 

● Obtain a “Drilling Through the Edwards Aquifer” Well Construction Permit from the EAA 
for the construction of wells passing through the Edwards Aquifer; 

● Verify available groundwater quantity and well productivity; 

● Verify water quality; and 

● Verify minimal impacts to the aquifers, particularly as it relates to applicable DFCs. 

 The Comal Trinity GCD regulates the Trinity Aquifer in Comal County. Thus, any local permits and 
approvals from the GCD are required.  

Reliability 
Water from these sources is considered to be reliable based on assessment of groundwater availability 
and because this strategy is not limited by the MAG or existing groundwater permits in Comal County. 
Supply is considered to be medium because of the potential of differing well productivity and water 
quality, potential impacts to natural resources and Carrizo Aquifer user competition. Blending of Carrizo-
Wilcox aquifer water is as reliable as the fresh water source (reliability score = 4). 
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5.2.27 City of Victoria ASR Project 

5.2.27.1 Description of Water Management Strategy 
Through most of its history, the City of Victoria (Victoria) relied on locally available groundwater supplies 
withdrawn from the Gulf Coast Aquifer. To support continued growth, limit drawdowns in aquifer levels, 
and maintain water quality, Victoria obtained a new surface water appropriation (P#5466) in the 1990s 
that authorized diversions from the Guadalupe River. However, subject to the senior water rights of others 
and special conditions requiring streamflow passage for environmental protection, supplies available 
under P#5466 are severely limited during drought. Since the 1990s, Victoria has obtained six additional 
surface water rights senior in priority to P#5466 from willing sellers. 

Victoria plans to firm up its existing water supply with the addition of an ASR project to its water system 
(Figure 5.2.27-1). ASR is a recognized means for storing treated surface water during periods when it is 
available in a suitable aquifer formation for subsequent recovery during periods when run-of-river 
diversions are limited. In this way, evaporative losses associated with storage in a surface reservoir are 
avoided. Hence, the Victoria ASR Project is a feasible means to firm up periodically limited supplies 
available under Victoria’s surface water rights to ensure that sufficient storage is available for recovery 
during drought. 

The Victoria ASR WMS involves conducting the necessary studies and testing to obtain the required TCEQ 
permits to allow for aquifer storage; acquisition of necessary well injection, drilling, and production 
permits; and installation of appurtenant facilities, thereby enhancing the firm surface water supply 
available to Victoria. 
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Figure 5.2.27-1 Approximate Project Location for the Victoria ASR Project 

5.2.27.2 Available Yield 
The six surface water rights held by Victoria are summarized in Table 5.2.27-1 and total 27,007 acft/yr. 
The ASR Project will be implemented using a phased approach to ultimately firm up Victoria’s surface 
water rights. When fully developed, the ASR Project is anticipated to include 15 new wells that are each 
capable of recovering at a rate of approximately 1,600 gpm and recharging at a rate of approximately 
800  gpm.  

Table 5.2.27-1 Victoria Surface Water Rights 

CA#/P# PRIORITY DATE 
ANNUAL 

DIVERSION (AFY) 
MAXIMUM 

DIVERSION (CFS) 

CA#18-3844 8/16/1918 608 9.8 

CA#18-3858 6/27/1951 1,000 4.44 

CA#18-3860 8/15/1951 260 8.91 

CA#18-3862 12/12/1951 262.7 12.62 

P#3606 7/10/1978 4,676 13.4 

P#4117 4/2/1984 200 1.67 

Note: Location map as shown is a hypothetical location of 
facilities for regional planning purposes only as it relates 
to planning-level cost estimates. The locations shown on 
the map are conceptual in nature and are not meant to 
represent actual locations of facilities. Facilities sitings are 
subject to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s sponsor at 
a later date. 
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CA#/P# PRIORITY DATE 
ANNUAL 

DIVERSION (AFY) 
MAXIMUM 

DIVERSION (CFS) 

P#5466 5/28/1993 20,000 150 

TOTAL 27,006.7 200.84 

 
As shown in evaluations of existing supply (Chapter 3) using the GSA WAM, firm supply available under 
Victoria’s surface water rights is quite limited due to drought and its junior priority (608 acft/yr). 
Consideration of the volume reliabilities of these rights, however, demonstrates that high percentages 
(between 52 and 100% percent on a volumetric basis) of its authorized diversion amounts are available 
in most years. This WMS has a firm yield of 7,900 acft/yr and is planned for implementation beginning in 
the 2020 decade. The strategy water loss of ASR water is assumed to be zero for the purpose of this 
WMS modeling, but further study is recommended. 

5.2.27.3 Environmental Considerations 

Environmental Considerations 
Since the potential project could occur within various locations within Victoria, the environmental 
constraints analysis encompassed the area within city limits. Individual project components can likely be 
sited to avoid sensitive habitat features. It was assumed that there would not be significant project 
impacts in the Guadalupe River. 

Vegetation and Land Use 
The project area occurs in the Gulf Prairies and Marshes ecoregion, with project facilities to be located 
throughout Victoria near the existing water distribution system. Therefore, the project area is primarily 
urban/suburban. As mapped by TPWD,1 there are multiple vegetation types, including urban, 
agricultural, open water, and a variety of woody and herbaceous communities. Much of the area would 
be expected to contain maintained lawns and landscape species.  

Based on TPWD vegetation mapping, the City of Victoria project area includes 1,281 acres of agricultural 
resources mapped as row crops. As proposed project components are planned to be sited near existing 
water infrastructure, impacts to agricultural uses are expected to be minor relative to the mapped area. 

Aquatic Resources 
The project area contains approximately 12.5 miles of intermittent streams and 4.8 miles of perennial 
streams. The Guadalupe River flows generally north to south along the western side of the city and has 
an extensive floodplain area; Pacedo Creek flows generally northwest to southeast through the eastern 
side of the city. The NWI mapping shows 23.6 acres of emergent wetlands, 96 acres of forested 
wetlands, and 43 acres of ponds. The Texas Integrated Report of 303(d) listed water bodies2 identifies 

 
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
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the water bodies or segments in Texas that do not meet assigned water quality standards. The 
Guadalupe River is not classified as an impaired stream segment. The project area does not contain 
ecologically significant stream segments as designated by TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Well facilities can 
typically be sited to avoid impacts to waters of the United States, including wetlands. Pipeline crossings, 
if applicable, may result in temporary impacts to streams and floodplains. 

Threatened, Endangered, and Species of Concern 
Table 5.2.27-2 provides a summary of threatened, endangered, and candidate species and species of 
concern that may occur in Victoria County 3 4. Suitable habitat does not occur for any of the federally 
listed threatened or endangered species. 

Because of the developed nature of much of the project area, suitable habitat is not expected to occur 
for most state-listed species; however, there is potential suitable habitat for species that utilize open, 
sparsely vegetated areas, such as the state-threatened Texas horned lizard (Phrynosoma cornutum). 

There is low to moderate potential for suitable habitat for several wildlife species designated by TPWD 
as SGCN: American bumblebee (Bombus pensylvanicus), southern crawfish frog (Lithobates areolatus 
areolatus), Strecker’s chorus frog (Pseudacris streckeri), Woodhouse’s toad (Anaxyrus woodhousii), 
western burrowing owl (Athene cunicularia hypugaea), American badger (Taxidea taxus), thirteen-lined 
ground squirrel (Ictidomys tridecemlineatus), eastern spotted skunk (Spilogale putorius), and plains 
spotted skunk (Spilogale putorius interrupta). In addition, SGCN bat species may utilize structures and 
could, therefore, occur in developed areas. SGCN species do not have formal protected status but are 
being monitored by TPWD. 

Migratory birds may fly through the project area but are generally not expected to be impacted by well 
installation. 

Site-specific field surveys would be required to determine the quality of habitat and potential for 
impacts to state-listed species. Coordination with TPWD may be required to mitigate species impacts. If 
TWDB funding/financing will be used for the project, formal coordination with TPWD would likely be 
required to obtain its recommendations on minimizing impacts to protected species and sensitive 
habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 
relocate any protected species that occur in the project area. 

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
to avoid vegetation clearing during the general bird nesting season from March 15 to September 15. 
Preconstruction surveys for active bird nests are recommended. 

 
3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Victoria County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Victoria County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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Table 5.2.27-2 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, and Rare 
Species for Victoria ASR Project; Victoria County, Texas 

SPECIES 
COMMON NAME 

SPECIES 
SCIENTIFIC NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Black-spotted 
newt 

Notophthalmus 
meridionalis 

N/A T Found in wet or 
sometimes wet areas, 
such as arroyos, canals, 
ditches, or even shallow 
depressions in the Gulf 
Coastal Plain south of the 
San Antonio River. 

Suitable habitat unlikely 
to occur within project 
area. 

Southern 
crawfish frog 

Lithobates 
areolatus 
areolatus 

N/A SGCN Inhabits moist meadows, 
pasturelands, pine scrub, 
and river flood plains. 

Suitable habitat may 
occur within project area. 

Strecker’s chorus 
frog 

Pseudarcris 
streckeri 

N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Suitable habitat may 
occur within project area. 

Woodhouse’s 
toad 

Anaxyrus 
woodhousii 

N/A SGCN May use a variety of 
habitat types up to 5,000 
feet elevation. 

Suitable habitat may 
occur within project area.  

Birds 

Attwater's 
greater prairie-
chicken 

Tympanuchus 
cupido attwateri 

E E Open prairies of mostly 
thick grass 1 to 3 feet tall; 
sandhill country with 
bunch grass, sage, and 
shinnery oak. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Suitable habitat does not 
occur within project area, 
may fly over during 
migration. 

Black rail Laterallus 
jamaicensis 

PT SGCN Salt, brackish, and 
freshwater marshes; pond 
borders; wet meadows; 
and grassy swamps. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Franklin’s gull Leucophaeus 
pipixcan 

N/A SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Interior least tern Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within braided 
streams, rivers; also know 
to nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, gravel 
mines, etc.). 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 
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SPECIES 
COMMON NAME 

SPECIES 
SCIENTIFIC NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Mountain plover Charadrius 
montanus 

N/A SGCN Nests in shortgrass prairie; 
feeds in shortgrass fields 
and bare (e.g., plowed) 
soil. 

Unlikely to occur within 
project area; may fly over 
during migration. 

Piping plover Charadrius 
melodus 

T T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or mudflats. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Red knot Calidris canutus 
rufa 

T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, especially 
near coastal inlets, 
estuaries, and bays. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Reddish egret Egretta rufescens N/A SGCN Brackish marshes, shallow 
salt ponds, and tidal flats 
along Texas Gulf Coast; 
nests on dry coastal 
islands. 

Project is outside of the 
expected range of this 
species. 

Swallow-tailed 
kite 

Elanoides 
forficatus 

N/A T Lowland forested regions, 
especially swampy areas, 
ranging into open 
woodland; marshes, along 
rivers, lakes, and ponds. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Tropical kingbird Tyrannus 
melancholicus 

N/A SGCN Scattered woodlands and 
forest edges; can also be 
found in croplands, fields, 
and residential areas. 

May occur within project 
area; may fly over during 
migration.  

Tropical parula Setophaga 
pitiayumi 

N/A  T Dense or open woods, 
brush, trees, and 
undergrowth along edges 
of river and resacas. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Western 
burrowing owl 

Athene 
cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use open 
areas such as vacant lots; 
nests and roosts in 
abandoned burrows. 

Suitable habitat may 
occur within the project 
area. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to near-
coastal rockeries. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 
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SPECIES 
COMMON NAME 

SPECIES 
SCIENTIFIC NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

White-tailed 
hawk 

Buteo 
albicaudatus 

N/A T Near coast on prairies, 
cordgrass flats, and scrub-
live oak; further inland on 
prairies, mesquite and oak 
savannas, and mixed 
savanna-chaparral. 

Unlikely to occur within 
project area; may fly over 
during migration. 

Whooping crane Grus americana E E Potential migrant via 
plains throughout most of 
state to coast; winters in 
coastal marshes of 
Aransas, Calhoun, and 
Refugio counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems (during 
migration). 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration.  

Wood stork Mycteria 
americana 

N/A T Forages in prairie ponds, 
flooded pastures or fields, 
ditches, and other shallow 
standing water. No 
breeding records in Texas 
since 1960.  

Unlikely to occur within 
project area; may fly over 
during migration.  

Zone-tailed hawk Buteo 
albonotatus 

N/A T Often near watercourses 
in arid open country, 
including mountain 
country, mesa, open 
deciduous or pine-oak 
woodland. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Fish 

Guadalupe bass Micropterus 
treculii 

N/A SGCN  Perennial streams and 
rivers of the Edwards 
Plateau region; found 
outside of the Edwards 
Plateau streams in 
decreased abundance. 

Suitable habitat does not 
occur within project area. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel and 
sand raceways of large 
rivers and streams. 

Suitable habitat does not 
occur within project area. 

Southern 
flounder 

Paralichthys 
lethostigma 

N/A SGCN Near shore and shallow 
offshore depths in Gulf of 
Mexico; can be found 
several miles upstream in 
freshwater river systems.  

Suitable habitat does not 
occur within project area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky or 
sandy runs or pools. 

Suitable habitat does not 
occur within project area. 

Insects 
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SPECIES 
COMMON NAME 

SPECIES 
SCIENTIFIC NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

A mayfly Tortopus 
circumfluus 

N/A SGCN Aquatic larval stage; adults 
in shoreline vegetation. 

Suitable habitat does not 
occur within project area. 

A mayfly Tricorythodes 
curvatus 

N/A SGCN Aquatic larval stage; adults 
in bankside vegetation. 

Suitable habitat does not 
occur within project area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, gardens, 
forests, and open fields. 

May occur within project 
area; unlikely to impact. 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Prairies surrounded by oak 
forests with deep sandy 
soils.  

Unlikely to occur in 
project area. 

No accepted 
common name 

Cotinis boylei N/A SGCN South Texas coastal plains; 
feeds on grapevine leaves.  

Suitable habitat does not 
occur within project area. 

Mammals 

American badger Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur within project 
vicinity. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon walls 
but will use buildings. 

Suitable natural habitat 
does not occur within 
project area; may use 
buildings. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly through during 
migration. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges 
and woodlands. Prefer 
wooded, brushy areas; 
tallgrass prairies. 

Suitable habitat may 
occur within project 
vicinity. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in east 
and central Texas. 

Suitable habitat does not 
occur within project area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, forest 
edges, brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

Suitable habitat does not 
occur within project area. 

Mexican free-
tailed bat 

Tadarida 
brasiliensis 

N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found in 
all habitats. 

Suitable natural habitat 
does not occur within 
project area; may use 
buildings. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON NAME 

SPECIES 
SCIENTIFIC NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially rocky 
areas, canyons, riparian 
zones, and dense brush. 

Suitable habitat does not 
occur within project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A N/A Wide range of habitats; 
prefers tallgrass prairie 
and wooded, brushy 
areas. 

Suitable habitat may 
occur within project 
vicinity. 

Southern short-
tailed shrew 

Blarina 
carolinensis 

N/A SGCN Wooded and brushy 
areas; prefers fallen logs 
and abundant lead litter.  

Suitable habitat does not 
occur within project area. 

Swamp rabbit Sylvilagus 
aquaticus 

N/A SGCN Found near water in fallen 
trees, thickets, and 
stumps. 

Suitable habitat does not 
occur within project area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A SGCN Prefer short-grass prairies, 
also occur in pastures and 
along fencerows. Excavate 
burrows or use 
abandoned pocket gopher 
or prairie dog burrows. 

Suitable habitat may 
occur within project 
vicinity. 

Tricolored bat Perimyotis 
subflavus 

N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat does not 
occur within project area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

N/A SGCN Deserts, woodlands, and 
grasslands; common in 
rocky canyon country. 

Suitable habitat does not 
occur within project area. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and woodlands. 

Suitable habitat does not 
occur within project area. 

Mollusks 

False spike Fusconaia 
mitchelli 

N/A T Medium to large rivers; 
historically present in 
Guadalupe, Colorado, 
Brazos, and Rio Grande 
River basins. 

Suitable habitat does not 
occur within project area. 

Golden orb Quadrula aurea C T Sand and gravel in some 
locations and mud at 
others; found in lentic and 
lotic; Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces River 
basins.  

Suitable habitat does not 
occur within project area. 

No accepted 
common name 

Cyclonaias necki N/A N/A Guadalupe River Basin; 
moderate to large streams 
with flowing water. 

Suitable habitat does not 
occur within project area. 

Plants 

Awnless 
leastdaisy 

Chaetopappa 
imberbis 

N/A SGCN Found in open, sandy 
places. 

Suitable habitat may 
occur within project area. 
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SPECIES 
COMMON NAME 

SPECIES 
SCIENTIFIC NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Coastal gay-
feather 

Liatris bracteata N/A SGCN Coastal prairie grasslands 
of various types, from 
salty prairie on low-lying 
somewhat saline clay 
loams to upland prairie on 
nonsaline clayey to sandy 
loams. 

Suitable habitat may 
occur within project area. 

Crestless onion Allium canadense 
var. ecristatum 

N/A SGCN Occurs on poorly drained 
sites on sandy substrates 
within coastal prairies of 
the Coastal Bend area. 

Suitable habitat does not 
occur within project area. 

Florida pinkroot Spigelia texana N/A SGCN Woodlands on loamy soils. Suitable habitat does not 
occur within project area. 

Heartleaf 
evening-
primrose 

Oenothera 
cordata 

N/A SGCN Occurs in post oak 
woodlands on sandy soils 
on the coastal plain. 

Suitable habitat does not 
occur within project area. 

Indianola 
beakrush 

Rhynchospora 
indianolensis 

N/A SGCN Locally abundant in cattle 
pastures in some areas (at 
least during wet years). 

Suitable habitat may 
occur within project area. 

Jones’s rainlilly Cooperia jonesii N/A SGCN Low elevation areas in the 
Texas coastal bend.  

Suitable habitat may 
occur within project area. 

Shiner’s 
sunflower 

Helianthus 
occidentalis ssp. 
plantagineus 

N/A SGCN Mostly in prairies on the 
Coastal Plain, with several 
slightly disjunct 
populations in the 
Pineywoods and South 
Texas Brush Country. 

Suitable habitat may 
occur within project area. 

Texas peachbush Prunus texana N/A SGCN Occurs at scattered sites 
in various well drained 
sandy situations; deep 
sand, plains and sand hills, 
grasslands, and oak 
woods; 0 to 200 meter 
elevation. 

Suitable habitat may 
occur within project area. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river and 
stream terraces. 

Suitable habitat does not 
occur within project area. 

Threeflower 
broomweed 

Thurovia trifloral N/A SGCN Near coast in sparse, low 
vegetation on a veneer of 
light-colored silt or fine 
sand over saline clay along 
drier upper margins of 
ecotone between salty 
prairies and tidal flats; 
further inland associated 
with vegetated slick spots 
on prairie mima mounds. 

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON NAME 

SPECIES 
SCIENTIFIC NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Two-flower stick-
pea 

Calliandra biflora N/A SGCN Primarily in open areas on 
caliche outcrops or in 
shallow sandy soils over 
caliche. 

Suitable habitat does not 
occur within project area. 

Welder 
machaeranthera 

Psilactis 
heterocarpa 

N/A SGCN Grasslands, varying from 
midgrass coastal prairies, 
and open mesquite-
huisache woodlands on 
nearly level, gray to dark 
gray clayey to silty soils. 

Suitable habitat may 
occur within project area. 

Wright’s 
trichocoronis 

Trichocoronis 
wrightii var. 
wrightii 

N/A SGCN Most records from Texas 
are historical, perhaps 
indicating a decline as a 
result of alteration of 
wetland habitats. 

Suitable habitat does not 
occur within project area. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

N/A N/A Inland natural rivers, 
swamps, marshes, coastal 
marshes, and manmade 
impoundments. 

Suitable habitat does not 
occur within project area. 

Cagle’s map 
turtle 

Graptemys caglei N/A T Shallow water with gravel 
or cobble bottom and 
swift to moderate flow; 
Guadalupe River System. 

Suitable habitat does not 
occur within project area. 

Common garter 
snake 

Thamnophis 
sirtalis 

N/A N/A Wide range of habitat, 
from wetland and riparian 
corridors to upland 
woodlands and grasslands.  

Low likelihood of suitable 
habitat in project vicinity. 

Eastern box 
turtle 

Terrapene 
carolina 

N/A SGCN Found in fields, forests, 
forest-brush, and forest-
field. 

Low likelihood of suitable 
habitat in project vicinity. 

Keeled earless 
lizard 

Holbrookia 
propinqua 

N/A SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat does not 
occur within project area. 

Massasauga Sistrurus 
tergeminus 

N/A SGCN Grasslands and on 
woodland edges.  

Low likelihood of suitable 
habitat in project vicinity. 

Slender glass 
lizard 

Ophisaurus 
attenuates 

N/A SGCN Wooded areas, dry 
grasslands, sand prairies, 
oak savannas, pine 
barrens, and oil fields. 

Suitable habitat does not 
occur within project area. 

Texas 
diamondback 
terrapin 

Malaclemys 
terrapin littoralis 

N/A SGCN Brackish or salt water in 
estuaries, tidal creeks, and 
saltwater marshes.  

Suitable habitat does not 
occur within project area. 
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SPECIES 
COMMON NAME 

SPECIES 
SCIENTIFIC NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid and semi-arid 
regions with sparse 
vegetation, including 
grass, cactus, scattered 
brush, or scrubby trees. 

Suitable habitat may 
occur within project area. 

Texas tortoise Gopherus 
berlandieri  

N/A T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided; when 
inactive occupies shallow 
depressions at base of 
bush or cactus. 

Suitable habitat does not 
occur within project area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, pasture, 
fields, sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter 
slow, shallow streams and 
creek pools. Burrows into 
soil or may use burrows 
made by other species. 

Suitable habitat does not 
occur within project area. 

T = Threatened 
E = Endangered 
PT = Proposed Threatened 
C = Candidate 
DL = Delisted 
N/A = Not applicable 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC and the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, 
the Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas5 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

 
5 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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The project area, as currently defined, will be located within the city of Victoria, which has many historic 
and archaeological resources recorded within its confines. The background literature review identified 
ten previously recorded archaeological sites within the project area. These sites consist of prehistoric 
campsites and historic homesteads and structures. Five of the ten sites are recommended as eligible for 
listing in the NRHP while the remaining five have an undetermined NRHP eligibility (THC 2019). 
Additionally, eight cemeteries, 81 historical markers, 103 NRHP-listed properties, and 
over 1,500 potential historic-age structures are located within the project area. Two historic-age 
railroads, the Texas and New Orleans and the Brownsville and Mexico, also bisect the project area. 

The model used assessed unrecorded archaeological site potential within the project area to include low 
to high potential zones, ranging from 0.2 to 100 percent likelihood that the landforms crossed contain 
unidentified archaeological resources. The greatest probability areas were designated adjacent to 
existing streams, known archaeological sites, NRHP properties, and cemeteries. 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 2,243.5. Based 
on the results of the background review, SWCA recommends that as the project design advances, it 
incorporates the known cultural resources and is positioned to avoid the numerous cemeteries, NRHP 
properties, and five NRHP-eligible archaeological sites. SWCA also recommends that the final design 
plan includes additional studies to accurately assess the presence and significance of identified and 
unrecorded cultural resources within its boundaries. 

Table 5.2.27-3 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

Texas and New Orleans 
Railroad 

Linear Historic Undetermined Intersect 

Brownsville and Mexico 
Railroad 

Linear Historic Undetermined Intersect 

Historical Structures 1,500+ buildings Historic Undetermined Intersect 

41VT169 Archaeological Site Historic Undetermined Intersect 

41VT10 Archaeological Site Prehistoric/ 
Historic 

Eligible  Intersect 

41VT104 Archaeological Site Prehistoric Undetermined Intersect 

41VT105 Archaeological Site Historic Eligible  Intersect 

41VT112 Archaeological 
Site/SAL 

Prehistoric Eligible  Intersect 

41VT134 Archaeological 
Site/SAL 

Historic Eligible  Intersect 

41VT138 Archaeological Site Historic Eligible  Intersect 

41VT7 Archaeological Site Unknown Undetermined Intersect 
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

41VT143 Archaeological Site Historic Undetermined Intersect 

41VT142 Archaeological Site Prehistoric Undetermined Intersect 

Alden, C. R., Building NRHP Property Historic Listed Intersect 

Alonso, Frank, House NRHP Property Historic Listed Intersect 

Band Stand Historical Marker Historic None Intersect 

Barden--O'Connor House NRHP Property Historic Listed Intersect 

Barnes, W. C., House NRHP Property Historic Listed Intersect 

Belk Ranch Headquarters Historical Marker Historic None Intersect 

Bendt, E. H. D., House NRHP Property Historic Listed Intersect 

Bettin, Max, House NRHP Property Historic Listed Intersect 

B'nai Israel Cemetery Cemetery Historic Listed Intersect 

Braman House NRHP Property Historic Listed Intersect 

Brownson's Bank Historical Marker Historic None Intersect 

Buhler, Theodore, House NRHP Property Historic Listed Intersect 

Building at 205 East 
Constitution 

NRHP Property Historic Listed Intersect 

Burrough--Daniel House NRHP Property Historic Listed Intersect 

Calhoun Bakery (Gone) NRHP Property Historic Listed Intersect 

Callender House Historical Marker Historic Listed Intersect 

Camp Henry E. McCulloch Historical Marker Historic None Intersect 

Camp Victoria Historical Marker Historic None Intersect 

Case, Viola Historical Marker Historic None Intersect 

City of Victoria Pumping 
Plant--Waterworks 

NRHP Property Historic Listed Intersect 

Clark House NRHP Property Historic Listed Intersect 

Clark, Robert, House NRHP Property Historic Listed Intersect 

Clegg, John H., House NRHP Property Historic Listed Intersect 

Conrad, Edward Historical Marker Historic None Intersect 

Crain, F. H., House NRHP Property Historic Listed Intersect 

Cunningham, Abel Seymour Historical Marker Historic None Intersect 

De Leon, Agapito Historical Marker Historic None Intersect 

De Leon, Don Martin Historical Marker Historic None Intersect 

De Leon, Dona Patricia De La 
Garza 

Historical Marker Historic None Intersect 
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

De Leon, Felix Historical Marker Historic None Intersect 

De Leon, Fernando Historical Marker Historic None Intersect 

De Leon, Martin, Home of Historical Marker Historic None Intersect 

De Leon, Silvestre Historical Marker Historic None Intersect 

Diebel--Hyak House NRHP Property Historic Listed Intersect 

Evergreen Cemetery Cemetery/Historical 
Marker 

Historic None Intersect 

F.W. Gross High School Historical Marker Historic None Intersect 

Farmers and Merchants 
Cotton Gin Warehouse 

NRHP Property Historic Listed Intersect 

Federal Building Historical Marker Historic None Intersect 

First Baptist Church of 
Victoria 

Historical Marker Historic None Intersect 

First Presbyterian Church Historical Marker Historic None Intersect 

First United Methodist 
Church 

Historical Marker Historic None Intersect 

Fleming-Welder House Historical Marker Historic Listed Intersect 

Fossati, E. J., House NRHP Property Historic Listed Intersect 

Fossati's Delicatessen Historical Marker Historic Listed Intersect 

Fox, Jacob, House Historical Marker Historic Listed Intersect 

Friedrech and Margaretha 
Hiller House 

Historical Marker Historic None Intersect 

Gaylord--Levy House NRHP Property Historic Listed Intersect 

Gervais House NRHP Property Historic Listed Intersect 

Goldman Ginnery Historical Marker Historic None Intersect 

Goldman, A., Building NRHP Property Historic Listed Intersect 

Goldman's Cotton Gin 
Warehouse 

NRHP Property Historic Listed Intersect 

Gramann House NRHP Property Historic Listed Intersect 

Guadalupe River Historical Marker Historic None Intersect 

Hauschild Opera House Historical Marker Historic None Intersect 

Hauschild, George and Adele, 
House (Gone?) 

NRHP Property Historic Listed Intersect 

Hauschild, George H., 
Building 

NRHP Property Historic Listed Intersect 
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

Heaton, L.D., Home Historical Marker Historic None Intersect 

Henderson House Historical Marker Historic None Intersect 

Hill Cemetery Cemetery Historic None Intersect 

Hiller House NRHP Property Historic Listed Intersect 

Hiller House NRHP Property Historic Listed Intersect 

Hill-Howard House NRHP Property Historic Listed Intersect 

Hill-O'Connor-Howard House Historical Marker Historic None Intersect 

House at 1602 North Moody NRHP Property Historic Listed Intersect 

House at 1907 Southwest 
Ben Jordan 

NRHP Property Historic Listed Intersect 

House at 304 West Stayton NRHP Property Historic Listed Intersect 

House at 306 East Forrest NRHP Property Historic Listed Intersect 

House at 401 East Stayton NRHP Property Historic Listed Intersect 

House at 402 W. Colorado NRHP Property Historic Listed Intersect 

House at 407 East Convent NRHP Property Historic Listed Intersect 

House at 4402 East Juan Linn NRHP Property Historic Listed Intersect 

House at 604 East Santa Rosa NRHP Property Historic Listed Intersect 

House at 702 Siegfried NRHP Property Historic Listed Intersect 

House at 706 Siegfried 
(Gone) 

NRHP Property Historic Listed Intersect 

House at 804 Siegfried NRHP Property Historic Listed Intersect 

Hull House NRHP Property Historic Listed Intersect 

J. Meredith Tatton House Historical Marker Historic None Intersect 

January, Captain James P. Historical Marker Historic None Intersect 

Jecker, E. J., House NRHP Property Historic Listed Intersect 

Jecker, J. T., House NRHP Property Historic Listed Intersect 

Jewett-Booker Cemetery Cemetery Historic None Intersect 

Joe F. and Amelia Jecker 
House 

Historical Marker Historic None Intersect 

Jordan--Koch House NRHP Property Historic Listed Intersect 

Kaufman, E. C., House NRHP Property Historic Listed Intersect 

Keef--Filley Building NRHP Property Historic Listed Intersect 

Krenek House (Gone) NRHP Property Historic Listed Intersect 

Lander--Hopkins House NRHP Property Historic Listed Intersect 
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

Lane--Tarkington House NRHP Property Historic Listed Intersect 

Lawrence House NRHP Property Historic Listed Intersect 

Leffland, Jules, House NRHP Property Historic Listed Intersect 

Levi, Abraham, House Historical Marker Historic None Intersect 

Levi--Welder House NRHP Property Historic Listed Intersect 

Linn, John J. Historical Marker Historic None Intersect 

Linn, John Joseph Historical Marker Historic None Intersect 

Little House NRHP Property Historic Listed Intersect 

Lowe, Alexander, House Historical Marker Historic None Intersect 

Magnolia Service Station No. 
122 (Gone) 

NRHP Property Historic Listed Intersect 

Martin--Fiek-Thumford, Vera, 
House 

NRHP Property Historic Listed Intersect 

McCabe Building (Gone) NRHP Property Historic Listed Intersect 

McCan--Nave House NRHP Property Historic Listed Intersect 

McDonald House NRHP Property Historic Listed Intersect 

McFaddin, James A., Home Historical Marker Historic None Intersect 

McFaddin, James, House NRHP Property Historic Listed Intersect 

McLean, William Pinckney Historical Marker Historic None Intersect 

McNamara House Historical Marker Historic None Intersect 

McNamara--O'Conner House NRHP Property Historic Listed Intersect 

Memorial Park Cemetery  Cemetery Historic None Intersect 

Memorial Square Historical Marker Historic None Intersect 

Memorial Square Cemetery Historical Marker Historic None Intersect 

Mitchell School Historical Marker Historic None Intersect 

Mitchell, Guy, House NRHP Property Historic Listed Intersect 

Moeller House (Gone?) NRHP Property Historic Listed Intersect 

Mohris-Abschier House NRHP Property Historic Listed Intersect 

Mount Salem American 
Baptist Church 

Historical Marker Historic None Intersect 

Mundt Place Historical Marker Historic None Intersect 

Murphy, Mrs. J. V., House NRHP Property Historic Listed Intersect 

Nave, Royston, Memorial NRHP Property Historic Listed Intersect 

O'Connor, Thomas M., House NRHP Property Historic Listed Intersect 
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

O'Connor, Thomas, House NRHP Property Historic Listed Intersect 

O'Connor-Proctor Building Historical Marker Historic None Intersect 

O'Connor--Proctor Building NRHP Property Historic Listed Intersect 

Old Brownson School NRHP Property Historic Listed Intersect 

Old Federal Building and Post 
Office 

NRHP Property Historic Listed Intersect 

Old Municipal Assembly Hall 
(Gone?) 

NRHP Property Historic Listed Intersect 

Old Nazareth Academy NRHP Property Historic Listed Intersect 

Old Victoria County 
Courthouse 

NRHP Property Historic Listed Intersect 

Our Lady of Lourdes Catholic 
Church 

Historical Marker Historic None Intersect 

Our Lady of Lourdes Church NRHP Property Historic Listed Intersect 

Palestine Missionary Baptist 
Church 

Historical Marker Historic None Intersect 

Pela House NRHP Property Historic Listed Intersect 

Phillips, Judge Alexander H., 
House 

NRHP Property Historic Listed Intersect 

Phillips-Sale House Historical Marker Historic None Intersect 

Pickering House NRHP Property Historic Listed Intersect 

Pioneer Marker Historical Marker Historic None Intersect 

Pippert House (Gone?) NRHP Property Historic Listed Intersect 

Pleasant Green Cemetery Cemetery Historic None Intersect 

Presbyterian Iglesia Nicea NRHP Property Historic Listed Intersect 

Pridham, Peter Underhay Historical Marker Historic None Intersect 

Proctor House Historical Marker Historic Listed Intersect 

Proctor--Vandenberge House NRHP Property Historic Listed Intersect 

Randall Building NRHP Property Historic Listed Intersect 

Regan, D. H., House Historical Marker Historic Listed Intersect 

Resurrection Catholic 
Cemetery 

Cemetery Historic None Intersect 

Robert H. and Pauline Clark 
House 

Historical Marker Historic None Intersect 

Rose, Victor M. Historical Marker Historic None Intersect 
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

Rose, Victor Marion Historical Marker Historic None Intersect 

Roselle--Smith House NRHP Property Historic Listed Intersect 

Round Top House, Site of Historical Marker Historic None Intersect 

Saint Mary's Catholic Church Historical Marker Historic Listed Intersect 

Schroeder House NRHP Property Historic Listed Intersect 

Schummacker Company 
Building 

NRHP Property Historic Listed Intersect 

Sengele, Alphonse T., House NRHP Property Historic Listed Intersect 

Shrader, Henry, House NRHP Property Historic Listed Intersect 

Sigmund House NRHP Property Historic Listed Intersect 

Smith, William Robert Historical Marker Historic None Intersect 

Southern Pacific Railroad 
Depot, Site of 

Historical Marker Historic None Intersect 

Southern Pacific RR 
Guadalupe Bridge 

NRHP Property Historic Listed Intersect 

Stapp, Darwin M. Historical Marker Historic None Intersect 

Stuart House NRHP Property Historic Listed Intersect 

Tasin House NRHP Property Historic Listed Intersect 

Texas Company Filling 
Station 

NRHP Property Historic Listed Intersect 

Thurmond Building Historical Marker Historic None Intersect 

Tonkawa Bank (Vista of 
Mission Espiritu Santo) 

Historical Marker Historic None Intersect 

Townsend--Wilkins House NRHP Property Historic Listed Intersect 

Trinity Evangelical Lutheran 
Church 

Historical Marker Historic None Intersect 

Trinity Lutheran Church NRHP Property Historic Listed Intersect 

Unknown Cemetery Cemetery Historic None Intersect 

Urban, Fred, House NRHP Property Historic Listed Intersect 

Van Bibber, John Historical Marker Historic None Intersect 

Vandenberge, J. V., House NRHP Property Historic Listed Intersect 

Victoria Advocate, The Historical Marker Historic None Intersect 

Victoria Colored School NRHP Property Historic Listed Intersect 

Victoria County Historical Marker Historic None Intersect 
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RESOURCE NAME RESOURCE TYPE 
PREHISTORIC/ 
HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

Victoria County Courthouse, 
Former 

Historical Marker Historic None Intersect 

Victoria County Honor Roll Historical Marker Historic None Intersect 

Victoria County Monument Historical Marker Historic None Intersect 

Victoria County, C.S.A. Historical Marker Historic None Intersect 

Victoria Pumping Station Historical Marker Historic None Intersect 

Victoria's First Church, Site of Historical Marker Historic None Intersect 

Weber--Schuchert House NRHP Property Historic Listed Intersect 

Webster Chapel United 
Methodist Church 

Historical 
Marker/NRHP 
Property 

Historic Listed Intersect 

Weisiger, Robert S. Historical Marker Historic None Intersect 

Weisiger, Sidney Roper Historical Marker Historic None Intersect 

Welder, Robert H., House NRHP Property Historic Listed Intersect 

Wheeler, William, House NRHP Property Historic Listed Intersect 

Williams, B.F., House Historical Marker Historic Listed Intersect 

Wood, John Howland Historical Marker Historic None Intersect 

Woodhouse House Historical Marker/ 
NRHP Property 

Historic Listed Intersect 

Zahn, Herman and Alvina, 
House  

NRHP Property Historic Listed Intersect 

ASSESSMENT SCORE TOTAL:  2,243.5 

5.2.27.4 Engineering and Costing 
Preliminary engineering and costing analyses have been performed using 2021 Regional Water Planning 
methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing procedures 
and the method for calculating unit costs. The costing procedures include all facilities required for water 
recharge, recovery, and collection. 

Overall project costs are estimated at $37,982,000. Accounting for debt service, operations and 
maintenance, and pumping energy, annual cost is estimated at $3,042,000, and the annual unit cost of 
additional firm supply is about $385/acft ($1.18/kgal) (Table 5.2.27-4). The cost for the ASR wells was 
externally calculated based on the recommendation of a consultant, Arcadis, as the 2021 Uniform Costing 
Model could have underestimated the cost for an ASR well by as much as 50 percent. 
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Table 5.2.27-4 Cost Estimate Summary 

ITEM 
ESTIMATED COSTS 

FOR FACILITIES 

Well Fields (wells, pumps, and piping) $27,023,000  

TOTAL COST OF FACILITIES $27,023,000  
   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) $9,458,000  

Environmental and Archaeology Studies and Mitigation  $453,000  

Interest During Construction (3% for 1 year with a 0.5% return on investment) $1,017,000  

TOTAL COST OF PROJECT $37,982,000  
   

ANNUAL COST  
Debt Service (3.5 percent, 20 years) $2,672,000  

Operation and Maintenance  
Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $270,000  

Pumping Energy Costs (1,245,025 kWh at 0.08 $/kWh) $100,000  

TOTAL ANNUAL COST $3,042,000  
   

Available Project Yield (acft/yr) 7,900  

Annual Cost of Water ($ per acft) $385  

Annual Cost of Water After Debt Service ($ per acft) $47  

Annual Cost of Water ($ per 1,000 gallons) $1.18  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.14  

Based on a Peaking Factor of 1.0. 

5.2.27.5 Implementation Considerations 
It will be necessary to obtain the following permits and authorizations: 

 Because of recent legislation, amendments to Victoria’s surface water rights to include aquifer 
storage authorizations are no longer required, 

 TCEQ Class V injection permits for ASR wells, and 

 Although ASR projects are not subject to regulation by the VCGCD, the design of all wells should 
be permitted according to VCGCD rules, and all injection and recovery water quality and 
hydraulic data should be reported to VCGCD. Additionally, as a precautionary method, TCEQ 
recommends obtaining appropriate GCD permits for all ASR wells if additional water is extracted 
from the well during cycle testing or normal operations. 
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Reliability 
Successful ASR development is highly reliable (reliability score = 5). It is normally possible to achieve 90-
95% recovery efficiency. Challenges to reliability include natural groundwater flow away from the ASR 
site and the associated drift of the storage bubble, thus reducing available supplies. Flat hydraulic 
gradients are not typical in Texas, especially in shallow aquifers. This migration of stored water is an 
important consideration in determining the reliability and viability of an ASR project. Also, since 
withdrawal of groundwater is a property right, competition with other nearby users could reduce the 
reliability of this water. One way to address the issue of other competing wells is to own the property 
rights over the storage bubble but that will drive up the strategy costs.  If the water is recharged and 
recovered over a relatively short period (e.g., one year), the likelihood of reduced reliability is low. 
However, short-term ASR operations are highly dependent on the local aquifer hydrogeological features 
and that may impact reliability as well.  
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5.2.28 City of Victoria Groundwater-Surface Water Exchange 

5.2.28.1 Description of Water Management Strategy 

Historically, the City of Victoria (Victoria) has relied primarily on locally-available groundwater supplies 

withdrawn from the Gulf Coast Aquifer. To support continued growth, limit drawdowns in aquifer levels, 

and maintain water quality, Victoria obtained a surface water appropriation (P#5466) in the 1990s 

authorizing diversions of up to 20,000 acft/yr from the Guadalupe River. Subject to the senior water 

rights of others and special conditions requiring inflow passage for environmental protection, however, 

supplies available under P#5466 are severely limited during drought. Since the 1990s, Victoria has 

obtained six additional surface water rights senior in priority to P#5466 and totaling 7,007 acft/yr from 

willing sellers. Each of these rights has been amended to allow diversions for municipal uses at the same 

location as P#5466.  Two of these water rights, totaling 4,939 acft/yr, include provisions for offset of 

surface water diversions with discharged groundwater during drought. This groundwater offset 

effectively firms up these previously interruptible surface water rights. 

The City of Victoria Groundwater-Surface Water Exchange WMS involves potential amendment of 

additional Victoria surface water rights to authorize groundwater offset, thereby enhancing the firm 

surface water supply available to Victoria. Figure 5.2.28-1 shows the locations of the diversion pump 

station on the Guadalupe River, surface water treatment plant (SWTP), wells potentially used to firm up 

surface water rights through groundwater offset and/or conjunctive use, and the Guadalupe River 

tributary into which groundwater is discharged. 

 

Figure 5.2.28-1 Facility Locations for Victoria Groundwater – Surface Water Exchange 
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5.2.28.2 Available Yield 

As shown in evaluations of existing supply (Chapter 3) using the GSA WAM, firm supply available under 

Victoria's surface water rights is limited. Surface water rights totaling 27,007 acft/yr held by Victoria are 

summarized in Table 5.2.28-1. Among these rights, CA #18-3862 (as amended) and Permit (P) #3606 (as 

amended), totaling 4,939 acft/yr, include provisions for offset of surface water diversions with 

discharged groundwater during drought. Hence, Victoria has up to 22,068 acft/yr in additional surface 

water rights that could potentially be amended to authorize groundwater offset during drought. 

However, because of production capacity limitations, the firm yield is 8,544 acft/yr. 

The tested capacities of and authorized annual production rates from Victoria wells potentially involved 

in the City of Victoria Groundwater-Surface Water Exchange WMS are summarized in Table 5.2.28-2. As 

detailed in this table, physical groundwater production capacity (27,081 acft/yr) slightly exceeds 

authorized surface water diversions on an annual basis. Production capacity authorized by the VCGCD 

for the listed wells, however, is limited to 8,544 acft/yr.  

Recognizing that some water is available under Victoria's surface water rights during the drought year 

on record, it is understood that allocation of the full authorized groundwater production of 8,544 acft/yr 

to offset Victoria surface water diversions would enhance the firm supply available under those surface 

water rights by at least 8,544 acft/yr. This minimum amount is, therefore, the firm yield assigned to the 

Victoria Groundwater-Surface Water Exchange strategy in the 2021 SCTRWP. This WMS has a firm yield 

of 8,544 acft/yr and is planned for implementation beginning in the 2020 decade. 

 

Table 5.2.28-1 Victoria Surface Water Rights 

CA#/P# PRIORITY DATE 
ANNUAL DIVERSION 

(ACFT/YR) 
MAXIMUM  

DIVERSION (CFS) 

3844 8/16/1918 608 9.8 

3858 6/27/1951 1,000 4.44 

3860 8/15/1951 260 8.91 

3862 12/12/1951 262.7 12.62 

3606 7/10/1978 4,676 13.4 

4117 4/2/1984 200 1.67 

5466 5/28/1993 20,000 150 

Total 27,006.7 200.84 

 

  



South Central Texas Regional Water Planning Group | CITY OF VICTORIA GROUNDWATER-SURFACE WATER 

EXCHANGE 

BLACK & VEATCH | City of Victoria Groundwater-Surface Water Exchange 5.2.28-3 
 

Table 5.2.28-2 Victoria Well Capacity and Authorized Production 

WELL NO. 
CAPACITY 

(GPM) 
CAPACITY 

(CFS) 
CAPACITY 
(ACFT/YR) 

VICTORIA COUNTY GCD 
AUTHORIZED 

PRODUCTION (ACFT/YR) 

14 1,560 3.48  2,516 825 

15 2,100 4.68  3,387 1,158 

16 1,557 3.47  2,511 1,344 

17 1,529 3.41  2,466 285 

19 500 1.11  807 664 

20 1,538 3.43  2,481 623 

21 2,090 4.66  3,371 639 

23 1,830 4.08  2,952 333 

25 1,705 3.80  2,750 1,264 

26 2,380 5.30  3,839 1,408 

Total 16,789 37.41  27,081 8,544 

Water Loss 

Strategies involving transfers of water rights are assumed to have no additional water losses associated 

with the use of existing infrastructure. 

5.2.28.3 Environmental Considerations 

Environmental Considerations 

Potential environmental issues associated with this water management strategy are rather limited 

because the physical facilities and surface water and groundwater permits are already in place. Primary 

environmental concerns would likely be related to potential changes in surface water quality resulting 

from the offset discharge of groundwater. These concerns could be addressed by integration of special 

conditions in future surface water rights amendments to authorize groundwater offset similar to those 

included in amended CA#18-3862 and P#3606. Such special conditions include compliance with 

applicable water quality standards, weekly water quality monitoring of both groundwater discharged 

and the Guadalupe River upstream and downstream of the groundwater discharge, water sample 

analyses for multiple constituents, biotic and aquatic habitat sampling, and limitation of groundwater 

discharge to 33 percent of the flow in the river. 
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Vegetation and Land Use 

The project area lies in both the Post Oak Savanah and Western Gulf Coastal Plain ecoregions and within 

mostly urban areas within Victoria, Texas. As mapped by TPWD1, dominant vegetation types in the 

project area consist mostly of urban low and high intensity; these mapping categories reflect urban 

development and associated lawns and landscaping that are typically dominated by non-native 

vegetation. The project area also contains riparian vegetation, mapped by TPWD as floodplain grassland 

and floodplain hardwood forest, in riparian zones associated with the Guadalupe River. 

Based on TPWD vegetation mapping, the project has the potential to impact 1 acre of agricultural 

resources mapped as row crops. The project proposes to utilize existing facilities and infrastructure; 

therefore, environmental vegetation, land use and agricultural impacts from construction are expected 

to be minimal. Existing project pipeline easements would continue to require long-term maintenance 

(mowing, woody vegetation clearing) to maintain easement access. Maintenance of easements and any 

required revegetation provides the opportunity to plant native species that are beneficial to native 

wildlife. Revegetation plans are typically completed during preliminary studies and design phases of 

projects. It is up to the sponsors of each water management strategy to determine the best course of 

action regarding revegetation. 

Aquatic Resources 

The project area includes unnamed, mapped streams and a diversion pump station on the Guadalupe 

River. NWI mapping shows approximately 2.5 acres of emergent, forested/shrub, and riverine wetlands 

in the project area. 

No streams designated as impaired stream segments in the Texas Integrated Report of 303(d)-listed 

water bodies occur in the project area. This list identifies the water bodies or segments in Texas that do 

not meet assigned water quality standards. The Lower Guadalupe River within the project area is listed 

as an ecologically significant stream segment by TPWD. 

Since the project will utilize existing facilities, no stream/wetland delineations or USACE permitting 

would be required. 

Threatened, Endangered, and Species of Concern 

Table 5.2.28-3 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Victoria County 2 3. Suitable habitat does not occur for any of the federally 

threatened or endangered species with the potential to occur in the project region. 

Suitable habitat may occur for state-listed threatened species and numerous wildlife, plant, and insect 

species designated by TPWD as SGCN. These species do not have formal protected status but are being 

                                                           
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas.  
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 

2 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Victoria County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
3 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Victoria County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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monitored by TPWD. Migratory birds may occur in the project area, particularly in riparian zones and 

wetland areas. As summarized in Table 5.2.28-3, habitat and species impacts are expected to be minimal 

since the project will use existing infrastructure. 

The Guadalupe River in the project area likely contains suitable habitat for federal candidate/state-

threatened freshwater mussel species. Suitable habitat may occur in perennial rivers/streams and 

perennial pools of intermittent streams. No construction impacts are anticipated; however, as discussed 

in Section 5.2.28.3, potential changes in surface water quality resulting from the offset discharge of 

groundwater could affect native mussels downstream of the discharge location. Candidate mussel 

species may be listed as federally threatened or endangered during the project timeline; in which case, 

any species impacts would require USFWS consultation. 

Table 5.2.28-3 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for Victoria Groundwater/Surface Water Exchange Project, 
Victoria County, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Black-spotted 
newt 

Notophthalmus 
meridionalis 

N/A T May be found in 
resacas and bodies of 
water with firm 
bottoms and little or 
no vegetation. Wet or 
sometimes wet areas, 
such as arroyos, 
canals, ditches, or even 
shallow depressions; 
the absence of 
predatory fish is 
probably important. 
Aestivates in the 
ground during dry 
periods; Gulf Coastal 
Plain south of the San 
Antonio River. 

Suitable habitat does 
not occur within the 
project area. 

Southern 
crawfish frog 

Lithobates areolatus N/A SGCN Found in abandoned 
crawfish holes and 
small mammal 
burrows, shallow 
water, herbaceous 

wetland, riparian, 
temporary pools, 
cropland/hedgerow, 
grassland/herbaceous, 
suburban/orchard, 
woodland – conifer. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Strecker's 
chorus frog 

Pseudacris streckeri N/A SGCN Wooded floodplains 
and flats, prairies, 
cultivated fields, and 
marshes. Likes sandy 
substrates. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Woodhouse's 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Birds 

Attwater's 
greater prairie-
chicken 

Tympanuchus cupido 
attwateri 

E E Open prairies of 
mostly thick grass 1 to 
3 feet tall; sandhill 
country with bunch 
grass, sage, and 
shinnery oak. From 
near sea level to 
200 feet along coastal 
plain on upper two-
thirds of Texas coast.  

Suitable habitat does 
not occur within the 
project area. 

Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Low potential for 
suitable habitat in 
project area; may fly 
over the project area 
during migration and in 
the winter. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or 
along edge of marsh. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Franklin's gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes, may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Interior least 
tern 

Sternula antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also known to 
nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 



South Central Texas Regional Water Planning Group | CITY OF VICTORIA GROUNDWATER-SURFACE WATER 

EXCHANGE 

BLACK & VEATCH | City of Victoria Groundwater-Surface Water Exchange 5.2.28-7 
 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds, and 
tidal flats along Texas 
Gulf Coast; nests on 
dry coastal islands. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, 
especially near coastal 
inlets, estuaries, and 
bays. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Swallow-tailed 
kite 

Elanoides forficatus N/A T Lowland forested 
regions, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds; nests 
high in tall tree 

in clearing or on forest 
woodland edge. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Tropical 
kingbird 

Tyrannus 
melancholicus 

N/A SGCN Open to semi-open 
habitat from 
savannahs to 
agricultural fields, also 
parks and 
neighborhoods. 

Suitable habitat may 
occur in project area; 
may fly over during 
migration. The project 
will use existing 
facilities, and no new 
impacts are anticipated. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical 
evergreen woodland 
along rivers and 
resacas. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs, may use 
open areas such as 
vacant lots, nests, and 
roosts in abandoned 
burrows. 

Suitable wintering 
habitat may occur in the 
project area. The 
project will use existing 
facilities, and no new 
impacts are anticipated. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

White-tailed 
hawk 

Buteo albicaudatus N/A T Near coast on prairies, 
cordgrass flats, and 
scrub live oak; further 
inland on prairies, 
mesquite and oak 
savannas, and mixed 
savanna-chaparral. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Whooping crane Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Suitable foraging habitat 
does not occur in 
project area. 

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Fishes 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Guadalupe bass Micropterus treculii N/A SGCN Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Guadalupe 
darter 

Percina apristis N/A SGCN Endemic to the 
Guadalupe River basin; 
found in riffles; most 
common under or 
around 25 to 30 cm 
boulders in the main 
current; seems to 
prefer moderately 
turbid water. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Southern 
flounder 

Paralichthys 
lethostigma 

N/A SGCN Brackish bays, 
estuaries, and coastal 
waters to about 
40 meter depth; move 
to deeper waters in 
winter. 

Suitable habitat does 
not occur in project 
area. 

Texas shiner Notropis amabilis N/A SGCN In Texas, it is found 
primarily in Edwards 
Plateau streams from 
the San Gabriel River in 
the east to the Pecos 
River in the west. 
Typical habitat 

includes rocky or sandy 
runs, as well as pools. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Insects 

A mayfly Tortopus circumfluus N/A SGCN Mayflies distinguished 
by aquatic larval stage; 
adult stage generally 
found in shoreline 
vegetation. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

A mayfly Tricorythodes 
curvatus 

N/A SGCN Arkansas, Oklahoma, 
Texas; mayflies 
distinguished by 
aquatic larval stage; 
adult stage generally 
found in bankside 
vegetation. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 



South Central Texas Regional Water Planning Group | CITY OF VICTORIA GROUNDWATER-SURFACE WATER 

EXCHANGE 

BLACK & VEATCH | City of Victoria Groundwater-Surface Water Exchange 5.2.28-10 
 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Barren or sparsely 
vegetated areas. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

No accepted 
common name 

Cotinis boylei N/A SGCN South Texas coastal 
plains.  

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls, will use 
buildings. 

Suitable habitat may 
occur within project 
area; may use buildings/ 
structures. The project 
will use existing 
facilities, and no new 
impacts are anticipated. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur within project 
area; may use buildings/ 
structures. The project 
will use existing 
facilities, and no new 
impacts are anticipated. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest 
edges. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 
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SPECIES SCIENTIFIC 

NAME 
FEDERAL 
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STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

Suitable habitat may 
occur within project 
area; may use buildings/ 
structures. The project 
will use existing 
facilities, and no new 
impacts are anticipated. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal swamps 
and marshes. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Mountain lion Puma concolor N/A SGCN Wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Suitable habitat does 
not occur in project 
area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Open fields, prairies, 
croplands, fence rows, 
farmyards, forest 
edges, and woodlands; 
prefers wooded, 
brushy areas and 
tallgrass prairie. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 
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SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Southern short-
tailed shrew 

Blarina carolinensis N/A SGCN Various upland and 
wetland habitats, 
including moist 
deciduous woods, 
brushy areas, pine 
woodland and forest, 
mixed oak-pine-juniper 
woods, grassy 
situations, densely 
wooded floodplains. 
Nest sites are probably 
under logs, stumps, 
and other debris. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and 
sandy soils of open 
areas, such as 
grasslands, cultivated 
fields, meadows, 
roadsides, airfields, 
shrublands, and 
suburb lawns. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat does 
not occur in project 
area. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Mollusks 
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False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos river 
basins. 

Suitable habitat likely to 
occur in the Guadalupe 
River. Potential for 
impacts depends on 
maintaining water 
quality. 

Golden orb Quadrula aurea C T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, lower San 
Marcos, and Nueces 
river basins. 

Suitable habitat likely to 
occur in the Guadalupe 
River. Potential for 
impacts depends on 
maintaining water 
quality. This species was 
recently a federal 
candidate species, but 
its listing as federally 
threatened or 
endangered was not 
warranted as it is not a 
valid species. 

Plants 

Awnless 
leastdaisy 

Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern 
and south-central 
Texas. 

Suitable habitat does 
not occur in project 
area. 

Coastal gay-
feather 

Liatris bracteate N/A SGCN Coastal prairie 
grasslands of various 
types, from salty 
prairie on low-lying 
somewhat saline clay 
loams to upland prairie 
on nonsaline clayey to 

sandy loams. 

Suitable habitat does 
not occur in project 
area. 

Crestless onion Allium canadense var. 
ecristatum 

N/A SGCN Occurs on poorly 
drained sites on sandy 
substrates within 
coastal prairies of the 
Coastal Bend area. 

Suitable habitat does 
not occur in project 
area. 

Florida pinkroot Spigelia texana N/A SGCN Woodlands on loamy 
soils. 

Suitable habitat does 
not occur in project 
area. 

Heartleaf 
evening-
primrose 

Oenothera cordata N/A SGCN Occurs in post oak 
woodlands on sandy 
soils on the coastal 
plain. 

Suitable habitat does 
not occur in project 
area. 
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Indianola 
beakrush 

Rhynchospora 
indianolensis 

N/A SGCN Locally abundant in 
cattle pastures in some 
areas (at least during 
wet years), possibly 
becoming a 
management problem 
in such sites. 

Suitable habitat does 
not occur in project 
area. 

Jones's rainlilly Cooperia jonesii N/A SGCN Texas coastal bend, 
primarily low fields 
subject to seasonal 
inundation. 

Project is outside of 
expected range of this 
species. 

Shinner's 
sunflower 

Helianthus 
occidentalis ssp. 
plantagineus 

N/A SGCN Mostly in prairies on 
the Coastal Plain, with 
several slightly disjunct 
populations in the 
Pineywoods and South 
Texas Brush Country. 

Suitable habitat does 
not occur in project 
area. 

Texas 
peachbush 

Prunus texana N/A SGCN Occurs at scattered 
sites in various well 
drained sandy 
situations; deep sand, 
plains and sand hills, 
grasslands, oak woods, 
0 to 200 meter 
elevation. 

Suitable habitat may 
occur in project area. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river 
and stream terraces. 

Suitable habitat may 
occur in project area. 

Threeflower 
broomweed 

Thurovia trifloral N/A SGCN Near coast in sparse, 
low vegetation on a 
veneer of light-colored 
silt or fine sand over 
saline clay along drier 
upper margins of 
ecotone between salty 
prairies and tidal flats; 
further inland 
associated with 
vegetated slick spots 
on prairie mima 
mounds. 

Suitable habitat does 
not occur in project 
area. 

Two-flower 
stick-pea 

Calliandra biflora N/A SGCN Primarily in open areas 
on caliche outcrops or 
in shallow sandy soils 
over caliche. 

Suitable habitat does 
not occur in project 
area. 
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Welder 
machaeranthera 

Psilactis heterocarpa N/A SGCN Grasslands, varying 
from midgrass coastal 
prairies, and open 
mesquite-huisache 
woodlands on nearly 
level, gray to dark gray 
clayey to silty soils; 
known locations 
mapped on Victoria 
clay, Edroy clay, 
Dacosta sandy clay 
loam over Beaumont 
and Lissie formations. 

Suitable habitat does 
not occur in project 
area. 

Wright's 
trichocoronis  

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Most records from 
Texas are historical, 
perhaps indicating a 
decline as a result of 
alteration of wetland 
habitats. 

Suitable habitat does 
not occur in project 
area.  

Reptiles 

Cagle's map 
turtle 

Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
system. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Low likelihood of 
suitable habitat in 
project area.  

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Low likelihood of 
suitable habitat in 
project area.  

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable dune habitat 
does not occur in 
project area. 

Massasauga Sistrurus tergeminus N/A SGCN Quite common in 
gently rolling prairie 
occasionally broken by 
creek valley or rocky 
hillside. 

Low likelihood of 
suitable habitat in 
project area. 



South Central Texas Regional Water Planning Group | CITY OF VICTORIA GROUNDWATER-SURFACE WATER 

EXCHANGE 

BLACK & VEATCH | City of Victoria Groundwater-Surface Water Exchange 5.2.28-16 
 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Low likelihood of 
suitable habitat in 
project area. 

Texas 
diamondback 
terrapin 

Malaclemys terrapin 
littoralis 

N/A SGCN Coastal marshes, tidal 
flats, coves, estuaries, 
and lagoons behind 
barrier beaches; 
brackish and salt 
water; burrows into 
mud when inactive; 
may venture into 
lowlands at high tide. 

Suitable aquatic habitat 
does not occur in 
project area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid, and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Texas tortoise Gopherus berlandieri N/A T Open brush with a 
grass understory is 
preferred; open grass 
and bare ground are 
avoided; when inactive 
occupies shallow 
depressions at base of 
bush or cactus. 

Low likelihood of 
suitable habitat in 
project area. 

Timber 
rattlesnake 

Crotalus horridus N/A T Swamps, floodplains, 
upland pine, and 
deciduous woodland, 
riparian zones, 
abandoned farmland. 
Limestone bluffs, 
sandy soil, or black 
clay. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland, prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrows into 
soil or may use 
burrows made by 
other species. 

Suitable habitat may 
occur within the project 
area; however, the 
project will use existing 
facilities, and no new 
impacts are anticipated. 
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PT = Proposed Threatened 

T = Threatened 

E = Endangered 

C = Candidate 

N/A = Not applicable 

DL = Delisted 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 

Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas4 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark.   

The background literature review identified no previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area (THC 2019). The review identified seven 

OTHM, two cemeteries, and up to 18 potentially historic-age buildings intersecting or immediately 

adjacent to the project area (Table 5.2.28-4; THC 2019).  No NRHP-listed properties are known to be 

near the project. 

The model used assessed unrecorded archaeological site potential within the project area to include low 

to high potential zones, ranging from 4 percent to 100 percent likelihood for the landform crossed to 

contain unidentified archaeological resources.  The areas with greatest archaeological probability are 

located near the landforms adjacent to existing drainages (e.g., Guadalupe River). 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As previously discussed, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 88.0. A high 

cultural resources assessment score equates to a greater likelihood that the project may potentially 

impact cultural resources as currently defined. However, for this project all activities are expected to be 

limited to existing facilities that would equate to little new land disturbance. In such situations the THC 

may approve the project based only on the submission of documentation. SWCA recommends that 

consultation be performed with the THC when the project facilities and activities are finalized to 

determine whether cultural resources field surveys are required for ACT and Section 106 regulatory 

compliance. 

  

                                                           
4 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned.  Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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Table 5.2.28-4 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

Cunningham, Abel 
Seymour 

OTHM #6537 Historic Unknown Adjacent 

January, Captain 
James P. 

OTHM #6553 Historic Unknown Adjacent 

Rose, Victor 
Marion 

OTHM #6561 Historic Unknown Adjacent 

Stapp, Darwin M. OTHM #6569 Historic Unknown Adjacent 

Van Bibber, John OTHM #6574 Historic Unknown Adjacent 

Weisiger, Sidney 
Roper 

OTHM #6579 Historic Unknown Adjacent 

Weisiger, Robert 
S. 

OTHM #6580 Historic Unknown Adjacent 

Evergreen Cemetery Historic Unknown Adjacent 

Unknown  Cemetery Historic Unknown Adjacent 

None 18 Buildings Historic Unknown Adjacent or 
Intersect 

ASSESSMENT SCORE TOTAL 88.0 

5.2.28.4 Engineering and Costing 

A cost estimate is not provided for this water management strategy because the physical facilities and 

surface water and groundwater permits are already in place. Although some costs would be incurred in 

amending additional surface water rights for groundwater offset and complying with special conditions 

potentially included therein, water supply operations costs are avoided by elimination of process 

changes at the WTP and flushing of the distribution system associated with periodic switching between 

surface water and groundwater sources. 

5.2.28.5 Implementation Issues 

Facility issues are limited because the physical facilities are already in place. However, the WMS requires 

the amendment of additional Victoria surface water rights to authorize groundwater offset.  

Reliability 

The reliability of this supply is considered medium (reliability score = 3) because of uncertainty involved 

with obtaining necessary water rights amendments. 

 



South Central Texas Regional Water Planning Group | SS WSC BRACKISH WILCOX GROUNDWATER PROJECT 

BLACK & VEATCH | SS WSC Brackish Wilcox Groundwater Project 5.2.29-1 
 

5.2.29 SS WSC Brackish Wilcox Groundwater Project 

5.2.29.1 Description of Water Management Strategy 
The SS WSC Brackish Wilcox Groundwater Project was a recommended WMS in the 2016 SCTRWP. It 
includes development of a 1,120 acft/yr brackish groundwater supply from the Carrizo-Wilcox Aquifer in 
Wilson County to meet the needs of SS WSC. It is designed to produce an average annual water supply 
of 1.0 mgd and a peak demand of 2.0 mgd. The facilities of the project are planned to be located in the 
vicinity of SS WSC’s Sutherland Springs Road Plant, which is located approximately 3 miles west-
northwest of the town of Sutherland Springs. The facilities include Carrizo-Wilcox Aquifer wells to 
provide a brackish groundwater supply, water treatment plant for pretreatment and desalination, 
delivery of treated water to the existing distribution system, and concentrate disposal to a deep 
injection well. The location of the project is shown on Figure 5.2.29-1. 

This strategy builds on a preliminary assessment of potential brackish groundwater supplies from the 
Carrizo-Wilcox Aquifer in a target area that is generally a 10 to 20 mile wide band that is south of 
Interstate 10 and between Loop 410 and Seguin1. The study and a summary of the findings are briefly 
discussed in the following section. 

 

Figure 5.2.29-1 Approximate Location of SS WSC Brackish Wilcox Groundwater Project 

 
1  HDR Engineering, Inc, February 2008, Preliminary assessment of potential water supplies from the Wilcox Aquifer in parts of 
Bexar, Guadalupe, and Wilson Counties: Prepared for San Antonio River Authority. 

Note: Location map as shown is a hypothetical 
location of facilities for regional planning purposes 
only as it relates to planning-level cost estimates. 
The locations shown on the map are conceptual in 
nature and are not meant to represent actual 
locations of facilities. Facilities sitings are subject 
to studies, designs, engineering, and/or contract 
negotiations to be determined by the project’s 
sponsor at a later date. 



South Central Texas Regional Water Planning Group | SS WSC BRACKISH WILCOX GROUNDWATER PROJECT 

BLACK & VEATCH | SS WSC Brackish Wilcox Groundwater Project 5.2.29-2 
 

5.2.29.2 Available Yield 
Groundwater production and well spacing in the Carrizo-Wilcox Aquifer are regulated by the Evergreen 
Underground Water Conservation District. In November 2016, GMA-13 established the DFC for the 
Carrizo-Wilcox, Queen City Sparta Aquifer2. Based on the approved DFC, TWDB has determined that the 
MAG for 2070 in the Carrizo-Wilcox Aquifer is 111,093 acft/yr for Wilson County3.  

Based on the results from the earlier study and for planning purposes, a typical Carrizo-Wilcox Aquifer 
well in this location is expected to be about 1,100 ft deep, yield about 750 gpm, and produce water with 
a TDS concentration of about 1,200 mg/L. This WMS has a firm yield of 1,120 acft/yr4 and is considered 
for implementation beginning in the 2060 decade. 

Water Loss 
Brackish groundwater desalination strategies include water loss associated with desalination treatment 
technologies and disposal of brine concentrate. This brackish groundwater desalination WMS has a 
calculated percent water loss of 10%. 

5.2.29.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 
The project area occurs in the Post Oak Savannah ecoregion, with the majority of the project area 
mapped as savannah grassland by TPWD;5 the project area is mostly open fields that contain little 
woody vegetation.  

Based on TPWD vegetation mapping, the project may have the potential to impact 125 acres of 
agricultural resources, including 48 acres mapped as row crops and 77 acres mapped as 
tame/disturbance grassland that may be used for grazing or hay production. 

The proposed well pads and treatment facility would result in conversion of land use from undeveloped 
fields and agricultural areas to small areas of industrial use. Project pipeline easements would require 
removal of woody vegetation and long-term maintenance (mowing, woody vegetation clearing) to 
maintain easement access. Herbaceous vegetation would be expected to quickly re-establish within 
pipeline easements once construction has been completed. Revegetation of easements and other 
disturbed areas provides the opportunity to plant native species that are beneficial to native wildlife. 
Revegetation plans are typically completed during preliminary studies and design phases of projects. It is 
up to the sponsors of each WMS to determine the best course of action regarding revegetation. Pipeline 
easements may continue to be used for agricultural purposes. 

 
2 Wade, S.C. 2017. GAM Run 17-027 MAG: Modeled Available Groundwater for the Carrizo-Wilcox, Queen City, Sparta, and 
Yegua-Jackson Aquifers in Groundwater Management Area 13: Texas Water Development Board. 
3 http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_MAG_2016b.pdf?d=52712.51999999731 
4 This project is limited by the MAG.  For purposes of this WMS and DB22, it is assumed that SS WSC will utilize the “SS WSC 
Brackish Carrizo-Wilcox Groundwater (GW Conversion)” WMS to secure the remaining supplies for the project. 
5 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas.  
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 

http://www.twdb.texas.gov/groundwater/dfc/docs/summary/GMA13_MAG_2016b.pdf?d=52712.51999999731
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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Aquatic Resources 
The project area does not contain mapped streams, ponds, or wetlands. The project would not affect 
impaired stream segments as defined by TCEQ or ecologically significant stream segments as designated 
by TPWD. Based on the current configuration, the project is not expected to require stream/wetland 
delineation or USACE permitting. 

Threatened, Endangered, and Species of Concern 
Table 5.2.29-1 provides a summary of threatened, endangered and candidate species and species of 
concern that have potential to occur in Wilson County.6,7  It should be noted that the county species lists 
are current as of August 9, 2019, but may be updated as new species information becomes available. 
Suitable habitat does not occur for any of the federally listed species. Suitable habitat may occur for the 
state-listed threatened species Texas horned lizard (Phrynosoma cornutum) and Texas tortoise 
(Gopherus berlandieri). Potentially suitable habitat may occur for two species of concern: Strecker’s 
chorus frog (Pseudacris streckeri) and Woodhouse’s toad (Anaxyrus woodhousii). These species do not 
have formal protected status but are being monitored by TPWD. Migratory birds, particularly ground 
nesting species, may occur in the project area. 

Since suitable habitat does not occur for federally-listed threatened or endangered species, consultation 
with the USFWS would not be required. Site-specific field surveys would be required to determine the 
quality of habitat for state-listed species. Coordination with TPWD may be required to mitigate species 
impacts.  If TWDB funding/financing will be used for the project, formal coordination with TPWD will 
likely be required to obtain their recommendations on minimizing impacts to protected species and 
sensitive habitats. If suitable habitat occurs, TPWD may request pre-construction surveys to search for 
and relocate any protected species that occur in the project area.  

The federal MBTA protects birds, nests, and eggs unless permitted by USFWS. TPWD recommendations 
for project due diligence typically include a recommendation to conduct preconstruction nest surveys or 
avoid vegetation clearing during the general bird nesting season of March 15 to September 15. 

Table 5.2.29-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for SS WSC, Wilson County, Texas 

SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Strecker’s chorus 
frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and cultivated 
fields; sand substrates 
preferred. 

Suitable habitat may 
occur in wetland areas 
along pipeline alignment 
and well pad sites. 

 
6 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Wilson County. Last Update: July 17, 
2019. https://tpwd.texas.gov/gis/rtest/. 
7 US Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Wilson County. 
https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/FX45LGWSGVBZLJHV4APLVP7LU4/resources
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Woodhouse’s 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur in wetland areas 
along pipeline alignment 
and well pad sites. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Unlikely to occur within 
project area; may fly over 
during migration. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes, 
pond borders, wet 
meadows, and grassy 
swamps; nests in or 
along edge of marsh. 

Unlikely to occur within 
project area; may fly over 
during migration. 

Franklin’s gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes; may use fields 
and beaches during 
migration. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Interior least 
tern 

Sterna antillarum 
athalassos 

LE E Nests along sand and 
gravel bars within 
braided streams, rivers; 
also know to nest on 
manmade structures 
(inland beaches, 
wastewater treatment 
plants, gravel mines, 
etc.). 

Unlikely to occur within 
project area; may fly over 
during migration. 

Mountain plover Charadrius montanus N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) soil. 

Suitable breeding habitat 
does not occur within 
project area; may fly over 
during migration.  

Piping plover Charadrius melodus LT T Winters along the Texas 
coast where it can be 
found on barrier islands 
and beaches or 
mudflats. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds, and 
tidal flats along Texas 
Gulf Coast; nests on dry 
coastal islands. 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Swallow-tailed 
kite 

Elanoides forficatus N/A SGCN Lowland forest, 
especially swampy 
areas, ranges to open 
woodland; marshes, 
along rivers, lakes, and 
ponds. Nests high in tall 
trees in clearing or on 
forest woodland edge, 
usually pine, cypress, or 
deciduous trees. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs, may use 
open areas such as 
vacant lots, nests, and 
roosts in abandoned 
burrows. 

Suitable open habitats 
may occur in the project 
area along the pipeline 
and well field sites. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and freshwater 
marshes; will attend 
brackish and saltwater 
habitats; confined to 
near-coastal rockeries. 

Unlikely to occur within 
project area; may fly over 
during migration. 

Whooping crane Grus americana LE E Potential migrant via 
plains throughout most 
of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems [during 
migration]. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded pastures 
or fields, ditches, and 
other shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly over 
during migration. 

Zone-tailed hawk Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, including 
mountain country, 
mesa, open deciduous, 
or pine-oak woodland. 

Suitable habitat does not 
occur within project area; 
may fly over during 
migration. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Fishes 

River darter Percina shumardi N/A SGCN Large rivers and lower 
part of tributaries; deep 
chutes and riffles where 
current is swift and 
bottom is coarse gravel 
or rock. 

Suitable habitat does not 
occur within project area. 

Insects 

American 
bumblebee 

Bombus pensylvanicus N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in the project area 
along the pipeline 
alignment and well field 
sites. 

Mammals 

American badger Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Potential to occur in 
sandy areas of the 
pipeline alignment and 
well field sites. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

May possibly occur within 
woodlands along the 
pipeline alignment and 
well field sites. 

Big free-tailed 
bat 

Nyctinomops macrotis N/A SGCN Roost in high canyon 
walls but will use 
buildings. 

May possibly occur within 
woodlands along the 
pipeline alignment and 
well field sites. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff swallow 
nests; hibernate in 
limestone caves of 
Edwards Plateau. 

Suitable habitat does not 
occur within project area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found in 
urban areas during 
migration. 

May possibly occur within 
woodlands along the 
pipeline alignment and 
well field sites. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest edges, 
and woodlands. Prefer 
wooded, brushy areas; 
tallgrass prairies.  

May occur within 
woodlands along the 
pipeline alignment and 
well field sites. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

May possibly occur within 
woodlands along the 
pipeline alignment and 
well field sites. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, and 
bottomland hardwoods. 

May possibly occur within 
along the pipeline 
alignment and well field 
sites. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; found 
in all habitats. 

May forage along 
portions of the pipeline 
alignment and well field 
sites. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian zones, 
coastal swamps, and 
marshes. 

Unlikely to occur within 
project area. 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Very low potential to 
occur as a vagrant along 
pipeline alignment and 
wells sites. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Wide range of habitats; 
prefers tallgrass prairie 
and wooded, brushy 
areas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Very low potential to 
occur in wetland/riparian 
areas along the pipeline 
alignment and well field 
sites. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A SGCN Prefer short-grass 
prairies; also occur in 
pastures and along 
fencerows. Excavate 
burrows or use 
abandoned pocket 
gopher or prairie dog 
burrows.  

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Western spotted 
skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, 
and woodlands.  

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Mollusks 

Golden orb Cyclonaias aurea C T Sand and gravel in some 
locations and mud at 
others; found in lentic 
and lotic; Guadalupe, 
San Antonio, Lower San 
Marcos, and Nueces 
River basins.  

Suitable habitat does not 
occur within project area. 

No accepted 
common name 

Cyclonaias necki N/A N/A Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Suitable habitat does not 
occur within project area. 

Plants 

Awnless 
leastdaisy 

Chaetopappa imberbis N/A SGCN Habitat description is 
not available at this 
time. 

Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
sites. 

Big red sage Salvia 
pentstemonoides 

N/A SGCN Moist to seasonally wet, 
steep limestone 
outcrops on seeps 
within canyons or along 
creek banks. 

Not expected to occur in 
project area. 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Usually along creekbeds 
or in vernally moist 
grassy open areas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Bristle nailwort Paronychia setacea N/A SGCN Endemic to eastern 
southcentral Texas, 
occurring in sandy soils. 

Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
sites. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Burridge 
greenthread 

Thelesperma 
burridgeanum 

N/A SGCN Sandy open areas. Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
sites. 

Drummond’s 
rushpea 

Caesalpinia 
drummondii 

N/A SGCN Open areas on sandy 
clay. 

Suitable sandy habitats 
may occur along pipeline 
alignment and well field 
sites. 

Elmendorf’s 
onion 

Allium elmendorfii N/A SGCN Grassland openings in 
oak woodlands on deep, 
loose, well-drained 
sands; to the north it 
occurs in post oak-black 
hickory-live oak 
woodlands over Queen 
City and similar Eocene 
formations. 

Suitable habitat likely 
occurs along pipeline 
alignment and well field 
sites. 

Heartleaf 
evening primrose 

Oenothera cordata N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally moist habitats 
in a number of natural 
regions. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south Texas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Parks jointweed Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in Post 
Oak savannah 
landscapes over the 
Carrizo and Sparta 
formations; also occurs 
in early successional 
grasslands, along rights-
of-way and on 
mechanically disturbed 
areas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial herb 
of the Carrizo Sands; 
deep, well-drained 
sandy soils in openings 
of post oak woodlands. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas peachbush Prunus texana N/A SGCN Occurs at scattered sites 
in various well drained 
sandy situations; deep 
sand, plains and sand 
hills, grasslands, oak 
woods. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Wright’s 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Riparian zones, 
wetlands, pond 
margins, wet meadows. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Reptiles 

American 
alligator 

Alligator 
mississippiensis 

N/A SGCN Inland natural rivers, 
swamps, marshes, 
coastal marshes, and 
manmade 
impoundments. 

Suitable habitat does not 
occur within project area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and forest-
field. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other sandy 
areas. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
site. 

Slender glass 
lizard 

Ophisaurus attenuates N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannahs, 
pine barrens, and oil 
fields. 

Suitable sandy habitats 
likely occur along pipeline 
alignment and well field 
sites. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, areas 
with sparse vegetation 
or mesquite-prickly pear 
associations, and 
uplands of central Texas 
Edwards Plateau. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Texas horned 
lizard 

Phrynosoma cornutum N/A T Open, arid, and semi-
arid regions with sparse 
vegetation, including 
grass, cactus, scattered 
brush, or scrubby trees. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 
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SPECIES 
COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas tortoise Gopherus berlandieri  N/A T Open brush with a grass 
understory is preferred; 
open grass and bare 
ground are avoided; 
when inactive occupies 
shallow depressions at 
base of bush or cactus.  

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer sandy 
soils. Sometimes enter 
slow, shallow streams 
and creek pools. 
Burrows into soil or may 
use burrows made by 
other species. 

Suitable habitat may 
occur along pipeline 
alignment and well field 
sites. 

T = Threatened 
E = Endangered 
C = Candidate 
DL = Delisted 
N/A = Not applicable 
SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 
Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 
THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 
Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 
operated by a political subdivision of the State of Texas8 to assess whether the project will impact 
cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

No recorded cultural resources were identified within or adjacent (within 300 feet) to the project area. 
The model used assessed the overall archaeological potential within the project area to be low, ranging 
from 8 percent to 17 percent likelihood for the project area to contain significant unidentified 
archaeological resources.  The greatest probability areas were designated adjacent to existing drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 
and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 
to comply with the NHPA. The overall calculated cultural resources assessment score is 11. Based on the 
results of the background review, a structured cultural resources survey of the final design plan is 
recommended to assess the presence and significance of cultural resources within its boundaries. 

 
8 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 Water Code 
District, soil and water conservation district, county or municipal improvement district, regional planning commission, council 
of government, or utility that is public-owned.  Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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5.2.29.4 Engineering and Costing 
Preliminary engineering and costing analyses have been performed for both the production and 
injection well fields using 2021 Regional Water Planning methods. For Region L, Black & Veatch used the 
Uniform Costing Tool, which includes standard costing procedures and unit costs. The facilities for this 
project will be located in the vicinity of SS WSC’s Sutherland Springs Road Plant. The brackish well field 
will consist of three wells located along CR 319, spaced approximately 1 mile apart. The desalination 
water treatment plant will be collocated at SS WSC’s existing water plant. The disposal well for the brine 
concentrate is planned to be in the general area of the desalination plant. A raw water collector pipeline 
will deliver brackish Carrizo-Wilcox Aquifer water from the wells to the water treatment plant. Water 
treatment will consist of pretreatment and desalination. A treated water pipeline and booster pump 
station would deliver water to the Sutherland Springs Road Plant. A concentrate water pipeline would 
deliver reject water to a ground storage tank. A small pump and a pipeline will transport the concentrate 
to a new, deep injection well. The system is designed to provide an annual average 1.0 mgd (1,120 
acft/yr) and to meet a peak day demand of 2.0 mgd.  

The engineering and costing analysis for SS WSC Brackish Wilcox Groundwater Project includes all 
facilities required for water production from the Carrizo-Wilcox Aquifer, including wells, collector 
pipeline, water treatment, treated water pipeline and pump stations, and disposal of concentrate to 
deep injection wells. The well field consists of three brackish water supply wells, 2 miles of collector 
pipelines with a diameter of 12 inches. Water treatment will consist of pretreatment and desalination. 
Pretreatment will include filtration and possibly other processes to remove particulates such as iron or 
manganese and to condition the water for optimal desalination. RO technology is the planned method 
for desalination. The treated water facilities consist of a short 12 inch diameter transmission pipeline, a 
pump station, and integration into the existing distribution system. A concentrate disposal well, ground 
storage tank, pipelines, and facilities are planned near the Sutherland Springs Road Plant. The target 
disposal of the concentration will be deep well injection into depleted or partially depleted oil and gas 
producing reservoirs (Austin Chalk or Edwards Limestone).    

The required secondary MCL for TDS is 1,000 mg/L.  The design of the water treatment facilities is to 
produce potable water with a TDS concentration of about 400 to 500 mg/L.  The preliminary water 
treatment design includes: (1) pretreatment of all raw water; (2) about 60 percent of this water will be 
sent to the desalination water treatment plant; and (3) the remaining 40 percent will be blended with 
the desalinated water. The desalination plant recovery rate using conventional RO with raw water 
having a TDS of about 1,200 mg/L is estimated to be 85 percent, meaning that 85 percent of the water 
entering the desalination plant becomes purified water and 15 percent of the water remains as 
concentrated brine. The desalinated water and the treated brackish water are blended to produce 
treated water with a TDS of about 480 mg/L. This process converts about 90 percent of the quantity of 
raw water produced from the well field into potable water. The remaining 10 percent is a concentrate 
and is discharged to a deep injection well. 

Cost estimates were computed for capital costs, annual debt service, O&M, power, land, and 
environmental mitigation for seasonal and peak day demands. These costs are summarized in Table 
5.2.29-2. Treatment costs are for removal of iron, manganese, and desalination. The project costs, 
including capital, are estimated to be $20,384,000. As shown, the annual costs, including debt service, 
O&M, power, and groundwater leases, are estimated to be $3,260,000. This option produces potable 
water at an estimated cost of $2,911 per acft/yr.  
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Table 5.2.29-2 Cost Estimate Summary 

ITEM ESTIMATED COSTS 

Transmission Pipeline (12 in. diameter, 2 miles) $29,000  

Transmission Pump Station(s) and Storage Tank(s) $1,262,000  

Well Fields (wells, pumps, and piping) $6,282,000  

Two Water Treatment Plants (2.2 mgd and 1.4 mgd) $6,890,000  

Integration, Relocations, and Other $112,000  

TOTAL COST OF FACILITIES $14,575,000  
  

 

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, and 
Contingencies (30% for pipes & 35% for all other facilities) $5,100,000  

Environmental & Archaeology Studies and Mitigation  $95,000  

Land Acquisition and Surveying (67 acres) $68,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $546,000  

TOTAL COST OF PROJECT $20,384,000  
  

 

ANNUAL COST  
Debt Service (3.5 percent, 20 years) $1,434,000  

Operations and Maintenance  
Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $74,000  

Intakes and Pump Stations (2.5% of cost of facilities) $8,000  

Water Treatment Plant $1,620,000  

Pumping Energy Costs (392,273 kWh at 0.08 $/kWh) $31,000  

Purchase of Water (1,120 acft/yr at 83.71 $/acft) $93,000  

TOTAL ANNUAL COST $3,260,000  
  

 

Available Project Yield (acft/yr) 1,120  

Annual Cost of Water ($ per acft) $2,911  

Annual Cost of Water After Debt Service ($ per acft) $1,630  

Annual Cost of Water ($ per 1,000 gallons) $8.93  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $5.00  

Based on a Peaking Factor of 2. 
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5.2.29.5 Implementation Considerations 
Information presented in this WMS was provided by SS WSC and represents the current plan, which is 
based on the sponsor's current understanding of the system. Implementation of the SS WSC Brackish 
Wilcox Groundwater Project WMS includes the following considerations:  

 Verification of available groundwater quantity and well productivity; 

 Verification of water quality for concentrations of dissolved constituents, such as TDS, chloride, 
sulfate, iron, manganese and hydrogen sulfide;   

 Verification of the potential for deep well injection of concentrate; 

 Verification that desalinated Carrizo-Wilcox Aquifer water is compatible with other water 
sources being used by customers and will meet all water quality requirements in the end user’s 
distribution system; 

 Potential for differing water qualities/chemical constituents in the water; 

 Potential adverse impacts on other aquifers, including potential interaction between the Wilcox 
and Carrizo formations (additional research regarding potential interaction between the Wilcox 
and Carrizo formations has been suggested); 

 Permitting Class 1 disposal wells for deep well injection of desalination concentrate through 
TCEQ General Permit; 

 Regulations by TCEQ; 

 Regulations by and securing permits from the Evergreen Underground Water Conservation 
District; and 

 Experience in operating and maintaining a desalination water treatment plant. 

Additional considerations may include the following: 

 Impacts on the following: 

● Endangered and threatened species; 

● Water levels in the aquifer, including potential dewatering of the current artesian part 
of the aquifer; 

● Baseflow in streams; and 

● Wetlands. 

 Competition with others in the area for groundwater in the Carrizo Aquifer to include the 
following: 

● Private water purveyors, 

● Public water purveyors in the area, and/or 

● Future oil and gas drilling operations. 

Reliability 
Water from these sources is considered to be very reliable based on earlier studies. Supply is considered 
to be medium because of the potential of differing well productivity and water quality, potential impacts 
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to natural resources and Carrizo Aquifer user competition. Blending of Carrizo-Wilcox aquifer water is as 
reliable as the fresh water source (reliability score = 4). 
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5.2.30 Martindale WSC Alluvial Well 

5.2.30.1 Description of Water Management Strategy 

Martindale WSC plants to add a well in the quaternary alluvium near the San Marcos River. This project 

is projected for the 2030 decade and will have a firm yield of 240 acft/yr. The new source of water for 

Martindale WSC will be delivered to the existing WTP across the San Marcos River. The general location 

is anticipated to be near the San Marcos River in Guadalupe County (Figure 5.2.30-1).  

 

Figure 5.2.30-1 Location of Martindale WSC Alluvial Well Project 

5.2.30.2 Available Yield 

The project consists of one alluvial well with a pumping capacity of 150 gpm. The following assumptions 

were made for planning purposes: the well will have a depth of approximately 50 feet; and the water is 

anticipated to have a TDS of 500 mg/L. However, the alluvial aquifer materials are not laterally 

extensive, often highly heterogenous, and limited data are available. Test hole drilling and evaluation 

are recommended prior to well installation to determine site-specific aquifer properties and water 

quality. This WMS has a firm yield of 240 acft/yr and is planned for implementation beginning in the 

2030 decade. 

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. 

The locations shown on the map are conceptual in 

nature and are not meant to represent actual 

locations of facilities. Siting of facilities are subject 

to studies, designs, engineering, and/or contract 

negotiations to be determined by the project's 

sponsor at a later date. 
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5.2.30.3 Environmental Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area is located in the Blackland Prairie ecoregion within two vegetation types: open field and 

riparian zone along the San Marcos River. As mapped by TPWD1, dominant vegetation types in the 

project area are disturbance/tame grassland within the well field site and floodplain hardwood forest 

and floodplain herbaceous vegetation within both the well field site and pipeline crossing the San 

Marcos River.  

Based on TPWD vegetation mapping, the project would not affect area mapped as row crops, but has 

the potential to impact 4 acres of agricultural resources mapped as tame/disturbance grassland that 

may include pasture areas used for grazing or hay production. 

Project pipeline easements would require removal of woody vegetation and long-term maintenance 

(mowing and woody vegetation clearing) to maintain easement access, including in riparian zones along 

the San Marcos River. Herbaceous vegetation would be expected to quickly re-establish within pipeline 

easements once construction has been completed. Revegetation of easements and other disturbed 

areas provides the opportunity to plant native species that are beneficial to native wildlife. Revegetation 

plans are typically completed during preliminary studies and design phases of projects. It is up to the 

sponsors of each water management strategy to determine the best course of action regarding 

revegetation. Pipeline easements may continue to be used for agricultural purposes. 

Aquatic Resources 

The project pipeline alignment crosses the San Marcos River and its associated floodplain within the 

central portion of the project area. There are no other stream or wetland crossings within the project 

area. The NWI mapping shows approximately 0.9 acre of mapped riverine features (San Marcos River) in 

the project area. The NWI does not map any ponds, lakes, or wetlands within the project area. 

The project pipeline crosses Segment 1808 of the San Marcos River. This stream segment has been 

designated as an impaired stream segment in the Texas Integrated Report of 303(d) listed water bodies2. 

This list identifies the water bodies or segments in Texas that do not meet assigned water quality 

standards.  

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

preconstruction notification to the USACE is required under certain conditions, including cases where 

                                                           
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
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there would be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit 

requires that there will be no change in preconstruction contours of waters of the United States. Utility 

crossings under streams/rivers (e.g., through horizontal directional drilling) would not require a USACE 

permit. 

Threatened, Endangered, and Species of Concern 

Table 5.2.30-1 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Caldwell and Guadalupe Counties 3 4 5 6. Suitable habitat does not occur for 

any of the federally listed species with the potential to occur in the project region. However, several 

freshwater mussel species are under review for federal listing as threatened or endangered, and the 

project pipeline crosses the San Marcos River, which may provide suitable habitat for freshwater 

mussels.  

Suitable habitat may occur for several state-listed threatened species, including Texas horned lizard 

(Phrynosoma cornutum) and timber rattlesnake (Crotalus horridus). Potentially suitable habitat may 

occur for numerous state fish, wildlife, plant, and insect species designated by TPWD as SGCN. These 

species do not have formal protected status but are being monitored by TPWD. Migratory birds may 

occur in the project area, particularly in riparian zones. 

The San Marcos River in the project area may contain suitable habitat for federal candidate/state 

threatened freshwater mussel species. Suitable habitat may occur in perennial rivers/streams and 

perennial pools of intermittent streams. If any such habitat would be affected by construction, 

presence/absence surveys and relocation of native mussel species would be required. Handling and 

relocation of mussels and other aquatic species must be conducted by TPWD-permitted personnel and 

in accordance with an approved Aquatic Resources Relocation Plan. Furthermore, these candidate 

species may be listed as federally threatened or endangered during the project timeline, in which case 

any species impacts would require USFWS consultation. 

Site-specific field surveys would be required to determine the quality of habitat for state-listed species. 

Coordination with TPWD may be required to mitigate species impacts. If TWDB funding/financing will be 

used for the project, formal coordination with TPWD will likely be required to obtain its 

recommendations on minimizing impacts to protected species and sensitive habitats. If suitable habitat 

occurs, TPWD may request preconstruction surveys to search for and relocate any protected species 

that occur in the project area. 

The federal MBTA protects birds, nests, and eggs from impacts unless permitted by USFWS. TPWD 

recommendations for project due diligence typically include a recommendation to conduct 

                                                           
3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Caldwell County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Caldwell County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 
5 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Guadalupe County. Last 
Update: July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
6 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Guadalupe County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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preconstruction nest surveys or to avoid vegetation clearing during the general bird nesting season from 

March 15 to September 15. Preconstruction surveys for active bird nests are recommended. 

Table 5.2.30-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for the Martindale WSC Alluvial Well Project; Caldwell and 
Guadalupe Counties, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Houston toad Anaxyrus 
houstonensis 

E E Sandy soils near 
ephemeral pools and 
populations of loblolly 
pine. 

Project is outside of the 
expected range of this 
species. 

San Marcos 
salamander 

Eurycea nana T T Headwaters of the San 
Marcos River 
downstream to about 
0.5 mile past IH 35. 

Project is outside of the 
expected range of this 
species. 

Strecker's 
chorus frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Suitable habitat may 
occur within project 
area. 

Texas blind 
salamander 

Eurycea rathbuni E E Water-filled 
subterranean caverns 
along 6 miles of the 
San Marcos Spring 
Fault. 

Project is outside of the 
expected range of this 
species. 

Woodhouse's 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur within project 
area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

N/A T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water. 

Suitable habitat may 
occur along the San 
Marcos River; may fly 
over during migration. 

Black rail Laterallus jamaicensis PT SGCN Salt, brackish, and 
freshwater marshes; 
pond borders; wet 
meadows; and grassy 
swamps. Nests in or 
along edge of marsh. 

Suitable habitat may 
occur within project 
area; may fly over 
during migration. 

Franklin's gull Leucophaeus pipixcan N/A SGCN Nests around lakes and 
marshes; may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur within project 
area; may fly over 
during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also known to 
nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Unlikely to occur within 
project area; may fly 
over during migration. 

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass 
prairie; feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable habitat may 
occur within project 
area; may fly over 
during migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Reddish egret Egretta rufescens N/A T Brackish marshes, 
shallow salt ponds, and 
tidal flats along Texas 
Gulf Coast; nests on 
dry coastal islands. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Red knot Calidris canutus rufa T SGCN Breeds in drier tundra 
areas, such as sparsely 
vegetated hillsides. 
Outside of breeding 
season, it is found 
primarily in intertidal, 
marine habitats, 
especially near coastal 
inlets, estuaries, and 
bays. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Swallow-tailed 
kite 

Elanoides forficatus N/A T Lowland forested 
regions, especially 
swampy areas, ranging 
into open woodland; 
marshes, along rivers, 
lakes, and ponds; nests 
high in tall tree 

in clearing or on forest 
woodland edge. 

Unlikely to occur within 
project area; may fly 
over during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable wintering 
habitat may occur in 
project vicinity; may fly 
over during migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur in project vicinity; 
may fly over during 
migration. 

Whooping 
crane 

Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Unlikely to occur within 
project area; may fly 
over during migration. 

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat may 
occur along the San 
Marcos River; may fly 
over during migration. 

Fishes 

American eel Anguilla rostrate N/A SGCN Coastal waterways 
below reservoirs. 

May occur in the San 
Marcos River. 

Fountain darter Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams 
with dense beds of 
aquatic plants. 

Project is outside of the 
expected range of this 
species. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat may 
occur within project 
area. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Suitable habitat may 
occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Headwater 
catfish 

Ictalurus lupus N/A SGCN Limited to Rio Grande 
drainage; springs with 
sandy and rocky riffles, 
pools of clear creeks, 
runs, and small rivers. 

Project is outside of the 
expected range of this 
species. 

Plateau shiner Cyprinella lepida N/A SGCN Edwards Plateau 
portion of the Nueces 
basin; cool, clear, 
spring-fed headwater 
creeks. 

Suitable habitat may 
occur within project 
area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; rocky 
or sandy runs or pools. 

Suitable habitat may 
occur within project 
area. 

Insects 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in project area. 

Comanche 
harvester ant 

Pogonomyrmex 
comanche 

N/A SGCN Barren, sparse 
vegetation. 

Suitable habitat may 
occur in project area. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur within project 
area. 

Aransas short-
tailed shrew 

Blarina hylophaga 
plumbea 

N/A SGCN Excavates burrows in 
sandy soils underlying 
mottes of live oak 
trees or in areas with 
little to no ground 
cover. 

Suitable habitat may 
occur within project 
area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur within project 
area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls; will use 
buildings. 

Suitable habitat may 
occur within project 
area. 

Black-tailed 
prairie dog 

Cynomys ludovicianus N/A SGCN Dry, flat, short 
grasslands with low, 
relatively sparse 
vegetation, including 
areas overgrazed by 
cattle.  

Suitable habitat may 
occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling; also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur within project 
area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, and forest 
edges. 

Suitable habitat may 
occur within project 
area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur within project 
area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur within project 
area. 

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

Suitable habitat may 
occur within project 
area; may use buildings/ 
structures. 

Mexican long-
tongued bat 

Choeronycteris 
Mexicana 

N/A SGCN Riparian forest in 
Texas; roost in mines, 
large crevices, and 
caves. 

Suitable habitat may 
occur within project 
area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal swamps, 
and marshes. 

Suitable habitat may 
occur within project 
area. 

Mountain lion Puma concolor N/A SGCN Wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Low potential for 
suitable habitat to occur 
within project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A N/A Wide range of 
habitats; prefers 
tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may 
occur within project 
area. 

Southern short-
tailed shrew 

Blarina carolinensis N/A SGCN Various upland and 
wetland habitats, 
including moist 
deciduous woods, 
brushy areas, pine 
woodland and forest, 
and mixed oak-pine-
juniper woods. 

Suitable habitat may 
occur within project 
area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Suitable habitat may 
occur within project 
area. 

Thirteen-lined 
ground squirrel 

Ictidomys 
tridecemlineatus 

N/A  SGCN Restricted to dry and 
sandy soils of open 
areas, such as 
grasslands, cultivated 
fields, meadows, 
roadsides, airfields, 
shrublands, and 
suburb lawns. 

Suitable habitat may 
occur within project 
area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Suitable habitat may 
occur within project 
area. 

Western hog-
nosed skunk 

Conepatus leuconotus N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Suitable habitat may 
occur within project 
area. 

Western 
spotted skunk 

Spilogale gracilis N/A SGCN Farmlands, open areas, 
and woodlands. 

Suitable habitat may 
occur within project 
area. 

White-nosed 
coati 

Nasua narica N/A T Canyons, riparian 
corridors, and 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos river 
basins. 

Suitable habitat may 
occur in San Marcos 
River.  
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Golden orb Cyclonaias aurea N/A T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
River basins.  

Suitable habitat may 
occur in San Marcos 
River. This species was 
recently a federal 
candidate species but its 
listing as federally 
threatened or 
endangered was not 
warranted. 

No accepted 
common name 

Millerelix gracilis N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Suitable habitat may 
occur in San Marcos 
River. 

Texas 
fatmucket 

Lampsilis bracteata C T Colorado River basin; 
streams and rivers on 
sand, mud, and gravel 
substrates; mistakenly 
thought to occur in the 
Guadalupe River basin. 

Project area is outside 
the expected range of 
this species. 

Texas 
fawnsfoot 

Truncilla macrodon C T Historically occurred in 
the Colorado and 
Brazos drainages of 
Central Texas. A 
recently discovered 
population in the 
Brazos River between 
Possum Kingdom and 
the mouth of the 
Navasota River 
represents the only 
known surviving 
population. 

Project area is outside 
the expected range of 
this species. 

Texas 
pimpleback 

Cyclonaias petrina C T Colorado River basin; 
mud, gravel, and sand 
substrates in areas 
with slow flow rates.  

Project area is outside 
the expected range of 
this species. 

Plants 

Awnless 
leastdaisy 

Chaetopappa 
imberbis 

N/A SGCN Endemic to sandy 
regions of southern 
and south-central 
Texas. 

Suitable habitat may 
occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Big red sage Salvia 
pentstemonoides 

N/A SGCN Steep limestone 
outcrops on seeps 
within canyons or 
along creek banks; 
occasionally on clayey 
to silty soils of creek 
banks and terraces, in 
partial shade to full 
sun. 

Project area is outside 
the expected range of 
this species. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Project area is outside 
the expected range of 
this species. 

Buckley tridens Tridens buckleyanus N/A SGCN Occurs in juniper-oak 
woodlands on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Elmendorf's 
onion 

Allium elmendorfii N/A SGCN Grassland openings in 
oak woodlands on 
deep, loose, well-
drained sands; to the 
north it occurs in post 
oak-black hickory-live 
oak woodlands over 
Queen City and similar 
Eocene formations. 

Project area is outside 
the expected range of 
this species. 

Engelmann's 
bladderpod 

Physaria engelmannii N/A SGCN Grasslands and 
calcareous rock 
outcrops in a band 
along the eastern edge 
of the Edwards 
Plateau. 

Project area is outside 
the expected range of 
this species. 

Heartleaf 
evening-
primrose 

Oenothera cordata N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Project area is outside 
the expected range of 
this species. 

Heller's 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, often 
in more mesic portions 
of canyons. 

Project area is outside 
the expected range of 
this species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with 
plateau live oak 
woodlands on shallow 
to moderately deep 
clays and clay loams 
over limestone on 
rolling uplands; also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Low spurge Euphorbia peplidion N/A SGCN Occurs in a variety of 
vernally-moist 
situations in a number 
of natural regions. 

Suitable habitat may 
occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus 

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Project area is outside 
the expected range of 
this species. 

Parks jointweed Polygonella parksii N/A SGCN Mostly on deep, loose, 
whitish sand blowouts 
(unstable, deep, xeric, 
sandhill barrens) in 
Post Oak Savanna 
landscapes over the 
Carrizo and Sparta 
formations; also occurs 
in early successional 
grasslands, along 
rights-of-way, and on 
mechanically disturbed 
areas. 

Project area is outside 
the expected range of 
this species. 

Plateau 
milkvine 

Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Suitable habitat does 
not occur in project 
area. 

Sandhill 
woolywhite 

Hymenopappus 
carrizoanus 

N/A SGCN Disturbed or open 
areas in grasslands and 
post oak woodlands on 
deep sands derived 
from the Carrizo Sand 
and similar Eocene 
formations. 

Suitable habitat may 
occur within project 
area. 

Shinner's 
sunflower 

Helianthus 
occidentalis ssp. 
plantagineus 

N/A SGCN Mostly in prairies on 
the Coastal Plain, with 
several slightly disjunct 
populations in the 
Pineywoods and South 
Texas Brush Country. 

Project area is outside 
the expected range of 
this species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

South Texas 
spikesedge 

Eleocharis 
austrotexana 

N/A SGCN Wetlands on the 
coastal plain. 

Project area is outside 
the expected range of 
this species. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Oak-juniper woodlands 
on steep rocky banks 
and ledges along 
intermittent or 
perennials streams. 

Suitable habitat does 
not occur within project 
area. 

Texas amorpha Amorpha roemeriana N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes; 
sometimes on dry 
shelves above creeks. 

Suitable habitat does 
not occur within project 
area. 

Texas beebalm Monarda viridissima N/A SGCN Endemic perennial 
herb of the Carrizo 
Sands; deep, well-
drained sandy soils in 
openings of post oak 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Texas sandmint Rhododon ciliatus N/A SGCN Open sandy areas in 
the Post Oak Belt of 
east-central Texas. 

Project area is outside 
the expected range of 
this species. 

Texas tauschia Tauschia texana N/A SGCN Occurs in loamy soils in 
deciduous forests or 
woodlands on river 
and stream terraces. 

Suitable habitat may 
occur within project 
area. 

Woolly 
butterflyweed 

Gaura villosa ssp. 
parksii 

N/A SGCN Sandy soils of Rio 
Grande plains. 

Project area is outside 
the expected range of 
this species. 

Wright's 
trichocoronis 

Trichocoronis wrightii 
var. wrightii 

N/A SGCN Riparian zones, 
wetlands, pond 
margins, and wet 
meadows. 

Suitable habitat may 
occur within project 
area. 

Reptiles 

Cagle's map 
turtle 

Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
System. 

Suitable habitat may 
occur within project 
area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, forests, 
forest-brush, and 
forest-field. 

Suitable habitat may 
occur within project 
area. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Project area is outside 
the expected range of 
this species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata 
lacerata 

N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edwards 
Plateau. 

Project area is outside 
the expected range of 
this species. 

Slender glass 
lizard 

Ophisaurus 
attenuatus 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur within project 
area. 

Southern spot-
tailed earless 
lizard 

Holbrookia lacerata 
subcaudalis 

N/A SGCN Rocky desert flats, 
areas with sparse 
vegetation or 
mesquite-prickly pear 
associations, and 
uplands of central 
Texas Edwards 
Plateau. 

Suitable habitat does 
not occur within project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur within project 
area. 

Texas tortoise Gopherus berlandieri N/A T Open brush with a 
grass understory is 
preferred; open grass 
and bare ground are 
avoided; when 
inactive, occupies 
shallow depressions at 
base of bush or cactus. 

Suitable habitat does 
not occur within project 
area. 

Timber 
rattlesnake 

Crotalus horridus N/A T Swamps, floodplains, 
upland pine and 
deciduous woodland, 
riparian zones, and 
abandoned farmland. 
Limestone bluffs, 
sandy soil, or black 
clay. 

Suitable habitat may 
occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrows into 
soil or may use 
burrows made by 
other species. 

Suitable habitat may 
occur within project 
area. 

Western 
hognose snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas (but 
not intensively 
cultivated), and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur within project 
area. 

PT = Proposed Threatened 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A = Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC and the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, 

the Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas7 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

The background literature review identified no previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area (THC 2019). The review identified 16 

                                                           
7 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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potentially historic-age buildings and two cemeteries intersecting or immediately adjacent to the project 

area (Table 5.2.30-2). No historical markers or NRHP listed properties are known to be near the project. 

The model used assessed unrecorded archaeological site potential within the project area to include 

moderate to high potential zones, ranging from 42 percent to 76 percent likelihood for the project area 

to contain significant unidentified archaeological resources. The areas with greatest archaeological 

probability are located near the landforms adjacent to existing drainages. 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 85.0 (a higher 

score indicates higher probability of cultural resources; further information regarding methodology for 

developing the assessment score is provided in Section 5.2). Based on the results of the background 

review, SWCA recommends that a structured cultural resources survey of the final design plan be 

performed to accurately assess the presence and significance of identified and unrecorded cultural 

resources within its boundaries.  

Table 5.2.30-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

None 2 Buildings Historic – Intersect 

None 14 Buildings Historic – Adjacent 

Martindale City Cemetery – – Adjacent 

Crayton-Spruill Cemetery – – Adjacent 

ASSESSMENT SCORE TOTAL:  85.0 

5.2.30.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 

procedures and methods for calculating unit costs. A cost estimate summary for the Martindale WSC 

Alluvial Well Project has been prepared and is provided in Table 5.2.30-3. The cost estimate includes all 

facilities required for water production, collection, and transmission. The well field will require wells and 

a collector pipeline and a 0.15 mile transmission pipeline. Conventional treatment and chlorine 

disinfection are required to treat the water. Well pumps will be sized to deliver the raw water to the 

existing Martindale WSC WTP in Caldwell County.  

The overall project costs are estimated to be $1,253,000. Accounting for debt service, operations and 

maintenance, and pumping energy, the annual cost is estimated to be $111,000, and the annual unit 

cost of additional firm supply is about $463/acft per year. 
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Table 5.2.30-3 Cost Estimate Summary 

ITEM ESTIMATED COST FOR 
FACILITIES 

Primary Pump Station  $775,000  

Transmission Pipeline (6 in. dia., 0.15 mile) $58,000  

Well Fields (wells, pumps, and piping) $4,000  

TOTAL COST OF FACILITIES $837,000  

   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$290,000  

Environmental and Archaeology Studies and Mitigation  $40,000  

Land Acquisition and Surveying (7 acres) $52,000  

Interest During Construction (3% for 1 year with a 0.5% return on investment) $34,000  

TOTAL COST OF PROJECT $1,253,000  

   

ANNUAL COST  

Debt Service (3.5 percent, 20 years) $88,000  

Operation and Maintenance  

Intakes and Pump Stations (2.5% of cost of facilities) $19,000  

Pumping Energy Costs (37,771 kWh @ 0.08 $/kWh) $3,000 

TOTAL ANNUAL COST $111,000  

   

Available Project Yield (acft/yr) 240  

Annual Cost of Water ($ per acft) $463  

Annual Cost of Water After Debt Service ($ per acft) $96  

Annual Cost of Water ($ per 1,000 gallons) $1.42  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.29  

Based on a Peaking Factor of 1.0 

 

  



South Central Texas Regional Water Planning Group | MARTINDALE WSC ALLUVIAL WELL 

BLACK & VEATCH | Martindale WSC Alluvial Well 5.2.30-18 
 

5.2.30.5 Implementation Considerations 

Information presented in this WMS was provided by Martindale WSC and represents the current plan, 

which is based on the sponsor's current understanding of the system. Implementation of the Martindale 

WSC Alluvial Well WMS includes the following considerations: 

◼ Implementation of the Martindale WSC Alluvial Well WMS will require permits and approvals for 
public water supply wells from the TCEQ. 

◼ Because the target aquifer has alluvial materials in proximity to the river, effects of groundwater 
extraction on the river should be considered and carefully evaluated. 

◼ The TCEQ issues water rights for ordinary flow, underflow, and tides. Since this proposed alluvial well 
could impact underflow of the San Marcos River, coordination with TCEQ is likely to be required. 

Reliability 

Water from these sources is considered to be medium since alluvial aquifer materials are not laterally 

extensive, often highly heterogenous, and limited data is available. Test hole drilling and evaluation is 

recommended. Potential for effects of groundwater extractor on the river (reliability score = 4). 
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5.2.31 Maxwell WSC Trinity Well Field 

5.2.31.1 Description of Water Management Strategy 

Maxwell WSC plans to add a well in the Trinity Aquifer in the 2040 decade that will develop a firm supply 

of 230 acft/yr. The new source of water for Maxwell WSC will be treated via brackish water treatment at 

the well field and delivered to the existing distribution system via a new 16-inch pipeline that will 

replace the existing infrastructure. The projected general location is anticipated to be at the existing 

Maxwell WSC Edwards well field site in Hays County (Figure 5.2.31-1).  

 

Figure 5.2.31-1 Location of Maxwell WSC Trinity Well Field 

5.2.31.2 Available Yield 

The project is anticipated to consist of one new well in the Trinity Aquifer with a pumping capacity of 

approximately 250 gpm. In this region of the Trinity Aquifer, the depth of the well is expected to be 

approximately 1,200 feet, and the water is anticipated to have a TDS concentration of approximately 

2,000 mg/L. Most of the wells in the proposed well field area are completed in the overlying Edwards 

Aquifer, and therefore, little data exist on the deeper Trinity Aquifer. Any potential project in the area 

should include test well drilling and evaluation to determine aquifer characteristics and water quality in 

the vicinity of the planned Trinity Aquifer wells. The project lies within the purview of the Barton Springs 

Edwards Aquifer Conservation District. This WMS has a firm yield of 230 acft/yr is considered for 

implementation beginning in the 2040 decade. 

Note: Location map as shown is a hypothetical 

location of facilities for regional planning purposes 

only as it relates to planning-level cost estimates. 

The locations shown on the map are conceptual in 

nature and are not meant to represent actual 

locations of facilities. Siting of facilities sites are 

subject to studies, designs, engineering, and/or 

contract negotiations to be determined by the 

project's sponsor at a later date. 
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Water Loss 

Since water quality may be high in TDS, brackish treatment may be necessary. Brackish groundwater 

desalination strategies include water loss associated with desalination treatment technologies and 

disposal of brine concentrate. This brackish groundwater desalination WMS has a calculated percent 

water loss of 10%. 

5.2.31.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area is located in the Edwards Plateau ecoregion, and the project vicinity contains low-

density residential development. As mapped by TPWD1, the dominant vegetation types in the project 

area are deciduous oak/evergreen motte and woodland, oak/hardwood motte and woodland, savanna 

grassland, and Ashe juniper motte and woodland.  

Based on TPWD vegetation mapping, the project would not affect area mapped as row crops, but has 

the potential to impact 2 acres of agricultural resources mapped as tame/disturbance grassland that 

may include pasture areas used for grazing or hay production. 

Construction of project facilities would result in conversion of native herbaceous and woody vegetation 

areas to industrial use. Pipeline construction would require removal of woody vegetation and long-term 

maintenance (mowing, woody vegetation clearing) to maintain easement access. Herbaceous vegetation 

would be expected to quickly re-establish within pipeline easements once construction has been 

completed. Revegetation of easements and other disturbed areas provides the opportunity to plant 

native species that are beneficial to native wildlife. Revegetation plans are typically completed during 

preliminary studies and design phases of projects. It is up to the sponsors of each water management 

strategy to determine the best course of action regarding revegetation. Pipeline easements may 

continue to be used for agricultural purposes. 

Aquatic Resources 

Two intermittent streams are mapped in the project area. The NWI mapping shows small areas in the 

project vicinity, approximately 0.8 acre, mapped as wetlands or ponds. There are no streams within one 

mile of the project area listed as impaired on the Texas Integrated Report of 303(d)-listed water bodies,2 

which identifies water bodies in Texas that do not meet assigned water quality standards. The project 

area does not contain ecologically significant stream segments as designated by TPWD.  

The project has a low likelihood of affecting wetlands. Well facilities and small water treatment plants 

can typically be sited to avoid impacts to waters of the United States, including wetlands. 

                                                           
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf


South Central Texas Regional Water Planning Group | MAXWELL WSC TRINITY WELL FIELD 

BLACK & VEATCH | Maxwell WSC Trinity Well Field 5.2.31-3 
 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. 

A preconstruction notification to the USACE is required under certain conditions, including if there 

would be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit requires 

that there will be no change in preconstruction contours of waters of the United States. Utility crossings 

under stream (e.g., through horizontal directional drilling) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern 

Table 5.2.31-1 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Hays County 3 4. Suitable habitat for the federally endangered golden-cheeked 

warbler (Setophaga chrysoparia) may occur within the central and western portions of the project area. 

The project will require an on-site habitat assessment to determine whether suitable habitat is present 

within this area. Suitable habitat does not occur for any other federally endangered species with the 

potential to occur in the project region. However, the plant species bracted twistflower (Streptanthus 

bracteatus) and several freshwater mussel species are under review for federal listing as threatened or 

endangered. The proposed well field project area contains streams that may provide suitable habitat for 

freshwater mussels and may also contain suitable habitat for bracted twistflower.  

Suitable habitat may occur for the state endangered species black-capped vireo (Vireo atricapilla) and 

for the state threatened wood stork (Mycteria americana) and Texas horned lizard (Phrynosoma 

cornutum). Potentially suitable habitat may occur for numerous state wildlife, plant, and insect species 

designated by TPWD as SGCN. These species do not have formal protected status but are being 

monitored by TPWD. Migratory birds may occur in the project area, particularly in riparian zones and 

wetland areas. 

Site-specific field surveys would be required to determine the quality of habitat and potential for 

impacts to state-listed species. Coordination with TPWD may be required to mitigate species impacts. If 

TWDB funding/financing will be used for the project, formal coordination with TPWD would likely be 

required to obtain their recommendations on minimizing impacts to protected species and sensitive 

habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 

relocate any protected species that occur in the project area.  

Migratory birds may fly through or nest in the project area. The federal MBTA protects birds, nests, and 

eggs unless permitted by USFWS. TPWD recommendations for project due diligence typically include a 

recommendation to conduct preconstruction nest surveys or avoid vegetation clearing during the 

general bird nesting season of March 15 to September 15. Preconstruction surveys for active bird nests 

are recommended. 

  

                                                           
3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Hays County. Last Update: 
July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Hays County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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Table 5.2.31-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for Maxwell WSC Trinity Well Project, Hays County, Texas 

SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Barton Springs 
salamander 

Eurycea sosorum E E Outlets of Barton 
Springs and 
subterranean water-
filled caverns; found 
under rocks, in gravel, 
or among aquatic 
vascular plants and 
algae. 

Project is outside of the 
expected range of this 
species. 

Blanco blind 
salamander 

Eurycea robusta N/A T Water-filled 
subterranean caverns; 
may inhabit deep 
levels of the Balcones 
aquifer to the north 
and east of the Blanco 
River. 

Project is outside of the 
expected range of this 
species. 

Blanco River 
Springs 
salamander 

Eurycea pterophila N/A SGCN Springs and caves in 
the Blanco River 
drainage. 

Project is outside of the 
expected range of this 
species. 

San Marcos 
salamander 

Eurycea nana T T Headwaters of the San 
Marcos River 
downstream to about 
0.5 mile past IH 35. 

Project is outside of the 
expected range of this 
species. 

Strecker's 
chorus frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Project is outside of the 
expected range of this 
species. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled 
subterranean caverns 
along six miles of the 
San Marcos Springs 
Fault. 

Project is outside of the 
expected range of this 
species. 

Texas 
salamander 

Eurycea neotenes N/A SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of the 
expected range of this 
species. 

Woodhouse's 
toad 

Anaxyrus woodhousii N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur in project area. 

Arachnids 

No accepted 
common name 

Cicurina russelli N/A SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

No accepted 
common name 

Cicurina ubicki N/A SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Texella mulaiki N/A SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Texella renkesae N/A SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Cicurina ezelli N/A SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Texella diplospina N/A SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Texella grubbsi N/A SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Tartarocreagris 
grubbsi 

N/A SGCN Karst features. Suitable karst habitat 
does not occur in project 
area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable habitat does 
not occur in project 
area; may fly over or 
forage in wetlands 
during migration. 

Black-capped 
vireo 

Vireo atricapilla DL E Oak-juniper 
woodlands with 
distinctive patchy, 
two-layered aspect; 
shrub and tree layer 
with open, grassy 
spaces. 

Suitable habitat may 
occur in project area. 

Franklin's gull Leucophaeus pipixcan N/A SGCN Nests around lakes 
and marshes, may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur in project 
area; may fly over during 
migration. 

Golden-cheeked 
warbler 

Setophaga 
chrysoparia 

E E Ashe juniper in mixed 
stands with various 
oaks (Quercus 
species). Edges of 
cedar brakes. 

Suitable habitat may 
occur in project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Interior least 
tern 

Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams and 
rivers; also known to 
nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Suitable habitat does 
not occur in project 
area; may fly over during 
migration. 

Mountain 
plover 

Charadrius montanus N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable habitat does 
not occur in project 
area; may fly over during 
migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over during 
migration. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical 
evergreen woodland 
along rivers and 
resacas. 

Suitable habitat does 
not occur in project 
area; may fly over during 
migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur in project area. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat does 
not occur in project 
area; may fly over during 
migration. 

Whooping crane Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable habitat does 
not occur in project 
area; may fly over during 
migration. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Low likelihood of 
suitable habitat in 
project area; may fly 
over during migration. 

Zone-tailed 
hawk 

Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous or pine/oak 
woodland. 

Suitable habitat does 
not occur within project 
area; may fly over during 
migration. 

Crustaceans 

Balcones Cave 
amphipod 

Stygobromus balconis N/A SGCN Subaquatic, 
subterranean obligate 
amphipod. 

Project is outside of the 
expected range of this 
species. 

Ezell's Cave 
amphipod 

Stygobromus 
flagellatus 

N/A SGCN Known only from 
artesian wells. 

Project is outside of the 
expected range of this 
species. 

No accepted 
common name 

Artesia subterranea N/A SGCN Cave obligate 
amphipod. 

Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Texiweckelia texensis N/A SGCN Cave dwelling. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Palaemonetes 
texanus 

N/A SGCN River shrimp found in 
the Middle Guadalupe 
and San Marcos 
watersheds. 

Suitable river habitat 
does not occur in project 
area. 

No accepted 
common name 

Calathaemon 
holthuisi 

N/A SGCN Cave obligate shrimp. Suitable karst habitat 
does not occur in project 
area. 

Texas troglobitic 
water slater 

Lirceolus smithii N/A SGCN Subaquatic, 
subterranean obligate, 
aquifer. 

Project is outside of the 
expected range of this 
species. 

Fishes 

American eel Anguila rostrata N/A SGCN Coastal waterways 
below reservoirs  

Suitable stream habitat 
does not occur in project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Fountain darter Etheostoma fonticola E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams 
with dense beds of 
aquatic plants. 

Suitable spring/stream 
habitat does not occur in 
project area. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable stream habitat 
does not occur in project 
area. 

Guadalupe 
darter 

Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Suitable river/stream 
habitat does not occur in 
project area. 

Headwater 
catfish 

Ictalurus lupus N/A SGCN Rio Grande drainage, 
including Pecos River 
basin; springs, and 
sandy and rocky riffles, 
runs, and pools of 
clear creeks and small 
rivers. 

Project is outside of the 
expected range of this 
species. 

Ironcolor shiner Notropis chalybaeus N/A SGCN Often at the upstream 
ends of pools, with a 
moderate to sluggish 
current and sand, 
mud, silt, or detritus 
substrates. 

Suitable stream habitat 
does not occur in project 
area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; 
rocky or sandy runs or 
pools. 

Suitable stream habitat 
does not occur in project 
area. 

Insects 

A cave obligate 
beetle 

Rhadine austinica N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in project 
area. 

A mayfly Procloeon distinctum N/A SGCN Found in shoreline 
vegetation 

Suitable aquatic habitat 
does not occur in project 
area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in project area. 

Comal Springs 
diving beetle 

Comaldessus stygius N/A SGCN Known only from the 
outflows at Comal 
Springs; generally, 
inhabit the water 
column. 

Project is outside of the 
expected range of this 
species. 

Comal Springs 
dryopid beetle 

Stygoparnus 
comalensis 

E E Found crawling on 
stream bottoms or 
along shores 

Project is outside of the 
expected range of this 
species. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Comal Springs 
riffle beetle 

Heterelmis 
comalensis 

E E Comal and San Marcos 
Springs. 

Project is outside of the 
expected range of this 
species. 

Edwards Aquifer 
diving beetle 

Haideoporus texanus N/A SGCN Habitat poorly known; 
known from an 
artesian well in Hays 
County. 

Project is outside of the 
expected range of this 
species. 

No accepted 
common name 

Rhadine insolita N/A SGCN Cave obligate beetle. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Batrisodes grubbsi N/A SGCN Cave obligate beetle. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Neotrichia juani N/A SGCN Riparian and riverine 
habitats. 

Suitable aquatic habitat 
does not occur in project 
area. 

No accepted 
common name 

Oxyelophila callista N/A SGCN Woodland. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Ochrotrichia capitana N/A SGCN Aquatic. Suitable aquatic habitat 
does not occur in project 
area. 

No accepted 
common name 

Plauditus texanus N/A SGCN Aquatic. Suitable aquatic habitat 
does not occur in project 
area. 

No accepted 
common name 

Xiphocentron 
messapus 

N/A SGCN Riparian and riverine 
habitats. 

Suitable aquatic habitat 
does not occur in project 
area. 

San Marcos 
saddle-case 
caddisfly 

Protoptila arca N/A SGCN Known from an 
artesian well in Hays 
County. 

Suitable aquatic habitat 
does not occur in project 
area. 

Texas 
austrotinodes 
caddisfly 

Austrotinodes 
texensis 

N/A SGCN Ranges from cobble 
and gravel to 
limestone bedrock; 
many limestone 
outcroppings also 
found along the 
streams. 

Suitable aquatic habitat 
does not occur in project 
area. 

Mammals 

American 
badger 

Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur in project area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur in project area. 

Big free-tailed 
bat 

Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls but will use 
buildings. 

May use buildings/ 
structures in project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

May use buildings/ 
structures in project 
area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur in project area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest 
edges and woodlands. 
Prefer wooded, brushy 
areas; tallgrass 
prairies.  

Suitable habitat may 
occur in project area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur in project area. 

Long-tailed 
weasel 

Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur in project area.  

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

May use buildings/ 
structures in project 
area. 

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

N/A SGCN Riparian forest in 
Texas; roost in mines, 
large crevices, and 
caves. 

Low potential for 
suitable habitat within 
project area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal 
swamps, and marshes. 

Low potential for 
suitable habitat within 
project area. 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Low potential for 
suitable habitat within 
project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Wide range of 
habitats; prefers 
tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may 
occur in project area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Low potential for 
suitable habitat within 
project area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Low potential for 
suitable habitat within 
project area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Low potential for 
suitable habitat within 
project area. 

Western 
spotted skunk 

Spilogale gracilis N/A SGCN Farmlands, open 
areas, and woodlands.  

Suitable habitat may 
occur within project 
area. 

Woodland vole Microtus pinetorum N/A SGCN Includes grassy 
marshes, swamp 
edges, old-field/pine 
woodland ecotones, 
tallgrass fields; 
generally sandy soils. 

Low potential for 
suitable habitat within 
project area. 

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos river 
basins. 

Suitable stream habitat 
does not occur in project 
area. 

Glossy wolfsnail Euglandina texasiana N/A SGCN Lower Rio Grande 
valley. 

Project is outside of the 
expected range of this 
species. 

Golden orb Cyclonaias aurea C T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
River Basins.  

Suitable stream habitat 
does not occur in project 
area. 

No accepted 
common name 

Holospira goldfussi N/A SGCN Woodland. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Millerelix gracilis N/A SGCN Woodland. Suitable habitat may 
occur in project area. 
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SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

No accepted 
common name 

Elimia comalensis N/A SGCN Springs. Suitable aquatic habitat 
does not occur in project 
area. 

No accepted 
common name 

Phreatodrobia conica N/A SGCN Caves/karst. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Phreatodrobia micra N/A SGCN Caves/karst. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Phreatodrobia plana N/A SGCN Caves/karst. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Phreatodrobia 
punctata 

N/A SGCN Caves/karst. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Phreatodrobia 
rotunda 

N/A SGCN Caves/karst. Suitable karst habitat 
does not occur in project 
area. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Suitable stream habitat 
does not occur in project 
area. 

Texas fatmucket Lampsilis bracteata C T Colorado River basin; 
streams and rivers on 
sand, mud, and gravel 
substrates; mistakenly 
thought to occur in the 
Guadalupe River basin. 

Suitable stream habitat 
does not occur in project 
area. 

Texas 
pimpleback 

Cyclonaias petrina C T Colorado River basin; 
mud, gravel, and sand 
substrates in areas 
with slow flow rates; 
mistakenly thought to 
occur in the 
Guadalupe River basin.  

Suitable stream habitat 
does not occur in project 
area. 

Plants 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Along creek beds or in 
vernally moist grassy 
open areas. 

Low potential for habitat 
to occur within project 
area. 
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Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes, and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Suitable habitat may 
occur within project 
area. 

Buckley tridens Tridens buckleyanus N/A SGCN Juniper-oak woodlands 
on rocky limestone 
slopes. 

Suitable habitat may 
occur within project 
area. 

Canyon mock-
orange 

Philadelphus texensis 
var. ernestii 

N/A SGCN On outcrops of 
Cretaceous limestone 
exposed as rimrock 
along mesic canyons, 
usually in the shade of 
mixed evergreen-
deciduous canyon 
woodland. 

Low potential for 
suitable habitat to occur 
within project area. 

Engelmann's 
bladdpod 

Physaria engelmannii N/A SGCN Grasslands and 
calcareous rock 
outcrops along the 
eastern edge of the 
Edwards Plateau, 
ranging as far north as 
the Red River. 

Suitable habitat may 
occur within project 
area. 

Glass 
Mountains 
coral-root 

Hexalectris nitida N/A SGCN Under Ashe juniper in 
woodlands over 
limestone on the 
Edwards Plateau, 
Callahan Divide, and 
Lampasas Cutplain. 

Suitable habitat may 
occur within project 
area. 

Gravelbar 
brickellbush 

Brickellia dentata N/A SGCN Frequently-scoured 
gravelly alluvial beds in 
creek and river 
bottoms. 

Low potential for 
suitable habitat to occur 
within project area. 

Hall's prairie 
clover 

Dalea hallii N/A SGCN In grasslands on 
eroded limestone or 
chalk and in oak scrub 
on rocky hillsides. 

Suitable habitat may 
occur within project 
area. 

Heller's 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Project area is outside 
the expected range of 
this species. 
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NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Heller's 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, 
often in more mesic 
portions of canyons. 

Suitable habitat may 
occur within project 
area. 

Hill Country 
wild-mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with 
plateau live oak 
woodlands on shallow 
to moderately deep 
clays and clay loams 
over limestone on 
rolling uplands, also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Suitable habitat may 
occur within project 
area. 

Narrowleaf 
brickellbush 

Brickellia 
eupatorioides var. 
gracillima 

N/A SGCN Occurs in a variety of 
vernally moist habitats 
in a number of natural 
regions. 

Suitable habitat may 
occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Project area is outside 
the expected range of 
this species. 

Osage Plains 
false foxglove 

Agalinis densiflora N/A SGCN Grasslands on shallow, 
gravelly, well drained, 
calcareous soils; 
prairies, dry limestone 
soils. 

Suitable habitat may 
occur within project 
area. 

Plateau 
loosestrife 

Lythrum ovalifolium N/A SGCN Banks and gravelly 
beds of perennial (or 
strong intermittent) 
streams on the 
Edwards Plateau, Llano 
Uplift, and Lampasas 
Cutplain. 

Low potential for 
suitable habitat to occur 
within project area. 

Plateau milkvine Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Suitable habitat may 
occur within project 
area. 

Scarlet leather-
flower 

Clematis texensis N/A SGCN In oak-juniper 
woodlands in mesic 
rocky limestone 
canyons or along 
perennial streams. 

Suitable habitat does 
not occur in project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Spreading 
leastdaisy 

Chaetopappa effusa N/A SGCN Limestone cliffs, 
ledges, bluffs, steep 
hillsides, sometimes in 
seepy areas, oak-
juniper, oak, or mixed 
deciduous woods, 
300 to 500 meter 
elevation. 

Suitable habitat does 
not occur in project 
area. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Usually in oak-juniper 
woodlands on steep 
rocky banks and ledges 
along intermittent or 
perennial streams. 

Low potential for 
suitable habitat to occur 
within project area. 

Texas amorpha Amorpha roemeriana N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Suitable habitat does 
not occur in project 
area. 

Texas barberry Berberis swaseyi N/A SGCN Shallow calcareous 
stony clay of upland 
grasslands/shrublands 
over limestone as well 
as in loamier soils in 
openly wooded 
canyons and on creek 
terraces. 

Suitable habitat does 
not occur in project 
area. 

Texas claret-cup 
cactus 

Echinocereus 
coccineus var. 
paucispinus 

N/A SGCN Occurs in rocky 
outcroppings, often in 
the partial-shade of 
oak and pine-oak 
woodlands and mixed 
conifer forest. 

Project area is outside 
the expected range of 
this species. 

Texas fescue Festuca versuta N/A SGCN Occurs in mesic 
woodlands on 
limestone-derived soils 
on stream terraces 
and canyon slopes. 

Suitable habitat does 
not occur in project 
area. 

Texas seymeria Seymeria texana N/A SGCN Found primarily in 
grassy openings in 
juniper-oak woodlands 
on dry rocky slopes 
but sometimes on rock 
outcrops in shaded 
canyons. 

Low potential for 
suitable habitat to occur 
within project area. 

Texas wild-rice Zizania texana E E Spring-fed river, in 
clear, cool, swift water 
mostly less than 
1 meter deep, with 
coarse sandy soils. 

Suitable river/stream 
habitat does not occur in 
project area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

N/A SGCN Occurs sparingly on 
rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Suitable habitat may 
occur in project area. 

Tree dodder Cuscuta exaltata N/A SGCN Parasitic on various 
Quercus, Juglans, 
Rhus, Vitis, Ulmus, and 
Diospyros species as 
well as Acacia 
berlandieri. 

Suitable habitat may 
occur within project 
area. 

Turnip-root 
scurf 

Pediomelum 
cyphocalyx 

N/A SGCN Grasslands and 
openings in juniper-
oak woodlands on 
limestone substrates 
on the Edwards 
Plateau and in north-
central Texas. 

Suitable habitat may 
occur within project 
area. 

Warnock's 
coral-root 

Hexalectris warnockii N/A SGCN In leaf litter and 
humus in oak-juniper 
woodlands on shaded 
slopes and 
intermittent, rocky 
creek beds in canyons. 

Suitable habitat may 
occur within project 
area. 

Reptiles 

Cagle's map 
turtle 

Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
system. 

Suitable aquatic habitat 
does not occur in project 
area. 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable aquatic habitat 
does not occur in project 
area. 

Eastern box 
turtle 

Terrapene carolina N/A SGCN Found in fields, 
forests, forest-brush, 
and forest-field. 

Suitable habitat may 
occur within project 
area. 

Keeled earless 
lizard 

Holbrookia propinqua N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable habitat does 
not occur in project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Northern spot-
tailed earless 
lizard 

Holbrookia lacerata 
lacerate 

N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edward's 
Plateau. 

Suitable habitat may 
occur within project 
area. 

Slender glass 
lizard 

Ophisaurus 
attenuates 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur within project 
area. 

Spot-tailed 
earless lizard 

Holbrookia lacerata N/A SGCN Moderately open 
prairie-brushland; 
fairly flat areas free of 
vegetation or other 
obstructions, including 
disturbed areas. 

Suitable habitat may 
occur within project 
area. 

Texas garter 
snake 

Thamnophis sirtalis 
annectens 

N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable aquatic habitat 
does not occur in project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur within project 
area. 

Texas map 
turtle 

Graptemys versa N/A SGCN Rivers with moderate 
current, abundant 
aquatic vegetation, 
and basking logs; also 
associated oxbows and 
lakes. 

Suitable aquatic habitat 
does not occur in project 
area. 

Western box 
turtle 

Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools. Burrows into 
soil or may use 
burrows made by 
other species. 

Suitable habitat may 
occur within project 
area. 
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SPECIES 
COMMON 

NAME 
SPECIES SCIENTIFIC 

NAME 
FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Western 
hognose snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas (but 
not intensively 
cultivated), and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets. 
Seems to prefer sandy 
and loamy soils.  

Suitable habitat may 
occur within project 
area. 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A = Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 

Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas5 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark.  

No previously recorded archaeological sites intersect or are located immediately adjacent (within 

300 feet) to the project area (THC 2019). The background literature review identified one cemetery 

designated as an OTHM and nine potentially historic-age structures intersecting or immediately adjacent 

to the project area (Table 5.2.31-2). No NRHP listed properties are known to be near the project.  

The model used assessed unrecorded archaeological site potential within the project area to include low 

to high potential zones, ranging from 34 percent to 86 percent likelihood for the project area to contain 

significant unidentified archaeological resources. The areas with greatest archaeological probability are 

located near landforms adjacent to existing drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 73.0 (a higher 

                                                           
5 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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score indicates higher probability of cultural resources). Based on the results of the background review, 

SWCA recommends that a structured cultural resources survey of the final design plan be performed to 

accurately assess the presence and significance of identified and unrecorded cultural resources within 

its boundaries. 

Table 5.2.31-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

San Marcos-
Blanco 

Cemetery Historic OTHM Intersect 

None 9 Structures Historic – Intersect/ 
Adjacent 

ASSESSMENT SCORE TOTAL: 73.0 

5.2.31.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 

procedures and method for calculating unit costs. A cost estimate summary for the Maxwell WSC Trinity 

Well field water management strategy has been prepared and is provided in Table 5.2.31-3. The 

engineering and costing analysis includes all facilities required for water production, collection, 

transmission, and treatment, including a new production well, an injection well, collector pipelines, 

ground storage tank, and a WTP. Brackish groundwater treatment facilities may be required to meet 

drinking water quality standards. Well pumps will be sized to deliver the raw water to the water 

treatment infrastructure and storage tank. Treated water will be delivered to Maxwell WSC's 

distribution system via a new 16-inch pipeline that will replace the existing 6- and 8-inch pipelines. 

The overall project costs are estimated to be $7,971,000. Accounting for debt service, operations and 

maintenance, and pumping energy, the annual cost is estimated to be $980,000 per year, and the 

annual unit cost of additional firm supply is about $4,261 acft/yr. 
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Table 5.2.31-3 Cost Estimate Summary 

ITEM 
ESTIMATED COST FOR 

FACILITIES 

Transmission Pipeline  $748,000  

Well Fields (wells, pumps, and piping) $1,996,000  

Storage Tanks (other than at booster pump stations) $989,000  

Water Treatment Plant (0.3 mgd) $2,012,000  

TOTAL COST OF FACILITIES $5,745,000  

   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) $1,973,000  

Environmental and Archaeology Studies and Mitigation  $28,000  

Land Acquisition and Surveying (4 acres) $11,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $214,000  

TOTAL COST OF PROJECT $7,971,000  

   

ANNUAL COST  

Debt Service (3.5 percent, 20 years) $561,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $37,000  

Water Treatment Plant $381,000  

Pumping Energy Costs (9,899 kWh at 0.08 $/kWh) $1,000  

TOTAL ANNUAL COST $980,000  

   

Available Project Yield (acft/yr) 230  

Annual Cost of Water ($ per acft) $4,261  

Annual Cost of Water After Debt Service ($ per acft) $1,822  

Annual Cost of Water ($ per 1,000 gallons) $13.07  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $5.59  

Based on a Peaking Factor of 1.0 
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5.2.31.5 Implementation Considerations 

Information presented in this WMS was provided by Maxwell WSC and represents the current plan, 

which is based on the sponsor's current understanding of the system. Implementation of the Maxwell 

WSC Trinity Well field water management strategy will require permits and approvals from TCEQ, the 

EAA, and the Barton Springs Edwards Aquifer Conservation District (BSEACD). Requirements by each 

agency are discussed below. 

◼ TCEQ: 

● Review and approval of technical specifications for all new or rehabilitated components 
of the public water system; 

● Review and approval of facilities and water quality to begin operations; and 

● Review and approval of injection well permit. 

◼ EAA: 

● Obtain a "Drilling Through the Edwards Aquifer" Well Construction Permit from the EAA 
for the construction of wells passing through the Edwards Aquifer; 

● Verification of available groundwater quantity and well productivity; 

● Verification of water quality; and 

● Verification of minimal impacts to the Trinity, particularly as it relates to applicable DFC. 

Reliability 

Water from these sources is considered to be low to medium because of uncertainty involved in the 

little data available from the Trinity Aquifer. Test hole drilling and evaluation are recommended. 

(reliability score = 2). 
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5.2.32 County Line SUD Trinity Well Field 

5.2.32.1 Description of Water Management Strategy 

The County Line SUD plans to add a well field in the Trinity Aquifer as a new source of water. The project 

will be delivered to their system in a phased approach. Phase 1 is projected for the 2050 decade and will 

have a firm yield of 500 acft/yr. Phase 2 is projected for the 2060 decade and will expand upon Phase 1 

with an additional firm yield of 500 acft/yr. The total project is envisioned to result in a firm yield of 

1,000 acft/yr after Phase 2, but because of MAG limitations the project will result in a total project firm 

yield of 740 acft/yr. Both phases are included and evaluated as part of this WMS. 

Water is to be pumped from the downdip portion of the Trinity Aquifer and will be treated. The project’s 

general location is anticipated to be near the northwest boundary of County Line SUD and the City of 

Kyle in Hays County (Figure 5.2.32-1). This WMS utilizes the same facilities and is within the same area 

as the County Line SUD Brackish Edwards Project (see Section 5.2.33). Locations will be defined when 

the project is executed. 

 

Figure 5.2.32-1 Approximate Location of County Line SUD Trinity Well Field 

5.2.32.2 Available Yield 

The project will consist of three wells: two wells in Phase 1 and one well in Phase 2, each with an 

estimated pumping capacity of 350 gpm. In this downdip region of the Trinity Aquifer, the well depth is 

expected to be approximately 1,200 feet, and have a TDS concentration of 1,000 mg/L. This area is near 

Note: Location map as shown is a hypothetical location of 

facilities for regional planning purposes only as it relates 

to planning-level cost estimates. The locations shown on 

the map are conceptual in nature and are not meant to 

represent actual locations of facilities. Siting of facilities 

are subject to studies, designs, engineering, and/or 

contract negotiations to be determined by the project’s 

sponsor at a later date. 
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the edge of the Trinity Aquifer system, and there are limited wells in the area. The lack of available data 

and the fractured and heterogenous nature of the aquifer system in this area are such that it is difficult 

to predict well characteristics. Test hole drilling and evaluation is recommended prior to well installation 

to determine site-specific aquifer properties and water quality. This WMS has a firm yield of 740 acft/yr 

in 2070 and is considered for implementation beginning in the 2050 decade. 

Table 5.2.32-1. Decadal Water Management Strategy Yields by Phase (acft/yr) 

PROJECT 
PHASE 

VOLUME BY DECADE (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Phase 1 -- -- --    500      500      500  

Phase 2 -- -- -- -- 240       240  

Total 0  0 0  500  740  740  

Water Loss 

Due to the unpredictable water quality for wells in this area, the project is assumed to include brackish 

groundwater desalination treatment. Brackish groundwater desalination strategies include water loss 

associated with desalination treatment technologies and disposal of brine concentrate. Each brackish 

groundwater desalination WMS has a calculated percent water loss of 10%. 

5.2.32.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area occurs in the Blackland Prairie ecoregion, and the project vicinity contains low-density 

residential development, agricultural fields, and a small amount of uncleared woodland. As mapped by 

TPWD1, the dominant vegetation types in the project area are disturbance or tame grassland, row crops, 

and mesquite shrubland. 

Based on TPWD vegetation mapping, the project may have the potential to impact 1,305 acres of 

agricultural resources, including 520 acres mapped as row crops, and 785 acres mapped as 

tame/disturbance grassland which may include pasture areas used for grazing or hay production. 

Construction of the WTP would result in conversion of native herbaceous and woody vegetation and 

agricultural areas into industrial use. Project pipeline easements would require removal of woody 

vegetation and long-term maintenance (mowing, woody vegetation clearing) to maintain easement 

access. Herbaceous vegetation would be expected to quickly re-establish within pipeline easements 

once construction has been completed. Revegetation of easements and other disturbed areas provides 

the opportunity to plant native species that are beneficial to native wildlife. Revegetation plans are 

typically completed during preliminary studies and design phases of projects. It is up to the sponsors of 

                                                           
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas.  
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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each WMS to determine the best course of action regarding revegetation. Pipeline easements may 

continue to be used for agricultural purposes. 

Aquatic Resources 

Several intermittent streams, their associated floodplains, and relatively small on-channel 

impoundments are mapped in the project area. The NWI mapping shows 40.1 acres of ponds and 

riverine wetlands in the project area.  

The Texas Integrated Report of 303(d)-listed water bodies2 identifies the water bodies or segments in 

Texas that do not meet assigned water quality standards. Segment 1810 of Plum Creek, a tributary of 

the San Marcos River, is listed as impaired. The project area does not contain ecologically significant 

stream segments as designated by TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction, if applicable, would result in temporary stream impacts that would require USACE 

permitting. Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line 

Activities. A preconstruction notification to the USACE is required under certain conditions, including if 

there would be permanent impacts to over 0.1 acre of waters of the United States. The USACE permit 

requires that there will be no change in preconstruction contours of waters of the United States. Utility 

crossings under stream (e.g., through horizontal directional drilling) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern 

Table 5.2.32-1 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Hays County 3 4. Suitable habitat does not occur for any of the federally listed 

species with the potential to occur in the project region. However, several freshwater mussel species are 

under review for federal listing as threatened or endangered, and the well field study area includes 

portions of Plum Creek that may provide suitable habitat for freshwater mussels.  

Suitable habitat may occur for the state threatened wood stork (Mycteria americana), white-faced ibis 

(Plegadis chihi), and Texas horned lizard (Phrynosoma cornutum). Potentially suitable habitat may occur 

for numerous state wildlife, plant, and insect species designated by TPWD as SGCN. These species do 

not have formal protected status but are being monitored by TPWD. Migratory birds may occur in the 

project area, particularly in riparian zones and wetland areas. 

Site-specific field surveys would be required to determine the quality of habitat and potential for 

impacts to state-listed species. Coordination with TPWD may be required to mitigate species impacts. If 

TWDB funding/financing will be used for the project, formal coordination with TPWD would likely be 

                                                           
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 

the Clean Water Act Section 305(b) and 303(d). 

https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 

3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Hays County. Last Update: 
July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Hays County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources. 

https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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required to obtain their recommendations on minimizing impacts to protected species and sensitive 

habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 

relocate any protected species that occur in the project area.  

Migratory birds may fly through or nest in the project area. The federal MBTA protects birds, nests, and 

eggs unless permitted by USFWS. TPWD recommendations for project due diligence typically include a 

recommendation to conduct preconstruction nest surveys or avoid vegetation clearing during the 

general bird nesting season of March 15 to September 15. Preconstruction surveys for active bird nests 

are recommended. 

Table 5.2.32-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for County Line SUD Trinity Well Field, Hays County, Texas 

SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Barton Springs 
salamander 

Eurycea sosorum E E Outlets of Barton 
Springs and 
subterranean water-
filled caverns; found 
under rocks, in gravel, 
or among aquatic 
vascular plants and 
algae. 

Project is outside of 
the expected range of 
this species. 

Blanco blind 
salamander 

Eurycea robusta N/A T Water-filled 
subterranean caverns; 
may inhabit deep 
levels of the Balcones 
Aquifer to the north 
and east of the Blanco 
River. 

Project is outside of 
the expected range of 
this species. 

Blanco River 
Springs 
salamander 

Eurycea pterophila N/A SGCN Springs and caves in 
the Blanco River 
drainage. 

Project is outside of 
the expected range of 
this species. 

San Marcos 
salamander 

Eurycea nana T T Headwaters of the San 
Marcos River 
downstream to about 
0.5 mile past IH 35. 

Project is outside of 
the expected range of 
this species. 

Strecker’s chorus 
frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Low likelihood of 
suitable habitat in 
project vicinity. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled 
subterranean caverns 
along 6 miles of the 
San Marcos Spring 
Fault. 

Project is outside of 
the expected range of 
this species. 
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Texas salamander Eurycea neotenes N/A SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of 
the expected range of 
this species. 

Woodhouse’s toad Anaxyrus 
woodhousii 

N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur in project area. 

Arachnids 

No accepted 
common name 

Cicurina russelli N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Cicurina ubicki N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texella mulaiki N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texella renkesae N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Cicurina ezelli N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texella diplospina N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texella grubbsi N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Tartarocreagris 
grubbsi 

N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

Birds 

Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable nesting 
habitat does not occur 
in project area; may fly 
over or forage in 
wetlands during 
migration. 

Black-capped vireo Vireo atricapilla DL E Oak-juniper 
woodlands with 
distinctive patchy, 
two-layered aspect; 
shrub and tree layer 
with open, grassy 
spaces. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 
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Franklin’s gull Leucophaeus 
pipixcan 

N/A SGCN Nests around lakes 
and marshes, may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Golden-cheeked 
warbler 

Setophaga 
chrysoparia 

E E Ashe juniper in mixed 
stands with various 
oaks (Quercus species). 
Edges of cedar brakes. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Interior least tern Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also known to 
nest on manmade 
structures (inland 
beaches, WTPs, gravel 
mines, etc.). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Mountain plover Charadrius 
montanus 

N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical 
evergreen woodland 
along rivers and 
resacas.  

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur in project area. 

White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur within project 
area. 
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Whooping crane Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Suitable habitat may 
occur within project 
area.  

Zone-tailed hawk Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does 
not occur within 
project area; may fly 
over during migration. 

Crustaceans 

Balcones Cave 
amphipod 

Stygobromus 
balconis 

N/A SGCN Subaquatic, 
subterranean obligate 
amphipod. 

Suitable karst habitat 
does not occur in 
project area. 

Ezell’s Cave 
amphipod 

Stygobromus 
flagellatus 

N/A SGCN Known only from 
artesian wells. 

Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Artesia subterranea N/A SGCN Cave dwelling.  Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texiweckelia 
texensis 

N/A SGCN Cave dwelling. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Palaemonetes 
texanus 

N/A SGCN Found in fresh water.  Suitable habitat does 
not occur in project 
area. 

No accepted 
common name 

Calathaemon 
holthuisi 

N/A SGCN Cave dwelling. Suitable karst habitat 
does not occur in 
project area. 

Texas troglobitic 
water slater 

Lirceolus smithii N/A SGCN Subaquatic, 
subterranean obligate, 
aquifer. 

Suitable karst habitat 
does not occur in 
project area. 
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Fishes 

American eel Anguila rostrata N/A SGCN Coastal waterways 
below reservoirs. 

Suitable habitat does 
not occur in project 
area. 

Fountain darter Etheostoma 
fonticola 

E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams 
with dense beds of 
aquatic plants. 

Project is outside of 
the expected range of 
this species. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat does 
not occur in project 
area. 

Guadalupe darter Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Suitable river/stream 
habitat does not occur 
in project area. 

Headwater catfish Ictalurus lupus N/A SGCN Rio Grande drainage, 
including Pecos River 
basin; springs, and 
sandy and rocky riffles, 
runs, and pools of 
clear creeks and small 
rivers. 

Suitable habitat does 
not occur in project 
area. 

Ironcolor shiner Notropis chalybaeus N/A SGCN Often at the upstream 
ends of pools, with a 
moderate to sluggish 
current and sand, 
mud, silt, or detritus 
substrates. 

Suitable stream 
habitat may occur in 
project area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; 
rocky or sandy runs or 
pools. 

Project is outside of 
the expected range of 
this species. 

Insects 

A cave obligate 
beetle 

Rhadine austinica N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

A mayfly Procloeon distinctum N/A SGCN Found in shoreline 
vegetation. 

Suitable aquatic 
habitat may occur in 
project area. 

American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in project area. 
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Comal Springs 
diving beetle 

Comaldessus stygius N/A SGCN Known only from the 
outflows at Comal 
Springs; generally, 
inhabit the water 
column. 

Project is outside of 
the expected range of 
this species. 

Comal Springs 
dryopid beetle 

Stygoparnus 
comalensis 

E E Found crawling on 
stream bottoms or 
along shores. 

Project is outside of 
the expected range of 
this species. 

Comal Springs 
riffle beetle 

Heterelmis 
comalensis 

E E Comal and San Marcos 
Springs. 

Project is outside of 
the expected range of 
this species. 

Edwards Aquifer 
diving beetle 

Haideoporus texanus N/A SGCN Habitat poorly known; 
known from an 
artesian well in Hays 
County. 

Project is outside of 
the expected range of 
this species. 

No accepted 
common name 

Rhadine insolita N/A SGCN Cave dwelling.  Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Batrisodes grubbsi N/A SGCN Cave dwelling.  Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Neotrichia juani N/A SGCN Riparian/riverine. Suitable aquatic 
habitat may occur in 
project area. 

No accepted 
common name 

Oxyelophila callista N/A SGCN Woodlands. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Ochrotrichia 
capitana 

N/A SGCN Riparian/riverine. Suitable aquatic 
habitat may occur in 
project area. 

No accepted 
common name 

Plauditus texanus N/A SGCN Riparian/riverine. Suitable aquatic 
habitat may occur in 
project area. 

No accepted 
common name 

Xiphocentron 
messapus 

N/A SGCN Riparian/riverine. Suitable aquatic 
habitat may occur in 
project area. 

San Marcos 
saddle-case 
caddisfly 

Protoptila arca N/A SGCN Known from an 
artesian well in Hays 
County. 

Project is outside of 
the expected range of 
this species. 

Texas 
austrotinodes 
caddisfly 

Austrotinodes 
texensis 

N/A SGCN Ranges from cobble 
and gravel to 
limestone bedrock; 
many limestone 
outcroppings also 
found along the 
streams. 

Project is outside of 
the expected range of 
this species. 
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Mammals 

American badger Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur in the project 
area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur in the project 
area. 

Big free-tailed bat Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls but will use 
buildings. 

May use buildings/ 
structures in the 
project area. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

May use buildings/ 
structures in the 
project area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur in the project 
area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest 
edges, and woodlands. 
Prefer wooded, brushy 
areas; tallgrass 
prairies.  

Suitable habitat may 
occur in the project 
area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur in the project 
area. 

Long-tailed weasel Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur in the project 
area.  

Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

May use buildings/ 
structures in the 
project area. 

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

N/A SGCN Riparian forest in 
Texas; roost in mines, 
large crevices, and 
caves. 

Low potential for 
suitable habitat within 
the project area. 
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Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal swamps 
and marshes. 

Low potential for 
suitable habitat within 
the project area. 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones and 
dense brush. 

Low potential for 
suitable habitat within 
the project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Wide range of 
habitats; prefers 
tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may 
occur in the project 
area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Low potential for 
suitable habitat within 
the project area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Low potential for 
suitable habitat within 
the project area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Low potential for 
suitable habitat within 
the project area. 

Western spotted 
skunk 

Spilogale gracilis N/A SGCN Farmlands, open 
areas, and woodlands.  

Suitable habitat may 
occur within the 
project area. 

Woodland vole Microtus pinetorum N/A SGCN Includes grassy 
marshes, swamp 
edges, old-field/pine 
woodland ecotones, 
tallgrass fields; 
generally sandy soils. 

Suitable habitat may 
occur within the 
project area.  

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos river 
basins. 

Low potential for 
suitable habitat to 
occur within project 
area. 

Glossy wolfsnail Euglandina 
texasiana 

N/A SGCN Terrestrial; south 
Texas, Rio Grande.  

Project area is outside 
the expected range of 
this species. 
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Golden orb Cyclonaias aurea N/A T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
River basins.  

Low potential for 
suitable habitat to 
occur within project 
area. This species was 
recently a federal 
candidate species but 
its listing as federally 
threatened or 
endangered was not 
warranted as it is not a 
valid species. 

No accepted 
common name 

Holospira goldfussi N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Millerelix gracilis N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Elimia comalensis N/A SGCN Aquatic; found in 
springs in Central 
Texas. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia 
conica 

N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Phreatodrobia micra N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Phreatodrobia plana N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Phreatodrobia 
punctata 

N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Phreatodrobia 
rotunda 

N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Low potential for 
suitable habitat to 
occur within project 
area. 

Texas fatmucket Lampsilis bracteata C T Colorado River basin; 
streams and rivers on 
sand, mud, and gravel 
substrates; previously 
thought to occur in the 
Guadalupe River basin. 

Project area is outside 
the expected range of 
this species. 
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Texas pimpleback Cyclonaias petrina C T Colorado River basin; 
mud, gravel, and sand 
substrates in areas 
with slow flow rates; 
previously thought to 
occur in the 
Guadalupe River basin.  

Project area is outside 
the expected range of 
this species. 

Plants 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Along creek beds or in 
vernally moist grassy 
open areas. 

Suitable habitat may 
occur within project 
area. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Project area is outside 
the expected range of 
this species. 

Buckley tridens Tridens buckleyanus N/A SGCN Juniper-oak woodlands 
on rocky limestone 
slopes. 

Project area is outside 
the expected range of 
this species. 

Canyon mock-
orange 

Philadelphus 
texensis var. ernestii 

N/A SGCN On outcrops of 
Cretaceous limestone 
exposed as rimrock 
along mesic canyons, 
usually in the shade 

of mixed evergreen-
deciduous canyon 
woodland. 

Project area is outside 
the expected range of 
this species. 

Engelmann’s 
bladdpod 

Physaria 
engelmannii 

N/A SGCN Grasslands and 
calcareous rock 
outcrops along the 
eastern edge of the 
Edwards Plateau, 
ranging as far north as 
the Red River. 

Project area is outside 
the expected range of 
this species. 

Glass Mountains 
coral-root 

Hexalectris nitida N/A SGCN Under Ashe juniper in 
woodlands over 
limestone on the 
Edwards Plateau, 
Callahan Divide, and 
Lampasas Cutplain. 

Project area is outside 
the expected range of 
this species. 
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Gravelbar 
brickellbush 

Brickellia dentata N/A SGCN Frequently-scoured 
gravelly alluvial beds in 
creek and river 
bottoms. 

Suitable habitat may 
occur within project 
area. 

Hall’s prairie clover Dalea hallii N/A SGCN In grasslands on 
eroded limestone or 
chalk and in oak scrub 
on rocky hillsides. 

Project area is outside 
the expected range of 
this species. 

Heller’s 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Project area is outside 
the expected range of 
this species. 

Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, 
often in more mesic 
portions of canyons. 

Project area is outside 
the expected range of 
this species. 

Hill Country wild-
mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with 
plateau live oak 
woodlands on shallow 
to moderately deep 
clays and clay loams 
over limestone on 
rolling uplands, also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Narrowleaf 
brickellbush 

Brickellia 
eupatorioides var. 
gracillima 

N/A SGCN Occurs in a variety of 
vernally moist habitats 
in a number of natural 
regions. 

Suitable habitat may 
occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Suitable habitat may 
occur within project 
area. 

Osage Plains false 
foxglove 

Agalinis densiflora N/A SGCN Grasslands on shallow, 
gravelly, well drained, 
calcareous soils; 
Prairies, dry limestone 
soils. 

Suitable habitat may 
occur within project 
area. 

Plateau loosestrife Lythrum ovalifolium N/A SGCN Banks and gravelly 
beds of perennial (or 
strong intermittent) 
streams on the 
Edwards Plateau, Llano 
Uplift, and Lampasas 
Cutplain. 

Project area is outside 
the expected range of 
this species. 
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Plateau milkvine Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Project area is outside 
the expected range of 
this species. 

Scarlet leather-
flower 

Clematis texensis N/A SGCN In oak-juniper 
woodlands in mesic 
rocky limestone 
canyons or along 
perennial streams. 

Project area is outside 
the expected range of 
this species. 

Spreading 
leastdaisy 

Chaetopappa effusa N/A SGCN Limestone cliffs, 
ledges, bluffs, steep 
hillsides, sometimes in 
seepy areas, oak-
juniper, oak, or mixed 
deciduous woods, 
300 to 500 meter 
elevation. 

Project area is outside 
the expected range of 
this species. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Usually in oak-juniper 
woodlands on steep 
rocky banks and ledges 
along intermittent or 
perennial streams. 

Project area is outside 
the expected range of 
this species. 

Texas amorpha Amorpha 
roemeriana 

N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Project area is outside 
the expected range of 
this species. 

Texas barberry Berberis swaseyi N/A SGCN Shallow calcareous 
stony clay of upland 
grasslands/shrublands 
over limestone as well 
as in loamier soils in 
openly wooded 
canyons and on creek 
terraces. 

Project area is outside 
the expected range of 
this species. 

Texas claret-cup 
cactus 

Echinocereus 
coccineus var. 
paucispinus 

N/A SGCN Occurs in rocky 
outcroppings, often in 
the partial-shade of 
oak and pine-oak 
woodlands and mixed 
conifer forest. 

Project area is outside 
the expected range of 
this species. 

Texas fescue Festuca versuta N/A SGCN Occurs in mesic 
woodlands on 
limestone-derived soils 
on stream terraces and 
canyon slopes. 

Project area is outside 
the expected range of 
this species. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas seymeria Seymeria texana N/A SGCN Found primarily in 
grassy openings in 
juniper-oak woodlands 
on dry rocky slopes but 
sometimes on rock 
outcrops in shaded 
canyons. 

Project area is outside 
the expected range of 
this species. 

Texas wild-rice Zizania texana E E Spring-fed river, in 
clear, cool, swift water 
mostly less than 
1 meter deep, with 
coarse sandy soils. 

Project area is outside 
the expected range of 
this species. 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

N/A SGCN Occurs sparingly on 
rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Tree dodder Cuscuta exaltata N/A SGCN Parasitic on various 
Quercus, Juglans, 
Rhus, Vitis, Ulmus, and 
Diospyros species as 
well as Acacia 
berlandieri. 

Suitable habitat may 
occur within project 
area. 

Turnip-root scurf Pediomelum 
cyphocalyx 

N/A SGCN Grasslands and 
openings in juniper-
oak woodlands on 
limestone substrates 
on the Edwards 
Plateau and in north-
central Texas. 

Project area is outside 
the expected range of 
this species. 

Warnock’s coral-
root 

Hexalectris 
warnockii 

N/A SGCN In leaf litter and 
humus in oak-juniper 
woodlands on shaded 
slopes and 
intermittent, rocky 
creek beds in canyons. 

Project area is outside 
the expected range of 
this species. 

Reptiles 

Cagle’s map turtle Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
system. 

Suitable aquatic 
habitat does not occur 
in project area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Eastern box turtle Terrapene carolina N/A SGCN Found in fields, 
forests, forest-brush, 
and forest-field. 

Suitable habitat may 
occur within project 
area. 

Keeled earless 
lizard 

Holbrookia 
propinqua 

N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable habitat may 
occur within project 
area. 

Northern spot-
tailed earless lizard 

Holbrookia lacerata 
lacerate 

N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edwards 
Plateau. 

Suitable habitat does 
not occur in project 
area. 

Slender glass lizard Ophisaurus 
attenuates 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak savannas, 
pine barrens, and oil 
fields. 

Suitable habitat may 
occur within project 
area. 

Spot-tailed earless 
lizard 

Holbrookia lacerata N/A SGCN Moderately open 
prairie-brushland; 
fairly flat areas free of 
vegetation or other 
obstructions, including 
disturbed areas. 

Suitable habitat may 
occur within project 
area. 

Texas garter snake Thamnophis sirtalis 
annectens 

N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid, and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur within project 
area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas map turtle Graptemys versa N/A SGCN Rivers with moderate 
current, abundant 
aquatic vegetation, 
and basking logs; also 
associated oxbows and 
lakes. 

Suitable aquatic 
habitat does not occur 
in project area. 

Western box turtle Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools.  

Suitable habitat may 
occur within project 
area. 

Western hognose 
snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas (but 
not intensively 
cultivated), and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets.  

Suitable habitat does 
not occur in project 
area. 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A = Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 

Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas5 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

The background literature review identified two previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area (Table 5.2.32-2; THC 2019). One 

archaeological site is a historic farmstead determined to be ineligible for listing in the NRHP. The other 

                                                           
5 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned.  Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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site is a prehistoric lithic artifact scatter and historic farmstead also determined to be ineligible for NRHP 

listing. The review identified 187 potentially historic-age buildings intersecting or immediately adjacent 

to the project area. No cemeteries or NRHP-listed properties are known to be near the project.  

The model used assessed unrecorded archaeological site potential within the project area to include low 

to moderate potential zones, ranging from 26 percent to 49 percent likelihood for the project area to 

contain unidentified archaeological resources. The areas with greatest archaeological probability are 

located near the two previously documented archaeological sites and the landforms adjacent to existing 

drainages.  

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As discussed previously, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 237.0 (higher 

scores indicate higher potential for cultural resources). Based on the results of the background review, 

SWCA recommends that a structured cultural resources survey of the final design plan be performed to 

accurately assess the presence and significance of identified and unrecorded cultural resources within 

its boundaries. While the overall assessment score is high, the majority of the nearby resources are 

potential historic-age structures, which can likely be avoided during the project design phase pending 

the results of a cultural resources inventory. 

Table 5.2.32-2 Cultural Resources Results 

RESOURCE NAME RESOURCE TYPE PREHISTORIC/HISTORIC NRHP ELIGIBILITY LOCATION 

Archaeological 
site 

Lithic Artifact Scatter 
& Farmstead 

Prehistoric & Historic Ineligible Intersect 

Archaeological 
site 

Farmstead Historic Ineligible Intersect 

None 187 Buildings Historic – Adjacent/ 
Intersect 

ASSESSMENT SCORE TOTAL:  237.0 

5.2.32.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 

procedures and method for calculating unit costs. The estimated costs include all facilities required for 

water production, collection, transmission, and treatment. Phase 1 of the County Line SUD Trinity Well 

Field Project will produce 500 acft/yr of potable water. Facilities included in Phase 1 will consist of two 

wells, infrastructure for brackish groundwater treatment, one injection well, and a 1 MG ground storage 

tank. Phase 2 was envisioned to produce an additional 500 acft/yr, but because of MAG limitations, 

Phase 2 will consist of one additional well that produces an additional 240 acft/yr for the purposes of 

the 2021 RWP. 

Given the anticipated TDS concentration of the water, treatment for desalination and disinfection is 

assumed to be necessary to meet drinking water standards. Well pumps will be sized to deliver raw 

water to the water treatment infrastructure. The cost estimate does not include delivery of treated 



South Central Texas Regional Water Planning Group | COUNTY LINE SUD TRINITY WELL FIELD 

BLACK & VEATCH | County Line SUD Trinity Well Field 5.2.32-20 
 

water to the County Line SUD distribution system. Costs associated with land acquisition, WTP, injection 

well, and pump station are shared with the County Line SUD Brackish Edwards Project WMS (See Section 

5.2.33), which is co-located with this County Line Trinity Well Field WMS. 

Cost estimates were calculated for capital costs, annual debt service, O&M, power, land acquisition, and 

environmental mitigation for each phase. The estimated project costs for: Phase 1 are $10,552,000 

(Table 5.2.32-3) and for Phase 2 are $1,217,000 (Table 5.2.32-4). The total project costs are $11,761,000. 

Due to this WMS being a phased project, the associated annual and unit costs for each phase are 

detailed for the decades of phased implementation (Refer to Chapter 5.3). The annual unit cost of Phase 

1 is about $2,888 per acft/yr and of Phase 2 is about $400 per acft/yr. 

Table 5.2.32-3 Phase 1 Cost Estimate Summary 

ITEM 
ESTIMATED COST FOR 

FACILITIES 

Well Fields (wells, pumps, and piping) $2,757,000  

Storage Tanks (other than at booster pump stations) $1,297,000  

Water Treatment Plant (2.3 mgd) $3,518,000  

TOTAL COST OF FACILITIES $7,572,000  

   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$2,650,000  

Environmental and Archaeology Studies and Mitigation  $15,000  

Land Acquisition and Surveying (5 acres) $32,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $283,000  

TOTAL COST OF PROJECT $10,552,000  

   

ANNUAL COST  

Debt Service (3.5%, 20 years) $742,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of Cost of Facilities) $41,000  

Water Treatment Plant $660,000  

Pumping Energy Costs (14,362 kWh at 0.08 $/kWh) $1,000  

TOTAL ANNUAL COST $1,444,000  

   

Available Project Yield (acft/yr) 500  

Annual Cost of Water ($ per acft) $2,888  

Annual Cost of Water After Debt Service ($ per acft) $1,404  

Annual Cost of Water ($ per 1,000 gallons) $8.86  
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ITEM 
ESTIMATED COST FOR 

FACILITIES 

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $4.31  

Based on a Peaking Factor of 1.0 

 

Table 5.2.32-4 Phase 2 Cost Estimate Summary 

ITEM 
ESTIMATED COST FOR 

FACILITIES 

Well Fields (wells, pumps, and piping) $868,000  

TOTAL COST OF FACILITIES $868,000  

   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$304,000  

Environmental and Archaeology Studies and Mitigation  $6,000  

Land Acquisition and Surveying (5 acres) $6,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $33,000  

TOTAL COST OF PROJECT $1,217,000  

   

ANNUAL COST  

Debt Service (3.5%, 20 years) $86,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of Cost of Facilities) $9,000  

Pumping Energy Costs (14,362 kWh at 0.08 $/kWh) $1,000  

TOTAL ANNUAL COST $96,000  

   

Available Project Yield (acft/yr) 240  

Annual Cost of Water ($ per acft) $400  

Annual Cost of Water After Debt Service ($ per acft) $42  

Annual Cost of Water ($ per 1,000 gallons) $1.23  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.13  

Based on a Peaking Factor of 1.0 

 

5.2.32.5 Implementation Considerations 

Information presented in this WMS was provided by County Line SUD and represents the current plan, 

which is based on the sponsor's current understanding of the system. Implementation of the County Line 
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SUD Trinity Well Field WMS will require permits and approvals from TCEQ and the EAA. Given the 

approximate location of the well field, the proposed wells could be regulated by Plum Creek GCD, Barton 

Springs Edwards Aquifer CD, or EAA. Close coordination with the regulating entity will be required to 

secure appropriate permits. General requirements for the TCEQ and EAA are discussed below. 

TCEQ: 

Review and approval of technical specifications for all new or rehabilitated components of the public 
water system; 

Review and approval of facilities and water quality to begin operations; and 

Review and approval of injection well permit. 

EAA: 

Obtain a “Drilling Through the Edwards Aquifer” Well Construction Permit from the EAA for the 
construction of wells passing through the Edwards Aquifer; 

Verification of available groundwater quantity and well productivity; 

Verification of water quality; and 

Verification of minimal impacts to aquifers, particularly as it relates to applicable DFCs. 

Reliability 

Water from these sources is considered to be low to medium because of uncertainty involved in the 

little data available from the Trinity Aquifer. Test hole drilling and evaluation recommended (reliability 

score = 2). 
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5.2.33 County Line SUD Brackish Edwards Project 

5.2.33.1 Description of Water Management Strategy 

The County Line SUD plans to add wells in the brackish portion of the Edwards Aquifer. The new source 

of water for County Line SUD will be delivered to their system in a three-phased approach. Phase 1 is 

projected for the 2050 decade and will have a firm yield of 500 acft/yr. Phase 2 is projected for the 2060 

decade and will expand upon Phase 1, resulting in a combined firm yield of 1,000 acft/yr. Finally, Phase 3 

is projected for the 2070 decade and will result in a total project firm yield of 1,500 acft/yr. All three 

phases are included and evaluated as part of this WMS. 

A new desalination WTP will be included to treat the brackish Edwards Aquifer water. The project’s 

general location is anticipated to be near the northwest boundary of County Line SUD and the City of 

Kyle in Hays County (Figure 5.2.33-1). This WMS utilizes the same facilities and is within the same area 

as the County Line SUD Trinity Well Field project (see Section 5.2.32). Locations will be defined when the 

project is executed. 

 

Figure 5.2.33-1 Approximate Location of County Line SUD Brackish Edwards Well Field 

  

Note: Location map as shown is a hypothetical location of 

facilities for regional planning purposes only as it relates 

to planning-level cost estimates. The locations shown on 

the map are conceptual in nature and are not meant to 

represent actual locations of facilities. Siting of facilities 

are subject to studies, designs, engineering, and/or 

contract negotiations to be determined by the project’s 

sponsor at a later date. 
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5.2.33.2 Available Yield 

The project will consist of four wells: two wells in Phase 1, one well in Phase 2, and one well in Phase 3, 

each with an estimated pumping capacity of 350 gpm. In this downdip region of the Brackish Edwards 

Aquifer, the exact well depth is unknown because of limited information available for this area. It is 

recommended that a test well be drilled and additional studies performed in the area to determine 

more accurate well field information. For planning purposes, the well depth is assumed to be 

approximately 1,200 feet, and have a TDS concentration of 1,500 mg/L. This area is close to the 

transition zone of the Edwards Aquifer where water quality changes from fresh to brackish, and there 

are limited wells in the area. The lack of available data and the fractured and heterogenous nature of 

the aquifer system in this area are such that it is difficult to predict the well characteristics. Test hole 

drilling and evaluation is recommended prior to well installation to determine site-specific aquifer 

properties and water quality.  

Table 5.2.33-1. Decadal Water Management Strategy Yields by Phase (acft/yr) 

PROJECT 
PHASE 

VOLUME BY DECADE (ACFT/YR) 

2020 2030 2040 2050 2060 2070 

Phase 1 -- -- -- 500  500  500 

Phase 2 -- -- -- -- 500  500  

Phase 3 -- -- -- -- -- 500  

Total 0  0 0  500  1,000  1,500  

Water Loss 

Brackish groundwater desalination strategies include water loss associated with desalination treatment 

technologies and disposal of brine concentrate. Each brackish groundwater desalination WMS has a 

calculated percent water loss of 10%. 

5.2.33.3 Environmental and Cultural Considerations 

Environmental Considerations 

Vegetation and Land Use 

The project area occurs in the Blackland Prairie ecoregion, and the project vicinity contains low-density 

residential development, agricultural fields, and some uncleared woodland. As mapped by TPWD1, the 

dominant vegetation types in the project area are deciduous oak/evergreen motte and woodland, 

oak/hardwood motte and woodland, savanna grassland, and Ashe juniper motte and woodland.  

Based on TPWD vegetation mapping, the project may have the potential to impact 1,305 acres of 

agricultural resources including 520 acres mapped as row crops, and 785 acres mapped as 

tame/disturbance grassland which may include pasture areas used for grazing or hay production. 

                                                           
1 Texas Parks and Wildlife Department. 2019. Ecological Mapping Systems of Texas. 
https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/. 

https://tpwd.texas.gov/landwater/land/programs/landscape-ecology/ems/
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Construction of the WPT would result in conversion of native herbaceous and woody vegetation into 

industrial use. Project pipeline easements would require removal of woody vegetation and long-term 

maintenance (mowing, woody vegetation clearing) to maintain easement access. Herbaceous vegetation 

would be expected to quickly re-establish within pipeline easements once construction has been 

completed. Revegetation of easements and other disturbed areas provides the opportunity to plant 

native species that are beneficial to native wildlife. Revegetation plans are typically completed during 

preliminary studies and design phases of projects. It is up to the sponsors of each WMS to determine the 

best course of action regarding revegetation. Pipeline easements may continue to be used for 

agricultural purposes. 

Aquatic Resources 

Several intermittent streams and their associated floodplains are mapped in the project area. The NWI 

mapping shows 21.7 acres of ponds, lakes, and riverine wetlands as well as emergent wetlands in the 

project area. 

The Texas Integrated Report of 303(d)-listed water bodies2 identifies the water bodies or segments in 

Texas that do not meet assigned water quality standards. There are no streams within a mile of the 

project area listed as impaired. The project area does not contain ecologically significant stream 

segments as designated by TPWD. 

The project will require an on-site delineation of streams, ponds, and wetlands. Stream crossings for 

pipeline construction would result in temporary stream impacts that would require USACE permitting. 

Pipeline stream crossings are typically covered by USACE Nationwide Permit 12, Utility Line Activities. A 

preconstruction notification to the USACE is required under certain conditions, including if there would 

be permanent impacts to over 0.1 acre of waters of the United States The USACE permit requires that 

there will be no change in preconstruction contours of waters of the United States. Utility crossings 

under stream (e.g., through horizontal directional drilling) would not require a USACE permit. 

Threatened, Endangered, and Species of Concern 

Table 5.2.33-1 provides a summary of threatened, endangered, and candidate species and species of 

concern that may occur in Hays County 3 4. Suitable habitat does not occur for any of the federally listed 

species with the potential to occur in the project region. However, several freshwater mussel species are 

under review for federal listing as threatened or endangered, and the well field study area includes 

portions of Plum Creek that may provide suitable habitat for freshwater mussels.  

Suitable habitat may occur for the state threatened wood stork (Mycteria americana), white-faced ibis 

(Plegadis chihi), and Texas horned lizard (Phrynosoma cornutum). Potentially suitable habitat may occur 

                                                           
2 Texas Commission on Environmental Quality. 2018. 2016 Texas Integrated Report of Surface Water Quality for 
the Clean Water Act Section 305(b) and 303(d). 
https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf. 

3 Texas Parks and Wildlife Department. 2019. Annotated County Lists of Rare Species – Hays County. Last Update: 
July 17, 2019. https://tpwd.texas.gov/gis/rtest/. 
4 U.S. Fish and Wildlife Service. 2019. Information for Planning and Consultation Resource List – Hays County. 
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources.  

https://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/16txir/2016_303d.pdf
https://tpwd.texas.gov/gis/rtest/
https://ecos.fws.gov/ipac/location/4AS27B7475G4TDN27NPEFF2FYY/resources
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for numerous state wildlife, plant, and insect species designated by TPWD as SGCN. These species do 

not have formal protected status but are being monitored by TPWD. Migratory birds may occur in the 

project area, particularly in riparian zones and wetland areas. 

Site-specific field surveys would be required to determine the quality of habitat and potential for 

impacts to state-listed species. Coordination with TPWD may be required to mitigate species impacts. If 

TWDB funding/financing will be used for the project, formal coordination with TPWD would likely be 

required to obtain their recommendations on minimizing impacts to protected species and sensitive 

habitats. If suitable habitat occurs, TPWD may request preconstruction surveys to search for and 

relocate any protected species that occur in the project area.  

Migratory birds may fly through or nest in the project area. The federal MBTA protects birds, nests, and 

eggs unless permitted by USFWS. TPWD recommendations for project due diligence typically include a 

recommendation to conduct preconstruction nest surveys or avoid vegetation clearing during the 

general bird nesting season of March 15 to September 15. Preconstruction surveys for active bird nests 

are recommended. 

Table 5.2.33-1 Summary of Potential Habitat and Anticipated Impacts to Threatened, Endangered, 
and Rare Species for County Line SUD Brackish Edwards Project, Hays County, 
Texas 

SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Amphibians  

Barton Springs 
salamander 

Eurycea sosorum E E Outlets of Barton 
Springs and 
subterranean water-
filled caverns; found 
under rocks, in gravel, 
or among aquatic 
vascular plants and 
algae. 

Project is outside of 
the expected range of 
this species. 

Blanco blind 
salamander 

Eurycea robusta N/A T Water-filled 
subterranean caverns; 
may inhabit deep 
levels of the Balcones 
aquifer to the north 
and east of the Blanco 
River. 

Project is outside of 
the expected range of 
this species. 

Blanco River 
Springs 
salamander 

Eurycea pterophila N/A SGCN Springs and caves in 
the Blanco River 
drainage. 

Project is outside of 
the expected range of 
this species. 

San Marcos 
salamander 

Eurycea nana T T Headwaters of the San 
Marcos River 
downstream to about 
0.5 mile past IH 35. 

Project is outside of 
the expected range of 
this species. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Strecker’s chorus 
frog 

Pseudarcris streckeri N/A SGCN Prairies, wooded 
floodplains and flats, 
marshes, and 
cultivated fields; sand 
substrates preferred. 

Low likelihood of 
suitable habitat in 
project vicinity. 

Texas blind 
salamander 

Eurycea rathbuni E SGCN Water-filled 
subterranean caverns 
along six miles of the 
San Marcos Spring 
Fault. 

Project is outside of 
the expected range of 
this species. 

Texas salamander Eurycea neotenes N/A SGCN Cave streams, seeps, 
springs, and creek 
headwaters; Helotes 
and Leon Creek 
drainages. 

Project is outside of 
the expected range of 
this species. 

Woodhouse’s toad Anaxyrus 
woodhousii 

N/A SGCN May use a variety of 
habitat types up to 
5,000 feet elevation. 

Suitable habitat may 
occur in project area. 

Arachnids 

No accepted 
common name 

Cicurina russelli N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Cicurina ubicki N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texella mulaiki N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texella renkesae N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Cicurina ezelli N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texella diplospina N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texella grubbsi N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Tartarocreagris 
grubbsi 

N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

Birds 
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Bald eagle Haliaeetus 
leucocephalus 

DL T Found primarily near 
rivers and large lakes; 
nests in tall trees or on 
cliffs near water.  

Suitable nesting 
habitat does not occur 
in project area; may fly 
over or forage in 
wetlands during 
migration. 

Black-capped vireo Vireo atricapilla DL E Oak-juniper 
woodlands with 
distinctive patchy, 
two-layered aspect; 
shrub and tree layer 
with open, grassy 
spaces. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Franklin’s gull Leucophaeus 
pipixcan 

N/A SGCN Nests around lakes 
and marshes, may use 
fields and beaches 
during migration. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Golden-cheeked 
warbler 

Setophaga 
chrysoparia 

E E Ashe juniper in mixed 
stands with various 
oaks (Quercus species). 
Edges of cedar brakes. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Interior least tern Sterna antillarum 
athalassos 

E E Nests along sand and 
gravel bars within 
braided streams, 
rivers; also known to 
nest on manmade 
structures (inland 
beaches, wastewater 
treatment plants, 
gravel mines, etc.). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Mountain plover Charadrius 
montanus 

N/A SGCN Nests in shortgrass 
prairie, feeds in 
shortgrass fields and 
bare (e.g., plowed) 
soil. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Piping plover Charadrius melodus T T Winters along the 
Texas coast where it 
can be found on 
barrier islands and 
beaches or mudflats. 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Tropical parula Setophaga pitiayumi N/A T Semi-tropical 
evergreen woodland 
along rivers and 
resacas.  

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Western 
burrowing owl 

Athene cunicularia 
hypugaea 

N/A SGCN Open grasslands and 
savannahs; may use 
open areas such as 
vacant lots; nests and 
roosts in abandoned 
burrows. 

Suitable habitat may 
occur in project area. 
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White-faced ibis Plegadis chihi N/A T Irrigated rice fields, 
sloughs, and 
freshwater marshes; 
will attend brackish 
and saltwater habitats; 
confined to near-
coastal rockeries. 

Suitable habitat may 
occur within project 
area. 

Whooping crane Grus americana E E Potential migrant via 
plains throughout 
most of state to coast; 
winters in coastal 
marshes of Aransas, 
Calhoun, and Refugio 
counties. Roost 
predominantly in 
palustrine or riverine 
wetland systems 
(during migration). 

Suitable habitat does 
not occur in project 
area; may fly over 
during migration. 

Wood stork Mycteria americana N/A T Forages in prairie 
ponds, flooded 
pastures or fields, 
ditches, and other 
shallow standing 
water. No breeding 
records in Texas since 
1960.  

Suitable habitat may 
occur within project 
area.  

Zone-tailed hawk Buteo albonotatus N/A T Often near 
watercourses in arid 
open country, 
including mountain 
country, mesa, open 
deciduous, or pine-oak 
woodland. 

Suitable habitat does 
not occur within 
project area; may fly 
over during migration. 

Crustaceans 

Balcones Cave 
amphipod 

Stygobromus 
balconis 

N/A SGCN Subaquatic, 
subterranean obligate 
amphipod. 

Suitable karst habitat 
does not occur in 
project area. 

Ezell’s Cave 
amphipod 

Stygobromus 
flagellatus 

N/A SGCN Known only from 
artesian wells. 

Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Artesia subterranea N/A SGCN Cave dwelling.  Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Texiweckelia 
texensis 

N/A SGCN Cave dwelling. Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Palaemonetes 
texanus 

N/A SGCN Found in fresh water.  Suitable habitat does 
not occur in project 
area. 
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No accepted 
common name 

Calathaemon 
holthuisi 

N/A SGCN Cave dwelling. Suitable karst habitat 
does not occur in 
project area. 

Texas troglobitic 
water slater 

Lirceolus smithii N/A SGCN Subaquatic, 
subterranean obligate, 
aquifer. 

Suitable karst habitat 
does not occur in 
project area. 

Fishes 

American eel Anguila rostrata N/A SGCN Coastal waterways 
below reservoirs. 

Suitable habitat does 
not occur in project 
area. 

Fountain darter Etheostoma 
fonticola 

E E San Marcos and Comal 
Rivers; springs and 
spring-fed streams 
with dense beds of 
aquatic plants. 

Project is outside of 
the expected range of 
this species. 

Guadalupe bass Micropterus treculii N/A SGCN  Perennial streams of 
the Edwards Plateau 
region. 

Suitable habitat does 
not occur in project 
area. 

Guadalupe darter Percina apristis N/A SGCN Over gravel or gravel 
and sand raceways of 
large rivers and 
streams. 

Suitable river/stream 
habitat does not occur 
in project area. 

Headwater catfish Ictalurus lupus N/A SGCN Rio Grande drainage, 
including Pecos River 
basin; springs and 
sandy and rocky riffles, 
runs, and pools of 
clear creeks and small 
rivers. 

Suitable habitat does 
not occur in project 
area. 

Ironcolor shiner Notropis chalybaeus N/A SGCN Often at the upstream 
ends of pools, with a 
moderate to sluggish 
current and sand, 
mud, silt, or detritus 
substrates. 

Suitable stream 
habitat may occur in 
project area. 

Texas shiner Notropis amabilis N/A SGCN Streams within the 
Edwards Plateau; 
rocky or sandy runs or 
pools. 

Project is outside of 
the expected range of 
this species. 

Insects 

A cave obligate 
beetle 

Rhadine austinica N/A SGCN Caves/karst features. Suitable karst habitat 
does not occur in 
project area. 

A mayfly Procloeon distinctum N/A SGCN Found in shoreline 
vegetation. 

Suitable aquatic 
habitat may occur in 
project area. 
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American 
bumblebee 

Bombus 
pensylvanicus 

N/A SGCN Meadows, parks, 
gardens, forests, and 
open fields. 

Suitable habitat may 
occur in project area. 

Comal Springs 
diving beetle 

Comaldessus stygius N/A SGCN Known only from the 
outflows at Comal 
Springs; generally, 
inhabit the water 
column. 

Project is outside of 
the expected range of 
this species. 

Comal Springs 
dryopid beetle 

Stygoparnus 
comalensis 

E E Found crawling on 
stream bottoms or 
along shores. 

Project is outside of 
the expected range of 
this species. 

Comal Springs 
riffle beetle 

Heterelmis 
comalensis 

E E Comal and San Marcos 
Springs. 

Project is outside of 
the expected range of 
this species. 

Edwards Aquifer 
diving beetle 

Haideoporus texanus N/A SGCN Habitat poorly known; 
known from an 
artesian well in Hays 
County. 

Project is outside of 
the expected range of 
this species. 

No accepted 
common name 

Rhadine insolita N/A SGCN Cave dwelling.  Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Batrisodes grubbsi N/A SGCN Cave dwelling.  Suitable karst habitat 
does not occur in 
project area. 

No accepted 
common name 

Neotrichia juani N/A SGCN Riparian/riverine. Suitable aquatic 
habitat may occur in 
project area. 

No accepted 
common name 

Oxyelophila callista N/A SGCN Woodlands. Suitable habitat may 
occur in project area. 

No accepted 
common name 

Ochrotrichia 
capitana 

N/A SGCN Riparian/riverine. Suitable aquatic 
habitat may occur in 
project area. 

No accepted 
common name 

Plauditus texanus N/A SGCN Riparian/riverine. Suitable aquatic 
habitat may occur in 
project area. 

No accepted 
common name 

Xiphocentron 
messapus 

N/A SGCN Riparian/riverine. Suitable aquatic 
habitat may occur in 
project area. 

San Marcos 
saddle-case 
caddisfly 

Protoptila arca N/A SGCN Known from an 
artesian well in Hays 
County. 

Project is outside of 
the expected range of 
this species. 
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Texas 
austrotinodes 
caddisfly 

Austrotinodes 
texensis 

N/A SGCN Ranges from cobble 
and gravel to 
limestone bedrock; 
many limestone 
outcroppings also 
found along the 
streams. 

Project is outside of 
the expected range of 
this species. 

Mammals 

American badger Taxidea taxus N/A SGCN Prefer grasslands and 
open areas. 

Suitable habitat may 
occur in the project 
area. 

Big brown bat Eptesicus fuscus N/A SGCN Woodlands or wooded 
areas.  

Suitable habitat may 
occur in the project 
area. 

Big free-tailed bat Nyctinomops 
macrotis 

N/A SGCN Roost in high canyon 
walls but will use 
buildings. 

May use buildings/ 
structures in the 
project area. 

Cave myotis bat Myotis velifer N/A SGCN Cave-dwelling, also 
roost in rock crevices, 
carports, bridges, old 
buildings, and 
abandoned cliff 
swallow nests; 
hibernate in limestone 
caves of Edwards 
Plateau. 

May use buildings/ 
structures in the 
project area. 

Eastern red bat Lasiurus borealis N/A SGCN Often associated with 
wooded areas; found 
in urban areas during 
migration. 

Suitable habitat may 
occur in the project 
area. 

Eastern spotted 
skunk 

Spilogale putorius N/A SGCN Open fields prairies, 
croplands, fence rows, 
farmyards, forest 
edges, and woodlands. 
Prefer wooded, brushy 
areas; tallgrass 
prairies.  

Suitable habitat may 
occur in the project 
area. 

Hoary bat Lasiurus cinereus N/A SGCN Forests and woods in 
east and central Texas.  

Suitable habitat may 
occur in the project 
area. 

Long-tailed weasel Mustela frenata N/A SGCN Usually close to water; 
rocky desert shrub, 
forest edges, 
brushlands, upland 
woods, fence rows, 
and bottomland 
hardwoods. 

Suitable habitat may 
occur in the project 
area.  
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Mexican free-
tailed bat 

Tadarida brasiliensis N/A SGCN Roosts in buildings or 
limestone caves on the 
Edwards Plateau; 
found in all habitats. 

May use buildings/ 
structures in the 
project area. 

Mexican long-
tongued bat 

Choeronycteris 
mexicana 

N/A SGCN Riparian forest in 
Texas; roost in mines, 
large crevices, and 
caves. 

Low potential for 
suitable habitat within 
the project area. 

Mink Neovison vison N/A SGCN Close association with 
water; edges of lakes, 
wooded riparian 
zones, coastal 
swamps, and marshes. 

Low potential for 
suitable habitat within 
the project area. 

Mountain lion Puma concolor N/A SGCN Use wide range of 
habitats, especially 
rocky areas, canyons, 
riparian zones, and 
dense brush. 

Low potential for 
suitable habitat within 
the project area. 

Plains spotted 
skunk 

Spilogale putorius 
interrupta 

N/A SGCN Wide range of 
habitats; prefers 
tallgrass prairie and 
wooded, brushy areas. 

Suitable habitat may 
occur in the project 
area. 

Swamp rabbit Sylvilagus aquaticus N/A SGCN Found near water in 
fallen trees, thickets, 
and stumps. 

Low potential for 
suitable habitat within 
the project area. 

Tricolored bat Perimyotis subflavus N/A SGCN Caves; riparian areas, 
woodland, and forest. 

Low potential for 
suitable habitat within 
the project area. 

Western hog-
nosed skunk 

Conepatus 
leuconotus 

N/A SGCN Deserts, woodlands, 
and grasslands; 
common in rocky 
canyon country. 

Low potential for 
suitable habitat within 
the project area. 

Western spotted 
skunk 

Spilogale gracilis N/A SGCN Farmlands, open 
areas, and woodlands.  

Suitable habitat may 
occur within the 
project area. 

Woodland vole Microtus pinetorum N/A SGCN Includes grassy 
marshes, swamp 
edges, old-field/pine 
woodland ecotones, 
tallgrass fields; 
generally sandy soils. 

Suitable habitat may 
occur within the 
project area.  

Mollusks 

False spike Fusconaia mitchelli N/A T Medium to large 
rivers; present in 
Guadalupe, Colorado, 
and Brazos river 
basins. 

Low potential for 
suitable habitat to 
occur within project 
area. 
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Glossy wolfsnail Euglandina 
texasiana 

N/A SGCN Terrestrial; south 
Texas, Rio Grande.  

Project area is outside 
the expected range of 
this species. 

Golden orb Cyclonaias aurea N/A T Sand and gravel in 
some locations and 
mud at others; found 
in lentic and lotic; 
Guadalupe, San 
Antonio, Lower San 
Marcos, and Nueces 
River basins.  

Low potential for 
suitable habitat to 
occur within project 
area. This species was 
recently a federal 
candidate species, but 
its listing as federally 
threatened or 
endangered was not 
warranted as it is not a 
valid species. 

No accepted 
common name 

Holospira goldfussi N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Millerelix gracilis N/A SGCN Terrestrial snail; 
Edwards Plateau. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Elimia comalensis N/A SGCN Aquatic; found in 
springs in Central 
Texas. 

Project area is outside 
the expected range of 
this species. 

No accepted 
common name 

Phreatodrobia 
conica 

N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Phreatodrobia micra N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Phreatodrobia plana N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Phreatodrobia 
punctata 

N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Phreatodrobia 
rotunda 

N/A SGCN Subaquatic; 
subterranean obligate. 

Suitable aquatic 
habitat does not occur 
in project area. 

No accepted 
common name 

Cyclonaias necki N/A SGCN Guadalupe River basin; 
moderate to large 
streams with flowing 
water. 

Low potential for 
suitable habitat to 
occur within project 
area. 

Texas fatmucket Lampsilis bracteata C T Colorado River basin; 
streams and rivers on 
sand, mud, and gravel 
substrates; previously 
thought to occur in the 
Guadalupe River basin. 

Project area is outside 
the expected range of 
this species. 
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Texas pimpleback Cyclonaias petrina C T Colorado River basin; 
mud, gravel, and sand 
substrates in areas 
with slow flow rates; 
previously thought to 
occur in the 
Guadalupe River basin.  

Project area is outside 
the expected range of 
this species. 

Plants 

Bigflower 
cornsalad 

Valerianella 
stenocarpa 

N/A SGCN Along creek beds or in 
vernally moist grassy 
open areas. 

Suitable habitat may 
occur within project 
area. 

Bracted 
twistflower 

Streptanthus 
bracteatus 

C SGCN Shallow, well-drained 
gravelly clays and clay 
loams over limestone 
in oak juniper 
woodlands and 
associated openings, 
on steep to moderate 
slopes and in canyon 
bottoms; known soils 
include Tarrant, 
Brackett, or Speck over 
Edwards, Glen Rose, 
and Walnut geologic 
formations. 

Project area is outside 
the expected range of 
this species. 

Buckley tridens Tridens buckleyanus N/A SGCN Juniper-oak woodlands 
on rocky limestone 
slopes. 

Project area is outside 
the expected range of 
this species. 

Canyon mock-
orange 

Philadelphus 
texensis var. ernestii 

N/A SGCN On outcrops of 
Cretaceous limestone 
exposed as rimrock 
along mesic canyons, 
usually in the shade 

of mixed evergreen-
deciduous canyon 
woodland. 

Project area is outside 
the expected range of 
this species. 

Engelmann’s 
bladdpod 

Physaria 
engelmannii 

N/A SGCN Grasslands and 
calcareous rock 
outcrops along the 
eastern edge of the 
Edwards Plateau, 
ranging as far north as 
the Red River. 

Project area is outside 
the expected range of 
this species. 

Glass Mountains 
coral-root 

Hexalectris nitida N/A SGCN Under Ashe juniper in 
woodlands over 
limestone on the 
Edwards Plateau, 
Callahan Divide, and 
Lampasas Cutplain. 

Project area is outside 
the expected range of 
this species. 
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Gravelbar 
brickellbush 

Brickellia dentata N/A SGCN Frequently-scoured 
gravelly alluvial beds in 
creek and river 
bottoms. 

Suitable habitat may 
occur within project 
area. 

Hall’s prairie clover Dalea hallii N/A SGCN In grasslands on 
eroded limestone or 
chalk and in oak scrub 
on rocky hillsides. 

Project area is outside 
the expected range of 
this species. 

Heller’s 
beardtongue 

Penstemon triflorus 
ssp. integrifolius 

N/A SGCN Post oak woodlands on 
sandy soils on the 
coastal plain. 

Project area is outside 
the expected range of 
this species. 

Heller’s 
marbleseed 

Omosmodium helleri N/A SGCN Loamy calcareous soils 
in oak-juniper 
woodlands on rocky 
limestone slopes, 
often in more mesic 
portions of canyons. 

Project area is outside 
the expected range of 
this species. 

Hill Country wild-
mercury 

Argythamnia 
aphoroides 

N/A SGCN Mostly in bluestem-
grama grasslands 
associated with 
plateau live oak 
woodlands on shallow 
to moderately deep 
clays and clay loams 
over limestone on 
rolling uplands, also in 
partial shade of oak-
juniper woodlands in 
gravelly soils on rocky 
limestone slopes. 

Project area is outside 
the expected range of 
this species. 

Narrowleaf 
brickellbush 

Brickellia 
eupatorioides var. 
gracillima 

N/A SGCN Occurs in a variety of 
vernally moist habitats 
in a number of natural 
regions. 

Suitable habitat may 
occur within project 
area. 

Net-leaf 
bundleflower 

Desmanthus 
reticulatus  

N/A SGCN Mostly on clay prairies 
of the coastal plain of 
central and south 
Texas. 

Suitable habitat may 
occur within project 
area. 

Osage Plains false 
foxglove 

Agalinis densiflora N/A SGCN Grasslands on shallow, 
gravelly, well drained, 
calcareous soils; 
prairies, dry limestone 
soils. 

Suitable habitat may 
occur within project 
area. 

Plateau loosestrife Lythrum ovalifolium N/A SGCN Banks and gravelly 
beds of perennial (or 
strong intermittent) 
streams on the 
Edwards Plateau, Llano 
Uplift, and Lampasas 
Cutplain. 

Project area is outside 
the expected range of 
this species. 
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Plateau milkvine Matelea 
edwardsensis 

N/A SGCN Various types of 
juniper-oak and oak-
juniper woodlands. 

Project area is outside 
the expected range of 
this species. 

Scarlet leather-
flower 

Clematis texensis N/A SGCN In oak-juniper 
woodlands in mesic 
rocky limestone 
canyons or along 
perennial streams. 

Project area is outside 
the expected range of 
this species. 

Spreading 
leastdaisy 

Chaetopappa effusa N/A SGCN Limestone cliffs, 
ledges, bluffs, steep 
hillsides, sometimes in 
seepy areas, oak-
juniper, oak, or mixed 
deciduous woods, 
300 to 500 meter 
elevation. 

Project area is outside 
the expected range of 
this species. 

Sycamore-leaf 
snowbell 

Styrax platanifolius 
ssp. platanifolius 

N/A SGCN Usually in oak-juniper 
woodlands on steep 
rocky banks and ledges 
along intermittent or 
perennial streams. 

Project area is outside 
the expected range of 
this species. 

Texas amorpha Amorpha 
roemeriana 

N/A SGCN Juniper-oak woodlands 
or shrublands on rocky 
limestone slopes, 
sometimes on dry 
shelves above creeks. 

Project area is outside 
the expected range of 
this species. 

Texas barberry Berberis swaseyi N/A SGCN Shallow calcareous 
stony clay of upland 
grasslands/shrublands 
over limestone as well 
as in loamier soils in 
openly wooded 
canyons and on creek 
terraces. 

Project area is outside 
the expected range of 
this species. 

Texas claret-cup 
cactus 

Echinocereus 
coccineus var. 
paucispinus 

N/A SGCN Occurs in rocky 
outcroppings, often in 
the partial-shade of 
oak and pine-oak 
woodlands and mixed 
conifer forest. 

Project area is outside 
the expected range of 
this species. 

Texas fescue Festuca versuta N/A SGCN Occurs in mesic 
woodlands on 
limestone-derived soils 
on stream terraces and 
canyon slopes. 

Project area is outside 
the expected range of 
this species. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas seymeria Seymeria texana N/A SGCN Found primarily in 
grassy openings in 
juniper-oak woodlands 
on dry rocky slopes but 
sometimes on rock 
outcrops in shaded 
canyons. 

Project area is outside 
the expected range of 
this species. 

Texas wild-rice Zizania texana E E Spring-fed river, in 
clear, cool, swift water 
mostly less than 
1 meter deep, with 
coarse sandy soils. 

Project area is outside 
the expected range of 
this species. 

Threeflower 
penstemon 

Penstemon triflorus 
ssp. triflorus 

N/A SGCN Occurs sparingly on 
rock outcrops and in 
grasslands associated 
with juniper-oak 
woodlands. 

Project area is outside 
the expected range of 
this species. 

Tree dodder Cuscuta exaltata N/A SGCN Parasitic on various 
Quercus, Juglans, 
Rhus, Vitis, Ulmus, and 
Diospyros species as 
well as Acacia 
berlandieri. 

Suitable habitat may 
occur within project 
area. 

Turnip-root scurf Pediomelum 
cyphocalyx 

N/A SGCN Grasslands and 
openings in juniper-
oak woodlands on 
limestone substrates 
on the Edwards 
Plateau and in north-
central Texas. 

Project area is outside 
the expected range of 
this species. 

Warnock’s coral-
root 

Hexalectris 
warnockii 

N/A SGCN In leaf litter and 
humus in oak-juniper 
woodlands on shaded 
slopes and 
intermittent, rocky 
creek beds in canyons. 

Project area is outside 
the expected range of 
this species. 

Reptiles 

Cagle’s map turtle Graptemys caglei N/A T Shallow water with 
gravel or cobble 
bottom and swift to 
moderate flow; 
Guadalupe River 
system. 

Suitable aquatic 
habitat does not occur 
in project area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Common garter 
snake 

Thamnophis sirtalis N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Eastern box turtle Terrapene carolina N/A SGCN Found in fields, 
forests, forest-brush, 
and forest-field. 

Suitable habitat may 
occur within project 
area. 

Keeled earless 
lizard 

Holbrookia 
propinqua 

N/A SGCN Barrier islands, coastal 
dunes, and other 
sandy areas. 

Suitable habitat may 
occur within project 
area. 

Northern spot-
tailed earless lizard 

Holbrookia lacerata 
lacerate 

N/A SGCN Open prairie-
brushland, free of 
vegetation or 
obstructions; Edwards 
Plateau. 

Suitable habitat does 
not occur in project 
area. 

Slender glass lizard Ophisaurus 
attenuates 

N/A SGCN Wooded areas, dry 
grasslands, sand 
prairies, oak 
savannahs, pine 
barrens, and oil fields. 

Suitable habitat may 
occur within project 
area. 

Spot-tailed earless 
lizard 

Holbrookia lacerata N/A SGCN Moderately open 
prairie-brushland; 
fairly flat areas free of 
vegetation or other 
obstructions, including 
disturbed areas. 

Suitable habitat may 
occur within project 
area. 

Texas garter snake Thamnophis sirtalis 
annectens 

N/A SGCN Irrigation canals and 
riparian-corridor 
farmlands in west; 
marshy, flooded 
pastureland, grassy or 
brushy borders of 
permanent bodies of 
water; coastal salt 
marshes. 

Suitable habitat may 
occur within project 
area. 

Texas horned 
lizard 

Phrynosoma 
cornutum 

N/A T Open, arid and semi-
arid regions with 
sparse vegetation, 
including grass, cactus, 
scattered brush, or 
scrubby trees. 

Suitable habitat may 
occur within project 
area. 
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SPECIES COMMON 
NAME 

SPECIES SCIENTIFIC 
NAME 

FEDERAL 
STATUS 

STATE 
STATUS SUITABLE HABITAT POTENTIAL IMPACTS 

Texas map turtle Graptemys versa N/A SGCN Rivers with moderate 
current, abundant 
aquatic vegetation, 
and basking logs; also 
associated oxbows and 
lakes. 

Suitable aquatic 
habitat does not occur 
in project area. 

Western box turtle Terrapene ornata N/A SGCN Prairie grassland, 
pasture, fields, 
sandhills, and open 
woodland; prefer 
sandy soils. Sometimes 
enter slow, shallow 
streams and creek 
pools.  

Suitable habitat may 
occur within project 
area. 

Western hognose 
snake 

Heterodon nasicus N/A SGCN Sandy or gravelly soils, 
including prairies, 
sandhills, wide valleys, 
river floodplains, 
bajadas, semi-
agricultural areas (but 
not intensively 
cultivated), and 
margins of irrigation 
ditches. Also, 
thornscrub woodlands 
and chaparral thickets.  

Suitable habitat does 
not occur in project 
area. 

T = Threatened 

E = Endangered 

C = Candidate 

DL = Delisted 

N/A – Not applicable 

SGCN = Species of Greatest Conservation Need (designated by TPWD, but not formally listed as T or E) 

Cultural Considerations 

Projects in Texas can come under the purview of the NHPA and the ACT. Both are administered by the 

THC, the SHPO in Austin, Texas. If an undertaking is federally permitted, licensed, or partially funded, the 

Project must comply with Section 106 of the NHPA. The ACT requires projects on land owned or 

operated by a political subdivision of the State of Texas5 to assess whether the project will impact 

cultural resources that meet the requirements for listing as a State Antiquities Landmark. 

The background literature review identified two previously recorded archaeological sites intersecting or 

immediately adjacent (within 300 feet) to the project area (Table 5.2.33-2; THC 2019). One 

archaeological site is a historic farmstead determined to be ineligible for listing in the NRHP. The other 

site is a prehistoric lithic artifact scatter and historic farmstead also determined to be ineligible for NRHP 

                                                           
5 Political subdivision entities include any county, municipality, special district, river authority or compact, Title 4 
Water Code District, soil and water conservation district, county or municipal improvement district, regional 
planning commission, council of government, or utility that is public-owned. Refer to TX Code § 2254.021. 

https://codes.findlaw.com/tx/government-code/gov-t-sect-2254-021.html
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listing. The review identified 187 potentially historic-age buildings intersecting or immediately adjacent 

to the project area. No cemeteries or NRHP-listed properties are known to be near the project. 

The model used assessed unrecorded archaeological site potential within the project area to include low 

to moderate potential zones, ranging from 26 percent to 49 percent likelihood for the project area to 

contain unidentified archaeological resources. The areas with greatest archaeological probability are 

located near the two previously documented archaeological sites and the landforms adjacent to existing 

drainages. 

Projects under control of political subdivisions of the State of Texas, such as water agencies, counties, 

and city-owned entities, must comply with the ACT. As previously discussed, the project may also have 

to comply with the NHPA. The overall calculated cultural resources assessment score is 237.0 (higher 

scores indicate higher potential for cultural resources). Based on the results of the background review, 

SWCA recommends that a structured cultural resources survey of the final design plan be performed to 

accurately assess the presence and significance of identified and unrecorded cultural resources within 

its boundaries. While the overall assessment score is high, the majority of the nearby resources are 

potential historic-age structures, which can likely be avoided during the project design phase pending 

the results of a cultural resources inventory. 

Table 5.2.33-2 Cultural Resources Results 

RESOURCE 
NAME RESOURCE TYPE PREHISTORIC/HISTORIC 

NRHP 
ELIGIBILITY LOCATION 

Archaeological 
site 

Lithic Artifact Scatter and 
Farmstead 

Prehistoric and Historic Ineligible Intersect 

Archaeological 
site 

Farmstead Historic Ineligible Intersect 

None 187 Buildings Historic – Adjacent/Interse
ct 

ASSESSMENT SCORE TOTAL:  237.0 

5.2.33.4 Engineering and Costing 

Preliminary engineering and costing analyses have been performed using the 2021 Regional Water 

Planning methods. Black & Veatch utilized the Uniform Costing Tool, which includes standard costing 

procedures and method for calculating unit costs. The estimated costs include all facilities required for 

water production, collection, transmission, and treatment. Phase 1 of the County Line SUD Brackish 

Edwards Project will consist of two production wells, one injection well, and infrastructure for 

desalination and disinfection. Phase 1 is expected to produce 500 acft/yr of potable water. Phases 2 and 

3 will each consist of one additional production well for each phase in the existing wellfield. Phases 2 

and 3 will each produce an additional 500 acft/yr. 

Given the anticipated TDS concentration of the water, treatment for desalination and disinfection is 

assumed to be necessary to meet drinking water standards. Well pumps will be sized to deliver raw 

water to the water treatment infrastructure. The cost estimate does not include delivery of treated 

water to the County Line SUD distribution system. Costs associated with land acquisition, WTP, injection 
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well, and pump station are shared with the County Line SUD Trinity Well Field WMS (See Section 5.2.32 

for the WMS evaluation), which is co-located with this County Line SUD Brackish Edwards Project. 

Cost estimates were calculated for capital costs, annual debt service, O&M, power, land acquisition, and 

environmental mitigation. Estimated project costs for Phase 1 are $11,185,000 (Table 5.2.33-3) and for 

Phases 2 and 3 are each $1,217,000 (Table 5.2.33-4 and Table 5.2.33-5). Accounting for debt service, 

O&M, and pumping energy, the annual cost for Phase 1 is about $3,610 per acft/yr and Phase 2 and 

Phase 3 each are $192 per acft/yr. 

Table 5.2.33-3 Phase 1 Cost Estimate Summary 

ITEM 
ESTIMATED COST FOR 

FACILITIES 

Well Fields (wells, pumps, and piping) $2,757,000  

Water Treatment Plant (2.3 mgd) $5,277,000  

TOTAL COST OF FACILITIES $8,034,000  

   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$2,812,000  

Environmental and Archaeology Studies and Mitigation  $19,000  

Land Acquisition and Surveying (3 acres) $20,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $300,000  

TOTAL COST OF PROJECT $11,185,000  

   

ANNUAL COST  

Debt Service (3.5%, 20 years) $787,000  

Operation and Maintenance x 

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $28,000  

Water Treatment Plant $989,000  

Pumping Energy Costs (50,641 kWh at 0.08 $/kWh) $1,000  

TOTAL ANNUAL COST $1,805,000  

  

Available Project Yield (acft/yr) 500  

Annual Cost of Water ($ per acft) $3,610  

Annual Cost of Water After Debt Service ($ per acft) $2,036  

Annual Cost of Water ($ per 1,000 gallons) $11.08  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $6.25  

Based on a Peaking Factor of 1.0 
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Table 5.2.33-4 Phase 2 Cost Estimate Summary 

ITEM 
ESTIMATED COST FOR 

FACILITIES 

Well Fields (wells, pumps, and piping) $868,000  

TOTAL COST OF FACILITIES $868,000  

   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$304,000  

Environmental and Archaeology Studies and Mitigation  $6,000  

Land Acquisition and Surveying (1 acres) $6,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $33,000  

TOTAL COST OF PROJECT $1,217,000  

   

ANNUAL COST  

Debt Service (3.5%, 20 years) $86,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $9,000  

Water Treatment Plant $1,000  

Pumping Energy Costs (14,362 kWh at 0.08 $/kWh) $96,000  

TOTAL ANNUAL COST $86,000  

  

Available Project Yield (acft/yr) 500  

Annual Cost of Water ($ per acft) $192  

Annual Cost of Water After Debt Service ($ per acft) $20  

Annual Cost of Water ($ per 1,000 gallons) $0.59  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.06  

Based on a Peaking Factor of 1.0 
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Table 5.2.33-5 Phase 3 Cost Estimate Summary 

ITEM 
ESTIMATED COST FOR 

FACILITIES 

Well Fields (wells, pumps, and piping) $868,000  

TOTAL COST OF FACILITIES $868,000  

   

Engineering and Feasibility Studies, Legal Assistance, Financing, Bond Counsel, 
and Contingencies (30% for pipes and 35% for all other facilities) 

$304,000  

Environmental and Archaeology Studies and Mitigation  $6,000  

Land Acquisition and Surveying (1 acres) $6,000  

Interest During Construction (3% for 1 years with a 0.5% return on investment) $33,000  

TOTAL COST OF PROJECT $1,217,000  

   

ANNUAL COST  

Debt Service (3.5%, 20 years) $86,000  

Operation and Maintenance  

Pipeline, Wells, and Storage Tanks (1% of cost of facilities) $9,000  

Water Treatment Plant $1,000  

Pumping Energy Costs (14,362 kWh at 0.08 $/kWh) $96,000  

TOTAL ANNUAL COST $86,000  

  

Available Project Yield (acft/yr) 500  

Annual Cost of Water ($ per acft) $192  

Annual Cost of Water After Debt Service ($ per acft) $20  

Annual Cost of Water ($ per 1,000 gallons) $0.59  

Annual Cost of Water After Debt Service ($ per 1,000 gallons) $0.06  

Based on a Peaking Factor of 1.0 

 

5.2.33.5 Implementation Considerations 

Information presented in this WMS was provided by County Line SUD and represents the current plan, 

which is based on the sponsor's current understanding of the system. Implementation of the County 

Line SUD Brackish Edwards Project WMS will require permits and approvals from TCEQ and the EAA. 

Given the approximate location of the well field, the proposed wells could be regulated by Plum Creek 

GCD, Barton Springs Edwards Aquifer CD, or EAA. Close coordination with the regulating entity will be 

required to secure appropriate permits. General requirements for the TCEQ and EAA are discussed 

below. 
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◼ TCEQ: 

● Review and approval of technical specifications for all new or rehabilitated components of the 
public water system; 

● Review and approval of facilities and water quality to begin operations; and 

● Review and approval of injection well permit. 

◼ EAA: 

● Obtain a “Drilling Through the Edwards Aquifer” Well Construction Permit from the EAA for the 
construction of wells passing through the Edwards Aquifer; 

● Verification of available groundwater quantity and well productivity; 

● Verification of water quality; and 

● Verification of minimal impacts to the aquifers, particularly as it relates to applicable DFCs. 

Reliability 

Water from these sources is considered to be low to medium because of uncertainty involved in the 

little data available from this area. Test hole drilling and evaluation recommended (reliability score = 2). 
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5.3 WATER USER GROUP PLANS BY COUNTY 
The following section presents recommended WMSs for each WUG to meet projected needs in the 
planning horizon.  The proposed plan to meet the specific needs of municipal, industrial, steam-electric 
power, and mining WUGs located within the region is to implement water conservation programs to 
reduce water demands to the extent possible, and develop additional groundwater and surface water 
supplies located as near as possible to each respective water user to the extent that supplies are 
available. As local supply development potentials for each respective user group are exhausted, WMSs 
located at greater distances from the water users are recommended. 

In the case of the irrigation WUG, the SCTRWPG found that, at the present time, it is not economically 
feasible to meet all of the projected irrigation water needs (shortages). However, the proposed plan 
encourages includes Advanced Water Conservation as a recommended WMS for irrigation to meet as 
much as possible of the projected irrigation needs of the region. Therefore, each individual irrigation 
water user is encouraged to install Low Energy Precision Application (LEPA), or other efficient irrigation 
systems, that will result in irrigation water savings because of the lower irrigation water application 
requirements. 

In the case of “County-Other” (individual households and business establishments) water users, the 
projections have included local surface and groundwater quantities to meet projected needs. However, 
no specific plans have been formulated to supply the projected quantities of water needed. Instead, it is 
presumed that those individual households and businesses that are located in rural areas, and rural- and 
investor-owned water supply districts, authorities, and companies that operate public water supply 
systems to serve rural areas will meet these needs either from locally available supplies, or through 
arrangements to obtain water from other water utilities. 

Tables included in this section illustrate the phased implementation of WMSs to meet the needs of 
WUGs located within the county. Counties are presented in alphabetical order from Atascosa County to 
Zavala County, with WUGs listed within each county. More detailed information regarding allocation of 
new water supplies to specific WUGs may be found in the subsequent subsections under each county. In 
each county plan, each WUG of the county is listed, and Advanced Water Conservation has been 
included in the plan for each municipal water user and irrigation user, where appropriate. In addition, if 
the WUG has a need (shortage) during the planning horizon, one or more WMS is recommended to 
meet the need. 

The total unit costs of potable water (surface water treated to regulatory standards for public supply 
and/or groundwater that meets regulatory standards for public supply), delivered to the WUGs’ retail 
distribution systems were calculated in September 2018 dollars.  For more information on how costs 
were calculated for a specific WMS, see Section 5.2.  

It was necessary to allocate the costs of large-scale, regional WMSs among the WUGs they are intended 
to serve. The allocation procedure was to prorate the total annual costs to each WUG to be supplied 
from a WMS based on the WUG’s proportion or share of quantity obtained from that strategy in each 
decade. In this way, a unit cost representative of the strategy in full operation is shown for all 
participating WUGs. WUGs may actually be required to begin paying their pro-rata share of annual debt 
service at the time the strategy is implemented based on their ultimate share of the new supply 
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whether or not they have begun taking water. The basis for this principle of dividing debt service among 
WUGs is to facilitate the development of a strategy to its relevant size, and to ensure that those user 
groups who need the water will have invested in and thereby reserved their respective shares so that 
water will be there when needed. In the case of Region L, many WUGs will need the water as soon as 
the WMS can be implemented. It is important to note that individual WUGs could participate in the 
development of a WMS in the cost sharing manner outlined here, and then lease part or all of their 
respective shares to others until they have grown enough to fully utilize them. Therefore, few, if any, 
user groups would be paying debt service for idle capacity. 

It has been assumed that one or more WWPs will implement the large-scale, distantly located WMSs 
recommended in the Regional Plan, and since these supplies are needed as soon as possible, the WUGs 
(customers) will begin paying debt service and O&M costs on the basis of their pro-rata share of the 
quantities of water taken.  Recommended WMSs to meet the projected needs of each WUG and WWP 
in the South Central Texas Region are summarized in tables generated by the TWDB Regional Water 
Planning Database (DB22) in Appendix 2-A. 

Notes when reviewing these tables: 

• Volumes and costs with a dash, “ – “, indicate that the WMS or project is not online yet; and 
• Zero dollar costs indicate WMS is online, but no infrastructure is required in or in place already 

(e.g. Local Groundwater strategy that requires additional permits). 

5.3.1 Atascosa County Water Supply Plan  
Table 5.3.1-1 lists each WUG in Atascosa County and its corresponding management supply surplus or 
shortage (need) in the 2020 and 2070 decades. For each WUG with a projected need, or shortage, a 
water supply plan has been developed and is presented in the following subsections. 

Table 5.3.1-1 Atascosa County Supply Surplus/Need by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Benton City WSC 732  (345) Projected Needs (2050 through 2070) 

City of Charlotte 759  558  No Projected Needs 

County-Other, Atascosa 464  614  No Projected Needs 

Irrigation, Atascosa 3,618  3,482  No Projected Needs 

Jourdanton 1,229  605  No Projected Needs 

Livestock, Atascosa 0  0  No Projected Needs 

Lytle (354) (884) Projected Needs (2020 through 2070) 

Manufacturing, Atascosa 0  0  No Projected Needs 
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WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

McCoy WSC 1,135  577  No Projected Needs 

Mining, Atascosa 0  0  No Projected Needs 

Pleasanton 2,596  1,103  No Projected Needs 

Poteet 328  66  No Projected Needs 

Steam-Electric Power, Atascosa 0  0  No Projected Needs 

5.3.1.1 Benton City WSC 
Current water supply for Benton City WSC is obtained from the Carrizo-Wilcox Aquifer. Benton City WSC 
is projected to need additional water supplies prior to 2060. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Benton City WSC implement the 
following water supply plan to meet their projected needs (Table 5.3.1-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 60 acft/yr by 2070. 

 Expansion of Local Groundwater sources is to be implemented prior to 2060. This strategy can 
provide an additional 153 acft/yr by 2060, increasing to 345 acft/yr by 2070.  

Table 5.3.1-2  Recommended Water Supply Plan for Benton City WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 732 490 268 54 (153) (345) 

Recommended WMS 

Advanced Water Conservation - - - - - 60 

Local Groundwater - - - - 153 345 

WMS Supply 0 0 0 0 153 405 

Estimated costs associated with the recommended WMSs to meet Benton City WSC’s projected needs 
are shown in Table 5.3.1-3. 

Table 5.3.1-3 Recommended Plan Costs by Decade for Benton City WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 46,427 

Unit Cost ($/acft) - - - - - 770 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Local Groundwater 

Annual Cost ($/yr) - - - - 0 0 

Unit Cost ($/acft) - - - - 0 0 

5.3.1.2 City of Charlotte 
The City of Charlotte is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the City’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Charlotte 
implement the following water supply plan (Table 5.3.1-4). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 8 acft/yr by 2020, increasing to 73 acft/yr of supply in 2070. 

Table 5.3.1-4 Recommended Water Supply Plan for Charlotte 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 759 717 678 637 596 558 

Recommended WMS 

Advanced Water Conservation 8 27 33 43 57 73 

WMS Supply 8 27 33 43 57 73 

Estimated costs of the recommended plan for the City of Charlotte are shown in Table 5.3.1-5. 

Table 5.3.1-5 Recommended Plan Costs by Decade for Charlotte 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 6,095 20,700 25,027 32,895 43,991 55,922 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.1.3 County-Other, Atascosa 

Current water supply for County-Other, Atascosa is obtained from the Carrizo-Wilcox Aquifer and is 
projected to have adequate supply through 2070. 

5.3.1.4 Irrigation, Atascosa 
Irrigation, Atascosa is projected to have adequate water supplies available from the Edwards, Carrizo-
Wilcox, Sparta, and Queen City Aquifers, and run-of-river rights.  

5.3.1.5 Jourdanton 
Current water supply for the City of Jourdanton is obtained from the Carrizo-Wilcox Aquifer and is 
projected to have adequate supply through 2070. Working within the planning criteria established by 
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the SCTRWPG and the TWDB, it is recommended that the City of Jourdanton implement the following 
water supply plan (Table 5.3.1-6). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 38 acft/yr by 2020, increasing to 442 acft/yr of supply in 
2070.  

Table 5.3.1-6 Recommended Water Supply Plan for Jourdanton 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1,229 1,097 974 848 723 605 

Recommended WMS 

Advanced Water Conservation 38 125 232 326 382 442 

WMS Supply 38 125 232 326 382 442 

 
Estimated costs of the recommended plan to meet the City of Jourdanton’s projected needs are shown 
in Table 5.3.1-7. 

Table 5.3.1-7 Recommended Plan Costs by Decade for Jourdanton 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 29,003 96,548 178,941 250,912 294,316 340,566 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.1.6 Livestock, Atascosa 
Livestock, Atascosa is projected to have adequate water supplies available from local sources to meet 
the WUG’s projected demand during the planning period.  

5.3.1.7 Lytle 
Current water supply for the City of Lytle is obtained from the Edwards Aquifer. Lytle is projected to 
need additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Lytle implement the following water supply plan to 
meet the projected needs for the city (Table 5.3.1-8). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 25 acft/yr by 2020, increasing to 286 acft/yr of supply in 
2070. 

 Edwards Transfers is to be implemented prior to 2020. This strategy can provide an additional 
350 acft/yr by 2020, increasing to 650 acft/yr by 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 18 acft/yr in 2020. 
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Table 5.3.1-8 Recommended Water Supply Plan for Lytle 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (354) (472) (578) (684) (789) (884) 

Recommended WMS 

Advanced Water Conservation 25 94 166 199 242 286 

Drought Management 18 - - - - - 

Edwards Transfers 350 400 450 500 600 650 

WMS Supply 393 494 616 699 842 936 

 
Estimated costs of the recommended plan to meet the City of Lytle’s projected needs are shown in 
Table 5.3.1-9. 

Table 5.3.1-9 Recommended Plan Costs by Decade for Lytle 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 16,941 63,827 112,932 135,777 164,868 194,546 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 804 - - - - - 

Unit Cost ($/acft) 45 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 434,874 496,999 559,124 621,249 745,498 807,623 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.1.8 Manufacturing, Atascosa 
Manufacturing, Atascosa is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the WUG’s projected demand during the planning period. 

5.3.1.9 McCoy WSC 
McCoy WSC is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer to 
meet projected demands during the planning period.  

5.3.1.10 Mining, Atascosa 
Mining, Atascosa is projected to have adequate water supplies available from the Carrizo-Wilcox and 
Queen City Aquifers to meet the WUG’s projected demand during the planning period.  
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5.3.1.11 Pleasanton 
The City of Pleasanton is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Pleasanton 
implement the following water supply plan (Table 5.3.1-10). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 95 acft/yr by 2020, increasing to 1,130 acft/yr of supply in 
2070.  

Table 5.3.1-10 Recommended Water Supply Plan for Pleasanton 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 2,596 2,278 1,983 1,681 1,383 1,103 

Recommended WMS 

Advanced Water Conservation 95 307 565 846 985 1,130 

WMS Supply 95 307 565 846 985 1,130 

 
Estimated costs of the recommended plan to meet the City of Pleasanton projected needs are shown in 
Table 5.3.1-11. 

Table 5.3.1-11 Recommended Plan Costs by Decade for Pleasanton 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 72,948 236,736 435,117 651,528 758,350 870,461 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.1.12 Poteet 
The City of Poteet is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. 

5.3.1.13 Steam-Electric Power, Atascosa  
Steam-Electric, Atascosa is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the WUG’s projected demand during the planning period. 
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5.3.2 Bexar County Water Supply Plan 
Table 5.3.2-1 lists each WUG in Bexar County and its corresponding management supply or shortage in 
2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.2-1 Bexar County Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Air Force Village II Inc (104) (144) Projected Needs (2020 through 2070) 

Alamo Heights (942) (950) Projected Needs (2020 through 2070) 

Atascosa Rural WSC (871) (2,017) Projected Needs (2020 through 2070) 

Bexar County WCID 10 (417) (555) Projected Needs (2020 through 2070) 

Converse (350) (713) Projected Needs (2020 through 2070) 

County-Other, Bexar 3,685 3,685 No Projected Needs 

East Central SUD 1,100 101 No Projected Needs 

Elmendorf (31) (419) Projected Needs (2020 through 2070) 

Fair Oaks Ranch 351 (1,070) Projected Needs (2040 through 2070) 

Fort Sam Houston (1,919) (1,008) Projected Needs (2020 through 2070) 

Irrigation 0 0 No Projected Needs 

Kirby (191) (222) Projected Needs (2020 through 2070) 

Lackland Air Force Base (9) 100 Projected Needs 2020 decade only 

Leon Valley (263) (908) Projected Needs (2020 through 2070) 

Live Oak (482) (448) Projected Needs (2020 through 2070) 

Livestock 0 0 No Projected Needs 

Lytle - - See Atascosa County 

Manufacturing, Bexar 936 85 No Projected Needs 

Mining, Bexar 0 0 No Projected Needs 

Randolph Air Force Base 79 11 No Projected Needs 

SAWS (WUG Data) 8,019 (97,624) Projected Needs (2030 through 2070); refer 
to Section 5.4 for WWP informatio 
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WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Selma 500 (403) Projected Needs (2030 through 2070) 

Shavano Park (264) (633) Projected Needs (2020 through 2070) 

Steam-Electric Power, Bexar (2,872) (2,872) Projected Needs (2020 through 2070) 

The Oaks WSC (138) (368) Projected Needs (2020 through 2070) 

Universal City (299) (216) Projected Needs (2020 through 2070) 

Water Services 66 (485) Projected Needs (2030 through 2070) 

Green Valley SUD - - See Comal County 

Schertz - - See Guadalupe County 

5.3.2.1 Air Force Village II Inc 
Current water supply for the Air Force Village II Inc is obtained from the Edwards Aquifer. Air Force 
Village II Inc is projected to need additional water supplies prior to 2020. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that Air Force Village II Inc 
implement the following water supply plan to meet the projected needs for the WUG (Table 5.3.2-2):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 9 acft/yr by 2020, increasing to 85 acft/yr of supply in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 3 acft/yr in 2020. 

 Purchase from WWP (SAWS) is to be implemented prior to 2020. This strategy can provide an 
additional supply of 107 acft/yr by 2020, increasing to 74 acft/yr of additional supply by 2070. 

Table 5.3.2-2  Recommended Water Supply Plan for Air Force Village II Inc 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (104) (126) (145) (144) (144) (144) 

Recommended WMS 

Advanced Water Conservation 9 27 46 62 78 85 

Drought Management 3 - - - - - 

Purchase from WWP (SAWS) 107 114 114 97 81 74 

WMS Supply 119 141 160 159 159 159 
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Estimated costs of the recommended plan to meet the Air Force Village II Inc projected needs are shown 
in Table 5.3.2-3. 

Table 5.3.2-3 Recommended Plan Costs by Decade for Air Force Village II Inc 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 6,786 20,606 35,192 47,917 60,122 65,496 

Unit Cost ($/acft) 770 770 770 770 770 770 

Drought Management 

Annual Cost ($/yr) 382 - - - - - 

Unit Cost ($/acft) 127 - - - - - 

Purchase from WWP (SAWS) 

Annual Cost ($/yr) 74,964 79,868 79,868 67,958 118,501 108,260 

Unit Cost ($/acft) 701 701 701 701 1,463 1,463 

5.3.2.2 Alamo Heights  
Current water supply for the City of Alamo Heights is obtained from the Edwards Aquifer. Alamo Heights 
is projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Alamo Heights implement the 
following water supply plan to meet the projected needs for the city (Table 5.3.2-4):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 103 acft/yr by 2020, increasing to 892 acft/yr of supply in 
2070. 

 Edwards Transfers is to be implemented prior to 2020. This strategy can provide an additional 
supply of 804 acft/yr by 2020, increasing to 73 acft/yr of additional supply by 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 50 acft/yr in 2020. 

Table 5.3.2-4  Recommended Water Supply Plan for Alamo Heights 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (942) (993) (965) (953) (950) (950) 

Recommended WMS 

Advanced Water Conservation 103 279 440 600 752 892 

Drought Management 50 - - - - - 

Edwards Transfers 804 729 540 369 213 73 

WMS Supply 957  1,008  980  969  965  965  
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Estimated costs of the recommended plan to meet Alamo Heights projected needs are shown in Table 
5.3.2-5. 

Table 5.3.2-5 Recommended Plan Costs by Decade for Alamo Heights 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 70,470 189,818 299,827 408,389 511,919 607,397 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 4,414 - - - - - 

Unit Cost ($/acft) 88 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 997,972 905,749 670,340 457,440 264,898 90,765 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.2.3 Atascosa Rural WSC 
Current water supply for Atascosa Rural WSC is obtained from the Edwards Aquifer. Atascosa Rural WSC 
is projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Atascosa Rural WSC implement the 
following water supply plan to meet the projected needs for the WSC (Table 5.3.2-6):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 50 acft/yr by 2070. 

 Local Groundwater management is to be implemented prior to the 2020 decade. This strategy 
can provide an additional 1,049 acft/yr of supply by 2020, increasing to 2,098 acft/yr by 2030. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 59 acft/yr by 2020. 

 Facilities Expansion: Atascosa Rural WSC Interconnects are to be implemented or enhanced in 
the immediate future. The anticipated total capacity for this strategy is 5,600 acft/yr by the 2020 
decade. This is not new water supply. Data shown below represents WMS supply water 
availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

Table 5.3.2-6  Recommended Water Supply Plan for Atascosa Rural WSC  

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus 
(Needs) 

(871) (1,119) (1,353) (1,588) (1,811) (2,017) 

Recommended WMS 

Advanced Water 
Conservation 

- - - - - 50 
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2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Drought Management 59 - - - - - 

Local Groundwater 1,049 2,098 2,098 2,098 2,098 2,098 

Facilities Expansion: 
Atascosa Rural WSC 
Interconnects 

31 31 31 31 31 31 

WMS Supply 1,139 2,129 2,129 2,129 2,129 2,179 

 
Estimated costs of the recommended plan to meet Atascosa Rural WSC’s projected needs are shown in 
Table 5.3.2-7. 

Table 5.3.2-7 Recommended Plan Costs by Decade for Atascosa Rural WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 0 0 0 0 0 38,360 

Unit Cost ($/acft) 0 0 0 0 0 770 

Drought Management 

Annual Cost ($/yr) 5,234 - - - - - 

Unit Cost ($/acft) 89 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 491,000 982,000 753,500 525,000 525,000 525,000 

Unit Cost ($/acft) 468 468 359 250 250 250 

Facilities Expansion: Atascosa Rural WSC Interconnects1 

Annual Cost ($/yr) 274,000 274,000 67,000 67,000 67,000 67,000 

Unit Cost ($/acft) 8,839 8,839 2,161 2,161 2,161 2,161 
1 Facilities Expansion unit costs are representative of WMS supplies detailed in Table 5.4-3; not the anticipated volumes. 

 

5.3.2.4 Bexar County WCID 10 
Current water supply for Bexar County WCID 10 is obtained from the Edwards Aquifer. Bexar County 
WCID 10 is projected to need additional water supplies prior to 2020. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that Bexar County WCID 10 
implement the following water supply plan to meet the projected needs for the WSC (Table 5.3.2-8):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 51 acft/yr by 2020, increasing to 372 acft/yr by 2070. 
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 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 33 acft/yr by 2020. 

 Purchase from WWP (SAWS) is to be implemented prior to 2020. This strategy can provide an 
additional supply of 348 acft/yr by 2020, and up to 198 acft/yr of additional supply by 2070. 

Table 5.3.2-8 Recommended Water Supply Plan for Bexar County WCID 10 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (417) (438) (462) (492) (524) (555) 

Recommended WMS 

Advanced Water 
Conservation 

51 141 234 310 340 372 

Drought Management 33 - - - - - 

Purchase from WWP (SAWS) 348 312 243 197 199 198 

WMS Supply 432 453 477 507 539 570 

 
Estimated costs of the recommended plan for Bexar County WCID 10 are shown in Table 5.3.2-9. 

Table 5.3.2-9 Recommended Plan Costs by Decade for Bexar County WCID 10 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 38,954 108,618 180,472 238,794 262,023 286,588 

Unit Cost ($/acft) 770 770 770 770 770 770 

Drought Management 

Annual Cost ($/yr) 2,929 - - - - - 

Unit Cost ($/acft) 89 - - - - - 

Purchase from WWP (SAWS) 

Annual Cost ($/yr) 243,807 218,586 170,245 138,017 291,131 289,668 

Unit Cost ($/acft) 701 701 701 701 1,463 1,463 

5.3.2.5 Converse  
Current water supply for the City of Converse is obtained from the Edwards Aquifer. Converse is 
projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Converse implement the following 
water supply plan to meet the projected needs for the city (Table 5.3.2-10):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 8 acft/yr by 2070. 
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 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 101 acft/yr by 2020. 

 Purchase from WWP (CRWA) is to be implemented prior to 2020. This strategy can provide an 
additional 264 acft/yr of supply by 2020, increasing to 720 acft/yr by 2070. 

Table 5.3.2-10 Recommended Water Supply Plan for Converse 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (350) (560) (747) (721) (715) (713) 

Recommended WMS 

Advanced Water Conservation - - - - - 8 

Drought Management 101 - - - - - 

Purchase from WWP (CRWA) 264 575 762 736 730 720 

WMS Supply 365 575 762 736 730 728 

 
Estimated costs of the recommended plan for Converse are shown in Table 5.3.2-9. 

Table 5.3.2-11 Recommended Plan Costs by Decade for Converse 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 5,516 

Unit Cost ($/acft) - - - - - 681 

Drought Management 

Annual Cost ($/yr) 9,040 - - - - - 

Unit Cost ($/acft) 90 - - - - - 

Purchase from WWP (CRWA) 

Annual Cost ($/yr) 9,308,000 9,308,000 5,942,000 5,942,000 5,942,000 5,942,000 

Unit Cost ($/acft) 1,330 1,330 849 849 849 849 

5.3.2.6  County-Other, Bexar 
County-Other, Bexar, is projected to have adequate water supplies available from the Edwards Aquifer. 
Working within the planning criteria established by the SCTRWPG and the TWDB, it is recommended 
that County-Other, Bexar implement the following water supply plan to meet the projected needs for 
the WUG (Table 5.3.2-12): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 16 acft/yr by 2070. 
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Table 5.3.2-12 Recommended Water Supply Plan for County-Other, Bexar  

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 3,685 3,685 4,347 3,685 3,685 3,685 

Recommended WMS 

Advanced Water Conservation - - - - - 16 

WMS Supply 0 0 0 0 0 16 

 
Estimated costs of the recommended plan for County-Other are shown in Table 5.3.2-13. 

Table 5.3.2-13 Recommended Plan Costs by Decade for County-Other, Bexar  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 11,211 

Unit Cost ($/acft) - - - - - 681 

5.3.2.7 East Central SUD  
East Central SUD is projected to have adequate water supplies available from the Edwards and Carrizo-
Wilcox Aquifers and surface water from Canyon Reservoir during the planning period. 

5.3.2.8 Elmendorf 
Current water supply for the City of Elmendorf is obtained from the Edwards Aquifer. The City of 
Elmendorf is projected to need additional water supplies prior to 2020. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Elmendorf 
implement the following water supply plan to meet the projected needs for the city (Table 5.3.2-14):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 1 acft/yr by 2050, increasing to 35 acft/yr of supply in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 8 acft/yr by 2020. 

 Purchase from WWP (SAWS) is to be implemented prior to 2020. This strategy can provide an 
additional 46 acft/yr of supply by 2020, increasing to 399 acft/yr by 2070. 

Table 5.3.2-14 Recommended Water Supply Plan for the Elmendorf 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (31) (118) (199) (278) (352) (419) 

Recommended WMS 
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2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Advanced Water Conservation 0 0 0 1 17 35 

Drought Management 8 - - - - - 

Purchase from WWP (SAWS) 46 133 214 292 350 399 

WMS Supply 54 133 214 293 367 434 

 
Estimated costs of the recommended plan for Elmendorf are shown in Table 5.3.2-15.  

Table 5.3.2-15 Recommended Plan Costs by Decade for Elmendorf 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - 759 11,256 23,517 

Unit Cost ($/acft) - - - 681 681 681 

Drought Management 

Annual Cost ($/yr) 1,868 - - - - - 

Unit Cost ($/acft) 234 - - - - - 

Purchase from WWP (SAWS) 

Annual Cost ($/yr) 32,227 93,179 149,927 204,574 512,040 583,725 

Unit Cost ($/acft) 701 701 701 701 1,463 1,463 

5.3.2.9 Fair Oaks Ranch 
Current water supply for the Fair Oaks Ranch is obtained from the Trinity Aquifer and Canyon Reservoir. 
Fair Oaks Ranch is projected to need additional water supplies prior to 2040. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended Fair Oaks Ranch 
implement the following water supply plan to meet the projected needs for the city (Table 5.3.2-16):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 117 acft/yr by 2020, increasing to 1,423 acft/yr of supply in 
2070.  

 Recycle Water Strategies: Fair Oaks Ranch Non-Potable Reuse is to be implemented by the 2020 
decade. This strategy can provide an additional 672 acft/yr by 2030 through 2070. 

Table 5.3.2-16 Recommended Water Supply Plan for Fair Oaks Ranch 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 351 14 (267) (425) (752) (1,070) 

Recommended WMS 
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Advanced Water Conservation 117 334 587 831 1,141 1,423 

Recycled Water Strategies: Fair 
Oaks Ranch Non-Potable 
Reuse 

0 672 672 672 672 672 

WMS Supply 117 1,006 1,259 1,503 1,813 2,095 

 
Estimated costs of the recommended plan for Fair Oaks Ranch are shown in Table 5.3.2-17.  

Table 5.3.2-17 Recommended Plan Costs by Decade for Fair Oaks Ranch 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 79,546 227,665 399,630 566,010 776,824 968,946 

Unit Cost ($/acft) 681 681 681 681 681 681 

Recycled Water Strategies 

Annual Cost ($/yr) - 271,000 271,000 271,000 271,000 271,000 

Unit Cost ($/acft) - 403 403 403 403 403 

5.3.2.10 Fort Sam Houston 
Current water supply for the Fort Sam Houston is obtained from the Edwards Aquifer. Fort Sam Houston 
is projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Fort Sam Houston implement the 
following water supply plan to meet its projected needs (Table 5.3.2-18):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 213 acft/yr by 2020, increasing to 1,144 acft/yr of supply in 
2070.  

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 5 acft/yr by 2020. 

 Purchase from WWP (SAWS) is to be implemented prior to 2020. This strategy can provide an 
additional 1,716 acft/yr of supply by 2020, with variation through 2060 to meet projected 
needs. 

Table 5.3.2-18 Recommended Water Supply Plan for Fort Sam Houston 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (1,919) (1,736) (1,551) (1,366) (1,185) (1,008) 

Recommended WMS 

Advanced Water Conservation 213 436 639 824 993 1,144 

Drought Management 5 - - - - - 
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Purchase from WWP (SAWS) 1,716 1,315 927 557 207 -  

WMS Supply 1,934 1,751 1,566 1,381 1,200 1,144 

 
Estimated costs of the recommended plan for the Fort Sam Houston are shown in Table 5.3.2-19.  

Table 5.3.2-19 Recommended Plan Costs by Decade for Fort Sam Houston 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 127,514 261,856 383,123 494,365 595,513 686,390 

Unit Cost ($/acft) 600 600 600 600 600 600 

Drought Management 

Annual Cost ($/yr) 530 - - - - - 

Unit Cost ($/acft) 106 - - - - - 

Purchase from WWP (SAWS) 

Annual Cost ($/yr) 1,202,221 921,283 649,452 390,232 302,835 - 

Unit Cost ($/acft) 701 701 701 701 1,463 - 

5.3.2.11 Irrigation, Bexar  
Irrigation, Bexar, is projected to have adequate water supplies available from the Edwards Aquifer, 
Carrizo-Wilcox Aquifer, and run-of-river rights. However, because of limited economically feasible 
supplies for irrigation, any potential needs may be left unmet. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that individual irrigators implement 
water conservation measures associated with the Advanced Water Conservation WMS to meet a 
portion of potential projected needs for Irrigation, Bexar. 

5.3.2.12 Kirby 
Current water supply for the City of Kirby is obtained from the Edwards Aquifer. Kirby is projected to 
need additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Kirby implement the following water supply plan to 
meet the projected needs for the city (Table 5.3.2-20):  

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 32 acft/yr by 2020. 

 Purchase from WWP (SAWS) is to be implemented prior to 2020. This strategy can provide an 
additional 174 acft/yr of supply by 2020, with variation through the planning period to meet 
projected needs. 
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Table 5.3.2-20 Recommended Water Supply Plan for Kirby 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (191) (260) (234) (225) (223) (222) 

Recommended WMS 

Drought Management 32  -  -  -  -  - 

Purchase from WWP (SAWS) 174 275 249 240 238 237 

WMS Supply 206 275 249 240 238 237 

 
Estimated costs of the recommended plan to meet Kirby’s projected needs are shown in Table 5.3.2-21. 

Table 5.3.2-21 Recommended Plan Costs by Decade for Kirby 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 1,968  -  -  -  -  - 

Unit Cost ($/acft) 62  -  -  -  -  - 

Purchase from WWP (SAWS) 

Annual Cost ($/yr) 121,904 192,664 174,448 168,143 348,187 346,724 

Unit Cost ($/acft) 701 701 701 701 1,463 1,463 

5.3.2.13 Lackland Air Force Base  
Current water supply for Lackland Air Force Base is obtained from the Edwards Aquifer. Lackland Air 
Force Base is projected to need additional water supplies only in the 2020 decade. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that Lackland Air Force 
Base implement the following water supply plan to meet the projected needs for the WUG (Table 
5.3.2-22). 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 67 acft/yr by 2020. 

Table 5.3.2-22 Recommended Water Supply Plan for Lackland Air Force Base 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (9) 37 75 96 100 100 

Recommended WMS 

Drought Management 67 -  -  -  -  -  

WMS Supply 67 0 0 0 0 0 
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Estimated costs of the recommended plan to meet Lackland Air Force Base’s projected needs are shown 
in Table 5.3.2-23. 

Table 5.3.2-23 Recommended Plan Costs by Decade for Lackland Air Force Base 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 5,954 -  -  -  -  -  

Unit Cost ($/acft) 89 -  -  -  -  -  

5.3.2.14 Leon Valley 
Leon Valley obtains water supplies available from the Edwards Aquifer. Leon Valley is expected to have 
needs prior to 2020. Working within the planning criteria established by the SCTRWPG and the TWDB, it 
is recommended that the City of Leon Valley implement the following water supply plan (Table 
5.3.2-24).  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 42 acft/yr by 2020, increasing to 265 acft/yr in 2070.  

 Edwards Transfers is to be implemented prior to 2020. This strategy can provide an additional 
supply of 171 acft/yr by 2020, increasing to 658 acft/yr of additional supply by 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 65 acft/yr by 2020. 

Table 5.3.2-24 Recommended Water Supply Plan for Leon Valley 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (263) (316) (369) (748) (830) (908) 

Recommended WMS 

Advanced Water Conservation 42 102 112 165 212 265 

Drought Management 65 - - - - - 

Edwards Transfers 171 228 272 599 632 658 

WMS Supply 278  330  384 764  844  923 

 
Estimated costs of the recommended plan for Leon Valley are shown in Table 5.3.2-25.  

Table 5.3.2-25 Recommended Plan Costs by Decade for Leon Valley 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 25,012 61,201 67,303 98,730 127,366 159,192 

Unit Cost ($/acft) 600 600 600 600 600 600 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 7,222 - - - - - 

Unit Cost ($/acft) 111 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 114,163 144,394 186,698 370,795 407,989 441,542 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.2.15 Live Oak 
The City of Live Oak is projected to have adequate water supplies available from the Edwards Aquifer. 
Live Oak is expected to have needs prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Live Oak implement the following water supply plan 
(Table 5.3.2-26):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 57 acft/yr by 2020, increasing to 271 acft/yr in 2070.  

 Purchase from WWP (SAWS) is to be implemented prior to 2020. This strategy can provide an 
additional supply of 392 acft/yr by 2020, with variation through the planning period to meet 
projected needs. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 48 acft/yr by 2020. 

Table 5.3.2-26 Recommended Water Supply Plan for Live Oak 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (482) (489) (465) (451) (448) (448) 

Recommended WMS 

Advanced Water Conservation 57 171 183 205 237 271 

Drought Management 48 - - - - - 

Purchase from WWP (SAWS) 392 333 297 261 226 192 

WMS Supply 497 504 480 466 463 463 

 
Estimated costs of the recommended plan for Live Oak are shown in Table 5.3.2-27. 
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Table 5.3.2-27 Recommended Plan Costs by Decade for the City of Live Oak 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 38,816 116,232 124,910 139,779 161,537 184,748 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 2,726 - - - - - 

Unit Cost ($/acft) 57 - - - - - 

Purchase from WWP (SAWS) 

Annual Cost ($/yr) 274,633 233,298 208,077 182,855 330,631 280,890 

Unit Cost ($/acft) 701 701 701 701 1,463 1,463 

5.3.2.16 Livestock, Bexar  
Current water supply for Livestock, Bexar is obtained from the Edwards, Carrizo, and Trinity Aquifers and 
local sources. Livestock is projected to have adequate water supplies available.  

5.3.2.17 Manufacturing, Bexar 
Current water supply for Manufacturing, Bexar is obtained from the Edwards Aquifer, Trinity Aquifer, 
run-of-river rights, and direct reuse and is projected to have adequate water supplies through the 
planning period.  

5.3.2.18 Mining, Bexar 
Current water supply for Mining, Bexar is obtained from the Edwards, Carrizo, and Trinity Aquifers and 
local sources. Mining is projected to have adequate water supplies available.   

5.3.2.19 Randolph Air Force Base 
Randolph Air Force Base is projected to have adequate water supplies available from the Edwards 
Aquifer to meet the City’s projected demands during the planning period. 

5.3.2.20 San Antonio Water System (SAWS; WUG Data) 
SAWS is expected to have needs from year 2030. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that SAWS implement the following water supply plan 
(Table 5.3.2-28):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 24,367 acft/yr by 2020, increasing to 115,929 acft/yr by 2070. 

 Advanced Meter Infrastructure is to be implemented prior to 2020. This strategy can provide an 
additional 426 acft/yr through 2020, 606 acft/yr through 2030, and 510 acft/yr through 2040 – 
an average of 545 acft/yr from 2020 through 2040. 
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 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 11,951 acft/yr by 2020, increasing to 56,588 acft/yr in 2070. 

 Expanded Local Carrizo Project is to be implemented in the 2040 decade for additional supply of 
21,000 acft/yr in 2040 through 2070. 

 Expanded Brackish Groundwater Project is to be implemented in the 2040 decade for additional 
supply of 20,160 acft/yr, increasing to 70,160 acft/yr through 2070. 

 Recycled Water Strategies, Direct Recycled Water Programs is to be implemented or enhanced 
in the immediate future. This strategy can provide an additional 5,000 acft/yr by 2020, 
increasing to 40,000 acft/yr in 2070. 

 Facilities Expansion: ASR WTP Expansion is to be implemented in the 2030 decade. This strategy 
increases capacity for SAWS by 33,600 acft/yr by the decade 2030 through 2070. This is not new 
water supply. Data shown in Table 5.4-9 represents WMS supply water availability consistent 
with TWDB data. See Section 5.2.8.2 for more details. 

 Facilities Expansion: Western Integration Pipeline Phase 2 is to be implemented prior to 2020. 
This strategy increases capacity for SAWS by 84,100 acft/yr by the 2020 decade through 2070. 
This is not new water supply. Data shown in Table 5.4-9 represents WMS supply water 
availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

Table 5.3.2-28 Recommended Water Supply Plan for San Antonio Water System 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 8,019 (14,468) (34,780) (54,469) (75,881) (97,624) 

Recommended WMS 

Advanced Water Conservation 24,367  50,667  74,313  89,629  102,682  115,929  

Advanced Meter Infrastructure 426 606 510 - - - 

Drought Management 11,951  31,476  45,677  49,377  53,109  56,588  

SAWS Expanded Local Carrizo 
Project 

- - 21,000  21,000  21,000  21,000  

SAWS Expanded Brackish 
Groundwater Project 

- - 20,160  20,160  70,160  70,160  

Direct Recycled Water 
Programs 

- 5,000  5,000  15,000  25,000  40,000  

Facilities Expansion: ASR WTP 
Expansion1 

- 33,600 33,600 33,600 33,600 33,600 

Facilities Expansion: Western 
Integration Pipeline Phase 22 

1,406 4,000 4,000 4,000 4,000 4,000 

WMS Supply 38,150 125,349 204,260 232,766 309,551 341,277 
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2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

1 Anticipated capacity for Facilities Expansion: ASR WTP Expansion is 33,600 acft/yr from 2030 through 2070. Volumes shown are 
based on water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 
2 Anticipated capacity for Facilities Expansion: Western Integration Pipeline Phase 2 is 84,100 acft/yr from 2020 through 2070. 
Volumes shown are based on water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

 
Estimated costs of the recommended plan to meet SAWS’ projected needs are shown in Table 5.3.2-29. 

Table 5.3.2-29 Recommended Plan Costs by Decade for San Antonio Water System 

Plan Elements 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 14,620,200 30,400,200 44,587,800 53,777,400 61,609,200 69,557,400 

Unit Cost ($/acft) 600 600 600 600 600 600 

Advanced Meter Infrastructure 

Annual Cost ($/yr) 22,388,000 22,388,000 2,081,000 - - - 

Unit Cost ($/acft) 52,554 36,944 4,080 - - - 

Drought Management 

Annual Cost ($/yr) 1,183,149 8,057,856 16,352,366 17,676,966 19,013,022 20,258,504 

Unit Cost ($/acft) 99 256 358 358 358 358 

SAWS Expanded Local Carrizo Project  

Annual Cost ($/yr) - - 2,632,000 2,632,000 884,000 884,000 

Unit Cost ($/acft) - - 125 125 42 42 

SAWS Expanded Brackish Groundwater Project 

Annual Cost ($/yr) - - 14,124,000 14,124,000 102,642,000 102,642,000 

Unit Cost ($/acft) - - 701 701 1,463 1,463 

Direct Recycled Water Programs 

Annual Cost ($/yr) $26,648,000 $26,648,000 $14,052,000 $14,052,000 $14,052,000 $14,052,000 

Unit Cost ($/acft) $658 $658 $347 $347 $347 $347 

Facilities Expansion: ASR WTP Expansion1 

Annual Cost ($/yr) - 6,631,000 6,631,000 3,851,000 3,851,000 3,851,000 

Unit Cost ($/acft) - 197 197 115 115 115 

Facilities Expansion: Western Integration Pipeline Phase 21 

Annual Cost ($/yr) 9,124,000 9,124,000 1,170,000 1,170,000 1,170,000 1,170,000 

Unit Cost ($/acft) 2,281 2,281 293 293 293 293 
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Plan Elements 2020 2030 2040 2050 2060 2070 

1 Facilities Expansion unit costs are representative of WMS supplies detailed in Table 5.4-9; not the anticipated volumes 
(unless they fit within the MAG – e.g. ASR WTP Expansion). 

5.3.2.21 Schertz 
Refer to Guadalupe County for details. 

5.3.2.22 Selma 
Current water supply for the City of Selma is obtained from the Edwards and Carrizo-Wilcox Aquifers 
and SSLGC Contract. Selma is projected to need additional water supplies prior to 2030. Working within 
the planning criteria established by the SCTRWPG and the TWDB, it is recommended that Selma 
implement the following water supply plan to meet the projected needs for the city (Table 5.3.2-30):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 62 acft/yr by 2020, increasing to 309 acft/yr of supply in 
2070. 

 Edwards Transfers is to be implemented prior to 2030. This strategy can provide an additional 
31 acft/yr of supply by 2030, increasing to 223 acft/yr in 2070. 

  

Table 5.3.2-30 Recommended Water Supply Plan for Selma 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 500 (57) (151) (241) (324) (403) 

Recommended WMS 

Advanced Water Conservation 62 109 154 202 253 309 

Edwards Transfers - 31 88 123 172 223 

WMS Supply 62 140 242 325 425 532 

 
Estimated costs of the recommended plan for Selma are shown in Table 5.3.2-31. 

Table 5.3.2-31 Recommended Plan Costs by Decade for Selma 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 41,891 73,983 104,848 137,498 172,142 210,204 

Unit Cost ($/acft) 681 681 681 681 681 681 

Edwards Transfers 

Annual Cost ($/yr) - 38,460 109,768 153,161 213,993 276,874 

Unit Cost ($/acft) - 1,242 1,242 1,242 1,242 1,242 
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5.3.2.23 Shavano Park 
Current water supply for the City of Shavano Park is obtained from the Edwards Aquifer. Shavano Park is 
projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Shavano Park implement the 
following water supply plan to meet the projected needs for the city (Table 5.3.2-32):  

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 42 acft/yr by 2020, increasing to 444 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 47 acft/yr by 2020. 

 Edwards Transfers is to be implemented prior to 2020. This strategy can provide an additional 
supply of 190 acft/yr by 2020, increasing to 203 acft/yr of additional supply by 2070.  

 

Table 5.3.2-32 Recommended Water Supply Plan for Shavano Park 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (264) (346) (422) (498) (568) (633) 

Recommended WMS 

Advanced Water Conservation 42 109 185 269 356 444 

Drought Management 47  -  -  -  -  - 

Edwards Transfers 190 252 252 244 227 203 

WMS Supply 279  361  437  513  583  647  

 
Estimated costs of the recommended plan for Shavano Park are shown in Table 5.3.2-33. 

Table 5.3.2-33 Recommended Plan Costs by Decade for Shavano Park 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 28,557 74,523 125,983 183,287 242,430 302,637 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 3,635  -  -  -  -  - 

Unit Cost ($/acft) 77  -  -  -  -  - 

Edwards Transfers 

Annual Cost ($/yr) 127,859 159,622 172,287 145,443 140,026 129,574 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 
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5.3.2.24 Steam-Electric Power, Bexar 
Water supply for Steam-Electric Power, Bexar is available from Victor Braunig Lake and Calaveras Lake 
and is projected to need additional water supplies to meet the WUG’s projected demand during the 
planning period. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended to implement the following water supply plan to meet the projected needs for the 
Steam-electric power (Table 5.3.2-32):   

 Purchase from WWP (SAWS) is to be implemented by 2020. This strategy can provide an 
additional supply of 2,797 acft/yr by 2020 through 2070. 

 Facilities Expansion: CPS Energy Direct Recycle Pipeline to be implemented by the 2030 decade. 
The anticipated total capacity for this strategy is 50,000 acft/yr by the 2030 decade continuing 
through 2070. This is not new water supply. Data shown in Table 5.4-9 represents WMS supply 
water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

Table 5.3.2-34 Recommended Water Supply Plan for Steam-Electric Power, Bexar  

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (2,782) (2,782) (2,782) (2,782) (2,782) (2,782) 

Recommended WMS 

Facilities Expansion: CPS Energy 
Direct Recycle Pipeline 

0 50,000 50,000 50,000 50,000 50,000 

Purchase from WWP (SAWS) 2,797 2,797 2,797 2,797 2,797 2,797 

WMS Supply 2,797 52,797 52,797 52,797 52,797 52,797 

 
Estimated costs of the recommended plan to meet the Steam-Electric Power projected needs are shown 
in Table 5.3.2-35. 

Table 5.3.2-35 Recommended Plan Costs by Decade for Steam-Electric Power, Bexar  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Facilities Expansion: CPS Energy Direct Recycle Pipeline 

Annual Cost ($/yr) 3,512,000 3,512,000 1,334,560 1,334,560 1,334,560 1,334,560 

Unit Cost ($/acft) 70 70 27 27 27 27 

Purchase from WWP (SAWS) 

Annual Cost ($/yr) 303,807 379,950 925,799 903,759 1,509,460 1,509,460 

Unit Cost ($/acft) 109 136 331 323 540 540 

5.3.2.25 The Oaks WSC 
Current water supply for The Oaks WSC is obtained from SAWS and the Trinity Aquifer. The Oaks WSC is 
projected to need additional water supplies prior the 2020 decade. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the Oaks WSC implement the 
following water supply plan to meet the projected needs for the WSC (Table 5.3.2-36):  
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 12 acft/yr by 2020, increasing to 89 acft/yr of supply in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 9 acft/yr by 2020. 

 Purchase from WWP (SAWS) is to be implemented by 2020. This strategy can provide an 
additional 132 acft/yr by 2020, increasing to 294 acft/yr of supply in 2070. 

 

Table 5.3.2-36 Recommended Water Supply Plan for The Oaks WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (138) (189) (237) (284) (328) (368) 

Recommended WMS 

Advanced Water Conservation 12 34 44 57 72 89 

Drought Management 9  -  -  -  -  - 

Purchase from WWP (SAWS) 132 170 208 242 271 294 

WMS Supply 153 204 252 299 343 383 

 
Estimated costs of the recommended plan to meet the Oaks WSC projected needs are shown in Table 
5.3.2-37. 

Table 5.3.2-37 Recommended Plan Costs by Decade for The Oaks WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 7,225 20,218 26,350 34,271 43,424 53,195 

Unit Cost ($/acft) 600 600 600 600 600 600 

Drought Management 

Annual Cost ($/yr) 1,004  -  -  -  -  - 

Unit Cost ($/acft) 112  -  -  -  -  - 

Purchase from WWP (SAWS) 

Annual Cost ($/yr) 92,479 119,101 145,724 169,544 396,465 430,113 

Unit Cost ($/acft) 701 701 701 701 1,463 1,463 

5.3.2.26 Universal City 
Current water supply for Universal City is obtained from the Edwards and Carrizo-Wilcox Aquifers. 
Universal City is projected to need additional water supplies prior to 2020. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that Universal City implement 
the following water supply plan to meet the projected needs for the city (Table 5.3.2-38): 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 67 acft/yr by 2060, increasing to 140 acft/yr of supply in 
2070. 

 Edwards Transfers is to be implemented prior to 2020. This strategy can provide an additional 
177 acft/yr of supply by 2020, decreasing to 119 acft/yr by 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 192 acft/yr by 2020. 

Table 5.3.2-38 Recommended Water Supply Plan for Universal City 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (299) (314) (256) (224) (217) (216) 

Recommended WMS 

Advanced Water Conservation 0 0 0 0 67 140 

Drought Management 192 - - - - - 

Edwards Transfers 177 329 271 238 165 119 

WMS Supply 367  329  271  238  232  259  

 

Estimated costs of the recommended plan to meet Universal City’s projected needs are shown in Table 
5.3.2-39. 

Table 5.3.2-39 Recommended Plan Costs by Decade for Universal City 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 0 0 0 0 45,534 95,460 

Unit Cost ($/acft) 0 0 0 0 681 681 

Drought Management 

Annual Cost ($/yr) 12,608 - - - - - 

Unit Cost ($/acft) 66 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 218,374 211,869 186,096 142,357 143,322 148,399 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.2.27 Water Services 
Water Services water supplies is available from the Edwards Aquifer. Water Services is projected to need 
additional water supplies prior to 2030. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Water Services implement the following water supply 
plan (Table 5.3.2-40):  
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 24 acft/yr by 2020, increasing to 144 acft/yr of supply in 
2070. 

 Local Groundwater management is to be implemented prior to 2030. This strategy can provide 
an additional 252 acft/yr of supply by 2030, increasing to 504 acft/yr by 2070. 

  

Table 5.3.2-40 Recommended Water Supply Plan for Water Services 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 66 (40) (143) (260) (376) (485) 

Recommended WMS 

Advanced Water Conservation 24 26 31 59 99 144 

Local Groundwater - 252 252 315 379 504 

WMS Supply 24 278 283 374 478 648 

 
Estimated costs of the recommended plan to meet Water Services’ projected needs are shown in Table 
5.3.2-41. 

Table 5.3.2-41 Recommended Plan Costs by Decade for Water Services 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 14,105 15,596 18,463 35,352 59,173 86,290 

Unit Cost ($/acft) 600 600 600 600 600 600 

Local Groundwater 

Annual Cost ($/yr) - 269,500 269,500 182,875 442,750 308,000 

Unit Cost ($/acft) - 1,069 1,069 581 1,168 611 
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5.3.3 Caldwell County Water Supply Plan 
Table 5.3.3-1 lists each WUG in Caldwell County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.3-1 Caldwell County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

ARWA (WWP only) - - WWP data summary provided in Section 
5.4 

Aqua WSC 341 56 No Projected Needs 

County-Other, Caldwell 1,315 1,338 No Projected Needs 

Creedmoor-Maha WSC 0 0 No Projected Needs 

Irrigation 0 0 No Projected Needs 

Livestock 0 0 No Projected Needs 

Lockhart 817 (1,402) Projected Needs (2040 through 2070) 

Luling 127 (799) Projected Needs (2030 through 2070) 

Manufacturing, Caldwell 0 0 No Projected Needs 

Martindale WSC (130) (730) Projected Needs (2020 through 2070) 

Maxwell WSC 570 105 No Projected Needs 

Mining, Caldwell 3 0 No Projected Needs 

Polonia WSC 1,586 664 No Projected Needs 

Tri Community WSC 323 150 No Projected Needs 

Gonzales County WSC - - See Gonzales County 

County Line SUD - - See Hays County 

Goforth SUD - - See Hays County 

San Marcos - - See Hays County 

5.3.3.1 Aqua WSC 
Aqua WSC is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer. 
Working within the planning criteria established by the SCTRWPG and the TWDB, it is recommended 
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that Aqua WSC implement the following water supply plan to meet the projected needs for the WSC 
(Table 5.3.3-2):  

 Advanced Water Conservation is to be implemented or enhanced in the future. This strategy can 
provide an additional 1 acft/yr by 2050 and maintain throughout 2070  

Table 5.3.3-2 Recommended Water Supply Plan for Aqua WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 341 286 230 173 114 56 

Recommended WMS 

Advanced Water Conservation - - - 1 1 1 

WMS Supply 0 0 0 1 1 1 

Estimated costs of the recommended plan to meet Aqua WSC’s projected needs are shown in   

Table 5.3.3-3.  

Table 5.3.3-3 Recommended Water Supply Plan for Aqua WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - 770 770 770 

Unit Cost ($/acft) - - - 770 770 770 

5.3.3.2 County-Other, Caldwell 
County-Other is projected to have adequate water supplies available from the Edwards (Barton Springs) 
Aquifer.  

5.3.3.3 Creedmoor-Maha WSC 
Creedmoor-Maha WSC is projected to have adequate water supplies available from the Edwards Aquifer 
to meet the WUG’s projected demands during the planning period. 

5.3.3.4 Irrigation, Caldwell  
Irrigation, Caldwell is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer, Queen City Aquifer, and run-of-river rights to meet the WUG’s projected demands during the 
planning period.  

5.3.3.5 Livestock, Caldwell 
Livestock, Caldwell is projected to have adequate water supplies available from local sources to meet 
the WUG’s projected demands during the planning period.   
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5.3.3.6 Lockhart 
Current water supply for Lockhart is obtained from the Carrizo-Wilcox Aquifer and Guadalupe-Blanco 
River Authority run-of-river rights. Lockhart is projected to need additional water supplies prior to 2040. 
Working within the planning criteria established by the SCTRWPG and the TWDB, it is recommended 
that Lockhart implement the following water supply plan to meet the projected needs for the city (Table 
5.3.3-4): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 71 acft/yr by 2070. 

 Purchase from WWP (ARWA/GBRA) is to be implemented prior to 2020. This strategy can 
provide an additional 3,000 acft/yr in the planning year. 

Table 5.3.3-4 Recommended Water Supply Plan for Lockhart 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 817 392 (39) (482) (946) (1,402) 

Recommended WMS 

Advanced Water Conservation 0 0 0 0 0 71 

ARWA/GBRA Project (Phase 1) 3,000 3,000 3,000 3,000 3,000 3,000 

WMS Supply 3,000 3,000 3,000 3,000 3,000 3,071 

Estimated costs of the recommended plan to meet Lockhart’s projected needs are shown in Table 
5.3.3-5. 

Table 5.3.3-5 Recommended Plan Costs by Decade for Lockhart 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 0 0 0 0 0 48,465 

Unit Cost ($/acft) 0 0 0 0 0 681 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) 2,161,800 2,161,800 848,600 848,600 848,600 848,600 

Unit Cost ($/acft) 721 721 283 283 283 283 

5.3.3.7 Luling 
Current water supply for the City of Luling is obtained from the Carrizo-Wilcox Aquifer and Guadalupe-
Blanco River Authority run-of-river rights. Luling is projected to need additional water supplies prior to 
2030. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended that Luling implement the following water supply plan to meet the projected needs for 
the city (Table 5.3.3-6): 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 2 acft/yr by 2070. 

 Local Groundwater management is to be implemented prior to the 2030 decade. This strategy 
can provide an additional 353 acft/yr from 2030, increasing to 1,059 acft/yr by 2070. 

Table 5.3.3-6 Recommended Water Supply Plan for Luling 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 127 (49) (227) (412) (608) (799) 

Recommended WMS 

Advanced Water Conservation - - - - - 2 

Local Groundwater - 353 353 706 706 1,059 

WMS Supply 0  353  353 706 706 1,061  

Estimated costs of the recommended plan to meet Luling’s projected needs are shown in Table 5.3.3-7. 

Table 5.3.3-7 Recommended Plan Costs by Decade for Luling 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 1,237 

Unit Cost ($/acft) - - - - - 770 

Local Groundwater 

Annual Cost ($/yr) - 223,000 223,000 351,333 351,333 479,667 

Unit Cost ($/acft) - 632 632 498 498 453 

5.3.3.8 Manufacturing, Caldwell 
Manufacturing, Caldwell is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the WUG’s projected demands during the planning period.   

5.3.3.9 Martindale WSC 
Current water supply for Martindale WSC is obtained from run-of-river rights. Martindale WSC is 
projected to need additional water supplies prior to 2030. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Martindale WSC implement the 
following water supply plan to meet the projected needs for the WSC (Table 5.3.3-8): 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 21 acft/yr by 2020. 

 Facilities Expansion: CRWA Hays Caldwell WTP Expansion is to be implemented by the 2020 
decade. This strategy can provide an additional 255 acft/yr by 2020 through 2070. 
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 Martindale WSC Alluvial Well Project is to be implemented by the 2030 decade. This strategy 
can provide an additional 240 acft/yr from 2030 through 2070. 

 Purchase from WWP (CRWA) is to be implemented prior to the 2030 decade. This strategy can 
provide an additional supply of 65 acft/yr by 2030, increasing to 854 acft/yr of additional supply 
by 2070. 

Table 5.3.3-8 Recommended Water Supply Plan for Martindale WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (130) (230) (317) (428) (568) (730) 

Recommended WMS 

Drought Management 21 - - - - - 

Facilities Expansion: CRWA 
Hays Caldwell WTP Expansion 

255 255 255 255 255 255 

Martindale WSC Alluvial Well 
Project 

- 240 240 240 240 240 

Purchase from WWP (CRWA) - 65  140  250  530  854  

WMS Supply 276  560  635  745  1,025  1,349  

Estimated costs of the recommended plan for Martindale are shown in Table 5.3.3-9. 

Table 5.3.3-9 Recommended Plan Costs by Decade for Martindale WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 2,381 - - - - - 

Unit Cost ($/acft) 113 - - - - - 

Facilities Expansion: CRWA Hays Caldwell WTP Expansion 

Annual Cost ($/yr) 399,330 399,330 177,990 177,990 177,990 177,990 

Unit Cost ($/acft) 1,566 1,566 698 698 698 698 

Martindale WSC Alluvial Well Project 

Annual Cost ($/yr) - 111,000 111,000 23,000 23,000 23,000 

Unit Cost ($/acft) - 463 463 96 96 96 

Purchase from WWP (CRWA) 

Annual Cost ($/yr) - 65,780 108,080 193,000 409,009 659,044 

Unit Cost ($/acft) - 1,012 772 772 772 772 
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5.3.3.10 Maxwell WSC 
Maxwell WSC is obtained from the Edwards Aquifer, Canyon Reservoir, and run-of-river rights through 
CRWA. Maxwell WSC is projected to have adequate water supplies for the planning year. Working within 
the planning criteria established by the SCTRWPG and the TWDB, it is recommended that Maxwell WSC 
implement the following water supply plan to meet the projected needs of the WSC (Table 5.3.3-10): 

 Maxwell WSC Trinity Well use is to be implemented by 2040 to provide an additional 230 acft/yr 
through 2070.  

Table 5.3.3-10 Recommended Water Supply Plan for Maxwell WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 570 489 404 310 208 105 

Recommended WMS 

Maxwell WSC Trinity Well - - 230 230 230 230 

WMS Supply 0 0 230  230  230  230  

Estimated costs of the recommended plan to meet the Maxwell WSC’s projected needs are shown in 
Table 5.3.3-11. 

Table 5.3.3-11 Recommended Plan Costs by Decade for Maxwell WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Maxwell WSC Trinity Well 

Annual Cost ($/yr) - - 980,000 980,000 419,000 419,000 

Unit Cost ($/acft) - - 4,261 4,261 1,822 1,822 

5.3.3.11 Mining, Caldwell  
Mining, Caldwell is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
to meet the WUG’s projected demands during the planning period. 

5.3.3.12 Polonia WSC 
Current water supply for Polonia WSC is obtained from the Carrizo-Wilcox Aquifer. Polonia WSC is 
projected to have adequate water supplies available for the planning period (Table 5.3.3-12): 

 Advanced Water Conservation is to be implemented by 2070 and provide an additional 4 
acft/yr. 

Table 5.3.3-12 Recommended Water Supply Plan for Polonia WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1,586 1,418 1,244 1,060 863 664 
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2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Recommended WMS 

Advanced Water Conservation - - - - - 4 

WMS Supply 0 0 0 0 0 4 

 
Estimated costs of the recommended plan to meet Polonia WSC’s projected needs are shown in Table 
5.3.3-13. 

Table 5.3.3-13 Recommended Plan Costs by Decade for Polonia WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 2,467 

Unit Cost ($/acft) - - - - - 681 

5.3.3.13 Tri Community WSC 
Current water supply for Tri Community WSC is obtained from the Carrizo-Wilcox Aquifer. Tri 
Community WSC is projected to have adequate water supplies available for the planning period (Table 
5.3.3-14). 

 Advanced Water Conservation is to be implemented by 2070 and provide an additional 2 
acft/yr. 

Table 5.3.3-14 Recommended Water Supply Plan for Tri Community WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 323 290 256 223 186 150 

Recommended WMS 

Advanced Water Conservation - - - - - 2 

WMS Supply 0 0 0 0 0 2 

Estimated costs of the recommended plans for Tri Community WSC are shown in Table 5.3.3-15. 

Table 5.3.3-15 Recommended Plan Costs by Decade for Tri Community WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 1,585 

Unit Cost ($/acft) - - - - - 681 
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5.3.3.14 Gonzales County WSC 
See Gonzales County for details. 

5.3.3.15 County Line SUD 
See Hays County for details. 

5.3.3.16 Goforth SUD 
See Hays County for details. 

5.3.3.17 San Marcos 
See Hays County for details. 
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5.3.4 Calhoun County Water Supply Plan 
Table 5.3.4-1 lists each WUG in Calhoun County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.4-1 Calhoun County Management Supply/Shortage by WUG 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, Calhoun 137  (37) Projected Needs (2060 through 2070) 

Irrigation, Calhoun (14,088) (14,088) Projected Needs (2020 through 2070) 

Livestock, Calhoun 110  110 No Projected Needs 

Manufacturing, Calhoun 14,235  7,796  No Projected Needs 

Mining, Calhoun 0  0  No Projected Needs 

Point Comfort 91  55  No Projected Needs 

Port Lavaca 2,494  1,609  No Projected Needs 

Port O'Connor MUD 1,120  1,120 No Projected Needs 

Seadrift 0  0  No Projected Needs 

5.3.4.1 County-Other, Calhoun  
County-Other, Calhoun, water supply is obtained from run-of-river rights of GBRA and is projected to 
need additional water supplies prior to 2060. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that County-Other, Calhoun, implement the following 
water supply plan to meet the projected needs (Table 5.3.4-2): 

 Local Groundwater management is to be implemented by the 2060 decade. This strategy can 
provide an additional 412 acft/yr by 2060 through 2070. 

Table 5.3.4-2 Recommended Water Supply Plan for County-Other, Calhoun 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) 137 110 72 35 (1) (37) 

Recommended WMS 

Local Groundwater - - - - 412 412 

WMS Supply 0 0 0 0 412 412 

Estimated costs of the recommended plan to meet County-Other projected needs are shown in Table 
5.3.4-3. 
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Table 5.3.4-3 Recommended Water Supply Plan for County-Other, Calhoun 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Local Groundwater 

Annual Cost ($/yr) - - - - 293,000 293,000 

Unit Cost ($/acft) - - - - 711 711 

5.3.4.2 Irrigation, Calhoun 
Current water supply for Irrigation, Calhoun, is obtained from run-of-river rights. Irrigation, Calhoun, is 
projected to need additional water supplies prior to 2020. Because of limited economically feasible 
supplies for irrigation, these needs remain unmet. Working within the planning criteria established by 
the SCTRWPG and the TWDB, it is recommended that individual Irrigators implement water 
conservation measures associated with the Advanced Water Conservation WMS to meet a portion of 
the projected needs for irrigation (Table 5.3.4-4). 

 Irrigation water conservation, while not a recommended strategy, is encouraged and can 
provide additional supply when possible. The SCTRWPG has determined that it is not 
economically feasible for agricultural producers to purchase additional supplies to meet 
projected needs. 

Table 5.3.4-4 Recommended Water Supply Plan for Irrigation, Calhoun 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (14,088) (14,088) (14,088) (14,088) (14,088) (14,088) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 

5.3.4.3 Livestock, Calhoun 
Livestock, Calhoun is projected to have adequate water supplies available from local sources to meet 
the WUG’s projected demands during the planning period. 

5.3.4.4 Manufacturing, Calhoun 
Manufacturing, Calhoun obtains adequate water supplies from the Gulf Coast Aquifer, Lake Texana, and 
run-of-river rights of GBRA to meet the WUG’s current demands. 

5.3.4.5 Mining, Calhoun 
Mining, Calhoun is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the WUG’s projected demands during the planning period.  

5.3.4.6 Point Comfort 
The City of Point Comfort is projected to have adequate water supplies available from Lake Texana to 
meet the city’s projected demands during the planning period. 
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5.3.4.7 Port Lavaca 
The City of Port Lavaca is projected to have adequate water supplies available from run-of-river rights of 
GBRA to meet the city’s projected demands during the planning period. 

5.3.4.8 Port O'Connor MUD 
Port O’ Connor MUD is projected to have adequate water supplies available from the Gulf Coast Aquifer 
to meet the city’s projected demands during the planning period. 

5.3.4.9 Seadrift 
The City of Seadrift is projected to have adequate water supplies available from the Gulf Coast Aquifer 
to meet the city’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Seadrift implement the 
following water supply plan (Table 5.3.4-5): 

 Advanced Water Conservation is to be implemented or enhanced in the future. This strategy can 
provide an additional 6 acft/yr by 2020, increasing to 41 acft/yr of supply in 2070. 

Table 5.3.4-5 Recommended Water Supply Plan for Seadrift 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 6 13 15 21 31 41 

WMS Supply 6 13 15 21 31 41 

Estimated costs of the recommended plan for Seadrift are shown in Table 5.3.4-6. 

Table 5.3.4-6 Recommended Plan Costs by Decade for Seadrift 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 4,942 10,098 11,712 16,425 23,821 31,643 

Unit Cost ($/acft) 770 770 770 770 770 770 
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5.3.5 Comal County Water Supply Plan 
Table 5.3.5-1 lists each WUG in Comal County and its corresponding management supply or shortage in 
years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.5-1 Comal County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Canyon Lake Water Service 8,488  (931) Projected Needs in 2070 

CRWA (WUG Data) 906  906  No Projected Needs; See Section 5.4 for 
more details 

Clear Water Estates Water 
System 

(627) (1,528) Projected Needs (2020 through 2070) 

County-Other, Comal 1,419 1,305 No Projected Needs 

Garden Ridge (918) (2,565) Projected Needs (2020 through 2070) 

Green Valley SUD 5,555  (281) Projected Needs (2070 only) 

Irrigation, Comal 211  211  No Projected Needs 

KT Water Development (26) (589) Projected Needs (2020 through 2070) 

Livestock, Comal 0  0  No Projected Needs 

Manufacturing, Comal (2,786) (3,768) Projected Needs (2020 through 2070) 

Mining, Comal (3,861) (8,849) Projected Needs (2020 through 2070) 

New Braunfels 842  (21,832) Projected Needs (2030 through 2070) 

Wingert Water Systems (32) (185) Projected Needs (2020 through 2070) 

5.3.5.1 Canyon Lake Water Service 
Current water supply for Canyon Lake Water Service is obtained from Canyon Reservoir and the Trinity 
Aquifer, and is split with Region K. Canyon Lake Water Service is projected to need additional water 
supplies prior to 2070. Working within the planning criteria established by the SCTRWPG and the TWDB, 
it is recommended that Canyon Lake Water Service implement the following water supply plan to meet 
the projected needs in Region L for the utility (Table 5.3.5-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 89 acft/yr by 2050, increasing to 759 acft/yr of supply in 
2070. 
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 Purchase from WWP (GBRA) is to be implemented prior to 2070. This strategy can provide an 
additional 174 acft/yr in 2070. 

Table 5.3.5-2 Recommended Water Supply Plan for Canyon Lake Water Service 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) 8,488 6,748 4,812 2,823 885 (931) 

Recommended WMS 

Advanced Water Conservation - - - 89 380 759 

Purchase from WWP (GBRA) - - - - - 174 

WMS Supply 0 0 0 89 380 933 

Estimated costs of the recommended plan to meet Canyon Lake Water Service’s projected needs are 
shown in Table 5.3.5-3. 

Table 5.3.5-3 Recommended Plan Costs by Decade for Canyon Lake Water Service 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - 60,609 258,780 516,879 

Unit Cost ($/acft) - - - 681 681 681 

Purchase from WWP (GBRA) 

Annual Cost ($/yr) - - - - - 76,908 

Unit Cost ($/acft) - - - - - 442 

5.3.5.2 Clear Water Estates Water System 
Current water supply for Clear Water Estates Water System is obtained from Canyon Reservoir and the 
Trinity Aquifer. Clear Water Estates Water System is projected to need additional water supplies prior to 
2020. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended that Clear Water Estates Water System implement the following water supply plan to 
meet the projected needs for the water system (Table 5.3.5-4): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 54 acft/yr by 2020, increasing to 695 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 4 acft/yr by 2020. 

 Local Groundwater use is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 627 acft/yr by 2020, increasing to 1,528 acft/yr by 2070.  
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Table 5.3.5-4 Recommended Water Supply Plan for Clear Water Estates Water System 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) (627) (806) (987) (1,171) (1,352) (1,528) 

Recommended WMS 

Advanced Water Conservation 54 142 253 386 534 695 

Drought Management 4 - - - - - 

Local Groundwater 627 806 987 1,171 1,352 1,528 

WMS Supply 685 948 1,240 1,557 1,886 2,223 

Estimated costs of the recommended plan to meet Clear Water Estates Water System’s projected needs 
are shown in Table 5.3.5-5. 

Table 5.3.5-5 Recommended Plan Costs by Decade for Clear Water Estates Water System 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 36,441 96,585 172,541 262,909 363,811 473,079 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 407 - - - - - 

Unit Cost ($/acft) 102 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 0 0 0 0 0 0 

Unit Cost ($/acft) 0 0 0 0 0 0 

5.3.5.3 County-Other, Comal  
Current water supply for County-Other, Comal is obtained from the Edwards and Trinity Aquifers. 
County-Other, Comal is projected to have adequate water supplies for the planning year. Working 
within the planning criteria established by the SCTRWPG and the TWDB, it is recommended that County-
Other implement the following water supply plan to meet the projected needs for the WSC (Table 
5.3.5-6): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 117 acft/yr by 2020, increasing to 671 acft/yr of supply in 
2070. 
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Table 5.3.5-6 Recommended Water Supply Plan for County-Other, Comal 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) 1,419 1,397 1,406 1,387 1,350 1,305 

Recommended WMS 

Advanced Water Conservation 117 264 296 388 520 671 

WMS Supply 117 264 296 388 520 671 

Estimated costs of the recommended plan to meet County-Other, Comal’s projected needs are shown in 
Table 5.3.5-7. 

Table 5.3.5-7 Recommended Plan Costs by Decade for County-Other, Comal 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 90,162 203,418 227,973 298,392 400,386 516,721 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.5.4 Garden Ridge 
Current water supply for the City of Garden Ridge is obtained from the Edwards Aquifer. Garden Ridge is 
projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Garden Ridge implement the 
following water supply plan to meet the projected needs for the city (Table 5.3.5-8): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 108 acft/yr by 2020, increasing to 1,449 acft/yr in 2070. 

 Local Groundwater management is to be implemented prior to 2020 can provide an additional 
918 acft/yr by 2020, increasing to 2,565 acft/yr in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 47 acft/yr by 2020. 

Table 5.3.5-8 Recommended Water Supply Plan for Garden Ridge 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (918) (1,241) (1,638) (1,788) (2,184) (2,565) 

Recommended WMS 

Advanced Water Conservation 108 300 553 781 1,102 1,449 

Drought Management 47 - - - - - 

Local Groundwater 918 1,241 1,638 1,788 2,184 2,565 

WMS Supply 1,073 1,541 2,191 2,569 3,286 4,014 
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Estimated costs of the recommended plan to meet Garden Ridge’s projected needs are shown in Table 
5.3.5-9. 

Table 5.3.5-9 Recommended Plan Costs by Decade for Garden Ridge 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 73,295 204,418 376,917 532,052 750,578 986,600 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 3,004 - - - - - 

Unit Cost ($/acft) 64 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 0 0 0 0 0 0 

Unit Cost ($/acft) 0 0 0 0 0 0 

5.3.5.5 Green Valley SUD  
Current water supply for Green Valley SUD is obtained from the Edwards Aquifer and Canyon Reservoir. 
Green Valley SUD is projected to need additional water supplies prior to 2070. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that Green Valley SUD 
implement the following water supply plan to meet the projected needs for the SUD (Table 5.3.5-10): 

 ARWA/GBRA Project (Phase 1) is to be implemented by 2020 and can provide an additional 
1,595 acft/yr in 2020 through 2070. 

 ARWA Project (Phase 2) is to be implemented by 2040 and can provide an additional 2,232 
acft/yr in 2040 through 2070. 

 ARWA Project (Phase 3) is to be implemented by 2060 and can provide an additional 594 acft/yr 
in 2060 through 2070. 

Table 5.3.5-10 Recommended Water Supply Plan for Green Valley SUD 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) 5,555 4,384 3,524 2,403 1,081 (281) 

Recommended WMS 

ARWA/GBRA Project (Phase 1) 1,595 1,595 1,595 1,595 1,595 1,595 

ARWA Project (Phase 2) - - 2,232 2,232 2,232 2,232 

ARWA Project (Phase 3) - - - - 594 594 

WMS Supply 1,595 1,595 3,827 3,827 4,421 4,421 

 
Estimated costs of the recommended plan to meet Green Valley SUD projected needs are shown in 
Table 5.3.5-11. 
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Table 5.3.5-11 Recommended Plan Costs by Decade for Green Valley SUD 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) 2,281,275 2,281,275 571,116 571,116 571,116 571,116 

Unit Cost ($/acft) 1,430 1,430 358 358 358 358 

ARWA Project (Phase 2) 

Annual Cost ($/yr) - - 1,423,272 1,423,272 447,144 447,144 

Unit Cost ($/acft) - - 635 635 199 199 

ARWA Project (Phase 3) 

Annual Cost ($/yr) - - - - 1,184,924 1,184,924 

Unit Cost ($/acft) - - - - 2,001 2,001 

5.3.5.6 Irrigation, Comal 
Irrigation, Comal is projected to have adequate water supplies available from the Edwards Aquifer, 
Canyon Reservoir, and run-of-river rights to meet the WUG’s projected demand during the planning 
period. 

5.3.5.7 KT Water Development  
Current water supply for KT Water Development is obtained from the Trinity Aquifer. KT Water 
Development is projected to need additional water supplies prior to 2020. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that KT Water Development 
implement the following water supply plan to meet the projected needs for the WUG (Table 5.3.5-12): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 28 acft/yr by 2020, increasing to 421 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 7 acft/yr by 2020. 

 Local Groundwater management is to be implemented prior to the 2020 decade. This strategy 
can provide an additional 161 acft/yr by 2020, increasing to 644 acft/yr by 2070. 

Table 5.3.5-12 Recommended Water Supply Plan for KT Water Development 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) (26) (136) (249) (364) (479) (589) 

Recommended WMS 

Advanced Water Conservation 28 78 146 228 321 421 

Drought Management 7 - - - - - 

Local Groundwater 161 161 322 483 483 644 

WMS Supply 196 239 468 711 804 1,065 
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Estimated costs of the recommended plan to meet KT Water Development projected needs are shown 
in Table 5.3.5-13. 

Table 5.3.5-13 Recommended Plan Costs by Decade for KT Water Development 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 18,741 53,350 99,164 155,021 218,490 286,736 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 859 - - - - - 

Unit Cost ($/acft) 123 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 129,750 129,750 196,250 326,000 262,750 329,250 

Unit Cost ($/acft) 806 806 609 675 544 511 

5.3.5.8 Livestock, Comal 
Current water supply for Livestock, Comal is obtained from the Trinity Aquifer and local sources. 
Livestock is projected to have adequate water supplies through the planning period. 

5.3.5.9 Manufacturing, Comal  
Current water supply for Manufacturing, Comal is obtained from the Edwards Aquifer, Canyon 
Reservoir, and run-of-river rights. Manufacturing, Comal is projected to need additional water supplies 
prior to the year 2020. Working within the planning criteria established by the SCTRWPG and the TWDB, 
it is recommended that individual industrial operations implement the following water supply plan to 
meet projected needs (Table 5.3.5-14): 

 Purchase from WWP (ARWA) is to be implemented prior to 2020. This strategy can provide an 
additional 2,786 acft/yr of supply by 2020. 

 Purchase from WWP (GBRA) is to be implemented prior to 2030. This strategy can provide an 
additional 3,783 acft/yr of supply by 2030 through 2070. 

Table 5.3.5-14 Recommended Water Supply Plan for Manufacturing, Comal 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (2,786) (3,768) (3,768) (3,768) (3,768) (3,768) 

Recommended WMS 

Purchase from WWP (ARWA) 2,786 - - - - - 

Purchase from WWP (GBRA) - 3,783 3,783 3,783 3,783 3,783 

WMS Supply 2,786 3,783 3,783 3,783 3,783 3,783 
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Estimated costs of the recommended plan to meet manufacturing, Comal projected needs are shown in 
Table 5.3.5-15. 

Table 5.3.5-15 Recommended Plan Costs by Decade for Manufacturing, Comal 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Purchase from WWP (ARWA) 

Annual Cost ($/yr) 3,983,980 - - - - - 

Unit Cost ($/acft) 1,430 - - - - - 

Purchase from WWP (GBRA) 

Annual Cost ($/yr) - 5,643,816 5,643,816 1,670,405 1,670,405 185,367 

Unit Cost ($/acft) - 1,492 1,492 442 442 442 

5.3.5.10 Mining, Comal 
Current water supply for Mining, Comal is obtained from the Trinity Aquifer. Mining, Comal is projected 
to need additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that individual industrial operations implement the 
following water supply plan to meet projected needs (Table 5.3.5-16): 

 Local Groundwater is to be implemented prior to the 2020 decade. This strategy can provide an 
additional 4,114 acft/yr by 2020, increasing to 9,922 acft/yr in 2070. 

Table 5.3.5-16 Recommended Water Supply Plan for Mining, Comal  

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (3,861) (5,201) (6,491) (7,617) (8,849) (8,849) 

Recommended WMS 

Local Groundwater 4,116 5,566 7,018 8,228 9,206 9,185 

WMS Supply 4,116 5,566 7,018 8,228 9,206 9,185 

Estimated costs of the recommended plan to meet Mining, Comal projected needs are shown in Table 
5.3.5-17. 

Table 5.3.5-17 Recommended Plan Costs by Decade for Mining, Comal  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Local Groundwater 

Annual Cost ($/yr) 288,646 390,521 238,104 233,250 262,354 306,417 

Unit Cost ($/acft) 70 70 34 28 28 33 
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5.3.5.11 New Braunfels 
Current water supply for New Braunfels is obtained from the Edwards Aquifer, Canyon Reservoir, and 
run-of-river rights. New Braunfels is projected to need additional water supplies prior to 2030. Working 
within the planning criteria established by the SCTRWPG and the TWDB, it is recommended that New 
Braunfels implement the following water supply plan to meet projected needs (Table 5.3.5-18): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 663 acft/yr by 2020, increasing to 8,631 acft/yr of supply in 
2070. 

 Facilities Expansion: NBU South WTP Expansion is to be implemented by the 2030 decade. The 
anticipated total capacity for this strategy is 9,000 acft/y. Due to MAG limitations and 
consistency with TWDB data, the allotted WMS supply is 1 acft/yr by 2030 through 2070. This is 
not new water supply or representative of the physical project. Data shown in Table 5.4-9 
represents WMS supply water availability consistent with TWDB data. See Section 5.2.8.2 for 
more details. 

 Facilities Expansion: NBU-Seguin Interconnect is to be implemented by the 2020 decade. The 
anticipated total capacity for this strategy is 11,500 acft/y. Due to MAG limitations and 
consistency with TWDB data, the allotted WMS supply is 2,500 acft/yr by 2020 through 2070. 
This is not new water supply or representative of the physical project. Volume shown is to 
maintain consistency with TWDB data. 

 ARWA/GBRA Project (Phase 1) is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 8,000 acft/yr by 2020 through 2070. 

 The NBU ASR WMS is to be implemented prior to 2020 and can provide an additional 10,818 
acft/yr of new supply through 2070. 

 The NBU Trinity WMS is to be implemented prior to 2030 and can provide an additional 3,360 
acft/yr through 2070. 

Table 5.3.5-18 Recommended Water Supply Plan for New Braunfels 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 842 (3,649) (8,108) (12,763) (17,342) (21,832) 

Recommended WMS 

Advanced Water Conservation 663 2,240 4,381 5,814 7,168 8,631 

Facilities Expansion: NBU South 
WTP Expansion 

0 1 1 1 1 1 

Facilities Expansion: NBU-Seguin 
Interconnect 

2,500 2,500 2,500 2,500 2,500 2,500 

ARWA/GBRA Project (Phase 1) 8,000 8,000 8,000 8,000 8,000 8,000 

NBU ASR 10,818 10,818 10,818 10,818 10,818 10,818 
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2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

NBU Trinity Well Field Expansion 0 3,360 3,360 3,360 3,360 3,360 

WMS Supply 21,981 26,919 29,060 30,493 31,847 33,310 

Estimated costs of the recommended plan to meet the City of New Braunfels’ projected needs are 
shown in Table 5.3.5-19. 

Table 5.3.5-19 Recommended Plan Costs by Decade for New Braunfels 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 398,011 1,344,167 2,628,390 3,488,484 4,300,880 5,178,526 

Unit Cost ($/acft) 600 600 600 600 600 600 

Facilities Expansion: NBU South WTP Expansion1 

Annual Cost ($/yr) - 3,387,000 3,387,000 1,438,000 1,438,000 1,438,000 

Unit Cost ($/acft) - 3,387,000 3,387,000 1,438,000 1,438,000 1,438,000 

Facilities Expansion: NBU-Seguin Interconnect1 

Annual Cost ($/yr) 529,000 529,000 358,000 358,000 358,000 358,000 

Unit Cost ($/acft) 212 212 143 143 143 143 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) 5,764,800 5,764,800 2,262,933 2,262,933 2,262,933 2,262,933 

Unit Cost ($/acft) 721 721 283 283 283 283 

NBU ASR 

Annual Cost ($/yr) 5,001,000 5,001,000 2,243,000 2,243,000 2,243,000 2,243,000 

Unit Cost ($/acft) 462 462 207 207 207 207 

NBU Trinity Well Field Expansion 

Annual Cost ($/yr) - 2,303,000 2,303,000 955,000 955,000 955,000 

Unit Cost ($/acft) - 685 685 284 284 284 
1 Facilities Expansion unit costs are representative of WMS supplies detailed in Table 5.4-3; not the anticipated volumes. 

5.3.5.12 Wingert Water Systems 
Current water supply for Wingert Water Systems is obtained from the Trinity Aquifer. Wingert Water 
Systems is projected to need additional water supplies prior to 2020. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that Wingert Water Systems 
implement the following water supply plan to meet projected needs (Table 5.3.5-20): 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 5 acft/yr by 2020, increasing to 119 acft/yr of supply in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 10 acft/yr by 2020. 

 Local Groundwater management is to be implemented prior to the 2020 decade. This strategy 
can provide an additional 296 acft/yr by 2020 through 2070. 

Table 5.3.5-20 Recommended Water Supply Plan for Wingert Water Systems 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (32) (108) (185) (185) (185) (185) 

Recommended WMS 

Advanced Water Conservation 5 40 86 102 111 119 

Drought Management 10 - - - - - 

Local Groundwater 296 296 296 296 296 296 

WMS Supply 311 336 382 398 407 415 

 
Estimated costs of the recommended plan to meet the Wingert Water Systems’ projected needs are 
shown in Table 5.3.5-21. 

Table 5.3.5-21 Recommended Plan Costs by Decade for Wingert Water Systems 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 3,270 27,402 58,574 69,670 75,287 80,766 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 1,149 - - - - - 

Unit Cost ($/acft) 115 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 258,000 258,000 155,000 155,000 155,000 155,000 

Unit Cost ($/acft) 872 872 524 524 524 524 
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5.3.6 DeWitt County Water Supply Plan 
Table 5.3.6-1 lists each WUG in DeWitt County and its corresponding management supply or shortage in 
years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections.  

Table 5.3.6-1 DeWitt County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, DeWitt 61 61 No Projected Needs 

Cuero 0  0  No Projected Needs 

Irrigation, DeWitt (266) 722  Projected Needs (2020 through 2040) 

Livestock, DeWitt 0  0  No Projected Needs 

Manufacturing, DeWitt 47  6  Projected Needs (2030 and 2040, only) 

Mining, DeWitt (1,718) 0  Projected Needs (2020 through 2050) 

Yoakum 7  0  No Projected Needs 

Yorktown 0  0  No Projected Needs 

5.3.6.1 County-Other, DeWitt 
County-Other, DeWitt are projected to have adequate water supplies available from the Gulf Coast 
Aquifer to meet their projected demands during the planning period. 

5.3.6.2 Cuero  
The City of Cuero is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the city’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Cuero implement the 
following water supply plan (Table 5.3.6-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 91 acft/yr by 2020, increasing to 744 acft/yr of supply in 
2070. 
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Table 5.3.6-2 Recommended Water Supply Plan for Cuero 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 91 233 367 503 637 744 

WMS Supply 91 233 367 503 637 744 

Estimated costs of the recommended plan for Cuero are shown in Table 5.3.6-3. 

Table 5.3.6-3 Recommended Plan Costs by Decade for Cuero 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 70,158 179,132 282,744 387,387 490,629 572,811 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.6.3 Irrigation, DeWitt  
Current water supply for irrigation, DeWitt is obtained from the Gulf Coast Aquifer and run-of-river 
rights. Irrigation, DeWitt is projected to need additional water supplies from 2020 through 2040. 
Irrigation, DeWitt is projected to have adequate supplies from 2050 through 2070. Because of limited 
economically feasible supplies for irrigation, any needs may be left unmet. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that individual irrigators 
implement water conservation measures associated with the Advanced Water Conservation WMS to 
meet a portion of the projected needs for irrigation (Table 5.3.6-4). 

 Irrigation water conservation, while not a recommended strategy, is encouraged and can 
provide additional supply when possible. The SCTRWPG has determined that it is not 
economically feasible for agricultural producers to purchase additional supplies to meet 
projected needs. 

Table 5.3.6-4 Recommended Water Supply Plan for Irrigation, DeWitt 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (266) (247) (61) 27 666 722 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 
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5.3.6.4 Livestock, DeWitt 
Livestock, DeWitt is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period. 

5.3.6.5 Manufacturing, DeWitt  
Manufacturing, DeWitt is projected to have adequate water supplies available from the Gulf Coast 
Aquifer to meet the WUG’s projected demand during the planning period, except for 2030 through 
2040. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended to implement the following water supply plan to meet manufacturing needs (Table 
5.3.6-5): 

 Local Groundwater management is to be implemented prior to the 2030 decade. This strategy 
can provide an additional 242 acft/yr by 2030 through 2070.  

Table 5.3.6-5 Recommended Water Supply Plan for Manufacturing, DeWitt 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 47 (22) (10) 4 6 6 

Recommended WMS 

Local Groundwater - 242 242 242 242 242 

WMS Supply 0 242 242 242 242 242 

Estimated costs of the recommended plan for Manufacturing, DeWitt are shown in Table 5.3.6-6. 

Table 5.3.6-6 Recommended Plan Costs by Decade for Manufacturing, DeWitt 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Local Groundwater 

Annual Cost ($/yr) - 14,000 14,000 2,000 2,000 2,000 

Unit Cost ($/acft) - 58 58 8 8 8 

5.3.6.6 Mining, DeWitt 
Current water supply for Mining, DeWitt is obtained from the Gulf Coast Aquifer. Mining, DeWitt is 
projected to need additional water supplies prior to 2020 through 2050. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that individual miners 
implement the following water supply plan to meet the projected needs for mining (Table 5.3.6-7): 

 Local Groundwater management is to be implemented prior to the 2020 decade. This strategy 
can provide an additional 1,937 acft/yr by 2020 through 2070. 

  



South Central Texas Regional Water Planning Group | SECTION 5.3: WATER USER GROUP PLANS BY COUNTY 

BLACK & VEATCH | Water User Group Plans by County  5.3-56 
 

Table 5.3.6-7 Recommended Water Supply Plan for Mining, DeWitt  

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (1,718) (1,595) (362) (2) 0 0 

Recommended WMS 

Local Groundwater 1,937 1,937 1,937 1,937 1,937 1,937 

WMS Supply 1,937  1,937  1,937  1,937  1,937  1,937  

Estimated costs of the recommended plan for Mining, DeWitt are shown in Table 5.3.6-8. 

Table 5.3.6-8 Recommended Plan Costs by Decade for Mining, DeWitt 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Local Groundwater 

Annual Cost ($/yr) 107,000 107,000 13,000 13,000 13,000 13,000 

Unit Cost ($/acft) 55 55 7 7 7 7 

5.3.6.7 Yoakum 
The City of Yoakum is projected to have adequate water supplies available from the Gulf Coast Aquifer 
to meet the city’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Yoakum implement the 
following water supply plan (Table 5.3.6-9): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 13 acft/yr by 2020, increasing to 63 acft/yr of supply in 2070. 

Table 5.3.6-9 Recommended Water Supply Plan for Yoakum 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 7 4 7 6 3 0 

Recommended WMS 

Advanced Water Conservation 13 40 40 45 53 63 

WMS Supply 13 40 40 45 53 63 
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Estimated costs of the recommended plan for the City of Yoakum are shown in Table 5.3.6-10. 

Table 5.3.6-10 Recommended Plan Costs by Decade for Yoakum 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 9,747 30,980 31,182 34,733 41,184 48,351 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.6.8 Yorktown 
The City of Yorktown is projected to have adequate water supplies available from the Gulf Coast Aquifer 
to meet the city’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Yorktown implement 
the following water supply plan (Table 5.3.6-11): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 12 acft/yr by 2020, increasing to 60 acft/yr of supply in 2070. 

Table 5.3.6-11 Recommended Water Supply Plan for Yorktown 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 12 35 36 43 52 60 

WMS Supply 12 35 36 43 52 60 

Estimated costs of the recommended plan for Yorktown are shown in Table 5.3.6-12. 

Table 5.3.6-12 Recommended Plan Costs by Decade for Yorktown 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 9,254 27,277 27,406 33,430 39,932 46,382 

Unit Cost ($/acft) 770 770 770 770 770 770 
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5.3.7 Dimmit County Water Supply Plan 
Table 5.3.7-1 lists each WUG in Dimmit County and its corresponding management supply or shortage in 
years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.7-1 Dimmit County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Asherton 0  0  No Projected Needs 

Big Wells 0  0  No Projected Needs 

Carrizo Hill WSC 0  0  No Projected Needs 

Carrizo Springs 0  0  No Projected Needs 

County-Other, Dimmit 52  0  No Projected Needs 

Irrigation, Dimmit (5,249) (5,249) Projected Needs (2020 through 2070) 

Livestock, Dimmit 0  0  No Projected Needs 

Mining, Dimmit (4,224) 61  Projected Needs (2020 through 2060) 

5.3.7.1 Asherton 
Current supplies for the City of Asherton come from the Carrizo-Wilcox Aquifer. The City of Asherton is 
projected to have adequate water supplies for the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the Asherton implement the 
following water supply plan (Table 5.3.7-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 7 acft/yr by 2020, increasing to 72 acft/yr of supply in 2070. 

Table 5.3.7-2 Recommended Water Supply Plan for Asherton 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 7 24 47 57 65 72 

WMS Supply 7 24 47 57 65 72 
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Estimated costs of the recommended plan for Asherton are shown in Table 5.3.7-3. 

Table 5.3.7-3 Recommended Plan Costs by Decade for Asherton 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 5,679 18,607 36,246 44,188 49,879 55,204 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.7.2 Big Wells 
The City of Big Wells is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Big Wells 
implement the following water supply plan (Table 5.3.7-4): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 3 acft/yr by 2020, increasing to 11 acft/yr of supply in 2070. 

Table 5.3.7-4 Recommended Water Supply Plan for Big Wells 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 3 2 2 4 7 11 

WMS Supply 3 2 2 4 7 11 

Estimated costs of the recommended plan for Big Wells are shown in Table 5.3.7-5. 

Table 5.3.7-5 Recommended Plan Costs by Decade for the City of Big Wells 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 2,269 1,475 1,818 2,976 5,372 8,391 

Unit Cost ($/acft) 770 770 770 770 770 770 
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5.3.7.3 Carrizo Hill WSC  
Carrizo Hill WSC is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
to meet the city’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the WSC implement the following 
water supply plan (Table 5.3.7-6): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 2 acft/yr by 2020, increasing to 20 acft/yr of supply in 2070. 

Table 5.3.7-6 Recommended Water Supply Plan for the Carrizo Hill WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 2 10 11 14 17 20 

WMS Supply 2 10 11 14 17 20 

Estimated costs of the recommended plan for Carrizo Hill WSC are shown in Table 5.3.7-7. 

Table 5.3.7-7 Recommended Plan Costs by Decade for Carrizo Hill WSC  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 1,905 7,385 8,563 10,773 13,130 15,461 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.7.4 Carrizo Springs 
City of Carrizo Springs is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Carrizo Springs 
implement the following water supply plan (Table 5.3.7-8): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 77 acft/yr by 2020, increasing to 784 acft/yr of supply in 
2070. 
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Table 5.3.7-8 Recommended Water Supply Plan for Carrizo Springs 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 77 210 346 498 645 784 

WMS Supply 77 210 346 498 645 784 

Estimated costs of the recommended plan for Carrizo Springs are shown in Table 5.3.7-9. 

Table 5.3.7-9 Recommended Plan Costs by Decade for Carrizo Springs  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 59,569 161,709 266,575 383,185 496,303 603,647 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.7.5 County-Other, Dimmit 
Current water supply for County-Other, Dimmit is obtained from the Carrizo-Wilcox Aquifer. County-
Other, Dimmit are projected to have adequate water supplies for the planning period. Working within 
the planning criteria established by the SCTRWPG and the TWDB, it is recommended that County-Other, 
Dimmit implement the following water supply plan to meet the projected needs for rural areas (Table 
5.3.7-10): 

 Advanced Water Conservation is to be implemented or enhanced in the future. This strategy can 
provide an additional 2 acft/yr of supply in 2070. 

Table 5.3.7-10 Recommended Water Supply Plan for County-Other, Dimmit 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 52 37 30 19 9 0 

Recommended WMS 

Advanced Water Conservation - - - - - 2 

WMS Supply 0 0 0 0 0 2 

Estimated costs of the recommended plan to meet the projected needs of County-Other, Dimmit are 
shown in Table 5.3.7-11. 
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Table 5.3.7-11 Recommended Plan Costs by Decade for County-Other, Dimmit 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 1,858 

Unit Cost ($/acft) - - - - - 770 

5.3.7.6 Irrigation, Dimmit 
Current water supply for Irrigation, Dimmit is obtained from the Carrizo-Wilcox Aquifer and run-of-river 
rights. Irrigation, Dimmit is projected to need additional water supplies prior to 2020. Due to limited 
economically feasible supplies for irrigation, these needs remain unmet. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that individual irrigators 
implement water conservation measures associated with the Advanced Water Conservation WMS to 
meet a portion of the projected needs for irrigation following water supply plan (Table 5.3.7-12). 

 Irrigation water conservation, while not a recommended strategy, is encouraged and can 
provide additional supply when possible. The SCTRWPG has determined that it is not 
economically feasible for agricultural producers to pay for additional supplies to meet projected 
needs. 

Table 5.3.7-12 Recommended Water Supply Plan for Irrigation, Dimmit 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (5,249) (5,249) (5,249) (5,249) (5,249) (5,249) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 

5.3.7.7 Livestock, Dimmit 
Livestock, Dimmit is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period. 

5.3.7.8 Mining, Dimmit 
Current water supply for Mining is obtained from the Carrizo-Wilcox Aquifer and run-of-river rights. 
Mining, Dimmit is projected to need additional water supplies prior to 2020. Due to limited economically 
feasible supplies for mining, these needs remain unmet. Working within the planning criteria established 
by the SCTRWPG and the TWDB, it is recommended that individual Miners implement water 
conservation measures associated with the Advanced Water Conservation WMS to meet a portion of 
the projected needs for mining (Table 5.3.7-13). 

 Mining water conservation, while not a recommended strategy, is encouraged and can provide 
additional supply when possible. The SCTRWPG has determined that it is not economically 
feasible for mining associations to purchase additional supplies to meet projected needs. 
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Table 5.3.7-13 Recommended Water Supply Plan for Mining, Dimmit 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (4,224) (4,312) (3,652) (2,144) (639) 61 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 
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5.3.8 Frio County Water Supply Plan 
Table 5.3.8-1 lists each WUG in Frio County and its corresponding management supply or shortage in 
years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.8-1 Frio County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, Frio 149  4  No Projected Needs 

Dilley 1,056  650  No Projected Needs 

Irrigation, Frio 0  (7,146) Projected Needs (2040 through 2070) 

Livestock, Frio 0  0  No Projected Needs 

Mining, Frio 0  0  No Projected Needs 

Moore WSC 3,921  3,879  No Projected Needs 

Pearsall (611) (1,340) Projected Needs (2020 through 2070) 

Steam-Electric Power, Frio 0  0  No Projected Needs 

5.3.8.1 County-Other, Frio 
County-Other, Frio is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet their projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the rural area water supply 
districts and authorities and individual households and/or businesses not served by public water supply 
systems implement the following water supply plan for the County-Other, Frio (Table 5.3.8-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 1 acft/yr in 2070. 

Table 5.3.8-2 Recommended Water Supply Plan for County-Other, Frio 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 149 125 92 60 31 4 

Recommended WMS 

Advanced Water Conservation - - - - - 1 

WMS Supply 0 0 0 0 0 1 

 
Estimated costs of the recommended plan for County-Other are shown in Table 5.3.8-3. 
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Table 5.3.8-3 Recommended Plan Costs by Decade for County-Other, Frio  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 982 

Unit Cost ($/acft) - - - - - 770 

5.3.8.2 Dilley 
The City of Dilley is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
to meet the City’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Dilley implement the 
following water supply plan (Table 5.3.8-4): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 50 acft/yr by 2020, increasing to 501 acft/yr of supply in 
2070. 

Table 5.3.8-4 Recommended Water Supply Plan for Dilley 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1,056 965 885 802 723 650 

Recommended WMS 

Advanced Water Conservation 50 145 248 362 453 501 

WMS Supply 50 145 248 362 453 501 

Estimated costs of the recommended plan for Dilley are shown in Table 5.3.8-5. 

Table 5.3.8-5 Recommended Plan Costs by Decade for Dilley  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 38,710 111,410 191,112 279,017 348,555 385,838 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.8.3 Irrigation, Frio 
Current water supply for Irrigation, Frio is obtained from the Carrizo-Wilcox Aquifer, Queen City Aquifer, 
Sparta Aquifer, and run-of-river rights. Irrigation, Frio is projected to need additional water supplies 
prior to 2040. Due to limited economically feasible supplies for irrigation, these needs remain unmet. 
Working within the planning criteria established by the SCTRWPG and the TWDB, it is recommended 
that individual Irrigators implement water conservation measures associated with the Advanced Water 
Conservation WMS to meet a portion of the projected needs for irrigation following water supply plan 
(Table 5.3.8-6). 
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 Irrigation water conservation, while not a recommended strategy, is encouraged and can 
provide additional supply when possible. The SCTRWPG has determined that it is not 
economically feasible for agricultural producers to purchase additional supplies to meet 
projected needs. 

Table 5.3.8-6 Recommended Water Supply Plan for Irrigation, Frio 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 (1,838) (3,612) (5,332) (7,146) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 

5.3.8.4 Livestock, Frio  
Livestock, Frio is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period. 

5.3.8.5 Mining, Frio 
Mining, Frio is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer to 
meet the WUG’s projected demand during the planning period. 

5.3.8.6 Moore WSC 
The Moore WSC is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
to meet projected demands during the planning period. Working within the planning criteria established 
by the SCTRWPG and the TWDB, it is recommended that the Moore WSC to implement the following 
water supply plan (Table 5.3.8-7): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 5 acft/yr by 2020, increasing to 36 acft/yr of supply in 2070. 

Table 5.3.8-7 Recommended Water Supply Plan for Moore WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 3,921 3,912 3,903 3,895 3,887 3,879 

Recommended WMS 

Advanced Water Conservation 5 14 24 27 31 36 

WMS Supply 5 14 24 27 31 36 

Estimated costs of the recommended plan to meet Moore WSC projected needs are shown in Table 
5.3.8-8. 
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Table 5.3.8-8 Recommended Plan Costs by Decade for Moore WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 3,498 10,817 18,297 20,789 23,965 27,894 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.8.7 Pearsall 
The City of Pearsall is projected to need additional water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Pearsall 
implement the following water supply plan (Table 5.3.8-9): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 81 acft/yr by 2020, increasing to 655 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 26 acft/yr by 2020. 

 Local Groundwater management is to be implemented prior to 2020. This strategy can provide 
an additional 807 acft/yr by 2020, increasing to 1,614 acft/yr by 2040 through 2070. 

Table 5.3.8-9 Recommended Water Supply Plan for Pearsall 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (611) (771) (913) (1,061) (1,206) (1,340) 

Recommended WMS 

Advanced Water Conservation 81 247 434 496 573 655 

Drought Management 26 - - - - - 

Local Groundwater 807 807 1,614 1,614 1,614 1,614 

WMS Supply 914 1,054 2,048 2,110 2,187 2,269 

 
Estimated costs of the recommended plan to meet Pearsall projected needs are shown in Table 
5.3.8-10. 

Table 5.3.8-10 Recommended Plan Cost by Decade for Pearsall 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 62,503 190,551 333,889 381,874 441,504 504,617 

Unit Cost ($/acft) 770 770 770 770 770 770 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 1,759 - - - - - 

Unit Cost ($/acft) 68 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 455,000 455,000 694,000 694,000 478,000 478,000 

Unit Cost ($/acft) 564 564 430 430 296 296 

5.3.8.8 Steam-Electric Power, Frio 
Steam-Electric Power, Frio is projected to have adequate water supplies available from the Carrizo-
Wilcox Aquifer to meet the WUG’s projected demand during the planning period. 
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5.3.9 Goliad County Water Supply Plan 
Table 5.3.9-1 lists each WUG in Goliad County and its corresponding management supply or shortage in 
years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.9-1 Goliad County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, Goliad 357  280 No Projected Needs 

Goliad 460  355  No Projected Needs 

Irrigation, Goliad 0  0  No Projected Needs 

Livestock, Goliad 0  0  No Projected Needs 

Manufacturing, Goliad 3  3  No Projected Needs 

Mining, Goliad 0  0  No Projected Needs 

Steam-Electric Power, Goliad 24,160  24,160  No Projected Needs 

5.3.9.1 County-Other, Goliad 
County-Other, Goliad is projected to have adequate water supplies available from the Gulf Coast Aquifer 
to meet their projected demands during the planning period.  

5.3.9.2 Goliad 
The City of Goliad is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the City’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Goliad implement the 
following water supply plan (Table 5.3.9-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 15 acft/yr by 2020, increasing to 135 acft/yr in 2070. 

Table 5.3.9-2 Recommended Water Supply Plan for Goliad 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 460 414 385 372 362 355 

Recommended WMS 

Advanced Water Conservation 15 51 93 111 123 135 

WMS Supply 15 51 93 111 123 135 
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Estimated costs of the recommended plan for the City of Goliad are shown in Table 5.3.9-3. 

Table 5.3.9-3 Recommended Plan Costs by Decade for Goliad 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 11,526 39,501 71,432 85,190 94,332 104,319 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.9.3 Irrigation, Goliad  
Irrigation, Goliad is projected to have adequate water supplies available from the Gulf Coast Aquifer and 
run-of-river rights to meet the WUG’s projected demand during the planning period. 

5.3.9.4 Livestock, Goliad  
Livestock, Goliad is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period. 

5.3.9.5 Manufacturing, Goliad 
Manufacturing, Goliad is projected to have adequate water supplies available from the Gulf Coast 
Aquifer to meet the WUG’s projected demand during the planning period. 

5.3.9.6 Mining, Goliad 
Mining, Goliad is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the WUG’s projected demand during the planning period. 

5.3.9.7 Steam-Electric Power, Goliad 
Current water supply for Steam-Electric Power, Goliad is obtained from the Gulf Coast Aquifer and 
Coleto Creek Reservoir. Steam-Electric Power, Goliad is projected to have adequate supplies through the 
planning period. 
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5.3.10 Gonzales County Water Supply Plan 
Table 5.3.10-1 lists each WUG in Gonzales County and its corresponding management supply or 
shortage in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan 
has been developed and is presented in the following subsections. 

Table 5.3.10-1 Gonzales County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, Gonzales 554  434  No Projected Needs 

Gonzales 3,101  2,136  No Projected Needs 

Gonzales County WSC 1,232  253  No Projected Needs 

Irrigation, Gonzales 482  482  No Projected Needs 

Livestock, Gonzales 0  0  No Projected Needs 

Manufacturing, Gonzales 0  0  No Projected Needs 

Mining, Gonzales 0  0  No Projected Needs 

Nixon 3,233  3,057  No Projected Needs 

Smiley 322  267  No Projected Needs 

Waelder 417  320  No Projected Needs 

5.3.10.1 County-Other, Gonzales 
The County-Other, Gonzales are projected to have adequate water supplies available from the Carrizo-
Wilcox Aquifer to meet their projected demands during the planning period. 

5.3.10.2 Gonzales 
The City of Gonzales obtains its supply from the Carrizo-Wilcox Aquifer and run-of-river rights and is 
projected to have adequate supplies through the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Gonzales implement the 
following water supply plan (Table 5.3.10-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 96 acft/yr by 2020, increasing to 1,081 acft/yr by 2070. 
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Table 5.3.10-2 Recommended Water Supply Plan for Gonzales 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 3,101 2,937 2,779 2,579 2,364 2,136 

Recommended WMS 

Advanced Water Conservation 96 271 465 690 941 1,081 

WMS Supply 96 271 465 690 941 1,081 

Estimated costs of the recommended plan for Gonzales are shown in Table 5.3.10-3. 

Table 5.3.10-3 Recommended Plan Costs by Decade for the City of Gonzales 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 74,026 208,530 357,805 531,188 724,200 832,296 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.10.3 Gonzales County WSC  
Current water supply for Gonzales County WSC is obtained from the Carrizo-Wilcox Aquifer and Canyon 
Reservoir. Gonzales County WSC is projected to have adequate water supply for the planning period. 
Working within the planning criteria established by the SCTRWPG and the TWDB, it is recommended 
that Gonzales County WSC implement the following water supply plan (Table 5.3.10-4): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 109 acft/yr by 2020, increasing to 1,233 acft/yr of supply in 
2070. 

Table 5.3.10-4 Recommended Water Supply Plan for Gonzales County WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1,232 1,059 892 691 478 253 

Recommended WMS 

Advanced Water Conservation 109 289 490 717 966 1,233 

WMS Supply 109 289 490 717 966 1,233 
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Estimated costs of the recommended plan for the Gonzalez County WSC are shown in Table 5.3.10-5. 

Table 5.3.10-5 Recommended Plan Costs by Decade for the Gonzales County WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 83,741 222,838 377,382 552,110 744,202 949,047 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.10.4 Irrigation, Gonzales  
Irrigation, Gonzales is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer, Sparta Aquifer, Queen City Aquifer, Gulf Coast Aquifer, Canyon Reservoir, and run-of-river rights 
to meet the WUG’s projected demand during the planning period. 

5.3.10.5 Livestock, Gonzales 
Livestock, Gonzales is projected to have adequate water supplies available from local sources to meet 
the WUG’s projected demand during the planning period. 

5.3.10.6 Manufacturing, Gonzales  
Manufacturing, Gonzales is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer and Sparta Aquifer to meet the WUG’s projected demand during the planning period. 

5.3.10.7 Mining, Gonzales 
Mining, Gonzales is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer, Sparta Aquifer, and Queen City Aquifer to meet the WUG’s projected demand during the 
planning period. 

5.3.10.8 Nixon 
The City of Nixon is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
to meet the City’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Nixon implement the 
following water supply plan (Table 5.3.10-6): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 1 acft/yr by 2020, increasing to 38 acft/yr of supply in 2070. 
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Table 5.3.10-6 Recommended Water Supply Plan for Nixon 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 3,233 3,204 3,177 3,140 3,100 3,057 

Recommended WMS 

Advanced Water Conservation 1 1 3 11 23 38 

WMS Supply 1 1 3 11 23 38 

Estimated costs of the recommended plan for Nixon are shown in Table 5.3.10-7. 

Table 5.3.10-7 Recommended Plan Costs by Decade for Nixon 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 750 818 2,334 8,609 17,855 29,545 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.10.9 Smiley 
The City of Smiley is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the City’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Smiley 
implement the following water supply plan (Table 5.3.10-8): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 5 acft/yr by 2020, increasing to 42 acft/yr of supply in 2070. 

Table 5.3.10-8 Recommended Water Supply Plan for Smiley 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 322 313 304 293 280 267 

Recommended WMS 

Advanced Water Conservation 5 15 26 31 36 42 

WMS Supply 5 15 26 31 36 42 

 

  



South Central Texas Regional Water Planning Group | SECTION 5.3: WATER USER GROUP PLANS BY COUNTY 

BLACK & VEATCH | Water User Group Plans by County  5.3-75 
 

Estimated costs of the recommended plan for the City of Smiley are shown in Table 5.3.10-9. 

Table 5.3.10-9 Recommended Plan Costs by Decade for the City of Smiley 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 3,994 11,309 19,982 23,486 28,086 32,674 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.10.10 Waelder 
The City of Waelder is projected to have adequate water supplies available from the Queen City Aquifer 
to meet the city’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Waelder implement the 
following water supply plan (Table 5.3.10-10): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 7 acft/yr by 2020, increasing to 44 acft/yr of supply in 2070. 

Table 5.3.10-10 Recommended Water Supply Plan for Waelder 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 417 401 385 365 343 320 

Recommended WMS 

Advanced Water Conservation 7 18 21 27 35 44 

WMS Supply 7 18 21 27 35 44 

Estimated costs of the recommended plan for Waelder are shown in Table 5.3.10-11. 

Table 5.3.10-11 Recommended Plan Costs by Decade for Waelder 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 5,222 13,571 16,338 20,721 27,072 34,076 

Unit Cost ($/acft) 770 770 770 770 770 770 
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5.3.11 Guadalupe County Water Supply Plan 
Table 5.3.11-1 lists each WUG in Guadalupe County and its corresponding management supply or 
shortage in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan 
has been developed and is presented in the following subsections. 

Table 5.3.11-1 Guadalupe County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Cibolo 1,578  (866) Projected Needs (2030-2070) 

County-Other, Guadalupe 525  525  No Projected Needs 

GBRA (WUG data) 0  0  No Projected Needs; WUG and WWP 
data detailed in Section 5.4 

Irrigation, Guadalupe 43  43  No Projected Needs 

Livestock, Guadalupe 0  0  No Projected Needs 

Manufacturing, Guadalupe 0  (387) Projected Needs (2030 through 2070) 

Marion 72  (131) Projected Needs (2040 through 2070) 

Mining, Guadalupe 0  0  No Projected Needs 

Schertz 211  (8,385) Projected Needs (2040 through 2070) 

Seguin (11) (331) Projected Needs (2020, 2050 through 
2070) 

Springs Hill WSC 3,626  205  No Projected Needs 

Steam-Electric Power, 
Guadalupe 

3,915  3,915  No Projected Needs 

5.3.11.1 Cibolo  
Current water supply for the City of Cibolo is obtained from Canyon Reservoir through CRWA. The City is 
projected to have a shortage beginning in 2030. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Cibolo implement the following water supply plan 
(Table 5.3.11-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 43 acft/yr by 2040, increasing to 875 acft/yr of supply in 
2070. 

 CVLGC Carrizo Project is to be implemented prior to 2030. This strategy can provide an 
additional 5,000 acft/yr for 2030 through 2070. 
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Table 5.3.11-2 Recommended Water Supply Plan for Cibolo 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1,578 (40) (484) (704) (813) (866) 

Recommended WMS 

Advanced Water Conservation - - 43 267 545 875 

CVLGC Carrizo Project - 5,000 5,000 5,000 5,000 5,000 

WMS Supply 0 5,000 5,043 5,267 5,545 5,875 

Estimated costs of the recommended plan for the City of Cibolo are shown in Table 5.3.11-3. 

Table 5.3.11-3 Recommended Plan Costs by Decade for Cibolo 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - 29,473 181,843 371,419 596,201 

Unit Cost ($/acft) - - 681 681 681 681 

CVLGC Carrizo Project 

Annual Cost ($/yr) - 6,151,000 6,151,000 1,569,500 1,569,500 1,569,500 

Unit Cost ($/acft) - 1,230 1,230 314 314 314 

5.3.11.2 County-Other, Guadalupe 
Current water supply for the County-Other, Guadalupe is obtained from the Edwards Aquifer, Carrizo-
Wilcox Aquifer, Queen City Aquifer, Canyon Reservoir, and run-of-river rights. The County-Other, 
Guadalupe areas are projected to have adequate water supplies through 2070. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that rural area water 
supply districts and authorities and individual households and/or businesses not served by public water 
supply systems implement the following water supply plan (Table 5.3.11-4): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 5 acft/yr by 2060, increasing to 13 acft/yr of supply in 2070. 

Table 5.3.11-4 Recommended Water Supply Plan for County-Other, Guadalupe  

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 525 525 525 525 525 525 

Recommended WMS 

Advanced Water Conservation - - - - 5 13 
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2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

WMS Supply 0 0 0 0 5 13 

Estimated costs of the recommended plan for County-Other are shown in Table 5.3.11-5. 

Table 5.3.11-5 Recommended Plan Costs by Decade for County-Other, Guadalupe  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - 3,516 9,183 

Unit Cost ($/acft) - - - - 681 681 

5.3.11.3 Irrigation, Guadalupe  
Irrigation, Guadalupe is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer, Canyon Reservoir, and run-of-river rights to meet the WUG’s projected demand during the 
planning period. 

5.3.11.4 Livestock, Guadalupe  
Livestock, Guadalupe is projected to have adequate water supplies available from local sources to meet 
the WUG’s projected demand during the planning period. 

5.3.11.5 Manufacturing, Guadalupe 
Current water supply for Manufacturing, Guadalupe is obtained from the Edwards Aquifer, Carrizo-
Wilcox Aquifer, Canyon Reservoir, and run-of-river rights. Manufacturing, Guadalupe is projected to 
need additional water supplies prior to the year 2030. Working within the planning criteria established 
by the SCTRWPG and the TWDB, it is recommended that individual industrial operations implement the 
following water supply plan to meet the projected needs for industrial (Table 5.3.11-6): 

 Purchase from WWP (GBRA) is to be implemented prior to 2030. This strategy can provide an 
additional 402 acft/yr by 2030 through 2070. 
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Table 5.3.11-6 Recommended Water Supply Plan for Manufacturing, Guadalupe 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 (387) (387) (387) (387) (387) 

Recommended WMS 

Purchase from WWP (GBRA)  - 402 402 402 402 402 

WMS Supply 0 402 402 402 402 402 

 
Estimated costs of the recommended plan to meet Manufacturing projected need are shown in Table 
5.3.11-7. 

Table 5.3.11-7 Recommended Plan Costs by Decade for Manufacturing, Guadalupe 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Purchase from WWP (GBRA) 

Annual Cost ($/yr) - 599,739 599,739 177,505 177,505 177,505 

Unit Cost ($/acft) - 1,492 1,492 442 442 442 

5.3.11.6 Marion 
Current water supply for the City of Marion is obtained from the Edwards Aquifer and Canyon Reservoir 
through CRWA. Marion is projected to need additional water supplies by the year 2040. Working within 
the planning criteria established by the SCTRWPG and the TWDB, it is recommended that Marion 
implement the following water supply plan to meet the projected needs for the city (Table 5.3.11-8): 

 Purchase from WWP (CRWA) is to be implemented prior to 2040. This strategy can provide an 
additional 18 acft/yr by 2040, increasing to 146 acft/yr in 2070. 

Table 5.3.11-8 Recommended Water Supply Plan for Marion 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 72 35 (3) (44) (88) (131) 

Recommended WMS 

Purchase from WWP (CRWA) - - 18 59 103 146 

WMS Supply 0 0 18 59 103 146 
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Estimated costs of the recommended plan to meet Marion’s projected needs are shown in Table 
5.3.11-9. 

Table 5.3.11-9 Recommended Plan Costs by Decade for Marion 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Purchase from WWP (CRWA) 

Annual Cost ($/yr) - - 5,942,000 5,942,000 5,942,000 5,942,000 

Unit Cost ($/acft) - - 849 849 849 849 

 

5.3.11.7 Mining, Guadalupe 
Mining, Guadalupe is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the WUG’s projected demand during the planning period. 

5.3.11.8 Schertz 
Current water supply for the City of Schertz is obtained from the Edwards Aquifer and Carrizo-Wilcox 
Aquifer. Schertz is projected to need additional water supplies prior to 2040. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that Schertz implement 
the following water supply plan to meet the projected needs for the city (Table 5.3.11-10): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 242 acft/yr by 2020, increasing to 1,967 acft/yr of supply in 
2070. 

 CVLGC Carrizo Project is to be implemented prior to 2030. This strategy utilizes new Carrizo 
supply and can provide an additional 5,000 acft/yr by 2030 through 2070. 

 SSLGC Expanded Carrizo Project is to be implemented prior to 2020. This strategy utilizes new 
Carrizo supply and can provide an additional 3,000 acft/yr by 2020 through 2070. 

 SSLGC Expanded Brackish Wilcox Project is to be implemented prior to 2040. This strategy 
utilizes new Wilcox supply and can provide an additional 2,500 acft/yr by 2040 through 2070. 

Table 5.3.11-10 Recommended Water Supply Plan for Schertz 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 211 173 (889) (3,294) (5,858) (8,385) 

Recommended WMS 

Advanced Water 
Conservation 

242 375 622 971 1,428 1,967 

CVLGC Carrizo Project - 5,000 5,000 5,000 5,000 5,000 

SSLGC Expanded Carrizo 
Project 

3,000 3,000 3,000 3,000 3,000 3,000 
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2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

SSLGC Expanded Brackish 
Wilcox Project 

- - 2,500 2,500 2,500 2,500 

WMS Supply 3,242 8,375 11,122 11,471 11,928 12,467 

Estimated costs of the recommended plan to meet Schertz’s projected needs are shown in Table 
5.3.11-11. 

Table 5.3.11-11 Recommended Plan Costs by Decade for Schertz 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 165,003 255,520 423,322 661,256 972,398 1,339,361 

Unit Cost ($/acft) 681 681 681 681 681 681 

CVLGC Carrizo Project 

Annual Cost ($/yr) - 6,151,000 6,151,000 1,569,500 1,569,500 1,569,500 

Unit Cost ($/acft) - 1,230 1,230 314 314 314 

SSLGC Expanded Carrizo Project 

Annual Cost ($/yr) 3,619,500 3,619,500 962,000 962,000 962,000 962,000 

Unit Cost ($/acft) 1,207 1,207 321 321 321 321 

SSLGC Expanded Brackish Wilcox Project 

Annual Cost ($/yr) - - 1,658,000 1,658,000 534,500 534,500 

Unit Cost ($/acft) - - 663 663 214 214 

5.3.11.9 Seguin 
The City of Seguin is projected to need additional water supplies available from the Carrizo-Wilcox 
Aquifer, Canyon Reservoir, and run-of-river rights to meet the City’s projected demands during the 
planning period except for 2030 and 2040 decades. Working within the planning criteria established by 
the SCTRWPG and the TWDB, it is recommended that the City of Seguin implement the following water 
supply plan (Table 5.3.11-12): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 59 acft/yr by 2050, increasing to 448 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 228 acft/yr by 2020. 

 SSLGC Expanded Carrizo Project is to be implemented prior to 2020. This strategy utilizes new 
Carrizo supply and can provide an additional 3,000 acft/yr by 2020 through 2070. 
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 SSLGC Expanded Brackish Wilcox Project is to be implemented prior to 2040. This strategy 
utilizes new Wilcox supply and can provide an additional 2,500 acft/yr by 2040 through 2070. 

 Facilities expansion supply reduction of 2,500 acft/yr through 2070 due to NBU Seguin 
Interconnect. 

Table 5.3.11-12 Recommended Water Supply Plan for Seguin 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (11) 29 18 (93) (210) (331) 

Recommended WMS 

Advanced Water Conservation - - - 59 232 448 

Drought Management 228 - - - - - 

SSLGC Expanded Carrizo Project 3,000 3,000 3,000 3,000 3,000 3,000 

SSLGC Expanded Brackish 
Wilcox Project 

- - 2,500 2,500 2,500 2,500 

WMS Supply 3,228  3,000 5,500 5,559 5,732 5,948  

Estimated costs of the recommended plan for the City of Seguin are shown in Table 5.3.11-13. 

Table 5.3.11-13 Recommended Plan Costs by Decade for Seguin 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - 39,948 157,890 305,278 

Unit Cost ($/acft) - - - 681 681 681 

Drought Management 

Annual Cost ($/yr) 19,898 - - - - - 

Unit Cost ($/acft) 87 - - - - - 

SSLGC Expanded Carrizo Project 

Annual Cost ($/yr) 3,619,500 3,619,500 962,000 962,000 962,000 962,000 

Unit Cost ($/acft) 1,207 1,207 321 321 321 321 

SSLGC Expanded Brackish Wilcox Project 

Annual Cost ($/yr) - - 1,658,000 1,658,000 534,500 534,500 

Unit Cost ($/acft) - - 663 663 214 214 

5.3.11.10 Springs Hill WSC 
Springs Hill WSC is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
and Canyon Reservoir to meet the WSC’s projected demands during the planning period. Working within 
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the planning criteria established by the SCTRWPG and the TWDB, it is recommended that the City of 
Seguin implement the following water supply plan (Table 5.3.11-14): 

 Facilities Expansion: Lake Placid WTP Expansion is to be implemented in the 2020 decade. This 
strategy is anticipated to increase capacity for Springs Hill WSC by 2,200 acft/yr by the decade 
2020 through 2070. This is not new water supply. Data shown in Table 5.4-9 represents WMS 
supply water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

 Facilities Expansion: Bored Pipeline to be implemented in the 2030 decade. This strategy is 
anticipated to increase capacity for Springs Hill WSC by 5,000 acft/yr by the decade 2030 
through 2070. This is not new water supply. Data shown in Table 5.4-9 represents WMS supply 
water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

Table 5.3.11-14 Recommended Water Supply Plan for Springs Hill WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 3,626  1,968  1,563  1,139  663  205  

Recommended WMS 

Facilities Expansion: Lake Placid WTP 
Expansion 

1,394 1,394 1,394 1,394 1,394 1,394 

Facilities Expansion: Bored Pipeline - 100 100 100 100 100 

WMS Supply 1,94 1,494 1,494 1,494 1,494 1,494 

 
Estimated costs of the recommended plan to meet Springs Hill WSC projected needs are shown in Table 
5.3.11-15. 

Table 5.3.11-15 Recommended Plan Costs by Decade for Springs Hill WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Facilities Expansion: Lake Placid WTP Expansion1 

Annual Cost ($/yr) 1,682,000 1,682,000 768,000 768,000 768,000 768,000 

Unit Cost ($/acft) 1,207 1,207 551 551 551 551 

Facilities Expansion: Bored Pipeline1 

Annual Cost ($/yr) - 39,000 39,000 4,000 4,000 4,000 

Unit Cost ($/acft) - 390 390 40 40 40 
1 Facilities Expansion unit costs are representative of WMS supplies detailed in Table 5.4-3; not the anticipated volumes. 

5.3.11.11 Steam-Electric Power, Guadalupe 
Current water supply for Steam-Electric Power, Guadalupe is obtained from Canyon Reservoir and direct 
reuse. Steam-Electric Power, Guadalupe is projected to have adequate water supplies through 2070. 
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5.3.12 Hays County Water Supply Plan 
Table 5.3.12-1 lists each WUG in Hays County and its corresponding management supply or shortage in 
years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.12-1 Hays County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Buda 1  1  No Projected Needs 

County Line SUD 736  (852) Projected Needs (2050 through 2070) 

County Other, Hays 0 (7,220) Projected Needs (2060 through 2070) 

Crystal Clear SUD (66) (1,575) Projected Needs (2020, and 2040 
through 2070) 

Creedmoor-Maha WSC -- -- See Caldwell County. 

Goforth SUD 3,159  (3,230) Projected Needs (2050 through 2070) 

Irrigation, Hays 349  349  No Projected Needs 

Kyle 1,375  (2,831) Projected Needs (2030 through 2070) 

Livestock, Hays 0  0  No Projected Needs 

Manufacturing, Hays 502  494  No Projected Needs 

San Marcos 2,182  (12,115) Projected Needs (2040 through 2070) 

South Buda WCID 1 436  24  No Projected Needs 

Texas State University 202  234  No Projected Needs 

Wimberley WSC 137  (2,836) Projected Needs (2030 through 2070) 

5.3.12.1 Buda 
The City of Buda obtains water from GBRA, and is split with its primary region, Region K. In Region L, the 
City of Buda is projected to have adequate water supplies available from GBRA to meet the City’s 
projected demands during the planning period. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that the City of Buda implement the following water 
supply plan in Region L (Table 5.3.12-2): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 2 acft/yr by 2020, increasing to 23 acft/yr in 2070. 
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 ARWA/GBRA Project (Phase 1) is to be implemented by 2020 and can provide an additional 762 
acft/yr in 2020 through 2070. Anticipated supply volumes are accessed in Region K. 

 ARWA Project (Phase 2) is to be implemented by 2040 and can provide an additional 1,067 
acft/yr in 2040 through 2070. Anticipated supply volumes are accessed in Region K. 

 ARWA Project (Phase 3) is to be implemented by 2060 and can provide an additional 178 acft/yr 
in 2060 through 2070. Below details the Region L specific volumes 

Table 5.3.12-2 Recommended Water Supply Plan for Buda 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1 0 0 0 1 1 

Recommended WMS* 

Advanced Water Conservation 2 6 9 13 17 23 

ARWA/GBRA Project (Phase 1)1 - - - - - - 

ARWA Project (Phase 2)2 - - - - - - 

ARWA Project (Phase 3)3 - - - - 21 21 

WMS Supply 2 6 9 13 38 44 

* The City of Buda is split between Region L and Region K. Volumes shown in this table represent the Region L 
portion of the water accessed for this WUG. 

 
Estimated costs of the recommended plan for the Buda are shown in Table 5.3.12-3. 

Table 5.3.12-3 Recommended Plan Costs by Decade for Buda 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 1,362 4,086 6,219 8,853 11,577 15,663 

Unit Cost ($/acft) 681 681 681 681 681 681 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) - - - - - - 

Unit Cost ($/acft) - - - - - - 

ARWA Project (Phase 2) 

Annual Cost ($/yr) - - - - - - 

Unit Cost ($/acft) - - - - - - 

ARWA Project (Phase 3) 

Annual Cost ($/yr) - - - - 70,035 70,035 

Unit Cost ($/acft) - - - - 2,001 2,001 



South Central Texas Regional Water Planning Group | SECTION 5.3: WATER USER GROUP PLANS BY COUNTY 

BLACK & VEATCH | Water User Group Plans by County  5.3-86 
 

5.3.12.2 County Line SUD  
Current water supply for County Line SUD is obtained from the Edwards Aquifer, Canyon Reservoir, and 
run-of-river rights. County Line SUD is projected to need additional water supplies prior to 2050. 
Working within the planning criteria established by the SCTRWPG and the TWDB, it is recommended 
that County Line SUD implement the following water supply plan to meet the projected needs for the 
WSC (Table 5.3.12-4): 

 ARWA/GBRA Project (Phase 1) is to be implemented by 2020 and can provide an additional 478 
acft/yr in 2020 through 2070. 

 ARWA Project (Phase 2) is to be implemented by 2040 and can provide an additional 669 acft/yr 
in 2040 through 2070. 

 ARWA Project (Phase 3) is to be implemented by 2060 and can provide an additional 178 acft/yr 
in 2060 through 2070. 

 Recycled Water Strategies: Non-Potable Reuse is to be implemented by 2020 and can provide an 
additional 560 acft/yr in 2020, increasing to 3,360 acft/yr by 2070. 

 County Line SUD Trinity Well Field project is to be implemented prior to 2050. This strategy can 
provide an additional 500 acft/yr by 2050, increasing to 740 acft/yr by 2060 through 2070. 

 County Line SUD Brackish Edwards project is to be implemented prior to 2050. This strategy can 
provide an additional 500 acft/yr by 2050, increasing to 1,500 acft/yr by 2070. 

Table 5.3.12-4 Recommended Water Supply Plan for County Line SUD 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 736 438 115 (207) (530) (852) 

Recommended WMS 

ARWA/GBRA Project (Phase 1) 478 478 478 478 478 478 

ARWA Project (Phase 2) - - 669 669 669 669 

ARWA Project (Phase 3) - - - - 178 178 

Recycled Water Strategies 560 1,120 1,680 2,240 2,800 3,360 

County Line SUD Trinity Well 
Field 

- - - 500 740 740 

County Line SUD Brackish 
Edwards Project 

- - - 500 1,000 1,500 

WMS Supply 1,038 1,598 2,827 4,387 5,865 6,925 

Estimated costs of the recommended plan to meet County Line SUD’s projected needs are shown in 
Table 5.3.12-5. 
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Table 5.3.12-5 Recommended Plan Costs by Decade for County Line SUD 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) 683,667 683,667 171,156 171,156 171,156 171,156 

Unit Cost ($/acft) 1,430 1,430 358 358 358 358 

ARWA Project (Phase 2) 

Annual Cost ($/yr) - - 426,599 426,599 134,023 134,023 

Unit Cost ($/acft) - - 635 635 199 199 

ARWA Project (Phase 3) 

Annual Cost ($/yr) - - - - 355,078 355,078 

Unit Cost ($/acft) - - - - 2,001 2,001 

Recycled Water Strategies: County Line SUD Non-Potable Reuse 

Annual Cost ($/yr) 555,833 1,111,667 1,667,500 2,223,333 2,779,167 3,335,000 

Unit Cost ($/acft) 993 993 401 401 401 401 

County Line SUD Trinity Well Field 

Annual Cost ($/yr) - - - 1,444,000 1,540,000 798,000 

Unit Cost ($/acft) - - - 2,888 2,081 1,078 

County Line SUD Brackish Edwards Project 

Annual Cost ($/yr) - - - 1,805,000 3,011,000 3,452,000 

Unit Cost ($/acft) - - - 3,610 3,022 2,301 

5.3.12.3 County-Other, Hays 
Current water supply for County-Other, Hays is obtained from the Edwards Aquifer and Trinity Aquifer, 
and is split with its primary region, Region K. In Region L, County-Other, Hays is projected to need 
additional water supplies prior to 2060. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that the Couth-Other area water supply districts and 
authorities and individual households and/or businesses not served by public water supply systems 
implement the following water supply plan to meet the projected needs for the County-Other areas in 
Region L (Table 5.3.12-6): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 232 acft/yr by 2070. 

 Purchase from WWP (GBRA) is to be implemented prior the 2060 decade. This strategy can 
provide an additional 2,029 acft/yr by 2060, increasing to 7,220 acft/yr in 2070. 
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Table 5.3.12-6 Recommended Water Supply Plan for County-Other, Hays 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0  106  0  0  (2,029) (7,220) 

Recommended WMS 

Advanced Water Conservation - - - - - 232 

Purchase from WWP (GBRA) - - - - 2,029 7,220 

WMS Supply 0  0  0  0  2,029  7,452  

 
Estimated costs of the recommended plan to meet County-Other projected needs are shown in Table 
5.3.12-7. 

Table 5.3.12-7 Recommended Plan Costs by Decade for County-Other, Hays 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 158,242 

Unit Cost ($/acft) - - - - - 681 

Purchase from WWP (GBRA) 

Annual Cost ($/yr) - - - - 3,027,268 10,772,240 

Unit Cost ($/acft) - - - - 442 442 

5.3.12.4 Crystal Clear SUD 
Current water supply for Crystal Clear SUD is obtained from the Edwards Aquifer, Canyon Reservoir, and 
run-of-river rights. Crystal Clear SUD is projected to need additional water supplies for the planning 
period except for the 2030 decade. Working within the planning criteria established by the SCTRWPG 
and the TWDB, it is recommended that Crystal Clear SUD implement the following water supply plan to 
meet the projected needs for the WSC (Table 5.3.12-8): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 77 acft/yr by 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 92 acft/yr by 2020. 

 ARWA/GBRA Project (Phase 1) is to be implemented by 2020 and can provide an additional 
2,560 acft/yr in 2020 through 2070. 

 ARWA Project (Phase 2) is to be implemented by 2040 and can provide an additional 3,585 
acft/yr in 2040 through 2070. 

 ARWA Project (Phase 3) is to be implemented by 2060 and can provide an additional 953 acft/yr 
in 2060 through 2070. 
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Table 5.3.12-8 Recommended Water Supply Plan for Crystal Clear SUD 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) (66) 305 (106) (560) (1,057) (1,575) 

Recommended WMS 

Advanced Water Conservation - - - - - 77 

Drought Management 92 - - - - - 

ARWA/GBRA Project (Phase 1) 2,560 2,560 2,560 2,560 2,560 2,560 

ARWA Project (Phase 2) - - 3,585 3,585 3,585 3,585 

ARWA Project (Phase 3) - - - - 953 953 

WMS Supply 2,652 2,560 6,145 6,145 7,098 7,175 

Estimated costs of the recommended plan to meet Crystal Clear SUD’s projected needs are shown in 
Table 5.3.12-9. 

Table 5.3.12-9 Recommended Plan Costs by Decade for Crystal Clear 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 59,498 

Unit Cost ($/acft) - - - - - 770 

Drought Management 

Annual Cost ($/yr) 8,176 - - - - - 

Unit Cost ($/acft) 89 - - - - - 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) 3,661,483 3,661,483 916,651 916,651 916,651 916,651 

Unit Cost ($/acft) 1,430 1,430 358 358 358 358 

ARWA Project (Phase 2) 

Annual Cost ($/yr) - - 2,286,035 2,286,035 718,195 718,195 

Unit Cost ($/acft) - - 635 635 199 199 

ARWA Project (Phase 3) 

Annual Cost ($/yr) - - - - 1,901,065 1,901,065 

Unit Cost ($/acft) - - - - 2,001 2,001 

5.3.12.5 Goforth SUD 
Current water supply for Goforth SUD is obtained from the Edwards (Barton Springs) Aquifer, and is split 
with Region K. Goforth SUD is projected to need additional water supplies prior to 2050. Working within 
the planning criteria established by the SCTRWPG and the TWDB, it is recommended that Goforth SUD 
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implement the following water supply plan to meet the projected needs for the utility in Region L (Table 
5.3.12-10): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 50 acft/yr by 2070. 

 ARWA/GBRA Project (Phase 1) is to be implemented prior to 2020. This strategy can provide an 
additional 3,999 acft/yr for the WUG as a whole by 2020 through 2070. Below details the Region 
L specific volumes. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 103 acft/yr by 2020. 

Table 5.3.12-10 Recommended Water Supply Plan for Goforth SUD 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 3,159  1,905  642  (633) (1,926) (3,230) 

Recommended WMS* 

Advanced Water Conservation - - - - - 50 

Drought Management 103 - - - - - 

ARWA/GBRA Project (Phase 1) 3,767  3,796  3,804  3,769  3,692  3,609  

WMS Supply 3,870 3,796 3,804 3,769 3,692 3,659 

* Goforth SUD is split between Region L and Region K. Volumes shown in this table represent the Region L portion 
of the water accessed for this WUG. 

Estimated costs of the recommended plan to meet Goforth SUD’s projected needs are shown in Table 
5.3.12-11. 

Table 5.3.12-11 Recommended Plan Costs by Decade for Goforth SUD 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 34,050 

Unit Cost ($/acft) - - - - - 681 

Drought Management 

Annual Cost ($/yr) 9,656 - - - - - 

Unit Cost ($/acft) 89 - - - - - 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) 2,714,500 2,735,398 1,076,025 1,066,124 1,044,344 1,020,866 

Unit Cost ($/acft) 721 721 283 283 283 283 
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5.3.12.6 Irrigation, Hays 
Irrigation, Hays is projected to have adequate water supplies available from the Edwards Aquifer and 
run-of-river rights to meet the WUG’s projected demand during the planning period. 

5.3.12.7 Kyle 
Current water supply for the City of Kyle is obtained from the Edwards Aquifer, Edwards (Barton Springs) 
Aquifer, and Canyon Reservoir. The City of Kyle is projected to need additional water supplies prior to 
2030. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended that Kyle implement the following water supply plan to meet the projected needs for the 
City (Table 5.3.12-12): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 52 acft/yr by 2050, increasing to 480 acft/yr of supply in 
2070. 

 ARWA/GBRA Project (Phase 1) is to be implemented by 2020 and can provide an additional 
4,225 acft/yr in 2020 through 2070. 

 ARWA Project (Phase 2) is to be implemented by 2040 and can provide an additional 5,916 
acft/yr in 2040 through 2070. 

 ARWA Project (Phase 3) is to be implemented by 2060 and can provide an additional 1,573 
acft/yr in 2060 through 2070.  

Table 5.3.12-12 Recommended Water Supply Plan for Kyle 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1,375 (1,407) (2,860) (2,845) (2,835) (2,831) 

Recommended WMS 

Advanced Water Conservation - - - 52 266 480 

ARWA/GBRA Project (Phase 1) 4,225 4,225 4,225 4,225 4,225 4,225 

ARWA Project (Phase 2) - - 5,916 5,916 5,916 5,916 

ARWA Project (Phase 3) - - - - 1,573 1,573 

WMS Supply 4,225 4,225 10,141 10,193 11,980 12,194 

Estimated costs of the recommended plan to meet Kyle’s projected needs are shown in Table 5.3.12-13. 

Table 5.3.12-13 Recommended Plan Costs by Decade for Kyle 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - 35,115 180,936 327,070 

Unit Cost ($/acft) - - - 681 681 681 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) 6,042,877 6,042,877 1,512,832 1,512,832 1,512,832 1,512,832 

Unit Cost ($/acft) 1,430 1,430 358 358 358 358 

ARWA Project (Phase 2) 

Annual Cost ($/yr) - - 3,772,436 3,772,436 1,185,172 1,185,172 

Unit Cost ($/acft) - - 635 635 199 199 

ARWA Project (Phase 3) 

Annual Cost ($/yr) - - - - 3,137,854 3,137,854 

Unit Cost ($/acft) - - - - 2,001 2,001 

5.3.12.8 Livestock, Hays 
Current water supply for Livestock, Hays is obtained from the Trinity Aquifer and local sources. 
Livestock, Hays is projected to have adequate water supplies through 2070. 

5.3.12.9 Manufacturing, Hays 
Manufacturing, Hays is projected to have adequate water supplies available from the Edwards Aquifer 
and run-of-river rights to meet the WUG’s projected demand during the planning period. 

5.3.12.10 San Marcos 
Current water supply for the City of San Marcos is obtained from the Edwards Aquifer, Canyon 
Reservoir, and run-of-river rights. San Marcos is projected to need additional water supplies prior to 
2040. San Marcos provides potable water to the Texas State University-San Marcos. Texas State 
University –San Marcos is projected to need additional supply by 2030. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that San Marcos implement the 
following water supply plan to meet the projected needs for the City (Table 5.3.12-14): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 54 acft/yr by 2040, increasing to 1,706 acft/yr of supply in 
2070. 

 ARWA/GBRA Project (Phase 1) is to be implemented by 2020 and can provide an additional 
2,594 acft/yr in 2020, increasing to 5,380 acft/yr in 2030 through 2070. 

 ARWA Project (Phase 2) is to be implemented by the 2040 decade and can provide an additional 
7,530 acft/yr in 2040 through 2070. 

 ARWA Project (Phase 3) is to be implemented by the 2060 decade and can provide an additional 
2,002 acft/yr in 2060 through 2070. 

 Recycled Water Strategies: San Marcos Non-Potable Reuse is to be implemented by the 2020 
decade and can provide an additional 1,826 acft/yr in 2020, increasing to 1,971 by 2030through 
2070. 
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 Recycled Water Strategies: San Marcos Potable Reuse is to be implemented by the 2050 decade 
and can provide an additional 4,705 acft/yr through 2070 

 Facilities Expansions: CRWA Hays Caldwell WTP Expansion is to be implemented by the 2020 
decade. This strategy can provide an additional 1,288 acft/yr through 2070. 

Table 5.3.12-14 Recommended Water Supply Plan for San Marcos 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 2,182 369 (1,887) (4,666) (8,057) (12,115) 

Recommended WMS 

Advanced Water Conservation - - 54 395 949 1,706 

Facilities Expansion: CRWA 
Hays Caldwell WTP Expansion 

1,288 1,288 1,288 1,288 1,288 1,288 

ARWA/GBRA Project (Phase 1) 2,594 5,380 5,380 5,380 5,380 5,380 

ARWA Project (Phase 2) - - 7,530 7,530 7,530 7,530 

ARWA Project (Phase 3) - - - - 2,002 2,002 

Recycled Water Strategies: San 
Marcos Non-Potable Reuse 

1,826 1,971 1,971 1,971 1,971 1,971 

Recycled Water Strategies: San 
Marcos Potable Reuse 

- - - 4,705 4,705 4,705 

WMS Supply 5,708  8,639  16,223  20,372  22,928  23,685  

 
Estimated costs of the recommended plan to meet San Marcos’ projected needs are shown in Table 
5.3.12-15. 

Table 5.3.12-15 Recommended Plan Costs by Decade for San Marcos 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - 32,551 236,919 569,349 1,023,689 

Unit Cost ($/acft) - - 600 600 600 600 

Facilities Expansion: CRWA Hays Caldwell WTP Expansion 

Annual Cost ($/yr) 2,017,008 2,017,008 899,024 899,024 899,024 899,024 

Unit Cost ($/acft) 1,566 1,566 698 698 698 698 

ARWA/GBRA Project (Phase 1)* 

Annual Cost ($/yr) 4,340,168 8,397,835 2,432,399 2,432,399 2,432,399 2,432,399 

Unit Cost ($/acft) 1,430 1,430 358 358 358 358 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

ARWA Project (Phase 2) 

Annual Cost ($/yr) - - 4,801,630 4,801,630 1,508,510 1,508,510 

Unit Cost ($/acft) - - 635 635 199 199 

ARWA Project (Phase 3) 

Annual Cost ($/yr) - - - - 3,993,633 3,993,633 

Unit Cost ($/acft) - - - - 2,001 2,001 

Recycled Water Strategies: San Marcos Non-Potable Reuse 

Annual Cost ($/yr) 3,615,347 3,902,437 3,902,437 3,902,437 3,902,437 3,902,437 

Unit Cost ($/acft) 1,980 1,980 1,980 1,980 1,980 1,980 

Recycled Water Strategies: San Marcos Potable Reuse 

Annual Cost ($/yr) - - - 7,539,563 7,539,563 7,539,563 

Unit Cost ($/acft) - - - 1,980 1,980 1,980 

* Annual Cost includes San Marcos WTP component of project. 

5.3.12.11 South Buda WCID 1 
The South Buda WCID 1 is projected to have adequate water supplies available from GBRA to meet the 
City’s projected demands during the planning period. Working within the planning criteria established 
by the SCTRWPG and the TWDB, it is recommended that the South Buda WCID 1 implement the 
following water supply plan (Table 5.3.12-16). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 4 acft/yr by 2020, increasing to 60 acft/yr of supply in 2070. 

Table 5.3.12-16 Recommended Water Supply Plan for South Buda WCID 1 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 436 375 305 241 140 24 

Recommended WMS 

Advanced Water Conservation 4 6 12 21 38 60 

WMS Supply 4 6 12 21 38 60 

Estimated costs of the recommended plan to meet South Buda WCID 1’s projected needs are shown in 
Table 5.3.12-17. 

Table 5.3.12-17 Recommended Plan Costs by Decade for South Buda WCID 1 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Annual Cost ($/yr) 2,606 3,843 7,844 14,456 25,595 41,073 

Unit Cost ($/acft) 681 681 681 681 681 681 

5.3.12.12 Texas State University 
Texas State University is projected to have adequate water supplies available from GBRA to meet the 
University’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the Texas State University 
implement the following water supply plan (Table 5.3.12-18). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 33 acft/yr by 2020, increasing to 201 acft/yr of supply in 
2070. 

Table 5.3.12-18 Recommended Water Supply Plan for Texas State University 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 202 219 228 232 233 234 

Recommended WMS 

Advanced Water Conservation 33 101 153 167 185 201 

WMS Supply 33 101 153 167 185 201 

Estimated costs of the recommended plan to meet Texas State University’s projected needs are shown 
in Table 5.3.12-19. 

Table 5.3.12-19 Recommended Plan Costs by Decade for Texas State University 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 22,240 68,964 104,141 114,028 125,646 136,959 

Unit Cost ($/acft) 681 681 681 681 681 681 

5.3.12.13 Wimberley WSC 
Current water supply for Wimberley WSC is obtained from the Trinity Aquifer. Wimberley WSC is 
projected to need additional water supplies prior to 2030. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Wimberley implement the 
following water supply plan to meet the projected needs for the WSC (Table 5.3.12-20). 

 Purchase from WWP (GBRA) to be implemented prior to 2030. This strategy can provide an 
additional 262 acft/yr of supply in 2030, increasing to 2,851 acft/yr by 2070. 
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Table 5.3.12-20 Recommended Water Supply Plan for Wimberley WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 137 (247) (737) (1,351) (2,045) (2,836) 

Recommended WMS 

Purchase from WWP (GBRA) -  262 752 1,366 2,060 2,851 

WMS Supply 0 262 752 1,366 2,060 2,851 

Estimated costs of the recommended plan to meet Wimberley WSC’s projected needs are shown in 
Table 5.3.12-21. 

 

Table 5.3.12-21 Recommended Plan Costs by Decade for Wimberley WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Purchase from WWP (GBRA) 

Annual Cost ($/yr) -  390,875 1,121,900 603,165 909,605 1,258,875 

Unit Cost ($/acft) -  1,492 1,492 442 442 442 
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5.3.13 Karnes County Water Supply Plan 
Table 5.3.13-1 lists each WUG in Karnes County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.13-1 Karnes County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, Karnes 41  66 No projected Needs 

El Oso WSC (37) (185) Projected Needs (2020 through 2070) 

Falls City 79  113  No Projected Needs 

Irrigation, Karnes 0  (559) Projected Needs (2040 through 2070) 

Karnes City (319) (232) Projected Needs (2020 through 2070) 

Kenedy 427  417  No Projected Needs 

Livestock, Karnes 822  558  No Projected Needs 

Manufacturing, Karnes 0  (155) Projected Needs (2040 through 2070) 

Mining, Karnes (1,928) 26  Projected Needs (2020 through 2050) 

Runge 0  0  No Projected Needs 

5.3.13.1 County-Other, Karnes 
County-Other, Karnes is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer and the Gulf Coast Aquifer to meet their projected demands during the planning period. 
Working within the planning criteria established by the SCTRWPG and the TWDB, it is recommended 
that the Couth-Other area water supply districts and authorities and individual households and/or 
businesses not served by public water supply systems implement the following water supply plan to 
meet the projected needs for the County-Other areas (Table 5.3.13-2). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 1 acft/yr by 2050, increasing to 21 acft/yr of supply in 2070. 
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Table 5.3.13-2 Recommended Water Supply Plan for County-Other 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 41 61 66 66 66 66 

Recommended WMS 

Advanced Water Conservation - - - 1 11 21 

WMS Supply 0 0 0 1 11 21 

 
Estimated costs of the recommended plan to meet County-Other projected needs are shown in Table 
5.3.13-3. 

Table 5.3.13-3 Recommended Plan Costs by Decade for County-Other 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - 863 8,295 16,294 

Unit Cost ($/acft) - - - 770 770 770 

5.3.13.2 El Oso WSC 
El Oso WSC obtains its supplies from the Carrizo-Wilcox Aquifer and is projected to need additional 
supplies. The Carrizo-Wilcox Aquifer is MAG limited in Karnes County and El Oso WSC will need to draw 
additional supplies from the Gulf Coast Aquifer in Bee County – via coordination with Region N. Working 
within the planning criteria established by the SCTRWPG and the TWDB, it is recommended that El Oso 
WSC implement the following water supply plan (Table 5.3.13-4). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 29 acft/yr by 2020, increasing to 194 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 19 acft/yr by 2020. Below details the volume that would be accessed 
in Region L. 

 Local Groundwater management is to be implemented or enhanced in the immediate future in 
Bee County via Region N coordination. This strategy can provide an additional 120 acft/yr by 
2020 through 2070. Below details the volume that would be accessed in Region L 
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Table 5.3.13-4 Recommended Water Supply Plan for El Oso WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (37) (50) (26) (31) (176) (185) 

Recommended WMS 

Advanced Water Conservation 29 84 138 161 176 194 

Drought Management* 14 - - - - - 

Local Groundwater* 12 13 18 20 45 47 

WMS Supply 60  97  156  181  221  241  

* El Oso WSC is split between Region L and Region N. Volumes shown in this table represent the Region L portion 
of the water accessed for this WUG. 

 
Estimated costs of the recommended plan for El Oso WSC are shown in Table 5.3.13-5. 

Table 5.3.13-5 Recommended Plan Costs by Decade for El Oso WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 22,658 64,895 106,119 123,945 135,904 149,042 

Unit Cost ($/acft) 770 770 770 770 770 770 

Drought Management 

Annual Cost ($/yr) 1,677 - - - - - 

Unit Cost ($/acft) 88 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 158,000 158,000 101,000 101,000 101,000 101,000 

Unit Cost ($/acft) 1,317 1,317 842 842 842 842 

5.3.13.3 Falls City 
The City of Falls City is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the City’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Falls City 
implement the following water supply plan (Table 5.3.13-6). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 6 acft/yr by 2020, increasing to 42 acft/yr of supply in 2070. 
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Table 5.3.13-6 Recommended Water Supply Plan for Falls City 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 79 91 103 109 113 113 

Recommended WMS 

Advanced Water Conservation 6 17 26 36 39 42 

WMS Supply 6 17 26 36 39 42 

Estimated costs of the recommended plan for Falls City are shown in Table 5.3.13-7. 

Table 5.3.13-7 Recommended Plan Costs by Decade Falls City 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 4,825 12,834 20,252 27,853 30,391 32,286 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.13.4 Irrigation, Karnes 
Current water supply for Irrigation, Karnes is obtained from the Carrizo-Wilcox Aquifer and run-of-river 
rights and is projected to need additional supplies prior to the 2040 decade. Due to limited economically 
feasible supplies for irrigation, these needs remain unmet. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that individual irrigators implement 
water conservation measures associated with the Advanced Water Conservation WMS (Table 5.3.13-8). 

 Irrigation water conservation, while not a recommended strategy, is encouraged and can 
provide additional supply when possible. The SCTRWPG has determined that it is not 
economically feasible for agricultural producers to purchase additional supplies to meet 
projected needs. 

Table 5.3.13-8 Recommended Water Supply Plan for Irrigation, Karnes 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) 0 0 (559) (559) (559) (559) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 

5.3.13.5 Karnes City 
The City of Karnes City obtains its water supply from the Carrizo-Wilcox Aquifer and is projected to have 
a shortage prior to 2020. Working within the planning criteria established by the SCTRWPG and the 
TWDB, it is recommended that the City of Karnes City implement the following water supply plan (Table 
5.3.13-9): 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 21 acft/yr in 2020, increasing to 114 acft/yr in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 23 acft/yr by 2020. 

 Local Groundwater management is to be implemented prior to 2020. This strategy can provide 
an additional 444 acft/yr in 2020 through 2070. 

Table 5.3.13-9 Recommended Water Supply Plan for Karnes City 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (319) (305) (280) (267) (256) (232) 

Recommended WMS 

Advanced Water Conservation 21 63 84 91 102 114 

Drought Management 23 - - - - - 

Local Groundwater 444 444 444 444 444 444 

WMS Supply 488 507 528 535 546 558 

Estimated costs of the recommended plan for Karnes City are shown in Table 5.3.13-10. 

Table 5.3.13-10 Recommended Plan Costs by Decade Karnes City 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 16,026 48,829 64,530 69,717 78,511 87,839 

Unit Cost ($/acft) 770 770 770 770 770 770 

Drought Management 

Annual Cost ($/yr) 2,568 - - - - - 

Unit Cost ($/acft) 112 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 502,000 502,000 215,000 215,000 215,000 215,000 

Unit Cost ($/acft) 1,131 1,131 611 611 611 611 

5.3.13.6 Kenedy  
Current water supply for the City of Kenedy is obtained from the Gulf Coast Aquifer. Kenedy is projected 
to have adequate water supplies for the planning year. Working within the planning criteria established 
by the SCTRWPG and the TWDB, it is recommended that Kenedy implement the following water supply 
plan to meet the projected needs for the City (Table 5.3.13-11). 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 86 acft/yr by 2020, increasing to 593 acft/yr of supply in 
2070. 

Table 5.3.13-11 Recommended Water Supply Plan for Kenedy 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 427 402 414 416 417 417 

Recommended WMS 

Advanced Water Conservation 86 200 304 409 505 593 

WMS Supply 86 200 304 409 505 593 

Estimated costs of the recommended plan for rural areas are shown in Table 5.3.13-12. 

Table 5.3.13-12 Recommended Plan Costs by Decade for Kenedy 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 66,189 154,185 234,300 315,200 388,987 456,415 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.13.7 Livestock, Karnes 
Livestock, Karnes is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period. 

5.3.13.8 Manufacturing, Karnes 
Manufacturing, Karnes is projected to have additional water supplies need from the Gulf Coast Aquifer 
to meet the WUG’s projected demand prior to 2040. Working within the planning criteria established by 
the SCTRWPG and the TWDB, it is recommended that manufacturing in Karnes County follows the 
following water supply plan to meet their needs (Table 5.3.13-13). 

 Local Groundwater management is to be implemented prior to the 2040 decade. This strategy 
can provide an additional 232 acft/yr in 2020, with variation through the planning period to 
meet projected needs. 
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Table 5.3.13-13 Recommended Water Supply Plan for Manufacturing, Karnes 

  2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) 0 0 (113) (155) (155) (155) 

Recommended WMS 

Local Groundwater - - 232 231 242 242 

WMS Supply 0 0 232 231 242 242 

Estimated costs of the recommended plan for manufacturing in Karnes County are shown in Table 
5.3.13-14. 

Table 5.3.13-14 Recommended Plan Costs by Decade for Manufacturing, Karnes 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Local Groundwater 

Annual Cost ($/yr) - - 15,000 15,000 2,000 2,000 

Unit Cost ($/acft) - - 65 65 8 8 

5.3.13.9 Mining, Karnes 
Current water supply for Mining, Karnes is obtained from the Carrizo-Wilcox Aquifer and Gulf Coast 
Aquifer. Mining is projected to need additional water supplies prior to 2020. Due to a lack of supply in 
the county, these needs remain unmet. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that individual mining companies implement measures 
associated with the Advanced Water Conservation WMS to meet the projected needs for Mining, Karnes 
(Table 5.3.13-15). 

 Mining water conservation, while not a recommended strategy, is encouraged and can provide 
additional supply when possible. The SCTRWPG has determined that it is not economically 
feasible for mining associations to purchase additional supplies to meet projected needs. 

 

Table 5.3.13-15 Recommended Water Supply Plan for Mining, Karnes 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (1,928) (1,356) (764) (179) 11 26 

Recommended WMS 

WMS Supply 0  0  0  0  0  0  

5.3.13.10 Runge 
The City of Runge is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the city’s projected demands during the planning period. Working within the planning criteria 
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established by the SCTRWPG and the TWDB, it is recommended that the City of Runge implement the 
following water supply plan (Table 5.3.13-16). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 10 acft/yr by 2020, increasing to 64 acft/yr of supply in 2070. 

Table 5.3.13-16 Recommended Water Supply Plan for Runge 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 10 28 46 55 59 64 

WMS Supply 10 28 46 55 59 64 

Estimated costs of the recommended plan for the City of Runge are shown in Table 5.3.13-17. 

Table 5.3.13-17 Recommended Plan Costs by Decade for Runge 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 7,661 21,589 35,511 42,408 45,520 49,305 

Unit Cost ($/acft) 770 770 770 770 770 770 
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5.3.14 Kendall County Water Supply Plan 
Table 5.3.14-1 lists each WUG in Kendall County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.14-1  Kendall County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Fair Oaks Ranch - - See Bexar County 

GBRA (WUG data) - - See Calhoun County; WUG and WWP data 
detailed in Section 5.4 

Boerne 2,644  (2,249) Projected Needs (2050 through 2070) 

County-Other, Kendall 1,462  1,399  No Projected Needs 

Irrigation, Kendall 16  16  No Projected Needs 

Kendall County WCID 1 444  232  No Projected Needs 

Kendall West Utility 189  (1,596) Projected Needs (2030 through 2070) 

Livestock, Kendall 0  0  No Projected Needs 

Manufacturing, Kendall 0  0  No Projected Needs 

5.3.14.1 Fair Oaks Ranch 
See Bexar County for more details. 

5.3.14.2 Boerne 
Current water supply for the City of Boerne is obtained from the Trinity Aquifer, Canyon Reservoir, and 
Boerne Lake. Boerne is projected to need additional water supplies prior to 2050. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that Boerne implement 
the following water supply plan to meet the projected needs for the city (Table 5.3.14-2). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 139 acft/yr by 2020, increasing to 2,352 acft/yr of supply in 
2070. 

 Recycled Water Strategies: Boerne Non-Potable Reuse can be implemented in 2020. This 
strategy can provide an additional 750 acft/yr by 2020, increasing to 1,500 acft/yr in 2030 and 
continuing through 2070. 
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Table 5.3.14-2 Recommended Water Supply Plan for Boerne 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 2,644 1,727 746 (236) (1,250) (2,249) 

Recommended WMS 

Advanced Water Conservation 139 496 1,009 1,551 1,936 2,352 

Recycled Water Strategies: 
Boerne Non-Potable Reuse 

750 1,500 1,500 1,500 1,500 1,500 

WMS Supply 889 1,996 2,509 3,051 3,436 3,852 

 
Estimated costs of the recommended plan to meet the City of Boerne’s projected needs are shown in 
Table 5.3.14-3. 

Table 5.3.14-3 Recommended Plan Costs by Decade for Boerne 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 94,632 338,021 687,296 1,056,238 1,318,098 1,601,782 

Unit Cost ($/acft) 681 681 681 681 681 681 

Recycled Water Strategies 

Annual Cost ($/yr) 1,337,000 1,337,000 663,000 663,000 663,000 663,000 

Unit Cost ($/acft) 1,783 891 442 442 442 442 

5.3.14.3 County-Other, Kendall 
County-Other, Kendall areas are projected to have adequate water supplies available from the Edwards-
Trinity Aquifer, Trinity Aquifer, and Canyon Reservoir during the planning period. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that County-Other, 
Kendall areas implement the following water supply plan (Table 5.3.14-4). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 6 acft/yr in 2070. 

Table 5.3.14-4 Recommended Water Supply Plan for County-Other, Kendall 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1,462 1,462 1,462 1,462 1,462 1,399 

Recommended WMS 

Advanced Water Conservation - - - - - 6 
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WMS Supply 0 0 0 0 0 6 

 
Estimated costs of the recommended plan to meet County-Other, Kendall projected needs are shown in 
Table 5.3.14-5. 

Table 5.3.14-5 Recommended Plan Costs by Decade for County-Other, Kendall 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 4,956 

Unit Cost ($/acft) - - - - - 770 

5.3.14.4 Irrigation, Kendall 
Current water supply for Irrigation, Kendall is obtained from the Trinity Aquifer and run-of-river rights. 
Irrigation is projected to have adequate water supplies through 2070. 

5.3.14.5 Kendall County WCID 1  
Kendall County WCID 1 is projected to have adequate water supplies available from the Trinity Aquifer 
and Reuse to meet the WCID’s projected demands during the planning period. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that WCID implement 
the following water supply plan (Table 5.3.14-6). 

 Recycled Water Strategies: Kendall County WCID 1 is to be implemented in 2020. This strategy 
will provide a supply of 180 acft/yr in 2020 through 2070. 

Table 5.3.14-6 Recommended Water Supply Plan for Kendall County WCID 1 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 444 409 369 326 279 232 

Recommended WMS 

Recycled Water Strategies 180 180 180 180 180 180 

WMS Supply 180 180 180 180 180 180 

Estimated costs of the recommended plan to meet Kendall County WCID 1’s projected needs are shown 
in Table 5.3.14-7. 

Table 5.3.14-7 Recommended Plan Costs by Decade for Kendall County WCID 1 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Recycled Water Strategies 

Annual Cost ($/yr) 0 0 0 0 0 0 

Unit Cost ($/acft) 0 0 0 0 0 0 
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5.3.14.6 Kendall West Utility 
Current water supply for the Kendell West Utility is obtained from the Trinity Aquifer and Reuse. Kendall 
West Utility is projected to need additional water supplies prior to 2030. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that Kendell West Utility 
implement the following water supply plan to meet the projected needs (Table 5.3.14-8). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 9 acft/yr in 2070. 

 Local Groundwater management can be implemented in 2030. This strategy will provide a 
supply of 282 acft/yr in 2030, increasing to 1,596 acft/yr in 2070. 

Table 5.3.14-8 Recommended Water Supply Plan for Kendall West Utility 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 189 (282) (561) (902) (1,365) (1,596) 

Recommended WMS 

Advanced Water Conservation - - - - - 9 

Local Groundwater - 282 561 902 1,365 1,596 

WMS Supply 0 282 561 902 1,365 1,605 

Estimated costs of the recommended plan to meet Kendall West Utility’s projected needs are shown in 
Table 5.3.14-9. 

Table 5.3.14-9 Recommended Plan Costs by Decade for Kendall West Utility 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 6,684 

Unit Cost ($/acft) - - - - - 770 

Local Groundwater 

Annual Cost ($/yr) - 0 0 0 0 0 

Unit Cost ($/acft) - 0 0 0 0 0 

5.3.14.7 Livestock, Kendall 
Current water supply for Livestock, Kendall is obtained from the Trinity Aquifer and local sources. 
Livestock is projected to have adequate water supply through 2070.  

5.3.14.8 Manufacturing, Kendall 
There is no projected Manufacturing, Kendall water demand therefore no WMS are recommended for 
this water user group. 
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5.3.15 La Salle County Water Supply Plan 
Table 5.3.15-1 lists each WUG in LaSalle County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.15-1 La Salle County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Cotulla 1,090  570  No Projected Needs 

County-Other, La Salle 0  0  No Projected Needs 

Encinal WSC 81  0  No Projected Needs 

Irrigation, La Salle (1,184) (1,294) Projected Needs (2020 through 2070) 

Livestock, La Salle 0  0  No Projected Needs 

Mining, La Salle (4,088) (147) Projected Needs (2020 through 2070) 

5.3.15.1 Cotulla  
The City of Cotulla is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Cotulla 
implement the following water supply plan (Table 5.3.15-2). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 67 acft/yr by 2020, increasing to 737 acft/yr in 2070. 

Table 5.3.15-2 Recommended Water Supply Plan for Cotulla 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 1,090 989 893 776 670 570 

Recommended WMS 

Advanced Water Conservation 67 180 303 443 589 737 

WMS Supply 67 180 303 443 589 737 
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Estimated costs of the recommended plan for Cotulla are shown in Table 5.3.15-3. 

Table 5.3.15-3 Recommended Plan Costs by Decade for Cotulla 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 51,812 138,541 232,977 340,781 453,604 567,605 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.15.2 County-Other, La Salle 
The County-Other, La Salle areas are projected to have adequate water supplies available from the 
Carrizo-Wilcox Aquifer to meet the areas projected demands during the planning period. Working within 
the planning criteria established by the SCTRWPG and the TWDB, it is recommended that County-Other, 
La Salle areas implement the following water supply plan (Table 5.3.15-4). 

 Advanced Water Conservation is to be implemented or enhanced by the 2070 decade. This 
strategy can provide an additional 5 acft/yr in 2070. 

Table 5.3.15-4 Recommended Water Supply Plan for County-Other, La Salle 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0  0  0  0  0  0  

Recommended WMS 

Advanced Water Conservation - - - - - 5 

WMS Supply 0 0 0 0 0 5 

 
Estimated costs of the recommended plan to meet County-Other, La Salle projected needs are shown in 
Table 5.3.15-5. 

Table 5.3.15-5 Recommended Plan Costs by Decade for County-Other, La Salle 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 3,630 

Unit Cost ($/acft) - - - - - 770 

 

5.3.15.3 Encinal WSC 
The City of Encinal is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Encinal 
implement the following water supply plan (Table 5.3.15-6). 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 8 acft/yr by 2020, increasing to 77 acft/yr of supply in 2070. 

Table 5.3.15-6 Recommended Water Supply Plan for Encinal WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 81 66 52 34 16 0 

Recommended WMS 

Advanced Water Conservation 8 25 44 58 68 77 

WMS Supply 8 25 44 58 68 77 

Estimated costs of the recommended plan for the City of Encinal are shown in Table 5.3.15-7. 

Table 5.3.15-7 Recommended Plan Costs by Decade for Encinal WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 6,300 19,387 33,748 44,776 52,148 59,304 

Unit Cost ($/acft) 770 770 770 770 770 770 

 

5.3.15.4 Irrigation, La Salle  
Current water supply for Irrigation, La Salle is obtained from the Carrizo-Wilcox Aquifer, Sparta Aquifer, 
and run-of-river rights. Irrigation, La Salle is projected to need additional water supplies prior to 2020. 
Due to limited economically feasible supplies for irrigation, these needs remain unmet. Working within 
the planning criteria established by the SCTRWPG and the TWDB, it is recommended that individual 
irrigators implement water conservation measures associated with the Advanced Water Conservation 
WMS to meet a portion of the projected needs for irrigation (Table 5.3.15-8). 

 Irrigation water conservation, while not a recommended strategy, is encouraged and can 
provide additional supply when possible. The SCTRWPG has determined that it is not 
economically feasible for agricultural producers to purchase additional supplies to meet 
projected needs. 

Table 5.3.15-8 Recommended Water Supply Plan for Irrigation, La Salle 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (1,184) (1,203) (1,223) (1,248) (1,271) (1,294) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 
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5.3.15.5 Livestock, La Salle  
Livestock, La Salle is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period.  

5.3.15.6  Mining, La Salle 
Current water supply for Mining, La Salle is obtained from the Carrizo-Wilcox Aquifer. Mining, La Salle is 
projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that mining operations implement the 
following water supply plan to meet the projected needs (Table 5.3.15-9). 

 Mining water conservation, while not a recommended strategy, is encouraged and can provide 
additional supply when possible. The SCTRWPG has determined that it is not economically 
feasible for mining associations to purchase additional supplies to meet projected needs. 

Table 5.3.15-9 Recommended Water Supply Plan for Mining, La Salle 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (4,088) (4,243) (3,734) (2,290) (851) (147) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 
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5.3.16 Medina County Water Supply Plan 
Table 5.3.16-1 lists each WUG in Medina County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.16-1 Medina County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Benton City WSC - - See Atascosa County 

Lytle - - See Atascosa County 

SAWS (WUG data) - - See Bexar County; WUG and WWP data 
detailed in Section 5.4 

Castroville (281) (270) Projected Needs (2020 through 2070) 

County-Other, Medina 907 907 No Projected Needs 

Devine 189  123  No Projected Needs 

East Medina County SUD (140) (455) Projected Needs (2020 through 2070) 

Hondo (562) (1,226) Projected Needs (2020 through 2070) 

Irrigation, Medina (35,430) (37,226) Projected Needs (2020 through 2070) 

La Coste (38) (92) Projected Needs (2020 through 2070) 

Livestock, Medina 20  20  No Projected Needs 

Manufacturing, Medina 1,480  1,476  No Projected Needs 

Medina County WCID 2 431  369  No Projected Needs 

Medina River West WSC 295  250  No Projected Needs 

Mining, Medina 157  157  No Projected Needs 

Natalia (106) (230) Projected Needs (2020 through 2070) 

West Medina WSC (48) (155) Projected Needs (2020 through 2070) 

Yancey WSC (121) (423) Projected Needs (2020 through 2070) 
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5.3.16.1 Benton City WSC 
See Atascosa County for more details. 

5.3.16.2 Lytle  
See Atascosa County for more details. 

5.3.16.3 Castroville 
Current water supply for the City of Castroville is obtained from the Edwards Aquifer. Castroville is 
projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Castroville implement the following 
water supply plan to meet the projected needs for the city (Table 5.3.16-2). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 46 acft/yr by 2020, increasing to 336 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 17 acft/yr in 2020. 

 Edwards Transfers are to be implemented prior to 2020. This strategy can provide an additional 
300 acft/yr by 2020, decreasing to 100 in 2050. 

Table 5.3.16-2 Recommended Water Supply Plan for the City of Castroville 

 2020 
(ACFT/YR) 

2030 
(ACFT/YR) 

2040 
(ACFT/YR) 

2050 
(ACFT/YR) 

2060 
(ACFT/YR) 

2070 
(ACFT/YR) 

Projected Surplus (Needs) (281) (273) (266) (264) (267) (270) 

Recommended WMS 

Advanced Water Conservation 46 109 167 225 283 336 

Drought Management 17 - - - - - 

Edwards Transfers 300 200 150 100 0 0 

WMS Supply 363 309 317 325 283 336 

Estimated costs of the recommended plan to meet the City of Castroville’s projected needs are shown in 
Table 5.3.16-3. 

Table 5.3.16-3 Recommended Plan Costs by Decade for the City of Castroville 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 35,323 83,995 128,878 173,548 217,847 258,698 

Unit Cost ($/acft) 770 770 770 770 770 770 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 1,833 - - - - - 

Unit Cost ($/acft) 108 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 372,749 248,499 186,375 124,250 - - 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 - - 

5.3.16.4 County-Other, Medina 
County-Other, Medina areas have adequate water supplies available from the Edwards Aquifer, Trinity 
Aquifer, and the Carrizo-Wilcox Aquifer to meet the WUG’s projected demand during the planning 
period. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended that these areas implement the following water supply plan to meet the projected needs 
(Table 5.3.16-4). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 27 acft/yr in 2070. 

Table 5.3.16-4 Recommended Water Supply Plan for County-Other, Medina  

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 907 907 907 907 907 907 

Recommended WMS 

Advanced Water Conservation - - - - - 27 

WMS Supply 0 0 0 0 0 27 

Estimated costs of the recommended plan to meet County-Other projected needs are shown in Table 
5.3.16-5. 

Table 5.3.16-5 Recommended Plan Costs by Decade for County-Other, Medina  

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 21,150 

Unit Cost ($/acft) - - - - - 770 
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5.3.16.5 Devine 
The City of Devine is projected to have adequate water supplies available from the Edwards Aquifer and 
the Carrizo-Wilcox Aquifer to meet the city’s projected demands during the planning period. Working 
within the planning criteria established by the SCTRWPG and the TWDB, it is recommended that the City 
of Devine implement the following water supply plan (Table 5.3.16-6). 

  Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 4 acft/yr in 2070.  

Table 5.3.16-6 Recommended Water Supply Plan for Devine 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 189 179 170 157 140 123 

Recommended WMS 

Advanced Water Conservation - - - - - 4 

WMS Supply 0 0 0 0 0 4 

Estimated costs of the recommended plan for the City of Devine are shown in Table 5.3.16-7. 

Table 5.3.16-7 Recommended Plan Costs by Decade for Devine 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 2,873 

Unit Cost ($/acft) - - - - - 770 

5.3.16.6 East Medina County SUD 
Current water supply for East Medina SUD is obtained from the Edwards Aquifer. East Medina SUD is 
projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that East Medina SUD implement the 
following water supply plan to meet the projected needs for the SUD (Table 5.3.16-8). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future.  

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 43 acft/yr in 2020. 

 Edwards Transfers are to be implemented prior to 2020. This strategy can provide an additional 
150 acft/yr in 2020, increasing to 500 acft/yr of supply in 2070.  
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Table 5.3.16-8 Recommended Water Supply Plan for East Medina County SUD 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (140) (212) (274) (335) (398) (455) 

Recommended WMS 

Drought Management 43 - - - - - 

Edwards Transfers 150 250 300 400 450 500 

WMS Supply 193 250 300 400 450 500 

 
Estimated costs of the recommended plan for the East Medina County SUD’s projected needs are shown 
in Table 5.3.16-9. 

Table 5.3.16-9 Recommended Plan Costs by Decade for East Medina County SUD 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 3,856 - - - - - 

Unit Cost ($/acft) 90 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 186,375 310,624 372,749 496,999 559,124 621,249 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.16.7 Hondo 
Current water supply for the City of Hondo is obtained from the Edwards Aquifer. Hondo is projected to 
need additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Hondo implement the following water supply plan to 
meet the projected needs for the city (Table 5.3.16-10). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 87 acft/yr by 2020, increasing to 754 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 51 acft/yr in 2020. 

 Edwards Transfers are to be implemented prior to 2020. This strategy can provide an additional 
500 acft/yr by 2020, with variation through planning period to meet projected needs. 
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Table 5.3.16-10 Recommended Water Supply Plan for Hondo 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (562) (721) (858) (987) (1,113) (1,226) 

Recommended WMS 

Advanced Water Conservation 87 260 450 599 675 754 

Drought Management 51 - - - - - 

Edwards Transfers 500 500 450 425 500 500 

WMS Supply 638 760 900 1,024 1,175 1,254 

 

Estimated costs of the recommended plan to meet Hondo’s projected needs are shown in Table 
5.3.16-11. 

Table 5.3.16-11 Recommended Plan Costs by Decade for Hondo 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 67,323 200,286 346,655 461,556 520,033 580,802 

Unit Cost ($/acft) 770 770 770 770 770 770 

Drought Management 

Annual Cost ($/yr) 4,519 - - - - - 

Unit Cost ($/acft) 89 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 621,249 621,249 559,124 528,061 621,249 621,249 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.16.8 Irrigation, Medina 
Current water supply for Irrigation, Medina is obtained from the Edwards Aquifer, Carrizo-Wilcox 
Aquifer, and run-of-river rights. Irrigation, Medina is projected to need additional water supplies prior to 
2020. Due to limited economically feasible supplies for irrigation, these needs remain unmet. Working 
within the planning criteria established by the SCTRWPG and the TWDB, it is recommended that 
individual irrigators implement water conservation measures associated with the Advanced Water 
Conservation WMS to meet a portion of the projected needs for irrigation (Table 5.3.16-12). 

 Irrigation water conservation, while not a recommended strategy, is encouraged and can 
provide additional supply when possible. The SCTRWPG has determined that it is not 
economically feasible for agricultural producers to purchase for additional supplies to meet 
projected needs.  
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Table 5.3.16-12 Recommended Water Supply Plan for Irrigation, Medina  

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (35,430) (35,757) (35,690) (36,009) (36,174) (37,226) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 

5.3.16.9 La Coste 
Current water supply for the City of La Coste is obtained from the Edwards Aquifer. La Coste is projected 
to need additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that La Coste implement the following water supply plan 
to meet the projected needs for the city (Table 5.3.16-13). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 8 acft/yr in 2020. 

 Edwards Transfers are to be implemented prior to 2020 can provide an additional 100 acft/yr by 
2020, continuing through 2070. 

Table 5.3.16-13 Recommended Water Supply Plan for La Coste 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (38) (50) (60) (70) (82) (92) 

Recommended WMS 

Drought Management 8 - - - - - 

Edwards Transfers 100 100 100 100 100 100 

WMS Supply 108 100 100 100 100 100 

Estimated costs of the recommended plan to meet La Coste’s projected needs are shown in Table 
5.3.16-14. 

 

Table 5.3.16-14 Recommended Plan Costs by Decade for La Coste 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 577 - - - - - 

Unit Cost ($/acft) 72 - - - - - 

Edwards Transfers 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Annual Cost ($/yr) 124,250 124,250 124,250 124,250 124,250 124,250 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.16.10 Livestock, Medina 
Livestock, Medina is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period 

5.3.16.11 Manufacturing, Medina  
Manufacturing, Medina is projected to have adequate water supplies available from the Edwards 
Aquifer to meet the WUG’s projected demand during the planning period. 

5.3.16.12 Medina County WCID 2 
The Medina County WCID 1 is projected to have adequate water supplies available from the Edwards 
Aquifer to meet their projected demands during the planning period.  

5.3.16.13 Medina River West WSC 
The Medina River West WSC is projected to have adequate water supplies available from the Edwards 
and Trinity Aquifers to meet their projected demands during the planning period.  

5.3.16.14 Mining, Medina 
Mining, Medina is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
and the Trinity Aquifer to meet the WUG’s projected demand during the planning period. 

5.3.16.15 Natalia 
Current water supply for Natalia is obtained from the Edwards Aquifer. Natalia is projected to need 
additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Natalia implement the following water supply plan to 
meet the projected needs for the city (Table 5.3.16-15). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 7 acft/yr by 2020, increasing to 55 acft/yr of supply in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 6 acft/yr in 2020. 

 Edwards Transfers are to be implemented prior to 2020 can provide an additional 125 acft/yr by 
2020, increasing to 200 acft/yr of supply in 2070. 
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Table 5.3.16-15 Recommended Water Supply Plan for Natalia 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (106) (136) (161) (185) (209) (230) 

Recommended WMS 

Advanced Water Conservation 7 23 26 33 44 55 

Drought Management 6 - - - - - 

Edwards Transfers 125 150 150 200 200 200 

WMS Supply 138 173 176 233 244 255 

Estimated costs of the recommended plan to meet the City of Natalia’s projected needs are shown in 
Table 5.3.16-16. 

Table 5.3.16-16 Recommended Plan Costs by Decade for Natalia 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 5,480 17,923 20,380 25,750 33,903 42,350 

Unit Cost ($/acft) 770 770 770 770 770 770 

Drought Management 

Annual Cost ($/yr) 689 - - - - - 

Unit Cost ($/acft) 115 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 155,312 186,375 186,375 248,499 248,499 248,499 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.16.16 West Medina WSC 
Current water supply for the West Medina WSC is obtained from the Edwards Aquifer. West Medina 
WSC is projected to need additional water supplies prior to 2020. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that WSC implement the following 
water supply plan to meet the projected needs (Table 5.3.16-17): 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 9 acft/yr by 2020, increasing to 90 acft/yr of supply in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 7 acft/yr in 2020. 

 Edwards Transfers are to be implemented prior to 2020 can provide an additional 75 acft/yr by 
2020, continuing through 2070. 
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Table 5.3.16-17 Recommended Water Supply Plan for West Medina WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (48) (74) (97) (118) (137) (155) 

Recommended WMS 

Advanced Water Conservation 9 30 54 70 79 90 

Drought Management 7 - - - - - 

Edwards Transfers 75 75 75 75 75 75 

WMS Supply 91 105 129 145 154 165 

Estimated costs of the recommended plan to meet the West Medina WSC’s projected needs are shown 
in Table 5.3.16-18. 

Table 5.3.16-18 Recommended Plan Costs by Decade for West Medina WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 7,164 22,797 41,438 53,608 60,988 69,530 

Unit Cost ($/acft) 770 770 770 770 770 770 

Drought Management 

Annual Cost ($/yr) 845 - - - - - 

Unit Cost ($/acft) 121 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 93,187 93,187 93,187 93,187 93,187 93,187 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.16.17 Yancey WSC 
Current water supply for Yancey WSC is obtained from the Edwards Aquifer. Yancey WSC is projected to 
need additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Yancey WSC implement the following water supply 
plan to meet the projected needs for the WSC (Table 5.3.16-19). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 11 acft/yr by 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 40 acft/yr in 2020. 

 Edwards Transfers are to be implemented prior to 2020 can provide an additional 100 acft/yr by 
2020, increasing to 450 acft/yr of supply in 2070. 
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Table 5.3.16-19 Recommended Water Supply Plan for Yancey WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (121) (192) (256) (314) (372) (423) 

Recommended WMS 

Advanced Water Conservation - - - - - 11 

Drought Management 40 - - - - - 

Edwards Transfers 100 225 300 350 400 450 

WMS Supply 140 225 300 350 400 461 

Estimated costs of the recommended plan to meet Yancey WSC’s projected needs are shown in Table 
5.3.16-20. 

Table 5.3.16-20 Recommended Plan Costs by Decade for Yancey WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 8,376 

Unit Cost ($/acft) - - - - - 770 

Drought Management 

Annual Cost ($/yr) 3,572 - - - - - 

Unit Cost ($/acft) 89 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 124,250 279,562 372,749 434,874 496,999 559,124 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 
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5.3.17 Refugio County Water Supply Plan 
Table 5.3.17-1 lists each WUG in Refugio County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.17-1 Refugio County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, Refugio 0  0  No Projected Needs 

Irrigation, Refugio 0  0  No Projected Needs 

Livestock, Refugio 0  0  No Projected Needs 

Mining, Refugio 0  0  No Projected Needs 

Refugio 0  0  No Projected Needs 

Woodsboro 0  0  No Projected Needs 

5.3.17.1 County-Other, Refugio 
The County-Other, Refugio areas are projected to have adequate water supplies available from the Gulf 
Coast Aquifer to meet the city’s projected demands during the planning period. 

5.3.17.2 Irrigation, Refugio 
Irrigation, Refugio is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the WUG’s projected demand during the planning period.  

5.3.17.3 Livestock, Refugio 
Livestock, Refugio is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period. 

5.3.17.4 Mining, Refugio 
Mining, Refugio is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the WUG’s projected demand during the planning period.  
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5.3.17.5 Refugio 
The City of Refugio is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the city’s projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the City of Refugio implement the 
following water supply plan (Table 5.3.17-2). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 19 acft/yr by 2020, decreasing to 119 acft/yr of supply in 
2070. 

Table 5.3.17-2 Recommended Water Supply Plan for the City of Refugio 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 19 59 85 96 108 119 

WMS Supply 19 59 85 96 108 119 

Estimated costs of the recommended plan for the City of Refugio are shown in Table 5.3.17-3. 

Table 5.3.17-3 Recommended Plan Costs by Decade for the City of Refugio 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 14,862 45,514 65,499 73,950 82,779 91,620 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.17.6 Woodsboro 
The City of Woodsboro is projected to have adequate water supplies available from the Gulf Coast 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Woodsboro 
implement the following water supply plan (Table 5.3.17-4). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 6 acft/yr by 2020, decreasing to 27 acft/yr of supply in 2070. 
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Table 5.3.17-4 Recommended Water Supply Plan for Woodsboro 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 6 9 8 14 20 27 

WMS Supply 6 9 8 14 20 27 

Estimated costs of the recommended plan for Woodsboro are shown in Table 5.3.17-5. 

Table 5.3.17-5 Recommended Plan Costs by Decade for Woodsboro 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 4,689 6,629 6,238 11,044 15,328 20,755 

Unit Cost ($/acft) 770 770 770 770 770 770 
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5.3.18 Uvalde County Water Supply Plan 
Table 5.3.18-1 lists each WUG in Uvalde County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.18-1 Uvalde County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, Uvalde 0  20  No Projected Needs 

Irrigation, Uvalde (40,491) (41,704) Projected Needs (2020 through 2070) 

Knippa WSC 174  121  No Projected Needs 

Livestock, Uvalde 0  0  No Projected Needs 

Manufacturing, Uvalde 108  108  No Projected Needs 

Mining, Uvalde (102) (102) Projected Needs (2020 through 2070) 

Sabinal (146) (301) Projected Needs (2020 through 2070) 

Uvalde (2,434) (3,972) Projected Needs (2020 through 2070) 

Windmill WSC 124  0  No Projected Needs 

5.3.18.1 County Other, Uvalde 
The County-Other, Uvalde areas are projected to have adequate water supplies available from the 
Edwards Aquifer and Carrizo-Wilcox Aquifer to meet their projected demands during the planning 
period. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended that these areas implement the following water supply plan (Table 5.3.18-2). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 1 acft/yr by 2070. 

Table 5.3.18-2 Recommended Water Supply Plan for County-Other, Uvalde 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 20 20 20 20 

Recommended WMS 

Advanced Water Conservation - - - - - 1 

WMS Supply 0 0 0 0 0 1 
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Estimated costs of the recommended plan for County-Other, Uvalde are shown in Table 5.3.18-3. 

Table 5.3.18-3 Recommended Plan Costs by Decade for County-Other, Uvalde 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - - 424 

Unit Cost ($/acft) - - - - - 770 

5.3.18.2 Irrigation, Uvalde 
Current water supply for Irrigation, Uvalde is obtained from the Edwards Aquifer and run-of-river rights. 
Irrigation, Uvalde is projected to need additional water supplies prior to 2020. Due to limited 
economically feasible supplies for irrigation, these needs remain unmet. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that individual irrigators 
implement water conservation measures associated with the Advanced Water Conservation WMS to 
meet a portion of the projected needs for irrigation (Table 5.3.18-4). 

 Project needs for this WUG are decreased due to GW conversion in this county. See Appendix 2-
A WUG Supply Balance after WMS. 

Table 5.3.18-4 Recommended Water Supply Plan for Irrigation, Uvalde 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (40,491) (40,746) (40,867) (41,109) (41,394) (41,704) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 

5.3.18.3 Knippa WSC 
The Knippa WSC is projected to have adequate water supplies available from the Austin Chalk, Edwards, 
and Trinity Aquifers to meet projected demands during the planning period. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that Knippa WSC 
implement the following water supply plan to meet the projected needs for the WSC (Table 5.3.3-8). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 6 acft/yr by 2020, increasing to 54 acft/yr of supply in 2070. 

Table 5.3.18-5 Recommended Water Supply Plan for Knippa WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 174 163 154 143 132 121 

Recommended WMS 

Advanced Water Conservation 6 18 31 42 47 54 
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WMS Supply 6 18 31 42 47 54 

 
Estimated costs of the recommended plan to meet Knippa WSC’s projected needs are shown in Table 
5.3.18-6. 

Table 5.3.18-6 Recommended Plan Costs by Decade for Knippa WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 4,300 13,921 24,216 32,009 36,499 41,479 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.18.4 Livestock, Uvalde 
Livestock, Uvalde is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period. 

5.3.18.5 Manufacturing, Uvalde 
Manufacturing, Uvalde is projected to have adequate water supplies available from the Edwards Aquifer 
to meet the WUG’s projected demand during the planning period.  

5.3.18.6 Mining, Uvalde  
Current water supply for Mining, Uvalde is obtained from the Edwards and Leona Gravel Aquifers. 
Mining, Uvalde is projected to need additional water supplies prior to 2020. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that Mining operations 
implement the following water supply plan to meet the projected needs (Table 5.3.18-7). 

 Local Groundwater management is to be implemented by the 2020 decade. This strategy can 
provide an additional 242 acft/yr effective 2020, continuing through 2070. 

Table 5.3.18-7 Recommended Water Supply Plan for Mining, Uvalde 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (102) (102) (102) (102) (102) (102) 

Recommended WMS 

Local Groundwater 242 242 242 242 242 242 

WMS Supply 242 242 242 242 242 242 

 
Estimated costs of the recommended plan to meet mining projected needs are shown in Table 5.3.18-8. 
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Table 5.3.18-8 Recommended Plan Costs by Decade for Mining, Uvalde 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Local Groundwater 

Annual Cost ($/yr) 13,000 13,000 2,000 2,000 2,000 2,000 

Unit Cost ($/acft) 54 54 8 8 8 8 

5.3.18.7 Sabinal 
Current water supply for the City of Sabinal is obtained from the Edwards Aquifer. Sabinal is projected to 
need additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Sabinal implement the following water supply plan to 
meet the projected needs for the city (Table 5.3.18-9). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 20 acft/yr by 2020, increasing to 203 acft/yr of supply in 
2070. 

 Edwards Transfers are to be implemented prior to 2020 can provide an additional 150 acft/yr by 
2020, decreasing to 125 acft/yr of supply in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 14 acft/yr by 2020. 

Table 5.3.18-9 Recommended Water Supply Plan for Sabinal 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (146) (178) (205) (237) (269) (301) 

Recommended WMS 

Advanced Water Conservation 20 57 96 141 182 203 

Drought Management 14 - - - - - 

Edwards Transfers 150 150 150 125 125 125 

WMS Supply 184 207 246 266 307 328 

Estimated costs of the recommended plan to meet Sabinal’s projected needs are shown in Table 
5.3.18-10. 

Table 5.3.18-10 Recommended Plan Costs by Decade for Sabinal 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 15,656 43,801 74,155 108,559 140,473 156,164 

Unit Cost ($/acft) 770 770 770 770 770 770 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 

Annual Cost ($/yr) 657 - - - - - 

Unit Cost ($/acft) 47 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 138,747 150,486 135,053 119,297 107,561 122,000 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.18.8 Uvalde 
Current water supply for the City of Uvalde is obtained from the Edwards Aquifer. Uvalde is projected to 
need additional water supplies prior to 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that Uvalde implement the following water supply plan to 
meet the projected needs for the city (Table 5.3.18-11). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 193 acft/yr by 2020, increasing to 1,942 acft/yr of supply in 
2070. 

 Edwards Transfers are to be implemented prior to 2020 can provide an additional 2,138 acft/yr 
by 2020, decreasing to 2,030 acft/yr of supply in 2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 103 acft/yr by 2020. 

Table 5.3.18-11 Recommended Water Supply Plan for Uvalde 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (2,434) (2,747) (3,019) (3,331) (3,655) (3,972) 

Recommended WMS 

Advanced Water Conservation 193 552 945 1,384 1,744 1,942 

Drought Management 103 - - - - - 

Edwards Transfers 2,138 2,195 2,074 1,947 1,911 2,030 

WMS Supply 2,434 2,747 3,019 3,331 3,655 3,972 

Estimated costs of the recommended plan to meet the City of Uvalde’s projected needs are shown in 
Table 5.3.18-12. 
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Table 5.3.18-12 Recommended Plan Costs by Decade for Uvalde 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 148,301 424,734 727,640 1,065,867 1,342,727 1,495,517 

Unit Cost ($/acft) 770 770 770 770 770 770 

Drought Management 

Annual Cost ($/yr) 4,500 - - - - - 

Unit Cost ($/acft) 44 - - - - - 

Edwards Transfers 

Annual Cost ($/yr) 2,656,958 2,727,775 2,576,955 2,418,841 2,374,659 2,521,984 

Unit Cost ($/acft) 1,242 1,242 1,242 1,242 1,242 1,242 

5.3.18.9 Windmill WSC 
The Windmill WSC is projected to have adequate water supplies available from the Austin Chalk Aquifer 
to meet the WSC projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Windmill WSC implement the 
following water supply plan to meet the projected needs for the WSC (Table 5.3.18-13). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 15 acft/yr by 2020, increasing to 141 acft/yr of supply in 
2070. 

Table 5.3.18-13 Recommended Water Supply Plan for Windmill WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 124 99 77 52 26 0 

Recommended WMS 

Advanced Water Conservation 15 43 75 111 125 141 

WMS Supply 15 43 75 111 125 141 

Estimated costs of the recommended plan to meet Windmill WSC projected needs are shown in Table 
5.3.18-14. 

Table 5.3.18-14 Recommended Plan Costs by Decade for Windmill WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 11,176 33,256 57,809 85,114 96,072 108,313 

Unit Cost ($/acft) 770 770 770 770 770 770 
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5.3.19 Victoria County Water Supply Plan 
Table 5.3.19-1 lists each WUG in Victoria County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.19-1 Victoria County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

County-Other, Victoria (831) (1,151) Projected Needs (2020 through 2070) 

Irrigation, Victoria 0  0  No Projected Needs 

Livestock, Victoria 0  0  No Projected Needs 

Manufacturing, Victoria (7,641) (8,762) Projected Needs (2020 through 2070) 

Mining, Victoria 0  0  No Projected Needs 

Quail Creek MUD 1,043  1,017  No Projected Needs 

Steam-Electric Power, 
Victoria 

(18,925) (18,925) Projected Needs (2020 through 2070) 

Victoria (8,935) (12,295) Projected Needs (2020 through 2070) 

Victoria County WCID 1 117  85  No Projected Needs 

5.3.19.1 County Other, Victoria 
Current water supply for the County Other, Victoria areas is obtained from the Gulf Coast Aquifer. The 
County Other areas are projected to need additional water supplies immediately starting in 2020. 
Working within the planning criteria established by the SCTRWPG and the TWDB, it is recommended 
that the County Other areas implement the following water supply plan to meet the projected needs 
(Table 5.3.19-2). 

 Purchase from WWP (GBRA) is to be implemented prior to 2020. This strategy can provide an 
additional supply of 846 acft/yr by 2020 increasing to 1,166 in 2070. 
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Table 5.3.19-2 Recommended Water Supply Plan for County-Other, Victoria 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (831) (891) (936) (1,000) (1,080) (1,151) 

Recommended WMS 

Purchase from WWP (GBRA) 846 906 951 1,015 1,095 1,166 

WMS Supply 846 906 951 1,015 1,095 1,166 

Estimated costs of the recommended plan to meet County-Other projected needs are shown in . 

Table 5.3.19-3. 

Table 5.3.19-3 Recommended Plan Costs by Decade for County-Other, Victoria 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Purchase from WWP (GBRA) 

Annual Cost ($/yr) 6,603,000 6,603,000 4,486,000 4,486,000 2,949,000 2,949,000 

Unit Cost ($/acft) 110 110 81 81 49 49 

5.3.19.2 Irrigation, Victoria 
Irrigation, Victoria is projected to have adequate water supplies available from the Gulf Coast Aquifer, 
and run-of-river rights to meet the projected water supply demand during the planning period.  

5.3.19.3 Livestock, Victoria 
Livestock, Victoria is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period.. 

5.3.19.4 Manufacturing, Victoria 
Current water supply for Manufacturing, Victoria is obtained from the Gulf Coast Aquifer. 
Manufacturing, Victoria is projected to need additional water supplies prior to 2020. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that individual 
manufacturing operations implement the following water supply plan to meet the projected needs for 
manufacturing (Table 5.3.3-8). 

 GBRA Lower Basin New Appropriation is to be implemented to provide 16,575 acft/yr from 2030 
through 2070. 
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Table 5.3.19-4 Recommended Water Supply Plan for Manufacturing, Victoria 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (7,641) (8,762) (8,762) (8,762) (8,762) (8,762) 

Recommended WMS 

GBRA Lower Basin New Appropriation - 16,575 16,575 16,575 16,575 16,575 

WMS Supply 0 16,575 16,575 16,575 16,575 16,575 

Estimated costs of the recommended plan to meet Manufacturing projected needs are shown in  

Table 5.3.19-5 Recommended Plan Costs by Decade for Manufacturing, Victoria 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

GBRA Lower Basin New Appropriation 

Annual Cost ($/yr) - 10,905,941 10,905,941 5,750,911 5,750,911 1,861,720 

Unit Cost ($/acft) - 658 658 347  347 112 

5.3.19.5 Mining, Victoria 
Mining, Victoria is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the WUG’s projected demand during the planning period. 

5.3.19.6 Quail Creek MUD 
Quail Creek MUD is projected to have adequate water supplies available from the Gulf Coast Aquifer to 
meet the Quail Creek MUD projected demands during the planning period. 

5.3.19.7 Steam-Electric Power, Victoria 
Current water supply for Steam-Electric Power, Victoria is obtained from the Gulf Coast Aquifer and run-
of-river rights. Steam-Electric Power, Victoria is projected to need additional water supplies prior to 
2020. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended that Steam-Electric Power implement the following water supply plan to meet the 
projected needs (Table 5.3.19-6). 

 GBRA Victoria County Steam-Electric Project is to be implemented to provide 23,925 acft/yr 
from 2030 through 2070. 
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Table 5.3.19-6 Recommended Water Supply Plan for Steam-Electric Power, Victoria 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (18,925) (18,925) (18,925) (18,925) (18,925) (18,925) 

Recommended WMS 

GBRA Victoria County Steam-
Electric Project* 

- 23,925 23,925 23,925 23,925 23,925 

WMS Supply 0 23,925 23,925 23,925 23,925 23,925 

* Indicates WMS obtains its water supply from the GBRA Lower Basin New Appropriation Project 

Estimated costs of the recommended plan to meet Steam-Electric Power projected needs are shown in 
Table 5.3.19-7. 

Table 5.3.19-7 Recommended Plan Costs by Decade for Steam-Electric Power, Victoria 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

GBRA Victoria County Steam-Electric Project 

Annual Cost ($/yr) - 13,196,000 13,196,000 4,946,000 4,946,000 4,946,000 

Unit Cost ($/acft) - 552 552 207 207 207 

5.3.19.8 Victoria  
Current water supply for the City of Victoria is obtained from the Gulf Coast Aquifer and run-of-river 
rights. The City of Victoria is projected to need additional water supplies starting in the planning year 
2020. Working within the planning criteria established by the SCTRWPG and the TWDB, it is 
recommended that the City of Victoria implement the following water supply plan (Table 5.3.19-8). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 809 acft/yr by 2020, increasing to 7,516 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 490 acft/yr by 2020. 

 Victoria County ASR is to be implemented by 2020 can provide an additional supply of 7,900 
acft, continuing through 2070.  

 The Groundwater-Surface Water Exchange WMS is to be implemented by 2020 can provide an 
additional 8,544 ac/ft of water by 2020, continuing on through 2070.  
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Table 5.3.19-8 Recommended Water Supply Plan for Victoria 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (8,935) (9,790) (10,454) (11,124) (11,755) (12,295) 

Recommended WMS 

Advanced Water Conservation 809 2,199 3,642 5,158 6,705 7,516 

Drought Management 490 - - - - - 

City of Victoria ASR 7,900 7,900 7,900 7,900 7,900 7,900 

City of Victoria Groundwater-
Surface Water Exchange 

8,544 8,544 8,544 8,544 8,544 8,544 

WMS Supply 17,743 18,643 20,086 21,602 23,149 23,960 

Estimated costs of the recommended plan for Victoria are shown in Table 5.3.19-9. 

Table 5.3.19-9 Recommended Plan Costs by Decade for Victoria 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 485,612 1,319,337 2,185,029 3,094,669 4,022,992 4,509,802 

Unit Cost ($/acft) 600 600 600 600 600 600 

Drought Management 

Annual Cost ($/yr) 29,970 - - - - - 

Unit Cost ($/acft) 61 - - - - - 

City of Victoria ASR 

Annual Cost ($/yr) 3,042,000 3,042,000 370,000 370,000 370,000 370,000 

Unit Cost ($/acft) 385 385 47 47 47 47 

City of Victoria Groundwater-Surface Water Exchange 

Annual Cost ($/yr) 0 0 0 0 0 0 

Unit Cost ($/acft) 0 0 0 0 0 0 

5.3.19.9 Victoria County WCID 1 
Victoria County WCID 1 is projected to have adequate water supplies available from the Gulf Coast 
Aquifer to meet their projected demands during the planning period. 
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5.3.20 Wilson County Water Supply Plan 
Table 5.3.20-1 lists each WUG in Wilson County and its corresponding management supply or shortage 
in years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.20-1 Wilson County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

McCoy WSC - - See Atascosa County 

East Central SUD - - See Bexar County 

Elmendorf - - See Bexar County 

Nixon - - See Gonzalez County 

El Oso WSC - - See Karnes County 

County-Other, Wilson 600 1,304 No projected shortage 

Floresville 553 (1,281) Projected shortage (2040 through 2070) 

Irrigation, Wilson 39 (453) Projected shortage (2060 through 2070) 

La Vernia 690 302 No projected shortage 

Livestock, Wilson 0 0 No projected shortage 

Manufacturing, Wilson 0 0 No projected shortage 

Mining, Wilson 0 0 No projected shortage 

Oak Hills WSC (468) (1,338) Projected shortage (2020 through 2070) 

Picosa WSC 66 (137) Projected shortage (2040 through 2070) 

Poth 249 (97) Projected shortage (2060 through 2070) 

SS WSC (425) (4,133) Projected shortage (2020 through 2070) 

Steam-Electric Power, 
Wilson 

0 0 No projected shortage 

Stockdale 529 164 No projected shortage 

Sunko WSC 806 171 No projected shortage 

5.3.20.1 McCoy WSC 
See Atascosa County for more details. 
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5.3.20.2 East Central SUD 
See Bexar County for more details. 

5.3.20.3 Elmendorf 
See Bexar County for more details. 

5.3.20.4 Nixon 
See Gonzales County for more details. 

5.3.20.5 El Oso WSC 
See Karnes County for more details. 

5.3.20.6 County-Other, Wilson 
The County-Other, Wilson areas are projected to have adequate water supplies available from the 
Carrizo-Wilcox Aquifer to meet their projected demands during the planning period. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that these areas 
implement the following water supply plan (Table 5.3.20-2). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 4 acft/yr of supply in 2070. 

Table 5.3.20-2 Recommended Water Supply Plan for County-Other, Wilson 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 600 660 772 938 1,304 1,304 

Recommended WMS 

Advanced Water Conservation - - - - - 4 

WMS Supply 0 0 0 0 0 4 

Estimated costs of the recommended plan to meet County-Other projected needs are shown in Table 
5.3.20-3. 

Table 5.3.20-3 Recommended Plan Costs by Decade for County-Other, Wilson 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - 149 3,334 

Unit Cost ($/acft) - - - - 770 770 
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5.3.20.7 Floresville 
Current water supply for the City of Floresville is obtained from the Carrizo-Wilcox Aquifer. Floresville is 
projected to need additional water supplies prior to 2040. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Floresville implement the following 
water supply plan to meet the projected needs for the city (Table 5.3.20-4). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 79 acft/yr by 2020, increasing to 1,283 acft/yr of supply in 
2070. 

 Local Groundwater is to be implemented prior to 2040 and can provide an additional 828 acft/yr 
by 2040 increasing to 1,656 acft/yr by 2070. 

Table 5.3.20-4 Recommended Water Supply Plan for Floresville 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 553 151 (245) (608) (961) (1,281) 

Recommended WMS 

Advanced Water Conservation 79 270 523 819 1,118 1,283 

Local Groundwater - - 828 828 1,654 1,656 

WMS Supply 79 270 1,351 1,647 2,772 2,939 

Estimated costs of the recommended plan to meet Floresville’s projected needs are shown in Table 
5.3.20-5. 

Table 5.3.20-5 Recommended Plan Costs by Decade for Floresville 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 61,152 208,104 402,338 630,909 860,542 988,234 

Unit Cost ($/acft) 770 770 770 770 770 770 

Local Groundwater 

Annual Cost ($/yr) - - 429,000 429,000 665,500 665,500 

Unit Cost ($/acft) - - 518 518 402 402 

5.3.20.8 Irrigation, Wilson 
Irrigation, Wilson is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer, Sparta Aquifer, Queen City Aquifer, and run-of-river rights to meet the needs prior to 2050. Due 
to limited economically feasible supplies for irrigation, these needs remain unmet. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that individual 
irrigators implement water conservation measures associated with the Advanced Water Conservation 
WMS to meet a portion of the projected needs for irrigation (Table 5.3.20-6). 
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 Project needs for this WUG are decreased due to GW conversion in this county. See Appendix 2-
A WUG Supply Balance after WMS. 

Table 5.3.20-6 Recommended Water Supply Plan for Irrigation, Wilson 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 39 24 12 1 (153) (453) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 

5.3.20.9 La Vernia 
Current water supply for the City of La Vernia is obtained from the Carrizo-Wilcox Aquifer. La Vernia is 
projected to have adequate water supplies through the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that La Vernia implement the 
following water supply plan (Table 5.3.20-7). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 15 acft/yr by 2020, increasing to 219 acft/yr of supply in 
2070. 

Table 5.3.20-7 Recommended Water Supply Plan for La Vernia 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 690 605 521 444 369 302 

Recommended WMS 

Advanced Water Conservation 15 55 109 157 188 219 

WMS Supply 15 55 109 157 188 219 

Estimated costs of the recommended plan for La Vernia are shown in Table 5.3.20-8. 

Table 5.3.20-8 Recommended Plan Costs by Decade for La Vernia 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 11,687 42,605 83,796 120,876 144,854 168,897 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.20.10 Livestock, Wilson 
Livestock, Wilson is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected needs during the planning period. 
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5.3.20.11 Manufacturing, Wilson 
Manufacturing, Wilson is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the WUG’s projected demand during the planning period. 

5.3.20.12 Mining, Wilson 
Mining, Wilson is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
to meet the WUG’s projected demand during the planning period. 

5.3.20.13 Oak Hills WSC 
Current water supply for Oak Hills WSC is obtained from the Carrizo-Wilcox Aquifer. Oak Hills WSC is 
projected to have an immediate need starting in 2020. Working within the planning criteria established 
by the SCTRWPG and the TWDB, it is recommended that Oak Hills WSC implement the following water 
supply plan to meet the projected needs for the WSC (Table 5.3.20-9). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 30 acft/yr by 2020, increasing to 248 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 28 acft/yr by 2020. 

 Local Groundwater management is to be implemented immediately can provide an additional 
475 acft/yr by 2020, increasing to 1,350 acft/yr by 2070. 

Table 5.3.20-9  Recommended Water Supply Plan for Oak Hills WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (468) (658) (846) (1,019) (1,186) (1,338) 

Recommended WMS 

Advanced Water Conservation 30 72 101 142 192 248 

Drought Management 28 - - - - - 

Local Groundwater 475 675 875 1,050 1,200 1,350 

WMS Supply 533 747 976 1,192 1,392 1,598 
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Estimated costs of the recommended plan to meet Oak Hills WSC’s projected needs are shown in Table 
5.3.20-10. 

Table 5.3.20-10 Recommended Plan Costs by Decade for Oak Hills WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 20,430 49,371 68,883 96,465 130,526 168,762 

Unit Cost ($/acft) 681 681 681 681 681 681 

Drought Management 

Annual Cost ($/yr) 2,470 - - - - - 

Unit Cost ($/acft) 88 - - - - - 

Local Groundwater 

Annual Cost ($/yr) 0 0 0 0 0 0 

Unit Cost ($/acft) 0 0 0 0 0 0 

5.3.20.14 Picosa WSC 
Current water supply for the Picosa WSC is obtained from the Carrizo-Wilcox Aquifer. The WSC is 
projected to need additional water supplies prior to 2040. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that the WSC implement the following 
water supply plan to meet the projected needs for the city (Table 5.3.20-11). 

 Local Groundwater management is to be implemented prior to 2020 can provide an additional 
19 acft/yr by 2040, increasing to 137 acft/yr by 2070. 

Table 5.3.20-11 Recommended Water Supply Plan for Picosa WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 66 23 (19) (58) (99) (137) 

Recommended WMS 

Local Groundwater - - 19 58 99 137 

WMS Supply 0 0 19 58 99 137 

Estimated costs of the recommended plan for the City of Poth are shown in Table 5.3.20-12. 

Table 5.3.20-12 Recommended Plan Costs by Decade for Picosa WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Local Groundwater 

Annual Cost ($/yr) - - 0 0 0 0 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Unit Cost ($/acft) - - 0 0 0 0 

5.3.20.15 Poth 
Current water supply for the City of Poth is obtained from the Carrizo-Wilcox Aquifer. The City of Poth is 
projected to need an additional water supply by 2060. Working within the planning criteria established 
by the SCTRWPG and the TWDB, it is recommended that the City of Poth implement the following water 
supply plan (Table 5.3.20-13). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 7 acft/yr by 2020, increasing to 64 acft/yr of supply in 2070. 

 Local Groundwater management is to be implemented prior to 2060 can provide an additional 
35 acft/yr by 2060, increasing to 97 acft/yr by 2070. 

Table 5.3.20-13 Recommended Water Supply Plan for Poth 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 249 175 101 33 (35) (97) 

Recommended WMS 

Advanced Water Conservation 7 9 14 25 43 64 

Local Groundwater - - - - 35 97 

WMS Supply 7 9 14 25 78 161 

Estimated costs of the recommended plan for Poth are shown in Table 5.3.20-14. 

Table 5.3.20-14 Recommended Plan Costs by Decade for Poth 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 5,189 6,691 10,884 19,533 33,200 49,105 

Unit Cost ($/acft) 770 770 770 770 770 770 

Local Groundwater 

Annual Cost ($/yr) - - - - 0 0 

Unit Cost ($/acft) - - - - 0 0 

5.3.20.16 SS WSC 
Current water supply for SS WSC is obtained from the Carrizo-Wilcox Aquifer. SS WSC is projected to 
have an immediate shortage starting in 2020. Working within the planning criteria established by the 
SCTRWPG and the TWDB, it is recommended that SS WSC implement the following water supply plan to 
meet the projected needs for the WSC (Table 5.3.20-15). 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 16 acft/yr by 2060, increasing to 159 acft/yr of supply in 
2070. 

 Drought Management is to be implemented or enhanced in the immediate future. This strategy 
can provide an additional 95 acft/yr in 2020. 

 Purchase from WWP (CRWA) is to be implemented prior to 2020. This strategy can provide an 
additional supply of 345 acft/yr by 2020 increasing to 2,869 in 2070. 

 Brackish Carrizo-Wilcox groundwater for SS WSC with conversions is to be implemented by 2060 
if conversions are applied. This strategy can provide an additional 1,120 acft/yr starting in 2060. 

Table 5.3.20-15 Recommended Water Supply Plan for SS WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (425) (1,108) (1,867) (2,640) (3,600) (4,133) 

Recommended WMS 

Advanced Water Conservation - - - - 16 159 

Drought Management 95 - - - - - 

Purchase from WWP (CRWA) 345 1,123 1,882 2,655 2,479 2,869 

SS WSC Brackish Carrizo-
Wilcox Project 

- - - - 1,120 1,120 

WMS Supply 440 1,123 1,882 2,655 3,615 4,148 

Estimated costs of the recommended plan to meet SS WSC’s projected needs are shown in Table 
5.3.20-16. 

Table 5.3.20-16 Recommended Plan Costs by Decade for SS WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) - - - - 12,337 122,154 

Unit Cost ($/acft) - - - - 770 770 

Drought Management 

Annual Cost ($/yr) 8,404 - - - - - 

Unit Cost ($/acft) 88 - - - - - 

Purchase from WWP (CRWA) 

Annual Cost ($/yr) 9,308,000 9,308,000 5,942,000 5,942,000 5,942,000 5,942,000 

Unit Cost ($/acft) 1,330 1,330 849 849 849 849 

SS WSC Brackish Carrizo-Wilcox Project 



South Central Texas Regional Water Planning Group | SECTION 5.3: WATER USER GROUP PLANS BY COUNTY 

BLACK & VEATCH | Water User Group Plans by County  5.3-146 
 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Annual Cost ($/yr) 0 0 0 0 3,260,000 3,260,000 

Unit Cost ($/acft) 0 0 0 0 2,911 2,911 

5.3.20.17 Steam-Electric Power, Wilson 
There is no projected needs for Steam-Electric Power, Wilson and therefore no WMS are recommended 
for this water user group.  

5.3.20.18 Stockdale 
The City of Stockdale is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Stockdale 
implement the following water supply plan (Table 5.3.20-17). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 13 acft/yr by 2020, increasing to 210 acft/yr of supply in 
2070. 

Table 5.3.20-17 Recommended Water Supply Plan for the Stockdale 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 529 450 371 299 228 164 

Recommended WMS 

Advanced Water Conservation 13 49 98 143 171 201 

WMS Supply 13 49 98 143 171 201 

Estimated costs of the recommended plan for Stockdale are shown in Table 5.3.20-18. 

Table 5.3.20-18 Recommended Plan Costs by Decade for Stockdale 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 9,743 37,454 75,701 109,758 132,032 154,723 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.20.19  Sunko WSC 
The Sunko WSC is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer 
to meet the WSC projected demands during the planning period. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that Sunko WSC implement the 
following water supply plan to meet the projected needs for the WSC (Table 5.3.20-19). 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 17 acft/yr by 2020, increasing to 145 acft/yr of supply in 
2070. 

Table 5.3.20-19 Recommended Water Supply Plan for Sunko WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 806 668 532 407 283 171 

Recommended WMS 

Advanced Water Conservation 17 32 47 71 106 145 

WMS Supply 17 32 47 71 106 145 

Estimated costs of the recommended plan to meet Sunko WSC’s projected needs are shown in Table 
5.3.20-20. 

Table 5.3.20-20 Recommended Plan Costs by Decade for Sunko WSC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 13,216 24,816 35,960 54,363 81,514 111,681 

Unit Cost ($/acft) 770 770 770 770 770 770 
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5.3.21 Zavala County Water Supply Plan 
Table 5.3.21-1 lists each WUG in Zavala County and its corresponding management supply or shortage in 
years 2020 and 2070. For each WUG with a projected shortage, or need, a water supply plan has been 
developed and is presented in the following subsections. 

Table 5.3.21-1 Zavala County Management Supply/Shortage by Water User Group 

WATER USER GROUP 

PROJECTED SURPLUS / 
(NEED) 

COMMENT 
2020 

(ACFT/YR) 
2070 

(ACFT/YR) 

Batesville WSC 0 0 No projected shortage 

County-Other, Zavala 117 9 No projected shortage 

Crystal City 753 0 No projected shortage 

Irrigation, Zavala (21,235) (19,865) Projected shortage (2020 through 2070) 

Livestock, Zavala 0 0 No projected shortage 

Loma Alta Chula Vista Water 
System 

0 0 No projected shortage 

Manufacturing, Zavala 0 0 No projected shortage 

Mining, Zavala 0 0 No projected shortage 

Zavala County WCID 1 860 639 No projected shortage 

5.3.21.1 Batesville WSC 
The Batesville WSC is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the Batesville WSC 
implement the following water supply plan (Table 5.3.21-2). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 5 acft/yr by 2020, increasing to 37 acft/yr of supply in 2070. 

Table 5.3.21-2 Recommended Water Supply Plan for Batesville WSC 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 5 13 16 22 29 37 

WMS Supply 5 13 16 22 29 37 
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Estimated costs of the recommended plan for Batesville WSC are shown in Table 5.3.21-3. 

Table 5.3.21-3 Recommended Plan Costs by Decade for Batesville 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 3,938 10,302 12,045 16,556 22,668 28,744 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.21.2 County-Other, Zavala 
The County-Other, Zavala areas are projected to have adequate water supplies available from the 
Carrizo-Wilcox Aquifer to meet their projected demands during the planning period. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that these areas 
implement the following water supply plan (Table 5.3.21-4). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 4 acft/yr by 2020, increasing to 42 acft/yr of supply in 2070. 

Table 5.3.21-4 Recommended Water Supply Plan for County-Other, Zavala 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 117 98 75 51 30 9 

Recommended WMS 

Advanced Water Conservation 4 9 15 24 32 42 

WMS Supply 4 9 15 24 32 42 

Estimated costs of the recommended plan for County-Other are shown in Table 5.3.21-5. 

Table 5.3.21-5 Recommended Plan Costs by Decade for County-Other, Zavala 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 3,451 7,083 11,684 18,161 24,368 32,167 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.21.3 Crystal City 
The City of Crystal City is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the city’s projected demands during the planning period. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that the City of Crystal City 
implement the following water supply plan (Table 5.3.21-6). 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 60 acft/yr by 2020, increasing to 654 acft/yr of supply in 
2070. 

Table 5.3.21-6 Recommended Water Supply Plan for the City of Crystal City 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 753 598 456 296 143 0 

Recommended WMS 

Advanced Water Conservation 60 196 353 496 573 654 

WMS Supply 60 196 353 496 573 654 

Estimated costs of the recommended plan for the City of Crystal City are shown in Table 5.3.21-7. 

Table 5.3.21-7 Recommended Plan Costs by Decade for the City of Crystal City 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 46,296 150,541 272,176 382,073 441,417 503,328 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.21.4 Irrigation, Zavala 
Current water supply for Irrigation, Zavala is obtained from the Carrizo-Wilcox Aquifer. Irrigation, Zavala 
is projected to need additional water supplies prior to 2020. Due to limited economically feasible 
supplies for irrigation, these needs remain unmet. Working within the planning criteria established by 
the SCTRWPG and the TWDB, it is recommended that individual irrigators implement water 
conservation measures associated with the Advanced Water Conservation WMS to meet a portion of 
the projected needs for irrigation (Table 5.3.21-8). 

Table 5.3.21-8 Recommended Water Supply Plan for Irrigation, Zavala 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) (21,235) (21,350) (21,109) (20,733) (20,148) (19,865) 

Recommended WMS 

WMS Supply 0 0 0 0 0 0 

5.3.21.5 Livestock, Zavala 
Livestock, Zavala is projected to have adequate water supplies available from local sources to meet the 
WUG’s projected demand during the planning period.. 
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5.3.21.6 Loma Alta Chula Vista Water System 
Loma Alta Chula Vista Water System is projected to have adequate water supplies available from the 
Carrizo-Wilcox Aquifer to meet their projected demands during the planning period. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that the Loma Alta 
Chula Vista Water System implement the following water supply plan (Table 5.3.21-9). 

 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 12 acft/yr by 2020, increasing to 140 acft/yr of supply in 
2070. 

Table 5.3.21-9 Recommended Water Supply Plan for Loma Alta Chula Vista Water System 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 0 0 0 0 0 0 

Recommended WMS 

Advanced Water Conservation 12 34 57 84 112 140 

WMS Supply 12 34 57 84 112 140 

Estimated costs of the recommended plan for Loma Alta Chula Vista Water System are shown in Table 
5.3.21-10. 

Table 5.3.21-10 Recommended Plan Costs by Decade for Loma Alta Chula Vista Water System 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 9,530 26,051 43,920 64,935 86,127 107,975 

Unit Cost ($/acft) 770 770 770 770 770 770 

5.3.21.7 Manufacturing, Zavala 
Manufacturing, Zavala is projected to have adequate water supplies available from the Carrizo-Wilcox 
Aquifer to meet the WUG’s projected demand during the planning period.  

5.3.21.8 Mining, Zavala 
Mining, Zavala is projected to have adequate water supplies available from the Carrizo-Wilcox Aquifer to 
meet the WUG’s projected demand during the planning period.  

5.3.21.9 Zavala County WCID 1 
The Zavala County WCID 1 is projected to have adequate water supplies available from the Carrizo-
Wilcox Aquifer to meet their projected demands during the planning period. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that WCID implement 
the following water supply plan (Table 5.3.21-11). 
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 Advanced Water Conservation is to be implemented or enhanced in the immediate future. This 
strategy can provide an additional 24 acft/yr by 2020, increasing to 283 acft/yr of supply in 
2070. 

Table 5.3.21-11 Recommended Water Supply Plan for Zavala County WCID 1 

  
2020 

(ACFT/YR) 
2030 

(ACFT/YR) 
2040 

(ACFT/YR) 
2050 

(ACFT/YR) 
2060 

(ACFT/YR) 
2070 

(ACFT/YR) 

Projected Surplus (Needs) 860 813 770 724 680 639 

Recommended WMS 

Advanced Water Conservation 24 65 113 168 225 283 

WMS Supply 24 65 113 168 225 283 

Estimated costs of the recommended plan to meet Zavala County WCID 1 projected needs are shown in   

Table 5.3.3-3 Recommended Water Supply Plan for Aqua WSC 

Table 5.3.21-12 Recommended Plan Costs by Decade for Zavala County WCID 1 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) 18,192 50,216 86,756 129,128 173,386 218,148 

Unit Cost ($/acft) 770 770 770 770 770 770 

 



 

FINAL PLAN 

SECTION 5.4: WATER SUPPLY PLANS 
FOR WHOLESALE WATER PROVIDERS  
South Central Texas Regional Water 
Plan 

B&V PROJECT NO. 192335 

PREPARED FOR 

South Central Texas Regional Water Planning 
Group 
5 NOVEMBER 2020 

 

©
Bl

ac
k 

&
 V

ea
tc

h 
Ho

ld
in

g 
Co

m
pa

ny
 2

01
9.

 A
ll 

rig
ht

s r
es

er
ve

d.
 



 

 

 

 

 

 

 

 

 

 

 

    [This page intentionally left blank] 



South Central Texas Regional Water Planning Group | SECTION 5.4: WATER SUPPLY PLANS FOR WHOLESALE 
WATER PROVIDERS 

BLACK & VEATCH |  5.4-1 
 

Table of Contents 
5.4 Water Supply Plans for Wholesale Water Providers .................................................... 5.4-1 

5.4.1 Alliance Regional Water Authority ................................................................ 5.4-1 
5.4.2 Canyon Regional Water Authority ................................................................ 5.4-2 
5.4.3 Cibolo Valley Local Government Corporation ............................................... 5.4-5 
5.4.4 Guadalupe-Blanco River Authority ................................................................ 5.4-6 
5.4.5 San Antonio Water System ........................................................................... 5.4-9 
5.4.6 Schertz-Seguin Local Government Corporation .......................................... 5.4-12 
5.4.7 Management Supply Factors ...................................................................... 5.4-14 

 LIST OF TABLES  
Table 5.4-1 Projected Supply Plan for ARWA (acft/yr) .................................................................... 5.4-1 
Table 5.4-2 Recommended Plan Costs by Decade for ARWA .......................................................... 5.4-2 
Table 5.4-3 Projected Supply Plan for CRWA (acft/yr) .................................................................... 5.4-3 
Table 5.4-4 Recommended Plan Costs by Decade for CRWA .......................................................... 5.4-4 
Table 5.4-5 Projected Supply Plan for CVLGC (acft/yr) .................................................................... 5.4-5 
Table 5.4-6 Recommended Plan Costs by Decade for CVLGC ......................................................... 5.4-5 
Table 5.4-7 Projected Supply Plan for GBRA (acft/yr) ..................................................................... 5.4-7 
Table 5.4-8 Recommended Plan Costs by Decade for GBRA ........................................................... 5.4-8 
Table 5.4-9 Projected Supply Plan for SAWS (acft/yr) ................................................................... 5.4-10 
Table 5.4-10 Recommended Plan Costs by Decade for SAWS......................................................... 5.4-11 
Table 5.4-11 Projected Supply Plan for SSLGC (acft/yr) .................................................................. 5.4-13 
Table 5.4-12 Recommended Plan Costs by Decade for SSLGC ........................................................ 5.4-13 
Table 5.4-13 Summary of Management Supply Factors for WWPs and MWPs .............................. 5.4-14 



 

 

 

 

 

 

 

 

 

 

 

    [This page intentionally left blank] 



South Central Texas Regional Water Planning Group | SECTION 5.4: WATER SUPPLY PLANS FOR WHOLESALE 
WATER PROVIDERS 

BLACK & VEATCH | Water Supply Plans for Wholesale Water Providers 5.4-1 
 

5.4 WATER SUPPLY PLANS FOR WHOLESALE WATER PROVIDERS 

A water supply plan has been developed for each WWP that includes, if applicable, WUG data and sales 
of water to customer WUGs. For the following WWPs, all associated WMS projects in Section 5.2 were 
identified as recommended strategies for Region L. Recommended WMS to meet the projected needs of 
each WUG, and WWP in Region L are summarized in tables generated by the TWDB Regional Water 
Planning Database (DB22) in Appendix 2-A. WMS purchases  (i.e. sales or transfers) in the proceeding 
tables include WUGs from other regions to account for all of each WWP’s supply distribution as required 
by the TWDB. 

5.4.1 Alliance Regional Water Authority  
ARWA currently has permits for the Carrizo-Wilcox Aquifer in Caldwell County, but has no infrastructure 
in place to access the groundwater. As such, there is no current supply for ARWA. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that ARWA implement 
the following water supply plan to meet the projected needs of its planned customers (Table 5.4-1). Cost 
estimates are summarized in Table 5.4-2. 

 ARWA/GBRA Project (Phase 1) – To be implemented in the 2020 decade. This strategy can 
provide an additional estimated 15,000 acft/yr of supply from 2020 through 2070. 

 ARWA Project (Phase 2) – To be implemented by 2040. This strategy can provide an additional 
estimated 21,000 acft/yr of supply from 2040 through 2070. 

 ARWA Project (Phase 3) – To be implemented by 2060. This strategy can provide an additional 
estimated 5,584 acft/yr of supply from 2060 through 2070. 

Table 5.4-1 Projected Supply Plan for ARWA (acft/yr) 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Projected WWP Contract Demands and Supplies 

WWP Contract Demands 0  0  0  0  0  0  

WWP Contract Supplies 0  0  0  0  0  0  

Total System Management Supplies/(Needs)  0  0  0  0  0  0  

WMS Supplies 

ARWA/GBRA Project (Phase 1) 15,000  15,000  15,000  15,000  15,000  15,000  

ARWA Project (Phase 2) 0  0  20,999  20,999  20,999  20,999  

ARWA Project (Phase 3) 0  0  0  0  5,584  5,584  

Total Management and WMS Supplies 15,000  15,000  35,999  35,999  41,583  41,583  

WMS Purchases1 

City of Buda 762 762 1,829 1,829 2,113 2,113 

County Line SUD 478 478 1,147 1,147 1,325 1,325 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Crystal Clear SUD 2,560 2,560 6,145 6,145 7,098 7,098 

Green Valley SUD 1,595 1,595 3,827 3,827 4,421 4,421 

City of Kyle 4,225 4,225 10,141 10,141 11,714 11,714 

Manufacturing, Comal 2,786 0 0 0 0 0 

City of San Marcos 2,594 5,380 12,910 12,910 14,912 14,912 

Total Purchases 15,000  15,000  35,999  35,999  41,583  41,583  

Total System Management Supplies After WMS Purchases 

Projected Total System Supplies After WMS 
Purchases 

0  0  0  0  0  0  

1 WMS Purchases include total volumes purchased by WUGs regardless of region splits. 

 

Table 5.4-2 Recommended Plan Costs by Decade for ARWA 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) $21,454,000 $21,454,000 $5,371,000 $5,371,000 $5,371,000 $5,371,000 

Unit Cost ($/acft) $1,430 $1,430 $358 $358 $358 $358 

ARWA Project (Phase 2) 

Annual Cost ($/yr) -- -- $13,391,000 $13,391,000 $4,207,000 $4,207,000 

Unit Cost ($/acft) -- -- $635 $635 $199 $199 

ARWA Project (Phase 3) 

Annual Cost ($/yr) -- -- -- -- $11,171,000 $11,171,000 

Unit Cost ($/acft) -- -- -- -- $2,001 $2,001 

5.4.2 Canyon Regional Water Authority  
The current water supply for CRWA is obtained from GBRA, various existing surface water rights and 
leases, and the Carrizo-Wilcox Aquifer. Working within the planning criteria established by the SCTRWPG 
and the TWDB, it is recommended that CRWA implement the following water supply plan to meet the 
projected needs of its customers (Table 5.4-3). Cost estimates are summarized in Table 5.4-4. 

 Facilities Expansion: Lake Dunlap WTP Expansion – To be implemented in the 2020 decade. This 
strategy is anticipated to provide an additional 2,300 acft/yr. However, due to MAG limitations, 
WMS supply is expected to provide up to 1,040 acft/yr. This is not new water supply. See 
Section 5.2.8.2 for more details. 
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 Facilities Expansion: Hays Caldwell WTP Expansion – To be implemented in the 2020 decade. 
This strategy is anticipated to provide an additional 2,300 acft/yr. However, due to MAG 
limitations, WMS supply is expected to provide up to 1,543 acft/yr; with WMS supplies currently 
allocated for Martindale WSC and San Marcos. See Section 5.2.8.2 for strategy details and 
Section 5.3 for WMS supplies for Martindale WSC and San Marcos. 

 CRWA Wells Ranch Project (Phase 3) – To be implemented in the 2020 decade. This strategy can 
provide an additional 3,500 acft/yr of supply for the 2020 decade, increasing to 7,000 acft/yr of 
supply from 2030 through 2070. 

 CRWA Siesta Project – To be implemented in the 2060 decade. This strategy can provide an 
additional 5,042 acft/yr of supply from 2060 through 2070. 

 CRWA Brackish Wilcox Project – To be implemented in the 2030 decade. This strategy can 
provide an additional 14,700 acft/yr of supply from 2030 through 2070. 

Table 5.4-3 Projected Supply Plan for CRWA (acft/yr) 

 PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Projected WWP Contract Demands and Supplies 

WWP Contract Demands 26,817  26,817  26,817  26,817  26,817  26,817  

WWP Contract Supplies 26,817  26,817  26,817  26,817  26,817  26,817  

Total System Management Supplies/(Needs)1 0 0 0 0 0 0 

WMS Supplies 

Facilities Expansion: Lake Dunlap WTP 
Expansion1 

1,040 1,040 1,040 1,040 1,040 1,040 

Facilities Expansion: Hays Caldwell WTP 
Expansion2 

1,543 1,543 1,543 1,543 1,543 1,543 

Wells Ranch Phase 3 3,500  7,000  7,000  7,000  7,000  7,000  

Siesta Project - - - - 5,042  5,042  

Brackish Wilcox Project - 14,700  14,700  14,700  14,700  14,700  

Total New Supplies 6,083 24,283 24,283 24,283 29,325 29,325 

Total System Management and WMS Supplies 

Projected System and WMS Supplies 6,083 24,283 24,283 24,283 29,325 29,325 

WMS Purchases 

City of Converse 264  575  762  736  730  720  

City of Marion -- -- 18  59  103  146  

Martindale WSC 255  320  395  505  785  1,109  

S S WSC 345  1,123  1,882  2,655  2,479  2,869  

City of San Marcos 1,288 1,288 1,288 1,288 1,288 1,288 

Total Purchases 2,152  3,306  4,345  5,243  5,385  6,132  

Total System Management Supplies After WMS Purchases 
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 PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Projected Total System Supplies After WMS 
Purchases 

3,931 20,977 19,938 19,040 23,940 23,193 

1 Anticipated capacity for Facilities Expansion: Lake Dunlap WTP Expansion is 2,300 acft/yr through the planning period. 
Volumes shown are based on water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 
2 Anticipated capacity for Facilities Expansion: Hays Caldwell WTP Expansion is 2,300 acft/yr through the planning period. 
Volumes shown are based on water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

 

Table 5.4-4 Recommended Plan Costs by Decade for CRWA 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Facilities Expansion: Lake Dunlap WTP Expansion1 

Annual Cost ($/yr) $2,417,000 $2,417,000 $1,077,000 $1,077,000 $1,077,000 $1,077,000 

Unit Cost ($/acft) $2,324 $2,324 $1,036 $1,036 $1,036 $1,036 

Facilities Expansion: Hays Caldwell WTP Expansion1 

Annual Cost ($/yr) $2,417,000 $2,417,000 $1,077,000 $1,077,000 $1,077,000 $1,077,000 

Unit Cost ($/acft) $1,566 $1,566 $698 $698 $698 $698 

Wells Ranch Phase 3 

Annual Cost ($/yr) $9,308,000 $9,308,000 $5,942,000 $5,942,000 $5,942,000 $5,942,000 

Unit Cost ($/acft) $1,330 $1,330 $849 $849 $849 $849 

Siesta Project 

Annual Cost ($/yr) -- -- -- -- $12,456,000 $12,456,000 

Unit Cost ($/acft) -- -- -- -- $2,470 $2,470 

Brackish Wilcox 

Annual Cost ($/yr) -- $23,451,000 $23,451,000 $10,931,000 $10,931,000 $10,931,000 

Unit Cost ($/acft) -- $1,595 $1,595 $744 $744 $744 

1 Facilities Expansion unit costs are representative of WMS supplies detailed in Table 5.4-3; not the anticipated volumes. 
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5.4.3 Cibolo Valley Local Government Corporation 
CVLGC is seeking water permits for the Carrizo-Wilcox Aquifer in Wilson County. There is no 
infrastructure in place yet, and as such, no current supply for CVLGC. Working within the planning 
criteria established by the SCTRWPG and the TWDB, it is recommended that CVLGC implement the 
following water supply plan to meet the projected needs for its customers (Table 5.4-5). Cost estimates 
are summarized in Table 5.4-6. 

 CVLGC Carrizo Project in Wilson County with Transfers – To be implemented by the 2030 
decade. This strategy can provide an additional 10,000 acft/yr of supply from 2030 through 
2070. 

Table 5.4-5 Projected Supply Plan for CVLGC (acft/yr) 

 PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Projected WWP Contract Demands and Supplies 

WWP Contract Demands 0  0  0  0  0  0  

WWP Contract Supplies 0  0  0  0  0  0  

Total System Management Supplies/(Needs)  0  0  0  0  0  0  

WMS Supplies 

CVLGC Carrizo Project - 10,000 10,000 10,000 10,000 10,000 

Total System Management and WMS Supplies 0  10,000  10,000  10,000  10,000  10,000  

WMS Purchases 

City of Cibolo - 5,000 5,000 5,000 5,000 5,000 

City of Schertz - 5,000 5,000 5,000 5,000 5,000 

Total Purchases - 10,000  10,000  10,000  10,000  10,000  

Total System Management Supplies After WMS Purchases 

Projected Total System Supplies After WMS 
Purchases 

0  0  0  0  0  0  

 

Table 5.4-6 Recommended Plan Costs by Decade for CVLGC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

CVLGC Carrizo Project 

Annual Cost ($/yr) -- $12,302,000 $12,302,000 $3,139,000 $3,139,000 $3,139,000 

Unit Cost ($/acft) -- $1,230 $1,230 $314 $314 $314 
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5.4.4 Guadalupe-Blanco River Authority 
The current water supply for GBRA is obtained from the Canyon Reservoir and run-of-river rights. GBRA 
is projected to need additional water supplies by 2020 to meet projected demands. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that GBRA implement 
the following water supply plan to meet the projected needs for its customers (Table 5.4-7). Cost 
estimates are summarized in Table 5.4-8. 

 Facilities Expansion: GBRA Western Canyon WTP Expansion – To be implemented in the 2060 
decade. This strategy is anticipated to provide an additional 5,600 acft/yr. However, due to MAG 
limitations, WMS supply is expected to provide up to 1,725 acft/yr. See Section 5.2.8.2 for more 
details. 

 Facilities Expansion: Hays County Pipeline – To be implemented in the 2020 decade. This 
strategy is anticipated to increase capacity by 15,400 acft/yr. However, due to MAG limitations, 
WMS supply capacity varies through the planning period. This is not new water supply. See 
Section 5.2.8.2 for more details 

 ARWA/GBRA Project (Phase 1) – To be implemented in the 2020 decade. This strategy can 
provide an additional estimated 15,000 acft/yr of supply for 2020 through 2070. 

 GBRA Mid-Basin Project (Phase 2) – To be implemented in the 2020 decade. This strategy can 
provide an additional 27,000 acft/yr of supply for 2020 through 2070. 

 GBRA Lower Basin Storage – To be implemented in the 2020 decade. This strategy can provide 
an additional 59,780 acft/yr of supply for 2020 through 2070. 

 GBRA Lower Basin New Appropriation – To be implemented in the 2030 decade. This strategy 
can provide an additional 40,500 acft/yr of supply for 2030 through 2070. As described in WMS 
Subsections 5.2.17 and 5.2.18, 16,575 acft/yr is allocated to Manufacturing, Victoria and 23,925 
acft/yr is effectively sold to the GBRA Victoria County Steam-Electric Power WMS. 

 GBRA Victoria County Steam-Electric Project – To be implemented in the 2020 decade in 
coordination with the Lower Basin New Appropriation WMS. As described above and in the 
associated WMS subsections, this strategy includes the purchase of 23,925 acft/yr from the 
Lower Basin New Appropriation Project, which is then allocated to Victoria County Steam-
Electric Power uses. This WMS is not included in Total New Supplies in Table 5.4-7 (i.e., it is not 
double counted).  
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Table 5.4-7 Projected Supply Plan for GBRA (acft/yr) 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Projected WUG Demands and Supplies 

WUG Demands 325 343 363 387 417 447 

WUG Supplies 325 343 363 387 417 447 

WUG Management 
Supplies/(Needs)  0 0 0 0 0 0 

Projected WWP Contract Demands and Supplies 

WWP Contract Demands 122,332  122,332  118,332  118,332  118,332  118,332  

WWP Contract Supplies 118,005 117,283 114,190 114,784 117,230 117,215 

WWP Management 
Supplies/(Needs)  

(4,327) (5,049) (4,142) (3,548) (1,102) (1,117) 

Total System Management 
Supplies/(Needs)1 

(4,327) (5,049) (4,142) (3,548) (1,102) (1,117) 

WMS Supplies2 

Facilities Expansion: GBRA 
Western Canyon WTP 
Expansion3 

-- -- -- -- 1,725 1,566 

Facilities Expansion: 
Hays County Pipeline4 

-- 2,179 5,108 4,345 0 0 

ARWA/GBRA Project 
(Phase 1) 

14,999 14,999 14,999 14,999 14,999 14,999 

GBRA Mid-Basin Project 
Phase 2 

27,000 27,000 27,000 27,000 27,000 27,000 

GBRA Lower Basin Storage 59,780 59,780 59,780 59,780 59,780 59,780 

GBRA Lower Basin New 
Appropriation 

-- 40,500 40,500 40,500 40,500 40,500 

GBRA Victoria County 
Steam-Electric5 

-- 23,925 23,925 23,925 23,925 23,925 

Total New Supplies 101,779 144,458 147,387 146,624 144,004 143,845 

Total System Management and WMS Supplies 

Projected System and 
WMS Supplies 

97,452 139,409 143,245 143,076 142,902 142,728 

WMS Purchases 

Canyon Lake Water Service -- -- -- -- -- 177  

County-Other, Hays -- 1,000  1,000  1,000  3,029 8,220 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

County-Other, Victoria 846  906  951  1,015  1,095  1,166  

Goforth SUD 3,999  3,999  3,999  3,999  3,999  3,999  

City of Lockhart 3,000  3,000  3,000  3,000  3,000  3,000  

Manufacturing, Comal -- 3,783  3,783  3,783  3,783  3,783  

Manufacturing, Guadalupe -- 402  402  402  402  402  

Manufacturing, Victoria -- 16,575  16,575  16,575  16,575  16,575  

New Braunfels Utilities 8,000  8,000  8,000  8,000  8,000  8,000  

Steam-Electric Power, 
Victoria 

-- 23,925  23,925  23,925  23,925  23,925  

West Travis County Public 
Utility Agency6 

-- 3,000 3,000 3,000 3,000 3,000 

Wimberley WSC -- 262 752 1,366 2,060 2,851 

Total Purchases 15,845  64,852  65,387  66,065  68,868  75,098  

Total System Management Supplies After WMS Purchases 

Projected Total System 
Supplies After WMS 
Purchases 

81,607 74,557 77,858 77,011 74,034 67,630 

1 Total System Management Supplies/(Needs) is the summation of WUG and WWP water supply data. 
2 WMS Purchases include total volumes purchased by WUGs regardless of region splits. 
3 Anticipated capacity for Facilities Expansion: Western Canyon WTP Expansion is 5,600 acft/yr from 2060 through 2070. 
Volumes shown are based on water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

4 Anticipated capacity for Facilities Expansion: Hays County Pipeline is 15,400 acft/yr through the planning period. Volumes 
shown are based on water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 
5 The GBRA Victoria County Steam-Electric Project WMS purchases its supplies via the GBRA Lower Basin New Appropriation 
WMS; the listed GBRA Victoria County Steam-Electric supplies are not accounted for in the Total New Supplies row. 
6 West Travis County Public Utility Agency is a Region K WUG and the data shown is to account for GBRA’s WWP 
sales/transfers as required by the TWDB 

 

Table 5.4-8 Recommended Plan Costs by Decade for GBRA 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Facilities Expansion: GBRA Western Canyon WTP Expansion1 

Annual Cost ($/yr) -- -- -- -- $2,854,000 $2,854,000 

Unit Cost ($/acft) -- -- -- -- $1,654 $1,822 

Facilities Expansion: Hays County Pipeline1 

Annual Cost ($/yr) -- $1,998,000 $1,998,000 $205,000 $205,000 $205,000 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Unit Cost ($/acft) -- $917 $391 $47 $0 $0 

ARWA/GBRA Project (Phase 1) 

Annual Cost ($/yr) $10,809,000 $10,809,000 $4,243,000 $4,243,000 $4,243,000 $4,243,000 

Unit Cost ($/acft) $721 $721 $283 $283 $283 $283 

GBRA Mid-Basin Project Phase 2 

Annual Cost ($/yr) -- $6,603,000 $2,949,000 $2,949,000 $2,949,000 $2,949,000 

Unit Cost ($/acft) -- $110 $49 $49 $49 $49 

GBRA Lower Basin Storage 

Annual Cost ($/yr) $6,603,000 $6,603,000 $4,846,000 $4,846,000 $2,949,000 $2,949,000 

Unit Cost ($/acft) $110 $110 $81 $81 $49 $49 

GBRA Victoria County Steam-Electric Project 

Annual Cost ($/yr) $13,196,000 $13,196,000 $4,946,000 $4,946,000 $4,946,000 $4,946,000 

Unit Cost ($/acft) $552 $552 $207 $207 $207 $207 

GBRA Lower Basin New Appropriation 

Annual Cost ($/yr) -- $26,648,000 $26,648,000 $14,052,000 $14,052,000 $4,549,000 

Unit Cost ($/acft) -- $658 $658 $347 $347 $112 

GBRA Victoria County Steam-Electric 

Annual Cost ($/yr) -- $13,196,000 $13,196,000 $4,946,000 $4,946,000 $4,946,000 

Unit Cost ($/acft) -- $552 $552 $207 $207 $207 

1 Facilities Expansion unit costs are representative of WMS supplies detailed in Table 5.4-7; not the anticipated volumes. 

5.4.5 San Antonio Water System 
The current water supply for SAWS is obtained from the Carrizo-Wilcox Aquifer, Edwards Aquifer, Trinity 
Aquifer, Canyon Reservoir, ASR, and direct reuse. SAWS is projected to need additional water supplies 
by the 2030 decade according to its WUG supply balance. Working within the planning criteria 
established by the SCTRWPG and the TWDB, it is recommended that SAWS implement the following 
water supply plan to meet the projected needs for SAWS and its customers (Table 5.4-9). Estimated 
costs are summarized in Table 5.4-10. 

 Advanced Water Conservation – To be implemented or enhanced in the immediate future. This 
strategy has been assigned to each applicable WUG based on the Advanced Water Conservation 
WMS by the SCTRWPG. Current data provided by SAWS. 
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 Advanced Meter Infrastructure – To be implemented in the 2020 decade. This strategy can 
provide an additional 426 acft/yr, 606 acft/yr, and 510 acft/yr of supply for the 2020, 2030, and 
2040 decades, respectively. 

 Drought Management – To be implemented in the 2020 decade. This strategy can provide an 
additional 11,951 acft/yr of supply for the decade 2020, increasing to 56,588 acft/yr by 2070. 
Current data provided by SAWS. 

 Facilities Expansion: ASR WTP Expansion – To be implemented in the 2030 decade. This strategy 
increases capacity for SAWS by 33,600 acft/yr by the decade 2030 through 2070. This is not new 
water supply. Data shown in Table 5.4-9 represents WMS supply water availability consistent 
with TWDB data. See Section 5.2.8.2 for more details. 

 Facilities Expansion: Western Integration Pipeline Phase 2 – To be implemented in the 2020 
decade. This strategy increases capacity for SAWS by 84,100 acft/yr by the 2020 decade through 
2070. This is not new water supply. Data shown in Table 5.4-9 represents WMS supply water 
availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

 Direct Recycled Water Programs – To be to be implemented in the 2030 decade. This strategy 
can provide an additional 5,000 acft/yr of supply by the decade 2030, increasing to 
40,000 acft/yr by 2070. 

 Expanded Local Carrizo Project – To be implemented by 2040. This strategy can provide an 
additional 21,000 acft/yr of supply for the decades 2040 through 2070. 

 Expanded Brackish Groundwater Project – To be implemented by 2040. This strategy can 
provide an additional 20,160 acft/yr of supply for the decade 2040, increasing to 70,160 acft/yr 
of supply by 2060. 

Table 5.4-9 Projected Supply Plan for SAWS (acft/yr) 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Projected WUG Demands and Supplies 

WUG Demands 239,028  262,301  285,481  308,607  331,930  353,673  

WUG Supplies 247,047  247,833  250,701  254,138  256,049  256,049  

WUG Management Supplies/(Needs)  8,019  (14,468) (34,780) (54,469) (75,881) (97,624) 

Projected WWP Contract Demands and Supplies 

WWP Contract Demands 7,330  6,830  6,830  6,830  6,830  6,830  

WWP Contract Supplies 7,330  6,830  6,830  6,830  6,830  6,830  

WWP Management Supplies/(Needs)  0  0  0  0  0  0  

Total System Management 
Supplies/(Needs)1  8,019 (14,468) (34,780) (54,469) (75,881) (97,624) 

WMS Supplies 

Advanced Water Conservation 24,367  50,667  74,313  89,629  102,682  115,929  

Advanced Meter Infrastructure 426 606 510 -- -- -- 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Drought Management 11,951  31,476  45,677  49,377  53,109  56,588  

Facilities Expansion: ASR WTP Expansion2 -- 33,600 33,600 33,600 33,600 33,600 

Facilities Expansion: Western Integration 
Pipeline Phase 23 1,406 4,000 4,000 4,000 4,000 4,000 

Direct Recycled Water Programs -- 5,000  5,000  15,000  25,000  40,000  

SAWS Expanded Local Carrizo Project -- -- 21,000  21,000  21,000  21,000  

SAWS Expanded Brackish Groundwater 
Project 

-- -- 20,160  20,160  70,160  70,160  

Total New Supplies 38,150 125,349 204,260 232,766 309,551 341,277 

Total System Management and WMS Supplies 

Projected System and WMS Supplies 45,263  110,881  169,480  178,297  233,670  243,653  

WMS Purchases 

Air Force Village II Inc. 107  114  114  97  81  74  

Bexar County Steam-Electric 2,797 2,797 2,797 2,797 2,797 2,797 

Bexar County WCID 10 348  312  243  197  199  198  

Elmendorf 46  133  214  292  350  399  

Fort Sam Houston 1,716  1,315  927  557  207  0 

Kirby 174  275  249  240  238  237  

Live Oak 392  333  297  261  226  192  

The Oaks WSC 132  170  208  242  271  294  

Total Purchases 5,712  5,449  5,049  4,683  4,369  4,191  

Total System Management Supplies after WMS Purchases 

Projected Total System Supplies After 
WMS Purchases 39,551  105,432  164,431  173,614  229,301  239,462  

1 Total System Management Supplies/(Needs) is the summation of WUG and WWP water supply data. 
2 Anticipated capacity for Facilities Expansion: ASR WTP Expansion is 33,600 acft/yr from 2030 through 2070. Volumes 
shown are based on water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 
3 Anticipated capacity for Facilities Expansion: Western Integration Pipeline Phase 2 is 84,100 acft/yr from 2020 through 
2070. Volumes shown are based on water availability consistent with TWDB data. See Section 5.2.8.2 for more details. 

 

Table 5.4-10 Recommended Plan Costs by Decade for SAWS 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Advanced Water Conservation 

Annual Cost ($/yr) $14,620,200 $30,400,200 $44,587,800 $53,777,400 $61,609,200 $69,557,400 
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PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Unit Cost ($/acft) $600 $600 $600 $600 $600 $600 

Advanced Meter Infrastructure 

Annual Cost ($/yr) $22,388,000 $22,388,000 $2,081,000 -- -- -- 

Unit Cost ($/acft) $52,554 $36,944 $4,080 -- -- -- 

Drought Management 

Annual Cost ($/yr) $1,183,149 $8,057,856 $16,352,366 $17,676,966 $19,013,022 $20,258,504 

Unit Cost ($/acft) $99 $256 $358 $358 $358 $358 

Direct Recycled Water Programs 

Annual Cost ($/yr) $26,648,000 $26,648,000 $14,052,000 $14,052,000 $14,052,000 $14,052,000 

Unit Cost ($/acft) $658 $658 $347 $347 $347 $347 

Facilities Expansion: ASR WTP Expansion1 

Annual Cost ($/yr) $0 $6,631,000 $6,631,000 $3,851,000 $3,851,000 $3,851,000 

Unit Cost ($/acft) $0 $197 $197 $115 $115 $115 

Facilities Expansion: Western Integration Pipeline Phase 21 

Annual Cost ($/yr) $9,124,000 $9,124,000 $1,170,000 $1,170,000 $1,170,000 $1,170,000 

Unit Cost ($/acft) $2,281 $2,281 $293 $293 $293 $293 

SAWS Expanded Local Carrizo Project  

Annual Cost ($/yr) -- -- $2,632,000 $2,632,000 $884,000 $884,000 

Unit Cost ($/acft) -- -- $125 $125 $42 $42 

SAWS Expanded Brackish Groundwater Project 

Annual Cost ($/yr) -- -- $14,124,000 $14,124,000 $102,642,000 $102,642,000 

Unit Cost ($/acft) -- -- $701 $701 $1,463 $1,463 

1 Facilities Expansion unit costs are representative of WMS supplies detailed in Table 5.4-9; not the anticipated volumes 
(unless they fit within the MAG – e.g. ASR WTP Expansion). 

5.4.6 Schertz-Seguin Local Government Corporation 
The current water supply for SSLGC is obtained from the Carrizo-Wilcox Aquifer. Working within the 
planning criteria established by the SCTRWPG and the TWDB, it is recommended that SSLGC implement 
the following water supply plan to meet the projected needs for SSLGC (Table 5.4-11). Cost estimates 
are summarized in Table 5.4-12. 

 SSLGC Expanded Carrizo Project – To be implemented in the 2020 decade. This strategy can 
provide an additional 6,000 acft/yr of supply from 2020 through 2070. 
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 SSLGC Brackish Wilcox Project – To be implemented by 2040. This strategy can provide an 
additional 5,000 acft/yr of supply from 2040 through 2070. 

 

Table 5.4-11 Projected Supply Plan for SSLGC (acft/yr) 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

Projected WWP Contract Demands and Supplies 

WWP Contract Demands 17,039  16,644  17,039  17,039  17,039  17,039  

WWP Contract Supplies 17,039  16,644  17,039  17,039  17,039  17,039  

Total System Management Supplies/(Needs)  0  0  0  0  0  0  

WMS Supplies 

SSLGC Expanded Carrizo Project 6,000 6,000 6,000 6,000 6,000 6,000 

SSLGC Brackish Wilcox Project - - 5,000 5,000 5,000 5,000 

Total Management and WMS Supplies 6,000  6,395  11,000  11,000  11,000  11,000  

WMS Purchases 

City of Schertz 3,000 3,000 5,500 5,500 5,500 5,500 

City of Seguin 3,000 3,000 5,500 5,500 5,500 5,500 

Total Purchases 6,000 6,000  11,000  11,000  11,000  11,000  

Total System Management Supplies After WMS Purchases 

Projected Total System Supplies After WMS 
Purchases 0  0  0  0  0  0  

 

Table 5.4-12 Recommended Plan Costs by Decade for SSLGC 

PLAN ELEMENTS 2020 2030 2040 2050 2060 2070 

SSLGC Expanded Carrizo Project 

Annual Cost ($/yr) $7,239,000 $7,239,000 $1,924,000 $1,924,000 $1,924,000 $1,924,000 

Unit Cost ($/acft) $1,207 $1,207 $321 $321 $321 $321 

SSLGC Brackish Wilcox Project 

Annual Cost ($/yr) -- -- $3,316,000 $3,316,000 $1,069,000 $1,069,000 

Unit Cost ($/acft) -- -- $663 $663 $214 $214 
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5.4.7 Management Supply Factors 
Assuming all recommended WMSs are implemented, Table 5.4-13 summarizes the calculated 
management supply factor for each WWP as well as the entities identified as MWPs. The formula for 
management supply factors equates to: the total existing supplies, plus all water supplies from 
recommended WMSs; divided by the entity’s total projected Water Demand, within each planning 
decade [31 TAC § 357.35(g)(2)]. 

Table 5.4-13 Summary of Management Supply Factors for WWPs and MWPs 

ENTITY 2020 2030 2040 2050 2060 2070 

ARWA 0 0 0 0 0 0 

CRWA 1.2 1.9 1.9 1.9 2.1 2.1 

CVLGC 0 0 0 0 0 0 

GBRA 1.9 2.1 2.2 2.2 2.2 2.2 

New Braunfels 2.2 2 1.8 1.6 1.4 1.3 

SAWS 1.2 1.6 1.8 1.7 1.8 1.8 

San Marcos 1.7 1.7 2 1.9 1.7 1.5 

SSLGC 1.4 1.4 1.6 1.6 1.6 1.6 

Victoria 1.5 1.5 1.5 1.5 1.6 1.6 
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5.5 WATER CONSERVATION RECOMMENDATIONS 
The SCTRWPG strongly supports water conservation, and has recommended the Advanced Water 

Conservation WMS (See Section 5.2.1) for the 2021 SCTRWP. Water conservation is recommended for 

all WUGs in every use category, including irrigation, livestock, manufacturing, mining, municipal, and 

steam-electric power. The following section consolidates the SCTRWPG’s recommendations regarding 

water conservation for municipal and non-municipal WUGs. 

5.5.1 Water Conservation in the 2021 South Central Texas Regional Water Plan 

Water conservation is incorporated into the 2021 SCTRWP in the form of passive conservation 

approaches in the TWDB water demand projections, and also as active approaches in the Advanced 

Water Conservation WMS.  

5.5.1.1 Water Conservation in Water Demand Projections 

Expected water-efficiency savings are incorporated into the current TWDB municipal water demand 

projections (See Chapter 2) and include estimated or anticipated savings due to state and federal 

specifications for fixture and appliance design. The savings projected by the TWDB includes complete 

replacement of existing plumbing fixtures to water-efficient fixtures by the year 2045. The projections 

also assume that all new construction includes water-efficient plumbing fixtures.  

5.5.1.2 Advanced Water Conservation 

The Advanced Water Conservation WMS (See Section 5.2.1) includes information, recommendations, 

and BMPs for all use types. For municipal conservation, WUG-specific demand reductions and cost 

estimates were developed. The following sub-section summarizes the municipal water conservations 

aspects of the Advanced Water Conservation WMS. 

Municipal Water Conservation 

The SCTRWPG established the following Advanced Water Conservation goals for the 2021 SCTRWP: 

◼ Advanced Water Conservation is recommended for every municipal WUG in the South Central 
Texas Region.  

◼ For municipal WUGs with water use of 140 GPCD or greater, the goal is to reduce per capita water 
use by 1 percent per year until 140 GPCD is reached; after which, the goal is to reduce per capita 
water use by 1/4 percent per year (0.25 percent per year) for the remainder of the planning period; 
and 

◼ For municipal WUGs having year 2011 water use of less than 140 GPCD, the goal is to reduce per 
capita water use by 1/4 percent per year for the remainder of the planning period. 

Beginning in 2004, the Water Conservation Implementation Task Force developed a BMP guide for 

municipal users1. In 2007, the Task Force was succeeded by the Water Conservation Advisory Council 

(WCAC), enacted by the 80th Texas Legislature with the passage of SB 3 and HB 4. The council's primary 

                                                           
1 Water Conservation Implementation Task Force. Report to the 79th Legislature, Texas Water Development 
Board, Special Report. Austin, Texas. November 2004. 
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roles include monitoring trends in water conservation implementation and technologies for potential 

inclusion as BMPs. Since its inception, WCAC has continually worked with TWDB and TCEQ to update the 

"Best Management Practices Guide." The municipal-based water conservation WMSs included in the 

2006, 2011, 2016, and 2021 Regional Water Plans have been based upon the most-recent BMP guide.  

A variety of conservation measures are recommended as described in the WCAC Municipal BMP Guide2, 

any combination of which can be used to meet the specific goals for a municipality or utility. 

Conservation can be achieved using a variety of strategies, including the following: 

◼ Conservation Analysis and Planning 

● Conservation Coordinator 

● Cost-Effectiveness Analysis 

● Water Survey for Single-Family and Multi-Family Customers 

● Customer Characterization 

◼ Financial 

● Water Conservation Pricing 

● Wholesale Agency Assistance Programs 

◼ System Operations 

● Metering of all New Connections and Retrofitting of Existing Connections 

● System Water Audit and Water Loss 

◼ Landscaping 

● Athletic Field Conservation 

● Golf Course Conservation 

● Landscape Irrigation Conservation and Incentives 

● Park Conservation 

● Residential Landscape Irrigation Evaluations 

● Outdoor Watering Schedule 

◼ Education and Public Awareness 

● Public Information 

● School Education 

● Public Outreach and Education 

● Partnerships with Nonprofit Organizations 

◼ Rebate, Retrofit, and Incentive Programs 

                                                           
2 "Best Management Practices for Municipal Water Users." Texas Water Development Board. Austin, Texas. May 
2019. 
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● Conservation Programs for Industrial, Commercial, and Institutional Accounts 

● Residential Clothes Washer Incentive Program 

● Residential Toilet Replacement Programs 

● Showerhead, Aerator, and Toilet Flapper Retrofit Program 

● Water-Wise Landscape Design and Conversion Programs 

● Customer Conservation Rebates 

● Plumbing Assistance Programs for Economically Disadvantaged Customers 

◼ Conservation Technology 

● New Construction Graywater 

● Rainwater Harvesting and Condensate Reuse3 

● Reuse of Reclaimed Water3 

◼ Regulatory Enforcement 

● Prohibition of Wasting Water 

● Conservation Ordinance Planning and Development 

Outdoor Water Use 

As described in the Advanced Water Conservation WMS in Section 5.2.1, Texas Living Waters published 

in 2018 the "Water Conservation by the Yard: A Statewide Analysis of Outdoor Water Savings Potential," 

which detailed regional and statewide projected conservation savings using effective outdoor watering 

education, technology, and restrictions. According to Texas Living Waters, effectively implementing 

outdoor watering restrictions can achieve much of the projected conservation savings identified in the 

2017 State Water Plan (SWP).  

Texas Living Waters calculated WUG-level estimated savings potential resulting from no more than 

twice per week outdoor watering restrictions for each regional water planning region. The estimated 

potential savings is based on the level of effort (low and high) expended to educate and enforce outdoor 

watering restrictions. For Region L, the potential savings percentage ranges from 3.5 percent (low effort 

education/enforcement) to 8.5 percent (high effort education/enforcement) of the total municipal 

demand. Texas Living Waters’ research indicates that education and enforcement have a direct impact 

on the effectiveness of outdoor watering restrictions. If no more than twice per week watering 

restrictions were implemented in Region L with a high level of education and enforcement effort, 

39,871 acft/yr could be conserved relative to the projected 2020 municipal demands. More details can 

be found in the Advanced Water Conservation WMS in Section 5.2.1. 

                                                           
3 While Rainwater Harvesting, Condensate Reuse, and Reuse of Reclaimed Water are included in the WCAC 
Municipal BMP Guide as water conservation measures, they are not classified as water conservation measures by 
the TWDB for regional water planning purposes or in DB22. 
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Advanced Water Conservation WMS Summary 

The SCTRWPG acknowledges and supports the creation and activities of the WCAC created by HB 4 and 

SB 3 of the 80th Texas Legislature. In addition, the SCTRWPG acknowledges and supports the 

implementation of HB 2667 of the 81st Texas Legislature relating to performance standards for 

plumbing fixtures sold in Texas. 

The Advanced Water Conservation WMS includes retrofit of plumbing fixtures, adoption and use of 

efficient clothes washers, and significant reduction of lawn and landscape watering. The combined 

plumbing fixtures, clothes washers, and lawn watering water conservation practices would reduce 

municipal water demand by an estimated 4,607 acft/yr in 2020; 22,021 acft/yr in 2040; and 51,685 

acft/yr in 2070 (Section 5.2.1). 

Total cost for implementation and administration of the Advanced Water Conservation WMS to meet 

the Region L goals in 2020 is estimated as $3,153,545 ($684 per acft per year), increasing to $15,018,844 

($682 per acft/yr) in 2040, and to $35,158,582 in 2070 ($680 per acft/yr). As the quantity of water 

conservation (demand reduction) increases, the unit cost decreases from $684 per acft in 2020, to $682 

per acft in 2040, and to $680 per acft in 2070. 

Irrigation Water Conservation 

Due to gaps in irrigation data for Region L WUGs, irrigation demand reduction volumes and costs 

associated with those reductions cannot be quantified precisely. While the SCTRWPG recommends 

water conservation measures for all Region L WUGs including irrigation WUGs, for the purposes of the 

2021 SCTRWP and DB22, the Advanced Water Conservation WMS is a recommended strategy for 

municipal WUGs only. The SCTRWPG further supports and recommends the implementation of water 

conservation measures included in the WCAC Agricultural BMP Guide.4 The list of agricultural BMPs is as 

follows: 

◼ Information Gathering and Education Practices 

● Cost Effectiveness Analysis 

● On-Farm Irrigation Audit 

◼ Cropping and Management Practices 

● Crop Residue Management and Conservation Tillage 

● Irrigation Scheduling 

● Volumetric Measurement of Irrigation Water Use 

◼ Land Management Systems 

● Brush Control/Management5 

                                                           
4 "Best Management Practices for Agricultural Water Users." Texas Water Development Board. Austin, Texas. 
November 2013. 
5 While brush control/management is included in the WCAC Agricultural BMP Guide, it is not classified as a water 
conservation measure by the TWDB for regional water planning purposes or in DB22.  
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● Contour Farming 

● Furrow Dikes 

● Land Leveling 

◼ On Farm Water Delivery Systems 

● Drip/Micro-Irrigation System 

● Gated and Flexible Pipe for Field Water Distribution Systems 

● Linear Move Sprinkler Irrigation Systems 

● Lining of On-Farm Irrigation Ditches 

● Low Pressure Center Pivot Sprinkler Irrigation Systems 

● Replacement of On-Farm Irrigation Ditches with Pipelines 

● Surge Flow Irrigation for Field Water Distribution Systems 

◼ Water District Delivery Systems 

● Lining of District Irrigation Canals 

● Replacement of Irrigation District Canals and Lateral Canals with Pipelines 

◼ Miscellaneous Systems 

● Nursery Production Systems 

● Tailwater Recovery and Reuse System6 

Manufacturing, Steam-Electric Power, and Mining Water Conservation 

Similar to irrigation use, sufficient data are not available for manufacturing, steam-electric power, and 

mining use categories for the South Central Texas Region to enable accurate demand reduction volumes 

and costs. However, the SCTRWPG supports and recommends the implementation of the Advanced 

Water Conservation WMS, which incorporates the WCAC Industrial BMP Guide.7 The list of WCAC 

Industrial BMPs is as follows: 

◼  Conservation Analysis and Planning 

● Cost Effectiveness Analysis 

● Industrial Site Specific Conservation 

● Industrial Water Audit 

◼ Educational Practices 

● Management and Employee Programs 

◼ System Operations 

                                                           
6 While Tailwater Recovery and Reuse System is included in the WCAC Agricultural BMP Guide, it is not classified as 
a water conservation measure by the TWDB for regional water planning purposes or in DB22. 
7 "Best Management Practices for Industrial Water Users." Texas Water Development Board. Austin, Texas. 
February 2013. 
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● Boiler and Steam Systems 

● Industrial Alternative Sources and Reuse of Process Water8 

● Industrial Submetering 

● Industrial Water Waste Reduction 

● Refrigeration 

● Rinsing/Cleaning 

● Water Treatment 

◼ Cooling Systems Management 

● Cooling Systems (other than Cooling Towers) 

● Cooling Towers 

● Once-Through Cooling 

◼ Landscaping 

● Industrial Facility Landscaping 

5.5.2 Model Water Conservation Plans 

Pursuant to TWDB Exhibit C, model water conservation plans are available on the TCEQ website: 

◼ Municipal Water Use by Public Water Supplier (TCEQ-10218): 
http://www.tceq.texas.gov/assets/public/permitting/forms/10218.docx 

◼ Wholesale Public Water Suppliers (TCEQ-20162): 
http://www.tceq.texas.gov/assets/public/permitting/forms/20162.docx 

◼ Manufacturing/Industrial Use (TCEQ-20839): 
http://www.tceq.texas.gov/assets/public/permitting/forms/20839.docx 

◼ Mining Use (TCEQ-20840):  
http://www.tceq.texas.gov/assets/public/permitting/forms/20840.docx 

◼ Agricultural Uses: 

● Agriculture Non-Irrigation (TCEQ-10541): 
http://www.tceq.texas.gov/assets/public/permitting/watersupply/conservation/10541.docx 

● Individually-Operated Irrigation System (TCEQ-10238): 
http://www.tceq.texas.gov/assets/public/permitting/watersupply/conservation/10238.docx 

● Agricultural Water Suppliers Providing Water to More Than One User (TCEQ-10244): 
http://www.tceq.texas.gov/assets/public/permitting/watersupply/conservation/10244.docx 

                                                           
8 While Reuse of Process Water is included in the WCAC Industrial BMP Guide, it is not classified as a water 
conservation measure by the TWDB for manufacturing and steam-electric power uses in the regional water plan or 
in DB22. It is, however, considered by the TWDB as a water conservation measure for mining uses in the regional 
water plan and DB22.  

http://www.tceq.texas.gov/assets/public/permitting/forms/10218.docx
http://www.tceq.texas.gov/assets/public/permitting/forms/20162.docx
http://www.tceq.texas.gov/assets/public/permitting/forms/20839.docx
http://www.tceq.texas.gov/assets/public/permitting/forms/20840.docx
http://www.tceq.texas.gov/assets/public/permitting/watersupply/conservation/10541.docx
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